
Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:

2489X          

0006 Pay Period End Date: 08.17.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 08.23.2016

Contract Location:

 

Contractor:

COMMONWEALTH ELECTRIC CO OF THE MIDWEST

1901 Y STREET, STE 100

PO BOX 80638

 

Date Awarded: 02.12.2015

03.02.2015

09.28.2015

Date Let:

DISTRICT 2 OVERHEAD DMS

02.05.2015

Estimate Type: PROG

Phone:

(402)474-1341

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0638

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.28.2015

04.19.2016Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22489  000 ITS-NH-ITSN(33) 480 1.30  ELECTRICAL

Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:

2489X          

0006 Pay Period End Date: 08.17.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 08.23.2016

$228,973.58

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $238,666.33 $236,183.22 $2,483.11
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $238,666.33 $236,183.22 $2,483.11
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $238,666.33 $236,183.22 $2,483.11

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$238,666.33 $236,183.22 $2,483.11

$.00 $.00 $.00

104%

% Time Comp

% Dollar Comp

97%

$226,559.43

08.17.2016 08.18.2016

08.19.2016

Tsvid, Aleksandra ( Sasha)

Lech, Marvin (Marv)

Olson, Steve

Project Manager ITS Project Manager

District Engineer

08.19.2016Halstead, Kerri

Construction Engineer

Controller Controller

Burling, Laurie 08.22.2016 08.22.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP  8B ELECTRICAL

0001.08      0.50 400.000 200.00

400.000 200.00

958.000 479.00

8.000 4.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      0.87 258.000 224.46

258.000 224.46

19.000 16.53

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.32 120.000 278.40

120.000 278.40

61.000 141.52

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      2.32 2,604.000 6,041.28

2,604.000 6,041.28

1,204.000 2,793.28

28.000 64.96

0004

EACHSIGN DAY
0004 

0002.97      58.12 10.000 581.20

10.000 581.20

14.000 813.68

0.000 0.00

0005

DAY FLASHING ARROW PANEL
0005 

0003.50      21.44 450.000 9,648.00

450.000 9,648.00

525.000 11,256.00

0.000 0.00

0006

LF  CONCRETE PROTECTION BARRIER
0006 

0003.58      1,395.00 2.000 2,790.00

2.000 2,790.00

2.000 2,790.00

0.000 0.00

0007

EACHINERTIAL BARRIER SYSTEM
0007 

0003.64      11.62 14.000 162.68

14.000 162.68

0.000 0.00

0.000 0.00

0008

EACHREPLACEMENT MODULE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.80      35,000.00 1.000 35,000.00

1.000 35,000.00

1.000 35,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

1009.01      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0010

LS  GENERAL CLEARING AND GRUBBING
0010 

1101.00      79.00 47.000 3,713.00

47.000 3,713.00

70.000 5,530.00

0.000 0.00

0011

SY  REMOVE PAVEMENT
0011 

1101.25      11.65 152.000 1,770.80

152.000 1,770.80

152.000 1,770.80

0.000 0.00

0012

LF  SAWING PAVEMENT
0012 

1109.20      140.00 70.000 9,800.00

70.000 9,800.00

70.000 9,800.00

0.000 0.00

0013

LF  REMOVE CONCRETE BARRIER
0013 

3008.06      10.46 50.000 523.00

50.000 523.00

53.000 554.38

0.000 0.00

0014

EACHINSTALL TIE BARS
0014 

3027.00      11,624.00 2.000 23,248.00

2.000 23,248.00

2.000 23,248.00

0.000 0.00

0015

EACHCONCRETE CLASS 47BD-4000 MEDIAN
BARRIER TRANSITION SECTION

0015 

3075.52      163.00 44.000 7,172.00

44.000 7,172.00

65.560 10,686.28

0.000 0.00

0016

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0016 

4764.35      30.22 72.000 2,175.84

72.000 2,175.84

72.000 2,175.84

0.000 0.00

0017

LF  4" PERFORATED PIPE UNDERDRAIN
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7311.00      727.36 15.000 10,910.40

15.000 10,910.40

22.400 16,292.86

0.000 0.00

0018

CY  CONCRETE FOR FOUNDATION
0018 

7311.10      4.25 1,500.000 6,375.00

1,500.000 6,375.00

2,885.000 12,261.25

0.000 0.00

0019

LB  REINFORCING STEEL
0019 

7311.20      9,416.00 1.000 9,416.00

1.000 9,416.00

1.000 9,416.00

0.000 0.00

0020

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

RP 1.30

0020 

7312.00      80,870.00 1.000 80,870.00

1.000 80,870.00

1.000 80,870.00

0.000 0.00

0021

EACHOVERHEAD SIGN SUPPORT, LOCATION

RP 1.30

0021 

7319.90      2,418.00 1.000 2,418.00

1.000 2,418.00

1.000 2,418.00

0.000 0.00

0022

EACHINSTALL DYNAMIC MESSAGE SIGN
0022 

8029.04      26.74 44.000 1,176.56

44.000 1,176.56

0.000 0.00

0.000 0.00

0023

SY  AGGREGATE FOUNDATION COURSE 4"
0023 

A001.05      1,352.00 1.000 1,352.00

1.000 1,352.00

1.000 1,352.00

0.000 0.00

0024

EACHPULL BOX, TYPE PB-2
0024 

A069.11      17.31 126.000 2,181.06

126.000 2,181.06

76.000 1,315.56

0.000 0.00

0025

LF  2-INCH CONDUIT ON STRUCTURE
0025 

A069.15      17.23 70.000 1,206.10

70.000 1,206.10

70.000 1,206.10

0.000 0.00

0026

LF  1 1/2-INCH  CONDUIT IN MEDIAN BARRIER
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A070.13      6.35 147.000 933.45

147.000 933.45

220.000 1,397.00

0.000 0.00

0027

LF  2-INCH CONDUIT IN TRENCH
0027 

A079.31      1.67 414.000 691.38

414.000 691.38

558.000 931.86

0.000 0.00

0028

LF  #4 AWG CU CONDUCTOR
0028 

A079.43      0.84 138.000 115.92

138.000 115.92

186.000 156.24

0.000 0.00

0029

LF  #8 GROUNDING CONDUCTOR
0029 

A081.00      3.74 135.000 504.90

135.000 504.90

0.000 0.00

0.000 0.00

0030

LF  6 PAIR COMMUNICATION CABLE
0030 

L860.50      1,580.00 1.000 1,580.00

1.000 1,580.00

1.000 1,580.00

0.000 0.00

0031

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0031 

A008.66      2,414.15 0.000 0.00

1.000 2,414.15

1.000 2,414.15

1.000 2,414.15

4000

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-35-12-0.25

CO#1 SA#1

4000 

Contracted 226,559.43

Current 228,973.58

In place 238,666.33

This Estimate 2,483.11

GROUP  8B ELECTRICAL

Totals for contract Contracted 226,559.43

Current 228,973.58

In place 238,666.33

This Estimate 2,483.11
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7312.00      OVERHEAD SIGN SUPPORT, LOCATION

Project 22489  000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

62993     

DMS Sign Structure Support

1.00 56,550.00S.P. Initial Payment0002

62993     

DMS Sign Structure Support

-0.98 -55,419.00S.P. Adjustment0004

62993     

DMS Sign Structure Support

-0.02 -1,131.00S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0021: 0.00

$0.00Total for item code 7312.00: 0.00

$0.00Total remaining for contract:


