
Vendor ID: 1416   LUXA CONSTRUCTION COMPANY, INCORPORATEDContract ID:

Est Number:

2507X          

0011 Pay Period End Date: 05.23.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 06.10.2016

Contract Location:

 

Contractor:

LUXA CONSTRUCTION COMPANY, INCORPORATED

925 EAST DIXON RD

PO BOX 105

 

Date Awarded: 12.09.2014

12.29.2014

02.09.2015

Date Let:

JACKSON ST, 3RD - RIVER RD, BLAIR

11.13.2014

Estimate Type: PROG

Phone:

(402)426-6600

Escrow Agent:

 

Surety Co:

 

BLAIR  NE  68008-0105

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.09.2015

Date Project Completion:

Counties

WASHINGTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22507  000 URB-6462(1) 6462   GRAD CONC PAVE CULV
GDRL

Vendor ID: 1416   LUXA CONSTRUCTION COMPANY, INCORPORATEDContract ID:

Est Number:

2507X          

0011 Pay Period End Date: 05.23.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 06.10.2016

$1,372,408.51

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,288,797.90 $1,203,125.57 $85,672.33
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,288,797.90 $1,203,125.57 $85,672.33
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,288,797.90 $1,203,125.57 $85,672.33

Liquidated Damages -$40,523.00 -$55,409.00 $14,886.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-890.46 $-890.46 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$41,413.46 $14,886.00

Payment

-$56,299.46

$1,247,384.44 $1,146,826.11 $100,558.33

$.00 $.00 $.00

94%

% Time Comp

% Dollar Comp

124%

$1,295,377.78

05.24.2016 06.07.2016

06.07.2016

Cowles, Scott

Zelensky, Rich

Schoemaker, Allen

Project Manager LPA Responsible Charge

State Representative

06.07.2016Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 06.09.2016 06.09.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      71,939.39 1.000 71,939.39

1.000 71,939.39

0.304 21,869.57

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      2,397.60 1.000 2,397.60

1.000 2,397.60

2.000 4,795.20

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      4,373.40 1.000 4,373.40

1.000 4,373.40

1.000 4,373.40

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.50      8.06 1,631.000 13,145.86

1,631.000 13,145.86

144.000 1,160.64

144.000 1,160.64

0004

CY  REMOVAL OF UNSUITABLE MATERIAL
0004 

1011.00      30.00 44.000 1,320.00

44.000 1,320.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1030.00      15.10 2,951.000 44,560.10

2,951.000 44,560.10

2,951.000 44,560.10

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1101.00      10.43 120.000 1,251.60

120.000 1,251.60

760.000 7,926.80

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1102.00      6.55 1,246.000 8,161.30

1,246.000 8,161.30

1,255.190 8,221.50

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      8.77 254.000 2,227.58

254.000 2,227.58

280.000 2,455.60

0.000 0.00

0009

SY  REMOVE DRIVEWAY
0009 

1107.00      9.32 156.000 1,453.92

156.000 1,453.92

152.500 1,421.30

0.000 0.00

0010

SY  REMOVE WALK
0010 

1121.00      388.50 1.000 388.50

1.000 388.50

1.000 388.50

0.000 0.00

0011

EACHREMOVE CONCRETE FLUME
0011 

1701.18      57.17 22.000 1,257.74

22.000 1,257.74

22.000 1,257.74

0.000 0.00

0012

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0012 

2021.05      120.84 14.000 1,691.76

14.000 1,691.76

14.000 1,691.76

0.000 0.00

0013

EACHREMOVE AND RESET MAILBOX
0013 

3010.55      39.96 10.000 399.60

10.000 399.60

10.000 399.60

0.000 0.00

0014

SY  REMOVE & SALVAGE BRICK PAVERS
0014 

4093.80      11.10 461.000 5,117.10

461.000 5,117.10

1,365.200 15,153.72

0.000 0.00

0015

SF  WALL MATERIALS
0015 

4095.12      22.20 232.000 5,150.40

232.000 5,150.40

249.000 5,527.80

0.000 0.00

0016

LF  LEVELING PAD
0016 

4310.18      765.90 2.000 1,531.80

2.000 1,531.80

2.000 1,531.80

0.000 0.00

0017

EACH18" FLARED-END SECTION
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4764.35      1.11 232.000 257.52

232.000 257.52

249.000 276.39

0.000 0.00

0018

LF  4" PERFORATED PIPE UNDERDRAIN
0018 

6105.02      74.70 395.000 29,506.50

395.000 29,506.50

118.410 8,845.23

0.000 0.00

0019

TON ROCK RIPRAP, TYPE B
0019 

7017.00      2.06 502.000 1,034.12

502.000 1,034.12

502.000 1,034.12

0.000 0.00

0020

LF  REMOVE GUARDRAIL
0020 

7151.00      8.80 321.000 2,824.80

321.000 2,824.80

0.000 0.00

0.000 0.00

0021

LF  REMOVE AND RESET FENCE
0021 

8024.50      22.20 17.000 377.40

17.000 377.40

86.040 1,910.09

0.000 0.00

0022

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0022 

L006.00      555.00 1.000 555.00

1.000 555.00

1.000 555.00

0.000 0.00

0023

ACRECOVER CROP SEEDING
0023 

L019.13      1.55 6,195.000 9,602.25

6,195.000 9,602.25

10,325.000 16,003.75

4,130.000 6,401.50

0024

SY  EROSION CONTROL, CLASS 1D
0024 

L022.11      2.39 3,031.000 7,244.09

3,031.000 7,244.09

1,273.000 3,042.47

0.000 0.00

0025

LF  FABRIC SILT FENCE-LOW POROSITY
0025 

L032.90      22.20 24.000 532.80

24.000 532.80

24.000 532.80

0.000 0.00

0026

SY  REMOVE AND SALVAGE LANDSCAPE ROCK
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.91      22.20 24.000 532.80

24.000 532.80

24.000 532.80

0.000 0.00

0027

SY  RESET

LANDSCAPE ROCK

0027 

Contracted 218,834.93

Current 218,834.93

In place 155,467.68

This Estimate 7,562.14

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      9,772.51 1.000 9,772.51

1.000 9,772.51

1.000 9,772.51

0.000 0.00

0028

LS  MOBILIZATION
0028 

2010.03      31.45 131.000 4,119.95

131.000 4,119.95

0.000 0.00

0.000 0.00

0029

TON CRUSHED ROCK SURFACE COURSE
0029 

3014.11      17.70 6,493.000 114,926.10

6,493.000 114,926.10

6,575.000 116,377.50

0.000 0.00

0030

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0030 

3016.22      48.37 41.000 1,983.17

41.000 1,983.17

37.000 1,789.69

0.000 0.00

0031

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0031 

3016.39      32.30 126.000 4,069.80

126.000 4,069.80

160.000 5,168.00

0.000 0.00

0032

SF  DETECTABLE WARNING PANEL
0032 

3016.71      31.23 2,343.000 73,171.89

2,343.000 73,171.89

2,365.300 73,868.32

0.000 0.00

0033

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3017.27      64.41 270.000 17,390.70

270.000 17,390.70

273.100 17,590.37

0.000 0.00

0034

SY  6" CONCRETE CLASS 47BX-3500 IMPRINTED
SIDEWALK

0034 

3017.59      77.70 10.000 777.00

10.000 777.00

10.000 777.00

0.000 0.00

0035

SY  INSTALL BRICK PAVERS
0035 

3020.24      30.74 510.000 15,677.40

510.000 15,677.40

691.700 21,262.86

0.000 0.00

0036

SY  CONCRETE CLASS 47B-3500 DRIVEWAY

6"

0036 

3075.32      39.54 913.000 36,100.02

913.000 36,100.02

924.090 36,538.52

-69.300 -2,740.12

0037

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0037 

3075.46      46.40 1,437.000 66,676.80

1,437.000 66,676.80

1,437.000 66,676.80

0.000 0.00

0038

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0038 

4900.25      233.10 17.000 3,962.70

17.000 3,962.70

11.000 2,564.10

0.000 0.00

0039

EACHCURB INLET SEDIMENT FILTER
0039 

9034.00      2.76 510.000 1,407.60

510.000 1,407.60

800.500 2,209.39

0.000 0.00

0040

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0040 

9111.00      30.47 28.000 853.16

28.000 853.16

0.000 0.00

0.000 0.00

0041

MGALWATER
0041 

9170.00      154.84 75.842 11,743.38

75.842 11,743.38

75.842 11,743.38

0.000 0.00

0042

STA EARTH SHOULDER CONSTRUCTION
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      2.63 2,350.000 6,180.50

2,350.000 6,180.50

2,193.800 5,769.69

101.100 265.89

0043

SY  SUBGRADE PREPARATION
0043 

L010.00      6.87 1,198.000 8,230.26

1,198.000 8,230.26

1,497.000 10,284.39

215.000 1,477.05

0044

SY  SODDING
0044 

W600.03      184.16 7.000 1,289.12

7.000 1,289.12

10.000 1,841.60

0.000 0.00

0045

EACHADJUST VALVE BOX TO GRADE
0045 

4940.05      -0.0885 0.000 0.00

1,831.410 -162.08

1,831.000 -162.04

1,831.000 -162.04

4002

LF  DEDUCTION

COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

4002 

Contracted 378,332.06

Current 378,169.98

In place 384,072.08

This Estimate -1,159.22

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      8,353.86 1.000 8,353.86

1.000 8,353.86

1.000 8,353.86

0.000 0.00

0046

LS  MOBILIZATION
0046 

1119.01      582.75 2.000 1,165.50

2.000 1,165.50

2.000 1,165.50

0.000 0.00

0047

EACHREMOVE GRATE INLET
0047 

1119.05      588.30 1.000 588.30

0.000 0.00

0.000 0.00

0.000 0.00

0048

EACHREMOVE AREA INLET
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4002.00      3.44 1,750.000 6,020.00

1,750.000 6,020.00

1,750.000 6,020.00

0.000 0.00

0049

LB  CAST IRON COVER AND FRAME
0049 

4004.50      2.89 3,220.000 9,305.80

3,220.000 9,305.80

1,363.000 3,939.07

0.000 0.00

0050

LB  CAST IRON GRATE AND FRAME
0050 

4004.80      5.55 3,010.000 16,705.50

3,010.000 16,705.50

3,010.000 16,705.50

0.000 0.00

0051

LB  STRUCTURAL STEEL FOR FACE ARMOR
0051 

4005.00      2.16 2,760.000 5,961.60

2,760.000 5,961.60

2,760.000 5,961.60

0.000 0.00

0052

LB  CAST IRON RING AND COVER
0052 

4015.50      1,597.29 1.000 1,597.29

1.000 1,597.29

1.000 1,597.29

0.000 0.00

0053

EACHRECONSTRUCT MANHOLE
0053 

4016.00      6,109.44 1.000 6,109.44

1.000 6,109.44

1.000 6,109.44

0.000 0.00

0054

EACHMANHOLE

AT STA. 107+60.60-15' LT

0054 

4016.01      4,916.19 1.000 4,916.19

1.000 4,916.19

1.000 4,916.19

0.000 0.00

0055

EACHMANHOLE

AT STA. 120+70.00-20' RT

0055 

4016.02      4,385.61 1.000 4,385.61

1.000 4,385.61

1.000 4,385.61

0.000 0.00

0056

EACHMANHOLE

AT STA. 127+75.00-15' RT

0056 

4016.03      4,668.66 1.000 4,668.66

0.000 0.00

0.000 0.00

0.000 0.00

0057

EACHMANHOLE

AT STA. 127+75.95-21.67' LT

0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.04      5,663.22 1.000 5,663.22

1.000 5,663.22

1.000 5,663.22

0.000 0.00

0058

EACHMANHOLE

AT STA. 130+45.71-45.54' LT

0058 

4016.05      8,684.64 1.000 8,684.64

1.000 8,684.64

1.000 8,684.64

0.000 0.00

0059

EACHMANHOLE

AT STA. 135+32.11-36.96' LT

0059 

4016.06      4,761.90 1.000 4,761.90

1.000 4,761.90

1.000 4,761.90

0.000 0.00

0060

EACHMANHOLE

AT STA. 121+57.63-25' RT

0060 

4043.50      18.87 43.000 811.41

43.000 811.41

39.000 735.93

0.000 0.00

0061

LF  REMOVE SEWER PIPE
0061 

4105.59      682.65 68.750 46,932.19

68.750 46,932.19

54.610 37,279.51

0.000 0.00

0062

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0062 

4107.07      989.02 0.530 524.18

0.530 524.18

0.000 0.00

0.000 0.00

0063

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0063 

4155.50      1.67 4,463.000 7,453.21

4,463.000 7,453.21

3,434.000 5,734.78

0.000 0.00

0064

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0064 

4157.00      1.94 43.000 83.42

43.000 83.42

0.000 0.00

0.000 0.00

0065

LB  REINFORCING STEEL FOR COLLARS
0065 

4460.30      1,076.70 1.000 1,076.70

1.000 1,076.70

1.000 1,076.70

0.000 0.00

0066

EACH30" CONCRETE FLARED-END SECTION
0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4670.05      200.91 4.000 803.64

4.000 803.64

3.600 723.28

0.000 0.00

0067

CY  CULVERT SANDFILL
0067 

P702.18      44.40 979.000 43,467.60

979.000 43,467.60

937.500 41,625.00

0.000 0.00

0068

LF  18" STORM SEWER PIPE, TYPE 1
0068 

P702.24      104.34 3.000 313.02

3.000 313.02

0.000 0.00

0.000 0.00

0069

LF  24" STORM SEWER PIPE, TYPE 1
0069 

P702.30      66.60 495.000 32,967.00

495.000 32,967.00

496.000 33,033.60

0.000 0.00

0070

LF  30" STORM SEWER PIPE, TYPE 1
0070 

4015.51      3,307.50 0.000 0.00

1.000 3,307.50

1.000 3,307.50

0.000 0.00

4001

EACHRECONSTRUCT MANHOLE

convert an area inlet into a manhole

4001 

4976.05      79,142.27 0.000 0.00

1.000 79,142.27

1.000 79,142.27

1.000 79,142.27

4003

LS  ADDITIONAL WORK

Remove & reinstall 18" water main

4003 

Contracted 223,319.88

Current 300,512.69

In place 280,922.39

This Estimate 79,142.27

GROUP 4 CULVERTS

GROUP 4A CULVERTS AT STA. 136+48.50

0030.40      38,850.00 1.000 38,850.00

1.000 38,850.00

1.000 38,850.00

0.000 0.00

0071

LS  MOBILIZATION
0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4045.00      54,390.00 1.000 54,390.00

1.000 54,390.00

1.000 54,390.00

0.000 0.00

0072

EACHREMOVE STRUCTURE

AT STA. 136+50

0072 

4051.01      33.30 1,308.000 43,556.40

1,308.000 43,556.40

1,308.000 43,556.40

0.000 0.00

0073

CY  EXCAVATION FOR BOX CULVERTS
0073 

4101.06      505.05 384.680 194,282.63

384.680 194,282.63

384.680 194,282.63

0.000 0.00

0074

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0074 

4151.00      1.44 43,383.000 62,471.52

43,383.000 62,471.52

43,659.000 62,868.96

0.000 0.00

0075

LB  REINFORCING STEEL FOR BOX CULVERT
0075 

8010.03      69.93 72.000 5,034.96

72.000 5,034.96

134.980 9,439.16

0.000 0.00

0076

CY  CRUSHED ROCK FOR BASE COURSE
0076 

Contracted 398,585.51

Current 398,585.51

In place 403,387.15

This Estimate 0.00

GROUP 4A CULVERTS AT STA. 136+48.50

GROUP 7 GUARDRAIL

0030.70      555.00 1.000 555.00

1.000 555.00

1.000 555.00

0.000 0.00

0077

LS  MOBILIZATION
0077 

7011.20      22.91 472.000 10,813.52

472.000 10,813.52

602.000 13,791.82

0.000 0.00

0078

LF  W-BEAM GUARDRAIL
0078 
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Est Number:

2507X          

0011 Pay Period End Date: 05.23.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 06.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,378.73 1.000 2,378.73

1.000 2,378.73

1.000 2,378.73

0.000 0.00

0079

EACHGUARDRAIL END TREATMENT, TYPE II
0079 

7024.50      1,759.35 3.000 5,278.05

3.000 5,278.05

3.000 5,278.05

0.000 0.00

0080

EACHGUARDRAIL END TREATMENT

TL-2 25'-0"

0080 

Contracted 19,025.30

Current 19,025.30

In place 22,003.60

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.08      0.50 2,925.000 1,462.50

2,925.000 1,462.50

9,666.000 4,833.00

82.000 41.00

0081

BDAYBARRICADE, TYPE II
0081 

0001.10      2.78 750.000 2,085.00

750.000 2,085.00

5,739.000 15,954.42

25.000 69.50

0082

BDAYBARRICADE, TYPE III
0082 

0001.90      1.11 2,160.000 2,397.60

2,160.000 2,397.60

2,336.000 2,592.96

9.000 9.99

0083

EACHSIGN DAY
0083 

0001.99      1.33 315.000 418.95

315.000 418.95

409.000 543.97

5.000 6.65

0084

EACHCONTRACTOR FURNISHED SIGN DAY
0084 

0003.10      46.81 80.000 3,744.80

80.000 3,744.80

0.000 0.00

0.000 0.00

0085

DAY FLAGGING
0085 

Vendor ID: 1416   LUXA CONSTRUCTION COMPANY, INCORPORATEDContract ID:

Est Number:

2507X          

0011 Pay Period End Date: 05.23.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 06.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.74      8,325.00 1.000 8,325.00

1.000 8,325.00

1.000 8,325.00

0.000 0.00

0086

EACHTEMPORARY TRAFFIC SIGNAL
0086 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

500.000 1,000.00

0.000 0.00

0087

HOURTRAINING
0087 

0030.00      1,387.50 1.000 1,387.50

1.000 1,387.50

1.000 1,387.50

0.000 0.00

0088

LS  MOBILIZATION
0088 

9110.01      124.95 40.000 4,998.00

40.000 4,998.00

0.000 0.00

0.000 0.00

0089

HOURRENTAL OF LOADER, FULLY OPERATED
0089 

9110.02      124.95 10.000 1,249.50

10.000 1,249.50

0.000 0.00

0.000 0.00

0090

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0090 

9110.03      112.28 40.000 4,491.20

40.000 4,491.20

0.000 0.00

0.000 0.00

0091

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0091 

9110.07      105.95 40.000 4,238.00

40.000 4,238.00

0.000 0.00

0.000 0.00

0092

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0092 

9110.27      137.61 40.000 5,504.40

40.000 5,504.40

0.000 0.00

0.000 0.00

0093

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0093 

L022.75      4.44 300.000 1,332.00

300.000 1,332.00

0.000 0.00

0.000 0.00

0094

LF  TEMPORARY SILT CHECK
0094 



Vendor ID: 1416   LUXA CONSTRUCTION COMPANY, INCORPORATEDContract ID:

Est Number:

2507X          

0011 Pay Period End Date: 05.23.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 06.10.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      3.00 300.000 900.00

300.000 900.00

0.000 0.00

0.000 0.00

0095

LF  TEMPORARY SILT FENCE
0095 

L860.24      362.50 15.000 5,437.50

15.000 5,437.50

0.000 0.00

0.000 0.00

0096

EACHSTORM EVENT RESTORATION - INCENTIVE
0096 

L860.50      8,308.15 1.000 8,308.15

1.000 8,308.15

1.000 8,308.15

0.000 0.00

0097

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0097 

Contracted 57,280.10

Current 57,280.10

In place 42,945.00

This Estimate 127.14

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,295,377.78

Current 1,372,408.51

In place 1,288,797.90

This Estimate 85,672.33

Vendor ID: 1416   LUXA CONSTRUCTION COMPANY, INCORPORATEDContract ID:

Est Number:

2507X          

0011 Pay Period End Date: 05.23.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 06.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 22507  000   

Prpsl Line Nbr 0075

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 318207 

na

9,636.00 5,183.20S.P. Initial Payment0003

CI 318207 

na

-7,241.00 -3,894.93S.P. Adjustment0005

CI 318207 

na

-2,395.00 -1,288.27S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

CI 318207 

na

14,526.00 7,813.54S.P. Initial Payment0003

CI 318207 

na

-7,241.00 -3,894.94S.P. Adjustment0005

CI 318207 

na

-7,285.00 -3,918.60S.P. Adjustment0006

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

CI 318207 

na

13,383.00 7,198.72S.P. Initial Payment0003

CI 318207 

na

-7,241.00 -3,894.94S.P. Adjustment0005

CI 318207 

na

-6,142.00 -3,303.78S.P. Adjustment0006

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

CI 318207 

na

5,189.00 2,791.16S.P. Initial Payment0003



Vendor ID: 1416   LUXA CONSTRUCTION COMPANY, INCORPORATEDContract ID:

Est Number:

2507X          

0011 Pay Period End Date: 05.23.2016

Estimate Summary to Contractor Page:   9 of 9

Nebraska Department of Roads Date: 06.10.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 22507  000   

Prpsl Line Nbr 0075

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

CI 318207 

na

-5,189.00 -2,791.16S.P. Adjustment0005

$0.00Total for stockpile nbr 4: 0.00

$0.00Total for proposal line nbr 0075: 0.00

$0.00Total for item code 4151.00: 0.00

$0.00Total remaining for contract:


