
Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

2525X          

0003 Pay Period End Date: 02.13.2015

Estimate Summary to Contractor Page:   1 of 2

Nebraska Department of Roads Date: 06.02.2016

Contract Location:

 

Contractor:

SCODELLER CONSTRUCTION, INC.

51722 GRAND RIVER AVE

 

 

Date Awarded: 08.18.2014

09.08.2014

12.03.2014

Date Let:

BANCROFT-DEWEY & 50TH-13TH ST, OMAHA

07.31.2014

Estimate Type: FINL

Phone:

(248)374-1102

Escrow Agent:

 

Surety Co:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

WIXOM  MI  48393-2303

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 12.03.2014

01.23.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22525  000 IM-480-9(103) 080 0.00 88.18 SPECIALITY

Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

2525X          

0003 Pay Period End Date: 02.13.2015

Estimate Summary to Contractor Page:   1 of 2

Nebraska Department of Roads Date: 06.02.2016

$422,861.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $340,524.76 $340,524.76 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $340,524.76 $340,524.76 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $340,524.76 $340,524.76 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$340,524.76 $340,524.76 $.00

$.00 $.00 $.00

81%

% Time Comp

% Dollar Comp

63%

$422,861.00

03.11.2015 03.11.2015

03.17.2015

Assadi, Mohammad

Watkins, Dave

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

03.18.2015Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 06.01.2016 06.01.2016Wurster, Susan



Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

2525X          

0003 Pay Period End Date: 02.13.2015

Estimate Summary to Contractor Page:   2 of 2

Nebraska Department of Roads Date: 06.02.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 4,500.000 2,250.00

4,500.000 2,250.00

2,897.000 1,448.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 210.000 630.00

210.000 630.00

120.000 360.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      5.00 1,380.000 6,900.00

1,380.000 6,900.00

384.000 1,920.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0002.97      50.00 90.000 4,500.00

90.000 4,500.00

50.000 2,500.00

0.000 0.00

0004

DAY FLASHING ARROW PANEL
0004 

0030.80      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

9140.40      0.89 402,900.000 358,581.00

402,900.000 358,581.00

319,434.000 284,296.26

0.000 0.00

0006

LF  CRACK SEALING BITUMINOUS SURFACING
0006 

Contracted 422,861.00

Current 422,861.00

In place 340,524.76

This Estimate 0.00

GROUP 8 SPECIALTY

Totals for contract Contracted 422,861.00

Current 422,861.00

In place 340,524.76

This Estimate 0.00


