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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Pay Period End Date:

03.25.2015

Contract Location:
GRETNA EAST

Contractor:

VRANA & SON CONSTRUCTION CO. (CHAS.)

4816 F ST

OMAHA NE 68117-1407

Phone:
(402)733-5200

Escrow Agent:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

U.S. DEPARTMENT OF LABOR

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

Counties
SARPY
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
21543 000 STPD-370-7(119) 370 0.00 4.08

ELEC SIGN

PROG

10.07.2010
10.15.2010
10.26.2010

11.01.2010
11.01.2010
04.15.2014

GR CP CULV SEED BR GDRL

Current Contract Amt
$18,108,703.30

Original Contract Amt
$17,591,580.17

% Dollar Comp

101%
% Time Comp

100%

Total to Date

Prev to Date

Total Earnings  $18,293,561.46 $18,295,341.51

Stockpiled Materials

Retainage
Escrow Amount
Securities Encmb

Net Earnings $18,293,561.46

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Torczon, Derek

$.00 $.00
Gross Earnings  $18,293,561.46 $18,295,341.51
$.00 $-25,000.00

$.00 $.00

$.00 $.00
$18,270,341.51

$.00 $.00

$.00 $.00

$.00 $.00
-$120,891.41  -$120,891.41
$.00 $.00

$.00 $.00
$71,739.64 $71,739.64
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$49,151.77 -$49,151.77

Total for Adjustments

Payment $18,244,409.69 $18,221,189.74

04.03.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

04.03.2015

04.03.2015

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$-1,780.05
$.00
$-1,780.05
$25,000.00
$.00
$.00
$23,219.95

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$23,219.95

04.03.2015

04.03.2015
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Est Number: 0071 Pay Period End Date:  03.25.2015 Est Number: 0071 Pay Period End Date:  03.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1090.00 1,060.00 1.000 1,060.00
0001 0001 0030.10 310,000.00 1.000 310,000.00 ABANDON WELLS EACH 1.000 1,060.00
MOBILIZATION LS 1.000 310,000.00 2.000 2,120.00
1.000 310,000.00 0.000 0.00
0.000 0.00 0010 0010 1101.00 4.10  123,864.000 507,842.40
0002 0002 1009.00 150,000.00 1.000 150,000.00 REMOVE PAVEMENT SY 123,577.000 506,665.70
GENERAL CLEARING AND GRUBBING LS 1.000 150,000.00 124,300.070 509,630.27
1.000 150,000.00 0.000 0.00
0.000 0.00 o011 0011 1106.00 2.80 3,222.000 9,021.60
0003 0003 1010.00 3.20 565,398.000  1,809,273.60 REMOVE DRIVEWAY SY 3,222.000 9,021.60
EXCAVATION cy 609,791.000  1,951,331.20 3,536.961 9,903.50
612,324.000  1,959,436.80 0.000 0.00
0.000 000 0012 0012 1107.00 4.00 636.000 2,544.00
0004 0004 1010.10 6.50 6,862.000 44,603.00 REMOVE WALK SY 636.000 2,544.00
EXCAVATION, BORROW cy 6,862.000 44,603.00 474.244 1,896.98
11,418.000 74,217.00 0.000 0.00
0.000 0.00 0013 0013 1121.20 20.00 18.000 360.00
0005 0005 1011.00 30.00 4,006.000 120,180.00 REMOVE FLUME SPILLWAY LF 18.000 360.00
WATER MGAL 3,995.000 119,850.00 18.000 360.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 1122.01 4.00 1,179.000 4,716.00
0006 0006 1012.00 130.00 101.000 13,130.00 REMOVE CONCRETE MEDIAN SURFACING Sy 1,179.000 4,716.00
RIGHT-OF-WAY MARKERS EACH 101.000 13,130.00 1,159.559 4,638.24
135.000 17,550.00 0.000 0.00
0.000 0.00 0015 0015 1124.00 12,000.00 1.000 12,000.00
0007 0007 1030.02 9.40 20,870.000 196,178.00 REMOVE BUILDING EACH 1.000 12,000.00
EMBANKMENT FOR SURCHARGE cY 20,870.000 196,178.00  ,1 STA 93432 RT. 1.000 12,000.00
(ESTABLISHED QUANTITY) 20,870.000 196,178.00 0.000 0.00
0.000 0.00 0016 0016 1125.00 2,000.00 1.000 2,000.00
0008 0008 1043.50 3.00 59.000 177.00 CLEAR TRACT EACH 1.000 2,000.00
RIPRAP FILTER FABRIC SY 59.000 177.00 AT STA. 93+00 TO STA. 93460 RT. 1.000 2,000.00
26.444 79.33 0.000 0.00
0.000 0.00 0017 0017 1701.18 36.00 105.000 3,780.00
18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 165.000 5,940.00
OR8 147.000 5,292.00
0.000 0.00
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Est Number: 0071 Pay Period End Date:  03.25.2015 Est Number: 0071 Pay Period End Date:  03.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4035.00 90.00 2.000 180.00 0027 0027 L019.14 1.30 12,484.000 16,229.20
REMOVE FLARED-END SECTION EACH 2.000 180.00 EROSION CONTROL, CLASS 1E Sy 12,484.000 16,229.20
2.000 180.00 6,430.000 8,359.00
0.000 0.00 0.000 0.00
0019 0019 6105.02 55.00 32.000 1,760.00 0028 0028 L019.15 1.40 16,887.000 23,641.80
ROCK RIPRAP, TYPE B TON 32.000 1,760.00 EROSION CONTROL, CLASS 1F SY 16,567.000 23,193.80
29.000 1,595.00 13,212.000 18,496.80
0.000 0.00 0.000 0.00
0020 0020 6105.03 55.00 47.000 2,585.00 0029 0029 L019.20 3.30 2,495.000 8,233.50
ROCK RIPRAP, TYPE C TON 47.000 2,585.00 EROSION CONTROL, CLASS 2A Sy 2,492.000 8,223.60
0.000 0.00 791.110 2,610.66
0.000 0.00 0.000 0.00
0021 0021 7017.00 2.00 3,085.000 6,170.00 0030 0030 L019.21 3.30 1,424.000 4,699.20
REMOVE GUARDRAIL LF 3,085.000 6,170.00 EROSION CONTROL, CLASS 2B SY 1,424.000 4,699.20
3,085.000 6,170.00 1,100.000 3,630.00
0.000 0.00 0.000 0.00
0022 0022 7308.00 7,000.00 1.000 7,000.00 0031 0031 L019.22 6.30 2,580.000 16,254.00
REMOVE SIGN, STRUCTURE, AND EACH 1.000 7,000.00 EROSION CONTROL, CLASS 2C Sy 2,590.000 16,317.00
FOUNDATION 1.000 7,000.00 1,845.330 11,625.58
0.000 0.00 0.000 0.00
0023 0023 7390.10 100.00 1.000 100.00 0032 0032 L020.50 115.00 397.000 45,655.00
REMOVE SIGN, POST, AND FOOTING EACH 1.000 100.00 TRANSITION MAT SY 397.000 45,655.00
1.000 100.00 23.110 2,657.65
0.000 0.00 0.000 0.00
0024 0024 L006.00 100.00 58.000 5,800.00 0033 0033 L021.30 16.00 471.000 7,536.00
COVER CROP SEEDING ACRE 58.000 5,800.00 EROSION CHECKS, TYPE 1D BALE 327.000 5,232.00
28.540 2,854.00 65.000 1,040.00
0.000 0.00 0.000 0.00
0025 0025 L006.50 3,700.00 1.000 3,700.00 0034 0034 L021.31 17.00 258.000 4,386.00
TEMPORARY SEEDING ACRE 1.000 3,700.00 EROSION CHECKS, TYPE 1E BALE 258.000 4,386.00
1.410 5,217.00 57.000 969.00
0.000 0.00 0.000 0.00
0026 0026 L019.13 0.90 89,874.000 80,886.60 0035 0035 L021.32 16.00 1,402.000 22,432.00
EROSION CONTROL, CLASS 1D SY 70,440.000 63,396.00 EROSION CHECKS, TYPE 1F BALE 1,336.000 21,376.00
226,211.870 203,590.68 231.000 3,696.00
0.000 0.00 0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 L021.40 30.00 24.000 720.00 4025 4025 L019.11 1.04 0.000 0.00
EROSION CHECKS, TYPE 2A BALE 24.000 720.00 EROSION CONTROL, CLASS 1B 5% 26,464.000 27,522.56
0.000 0.00 Erosion Control with Urban Seed Mix 28,606.000 29,750.24
0.000 0.00 0.000 0.00
0037 0037 L021.41 22.00 200.000 4,400.00 GROUP 1 GRADING Contracted 3,506,725.40
EROSION CHECKS, TYPE 2B BALE 200.000 4,400.00 Current 3.700.517.46
47.000 1,034.00 In place 3,655,353.84
0.000 0.00 This Estimate 0.00
0038 0038 L021.42 37.00 8.000 296.00 Group 1 Grading
EROSION CHECKS, TYPE 2C BALE 8.000 296.00 4024 4024 L022.12 2.52 0.000 0.00
0.000 0.00  FABRIC SILT FENCE-HIGH POROSITY LF 2,450.000 6,174.00
0.000 0.00 _ i ) 2,450.000 6,174.00
Silt Fence for perimeter of waste site
0039 0039 L021.51 2.10 19,595.000 41,149.50 0.000 0.00
EROSION CHECKS, TYPE WATTLE LF 20,335.000 42,703.50 Group 1 Grading Contracted 0.00
15,670.000 32,907.00 Current 6.174.00
0.000 0.00 In place 6,174.00
0040 0040 L022.11 2.00 7,773.000 15,546.00 This Estimate 0.00
FABRIC SILT FENCE-LOW POROSITY LF 7,773.000 15,546.00 GROUP 3 CONCRETE PAVEMENT
2,763.000 5526.00 0042 0042 0030.30 60,000.00 1.000 60,000.00
0.000 0.00  MOBILIZATION LS 1.000 60,000.00
0041 0041 W800.33 500.00 1.000 500.00 1.000 60,000.00
REMOVE HYDRANT EACH 1.000 500.00 0.000 0.00
0.000 000 0043 0043 1020.01 18.00 172.000 3,096.00
0.000 0.00  DELINEATOR, TYPE | EACH 172.000 3,096.00
4002 4002 1101.25 2.60 0.000 0.00 96.000 1,728.00
SAWING PAVEMENT LF 9,000.000 23,400.00 0.000 0.00
Sawing Pavement 11,997.310 3119301 0044 0044 2009.51 160.00 17.054 2,728.64
0.000 0.00 CRUSHED ROCK EMBEDMENT STA 20.214 3,234.24
4004 4004 7050.05 10,742.60 0.000 0.00 59.560 9,529.60
ADDITIONAL WORK LS 1.000 10,742.60 0.000 0.00
Remove and Haul Buried Debris at Sta. 94+00 Rt. 1.000 10,742.60 0045 0045 2010.03 18.00 1,460.000 26,280.00
0.000 0.00 CRUSHED ROCK SURFACE COURSE TON 1,630.000 29,340.00
4005 4005 6960.02 9,107.50 0.000 0.00 2,827.190 50,889.42
ADDITIONAL WORK LS 1.000 9,107.50 0.000 0.00
Temporary Access Drive at 186th. Street, Tract#33 1.000 9,107.50
0.000 0.00
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Est Number: 0071 Pay Period End Date:  03.25.2015 Est Number: 0071 Pay Period End Date:  03.25.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 3008.05 5.30 2,633.000 13,954.90 0055 0055 3075.42 32.00 5,691.000 182,112.00
TIE BARS EACH 2,633.000 13,954.90 9" CONCRETE PAVEMENT, CLASS 47B-3500 sy 5,770.000 184,640.00
3,482.000 18,454.60 3,991.108 127,715.45
0.000 0.00 0.000 0.00
0047 0047 3011.26 24.00 436.000 10,464.00 0056 0056 3075.46 30.50 10,606.000 323,483.00
CONCRETE CLASS 47B-3500 CURB, TYPE | LF 436.000 10,464.00 9" DOWELED CONCRETE PAVEMENT, CLASS sy 10,606.000 323,483.00
343.000 8,232.00 47B-3500 10,769.755 328,477.55
0.000 0.00 0.000 0.00
0048 0048 3016.21 32.00 2,547.000 81,504.00 0057 0057 3075.52 26.00 40,233.000 1,046,058.00
CONCRETE CLASS 47B-3000 SIDEWALKS (53% 2,547.000 81,504.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 sy 39,167.000 1,018,342.00
2,494.050 79,809.60 48,744.385 1,267,354.01
0.000 0.00 0.000 0.00
0049 0049 3016.39 23.00 216.000 4,968.00 0058 0058 3075.56 25.00 130,768.000  3,269,200.00
DETECTABLE WARNING PANEL SF 216.000 4,968.00 10" DOWELED CONCRETE PAVEMENT, CLASS Sy 131,021.000  3,275,525.00
192.000 4,416.00 47B-3500 127,786.652  3,194,666.32
0.000 0.00 0.000 0.00
0050 0050 3017.40 21.00 40,558.000 851,718.00 0059 0059 3089.25 50.00 3,926.000 196,300.00
CONCRETE CLASS 47B-3000 MEDIAN 153 39,686.000 833,406.00 TEMPORARY SURFACING sy 6,018.000 300,900.00
SURFACING 32,864.799 690,160.78 . 5,481.362 274,068.10
0.000 0.00 0.000 0.00
0051 0051 3017.42 46.00 733.000 33,718.00 0060 0060 3300.50 22,000.00 1.000 22,000.00
8" CONCRETE CLASS 47B-3000 MEDIAN SY 733.000 33,718.00 PORTLAND CEMENT CONCRETE LS 1.000 22,000.00
SURFACING 733.330 33733.18 SMOOTHNESS TESTING 1.000 22.000.00
0.000 0.00 0.000 0.00
0052 0052 3020.24 43.00 489.000 21,027.00 0061 0061 4004.50 2.30 4,120.000 9,476.00
CONCRETE CLASS 47B-3500 DRIVEWAY (53% 489.000 21,027.00 CAST IRON GRATE AND FRAME LB 4,120.000 9,476.00
597.480 25,691.64 4,120.000 9,476.00
0.000 0.00 0.000 0.00
0053 0053 3020.33 51.00 730.000 37,230.00 0062 0062 4020.30 115.00 12.000 1,380.00
CONCRETE CLASS 47B-3500 DRIVEWAY 9" 53% 730.000 37,230.00 CONCRETE DITCH LINING LF 12.000 1,380.00
918.731 46,855.28 12.000 1,380.00
0.000 0.00 0.000 0.00
0054 0054 3075.12 19.00 26,602.000 505,438.00 0063 0063 4024.55 180.00 86.100 15,498.00
6" CONCRETE PAVEMENT, CLASS 47B-3500 153 23,897.000 454,043.00 FLUME SPILLWAY LF 86.100 15,498.00
25,908.024 492,252.46 110.700 19,926.00
0.000 0.00 0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0071 Pay Period End Date:  03.25.2015 Est Number: 0071 Pay Period End Date:  03.25.2015
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0064 4024.70 2,400.00 11.000 26,400.00 0073 0073 7515.36 1.30  72,356.000 94,062.80
CONCRETE FLUME, TYPE | EACH 11.000 26,400.00 5" WHITE WET REFLECTIVE POLYUREA LF 72,356.000 94,062.80
12.000 28,800.00 PAVEMENT MARKING, GROOVED 74,205.000 96,466.50
0.000 0.00 -128.000 -166.40
0065 0065 4093.80 21.00 383.000 8,043.00 0074 0074 7516.35 1.30  35,300.000 45,890.00
WALL MATERIALS SF 383.000 8,043.00 5" YELLOW WET REFLECTIVE POLYUREA LF 35,300.000 45,890.00
383.000 8,043.00 PAVEMENT MARKING, GROOVED 40,064.000 52,083.20
0.000 0.00 0.000 0.00
0066 0066 4095.15 11.00 82.000 902.00 0075 0075 8022.00 170.00 4,023.000 683,910.00
COMPACTED EARTH LEVELING PAD LF 82.000 902.00 HYDRATED LIME TON 3,035.990 516,118.30
82.000 902.00 2,823.670 480,023.90
0.000 0.00 0.000 0.00
0067 0067 4105.59 590.00 24.600 14,514.00 0076 0076 8024.50 28.00 24.000 672.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 24.600 14,514.00  SELECT GRANULAR BACKFILL FOR RETAINED cy 24.000 672.00
JUNCTION BOX 7500 442500 EARTH STRUCTURE 0.000 0.00
0.000 0.00 0.000 0.00
0068 0068 4155.50 1.80 2,010.000 3,618.00 0077 0077 8029.25 2.60  214,030.000 556,478.00
REINFORCING STEEL FOR INLET AND LB 2,010.000 3,618.00 FOUNDATION COURSE sy 216,288.000 562,348.80
JUNCTION BOX 375.000 67500 211,577.784 550,102.25
0.000 0.00 0.000 0.00
0069 0069 7500.41 240.00 2.000 480.00 0078 0078 8060.05 70.00 240.000 16,800.00
ONLY, PREFORMED PAVEMENT MARKING, EACH 2.000 480.00 GRANULAR SUBDRAIN EACH 240.000 16,800.00
TYPE 4, GROOVED 4.000 960.00 240.000 16,800.00
0.000 0.00 0.000 0.00
0070 0070 7500.43 230.00 16.000 3,680.00 0079 0079 8101.50 1.80  214,030.000 385,254.00
ARROW, PREFORMED PAVEMENT MARKING, EACH 16.000 3,680.00 STABILIZED SUBGRADE sy 216,288.000 389,318.40
TYPE 4 GROOVED 16.000 3,680.00 210,604.456 379,088.04
TYPE LIME
0.000 0.00 0.000 0.00
0071 0071 7508.14 5.50 5,620.000 30,910.00 0080 0080 9111.00 35.00 868.000 30,380.00
12" WHITE PREFORMED PAVEMENT MARKING, LF 5,620.000 30,910.00 WATER MGAL 868.000 30,380.00
TYPE 4, GROOVED 116.000 638.00 2,060.500 72,117.50
0.000 0.00 0.000 0.00
0072 0072 7512.14 23.00 180.000 4,140.00 0081 0081 9170.00 150.00 535.790 80,368.50
24" WHITE PREFORMED PAVEMENT MARKING, LF 180.000 4,140.00 EARTH SHOULDER CONSTRUCTION STA 535.790 80,368.50
TYPE 4, GROOVED 240.000 5,520.00 540.790 81,118.50
0.000 0.00 0.000 0.00
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Est Number: 0071 Pay Period End Date:  03.25.2015 Est Number: 0071 Pay Period End Date:  03.25.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0082 0082 9173.20 2.50 489.000 1,222.50 4027 4027 7495.12 3.05 0.000 0.00
SUBGRADE PREPARATION % 489.000 1,222.50 12" WHITE PERMANENT PAVEMENT MARKING LF 4,454.000 13,584.70
8,774.850 21,037.14 PAINT 4,454.000 13,584.70
0.000 0.00 12" White Pavement marking Paint 0.000 0.00
0083 0083 9185.77 180.00 393.000 70,740.00 4028 4028 3300.60 82,626.50 0.000 0.00
RUMBLE STRIPS, CONCRETE STA 393.000 70,740.00 SMOOTHNESS INCENTIVE - CONCRETE sy 1.000 82,626.50
298.750 53,775.00 PAVEMENT 1.000 82,626.50
0.000 0.00  |ncentive for 10" Doweled concrete pavement 0.000 0.00
0084 0084 9188.50 30.00 291.000 8,730.00 4035 4035 3300.03 -8,170.15 0.000 0.00
SURFACING UNDER GUARDRAIL Sy 291.000 8,730.00 DEDUCTION LS 1.000 -8,170.15
288.619 8,658.57 ) i 1.000 -8,170.15
Deduction for low strenth cores on units 26A
0.000 0.00 .4 90A 1.000 -8,170.15
0085 0085 P402.15 25.00 440.000 11,000.00 4016 4016 3075.32 26.90 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 440.000 11,000.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 sy 4,330.250 116,483.73
439.000 10,975.00 i 4,330.250 116,483.73
8" Concrete Pavement
0.000 0.00 0.000 0.00
4008 4008 7050.05 7,138.02 0.000 0.00 GROUP 3 CONCRETE PAVEMENT Contracted 8,795,828.34
ADDITIONAL WORK LS 1.000 7,138.02 Current 9.065.831.75
Widening Temporary Crossover 1.000 7,138.02 In place 9,051,868.90
0.000 0.00 This Estimate -8,336.55
4009 4009 8022.00 176.19 0.000 0.00 GROUP 4 CULVERTS
HYDRATED LIME TON 987.010 173,901.29  0os6 0086 0030.40 200,000.00 1.000 200,000.00
Hydrated Lime Adjustment 987.010 173,901.29  MOBILIZATION LS 1.000 200,000.00
0.000 0.00 1.000 200,000.00
4010 4010 7050.05 4,808.25 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 4,808.25 0087 0087 1119.00 600.00 7.000 4,200.00
Concrete Cold Weather Protection 1.000 480825  REMOVE INLET EACH 7.000 4,200.00
0.000 0.00 11.000 6,600.00
4011 4011 7050.05 2,656.95 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 2,656.95  0psg 0088 4002.00 2.00 6,000.000 12,000.00
Extra work to open 168th St. 1.000 2,656.95  CAST IRON COVER AND FRAME LB 6,000.000 12,000.00
0.000 0.00 5,750.000 11,500.00
4021 4021 3014.11 16.02 0.000 0.00 0.000 0.00
COMBINATION CONCRETE CLASS 47B-3500 LF 951.000 15,235.02
CURB AND GUTTER 951.000 15.235.02
2' Curb and Gutter 0.000 0.00
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0089 0089 4004.50 2.00 3,235.000 6,470.00 0098 0098 4017.00 750.00 2.000 1,500.00
CAST IRON GRATE AND FRAME LB 3,235.000 6,470.00 TAPPING EXISTING MANHOLE EACH 2.000 1,500.00
2,970.000 5,940.00 1.000 750.00
0.000 0.00 0.000 0.00
0090 0090 4005.00 1.20 2,415.000 2,898.00 0099 0099 4018.00 600.00 8.000 4,800.00
CAST IRON RING AND COVER LB 2,415.000 2,898.00 TAPPING EXISTING STRUCTURE EACH 8.000 4,800.00
2,415.000 2,898.00 2.000 1,200.00
0.000 0.00 0.000 0.00
0091 0091 4014.71 1,100.00 3.000 3,300.00 0100 0100 4035.00 27.00 25.000 675.00
ADJUST INLET TO GRADE EACH 3.000 3,300.00 REMOVE FLARED-END SECTION EACH 25.000 675.00
0.000 0.00 25.000 675.00
0.000 0.00 0.000 0.00
0092 0092 4016.00 1,500.00 1.000 1,500.00 0101 0101 4040.00 230.00 10.000 2,300.00
MANHOLE EACH 1.000 1,500.00 REMOVE HEADWALLS FROM CULVERTS EACH 10.000 2,300.00
AT STA. 13+48 RT. 0.000 0.00 11.000 2,530.00
0.000 0.00 0.000 0.00
0093 0093 4016.01 2,100.00 1.000 2,100.00 0102 0102 4043.50 12.00 164.000 1,968.00
MANHOLE EACH 1.000 2,100.00 REMOVE SEWER PIPE LF 164.000 1,968.00
AT STA. 185400 LT. 1.000 2,100.00 412.700 4,952.40
0.000 0.00 0.000 0.00
0094 0094 4016.02 2,100.00 1.000 2,100.00 0103 0103 4044.00 4,000.00 1.000 4,000.00
MANHOLE EACH 1.000 2,100.00 PREPARATION OF STRUCTURE EACH 1.000 4,000.00
AT STA. 188+00 LT. 1.000 2,100.00 AT STA. 46+04 1.000 4,000.00
0.000 0.00 0.000 0.00
0095 0095 4016.03 2,100.00 1.000 2,100.00 0104 0104 4044.01 4,400.00 1.000 4,400.00
MANHOLE EACH 1.000 2,100.00 PREPARATION OF STRUCTURE EACH 1.000 4,400.00
AT STA. 190+85 LT. 1.000 2,100.00 AT STA. 117+55 1.000 4,400.00
0.000 0.00 0.000 0.00
0096 0096 4016.04 2,100.00 1.000 2,100.00 0105 0105 4044.02 4,000.00 1.000 4,000.00
MANHOLE EACH 1.000 2,100.00 PREPARATION OF STRUCTURE EACH 1.000 4,000.00
AT STA. 9052+58 LT. 2.000 4,200.00 AT STA. 178+55 1.000 4,000.00
0.000 0.00 0.000 0.00
0097 0097 4016.05 2,120.00 1.000 2,120.00 0106 0106 4044.03 6,600.00 1.000 6,600.00
MANHOLE EACH 1.000 2,120.00 PREPARATION OF STRUCTURE EACH 1.000 6,600.00
AT STA. 9055+00 LT. 1.000 2,120.00 AT STA. 208+92 1.000 6,600.00
0.000 0.00 0.000 0.00
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0107 0107 4050.01 10.00 5,077.000 50,770.00 0116 0116 4157.00 2.20 1,082.000 2,380.40
EXCAVATION FOR PIPE, PIPE-ARCH cy 4,995.000 49,950.00 REINFORCING STEEL FOR COLLARS LB 1,082.000 2,380.40
CULVERTS, AND HEADWALLS 4,753.700 47,537.00 2,653.340 5,837.34
0.000 0.00 0.000 0.00
0108 0108 4051.01 29.00 1,213.000 35177.00 0117 0117 4310.15 350.00 18.000 6,300.00
EXCAVATION FOR BOX CULVERTS cy 1,213.000 35,177.00 15" FLARED-END SECTION EACH 18.000 6,300.00
1,213.000 35,177.00 22.000 7,700.00
0.000 0.00 0.000 0.00
0109 0109 4100.06 520.00 81.200 42,22400 0118 0118 4310.18 400.00 2.000 800.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cy 81.200 42,224.00 18" FLARED-END SECTION EACH 2.000 800.00
81.200 42,224.00 2.000 800.00
0.000 0.00 0.000 0.00
0110 0110 4101.06 330.00 476.950 157,393.50 0119 0119 4310.24 470.00 6.000 2,820.00
CLASS 47B-3000 CONCRETE FOR BOX cy 476.950 157,393.50 24" FLARED-END SECTION EACH 6.000 2,820.00
CULVERT 476.950 157,393.50 6.000 2,820.00
0.000 0.00 0.000 0.00
0111 o111 4105.59 560.00 172.330 96,504.80 0120 0120 4310.30 550.00 2.000 1,100.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 172.330 96,504.80 30" FLARED-END SECTION EACH 2.000 1,100.00
JUNCTION BOX 176.910 99,069.60 2.000 1,100.00
0.000 0.00 0.000 0.00
0112 0112 4107.07 1,200.00 27.020 32,424.00 0121 0121 4360.24 270.00 1.000 270.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 27.020 32,424.00 24" METAL FLARED-END SECTION EACH 1.000 270.00
COLLARS 62.001 74,509.20 3.000 810.00
0.000 0.00 0.000 0.00
0113 0113 4150.00 0.80 6,887.000 5509.60 0122 0122 4360.42 660.00 2.000 1,320.00
REINFORCING STEEL FOR HEADWALL LB 6,887.000 5,509.60 42" METAL FLARED-END SECTION EACH 2.000 1,320.00
6,887.000 5,509.60 2.000 1,320.00
0.000 0.00 0.000 0.00
0114  on4 4151.00 0.80  48,491.000 38,792.80 0123 0123 4360.48 820.00 1.000 820.00
REINFORCING STEEL FOR BOX CULVERT LB 48,491.000 38,792.80 48" METAL FLARED-END SECTION EACH 1.000 820.00
48,491.000 38,792.80 1.000 820.00
0.000 0.00 0.000 0.00
0115 0115 4155.50 170 11,821.000 20,095.70 0124 0124 4360.54 950.00 3.000 2,850.00
REINFORCING STEEL FOR INLET AND LB 11,821.000 20,095.70 54" METAL FLARED-END SECTION EACH 3.000 2,850.00
JUNCTION BOX 12,148.290 20,652.09 3.000 2,850.00
0.000 0.00 0.000 0.00
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0125 0125 4360.60 1,050.00 3.000 3,150.00 0134 0134 4510.24 660.00 4.000 2,640.00
60" METAL FLARED-END SECTION EACH 3.000 3,150.00 24" ROUND EQUIVALENT CONCRETE EACH 4.000 2,640.00
3.000 3,150.00 FLARED-END SECTION 4.000 2,640.00
0.000 0.00 0.000 0.00
0126 0126 4360.72 1,400.00 2.000 2,800.00 0135 0135 4510.30 860.00 2.000 1,720.00
72" METAL FLARED-END SECTION EACH 2.000 2,800.00 30" ROUND EQUIVALENT CONCRETE EACH 2.000 1,720.00
2.000 2,800.00 FLARED-END SECTION 2.000 1,720.00
0.000 0.00 0.000 0.00
0127 0127 4460.24 550.00 6.000 3,300.00 0136 0136 4670.05 87.00 854.000 74,298.00
24" CONCRETE FLARED-END SECTION EACH 6.000 3,300.00 CULVERT SANDFILL CcY 854.000 74,298.00
6.000 3,300.00 747.500 65,032.50
0.000 0.00 0.000 0.00
0128 0128 4460.30 580.00 3.000 1,740.00 0137 0137 4764.35 5.00 68.000 340.00
30" CONCRETE FLARED-END SECTION EACH 3.000 1,740.00 4" PERFORATED PIPE UNDERDRAIN LF 68.000 340.00
3.000 1,740.00 68.000 340.00
0.000 0.00 0.000 0.00
0129 0129 4460.36 570.00 2.000 1,140.00 0138 0138 4880.24 280.00 56.000 15,680.00
36" CONCRETE FLARED-END SECTION EACH 2.000 1,140.00 JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV LF 56.000 15,680.00
2.000 1,140.00 56.000 15,680.00
0.000 0.00 0.000 0.00
0130 0130 4460.48 1,250.00 1.000 1,250.00 0139 0139 4880.30 350.00 48.000 16,800.00
48" CONCRETE FLARED-END SECTION EACH 1.000 1,250.00 JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV LF 48.000 16,800.00
1.000 1,250.00 48.000 16,800.00
0.000 0.00 0.000 0.00
0131 0131 4460.54 1,300.00 1.000 1,300.00 0140 0140 4880.48 450.00 73.000 32,850.00
54" CONCRETE FLARED-END SECTION EACH 1.000 1,300.00 JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV LF 73.000 32,850.00
1.000 1,300.00 72.000 32,400.00
0.000 0.00 0.000 0.00
0132 0132 4460.60 1,600.00 3.000 4,800.00 0141 0141 4880.60 560.00 154.000 86,240.00
60" CONCRETE FLARED-END SECTION EACH 3.000 4,800.00 JACKING 60" CULVERT PIPE, TYPE 2 CLASS IV LF 154.000 86,240.00
3.000 4,800.00 154.000 86,240.00
0.000 0.00 0.000 0.00
0133 0133 4460.72 2,500.00 2.000 5,000.00 0142 0142 4880.66 650.00 73.000 47,450.00
72" CONCRETE FLARED-END SECTION EACH 2.000 5,000.00 JACKING 66" CULVERT PIPE, TYPE 2 CLASS IV LF 73.000 47,450.00
2.000 5,000.00 80.000 52,000.00
0.000 0.00 0.000 0.00
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0143 0143 4880.72 720.00 168.000 120,960.00 0152 0152 P120.30 44.00 109.000 4,796.00
JACKING 72" CULVERT PIPE, TYPE 2 CLASS IV LF 168.000 120,960.00 30" CULVERT PIPE, TYPE 2 LF 109.000 4,796.00
176.000 126,720.00 106.000 4,664.00
0.000 0.00 0.000 0.00
0144 0144 4885.54 520.00 90.000 46,800.00 0153 0153 P120.36 58.00 74.000 4,292.00
JACKING 54" CULVERT PIPE, TYPE 2, CLASS V LF 90.000 46,800.00 36" CULVERT PIPE, TYPE 2 LF 74.000 4,292.00
96.000 49,920.00 80.000 4,640.00
0.000 0.00 0.000 0.00
0145 0145 4885.60 590.00 94.000 55,460.00 0154 0154 P120.48 100.00 15.000 1,500.00
JACKING 60" CULVERT PIPE, TYPE 2, CLASS V LF 94.000 55,460.00 48" CULVERT PIPE, TYPE 2 LF 15.000 1,500.00
104.000 61,360.00 16.000 1,600.00
0.000 0.00 0.000 0.00
0146 0146 4885.84 1,400.00 104.000 145,600.00 0155 0155 P120.54 150.00 8.000 1,200.00
JACKING 84" CULVERT PIPE, TYPE 2, CLASS V LF 104.000 145,600.00 54" CULVERT PIPE, TYPE 2 LF 8.000 1,200.00
104.000 145,600.00 16.000 2,400.00
0.000 0.00 0.000 0.00
0147 0147 4885.96 1,500.00 123.000 184,500.00 0156 0156 P120.60 185.00 79.000 14,615.00
JACKING 96" CULVERT PIPE, TYPE 2, CLASS V LF 123.000 184,500.00 60" CULVERT PIPE, TYPE 2 LF 79.000 14,615.00
123.000 184,500.00 29.000 5,365.00
0.000 0.00 0.000 0.00
0148 0148 4900.24 420.00 4.000 1,680.00 0157 0157 P120.66 205.00 114.000 23,370.00
AREA INLET SEDIMENT FILTER EACH 4.000 1,680.00 66" CULVERT PIPE, TYPE 2 LF 114.000 23,370.00
0.000 0.00 85.000 17,425.00
0.000 0.00 0.000 0.00
0149 0149 4900.25 75.00 48.000 3,600.00 0158 0158 P120.72 230.00 51.000 11,730.00
CURB INLET SEDIMENT FILTER EACH 48.000 3,600.00 72" CULVERT PIPE, TYPE 2 LF 51.000 11,730.00
17.000 1,275.00 45.000 10,350.00
0.000 0.00 0.000 0.00
0150 0150 6094.90 109.00 705.000 76,845.00 0159 0159 P120.84 550.00 10.000 5,500.00
EXPANDED POLYSTYRENE GEOFOAM CY 705.000 76,845.00 84" CULVERT PIPE, TYPE 2 LF 10.000 5,500.00
669.254 72,948.69 8.000 4,400.00
0.000 0.00 0.000 0.00
0151 0151 P120.24 35.00 42.000 1,470.00 0160 0160 P120.96 470.00 81.000 38,070.00
24" CULVERT PIPE, TYPE 2 LF 42.000 1,470.00 96" CULVERT PIPE, TYPE 2 LF 81.000 38,070.00
41.000 1,435.00 79.000 37,130.00
0.000 0.00 0.000 0.00
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0161 0161 P127.24 60.00 80.000 4,800.00 0170 0170 P129.84 290.00 104.000 30,160.00
24" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 80.000 4,800.00 84" CULVERT PIPE, TYPE 2 CLASS V LF 104.000 30,160.00
2 128.000 7,680.00 104.000 30,160.00
0.000 0.00 0.000 0.00
0162 0162 P128.24 20.00 56.000 1,120.00 0171 0171 P129.96 365.00 123.000 44,895.00
24" CULVERT PIPE, TYPE 2 CLASS IV LF 56.000 1,120.00 96" CULVERT PIPE, TYPE 2 CLASS V LF 123.000 44,895.00
56.000 1,120.00 128.000 46,720.00
0.000 0.00 0.000 0.00
0163 0163 P128.30 30.00 48.000 1,440.00 0172 0172 P300.24 25.00 291.000 7,275.00
30" CULVERT PIPE, TYPE 2 CLASS IV LF 48.000 1,440.00 24" CULVERT PIPE, TYPE 3,40R 5 LF 291.000 7,275.00
48.000 1,440.00 291.000 7,275.00
0.000 0.00 0.000 0.00
0164 0164 P128.48 70.00 73.000 5,110.00 0173 0173 P300.42 73.00 75.000 5,475.00
48" CULVERT PIPE, TYPE 2 CLASS IV LF 73.000 5,110.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 75.000 5,475.00
72.000 5,040.00 74.000 5,402.00
0.000 0.00 0.000 0.00
0165 0165 P128.60 112.00 154.000 17,248.00 0174 0174 P300.48 90.00 80.000 7,200.00
60" CULVERT PIPE, TYPE 2 CLASS IV LF 154.000 17,248.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 80.000 7,200.00
184.000 20,608.00 80.000 7,200.00
0.000 0.00 0.000 0.00
0166 0166 P128.66 160.00 73.000 11,680.00 0175 0175 P300.54 95.00 222.000 21,090.00
66" CULVERT PIPE, TYPE 2 CLASS IV LF 73.000 11,680.00 54" CULVERT PIPE, TYPE 3,4 OR 5 LF 222.000 21,090.00
80.000 12,800.00 218.000 20,710.00
0.000 0.00 0.000 0.00
0167 0167 P128.72 162.00 168.000 27,216.00 0176 0176 P300.60 118.00 417.000 49,206.00
72" CULVERT PIPE, TYPE 2 CLASS IV LF 168.000 27,216.00 60" CULVERT PIPE, TYPE 3,4 OR 5 LF 417.000 49,206.00
176.000 28,512.00 438.000 51,684.00
0.000 0.00 0.000 0.00
0168 0168 P129.54 110.00 90.000 9,900.00 0177 0177 P300.72 135.00 212.000 28,620.00
54" CULVERT PIPE, TYPE 2 CLASS V LF 90.000 9,900.00 72" CULVERT PIPE, TYPE 3,40R 5 LF 212.000 28,620.00
96.000 10,560.00 212.000 28,620.00
0.000 0.00 0.000 0.00
0169 0169 P129.60 140.00 94.000 13,160.00 0178 0178 P300.84 150.00 164.000 24,600.00
60" CULVERT PIPE, TYPE 2 CLASS V LF 94.000 13,160.00 84" CULVERT PIPE, TYPE 3,4 OR 5 LF 164.000 24,600.00
80.000 11,200.00 164.000 24,600.00
0.000 0.00 0.000 0.00
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0179 0179 P300.96 179.00 65.000 11,635.00 0188 0188 P775.30 70.00 633.000 44,310.00
96" CULVERT PIPE, TYPE 3,40R 5 LF 65.000 11,635.00 30" ROUND EQUIVALENT STORM SEWER PIPE, LF 633.000 44,310.00
65.000 11,635.00 TYPEL 626.500 43,855.00
0.000 0.00 0.000 0.00
0180 0180 P400.24 40.00 170.000 6,800.00 4006 4006 7050.05 4,214.46 0.000 0.00
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 170.000 6,800.00 ADDITIONAL WORK LS 1.000 4,214.46
203.000 8,120.00 Remove Unforeseen Obstructions at Jacked Pipe 1.000 4,214.46
0.000 0.00 RUN#26A 0.000 0.00
0181 0181 P400.30 87.00 90.000 7,830.00 6001 6001 4051.12 33.00 0.000 0.00
30" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 90.000 7,830.00 GRANULAR MATERIAL FOR FOUNDATION OF CcY 100.000 3,300.00
90.000 7,830.00 BOXCULVERT 303.770 10,024.41
0.000 0.00  crushed Concrete 0.000 0.00
0182 0182 P402.15 25.00 86.000 2,150.00 GROUP 4 CULVERTS Contracted 2,301,072.80
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 86.000 2,150.00 Current 2.307,767.26
50.000 1,250.00 In place 2,367,545.09
0.000 0.00 This Estimate 0.00
0183 0183 P402.24 26.00 253.000 6,578.00 GROUP 5 SEEDING
24" CULVERT PIPE, TYPE 3,45 0R 6 LF 253.000 6,578.00 0189 0189 0030.50 1,500.00 1.000 1,500.00
472.000 12,272.00 MOBILIZATION LS 1.000 1,500.00
0.000 0.00 1.000 1,500.00
0184 0184 P700.15 23.00 1,439.000 33,097.00 0.000 0.00
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,439.000 33,097.00 0190 0190 L001.01 420.00 41.000 17,220.00
1,875.500 43,136.50 SEEDING, TYPE A ACRE 41.000 17,220.00
0.000 0.00 8.080 3,393.60
0185 0185 P700.18 24.00 1,380.000 33,120.00 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,380.000 33,120.00 0191 0191 L001.02 290.00 17.000 4,930.00
1,310.000 31,440.00 SEEDING, TYPE B ACRE 17.000 4,930.00
0.000 0.00 5.320 1,542.80
0186 0186 P700.24 31.00 587.000 18,197.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 587.000 18,197.00 0192 0192 L032.75 72.00 130.000 9,360.00
552.000 17,112.00 MULCH TON 130.000 9,360.00
0.000 0.00 19.800 1,425.60
0187 0187 P700.30 44.00 318.000 13,992.00 0.000 0.00
30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 318.000 13,992.00
288.000 12,672.00

0.000 0.00
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4022 4022 L001.03 682.50 0.000 0.00 0197 0197 3050.15 200.00 515.500 103,100.00
SEEDING, TYPE C ACRE 7.090 4,838.93 CONCRETE FOR PAVEMENT APPROACHES (% 515.500 103,100.00
_ 7.090 4,838.93 CLASS 47BD-4000 518.040 103,608.00
Type C Seeding
0.000 0.00 16.350 3,270.00
4023 4023 L032.75 288.75 0.000 0.00 0198 0198 3051.10 0.80  85,888.000 68,710.40
MULCH TON 14.490 4,183.99 EPOXY COATED REINFORCING STEEL FOR LB 85,888.000 68,710.40
Mulch for Type C Seeding 14.490 4183.99 PAVEMENT APPROACHES 85,888,000 68.710.40
0.000 0.00 0.000 0.00
4026 4026 0030.50 1,890.00 0.000 0.00 0199 0199 6000.10 5,000.00 1.000 5,000.00
MOBILIZATION LS 1.000 1,890.00 ABUTMENT NO.1 EXCAVATION LS 1.000 5,000.00
1.000 1,890.00 1.000 5,000.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 33,010.00 0200 0200 6000.11 5,000.00 1.000 5,000.00
Current 43922.91 ABUTMENT NO.2 EXCAVATION LS 1.000 5,000.00
In place 18,774.92 1.000 5,000.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 198+55.53 0201 0201 6001.00 1,600.00 1.000 1,600.00
0193 0193 0030.60 100,000.00 1.000 100,000.00 BENT NO.1 EXCAVATION LS 1.000 1,600.00
MOBILIZATION LS 1.000 100,000.00 1.000 1,600.00
1.000 100,000.00 0.000 0.00
0.000 0.00 0202 0202 6001.01 1,600.00 1.000 1,600.00
0194 0194 1010.01 6.30 363.200 2,288.16 BENT NO.2 EXCAVATION LS 1.000 1,600.00
EXCAVATION (ESTABLISHED QUANTITY) cY 363.200 2,288.16 1.000 1,600.00
363.200 2,288.16 0.000 0.00
0.000 000 0203 0203 6005.33 44.00 226.000 9,944.00
0195 0195 1043.50 1.30 433.000 562.90 PREFORMED EXPANSION JOINT, TYPE B LF 226.000 9,944.00
RIPRAP FILTER FABRIC 5% 433.000 562.90 226.000 9,944.00
273.720 355.83 0.000 0.00
0.000 0.00 0204 0204 6005.60 28.00 156.000 4,368.00
0196 0196 3017.50 5.30 868.000 4,600.40 ELASTOMERIC BEARING EACH 156.000 4,368.00
INTERLOCKING CONCRETE PAVER BLOCK SF 868.000 4,600.40 156.000 4,368.00
696.500 3,691.45 0.000 0.00
0.000 000 0205 0205 6008.40 19.00 202.100 3,839.90
PLACING, FINISHING, AND CURING CONCRETE sy 202.100 3,839.90
OVERLAY-SF 202.100 3,839.90
0.000 0.00
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0206 0206 6010.22 370.00 206.500 76,405.00 0215 0215 6210.14 30.00 5,760.000 172,800.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 206.500 76,405.00 HP 12 INCH X 53 LB STEEL PILING LF 5,760.000 172,800.00
206.500 76,405.00 5,760.000 172,800.00
0.000 0.00 0.000 0.00
0207 0207 6010.26 375.00 345.500 129,562.50 0216 0216 6310.00 16.00 10,494.000 167,904.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 345.500 129,562.50 STEEL SHEET PILING SF 10,494.000 167,904.00
345.500 129,562.50 10,494.000 167,904.00
0.000 0.00 0.000 0.00
0208 0208 6011.11 230,000.00 1.000 230,000.00 0217 0217 6601.15 4.60 228.000 1,048.80
PRECAST/PRESTRESSED CONCRETE LS 1.000 230,000.00 1 1/2" CONDUIT IN BRIDGE LF 228.000 1,048.80
SUPERSTRUCTURE AT STATION 1.000 230,000.00 228.000 1,048.80
198+55.53 0.000 0.00 0.000 0.00
0209 0209 6016.02 110.00 24.600 2,706.00 0218 0218 8091.00 29.00 883.000 25,607.00
CONCRETE FOR OVERLAYS-SF cY 24.600 2,706.00 GRANULAR BACKFILL CcY 883.000 25,607.00
21.500 2,365.00 883.000 25,607.00
0.000 0.00 0.000 0.00
0210 0210 6030.00 25,000.00 1.000 25,000.00 GROUP 6 BRIDGE AT STA. 198+55.53 Contracted 1,265,716.67
PREPARATION OF BRIDGE AT STATION EACH 1.000 25,000.00 Current 1,265,716.67
19845553 1.000 25,000.00 In place 1,264,909.25
0.000 0.00 This Estimate 3,270.00
0211 0211 6052.55 0.00 1.000 0.00 GROUP 7 GUARDRAIL
ACCESS CROSSING LS 1.000 0.00 0219 0219 0030.70 100.00 1.000 100.00
0.000 0.00  MOBILIZATION LS 1.000 100.00
0.000 0.00 1.000 100.00
0212 0212 6080.00 1.55 12,098.000 18,751.90 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 12,098.000 18,751.90 0220 0220 7011.20 21.00 112.500 2,362.50
12,098.000 18,751.90  W-BEAM GUARDRAIL LF 112.500 2,362.50
0.000 0.00 112.500 2,362.50
0213 0213 6105.02 40.00 355.000 14,200.00 0.000 0.00
ROCK RIPRAP, TYPE B TON 355.000 14,200.00 0221 0221 7020.00 2,200.00 2.000 4,400.00
358.540 14,341.60 BRIDGE APPROACH SECTIONS EACH 2.000 4,400.00
0.000 0.00 2.000 4,400.00
0214 0214 6131.50 0.87  104,733.000 91,117.71 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 104,733.000 91,117.71
104,733.000 91,117.71
0.000 0.00
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0222 0222 7024.25 1,850.00 2.000 3,700.00 0229 0229 0030.81 42,000.00 1.000 42,000.00
GUARDRAIL END TREATMENT, TYPE | EACH 2.000 3,700.00 MOBILIZATION LS 1.000 42,000.00
2.000 3,700.00 1.000 42,000.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 10,562.50 0230 0230 7320.00 250.00 4.000 1,000.00
Current 1056250 |NSTALL SIGN EACH 4.000 1,000.00
In place 10,562.50 4.000 1,000.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0231 0231 A001.01 540.00 63.000 34,020.00
0223 0223 0003.74 14,200.00 1.000 14,200.00 PULL BOX, TYPE PB-1 EACH 63.000 34,020.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 14,200.00 63.000 34,020.00
0.000 0.00
AT US-6/N-31 1.000 14,200.00
0.000 0.00 0232 0232 A001.02 475.00 33.000 15,675.00
0224 0224 0003.75 14,500.00 1.000 14,500.00 PULL BOX, TYPE PB-1A EACH 33.000 15,675.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 14,500.00 31.000 14,725.00
. . 0.000 0.00
AT 168TH STREET 1.000 14,500.00
0.000 0.00 0233 0233 A001.05 1,000.00 4.000 4,000.00
0225 0225 0003.76 9,900.00 1.000 9,900.00 PULL BOX, TYPE PB-2 EACH 4.000 4,000.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 9,900.00 4.000 4,000.00
0.000 0.00
AT 204TH STREET 1.000 9,900.00
0.000 0.00 0234 0234 A001.06 1,000.00 27.000 27,000.00
0226 0226 0003.77 5,000.00 1.000 5,000.00 PULL BOX, TYPE PB-2A EACH 27.000 27,000.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 5,000.00 27.000 27,000.00
. . 0.000 0.00
AT 1-80 EB RAMP 1.000 5,000.00
0.000 0.00 0235 0235 A001.12 375.00 9.000 3,375.00
0227 0227 0003.78 10,600.00 1.000 10,600.00 PULL BOX, TYPE PB-5 EACH 9.000 3,375.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 10,600.00 9.000 3,375.00
0.000 0.00
AT 1-80 WB RAMP 1.000 10,600.00
0.000 0.00 0236 0236 A001.16 400.00 5.000 2,000.00
0228 0228 0003.79 10,300.00 1.000 10,300.00 PULL BOX, TYPE PB-6 EACH 5.000 2,000.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 10,300.00 5.000 2,000.00
0.000 0.00
AT SAPP BROTHERS DRIVE/WICKERSHAM 1.000 10,300.00
BLVD. 0.000 0.00 0237 0237 A004.00 690.00 27.000 18,630.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 25.000 17,250.00
25.000 17,250.00
0.000 0.00
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0238 0238 A004.04 1,100.00 7.000 7,700.00 0247 0247 A006.98 200.00 205.000 41,000.00
TRAFFIC SIGNAL, TYPE TS-1LL EACH 7.000 7,700.00 VEHICLE DETECTOR, TYPE A PREFORMED EACH 205.000 41,000.00
7.000 7,700.00 205.000 41,000.00
0.000 0.00 0.000 0.00
0239 0239 A004.10 665.00 7.000 4,655.00 0248 0248 A007.00 210.00 60.000 12,600.00
TRAFFIC SIGNAL, TYPE TS-1A EACH 7.000 4,655.00 VEHICLE DETECTOR, TYPE B PREFORMED EACH 60.000 12,600.00
7.000 4,655.00 60.000 12,600.00
0.000 0.00 0.000 0.00
0240 0240 A004.15 730.00 3.000 2,190.00 0249 0249 A007.08 580.00 24.000 13,920.00
TRAFFIC SIGNAL, TYPE TS-1B EACH 2.000 1,460.00 VEHICLE DETECTOR, TYPE TD-3 EACH 24.000 13,920.00
2.000 1,460.00 24.000 13,920.00
0.000 0.00 0.000 0.00
0241 0241 A004.20 740.00 3.000 2,220.00 0250 0250 A008.61 1,900.00 18.000 34,200.00
TRAFFIC SIGNAL, TYPE TS-1L EACH 3.000 2,220.00 STREET LIGHTING UNIT, TYPE SL-BT-40-8-0.20 EACH 23.000 43,700.00
3.000 2,220.00 23.000 43,700.00
0.000 0.00 0.000 0.00
0242 0242 A004.28 1,100.00 2.000 2,200.00 0251 0251 A009.16 2,050.00 58.000 118,900.00
TRAFFIC SIGNAL, TYPE TS-1RR EACH 2.000 2,200.00 STREET LIGHTING UNIT, TYPE EACH 58.000 118,900.00
2.000 2,200.00 SL-BT-40-12-0.20 58.000 118,900.00
0.000 0.00 0.000 0.00
0243 0243 A004.40 370.00 8.000 2,960.00 0252 0252 A009.58 2,225.00 29.000 64,525.00
TRAFFIC SIGNAL, TYPE TS-2 EACH 8.000 2,960.00 STREET LIGHTING UNIT, TYPE EACH 29.000 64,525.00
8.000 2,060.00 SL-BT-45-12-0.40 29.000 64,525.00
0.000 0.00 0.000 0.00
0244 0244 A006.15 540.00 6.000 3,240.00 0253 0253 A010.07 315.00 1.000 315.00
PEDESTRIAN SIGNAL, TYPE PS-1 EACH 6.000 3,240.00 LUMINAIRE, TYPE HPS-400 EACH 1.000 315.00
6.000 3,240.00 1.000 315.00
0.000 0.00 0.000 0.00
0245 0245 A006.70 150.00 6.000 900.00 0254 0254 A010.76 410.00 1.000 410.00
PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 6.000 900.00 LUMINAIRE ARM EACH 1.000 410.00
6.000 900.00 1.000 410.00
0.000 0.00 0.000 0.00
0246 0246 A006.84 1,030.00 11.000 11,330.00 0255 0255 A012.05 5,900.00 5.000 29,500.00
PEDESTAL POLE, TYPE PP-10 EACH 11.000 11,330.00 COMBINATION MAST ARM SIGNAL AND EACH 2.000 11,800.00
11.000 11,330.00 LIGHTING POLE, TYPE CMP-45-12 2.000 11,800.00
0.000 0.00 0.000 0.00
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0256 0256 A012.60 8,400.00 1.000 8,400.00 0265 0265 A018.83 2.00 2,928.000 5,856.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 8,400.00 REINFORCING STEEL LB 2,928.000 5,856.00
LIGHTING POLE, TYPE CMP-50-12 1.000 8,400.00 1,573.000 3,146.00
0.000 0.00 0.000 0.00
0257 0257 A012.90 8,800.00 2.000 17,600.00 0266 0266 A020.37 4,300.00 9.000 38,700.00
COMBINATION MAST ARM SIGNAL AND EACH 2.000 17,600.00 LIGHTING CONTROL CENTER, TYPE R-3 EACH 9.000 38,700.00
LIGHTING POLE, TYPE CMP-60-12 2.000 17,600.00 9.000 38,700.00
0.000 0.00 0.000 0.00
0258 0258 A012.95 9,300.37 3.000 27,901.11 0267 0267 A070.10 5.00 21,296.000 106,480.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 9,300.37 1 1/2-INCH CONDUIT IN TRENCH LF 21,497.000 107,485.00
LIGHTING POLE, TYPE CMP-65-12 1.000 9,300.36 23,103.220 115,516.10
0.000 0.00 0.000 0.00
0259 0259 A013.02 9,000.00 3.000 27,000.00 0268 0268 A070.14 5.50 9,593.000 52,761.50
COMBINATION MAST ARM SIGNAL & LIGHTING EACH 3.000 27,000.00 2-INCH CONDUIT IN TRENCH LF 9,593.000 52,761.50
POLE, TYPE CMP-75-12 3.000 27,000.00 9,377.340 51,575.37
0.000 0.00 0.000 0.00
0260 0260 A013.12 15,000.00 1.000 15,000.00 0269 0269 A070.18 7.00 427.000 2,989.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 15,000.00 3-INCH CONDUIT IN TRENCH LF 427.000 2,989.00
LIGHTING POLE, TYPE CMP-85-12 1.000 15,000.00 592.490 4,147.43
0.000 0.00 0.000 0.00
0261 0261 A016.65 5,200.00 1.000 5,200.00 0270 0270 A072.10 5.00 2,164.000 10,820.00
MAST ARM SIGNAL POLE, TYPE MP-45 EACH 4.000 20,800.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 2,153.000 10,765.00
4.000 20,800.00 2,014.890 10,074.45
0.000 0.00 0.000 0.00
0262 0262 A016.85 9,200.00 1.000 9,200.00 0271 0271 A072.14 6.00 688.000 4,128.00
MAST ARM SIGNAL POLE, TYPE MP-65 EACH 3.000 27,600.00 2-INCH CONDUIT UNDER ROADWAY LF 688.000 4,128.00
3.000 27,600.00 1,273.770 7,642.62
0.000 0.00 0.000 0.00
0263 0263 A018.81 650.00 4.000 2,600.00 0272 0272 A072.18 7.25 2,615.000 18,958.75
FOUNDATION DESIGN EACH 4.000 2,600.00 3-INCH CONDUIT UNDER ROADWAY LF 2,615.000 18,958.75
4.000 2,600.00 2,439.490 17,686.30
0.000 0.00 0.000 0.00
0264 0264 A018.82 170.00 20.000 3,400.00 0273 0273 A074.12 9.00 65.000 585.00
CONCRETE FOR FOUNDATION CY 20.000 3,400.00 1 1/2-INCH CONDUIT, JACKED LF 65.000 585.00
17.010 2,891.70 205.000 1,845.00
0.000 0.00 0.000 0.00
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0274 0274 A074.14 10.00 157.000 1,570.00 0283 0283 A079.55 1.30 1,524.000 1,981.20
2-INCH CONDUIT, JACKED LF 157.000 1,570.00 SERVICE CABLE LF 1,524.000 1,981.20
430.160 4,301.60 2,390.300 3,107.39
0.000 0.00 0.000 0.00
0275 0275 A074.18 11.00 362.000 3,982.00 0284 0284 A080.22 1.00 24,577.000 24,577.00
3-INCH CONDUIT, JACKED LF 362.000 3,982.00 STREET LIGHTING CABLE, NO. 6 BARE LF 24,767.000 24,767.00
624.300 6,867.30 26,497.860 26,497.86
0.000 0.00 0.000 0.00
0276 0276 A077.12 0.70 1,530.000 1,071.00 0285 0285 A080.24 110  49,154.000 54,069.40
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 2,046.000 1,432.20 STREET LIGHTING CABLE, NO. 6 USE LF 49,587.000 54,545.70
1,808.800 1,266.16 52,995.720 58,295.29
0.000 0.00 0.000 0.00
0277 0277 A077.13 0.40 3,263.000 1,305.20 0286 0286 A081.10 0.60 7,233.000 4,339.80
3/C #14 AWG TRAFFIC SIGNAL CABLE LF 3,263.000 1,305.20 2 PAIR COMMUNICATION CABLE LF 7,233.000 4,339.80
4,244,940 1,697.98 7,355.000 4,413.00
0.000 0.00 0.000 0.00
0278 0278 A077.15 1.00 479.000 479.00 0287 0287 A082.28 6.00 69.000 414.00
5/C #14 AWG TRAFFIC SIGNAL CABLE LF 479.000 479.00 DIRECT BURIAL CABLE, NO. 6 LF 69.000 414.00
504.240 504.24 74.490 446.94
0.000 0.00 0.000 0.00
0279 0279 A077.22 1.75 3,725.000 6,518.75 0288 0288 A110.70 950.00 1.000 950.00
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 3,725.000 6,518.75 LUMINAIRE EXTENSION EACH 1.000 950.00
4,777.580 8,360.77 1.000 950.00
0.000 0.00 0.000 0.00
0280 0280 A079.01 0.75 18,399.000 13,799.25 0289 0289 A110.75 6,200.00 1.000 6,200.00
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 18,399.000 13,799.25 UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 6,200.00
23,048.800 17,286.60 1.000 6,200.00
0.000 0.00 0.000 0.00
0281 0281 A079.07 1.50 980.000 1,470.00 0290 0290 A500.21 1,600.00 4.000 6,400.00
OPTICAL DETECTOR CABLE LF 980.000 1,470.00 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 4.000 6,400.00
1,355.760 2,033.64 1C-2070 4.000 6,400.00
0.000 0.00 0.000 0.00
0282 0282 A079.50 0.70 5,788.000 4,051.60 0291 0291 A507.15 210.00 8.000 1,680.00
GROUNDING CONDUCTOR LF 5,788.000 4,051.60 INSTALL OPTICAL DETECTOR EACH 8.000 1,680.00
7,757.470 5,430.23 8.000 1,680.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2543

Date: 04.06.2015

Page:

20 of 74

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2543

Date: 04.06.2015

Page:

20 of 74

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0071 Pay Period End Date:  03.25.2015 Est Number: 0071 Pay Period End Date:  03.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0292 0292 A579.50 350.00 3.000 1,050.00 0301 0301 A679.57 1.50 1,019.000 1,528.50
INSTALL UNINTERRUPTIBLE POWER SUPPLY EACH 3.000 1,050.00 REMOVE TRAFFIC SIGNAL CABLE LF 1,019.000 1,528.50
3.000 1,050.00 1,019.000 1,528.50
0.000 0.00 0.000 0.00
0293 0293 A600.00 370.00 7.000 2,590.00 0302 0302 A700.20 1,000.00 2.000 2,000.00
REMOVE LIGHTING UNIT EACH 7.000 2,590.00 RELOCATE STREET LIGHTING UNIT EACH 2.000 2,000.00
TYPE A 7.000 2,590.00 TYPE A 2.000 2,000.00
0.000 0.00 0.000 0.00
0294 0294 A600.02 390.00 3.000 1,170.00 0303 0303 A700.21 750.00 2.000 1,500.00
REMOVE LIGHTING UNIT EACH 3.000 1,170.00 RELOCATE STREET LIGHTING UNIT EACH 2.000 1,500.00
TYPE B 3.000 1,170.00 TYPE B 2.000 1,500.00
0.000 0.00 0.000 0.00
0295 0295 A610.00 2,500.00 1.000 2,500.00 0304 0304 A700.22 900.00 5.000 4,500.00
REMOVE TRAFFIC SIGNAL EACH 1.000 2,500.00 RELOCATE STREET LIGHTING UNIT EACH 5.000 4,500.00
AT US-6/N-31 1.000 2,500.00 TYPE C 5.000 4,500.00
0.000 0.00 0.000 0.00
0296 0296 A610.01 2,300.00 1.000 2,300.00 0305 0305 A700.23 2,300.00 2.000 4,600.00
REMOVE TRAFFIC SIGNAL EACH 1.000 2,300.00 RELOCATE STREET LIGHTING UNIT EACH 2.000 4,600.00
AT 168TH STREET 1.000 2,300.00 TYPED 2.000 4,600.00
0.000 0.00 0.000 0.00
0297 0297 A610.02 2,500.00 1.000 2,500.00 0306 0306 A700.95 625.00 1.000 625.00
REMOVE TRAFFIC SIGNAL EACH 1.000 2,500.00 RELOCATE UNINTERRUPTIBLE POWER EACH 1.000 625.00

SUPPLY

AT 204TH STREET 1.000 2,500.00 1.000 625.00
0.000 0.00 0.000 0.00
0298 0298 A610.03 2,500.00 1.000 2,500.00 0307 0307 A703.60 3,900.00 4.000 15,600.00
REMOVE TRAFFIC SIGNAL EACH 1.000 2,500.00 RELOCATE MAST ARM SIGNAL POLE EACH 4.000 15,600.00
AT SAPP BROTHERS DRIVE/WICKERSHAM 1.000 2,500.00 4.000 15,600.00
BLVD. 0.000 0.00 0.000 0.00
0299 0299 A650.02 800.00 3.000 2,400.00 0308 0308 A705.00 1,650.00 1.000 1,650.00
REMOVE MAST ARM SIGNAL POLE EACH 3.000 2,400.00 RELOCATE TRAFFIC SIGNAL CONTROLLER EACH 1.000 1,650.00
3.000 2,400.00 1.000 1,650.00
0.000 0.00 0.000 0.00
0300 0300 A679.53 1.00 883.000 883.00 0309 0309 A706.00 215.00 7.000 1,505.00
REMOVE GROUNDING CONDUCTOR LF 883.000 883.00 RELOCATE PULL BOX EACH 7.000 1,505.00
883.000 883.00 TYPE PB-1 7.000 1,505.00
0.000 0.00 0.000 0.00
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0310 0310 A706.01 590.00 1.000 590.00 4020 4020 1905.00 451.01 0.000 0.00
RELOCATE PULL BOX EACH 1.000 590.00 MATERIAL DELIVERED NOT INCORPORATED LS 1.000 451.01
1.000 590.00 o 1.000 451.01
TYPE PB-2A Traffic Signal, Type TS-1B
0.000 0.00 0.000 0.00
0311 o311 A706.02 275.00 4.000 1,100.00 GROUP 8B ELECTRICAL Contracted 1,114,214.06
RELOCATE PULL BOX EACH 4.000 1,100.00 Current 1.124.883.17
TYPE PB-5 4.000 1,100.00 In place 1,151,383.18
0.000 0.00 This Estimate 0.00
0312 0312 A706.03 360.00 2.000 720.00 GROUP 8C SIGNING
RELOCATE PULL BOX EACH 2.000 720.00 0314 0314 0030.82 7,400.00 1.000 7,400.00
TYPE PB-6 2.000 720.00  MOBILIZATION LS 1.000 7,400.00
0.000 0.00 1.000 7,400.00
0313 0313 A724.01 300.00 10.000 3,000.00 0.000 0.00
RELOCATE TRAFFIC SIGNAL EACH 10.000 3,000.00 0315 0315 7308.00 2,500.00 2.000 5,000.00
10.000 3,000.00 REMOVE SIGN, STRUCTURE, AND EACH 2.000 5,000.00
0.000 0.00 FOUNDATION 2000 5,000.00
4007 4007 0096.07 -557.86 0.000 0.00 0.000 0.00
DEDUCTION EACH 1.000 -557.86 0316 0316 7311.00 170.00 30.000 5,100.00
Foundation Sta, 219+50, Rt., (Sign Structure#21) 1.000 -557.86 CONCRETE FOR FOUNDATION CcY 30.000 5,100.00
and CMP-85-12 at Sta. 210+25, Lt. 0.000 0.00 25.920 4,406.40
4017 4017 1905.00 2,263.80 0.000 0.00 0.000 0.00
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 2,263.80 0317 0317 7311.10 2.00 2,200.000 4,400.00
C.MA. Sig & LGHT POLE, CMP 45-12 1.000 2,263.80 REINFORCING STEEL LB 2,200.000 4,400.00
0.000 0.00 6,000.000 12,000.00
4018 4018 1905.00 466.40 0.000 0.00 0.000 0.00
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 466.40 0318 0318 7311.20 5,000.00 1.000 5,000.00
C.MA. SIG & LGHT POLE, CMP-65-12 1.000 466.40 E(IDGCNA_IS_ITORNUCTURE FOUNDATION DESIGN, EACH 1.000 5,000.00
0.000 0.00 1.000 5,000.00
4019 4019 1905.00 979.00 0.000 0.00 20 0.000 0.00
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 979.00 0319 0319 7311.21 5,000.00 1.000 5,000.00
1.000 979.00
Traffic Signal, Type TS-1 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 5,000.00
0.000 0.00 LOCATION 1.000 5,000.00
0.000 0.00
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0320 0320 7312.00 26,000.00 1.000 26,000.00 GROUP 10 GENERAL ITEMS
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 26,000.00 0326 0326 0001.08 0.50 113,923.000 56,961.50
20 1.000 26,000.00 BARRICADE, TYPE II BDAY 113,923.000 56,961.50
0.000 0.00 209,618.000 104,809.00
0321 0321 7312.01 28,000.00 1.000 28,000.00 0.000 0.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 28,000.00 0327 0327 0001.10 1.20 35,736.000 42,883.20
2 1.000 28,000.00 BARRICADE, TYPE llI BDAY 35,736.000 42,883.20
0.000 0.00 77,489.000 92,986.80
0322 0322 7321.05 22.00 21.000 462.00 0.000 0.00
INSTALL TYPE A SIGN SF 21.000 462.00 0328 0328 0001.75 1.00 1,200.000 1,200.00
0.000 0.00 TEMPORARY SIGN DAY EACH 1,200.000 1,200.00
0.000 0.00 131.000 131.00
0323 0323 7323.00 29.00 171.000 4,959.00 0.000 0.00
TYPE C SIGN SF 171.000 4,959.00 0329 0329 0001.90 0.40 73,379.000 29,351.60
171.000 4,959.00 SIGN DAY EACH 73,379.000 29,351.60
0.000 0.00 100,602.000 40,240.80
0324 0324 7336.04 20.00 24.500 490.00 0.000 0.00
4" X 6" WOOD SIGN SUPPORT LF 24.500 490.00 0330 0330 0001.99 0.90 7,529.000 6,776.10
0.000 0.00 CONTRACTOR FURNISHED SIGN DAY EACH 7,529.000 6,776.10
0.000 0.00 23,520.000 21,168.00
0325 0325 7390.10 350.00 12.000 4,200.00 0.000 0.00
REMOVE SIGN, POST, AND FOOTING EACH 12.000 4,200.00 0331 0331 0002.28 0.15 99,900.000 14,985.00
0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 119,000.000 17,850.00
0.000 0.00 116,209.820 17,431.48
4003 4003 7312.00 5,431.09 0.000 0.00 0.000 0.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 2.000 10,862.18 0332 0332 0002.30 0.40 19,100.000 7,640.00
O.H.Sign Support - Loc 20 Item No.320 O.H.Sign 2.000 10,862.18 PAVEMENT MARKING REMOVAL LF 19,100.000 7,640.00
Support Loc 21- Item No.321 0.000 0.00 16,809.610 6,723.84
GROUP 8C SIGNING Contracted 96,011.00 0.000 0.00
Current 106,873.18 0333 0333 0002.44 0.10  212,500.000 21,250.00
In place 108,627.58 TEMPORARY PAVEMENT MARKING, TYPE LF 223,000.000 22,300.00
This Estimate 000 PAINT 438,035.560 43,803.56
0.000 0.00
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0334 0334 0002.47 0.20  106,250.000 21,250.00 0343 0343 0003.64 400.00 13.000 5,200.00
TEMPORARY PAVEMENT MARKING SURFACE LF 126,750.000 25,350.00 REPLACEMENT MODULE EACH 13.000 5,200.00
PREPARATION 85,347.860 17,069.57 2.000 800.00
0.000 0.00 0.000 0.00
0335 0335 0002.85 70.00 10.000 700.00 0344 0344 0005.10 22.00 641.000 14,102.00
TUBULAR POST EACH 10.000 700.00 TRAFFIC CONTROL MANAGEMENT DAY 641.000 14,102.00
0.000 0.00 754.000 16,588.00
0.000 0.00 0.000 0.00
0336 0336 0002.97 50.00 342.000 17,100.00 0345 0345 0010.04 6,700.00 1.000 6,700.00
FLASHING ARROW PANEL DAY 342.000 17,100.00 FIELD OFFICE EACH 1.000 6,700.00
713.000 35,650.00 1.000 6,700.00
0.000 0.00 0.000 0.00
0337 0337 0003.10 290.00 70.000 20,300.00 0346 0346 0020.00 0.80 6,000.000 4,800.00
FLAGGING DAY 70.000 20,300.00 TRAINING HOUR 6,000.000 4,800.00
56.000 16,240.00 4,401.740 3,521.40
0.000 0.00 0.000 0.00
0338 0338 0003.20 460.00 35.000 16,100.00 0347 0347 0030.00 25,000.00 1.000 25,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 35.000 16,100.00 MOBILIZATION LS 1.000 25,000.00
0.000 0.00 1.000 25,000.00
0.000 0.00 0.000 0.00
0339 0339 0003.51 7.20 6,700.000 48,240.00 0348 0348 9110.01 130.00 130.000 16,900.00
INSTALL CONCRETE PROTECTION BARRIER LF 6,700.000 48,240.00 RENTAL OF LOADER, FULLY OPERATED HOUR 130.000 16,900.00
1,630.500 11,739.60 257.648 33,494.24
0.000 0.00 0.000 0.00
0340 0340 0003.56 4.00 920.000 3,680.00 0349 0349 9110.03 100.00 130.000 13,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 920.000 3,680.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 130.000 13,000.00
1,075.000 4,300.00 242.713 24,271.30
0.000 0.00 12.000 1,200.00
0341 0341 0003.57 520.00 6.000 3,120.00 0350 0350 9110.07 130.00 130.000 16,900.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 6.000 3,120.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 130.000 16,900.00
14.000 7,280.00 270.755 35,198.15
0.000 0.00 0.000 0.00
0342 0342 0003.58 1,050.00 4.000 4,200.00 0351 0351 9110.27 150.00 130.000 19,500.00
INERTIAL BARRIER SYSTEM EACH 4.000 4,200.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 130.000 19,500.00
9.000 9,450.00 EXCAVATOR, FULLY OPERATED 273.090 40,963.50
0.000 0.00 13.910 2,086.50
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Est Number: 0071 Pay Period End Date:  03.25.2015 Est Number: 0071 Pay Period End Date:  03.25.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prps| Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0352 0352 L007.01 0.60 1,000.000 600.00  0003.74 = TEMPORARY TRAFFIC SIGNAL
CONTOUR CULTIVATION OF BACKSLOPES LF 1,000.000 600.00 Project 21543 000
0.000 0.00
0.000 0.00 Prpsl Line Nor 0223 Proj Line Nbr
0353 0353 L010.98 1.10 1,000.000 1,100.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY EROSION CONTROL SY 1,000.000 1,100.00
Stkpl Nbr 1
0.000 0.00
0011 S.P. Initial Payment 1.00 137.97 100125231
0.000 0.00
guy wire
0354 0354 L022.75 2.40 3,000.000 7,200.00 )
TEMPORARY SILT CHECK LE 3,000.000 7,200.00 0021 S.P. Adjustment -0.90 -124.17 100125231
1,929.900 4,631.76 guy wire
0.000 0.00 0064 S.P. Adjustment -0.10 -13.80 100125231
0355 0355 L022.90 2.40 5,000.000 12,000.00 guy wire
TEMPORARY SILT FENCE LF 5,000.000 12,000.00 Total for stockpile nbr 1: 0.00 $0.00
1980000 3220 gy
' : 0011 S.P. Initial Payment 1.00 359.37 4691398
0356 0356 L022.92 2.70 3,000.000 8,100.00 .
Signal cable 7/c
TEMPORARY EARTH CHECK LF 3,000.000 8,100.00
66.000 178.20 0021  S.P.Adjustment -0.90 -323.43 4691398
0.000 0.00 Signal cable 7/c
0357 0357 1L032.70 160.00 10.000 1,600.00 0064  S.P.Adjustment -0.10 -35.94 4691398
TEMPORARY MULCH TON 10.000 1,600.00 Signal cable 7/c
4.500 720.00 Total for stockpile nbr 2: 0.00 $0.00
0.000 0.00 Stkpl Nbr 3
GROUP 10 GENERAL ITEMS Contracted 468,439.40 0011  S.P. Initial Payment 1.00 318.87 4728634
Current 476,454.40 Signal cable 5/c
In place 658,362.20
' S.P. Adjustment -0.90 -286.98 4728634
This Estimate 3,286.50 0021 i
Signal cable 5/c
Totals for contract Contracted 17,591,580.17
In place 18,293,561.46 Signal cable 5/c
This Estimate -1,780.05 Total for stockpile nbr 3: 0.00 $0.00
Stkpl Nbr 4
0012 S.P. Initial Payment 1.00 711.00 3621

Material Lens
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
0003.74 \TEMPORARY TRAFFIC SIGNAL \ 0003.74 [TEMPORARY TRAFFIC SIGNAL
Project 21543 000 Project 21543 000
Prpsl Line Nbr 0223 Proj Line Nbr Prpsl Line Nbr 0223 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 4 Stkpl Nbr 7
0021  S.P. Adjustment -0.90 -639.90 3621 0064  S.P.Adjustment -0.10 -127.50 60-177620
Material Lens TEMP TRAFFIC SIGNAL AT US 6/31
0064  S.P. Adjustment -0.10 -71.10 3621 Total for stockpile nbr 7: 0.00 $0.00
Material Lens Total for proposal line nbr 0223: 0.00 $0.00
Total for stockpile nbr 4: 0.00 $0.00 Total for item code 0003.74: 0.00 $0.00
Stkpl Nbr 5 \Item Cd Hltem Desc \
0012  S.P. Initial Payment 1.00 731.56 11-283 0003.75 | TEMPORARY TRAFFIC SIGNAL
Signal Material Project 21543 000
0021 S.P. Adjustment -0.90 -658.40 11-283 _ o
. . Prpsl Line Nbr 0224 Proj Line Nbr
Signal Material
Est Nbr Adjustment Type Adj Qt Adj Amt Invoice Nbr
0064  S.P.Adjustment -0.10 -73.16 11-283 ! P | Qty !
Signal Material Stkpl Nbr 1
Total for stockpile nbr 5: 0.00 $0.00 0007  S.P. Initial Payment 1.00 2,656.08 134676
Stkpl Nbr 6 Temporary Traffic Signal
0012  S.P. Initial Payment 1.00 149.15 $100134815 0016  S.P. Adjustment -0.25 -664.02 134676
Guy Strand Cable Tie Temporary Traffic Signal
0021 S.P. Adjustment -0.90 134.24 100134815 0018 S.P. Adjustment -0.25 -664.02 134676
Guy Strand Cable Tie Temporary Traffic Signal
0064  S.P.Adjustment -0.10 -14.91 $100134815 0021  S.P. Adjustment -0.40 -1,062.43 134676
Guy Strand Cable Tie Temporary Traffic Signal
Total for stockpile nbr 6: 0.00 $0.00 0058 S.P. Adjustment -0.10 -265.61 134676
Temporary Traffic Signal
Stkpl Nbr 7 porary g
Total for stockpile nbr 1: 0.00 0.00
0014  S.P.Initial Payment 1.00 1,275.00 60-177620 pi $
TEMP TRAFFIC SIGNAL AT US 6/31 Stkpl Nbr 2
0021 S.P. Adjustment 0.90 -1,147.50 60-177620 0011 S.P. Initial Payment 1.00 137.97 100125231
TEMP TRAFFIC SIGNAL AT US 6/31 Guy wire
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

0003.75 TEMPORARY TRAFFIC SIGNAL |

Project 21543 000

0003.75 TEMPORARY TRAFFIC SIGNAL

Project 21543 000

Prpsl Line Nbr 0224 Proj Line Nbr Prpsl Line Nbr 0224 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 4

0016  S.P. Adjustment -0.25 -34.49 100125231 0018  S.P. Adjustment -0.25 -177.75 3621

Guy wire Lens

0018  S.P. Adjustment -0.25 -34.49 100125231 0021  S.P. Adjustment -0.40 -284.40 3621

Guy wire Lens

0021  S.P. Adjustment -0.40 -55.19 100125231 0058  S.P. Adjustment -0.10 -71.10 3621

Guy wire Lens

0058  S.P. Adjustment -0.10 -13.80 100125231 Total for stockpile nbr 4: 0.00 $0.00

Guy wire Stkpl Nbr 5

Total for stockpile nbr 2: 0.00 $0.00 0011 S.P. Initial Payment 1.00 149.15 100134815

Stkpl Nbr 3 Guy cable tie

0011  S.P. Initial Payment 1.00 731.56 11283 0016  S.P. Adjustment -0.25 -37.29 100134815

Misc. materials Guy cable tie

0016  S.P. Adjustment -0.25 -182.89 11283 0018  S.P. Adjustment -0.25 -37.29 100134815

Misc. materials Guy cable tie

0018  S.P. Adjustment -0.25 -182.89 11283 0021  S.P. Adjustment -0.40 -59.66 100134815

Misc. materials Guy cable tie

0021  S.P. Adjustment -0.40 -292.62 11283 0058  S.P. Adjustment -0.10 -14.91 100134815

Misc. materials Guy cable tie

0058  S.P. Adjustment -0.10 -73.16 11283 Total for stockpile nbr 5: 0.00 $0.00

Misc. materials Stkpl Nbr 6

Total for stockpile nbr 3: 0.00 $0.00 0011 S.P. Initial Payment 1.00 359.37 4691398

Stkpl Nbr 4 Signal cable 7/c

0011  S.P. Initial Payment 1.00 711.00 3621 0016  S.P. Adjustment -0.25 -89.84 4691398

Lens Signal cable 7/c

0016  S.P. Adjustment -0.25 -177.75 3621 0018  S.P. Adjustment -0.25 -89.84 4691398

Lens Signal cable 7/c
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
0003.75 \TEMPORARY TRAFFIC SIGNAL \ 0003.75 ITEMPORARY TRAFFIC SIGNAL
Project 21543 000 Project 21543 000
Prpsl Line Nbr 0224 Proj Line Nbr Prpsl Line Nbr 0224 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 6 Stkpl Nbr 8
0021  S.P. Adjustment -0.40 -143.75 4691398 0058  S.P.Adjustment -0.10 -127.50 60-177620
Signal cable 7/c TEMP TRAFFIC SIGNAL AT 168Th. ST.
0058  S.P. Adjustment -0.10 -35.94 4691398 Total for stockpile nbr 8: 0.00 $0.00
Signal cable 7/c Total for proposal line nbr 0224: 0.00 $0.00
Total for stockpile nbr 6: 0.00 $0.00 Total for item code 0003.75: 0.00 $0.00
Stkpl Nbr 7 \Item Cd Hltem Desc \
0011 S.P. Initial Payment 1.00 318.87 4728634 0003.76 fTEMPORARY TRAFFIC SIGNAL
Signal cable 5/c Project 21543 000
0016  S.P. Adjustment -0.25 -79.72 4728634 _ o
Signal cable 5/ Prpsl Line Nbr 0225 Proj Line Nbr
0018 S.P. Adjustment 005 7972 4728634 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Signal cable 5/c Stkpl Nbr 1
0021 S.P. Adjustment -0.40 -127.55 4728634 0011 S.P. Initial Payment 1.00 137.97 100125231
Signal cable 5/c Guy wire
0058  S.P. Adjustment -0.10 -31.88 4728634 0027  S.P. Adjustment -1.00 -137.97 100125231
Signal cable 5/c Guy wire
Total for stockpile nbr 7: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 8 Stkpl Nbr 2
0014  S.P.Initial Payment 1.00 1,275.00 60-177620 0011 S.P. Initial Payment 1.00 731.56 11283
TEMP TRAFFIC SIGNAL AT 168Th. ST. Misc. materials
0016  S.P. Adjustment -0.25 -318.75 60-177620 0027  S.P. Adjustment -1.00 -731.56 11283
TEMP TRAFFIC SIGNAL AT 168Th. ST. Misc. materials
0018 S.P. Adjustment -0.25 -318.75 60-177620 Total for stockpile nbr 2: 0.00 $0.00
TEMP TRAFFIC SIGNAL AT 168Th. ST. Stkpl Nbr 3
0021  S.P. Adjustment -0.40 -510.00 60-177620 0011  S.P. Initial Payment 1.00 711.00 3621

TEMP TRAFFIC SIGNAL AT 168Th. ST. Lens
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

0003.76 TEMPORARY TRAFFIC SIGNAL

Project 21543 000

0003.76 TEMPORARY TRAFFIC SIGNAL

Project 21543 000

Prpsl Line Nbr 0225 Proj Line Nbr Prpsl Line Nbr 0225 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 7
0027 S.P. Adjustment -1.00 -711.00 3621 0027 S.P. Adjustment -1.00 -1,275.00 60-177620
Lens TEMP TRAFFIC SIGNAL AT 204Th. ST.
Total for stockpile nbr 3: 0.00 $0.00 Total for stockpile nbr 7: 0.00 $0.00
Stkpl Nbr 4 Total for proposal line nbr 0225: 0.00 $0.00
0011 S.P. Initial Payment 1.00 149.15 100134815 Total for item code 0003.76: 0.00 $0.00
Guy cable tie \Item Cd Hltem Desc \
0027 S.P. Adjustment -1.00 -149.15 100134815 0003.77 ’TEMPORARY TRAFFIC SIGNAL
Guy cable tie Project 21543 000
Total for stockpile nbr 4: 0.00 $0.00 ) o
Prpsl Line Nbr 0226 Proj Line Nbr
Stkpl Nbr 5 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0011 S.P. Initial Payment 1.00 359.37 4691398
Signal cable 7/c Stkpl Nbr 1
0027 S.P. Adjustment -1.00 -359.37 4691398 0011 S.P. Initial Payment 1.00 137.97 10015231
Signal cable 7/c Guy wire
Total for stockpile nbr 5: 0.00 $0.00 0015  S.P. Adjustment -0.90 -124.17 10015231
Guy wire
Stkpl Nbr 6 10015231
S.P. Adjustment -0.10 -13.80
0011 S.P. Initial Payment 1.00 313.87 4728634 0062 J
. Guy wire
Signal cable 5/c
Total for stockpile nbr 1: 0.00 0.00
0027  S.P.Adjustment -1.00 -313.87 4728634 pi $
Signal cable 5/c Stkpl Nbr 2
Total for stockpile nbr 6: 0.00 $0.00 0011  S.P. Initial Payment 1.00 731.56 11283
Misc. materials
Stkpl Nbr 7 11283
S.P. Adjustment -0.90 -658.40
0014  S.P. Initial Payment 1.00 1,275.00 60-177620 0015 /

TEMP TRAFFIC SIGNAL AT 204Th. ST.

Misc. materials
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Detailed breakdown of stockpiled
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\Item Cd Hltem Desc \

0003.77 TEMPORARY TRAFFIC SIGNAL

Project 21543 000

0003.77 TEMPORARY TRAFFIC SIGNAL

Project 21543 000

Prpsl Line Nbr 0226 Proj Line Nbr Prpsl Line Nbr 0226 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 5
0062  S.P. Adjustment -0.10 -73.16 11283 0062  S.P.Adjustment -0.10 -35.94 4691398
Misc. materials Signal cable 7/c
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 5: 0.00 $0.00
Stkpl Nbr 3 Stkpl Nbr 6
0011  S.P. Initial Payment 1.00 711.00 3621 0012  S.P. Initial Payment 1.00 313.89 s4728634.0
Lens Signal Cable
0015 S.P. Adjustment -0.90 -639.90 3621 0015 S.P. Adjustment -0.90 -282.50 s4728634.0
Lens Signal Cable
0062  S.P. Adjustment -0.10 -71.10 3621 0062  S.P. Adjustment -0.10 -31.39 s4728634.0
Lens Signal Cable
Total for stockpile nbr 3: 0.00 $0.00 Total for stockpile nbr 6: 0.00 $0.00
Stkpl Nbr 4 Stkpl Nbr 7
0011  S.P. Initial Payment 1.00 149.15 100134815 0014  S.P.Initial Payment 1.00 1,275.00 60-177620
Guy cable tie TEMP TRAFFIC SIGNAL AT 1-80 EB.
0015  S.P. Adjustment -0.90 -134.24 100134815 0015  S.P. Adjustment -0.90 -1,147.50 60-177620
Guy cable tie TEMP TRAFFIC SIGNAL AT 1-80 EB.
0062  S.P. Adjustment -0.10 -14.91 100134815 0062  S.P.Adjustment -0.10 -127.50 60-177620
Guy cable tie TEMP TRAFFIC SIGNAL AT 1-80 EB.
Total for stockpile nbr 4: 0.00 $0.00 Total for stockpile nbr 7: 0.00 $0.00
Stkpl Nbr 5 Total for proposal line nbr 0226: 0.00 $0.00
0011 S.P. Initial Payment 1.00 359.37 4691398 Total for item code 0003.77: 0.00 $0.00
Signal cable 7/c
0015 S.P. Adjustment -0.90 -323.43 4691398

Signal cable 7/c
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

1701.18 118" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 |

Project 21543 000

3017.40 (CONCRETE CLASS 47B-3000 MEDIAN SURFACING

Project 21543 000

Prpsl Line Nbr 0017 Proj Line Nbr Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P. Initial Payment 105.00 1,030.05 81-04-0012 0050  S.P. Initial Payment 395.62 8,308.02 30198109
18" DRIVE PIPE 2,3,4,5,6,7, OR 8 4" Median Surfacing
0014  S.P. Adjustment -22.00 -215.82 81-04-0012 0050  S.P. Initial Payment 52.48 1,102.08 30198110
18" DRIVE PIPE 2,3,4,5,6,7, OR 8 4" Median Surfacing
0044  S.P. Adjustment -73.00 -716.13 81-04-0012 0057  S.P.Adjustment -97.55 -2,048.55 30197773
18" DRIVE PIPE 2,3,4,5,6,7, OR 8 4" Median Surfacing
0063  S.P. Adjustment -10.00 -98.10 81-04-0012 0057  S.P. Adjustment -359.24 -7,544.04 30197964
18" DRIVE PIPE 2,3,4,5,6,7, OR 8 4" Median Surfacing
Total for stockpile nbr 1: 0.00 $0.00 0057  S.P. Adjustment -365.68 -7,679.28 30198056
Total for proposal line nbr 0017: 0.00 $0.00 4" Median Surfacing
Total for item code 1701.18: 0.00 $0.00 0057  S.P.Adjustment -395.62 -8,308.02 30198109
\Item cd Hltem Desc ‘ 4" Median Surfacing
3017.40 = |CONCRETE CLASS 47B-3000 MEDIAN SURFACING 0057  S.P.Adjustment -52.48 -1,102.08 30198110
Project 21543 000 4" Median Surfacing
0066 S.P. Closure -126.709 -2,660.89 30797716
Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0050: 0.00 $0.00
0050  S.P. Initial Payment 126.709 2,660.89 30797716 Total for item code 3017.40: 0.00 $0.00
0050 S.P. Initial Payment 97.55 2,048.55 30197773
4" Median Surfacing
0050 S.P. Initial Payment 359.24 7,544.04 30197964

4" Median Surfacing
0050 S.P. Initial Payment 365.68 7,679.28 30198056
4" Median Surfacing
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3051.10 \EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES \ 3075.42 \9" CONCRETE PAVEMENT, CLASS 47B-3500
Project 21543 000 Project 21543 000
Prpsl Line Nbr 0198 Proj Line Nbr Prpsl Line Nbr 0055 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011 S.P. Initial Payment 14,135.00 5,866.03 191301092 0013 S.P. Initial Payment 220.00 61.27 36444
Reinforcing steel Approach Tie Bar Reinforcing Epoxy Coated For Concrete
0021  S.P. Adjustment -14,135.00 -5,866.03 191301092 0025  S.P. Adjustment -220.00 -61.27 36444
Reinforcing steel Approach Tie Bar Reinforcing Epoxy Coated For Concrete
0027 S.P. Initial Payment 4,970.47 2,062.75 1913019328 Total for stockpile nbr 1: 0.00 $0.00
Reinforcing steel Approach Total for proposal line nbr 0055: 0.00 $0.00
0035  S.P. Initial Payment 47,718.00 19,802.97 1913019096 Total for item code 3075.42: 0.00 $0.00
Reinforcing steel Approach \Item cd Hltem Desc ‘
0037  S.P. Adjustment -4,970.47 -2,062.75 1913019328 3075.46 | 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
Reinforcing steel Approach Project 21543 000
0037  S.P. Adjustment -41,247.53 -17,117.72 1913019096
Reinforcing steel Approach Prpsl Line Nbr 0056 Proj Line Nbr
0039 S.P. Adjustment -3,167.00 -1,314.30 1913019096 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Reinforcing steel Approach Stkpl Nbr 1
0040  S.P.Closure -3,303.47 -1,370.95 1913019096 0012  S.P. Initial Payment 744.00 1,671.77 Cl 255728
Reinforcing steel Approach 9" DOWEL BASKETS
Total for stockpile nbr 1: 0.00 $0.00 0013  S.P. Initial Payment 1,060.00 295.21 36444
Total for proposal line nbr 0198: 0.00 $0.00 Tie Bar Reinforcing Epoxy Coated For Concrete
Total for item code 3051.10: 0.00 $0.00 0019 S.P. Initial Payment 6,278.29 14,107.32 Cl259716
9" DOWELED CONC PVMT, 47B-3500
0019 S.P. Adjustment -86.00 -193.24 Cl 255728
9" DOWEL BASKETS
0020  S.P. Initial Payment 3,5683.71 8,052.60 Cl259797
9" DOWELED CONC PVMT, 47B-3500
0020 S.P. Adjustment -658.00 -1,478.53 Cl 255728

9" DOWEL BASKETS
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.46 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 21543 000

3075.52 110" CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543 000

Prpsl Line Nbr 0056 Proj Line Nbr Prpsl Line Nbr 0057 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020  S.P. Adjustment -790.278 -220.09 36444 0013  S.P. Initial Payment 10,460.00 2,913.11 36444
Tie Bar Reinforcing Epoxy Coated For Concrete Tie Bar Reinforcing Epoxy Coated For Concrete
0023  S.P. Adjustment -269.722 -75.12 36444 0015  S.P. Adjustment -539.451 -150.24 36444
Tie Bar Reinforcing Epoxy Coated For Concrete Tie Bar Reinforcing Epoxy Coated For Concrete
0023 S.P. Adjustment -778.168 -1,748.54 Cl259716 0017 S.P. Adjustment -1,634.016 -455.07 36444
9" DOWELED CONC PVMT, 47B-3500 Tie Bar Reinforcing Epoxy Coated For Concrete
0024  S.P. Adjustment -1,236.87 -2,779.25 Cl259716 0018  S.P. Adjustment -189.00 -52.64 36444
9" DOWELED CONC PVMT, 47B-3500 Tie Bar Reinforcing Epoxy Coated For Concrete
0025 S.P. Adjustment -745.81 -1,675.84 CI259716 0020 S.P. Adjustment -249.447 -69.47 36444
9" DOWELED CONC PVMT, 47B-3500 Tie Bar Reinforcing Epoxy Coated For Concrete
0026  S.P. Adjustment -1,878.50 -4,220.99 Cl259716 0022  S.P.Adjustment -2,864.89 -797.87 36444
9" DOWELED CONC PVMT, 47B-3500 Tie Bar Reinforcing Epoxy Coated For Concrete
0041 S.P. Adjustment -980.20 -2,202.51 CI259716 0023 S.P. Adjustment -1,741.16 -484.91 36444
9" DOWELED CONC PVMT, 47B-3500 Tie Bar Reinforcing Epoxy Coated For Concrete
0044  S.P. Adjustment -658.742 -1,480.19 Cl259716 0024  S.P. Adjustment -1,995.462 -555.74 36444
9" DOWELED CONC PVMT, 47B-3500 Tie Bar Reinforcing Epoxy Coated For Concrete
0044 S.P. Adjustment -1,468.673 -3,300.11 CI259797 0026 S.P. Adjustment -877.60 -244.41 36444
9" DOWELED CONC PVMT, 47B-3500 Tie Bar Reinforcing Epoxy Coated For Concrete
0045  S.P. Adjustment -2,115.037 -4,752.49 Cl1259797 0028  S.P.Adjustment -273.10 -76.06 36444
9" DOWELED CONC PVMT, 47B-3500 Tie Bar Reinforcing Epoxy Coated For Concrete
Total for stockpile nbr 1: 0.00 $0.00 0035  S.P. Adjustment -95.874 -26.70 36444
Total for proposal line nbr 0056: 0.00 $0.00 Tie Bar Reinforcing Epoxy Coated For Concrete
Total for item code 3075.46: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0057: 0.00 $0.00

Total for item code 3075.52: 0.00 $0.00
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 21543 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543 000

Prpsl Line Nbr 0058 Proj Line Nbr Prpsl Line Nbr 0058 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0012  S.P. Initial Payment 19,215.00 57,760.29 Cl 255728 0022  S.P. Adjustment -493.00 -1,481.96 CI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0012  S.P.Initial Payment 1,338.00 4,022.03 Cl 255729 0023  S.P.Adjustment -5,286.323 -15,890.69 CI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0013  S.P. Adjustment -1,829.826 -5,500.46 Cl 255728 0026  S.P. Adjustment -6,190.33 -18,608.13 CI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0014  S.P.Adjustment -790.312 -2,375.68 Cl 255728 0028  S.P.Adjustment -566.10 -1,701.70 CI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0016  S.P. Adjustment -13,844.44 -41,616.39 Cl 255728 0032  S.P. Adjustment -600.00 -1,803.60 CI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0018  S.P. Adjustment -226.67 -681.37 Cl 255728 0033  S.P. Adjustment -1,445.88 -4,346.32 ClI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0019  S.P. Initial Payment 82,879.30 249,135.18 CI259716 0035  S.P. Adjustment -7,304.058 -21,956.00 CI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0019  S.P. Adjustment -2,5623.752 -7,586.39 Cl 255728 0036  S.P.Adjustment -1,102.70 -3,314.72 CI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0019  S.P. Adjustment -1,338.00 -4,022.03 C1 255729 0038  S.P. Adjustment -8,895.83 -26,740.87 CI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0019  S.P. Adjustment -2,270.209 -6,824.25 CI259716 0039  S.P.Adjustment -8,973.61 -26,974.67 CI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0020  S.P. Initial Payment 23,798.80 71,539.19 C1258269 0040  S.P. Adjustment -566.98 -1,704.34 CI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0020  S.P. Adjustment -6,196.892 -18,627.86 CI259716 0041  S.P. Adjustment -10,712.90 -32,202.98 CI259716
10" DOWEL BASKETS 10" DOWEL BASKETS

0021  S.P. Adjustment -7,575.00 -22,770.45 CI259716 0042  S.P.Adjustment -425.52 -1,279.11 CI259716

10" DOWEL BASKETS

10" DOWEL BASKETS
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materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 21543 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543 000

Prpsl Line Nbr 0058 Proj Line Nbr Prpsl Line Nbr 0058 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0043  S.P. Adjustment -4,494.44 -13,510.29 CI259716 0060  S.P. Adjustment -5,586.442 -16,792.85 Cl1258269
10" DOWEL BASKETS 10" DOWEL BASKETS
0044  S.P. Adjustment -6,372.222 -19,154.90 Cl259716 Total for stockpile nbr 1: 0.00 $0.00
10" DOWEL BASKETS Stkpl Nbr 2
0045  S.P.Adjustment -3,407.306 -10,242.34 Cl259716 0013  S.P. Initial Payment 78,460.00 21,851.11 36444
10" DOWEL BASKETS Tie Bar Reinforcing Epoxy Coated For Concrete
0045  S.P. Adjustment -1,262.972 -3,796.49 Cl258269 0013  S.P. Adjustment -1,829.826 -509.61 36444
10" DOWEL BASKETS Tie Bar Reinforcing Epoxy Coated For Concrete
0046  S.P.Adjustment -157.333 -472.94 C1258269 0014  S.P. Adjustment -790.312 -220.10 36444
10" DOWEL BASKETS Tie Bar Reinforcing Epoxy Coated For Concrete
0047  S.P.Adjustment -3,642.933 -10,950.66 C1258269 0016  S.P.Adjustment -13,844.44 -3,855.68 36444
10" DOWEL BASKETS Tie Bar Reinforcing Epoxy Coated For Concrete
0048  S.P.Adjustment 1779 -233.84 1258269 0018  S.P.Adjustment -226.67 -63.13 36444
10" DOWEL BASKETS Tie Bar Reinforcing Epoxy Coated For Concrete
0049  S.P. Adjustment -518.88 -1,559.75 Cl258269 0019  S.P. Adjustment -6,131.961 -1,707.75 36444
10" DOWEL BASKETS Tie Bar Reinforcing Epoxy Coated For Concrete
0054 S.P. Adjustment -261.34 -785.59 Cl1258269 0020 S.P. Adjustment -6,196.892 -1,725.83 36444
10" DOWEL BASKETS Tie Bar Reinforcing Epoxy Coated For Concrete
0056  S.P.Adjustment -59.11 -177.68 Cl258269 0021  S.P. Adjustment -7,575.00 -2,109.64 36444
10" DOWEL BASKETS Tie Bar Reinforcing Epoxy Coated For Concrete
0057  S.P.Adjustment -2,151.89 -6,468.58 CI258269 0022  S.P. Adjustment -493.00 -137.30 36444
10" DOWEL BASKETS Tie Bar Reinforcing Epoxy Coated For Concrete
0058  S.P.Adjustment -9,913.89 -29,801.15 CI258269 0023 S.P.Adjustment 5,286.323 1.472.24 36444
10" DOWEL BASKETS Tie Bar Reinforcing Epoxy Coated For Concrete
0059  S.P.Adjustment -166.22 -499.66 C1258269 0026  S.P. Adjustment -6,190.33 -1,724.01 36444

10" DOWEL BASKETS

Tie Bar Reinforcing Epoxy Coated For Concrete
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 21543 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543 000

Prpsl Line Nbr 0058 Proj Line Nbr Prpsl Line Nbr 0058 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 3
0028  S.P. Adjustment -566.10 -157.66 36444 0026  S.P.Adjustment -6,190.33 -1,183.72 Cl261382
Tie Bar Reinforcing Epoxy Coated For Concrete WHITE WATER CURE
0032  S.P. Adjustment -600.00 -167.10 36444 0028  S.P.Adjustment -566.10 -108.25 Cl261382
Tie Bar Reinforcing Epoxy Coated For Concrete WHITE WATER CURE
0033  S.P. Adjustment -1,445.88 -402.68 36444 0032  S.P.Adjustment -600.00 -114.73 Cl261382
Tie Bar Reinforcing Epoxy Coated For Concrete WHITE WATER CURE
0035 S.P. Adjustment -7,304.058 -2,034.18 36444 0033 S.P. Adjustment -1,445.88 -276.48 Cl261382
Tie Bar Reinforcing Epoxy Coated For Concrete WHITE WATER CURE
0036  S.P. Adjustment -1,102.70 -307.10 36444 0035 S.P.Adjustment -7,304.058 -1,396.68 Cl261382
Tie Bar Reinforcing Epoxy Coated For Concrete WHITE WATER CURE
0038 S.P. Adjustment -8,895.83 -2,477.49 36444 0036 S.P. Adjustment -1,102.70 -210.86 Cl261382
Tie Bar Reinforcing Epoxy Coated For Concrete WHITE WATER CURE
0039  S.P. Adjustment -8,973.61 -2,499.15 36444 0038  S.P. Adjustment -8,895.83 -1,701.06 Cl261382
Tie Bar Reinforcing Epoxy Coated For Concrete WHITE WATER CURE
0040  S.P. Adjustment -566.98 -157.90 36444 0039  S.P. Adjustment -8,973.61 -1,715.93 Cl1261382
Tie Bar Reinforcing Epoxy Coated For Concrete WHITE WATER CURE
0041  S.P.Adjustment -440.088 -122.56 36444 0040  S.P. Adjustment -566.98 -108.42 Cl261382
Tie Bar Reinforcing Epoxy Coated For Concrete WHITE WATER CURE
Total for stockpile nbr 2: 0.00 $0.00 0041  S.P. Adjustment -10,712.90 -2,048.52 Cl261382
Stkpl Nbr 3 WHITE WATER CURE
0022 S.P. Initial Payment 55,276.00 10,569.88 Cl261382 0042 S.P. Adjustment -425.52 -81.37 Cl261382
WHITE WATER CURE WHITE WATER CURE
0022 S.P. Adjustment -493.00 -94.27 Cl261382
WHITE WATER CURE
0023 S.P. Adjustment -5,286.323 -1,010.85 Cl261382

WHITE WATER CURE
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Contract ID: 2543 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID: 2543 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0071 Pay Period End Date:  03.25.2015 Est Number: 0071 Pay Period End Date:  03.25.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.56 \10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 4004.50 \CAST IRON GRATE AND FRAME
Project 21543 000 Project 21543 000
Prpsl Line Nbr 0058 Proj Line Nbr Prpsl Line Nbr 0061 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 1
0043  S.P. Adjustment -2,712.769 -518.74 Cl261382 0007  S.P. Initial Payment 4,120.00 6,756.80 28022
WHITE WATER CURE FRAMES & GRATES
Total for stockpile nbr 3: 0.00 $0.00 0022  S.P.Adjustment -412.00 -675.68 28022
Total for proposal line nbr 0058: 0.00 $0.00 FRAMES & GRATES
Total for item code 3075.56: 0.00 $0.00 0045  S.P.Adjustment -824.00 -1,351.36 28022
\Item Cd Hltem Desc \ FRAMES & GRATES
Booz,oo [CAST IRON COVER AND FRAME 0066 S.P. Adjustment -2,884.00 -4,729.76 28022
. FRAMES & GRATES
Project 21543 000
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0088 Proj Line Nbr .
Total for proposal line nbr 0061: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ) o
Prpsl Line Nbr 0089 Proj Line Nbr
Stkpl Nbr 1 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0018 S.P. Initial Payment 6,000.00 8,820.00 169530
y Stkpl Nbr 1
CAST IRON COVER & FRAME N
0018 S.P. Initial Payment 2,880.00 4,118.40 169530
0044  S.P. Adjustment -125.00 -183.75 169530
CAST IRON GRATE & FRAME
CAST IRON COVER & FRAME
0019 S.P. Adjustment -824.00 -1,178.32 169530
0048 S.P. Adjustment -2,875.00 -4,226.25 169530
CAST IRON GRATE & FRAME
CAST IRON COVER & FRAME )
0024  S.P. Adjustment -206.00 -294.58 169530
0066 S.P. Adjustment -2,750.00 -4,042.50 169530
CAST IRON GRATE & FRAME
CAST IRON COVER & FRAME
0045 S.P. Adjustment -1,850.00 -2,645.50 169530
0069 S.P. Closure -250.00 -367.50 169530
CAST IRON GRATE & FRAME
CAST IRON COVER & FRAME )
Total for stockpile nbr 1: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0089: 0.00 $0.00
Total for proposal line nbr 0088: 0.00 $0.00
Total for item code 4004.50: 0.00 $0.00

Total for item code 4002.00: 0.00 $0.00
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Contract ID: 2543 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

BOOS,OO ICAST IRON RING AND COVER

Project 21543 000

4150.00 REINFORCING STEEL FOR HEADWALL

Project 21543 000

Prpsl Line Nbr 0090 Proj Line Nbr Prpsl Line Nbr 0113 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018 S.P. Initial Payment 2,415.00 2,559.90 169530 0022 S.P. Adjustment -167.00 -60.95 1913015589
CAST IRON RING & COVER HEADWALL 208+66 LT & RT
0036  S.P. Adjustment -335.00 -355.10 169530 Total for stockpile nbr 1: 0.00 $0.00
CAST IRON RING & COVER Stkpl Nbr 2
0044 S.P.Adjustment -1,735.00 -1,839.10 169530 0011  S.P. Initial Payment 5,602.00 2,044.73 1913016090
CAST IRON RING & COVER Reinforcing steel headwalls
0066  S.P.Adjustment -345.00 -365.70 169530 0018  S.P. Adjustment 2.197.00 -801.91 1913016090
CAST IRON RING & COVER Reinforcing steel headwalls
Total for stockpile nbr 1: 0.00 $0.00 0019 S.P. Adjustment -94.00 -34.31 1913016090
Total for proposal line nbr 0090: 0.00 $0.00 Reinforcing steel headwalls
Total for item code 4005.00: 0.00 $0.00 0022  S.P. Adjustment -1,740.00 -635.10 1913016090
Iltem Cd |Item Desc Reinforcing steel headwalls
4150.00 = REINFORCING STEEL FOR HEADWALL 0023  S.P. Adjustment -1,285.00 -469.03 1913016090
Project 21543 000 Reinforcing steel headwalls
Prpsl Line Nbr 0113 Proj Line Nbr 00?9 _S'P' Adjustment "94.00 343t 1913016090
- - - - Reinforcing steel headwalls
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0047 S.P. Adjustment 192.00 70.07 1913016090
Stkpl Nbr 1 Reinforcing steel headwalls
0006  S.P. Initial Payment 3,743.00 1,366.20 1913015589 Total for stockpile nbr 2: 0.00 $0.00
HEADWALL 208+66 LT & RT Total for proposal line nbr 0113: 0.00 $0.00
0010  S.P.Adjustment -1,285.00 -469.03 1913015589 Total for item code 4150.00: 0.00 $0.00
HEADWALL 208+66 LT & RT
0018 S.P. Adjustment -2,197.00 -801.91 1913015589
HEADWALL 208+66 LT & RT
0019 S.P. Adjustment -94.00 -34.31 1913015589

HEADWALL 208+66 LT & RT
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Contract ID: 2543
Est Number: 0071

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Pay Period End Date:  03.25.2015

Detailed breakdown of stockpiled Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

materials

\Item Cd Hltem Desc \

El151,00 REINFORCING STEEL FOR BOX CULVERT

Project 21543 000

4151.00 REINFORCING STEEL FOR BOX CULVERT

Project 21543 000

Prpsl Line Nbr 0114 Proj Line Nbr Prpsl Line Nbr 0114 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0006 S.P. Initial Payment 43,241.00 15,782.97 1913015589 0030 S.P. Adjustment -1,958.80 -714.94 1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT 46+40 RT & LT, 117+55 RT & 178+50 LT & RT

0007 S.P. Adjustment -5,519.10 -2,014.47 1913015589 Total for stockpile nbr 1: 0.00 $0.00

46+40 RT & LT, 117+55 RT & 178+50 LT & RT Total for proposal line nbr 0114: 0.00 $0.00

0008  S.P.Adjustment -4,639.83 -1,693.54 1913015589 Total for item code 4151.00: 0.00 $0.00

46+40 RT & LT, 117+55 RT & 178+50 LT & RT item Cd | Item Desc |

0009  S.P.Adjustment -6,083.67 -2,220.54 1913015589 4310.15 | [15" FLARED-END SECTION

46+40 RT & LT, 117455 RT & 178+50 LT & RT Project 21543 000

0011 S.P. Adjustment -4,165.33 -1,520.35 1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT Prpsl Line Nbr 0117 Proj Line Nbr

0012 S.P. Adjustment -2,603.33 950.22 1913015589 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

46+40 RT & LT, 117+55 RT & 178+50 LT & RT Stkpl Nbr 1

0013 S.P. Adjustment -3,880.82 -1,416.50 1913015589 0021 S.P. Initial Payment 1.00 209.35 97306

46+40 RT & LT, 117+55 RT & 178+50 LT & RT 15" FLARED END SECTION

0014  S.P. Adjustment -4,961.85 -1,811.08 1913015589 0021  S.P.Adjustment -1.00 -209.35 97306

46+40 RT & LT, 117455 RT & 178+50 LT & RT 15" FLARED END SECTION

0015 S.P. Adjustment -2,461.27 -898.36 1913015589 Total for stockpile nbr 1: 0.00 $0.00

46+40 RT & LT, 117+55 RT & 178+50 LT & RT Total for proposal line nbr 0117: 0.00 $0.00

0020  S.P.Adjustment -1,518.00 -554.07 1913015589 Total for item code 4310.15: 0.00 $0.00

46+40 RT & LT, 117455 RT & 178+50 LT & RT

0021 S.P. Adjustment -1,449.00 -528.89 1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

0022 S.P. Adjustment -1,587.00 -579.26 1913015589

46+40 RT & LT, 117455 RT & 178+50 LT & RT

0026 S.P. Adjustment -2,413.00 -880.75 1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
03.25.2015

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

El310,18 118" FLARED-END SECTION

Project 21543 000

4460.24 24" CONCRETE FLARED-END SECTION

Project 21543 000

Prpsl Line Nbr 0118 Proj Line Nbr Prpsl Line Nbr 0127 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0021  S.P. Initial Payment 1.00 243.80 97306 0030  S.P. Initial Payment 2.00 625.40 97854
18" FLARED END SECTION 24" concrete FES
0022  S.P.Adjustment -1.00 -243.80 97306 0035  S.P.Adjustment -1.00 -312.70 97854
18" FLARED END SECTION 24" concrete FES
Total for stockpile nbr 1: 0.00 $0.00 0045  S.P. Adjustment -1.00 -312.70 97854
Total for proposal line nbr 0118: 0.00 $0.00 24" concrete FES
Total for item code 4310.18: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd Hltem Desc ‘ Total for proposal line nbr 0127: 0.00 $0.00
4360.24 | 24" METAL FLARED-END SECTION | Total for item code 4460.24: 0.00 $0.00
Project 21543 000 ltem Cd |tem Desc |
) o 4510.24 \24" ROUND EQUIVALENT CONCRETE FLARED-END SECTION
Prpsl Line Nbr 0121 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 21543 000
Stkpl Nbr 1 Prpsl Line Nbr 0134 Proj Line Nbr
0012 S.P. Initial Payment 1.00 102.58 81-04-0012 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
24" METAL FLARED END SECTION Stkpl Nbr 1
0019  S.P. Adjustment -1.00 -102.58 81-04-0012 0031  S.P. Initial Payment 4.00 1,480.00 97854
24" METAL FLARED END SECTION 24" rnd equiv concrete FES
Total for stockpile nbr 1: 0.00 $0.00 0036  S.P. Adjustment -4.00 -1,480.00 97854
Total for proposal line nbr 0121: 0.00 $0.00 24" md equiv concrete FES
Total for item code 4360.24: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0134: 0.00 $0.00
Total for item code 4510.24: 0.00 $0.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6005.33 PREFORMED EXPANSION JOINT, TYPE B

Project 21543 000

6005.60 ELASTOMERIC BEARING

Project 21543 000

Prpsl Line Nbr 0203 Proj Line Nbr Prpsl Line Nbr 0204 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014 S.P. Initial Payment 226.00 7,057.98 27246 0029 S.P. Adjustment -30.00 -684.00 143040
PRFORMED EXPANSION JOINT, TYPE B Elast Bear Pad
0022  S.P. Adjustment -95.00 -2,966.85 27246 Total for stockpile nbr 1: 0.00 $0.00
PRFORMED EXPANSION JOINT, TYPE B Total for proposal line nbr 0204: 0.00 $0.00
0049  S.P. Adjustment -131.00 -4,091.13 21246 Total for item code 6005.60: 0.00 $0.00
PRFORMED EXPANSION JOINT, TYPE B \Item cd Hltem Desc ‘
Total for stockpile nbr 1: 0.00 $0.00 6080.00 ‘STRUCTURAL STEEL FOR SUBSTRUCTURE
Total for proposal line nbr 0203: 0.00 $0.00 Project 21543 000
Total for item code 6005.33: 0.00 $0.00 ) o
Prpsl Line Nbr 0212 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
500560 ELASTOMERIC BEARING | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 21543 000 Stkpl Nbr 1
0013 S.P. Initial Payment 12,098.00 9,950.00 2-55-C
Prpsl Line Nbr 0204 Proj Line Nbr SUBSTRUCTURE STEEL
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0015  S.P. Adjustment -3,080.00 2533.15 2.55-C
Stkpl Nbr 1 SUBSTRUCTURE STEEL
0008 S.P. Initial Payment 156.00 3,556.80 143040 0019 S.P. Adjustment -1,130.00 -929.37 2-55-C
Elast Bear Pad SUBSTRUCTURE STEEL
0016  S.P.Adjustment -42.00 -957.60 143040 0020  S.P.Adjustment -2,406.00 -1,978.81 2-55-C
Elast Bear Pad SUBSTRUCTURE STEEL
0018  S.P. Adjustment -42.00 -957.60 143040 0027  S.P.Adjustment -2,250.00 -1,850.51 2-55-C
Elast Bear Pad SUBSTRUCTURE STEEL
0019  S.P.Adjustment -42.00 -957.60 143040 0031  S.P.Adjustment -2,176.00 -1,789.65 2-55-C

Elast Bear Pad

SUBSTRUCTURE STEEL
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6080.00 ISTRUCTURAL STEEL FOR SUBSTRUCTURE

Project 21543 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 21543 000

Prpsl Line Nbr 0212 Proj Line Nbr Prpsl Line Nbr 0214 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0032 S.P. Adjustment -1,056.00 -868.51 2-55-C 0020 S.P. Adjustment -9,808.00 -4,070.32 1913017299
SUBSTRUCTURE STEEL Reinforcing steel Abutments & Bents
Total for stockpile nbr 1: 0.00 $0.00 0021 S.P. Adjustment -35,565.00 -14,759.48 1913017299
Total for proposal line nbr 0212: 0.00 $0.00 Reinforcing steel Abutments & Bents
Total for item code 6080.00: 0.00 $0.00 0027 S.P. Initial Payment 36,169.84 15,010.48 1913018328
\Item cd Hltem Desc ‘ Reinforcing steel Abutments & Bents
6131.50 \EPOXY COATED REINFORCING STEEL 0027 S.P. Adjustment -915.16 -379.79 1913018328
Project 21543 000 Reinforcing steel Abutments & Bents
0028 S.P. Adjustment -1,866.74 -774.70 1913018328
Prpsl Line Nbr 0214 Proj Line Nbr Reinforcing steel Abutments & Bents
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0031 S.P. Adjustment -5,754.00 -2.387.91 1913018328
Stkpl Nbr 1 Reinforcing steel Abutments & Bents
0011 S.P. Initial Payment 14,021.00 5,818.72 1913016092 0038 S.P. Adjustment -10,747.00 -4,460.00 1913018328
Reinforcing steel Abutments & Bents Reinforcing steel Abutments & Bents
0014  S.P. Adjustment -2,245.00 -931.68 1913016092 0039  S.P.Adjustment -16,886.94 -7,008.08 1913018328
Reinforcing steel Abutments & Bents Reinforcing steel Abutments & Bents
0015  S.P. Adjustment -3,766.00 -1,562.89 1913016092 Total for stockpile nbr 1: 0.00 $0.00
Reinforcing steel Abutments & Bents Total for proposal line nbr 0214: 0.00 $0.00
0016  S.P.Adjustment -4,161.00 -1,726.82 1913016092 Total for item code 6131.50: 0.00 $0.00
Reinforcing steel Abutments & Bents
0018 S.P. Adjustment -3,798.00 -1,576.17 1913016092
Reinforcing steel Abutments & Bents
0019  S.P. Adjustment -51.00 -21.16 1913016092
Reinforcing steel Abutments & Bents
0020 S.P. Initial Payment 45,373.00 18,829.80 1913017299

Reinforcing steel Abutments & Bents
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 21543 000 Project 21543 000
Prpsl Line Nbr 0215 Proj Line Nbr Prpsl Line Nbr 0215 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr Stkpl Nbr 1
0013  S.P. Initial Payment 680.00 13,246.40 2-55-C 0031  S.P.Adjustment -510.00 -9,934.80 2-205-C
HP-12 HP-12
0013  S.P. Initial Payment 810.00 15,778.80 2-54-C Total for stockpile nbr 1: 0.00 $0.00
HP-12 Total for proposal line nbr 0215: 0.00 $0.00
0013  S.P.Adjustment -680.00 -13,246.40 2-55-C Total for item code 6210.14: 0.00 $0.00
HP-12 \Item Cd Hltem Desc \
0013 S.P. Adjustment -750.00 -14,610.00 2-54-C 6310.00 STEEL SHEET PILING
HP-12 Project 21543 000
0014  S.P. Initial Payment 510.00 9,934.80 2-63C
HP-12 Prpsl Line Nbr 0216 Proj Line Nbr
0014 S.P. Initial Payment 1,795.00 34,966.60 2.66C Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
HP-12 Stkpl Nbr 1
0014 S.P. Adjustment -60.00 -1,168.80 2-54-C 0013 S.P. Initial Payment 10,494.00 109,662.30 2-45-C
HP-12 STEEL SHEET PILING
0014  S.P.Adjustment -450.00 -8,766.00 2-63C 0017  S.P. Adjustment -2,623.50 -27,415.57 2-45-C
HP-12 STEEL SHEET PILING
0015 S.P. Adjustment -60.00 -1,168.80 2-63C 0019 S.P. Adjustment -2,623.50 -27,415.57 2-45-C
HP-12 STEEL SHEET PILING
0015  S.P.Adjustment -810.00 -15,778.80 2-66C 0030  S.P. Adjustment -4,059.00 -42,416.55 2-45-C
HP-12 STEEL SHEET PILING
0018 S.P. Adjustment -560.00 -10,908.80 2-66C 0031 S.P. Adjustment -1,188.00 -12,414.61 2-45-C
HP-12 STEEL SHEET PILING
0020  S.P.Adjustment -425.00 -8,279.00 2-66C Total for stockpile nbr 1: 0.00 $0.00
HP-12 Total for proposal line nbr 0216: 0.00 $0.00
0030  S.P. Initial Payment 510.00 9,934.80 2-205-C Total for item code 6310.00: 0.00 $0.00

HP-12
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7312.00 (OVERHEAD SIGN SUPPORT, LOCATION

Project 21543 000

7312.01 OVERHEAD SIGN SUPPORT, LOCATION

Project 21543 000

Prpsl Line Nbr 0320 Proj Line Nbr Prpsl Line Nbr 0321 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0033 S.P. Initial Payment 1.00 20,755.00 23646-4 0066 S.P. Adjustment -1.00 -20,755.00 23646-4
Overhead sign support loc. 20 Overhead support loc. 21
0066  S.P. Adjustment -1.00 -20,755.00 23646-4 Total for stockpile nbr 1: 0.00 $0.00
Overhead sign support loc. 20 Total for proposal line nbr 0321: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 7312.01: 0.00 $0.00
Total for proposal line nbr 0320: 0.00 $0.00 \Item cd Hnem Desc \
Prpsl Line Nbr 4003 Proj Line Nbr 7323.00 TYPE C SIGN
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 21543 000
Stkpl Nbr 1 Prpsl Line Nbr 0323 Proj Line Nbr
0033  S.P. Initial Payment 2.00 5,968.50 23646-4 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Revised Walkway for overhead at loc. 20 & 21
Stkpl Nbr 1
0066  S.P.Adjustment -2.00 -5,968.50 23646-4 P
; 0014 S.P. Initial Payment 171.00 4,095.45 177555
Revised Walkway for overhead at loc. 20 & 21
SIGNS
Total for stockpile nbr 1: 0.00 $0.00
0066  S.P. Adjustment -171.00 -4,095.45 177555
Total for proposal line nbr 4003: 0.00 $0.00
SIGNS
Total for item code 7312.00: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item Cd Hltem Desc \ .
Total for proposal line nbr 0323: 0.00 $0.00
7312.01 \OVERHEAD SIGN SUPPORT, LOCATION
Total for item code 7323.00: 0.00 $0.00
Project 21543 000
Prpsl Line Nbr 0321 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0033 S.P. Initial Payment 1.00 20,755.00 23646-4

Overhead support loc. 21
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Contract ID: 2543 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID: 2543 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA:!
Est Number: 0071 Pay Period End Date:  03.25.2015 Est Number: 0071 Pay Period End Date:  03.25.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.01  PULL BOX, TYPE PB-1 | A001.01 | PULL BOX, TYPE PB-1
Project 21543 000 Project 21543 000
Prpsl Line Nbr 0231 Proj Line Nbr Prpsl Line Nbr 0231 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0011 S.P. Initial Payment 63.00 17,136.00 167678 0022 S.P. Adjustment -4.00 -359.40 96492
Frame & cover PULL BOX, TYPE PB1
0021  S.P. Adjustment -10.00 -2,720.00 167678 0026  S.P. Adjustment -3.00 -269.55 96492
Frame & cover PULL BOX, TYPE PB1
0022 S.P. Adjustment -4.00 -1,088.00 167678 0031 S.P. Adjustment -5.00 -449.25 96492
Frame & cover PULL BOX, TYPE PB1
0026  S.P. Adjustment -3.00 -816.00 167678 0032  S.P. Adjustment -1.00 -89.85 96492
Frame & cover PULL BOX, TYPE PB1
0031 S.P. Adjustment -5.00 -1,360.00 167678 0034 S.P. Adjustment -1.00 -89.85 96492
Frame & cover PULL BOX, TYPE PB1
0032  S.P. Adjustment -1.00 -272.00 167678 0041  S.P. Adjustment -12.00 -1,078.20 96492
Frame & cover PULL BOX, TYPE PB1
0034  S.P. Adjustment -1.00 -272.00 167678 0062  S.P.Adjustment -1.00 -89.85 96492
Frame & cover PULL BOX, TYPE PB1
0041  S.P. Adjustment -12.00 -3,264.00 167678 0063  S.P. Adjustment -26.00 -2,336.10 96492
Frame & cover PULL BOX, TYPE PB1
0062  S.P. Adjustment -1.00 -272.00 167678 Total for stockpile nbr 2: 0.00 $0.00
Frame & cover Total for proposal line nbr 0231: 0.00 $0.00
0063  S.P.Adjustment -26.00 -7,072.00 167678 Total for item code AO0L.01: 0.00 $0.00
Frame & cover
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0014 S.P. Initial Payment 63.00 5,660.55 96492
PULL BOX, TYPE PB1
0021  S.P. Adjustment -10.00 -898.50 96492

PULL BOX, TYPE PB1
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Contract ID: 2543 Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0071 Pay Period End Date:  03.25.2015

Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

001.02 | PULL BOX, TYPE PB-1A

Project 21543 000

001.02 | PULL BOX, TYPE PB-1A

Project 21543 000

PULL BOX, TYPE PB-1A

Prpsl Line Nbr 0232 Proj Line Nbr Prpsl Line Nbr 0232 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0011 S.P. Initial Payment 33.00 7,491.00 167678 0018 S.P. Adjustment -1.00 -89.85 96492
Frame & cover PULL BOX, TYPE PB-1A
0018  S.P. Adjustment -1.00 -227.00 167678 0026  S.P. Adjustment -1.00 -89.85 96492
Frame & cover PULL BOX, TYPE PB-1A
0026  S.P. Adjustment -1.00 -227.00 167678 0031  S.P. Adjustment -6.00 -539.10 96492
Frame & cover PULL BOX, TYPE PB-1A
0031 S.P. Adjustment -6.00 -1,362.00 167678 0032 S.P. Adjustment -1.00 -89.85 96492
Frame & cover PULL BOX, TYPE PB-1A
0032  S.P. Adjustment -1.00 -227.00 167678 0034  S.P.Adjustment -1.00 -89.85 96492
Frame & cover PULL BOX, TYPE PB-1A
0034  S.P. Adjustment -1.00 -227.00 167678 0041  S.P. Adjustment -4.00 -359.40 96492
Frame & cover PULL BOX, TYPE PB-1A
0041  S.P. Adjustment -4.00 -908.00 167678 0054  S.P.Adjustment -1.00 -89.85 96492
Frame & cover PULL BOX, TYPE PB-1A
0054  S.P. Adjustment -1.00 -227.00 167678 0062  S.P. Adjustment -1.00 -89.85 96492
Frame & cover PULL BOX, TYPE PB-1A
0062  S.P. Adjustment -1.00 -227.00 167678 0063  S.P.Adjustment -15.00 -1,347.75 96492
Frame & cover PULL BOX, TYPE PB-1A
0063 S.P. Adjustment -15.00 -3,405.00 167678 0069 S.P. Closure -2.00 -179.70 96492
Frame & cover PULL BOX, TYPE PB-1A
0069  S.P. Closure -2.00 -454.00 167678 Total for stockpile nbr 2: 0.00 $0.00
Frame & cover Total for proposal line nbr 0232: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A001.02: 0.00 $0.00
Stkpl Nbr 2
0014 S.P. Initial Payment 33.00 2,965.05 96492
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

001.05 | PULL BOX, TYPE PB-2

Project 21543 000

001.06 | PULL BOX, TYPE PB-2A

Project 21543 000

PULL BOX, TYPE PB-2A

Prpsl Line Nbr 0233 Proj Line Nbr Prpsl Line Nbr 0234 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Initial Payment 4.00 1,604.00 167678 0011  S.P. Initial Payment 27.00 9,612.00 167678
Frame & cover Frame & cover
0032  S.P. Adjustment -1.00 -401.00 167678 0018  S.P. Adjustment -1.00 -356.00 167678
Frame & cover Frame & cover
0044  S.P. Adjustment -1.00 -401.00 167678 0026  S.P.Adjustment -4.00 -1,424.00 167678
Frame & cover Frame & cover
0063  S.P. Adjustment -2.00 -802.00 167678 0031  S.P. Adjustment -2.00 -712.00 167678
Frame & cover Frame & cover
Total for stockpile nbr 1: 0.00 $0.00 0054  S.P. Adjustment -3.00 -1,068.00 167678
Stkpl Nbr 2 Frame & cover
0014  S.P. Initial Payment 4.00 660.20 96492 0063  S.P. Adjustment -17.00 -6,052.00 167678
PULL BOX, TYPE PB-2 Frame & cover
0032  S.P.Adjustment -1.00 -165.05 96492 Total for stockpile nbr 1: 0.00 $0.00
PULL BOX, TYPE PB-2 Stkpl Nbr 2
0044  S.P. Adjustment -1.00 -165.05 96492 0014  S.P. Initial Payment 27.00 4,456.35 96492
PULL BOX, TYPE PB-2 PULL BOX, TYPE PB-2A
0063  S.P. Adjustment -2.00 -330.10 96492 0018  S.P. Adjustment -1.00 -165.05 96492
PULL BOX, TYPE PB-2 PULL BOX, TYPE PB-2A
Total for stockpile nbr 2: 0.00 $0.00 0026 S.P. Adjustment -4.00 -660.20 96492
Total for proposal line nbr 0233: 0.00 $0.00 PULL BOX, TYPE PB-2A
Total for item code A001.05: 0.00 $0.00 0031  S.P.Adjustment -2.00 -330.10 96492
PULL BOX, TYPE PB-2A
0054 S.P. Adjustment -3.00 -495.15 96492
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

001.06 | PULL BOX, TYPE PB-2A

A004.04 TRAFFIC SIGNAL, TYPE TS-1LL

Project 21543 000 Project 21543 000
Prpsl Line Nbr 0234 Proj Line Nbr Prpsl Line Nbr 0238 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0063  S.P.Adjustment -17.00 -2,805.85 96492 0014  S.P.Initial Payment 7.00 5,075.00 26623
PULL BOX, TYPE PB-2A TRAFFIC SIGNAL TYPE TS-1LL
Total for stockpile nbr 2: 0.00 $0.00 0035  S.P. Adjustment -3.00 -2,175.00 26623
Total for proposal line nbr 0234: 0.00 $0.00 TRAFFIC SIGNAL TYPE TS-1LL
Total for item code A001.06: 0.00 $0.00 0058  S.P.Adjustment -2.00 -1,450.00 26623
\Item cd Hltem Desc ‘ TRAFFIC SIGNAL TYPE TS-1LL
\5004.00 TRAFFIC SIGNAL, TYPE TS-1 0063  S.P. Adjustment -2.00 -1,450.00 26623
. TRAFFIC SIGNAL TYPE TS-1LL
Project 21543 000
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0237 Proj Line Nbr .
Total for proposal line nbr 0238: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr .
Total for item code A004.04: 0.00 $0.00
Stkpl Nbr 1 Iltem Cd |Item Desc
0014 S.P. Initial Payment 27.00 12,015.00 26623 A004.10 TRAFFIC SIGNAL, TYPE TS-1A
TRAFFIC SIGNAL TYPE TS-1 .
Project 21543 000
0035 S.P. Adjustment -13.00 -5,785.00 26623 . o
TRAFFIC SIGNAL TYPE TS-1 Prpsl Line Nbr 0239 Proj Line Nbr
0058 S.P. Adjustment -4.00 -1,780.00 26623 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TRAFFIC SIGNAL TYPE TS-1 Stkpl Nbr 1
0063 S.P. Adjustment -8.00 -3,560.00 26623 0014 S.P. Initial Payment 7.00 3,115.00 26623
TRAFFIC SIGNAL TYPE TS-1 TRAFFIC SIGNAL TYPE TS-1A
0067  S.P. Closure -2.00 -890.00 26623 0058  S.P.Adjustment -2.00 -890.00 26623
TRAFFIC SIGNAL TYPE TS-1 TRAFFIC SIGNAL TYPE TS-1A
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0237: 0.00 $0.00
Total for item code A004.00: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A004.10 TRAFFIC SIGNAL, TYPE TS-1A

Project 21543 000

Prpsl Line Nbr 0239

A004.20 TRAFFIC SIGNAL, TYPE TS-1L

Project 21543 000

Proj Line Nbr Prpsl Line Nbr 0241 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0063  S.P. Adjustment -5.00 -2,225.00 26623 0014  S.P. Initial Payment 3.00 1,245.00 26623
TRAFFIC SIGNAL TYPE TS-1A TRAFFIC SIGNAL TYPE TS-1L
Total for stockpile nbr 1: 0.00 $0.00 0063  S.P. Adjustment -3.00 -1,245.00 26623
Total for proposal line nbr 0239: 0.00 $0.00 TRAFFIC SIGNAL TYPE TS-1L
Total for item code A004.10: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0241: 0.00 $0.00
A004.15 = TRAFFIC SIGNAL, TYPE TS-1B | Total for item code A004.20: 0.00 $0.00
Project 21543 000 ltem Cd | Item Desc |
. . A004.28 = TRAFFIC SIGNAL, TYPE TS-1RR
Prpsl Line Nbr 0240 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 21543 000
Stkpl Nbr 1 Prpsl Line Nbr 0242 Proj Line Nbr
0014 S.P. Initial Payment 3.00 1,230.00 26623 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TRAFFIC SIGNAL TYPE TS-1B Stkpl Nbr 1
0035  S.P. Adjustment -3.00 -1,230.00 26623 0014  S.P. Initial Payment 2.00 1,720.00 26623
TRAFFIC SIGNAL TYPE TS-1B TRAFFIC SIGNAL TYPE TS-1RR
Total for stockpile nbr 1: 0.00 $0.00 0063  S.P. Adjustment -2.00 -1,720.00 26623
Total for proposal line nbr 0240: 0.00 $0.00 TRAFFIC SIGNAL TYPE TS-1RR
Total for item code A004.15: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0242: 0.00 $0.00
Total for item code A004.28: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A004.40 TRAFFIC SIGNAL, TYPE TS-2

Project 21543 000

006.84 = PEDESTAL POLE, TYPE PP-10

Project 21543 000

Prpsl Line Nbr 0243 Proj Line Nbr Prpsl Line Nbr 0246 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 8.00 1,400.00 26623 0014  S.P. Initial Payment 11.00 5,775.00 26623
TRAFFIC SIGNAL TYPE TS-2 PEDEATAL POLE, TYPE PP-10
0063 S.P. Adjustment -6.00 -1,050.00 26623 0064 S.P. Adjustment -11.00 -5,775.00 26623
TRAFFIC SIGNAL TYPE TS-2 PEDEATAL POLE, TYPE PP-10
0066 S.P. Adjustment -2.00 -350.00 26623 Total for stockpile nbr 1: 0.00 $0.00
TRAFFIC SIGNAL TYPE TS-2 Total for proposal line nbr 0246: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A006.84: 0.00 $0.00
Total for proposal line nbr 0243: 0.00 $0.00 Iltem Cd |Item Desc
Total for item code A004.40: 0.00 $0.00 E006.98 VEHICLE DETECTOR, TYPE A PREFORMED
ltem Cd | Item Desc | Project 21543 000
A006.15 | PEDESTRIAN SIGNAL, TYPE PS-1 \ _ o
Prpsl Line Nbr 0247 Proj Line Nbr
Project 21543 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0244 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0007  S.P. Initial Payment 205.00 4,059.00 134524
Stkpl Nbr 1 Vehicle Detector Type A Wire
0014 S.P. Initial Payment 6.00 1,980.00 26623 0014 S.P. Adjustment -6.00 -118.80 134524
PEDESTRIAN SIGNAL TYPE PS-1 Vehicle Detector Type A Wire
0058  S.P.Adjustment -1.00 -330.00 26623 0019  S.P. Adjustment -3.00 -59.40 134524
PEDESTRIAN SIGNAL TYPE PS-1 Vehicle Detector Type A Wire
0065 S.P. Adjustment -5.00 -1,650.00 26623 0020 S.P. Adjustment -15.00 -297.00 134524
PEDESTRIAN SIGNAL TYPE PS-1 Vehicle Detector Type A Wire
Total for stockpile nbr 1: 0.00 $0.00 0022  S.P.Adjustment -8.00 -158.40 134524
Total for proposal line nbr 0244: 0.00 $0.00 Vehicle Detector Type A Wire
Total for item code A006.15: 0.00 $0.00 0024  S.P.Adjustment -4.00 -79.20 134524

Vehicle Detector Type A Wire
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Detailed breakdown of stockpiled
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\Item Cd Hltem Desc \

A006.98 VEHICLE DETECTOR, TYPE A PREFORMED

Project 21543 000

A007.00 VEHICLE DETECTOR, TYPE B PREFORMED

Project 21543 000

Prpsl Line Nbr 0247 Proj Line Nbr Prpsl Line Nbr 0248 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0026  S.P. Adjustment -8.00 -158.40 134524 0007  S.P. Initial Payment 60.00 1,320.00 134524
Vehicle Detector Type A Wire Vehicle Detector Type B Wire
0041 S.P. Adjustment -55.00 -1,089.00 134524 0014 S.P. Adjustment -3.00 -66.00 134524
Vehicle Detector Type A Wire Vehicle Detector Type B Wire
0045  S.P. Adjustment -28.00 -554.40 134524 0022  S.P.Adjustment -1.00 -22.00 134524
Vehicle Detector Type A Wire Vehicle Detector Type B Wire
0046  S.P. Adjustment -7.00 -138.60 134524 0024  S.P. Adjustment -4.00 -88.00 134524
Vehicle Detector Type A Wire Vehicle Detector Type B Wire
0047  S.P. Adjustment -10.00 -198.00 134524 0026  S.P.Adjustment -1.00 -22.00 134524
Vehicle Detector Type A Wire Vehicle Detector Type B Wire
0054  S.P. Adjustment -20.00 -396.00 134524 0041  S.P. Adjustment -4.00 -88.00 134524
Vehicle Detector Type A Wire Vehicle Detector Type B Wire
0058  S.P. Adjustment -5.00 -99.00 134524 0044  S.P. Adjustment -10.00 -220.00 134524
Vehicle Detector Type A Wire Vehicle Detector Type B Wire
0060 S.P. Adjustment -26.00 -514.80 134524 0045  S.P.Adjustment -2.00 -44.00 134524
Vehicle Detector Type A Wire Vehicle Detector Type B Wire
0062 S.P. Adjustment -4.00 -79.20 134524 0047 S.P. Adjustment -6.00 -132.00 134524
Vehicle Detector Type A Wire Vehicle Detector Type B Wire
0064  S.P.Adjustment -6.00 -118.80 134524 0054  S.P. Adjustment -6.00 -132.00 134524
Vehicle Detector Type A Wire Vehicle Detector Type B Wire
Total for stockpile nbr 1: 0.00 $0.00 0058  S.P. Adjustment -2.00 -44.00 134524
Total for proposal line nbr 0247: 0.00 $0.00 Vehicle Detector Type B Wire
Total for item code A006.98: 0.00 $0.00 0060  S.P. Adjustment -19.00 -418.00 134524

Vehicle Detector Type B Wire
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A007.00 VEHICLE DETECTOR, TYPE B PREFORMED

Project 21543 000

A008.61 STREET LIGHTING UNIT, TYPE SL-BT-40-8-0.20

Project 21543 000

Prpsl Line Nbr 0248 Proj Line Nbr Prpsl Line Nbr 0250 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0062  S.P.Adjustment -2.00 -44.00 134524 0011 S.P. Initial Payment 18.00 2,286.00 4664393
Vehicle Detector Type B Wire Recepticle
Total for stockpile nbr 1: 0.00 $0.00 0064  S.P. Adjustment -14.00 -1,778.00 4664393
Total for proposal line nbr 0248: 0.00 $0.00 Recepticle
Total for item code A007.00: 0.00 $0.00 0066  S.P.Adjustment -4.00 -508.00 4664393
\Item Cd Hltem Desc \ Recepticle
A007.08 VEHICLE DETECTOR, TYPE TD-3 | Total for stockpile nbr 1: 0.00 $0.00
Project 21543 000 Stkpl Nbr 2
Prpsl Line Nbr 0249 Proj Line Nbr ooil S-P. Initial Payment 18.00 19728 aorere
: - - - Ground rod
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0064 S.P. Adjustment -14.00 153.44 467878
Stkpl Nbr 1 Ground rod
0014  S.P. Initial Payment 24.00 3,000.00 26653 0066  S.P. Adjustment -4.00 -43.84 467878
VEHICLE DETECTOR TD-3 Ground rod
0024  S.P. Adjustment -3.00 -375.00 26653 Total for stockpile nbr 2: 0.00 $0.00
VEHICLE DETECTOR TD-3 Stkpl Nbr 3
0054  S.P.Adjustment -3.00 -375.00 26653 0011  S.P. Initial Payment 18.00 17.82 4678780
VEHICLE DETECTOR TD-3 Ground rod clamp
0060  S.P.Adjustment -18.00 -2,250.00 26653 0064  S.P. Adjustment 14.00 13.86 4678780
VEHICLE DETECTOR TD-3 Ground rod clamp
Total for stockpile nbr 1: 0.00 $0.00 0066  S.P. Adjustment _4.00 -3.96 4678780
Total for proposal line nbr 0249: 0.00 $0.00 Ground rod clamp
Total for item code A007.08: 0.00 $0.00 Total for stockpile nbr 3: 0.00 $0.00
Stkpl Nbr 4
0014  S.P.Initial Payment 18.00 6,498.00 S4664394

ST LIGHT UNIT SL-BT-40-8-0.2
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A008.61 ISTREET LIGHTING UNIT, TYPE SL-BT-40-8-0.20 |

Project 21543 000

A009.16 STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 21543 000

Prpsl Line Nbr 0250 Proj Line Nbr Prpsl Line Nbr 0251 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 4 Stkpl Nbr 1
0064  S.P. Adjustment -14.00 -5,054.00 54664394 0011  S.P. Initial Payment 58.00 7,377.60 4664393
ST LIGHT UNIT SL-BT-40-8-0.2 Recepticle
0066 S.P. Adjustment -4.00 -1,444.00 S4664394 0021 S.P. Adjustment 1.75 2222.60 4664393
ST LIGHT UNIT SL-BT-40-8-0.2 Recepticle
Total for stockpile nbr 4: 0.00 $0.00 0024  S.P. Adjustment -3.50 -445.20 4664393
Stkpl Nbr 5 Recepticle
0014  S.P. Initial Payment 18.00 14,616.00 S4664394 0025  S.P. Adjustment -8.75 -1,113.00 4664393
ST LIGHT UNIT SL-BT-40-8-0.2 Recepticle
0064 S.P. Adjustment -14.00 -11,368.00 S4664394 0032 S.P. Adjustment -5.00 -636.00 4664393
ST LIGHT UNIT SL-BT-40-8-0.2 Recepticle
0066 S.P. Adjustment -4.00 -3,248.00 S4664394 0046  S.P. Adjustment -3.25 -413.40 4664393
ST LIGHT UNIT SL-BT-40-8-0.2 Recepticle
Total for stockpile nbr 5: 0.00 $0.00 0047 S.P. Adjustment -1.00 -127.20 4664393
Stkpl Nbr 6 Recepticle
0014  S.P. Initial Payment 18.00 452.98 S4679345 0050  S.P. Adjustment -1.25 -159.00 4664393
ST LIGHT UNIT SL-BT-40-8-0.2 Recepticle
0067 S.P. Closure -18.00 -452.98 S4679345 0054 S.P. Adjustment -23.00 -2,925.60 4664393
ST LIGHT UNIT SL-BT-40-8-0.2 Recepticle
Total for stockpile nbr 6: 0.00 $0.00 0064  S.P. Adjustment -10.50 -1,335.60 4664393
Total for proposal line nbr 0250: 0.00 $0.00 Recepticle
) Total for stockpile nbr 1: 0.00 $0.00
Total for item code A008.61: 0.00 $0.00
Stkpl Nbr 2
0011 S.P. Initial Payment 58.00 635.68 4678780
Ground rod
0021  S.P. Adjustment -1.75 -19.18 4678780

Ground rod
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A009.16 'STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 21543 000

A009.16 STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 21543 000

Ground rod clamp

SLU, TYPE SL-BT-40-12-0.20

Prpsl Line Nbr 0251 Proj Line Nbr Prpsl Line Nbr 0251 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 3
0024  S.P. Adjustment -3.50 -38.36 4678780 0032  S.P.Adjustment -5.00 -4.95 4678780
Ground rod Ground rod clamp
0025  S.P. Adjustment -8.75 -95.90 4678780 0046  S.P. Adjustment -3.25 -3.22 4678780
Ground rod Ground rod clamp
0032  S.P. Adjustment -5.00 -54.80 4678780 0047  S.P. Adjustment -1.00 -0.99 4678780
Ground rod Ground rod clamp
0046  S.P. Adjustment -3.25 -35.62 4678780 0050  S.P. Adjustment -1.25 -1.24 4678780
Ground rod Ground rod clamp
0047  S.P. Adjustment -1.00 -10.96 4678780 0054  S.P. Adjustment -23.00 -22.77 4678780
Ground rod Ground rod clamp
0050  S.P. Adjustment -1.25 -13.70 4678780 0064  S.P. Adjustment -10.50 -10.39 4678780
Ground rod Ground rod clamp
0054  S.P. Adjustment -23.00 -252.08 4678780 Total for stockpile nbr 3: 0.00 $0.00
Ground rod Stkpl Nbr 4
0064  S.P.Adjustment -10.50 -115.08 4678780 0014  S.P. Initial Payment 58.00 52,606.00 S4664394
Ground rod SLU, TYPE SL-BT-40-12-0.20
Total for stockpile nbr 2: 0.00 $0.00 0021  S.P.Adjustment 1.75 -1,587.25 S4664394
Stkpl Nbr 3 SLU, TYPE SL-BT-40-12-0.20
0011  S.P. Initial Payment 58.00 57.42 4678780 0024  S.P.Adjustment -3.50 -3,174.50 S4664394
Ground rod clamp SLU, TYPE SL-BT-40-12-0.20
0021  S.P.Adjustment -1.75 -1.73 4678780 0025  S.P.Adjustment -8.75 -7,936.25 S4664394
Ground rod clamp SLU, TYPE SL-BT-40-12-0.20
0024  S.P. Adjustment -3.50 -3.47 4678780 0032  S.P.Adjustment -5.00 -4,535.00 S4664394
Ground rod clamp SLU, TYPE SL-BT-40-12-0.20
0025  S.P.Adjustment -8.75 -8.66 4678780 0046  S.P. Adjustment 3.25 -2,947.75 S4664394
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Detailed breakdown of stockpiled
materials

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
A009.16 STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20 |

\Item Cd Hltem Desc \
A009.16 STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

SLU, TYPE SL-BT-40-12-0.20

Project 21543 000 Project 21543 000
Prpsl Line Nbr 0251 Proj Line Nbr Prpsl Line Nbr 0251 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 4 Stkpl Nbr 5
0047 S.P. Adjustment -1.00 -907.00 S4664394 0054 S.P. Adjustment -23.00 -8,303.00 S-4664394
SLU, TYPE SL-BT-40-12-0.20 SLU, TYPE SL-BT-40-12-0.20
0050  S.P. Adjustment -1.25 -1,133.75 54664394 0064  S.P. Adjustment -10.50 -3,790.50 S-4664394
SLU, TYPE SL-BT-40-12-0.20 SLU, TYPE SL-BT-40-12-0.20
0054  S.P. Adjustment -23.00 -20,861.00 54664394 Total for stockpile nbr 5: 0.00 $0.00
SLU, TYPE SL-BT-40-12-0.20 Stkpl Nbr 6
0064  S.P. Adjustment -10.50 -9,523.50 S4664394 0014  S.P.Initial Payment 58.00 1,459.61 S4679345
SLU, TYPE SL-BT-40-12-0.20 SLU, TYPE SL-BT-40-12-0.20
Total for stockpile nbr 4: 0.00 $0.00 0021 S.P. Adjustment -1.75 -44.04 S4679345
Stkpl Nbr 5 SLU, TYPE SL-BT-40-12-0.20
0014 S.P. Initial Payment 58.00 20,938.00 S-4664394 0024 S.P. Adjustment -3.50 -88.08 S4679345
SLU, TYPE SL-BT-40-12-0.20 SLU, TYPE SL-BT-40-12-0.20
0021  S.P.Adjustment -1.75 -631.75 S-4664394 0025  S.P.Adjustment -8.75 -220.20 S4679345
SLU, TYPE SL-BT-40-12-0.20 SLU, TYPE SL-BT-40-12-0.20
0024 S.P. Adjustment -3.50 -1,263.50 S-4664394 0032 S.P. Adjustment -5.00 -125.83 S4679345
SLU, TYPE SL-BT-40-12-0.20 SLU, TYPE SL-BT-40-12-0.20
0025  S.P. Adjustment -8.75 -3,158.75 S-4664394 0046  S.P. Adjustment -3.25 -81.79 S4679345
SLU, TYPE SL-BT-40-12-0.20 SLU, TYPE SL-BT-40-12-0.20
0032 S.P. Adjustment -5.00 -1,805.00 S-4664394 0047 S.P. Adjustment -1.00 -25.17 S4679345
SLU, TYPE SL-BT-40-12-0.20 SLU, TYPE SL-BT-40-12-0.20
0046  S.P. Adjustment -3.25 -1,173.25 S-4664394 0050  S.P. Adjustment -1.25 -31.46 S4679345
SLU, TYPE SL-BT-40-12-0.20 SLU, TYPE SL-BT-40-12-0.20
0047  S.P. Adjustment -1.00 -361.00 S-4664394 0054  S.P. Adjustment -23.00 -578.81 S4679345
SLU, TYPE SL-BT-40-12-0.20 SLU, TYPE SL-BT-40-12-0.20
0050  S.P. Adjustment -1.25 -451.25 S-4664394
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

A009.16 'STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 21543 000

A009.58 STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543 000

Prpsl Line Nbr 0251 Proj Line Nbr Prpsl Line Nbr 0252 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 6 Stkpl Nbr 1
0064  S.P. Adjustment -10.50 -264.23 S4679345 0047  S.P. Adjustment -0.75 -98.48 4664393
SLU, TYPE SL-BT-40-12-0.20 Recepticle
Total for stockpile nbr 6: 0.00 $0.00 0049  S.P. Adjustment -2.25 -295.45 4664393
Total for proposal line nbr 0251: 0.00 $0.00 Recepticle
Total for item code A009.16: 0.00 $0.00 0054  S.P.Adjustment -10.00 -1,313.10 4664393
Item Cd |Item Desc Recepticle
A009.58 \STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40 0064 S.P. Adjustment -4.00 -525.22 4664393
Project 21543 000 Recepticle
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0252 Proj Line Nbr
- - - - Stkpl Nbr 2
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0011 S.P. Initial Payment 2600 317.84 4678780
Stkpl Nbr 1 Ground rod
0011 S.P. Initial Payment 29.00 3,807.99 4664393 0021 S.P. Adjustment -1.50 -16.44 4678780
Recepticle Ground rod
0021 S.P. Adjustment -1.50 -196.97 4664393 0022 S.P. Adjustment -1.00 -10.96 4678780
Recepticle Ground rod
0022  S.P.Adjustment -1.00 -131.31 4664393 0024  S.P.Adjustment -4.50 -49.32 4678780
Recepticle Ground rod
0024  S.P. Adjustment -4.50 -590.90 4664393 0025  S.P.Adjustment -2.00 -21.92 4678780
Recepticle Ground rod
0025  S.P.Adjustment -2.00 -262.62 4664393 0032  S.P.Adjustment -1.50 -16.44 4678780
Recepticle Ground rod
0032  S.P.Adjustment -1.50 -196.97 4664393 0034  S.P.Adjustment -1.50 -16.44 4678780
Recepticle Ground rod
0034  S.P.Adjustment -1.50 -196.97 4664393 0047  S.P.Adjustment -0.75 -8.22 4678780
Recepticle Ground rod
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A009.58 'STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543 000

A009.58 STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543 000

Ground rod clamp

Prpsl Line Nbr 0252 Proj Line Nbr Prpsl Line Nbr 0252 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 3
0049  S.P. Adjustment -2.25 -24.66 4678780 0054  S.P.Adjustment -10.00 -9.90 4678780
Ground rod Ground rod clamp
0054  S.P. Adjustment -10.00 -109.60 4678780 0064  S.P. Adjustment -4.00 -3.94 4678780
Ground rod Ground rod clamp
0064  S.P. Adjustment -4.00 -43.84 4678780 Total for stockpile nbr 3: 0.00 $0.00
Ground rod Stkpl Nbr 4
Total for stockpile nbr 2: 0.00 $0.00 0014  S.P. Initial Payment 29.00 10,701.00 S4664394
Stkpl Nbr 3 ST LIGHT UNIT SL-BT-45-12-0.4
0011 S.P. Initial Payment 29.00 28.71 4678780 0021  S.P.Adjustment -1.50 -553.50 S4664394
Ground rod clamp ST LIGHT UNIT SL-BT-45-12-0.4
0021  S.P.Adjustment -1.50 -1.49 4678780 0022  S.P.Adjustment -1.00 -369.00 S4664394
Ground rod clamp ST LIGHT UNIT SL-BT-45-12-0.4
0022  S.P.Adjustment -1.00 -0.99 4678780 0024  S.P. Adjustment -4.50 -1,660.50 S4664394
Ground rod clamp ST LIGHT UNIT SL-BT-45-12-0.4
0024  S.P. Adjustment -4.50 -4.46 4678780 0025 S.P.Adjustment -2.00 -738.00 54664394
Ground rod clamp ST LIGHT UNIT SL-BT-45-12-0.4
0025  S.P.Adjustment -2.00 -1.98 4678780 0032  S.P.Adjustment -1.50 -553.50 S4664394
Ground rod clamp ST LIGHT UNIT SL-BT-45-12-0.4
0032  S.P.Adjustment -1.50 -1.49 4678780 0034  S.P.Adjustment -1.50 -553.50 S4664394
Ground rod clamp ST LIGHT UNIT SL-BT-45-12-0.4
0034  S.P.Adjustment -1.50 -1.49 4678780 0047  S.P. Adjustment -0.75 -276.75 S4664394
Ground rod clamp ST LIGHT UNIT SL-BT-45-12-0.4
0047  S.P. Adjustment -0.75 -0.74 4678780 0049  S.P. Adjustment 2.25 -830.25 S4664394
Ground rod clamp ST LIGHT UNIT SL-BT-45-12-0.4
0049  S.P.Adjustment -2.25 -2.23 4678780 0054  S.P. Adjustment -10.00 -3,690.00 S4664394

ST LIGHT UNIT SL-BT-45-12-0.4
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materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A009.58 'STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543 000

A009.58 STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543 000

ST LIGHT UNIT SL-BT-45-12-0.4

Prpsl Line Nbr 0252 Proj Line Nbr Prpsl Line Nbr 0252 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 4 Stkpl Nbr 5
0064 S.P. Adjustment -4.00 -1,476.00 S4664394 0064 S.P. Adjustment -4.00 -4,132.00 S4664394
ST LIGHT UNIT SL-BT-45-12-0.4 ST LIGHT UNIT SL-BT-45-12-0.4
Total for stockpile nbr 4: 0.00 $0.00 Total for stockpile nbr 5: 0.00 $0.00
Stkpl Nbr 5 Stkpl Nbr 6
0014 S.P. Initial Payment 29.00 29,957.00 S4664394 0014 S.P. Initial Payment 29.00 729.81 S4679345
ST LIGHT UNIT SL-BT-45-12-0.4 ST LIGHT UNIT SL-BT-45-12-0.4
0021 S.P. Adjustment -1.50 -1,549.50 S4664394 0021 S.P. Adjustment -1.50 -37.75 S4679345
ST LIGHT UNIT SL-BT-45-12-0.4 ST LIGHT UNIT SL-BT-45-12-0.4
0022 S.P. Adjustment -1.00 -1,033.00 S4664394 0022 S.P. Adjustment -1.00 -25.17 S4679345
ST LIGHT UNIT SL-BT-45-12-0.4 ST LIGHT UNIT SL-BT-45-12-0.4
0024 S.P. Adjustment -4.50 -4,648.50 S4664394 0024 S.P. Adjustment -4.50 -113.25 S4679345
ST LIGHT UNIT SL-BT-45-12-0.4 ST LIGHT UNIT SL-BT-45-12-0.4
0025 S.P. Adjustment -2.00 -2,066.00 S4664394 0025 S.P. Adjustment -2.00 -50.33 S4679345
ST LIGHT UNIT SL-BT-45-12-0.4 ST LIGHT UNIT SL-BT-45-12-0.4
0032 S.P. Adjustment -1.50 -1,549.50 S4664394 0032 S.P. Adjustment -1.50 -37.75 S4679345
ST LIGHT UNIT SL-BT-45-12-0.4 ST LIGHT UNIT SL-BT-45-12-0.4
0034 S.P. Adjustment -1.50 -1,549.50 S4664394 0034 S.P. Adjustment -1.50 -37.75 S4679345
ST LIGHT UNIT SL-BT-45-12-0.4 ST LIGHT UNIT SL-BT-45-12-0.4
0047  S.P. Adjustment -0.75 -774.75 S4664394 0047  S.P. Adjustment -0.75 -18.87 54679345
ST LIGHT UNIT SL-BT-45-12-0.4 ST LIGHT UNIT SL-BT-45-12-0.4
0049 S.P. Adjustment -2.25 -2,324.25 S4664394 0049 S.P. Adjustment -2.25 -56.62 S4679345
ST LIGHT UNIT SL-BT-45-12-0.4 ST LIGHT UNIT SL-BT-45-12-0.4
0054 S.P. Adjustment -10.00 -10,330.00 S4664394 0054 S.P. Adjustment -10.00 -251.66 S4679345

ST LIGHT UNIT SL-BT-45-12-0.4
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A009.58 \STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40 \ A010.76 \LUMINAIRE ARM
Project 21543 000 Project 21543 000
Prpsl Line Nbr 0252 Proj Line Nbr Prpsl Line Nbr 0254 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 6 Stkpl Nbr 1
0064  S.P. Adjustment -4.00 -100.66 S4679345 0014  S.P. Initial Payment 1.00 263.00 S4664394
ST LIGHT UNIT SL-BT-45-12-0.4 LUMINAIRE ARM
Total for stockpile nbr 6: 0.00 $0.00 0067  S.P.Adjustment -1.00 -263.00 S4664394
Total for proposal line nbr 0252: 0.00 $0.00 LUMINAIRE ARM
Total for item code A009.58: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0254: 0.00 $0.00
A010.07 | LUMINAIRE, TYPE HPS-400 | Total for item code A010.76: 0.00 $0.00
Project 21543 000 ltem Cd |Item Desc |
) o A012.05 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1
Prpsl Line Nbr 0253 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 21543 000
Stkpl Nbr 1 Prpsl Line Nbr 0255 Proj Line Nbr
0011 S.P. Initial Payment 1.00 131.00 4664393 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Recepticle Stkpl Nbr 1
0067  S.P. Adjustment -1.00 -131.00 4664393 0011  S.P. Initial Payment 5.00 635.00 4664393
Recepticle Recepticle
Total for stockpile nbr 1: 0.00 $0.00 0030  S.P. Adjustment -0.25 -31.75 4664393
Total for proposal line nbr 0253: 0.00 $0.00 Recepticle
Total for item code A010.07: 0.00 $0.00 0031  S.P.Adjustment -0.50 -63.50 4664393
Recepticle
0034 S.P. Adjustment -1.00 -127.00 4664393
Recepticle
0035 S.P. Adjustment -1.00 -127.00 4664393
Recepticle
0046 S.P. Adjustment 1.00 127.00 4664393

Recepticle
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A012.05 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1 |

Project 21543 000

A012.05 COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1

Project 21543 000

Prpsl Line Nbr 0255 Proj Line Nbr Prpsl Line Nbr 0255 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0058  S.P. Adjustment -1.00 -127.00 4664393 0066  S.P. Closure 3.00 -9,042.00 S4664394
Recepticle COMB MAST ARM S/L,CMP-45-12
0064  S.P. Adjustment 0.75 95.25 4664393 Total for stockpile nbr 2: 0.00 $0.00
Recepticle Total for proposal line nbr 0255: 0.00 $0.00
0066  S.P. Closure -3.00 -381.00 4664393 Total for item code A012.05: 0.00 $0.00
Recepticle Item Cd |Item Desc
Total for stockpile nbr 1: 0.00 $0.00 EOIZ.GO ‘COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-50-1
Stkpl Nbr 2 Project 21543 000
0014 S.P. Initial Payment 5.00 15,070.00 S4664394 ) o
COMB MAST ARM S/L.CMP-45-12 Prpsl Line Nbr 0256 Proj Line Nbr
0030 S.P. Adjustment 005 753.50 S4664394 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
COMB MAST ARM S/L,CMP-45-12 Stkpl Nbr 1
0031  S.P. Adjustment -0.50 -1,507.00 S4664394 0011  S.P. Initial Payment 1.00 127.00 4664393
COMB MAST ARM S/L,CMP-45-12 Recepticle
0034 S.P. Adjustment -1.00 -3,014.00 S4664394 0035 S.P. Adjustment -1.00 -127.00 4664393
COMB MAST ARM S/L,CMP-45-12 Recepticle
0035 S.P. Adjustment -1.00 -3,014.00 S4664394 Total for stockpile nbr 1: 0.00 $0.00
COMB MAST ARM S/L,CMP-45-12 Stkpl Nbr 2
0046  S.P.Adjustment 1.00 3,014.00 S4664394 0014  S.P. Initial Payment 1.00 5.192.00 S4664394
COMB MAST ARM S/L,CMP-45-12 COMB MAST ARM S/L, CMP-50-12
0058 S.P. Adjustment -1.00 -3,014.00 S4664394 0035  S.P.Adjustment -1.00 -5,192.00 S4664394
COMB MAST ARM S/L,CMP-45-12 COMB MAST ARM S/L, CMP-50-12
0064  S.P.Adjustment 0.75 2,260.50 54664394 Total for stockpile nbr 2: 0.00 $0.00
COMB MAST ARM S/L,CMP-45-12 Total for proposal line nbr 0256: 0.00 $0.00
Total for item code A012.60: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A012.90 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-60-1 |

Project 21543 000

A012.95 COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-65-1

Project 21543 000

Prpsl Line Nbr 0257 Proj Line Nbr Prpsl Line Nbr 0258 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Initial Payment 2.00 254.00 4664393 0011  S.P. Initial Payment 3.00 381.00 4664393
Recepticle Recepticle
0031  S.P. Adjustment -0.25 -31.75 4664393 0030  S.P.Adjustment -0.25 -31.75 4664393
Recepticle Recepticle
0034 S.P. Adjustment -0.50 -63.50 4664393 0031 S.P. Adjustment -0.25 31.75 4664393
Recepticle Recepticle
0035  S.P. Adjustment -0.25 -31.75 4664393 0035  S.P. Adjustment -1.00 -127.00 4664393
Recepticle Recepticle
0058  S.P. Adjustment -1.00 -127.00 4664393 0064  S.P.Adjustment 0.50 63.50 4664393
Recepticle Recepticle
Total for stockpile nbr 1: 0.00 $0.00 0066  S.P. Closure -2.00 -254.00 4664393
Stkpl Nbr 2 Recepticle
0014  S.P. Initial Payment 2.00 10,834.00 S4664394 Total for stockpile nbr 1: 0.00 $0.00
COMB MASIGN/POLE CMP-60-12 Stkpl Nbr 2
0031  S.P.Adjustment -0.25 "1.354.25 54004354 0014  S.P.Initial Payment 3.00 17,484.00 S4664394
COMB MASIGN/POLE CMP-60-12 CMA SIG & LIGHT POLE CMP-65-12
0034  S.P.Adjustment -0.50 -2,708.50 54664394 0030  S.P. Adjustment -0.25 -1,457.00 S4664394
COMB MASIGN/POLE CMP-60-12 CMA SIG & LIGHT POLE CMP-65-12
0035  S.P.Adjustment -0.25 "1,354.25 54004354 0031  S.P.Adjustment -0.25 -1,457.00 S4664394
COMB MASIGN/POLE CMP-60-12 CMA SIG & LIGHT POLE CMP-65-12
0058  S.P.Adjustment -1.00 -5,417.00 54664394 0035  S.P.Adjustment -1.00 -5,828.00 S4664394
COMB MASIGN/POLE CMP-60-12 CMA SIG & LIGHT POLE CMP-65-12
Total for stockpile nbr 2: 0.00 $0.00 0064  S.P. Adjustment 0.50 2,914.00 54664394
Total for proposal line nbr 0257: 0.00 $0.00 CMA SIG & LIGHT POLE CMP-65-12

Total for item code A012.90: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A012.95 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-65-1 |

A013.02 COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12

Project 21543 000 Project 21543 000
Prpsl Line Nbr 0258 Proj Line Nbr Prpsl Line Nbr 0259 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 2
0066 S.P. Closure -2.00 -11,656.00 S4664394 0035 S.P. Adjustment -1.00 -6,006.00 S4664394
CMA SIG & LIGHT POLE CMP-65-12 CMA SIG & LIGHT POLE CMP-75-12
Total for stockpile nbr 2: 0.00 $0.00 0046  S.P. Adjustment -1.25 -7,507.50 S4664394
Total for proposal line nbr 0258: 0.00 $0.00 CMA SIG & LIGHT POLE CMP-75-12
Total for item code A012.95: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0259: 0.00 $0.00
A013.02 | COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12 | Total for item code A013.02: 0.00 $0.00

Project 21543 000
Prpsl Line Nbr 0259 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0011 S.P. Initial Payment 3.00 381.00 4664393
Recepticle
0034  S.P. Adjustment -0.75 -95.25 4664393
Recepticle
0035 S.P. Adjustment -1.00 -127.00 4664393
Recepticle
0046  S.P. Adjustment -1.25 -158.75 4664393
Recepticle
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0014 S.P. Initial Payment 3.00 18,018.00 S4664394
CMA SIG & LIGHT POLE CMP-75-12
0034  S.P. Adjustment -0.75 -4,504.50 S4664394

CMA SIG & LIGHT POLE CMP-75-12

Iltem Cd |Item Desc
A013.12 COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-85-1

Project 21543 000
Prpsl Line Nbr 0260 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0011 S.P. Initial Payment 1.00 127.00 4664393
Recepticle
0035 S.P. Adjustment -1.00 -127.00 4664393
Recepticle
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0014 S.P. Initial Payment 1.00 9,923.00 S4664394

CMA SIG & LIGHT POLE CMP-85-12
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

A013.12 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-85-1 |

Project 21543 000

A016.85 MAST ARM SIGNAL POLE, TYPE MP-65

Project 21543 000

Prpsl Line Nbr 0260 Proj Line Nbr Prpsl Line Nbr 0262 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 1
0035  S.P.Adjustment -1.00 9,923.00 54004354 0014  S.P.Initial Payment 1.00 5,841.00 S4664394
CMA SIG & LIGHT POLE CMP-85-12 MAST ARM SIGNAL POLE, MP-65
Total for stockpile nbr 2: 0.00 $0.00 0064  S.P. Adjustment -1.00 -5,841.00 S54664394
Total for proposal line nbr 0260: 0.00 $0.00 MAST ARM SIGNAL POLE, MP-65
Total for item code A013.12: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0262: 0.00 $0.00
A016.65 = MAST ARM SIGNAL POLE, TYPE MP-45 | Total for item code A016.85: 0.00 $0.00
Project 21543 000 Iltem Cd |Item Desc
Prpsl Line Nbr 0261 Proj Line Nbr M/ REINFORCING STEEL
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 21543 000
Stkpl Nbr 1 Prpsl Line Nbr 0265 Proj Line Nbr
0014 S.P. Initial Payment 1.00 2.553.00 S4664394 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
MAST ARM SIGNAL POLE, MP-45 Stkpl Nbr 1
0046 S.P. Adjustment -1.00 -2,553.00 S4664394 0014 S.P. Initial Payment 2,928.00 1,614.76 20619
MAST ARM SIGNAL POLE, MP-45 REINFORCING STEEL
Total for stockpile nbr 1: 0.00 $0.00 0021  S.P. Adjustment -1,573.00 -867.49 20619
Total for proposal line nbr 0261: 0.00 $0.00 REINFORCING STEEL
Total for item code A016.65: 0.00 $0.00 0069  S.P.Closure -1,355.00 -747.27 20619
REINFORCING STEEL
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0265: 0.00 $0.00
Total for item code A018.83: 0.00 $0.00
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A020.37 \LIGHTING CONTROL CENTER, TYPE R-3 \ A070.10 \l 1/2-INCH CONDUIT IN TRENCH
Project 21543 000 Project 21543 000
Prpsl Line Nbr 0266 Proj Line Nbr Prpsl Line Nbr 0267 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014 S.P. Initial Payment 9.00 7,706.70 S4679227 0023 S.P. Adjustment -2,800.00 -980.00 4679255
LIGHTING CONTROL CENTER 1-1/2" conduit
0032 S.P. Adjustment -2.00 -1,712.60 S4679227 0031 S.P. Adjustment -20.00 -7.00 4679255
LIGHTING CONTROL CENTER 1-1/2" conduit
0063 S.P. Adjustment -5.00 -4,281.50 S4679227 0032 S.P. Adjustment -1,023.00 -358.05 4679255
LIGHTING CONTROL CENTER 1-1/2" conduit
0066 S.P. Adjustment -2.00 -1,712.60 S4679227 0046 S.P. Adjustment -2,397.00 -838.95 4679255
LIGHTING CONTROL CENTER 1-1/2" conduit
Total for stockpile nbr 1: 0.00 $0.00 0047  S.P. Adjustment -924.00 -323.40 4679255
Total for proposal line nbr 0266: 0.00 $0.00 1-1/2" conduit
Total for item code A020.37: 0.00 $0.00 0048  S.P.Adjustment -429.00 -150.15 4679255
Iltem Cd |Item Desc 1-1/2" conduit
@070.10 11 1/2-INCH CONDUIT IN TRENCH 0049 S.P. Adjustment -4,224.00 -1,478.40 4679255
Project 21543 000 1-1/2" conduit
0064 S.P. Adjustment -6,230.00 -2,180.50 4679255
Prpsl Line Nbr 0267 Proj Line Nbr 1-1/2" conduit
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0267: 0.00 $0.00
0011  S.P. Initial Payment 21,296.00 7,453.60 4679255 Total for item code A070.10: 0.00 $0.00
1-1/2" conduit
0017 S.P. Adjustment -236.00 -82.60 4679255
1-1/2" conduit
0020 S.P. Adjustment -1,022.00 -357.70 4679255
1-1/2" conduit
0022 S.P. Adjustment -1,991.00 -696.85 4679255

1-1/2" conduit
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A070.14 22-INCH CONDUIT IN TRENCH

Project 21543 000

A070.18 3-INCH CONDUIT IN TRENCH

Project 21543 000

Prpsl Line Nbr 0268 Proj Line Nbr Prpsl Line Nbr 0269 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011 S.P. Initial Payment 9,593.00 5,372.08 4679255 0011 S.P. Initial Payment 427.00 550.83 4679255
2" conduit 3" conduit
0018  S.P. Adjustment -36.00 -20.16 4679255 0022  S.P. Adjustment -126.00 -162.54 4679255
2" conduit 3" conduit
0022 S.P. Adjustment -2,012.00 -1,126.72 4679255 0048 S.P. Adjustment -72.00 -92.88 4679255
2" conduit 3" conduit
0024  S.P. Adjustment -224.00 -125.44 4679255 0064  S.P. Adjustment -229.00 -295.41 4679255
2" conduit 3" conduit
0026  S.P. Adjustment -53.00 -29.68 4679255 Total for stockpile nbr 1: 0.00 $0.00
2" conduit Total for proposal line nbr 0269: 0.00 $0.00
0031  S.P.Adjustment -2,121.00 -1,187.76 4679255 Total for item code A070.18: 0.00 $0.00
2" conduit Iltem Cd |Item Desc
0048 S.P. Adjustment -2,162.00 -1,210.72 4679255 A072.10 ‘1 1/2-INCH CONDUIT UNDER ROADWAY
2" conduit )
Project 21543 000
0064 S.P. Adjustment -2,985.00 -1,671.60 4679255
o conduit Prpsl Line Nbr 0270 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0268: 0.00 $0.00 Stkpl Nbr 1
Total for item code A070.14: 0.00 $0.00 0011 S.P. Initial Payment 2,164.00 757.40 4679255
1-1/2" conduit
0018  S.P. Adjustment -128.00 -44.80 4679255
1-1/2" conduit
0020 S.P. Adjustment -260.00 -91.00 4679255
1-1/2" conduit
0022 S.P. Adjustment -74.00 -25.90 4679255

1-1/2" conduit
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A072.10 11 1/2-INCH CONDUIT UNDER ROADWAY |

Project 21543 000

A072.14 2-INCH CONDUIT UNDER ROADWAY

Project 21543 000

Prpsl Line Nbr 0270 Proj Line Nbr Prpsl Line Nbr 0271 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0023  S.P. Adjustment -68.00 -23.80 4679255 0021  S.P.Adjustment -113.00 -63.28 4679255
1-1/2" conduit 2" conduit
0046  S.P. Adjustment -139.00 -48.65 4679255 0022  S.P. Adjustment -50.00 -28.00 4679255
1-1/2" conduit 2" conduit
0047  S.P. Adjustment -170.00 -59.50 4679255 0026  S.P.Adjustment -69.00 -38.64 4679255
1-1/2" conduit 2" conduit
0048  S.P. Adjustment -101.00 -35.35 4679255 0031  S.P. Adjustment -60.00 -33.60 4679255
1-1/2" conduit 2" conduit
0049  S.P. Adjustment -466.00 -163.10 4679255 0047  S.P. Adjustment -86.00 -48.16 4679255
1-1/2" conduit 2" conduit
0064  S.P. Adjustment -747.00 -261.45 4679255 0048  S.P. Adjustment -70.00 -39.20 4679255
1-1/2" conduit 2" conduit
0067  S.P. Closure -11.00 -3.85 4679255 0060  S.P.Adjustment -195.00 -109.20 4679255
1-1/2" conduit 2" conduit
Total for stockpile nbr 1: 0.00 $0.00 0064  S.P.Adjustment -45.00 -25.20 4679255
Total for proposal line nbr 0270: 0.00 $0.00 2" conduit
Total for item code A072.10: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Item Cd |Item Desc Total for proposal line nbr 0271: 0.00 $0.00
A072.14 | 2-INCH CONDUIT UNDER ROADWAY Total for item code A072.14: 0.00 $0.00

Project 21543 000

Prpsl Line Nbr 0271 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1

0011 S.P. Initial Payment 688.00 385.28 4679255

2" conduit
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

A072.18 3-INCH CONDUIT UNDER ROADWAY

Project 21543 000

A074.12 1 1/2-INCH CONDUIT, JACKED

Project 21543 000

2" conduit

Prpsl Line Nbr 0272 Proj Line Nbr Prpsl Line Nbr 0273 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011 S.P. Initial Payment 2,000.00 1,700.00 4678811 0011 S.P. Initial Payment 65.00 22.75 4679255
3" conduit 1-1/2" conduit
0018  S.P. Adjustment -140.00 -119.00 4678811 0017  S.P. Adjustment -54.00 -18.90 4679255
3" conduit 1-1/2" conduit
0020  S.P. Adjustment -479.00 -407.15 4678811 0064  S.P.Adjustment -11.00 -3.85 4679255
3" conduit 1-1/2" conduit
0022  S.P. Adjustment -190.00 -161.50 4678811 Total for stockpile nbr 1: 0.00 $0.00
3" conduit Total for proposal line nbr 0273: 0.00 $0.00
0024  S.P. Adjustment -108.00 -91.80 4678811 Total for item code A074.12: 0.00 $0.00
3" conduit Item Cd |Item Desc
0026  S.P.Adjustment -129.00 -109.65 4678811 A074.14 = 2-INCH CONDUIT, JACKED
3" condut Project 21543 000
0035 S.P. Adjustment -421.00 -357.85 4678811
3" conduit Prpsl Line Nbr 0274 Proj Line Nbr
0044 S.P. Adjustment -533.00 453.05 4678811 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
3" conduit Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0011 S.P. Initial Payment 157.00 87.92 4679255
Total for proposal line nbr 0272: 0.00 $0.00 2" conduit
Total for item code A072.18: 0.00 $0.00 0022  S.P.Adjustment -49.00 -27.44 4679255
2" conduit
0047  S.P. Adjustment -74.00 -41.44 4679255
2" conduit
0060 S.P. Adjustment -25.00 -14.00 4679255
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

A074.14 22-INCH CONDUIT, JACKED

Project 21543 000

A077.12 2/C #14 AWG TRAFFIC SIGNAL CABLE

Project 21543 000

Prpsl Line Nbr 0274 Proj Line Nbr Prpsl Line Nbr 0276 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0064  S.P. Adjustment -9.00 -5.04 4679255 0007  S.P. Initial Payment 1,530.00 231.03 133846
2" conduit 2C/#14 AWG Wire
Total for stockpile nbr 1: 0.00 $0.00 0067  S.P.Adjustment -1,530.00 -231.03 133846
Total for proposal line nbr 0274: 0.00 $0.00 2C/#14 AWG Wire
Total for item code A074.14: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0276: 0.00 $0.00
A074.18 = 3-INCH CONDUIT, JACKED | Total for item code A077.12: 0.00 $0.00
Project 21543 000 ltem Cd |Item Desc |
Prps! Line Nbr 0275 Proj Line Nbr A077.13 3/C #14 AWG TRAFFIC SIGNAL CABLE
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 21543 000
Stkpl Nbr 1 Prpsl Line Nbr 0277 Proj Line Nbr
0011 S.P. Initial Payment 362.00 466.98 4679255 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
3" conduit Stkpl Nbr 1
0047  S.P. Adjustment -74.00 -95.46 4679255 0007  S.P. Initial Payment 3,263.00 629.76 133846
3" conduit 3/C #14 AWG Wire
0060  S.P. Adjustment -288.00 -371.52 4679255 0064  S.P.Adjustment -3,263.00 -629.76 133846
3" conduit 3/C #14 AWG Wire
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0275: 0.00 $0.00 Total for proposal line nbr 0277: 0.00 $0.00
Total for item code A074.18: 0.00 $0.00 Total for item code A077.13: 0.00 $0.00
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A077.22 112/C #14 AWG TRAFFIC SIGNAL CABLE

A079.50 GROUNDING CONDUCTOR

Project 21543 000 Project 21543 000
Prpsl Line Nbr 0279 Proj Line Nbr Prpsl Line Nbr 0282 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 3,725.00 3,546.20 134676 0007  S.P. Initial Payment 5,788.00 1,418.06 133846
12/C #14 AWG Wire Ground Wire
0064 S.P. Adjustment -3,725.00 -3,546.20 134676 0064 S.P. Adjustment -5,788.00 -1,418.06 133846
12/C #14 AWG Wire Ground Wire
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0279: 0.00 $0.00 Total for proposal line nbr 0282: 0.00 $0.00
Total for item code A077.22: 0.00 $0.00 Total for item code A079.50: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
A079.01 2/C #14 AWG DETECTOR LEAD-IN CABLE | A080.22 STREET LIGHTING CABLE, NO. 6 BARE
Project 21543 000 Project 21543 000
Prpsl Line Nbr 0280 Proj Line Nbr Prpsl Line Nbr 0284 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007 S.P. Initial Payment 18,399.00 4,250.17 134524 0007 S.P. Initial Payment 24,577.00 9,585.03 133846
2/C #14 Leadin Cable No.6 Bare Wire
0064 S.P. Adjustment -18,399.00 -4,250.17 134524 0017 S.P. Adjustment -290.00 -113.10 133846
2/C #14 Leadin Cable No.6 Bare Wire
Total for stockpile nbr 1: 0.00 $0.00 0023  S.P. Adjustment -6,343.00 -2,473.77 133846
Total for proposal line nbr 0280: 0.00 $0.00 No.6 Bare Wire
Total for item code A079.01: 0.00 $0.00 0048  S.P.Adjustment -1,658.00 -646.62 133846
No.6 Bare Wire
0049 S.P. Adjustment -8,781.00 -3,424.59 133846

No.6 Bare Wire
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A080.22 ISTREET LIGHTING CABLE, NO. 6 BARE

A080.24 STREET LIGHTING CABLE, NO. 6 USE

Project 21543 000 Project 21543 000
Prpsl Line Nbr 0284 Proj Line Nbr Prpsl Line Nbr 0285 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0067  S.P. Adjustment -7,505.00 -2,926.95 133846 0067  S.P.Adjustment -15,010.00 -7,384.93 134524
No.6 Bare Wire No.6 USE Wire
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0284: 0.00 $0.00 Total for proposal line nbr 0285: 0.00 $0.00
Total for item code A080.22: 0.00 $0.00 Total for item code A080.24: 0.00 $0.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A080.24 \STREET LIGHTING CABLE, NO. 6 USE \ A081.10 \2 PAIR COMMUNICATION CABLE
Project 21543 000 Project 21543 000
Prpsl Line Nbr 0285 Proj Line Nbr Prpsl Line Nbr 0286 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007 S.P. Initial Payment 49,154.00 24,183.77 134524 0007 S.P. Initial Payment 2,233.00 337.18 133846
No.6 USE Wire 2 Pair Comm Cable Wire
0017  S.P. Adjustment -580.00 -285.36 134524 0007  S.P.Initial Payment 5,000.00 935.00 134676
No.6 USE Wire 2 Pair Comm Cable Wire
0023 S.P. Adjustment -12,686.00 -6,241.51 134524 0031 S.P. Adjustment -2,233.00 -337.18 133846
No.6 USE Wire 2 Pair Comm Cable Wire
0048  S.P. Adjustment -3,316.00 -1,631.47 134524 0031  S.P. Adjustment -1,247.00 -233.19 134676
No.6 USE Wire 2 Pair Comm Cable Wire
0049 S.P. Adjustment -17,562.00 -8,640.50 134524 0067 S.P. Adjustment -3,753.00 -701.81 134676
No.6 USE Wire 2 Pair Comm Cable Wire
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0286: 0.00 $0.00
Total for item code A081.10: 0.00 $0.00
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\Item Cd Hltem Desc \

@110.70 LUMINAIRE EXTENSION

Project 21543 000

A700.20 RELOCATE STREET LIGHTING UNIT

Project 21543 000

Prpsl Line Nbr 0288 Proj Line Nbr Prpsl Line Nbr 0302 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P.Initial Payment 1.00 536.00 S4664394 0011  S.P. Initial Payment 2.00 262.00 4664393
LUMINAIRE EXTENSION Recepticle
0067  S.P. Adjustment -1.00 -536.00 S4664394 0064  S.P. Adjustment -2.00 -262.00 4664393
LUMINAIRE EXTENSION Recepticle
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0288: 0.00 $0.00 Total for proposal line nbr 0302: 0.00 $0.00
Total for item code A110.70: 0.00 $0.00 Total for item code A700.20: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
A110.75 UNINTERRUPTIBLE POWER SUPPLY | A700.21 RELOCATE STREET LIGHTING UNIT
Project 21543 000 Project 21543 000
Prpsl Line Nbr 0289 Proj Line Nbr Prpsl Line Nbr 0303 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011 S.P. Initial Payment 1.00 4,065.00 26264 0011 S.P. Initial Payment 2.00 262.00 4664393
Power supply unit Recepticle
0067 S.P. Adjustment -1.00 -4,065.00 26264 0032 S.P. Adjustment -2.00 -262.00 4664393
Power supply unit Recepticle
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0289: 0.00 $0.00 Total for proposal line nbr 0303: 0.00 $0.00
Total for item code A110.75: 0.00 $0.00 Total for item code A700.21: 0.00 $0.00
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A700.22 \RELOCATE STREET LIGHTING UNIT \ A700.23 \RELOCATE STREET LIGHTING UNIT
Project 21543 000 Project 21543 000
Prpsl Line Nbr 0304 Proj Line Nbr Prpsl Line Nbr 0305 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Initial Payment 5.00 635.00 4664393 0064  S.P.Adjustment -1.00 -131.00 4664393
Recepticle Recepticle
0046  S.P. Adjustment -1.00 -127.00 4664393 Total for stockpile nbr 1: 0.00 $0.00
Recepticle Total for proposal line nbr 0305: 0.00 $0.00
0048  S.P. Adjustment -2.00 -254.00 4664393 Total for item code A700.23: 0.00 $0.00
Recepticle Item Cd |Item Desc
0064 S.P. Adjustment -2.00 -254.00 4664393 P127.24 \24" ROUND EQUIVALENT CULVERT PIPE, TYPE 2
Recepticle .
Project 21543 000
Total for stockpile nbr 1: 0.00 $0.00
. Prpsl Line Nbr 0161 Proj Line Nbr
Total for proposal line nbr 0304: 0.00 $0.00
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A700.22: 0.00 $0.00
Iltem Cd |Item Desc Stkpl Nbr 1
A700.23 RELOCATE STREET LIGHTING UNIT | 0031  S.P. Initial Payment 80.00 2,483.20 97854
24" rd equiv culv pipe
Project 21543 000 quiv eulv pip
0036  S.P. Adjustment -80.00 -2,483.20 97854
Prpsl Line Nbr 0305 Proj Line Nbr " . .
24" rd equiv culv pipe
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0161: 0.00 $0.00
0011  S.P.Initial Payment 2.00 262.00 4664393 Total for item code P127.24: 0.00 $0.00
Recepticle
0048 S.P. Adjustment -1.00 -131.00 4664393

Recepticle
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P300.24 24" CULVERT PIPE, TYPE 3,4 OR 5

P300.84 84" CULVERT PIPE, TYPE 3,4 OR 5

Project 21543 000 Project 21543 000
Prpsl Line Nbr 0172 Proj Line Nbr Prpsl Line Nbr 0178 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P. Initial Payment 291.00 3,541.47 81-04-0012 0005  S.P. Initial Payment 120.00 10,728.00 80120129
24" CULV PIPE 3,45 84" CMP Type 3,4 or 5
0019  S.P. Closure -291.00 -3,541.47 81-04-0012 0005  S.P. Initial Payment 40.00 3,576.00 80120135
24" CULV PIPE 3,4.5 84" CMP Type 3,4 or 5
Total for stockpile nbr 1: 0.00 $0.00 0009 S.P. Adjustment -120.00 -10,728.00 80120129
Total for proposal line nbr 0172: 0.00 $0.00 84" CMP Type 3,4 or 5
Total for item code P300.24: 0.00 $0.00 0009  S.P.Adjustment -40.00 -3,576.00 80120135
Iltem Cd |Item Desc 84" CMP Type 3,4 or 5
P300.60 60" CULVERT PIPE, TYPE 3,4 OR 5 Total for stockpile nbr 1: 0.00 $0.00
Project 21543 000 Total for proposal line nbr 0178: 0.00 $0.00
Prpsl Line Nbr 0176 Proj Line Nbr Total for item code P300.84: 0.00 $0.00
: : : : Iltem Cd |Item Desc
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr P300.96 | 96" CULVERT PIPE, TYPE 3,4 OR 5
Stkpl Nbr 1 Project 21543 000
0021 S.P. Initial Payment 193.00 12,851.87 81-08-0057
60" CULV PIPE 3.4.5 Prpsl Line Nbr 0179 Proj Line Nbr
0026 S.P. Adjustment -193.00 -12,851.87 81-08-0057 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
60" CULV PIPE 3,4,5 Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0005  S.P. Initial Payment 60.00 6,600.00 80120135
Total for proposal line nbr 0176: 0.00 $0.00 96" CMP Type 3, 4 or 5
Total for item code P300.60: 0.00 $0.00 0023  S.P.Adjustment -60.00 -6,600.00 80120135
96" CMP Type 3,4 0r5
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0179: 0.00 $0.00
Total for item code P300.96: 0.00 $0.00



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2543
Est Number: 0071

Date: 04.06.2015

Page:

73 of 74

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Pay Period End Date:  03.25.2015

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2543
Est Number: 0071

Date: 04.06.2015

Page:

73 of 74

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Pay Period End Date:  03.25.2015

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

P402.24 | 224" CULVERT PIPE, TYPE 3,4,5OR 6

Project 21543 000

P700.18 @ 18" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 21543 000

Prpsl Line Nbr 0183 Proj Line Nbr Prpsl Line Nbr 0185 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P. Initial Payment 89.50 1,089.22 81-04-0012 0021  S.P. Initial Payment 208.00 2,090.40 97306
24" CULV PIPE 3,4,5,6 18" STORM SEWER PIPE 1, 7, 8
0018  S.P. Adjustment -89.50 -1,089.22 81-04-0012 0021  S.P. Adjustment -193.00 -1,939.65 97306
24" CULV PIPE 3,4,5,6 18" STORM SEWER PIPE 1, 7, 8
Total for stockpile nbr 1: 0.00 $0.00 0022 S.P. Adjustment -11.00 -110.55 97306
Total for proposal line nbr 0183: 0.00 $0.00 18" STORM SEWER PIPE 1, 7, 8
Total for item code P402.24: 0.00 $0.00 0033  S.P.Adjustment -4.00 -40.20 97306
item Cd  Item Desc | 18" STORM SEWER PIPE 1, 7, 8
P700.15 @ [15" STORM SEWER PIPE, TYPE 1,7 OR 8 Total for stockpile nbr 1: 0.00 $0.00
Project 21543 000 Total for proposal line nbr 0185: 0.00 $0.00
Prps! Line Nbr 0184 Proj Line Nbr Total for item code P700.18: 0.00 $0.00
: . . . Iltem Cd |Item Desc
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr P700.24 | 24" STORM SEWER PIPE, TYPE 1,7 OR 8
Stkpl Nbr 1 Project 21543 000
0021 S.P. Initial Payment 136.00 1,232.16 97306
15" STORM SEWER PIPE 1, 7, 8 Prpsl Line Nbr 0186 Proj Line Nbr
0021 S.P. Adjustment -136.00 -1,232.16 97306 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
15" STORM SEWER PIPE 1, 7, 8 Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0021  S.P.Initial Payment 16.00 253.28 97306
Total for proposal line nbr 0184: 0.00 $0.00 24" STORM SEWER PIPE 1,7, 8
Total for item code P700.15: 0.00 $0.00 0030  S.P.Initial Payment 88.00 1,393.04 97854
24" STORM SEWER PIPE 1, 7, 8
0035 S.P. Adjustment -8.00 -126.64 97306
24" STORM SEWER PIPE 1, 7, 8
0055 S.P. Adjustment -8.00 -126.64 97306

24" STORM SEWERPIPE 1,7, 8
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P700.24 | 224" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 21543 000

Prpsl Line Nbr 0186 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0055 S.P. Adjustment -88.00 -1,393.04 97854
24" STORM SEWER PIPE 1, 7, 8
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0186: 0.00 $0.00
Total for item code P700.24: 0.00 $0.00

Total remaining for contract: $0.00



