
Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   1 of 75

Nebraska Department of Roads Date: 02.24.2016

Contract Location:

 

Contractor:

VRANA & SON CONSTRUCTION CO. (CHAS.)

4816 F ST

 

 

Date Awarded: 10.15.2010

10.26.2010

11.01.2010

Date Let:

GRETNA EAST

10.07.2010

Estimate Type: PROG

Phone:

(402)733-5200

Escrow Agent:

U.S. DEPARTMENT OF LABOR

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68117-1407

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.01.2010

04.15.2014Date Project Completion:

Counties

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

21543  000 STPD-370-7(119) 370 0.00 4.08 GR CP CULV SEED BR GDRL
ELEC SIGN

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   1 of 75

Nebraska Department of Roads Date: 02.24.2016

$18,124,571.99

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $18,309,430.15 $18,309,430.15 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $18,309,430.15 $18,309,430.15 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $18,309,430.15 $18,309,430.15 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 -$120,891.41 $120,891.41

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $71,739.64 $71,739.64 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $71,739.64 $120,891.41

Payment

-$49,151.77

$18,381,169.79 $18,260,278.38 $120,891.41

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

100%

$17,591,580.17

02.19.2016 02.22.2016

02.22.2016

Torczon, Derek

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

02.23.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 02.23.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      310,000.00 1.000 310,000.00

1.000 310,000.00

1.000 310,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      150,000.00 1.000 150,000.00

1.000 150,000.00

1.000 150,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.00      3.20 565,398.000 1,809,273.60

609,791.000 1,951,331.20

612,324.000 1,959,436.80

0.000 0.00

0003

CY  EXCAVATION
0003 

1010.10      6.50 6,862.000 44,603.00

6,862.000 44,603.00

11,418.000 74,217.00

0.000 0.00

0004

CY  EXCAVATION, BORROW
0004 

1011.00      30.00 4,006.000 120,180.00

3,995.000 119,850.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1012.00      130.00 101.000 13,130.00

101.000 13,130.00

135.000 17,550.00

0.000 0.00

0006

EACHRIGHT-OF-WAY MARKERS
0006 

1030.02      9.40 20,870.000 196,178.00

20,870.000 196,178.00

20,870.000 196,178.00

0.000 0.00

0007

CY  EMBANKMENT FOR SURCHARGE
(ESTABLISHED QUANTITY)

0007 

1043.50      3.00 59.000 177.00

59.000 177.00

26.444 79.33

0.000 0.00

0008

SY  RIPRAP FILTER FABRIC
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1090.00      1,060.00 1.000 1,060.00

1.000 1,060.00

2.000 2,120.00

0.000 0.00

0009

EACHABANDON WELLS
0009 

1101.00      4.10 123,864.000 507,842.40

123,577.000 506,665.70

124,300.070 509,630.27

0.000 0.00

0010

SY  REMOVE PAVEMENT
0010 

1106.00      2.80 3,222.000 9,021.60

3,222.000 9,021.60

3,536.961 9,903.50

0.000 0.00

0011

SY  REMOVE DRIVEWAY
0011 

1107.00      4.00 636.000 2,544.00

636.000 2,544.00

474.244 1,896.98

0.000 0.00

0012

SY  REMOVE WALK
0012 

1121.20      20.00 18.000 360.00

18.000 360.00

18.000 360.00

0.000 0.00

0013

LF  REMOVE FLUME SPILLWAY
0013 

1122.01      4.00 1,179.000 4,716.00

1,179.000 4,716.00

1,159.559 4,638.24

0.000 0.00

0014

SY  REMOVE CONCRETE MEDIAN SURFACING
0014 

1124.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0015

EACHREMOVE BUILDING

AT STA. 93+32 RT.

0015 

1125.00      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0016

EACHCLEAR TRACT

AT STA. 93+00 TO STA. 93+60 RT.

0016 

1701.18      36.00 105.000 3,780.00

165.000 5,940.00

147.000 5,292.00

0.000 0.00

0017

LF  18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4035.00      90.00 2.000 180.00

2.000 180.00

2.000 180.00

0.000 0.00

0018

EACHREMOVE FLARED-END SECTION
0018 

6105.02      55.00 32.000 1,760.00

32.000 1,760.00

29.000 1,595.00

0.000 0.00

0019

TON ROCK RIPRAP, TYPE B
0019 

6105.03      55.00 47.000 2,585.00

47.000 2,585.00

0.000 0.00

0.000 0.00

0020

TON ROCK RIPRAP, TYPE C
0020 

7017.00      2.00 3,085.000 6,170.00

3,085.000 6,170.00

3,085.000 6,170.00

0.000 0.00

0021

LF  REMOVE GUARDRAIL
0021 

7308.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0022

EACHREMOVE SIGN, STRUCTURE, AND
FOUNDATION

0022 

7390.10      100.00 1.000 100.00

1.000 100.00

1.000 100.00

0.000 0.00

0023

EACHREMOVE SIGN, POST, AND FOOTING
0023 

L006.00      100.00 58.000 5,800.00

58.000 5,800.00

28.540 2,854.00

0.000 0.00

0024

ACRECOVER CROP SEEDING
0024 

L006.50      3,700.00 1.000 3,700.00

1.000 3,700.00

1.410 5,217.00

0.000 0.00

0025

ACRETEMPORARY SEEDING
0025 

L019.13      0.90 89,874.000 80,886.60

70,440.000 63,396.00

226,211.870 203,590.68

0.000 0.00

0026

SY  EROSION CONTROL, CLASS 1D
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.14      1.30 12,484.000 16,229.20

12,484.000 16,229.20

6,430.000 8,359.00

0.000 0.00

0027

SY  EROSION CONTROL, CLASS 1E
0027 

L019.15      1.40 16,887.000 23,641.80

16,567.000 23,193.80

13,212.000 18,496.80

0.000 0.00

0028

SY  EROSION CONTROL, CLASS 1F
0028 

L019.20      3.30 2,495.000 8,233.50

2,492.000 8,223.60

791.110 2,610.66

0.000 0.00

0029

SY  EROSION CONTROL, CLASS 2A
0029 

L019.21      3.30 1,424.000 4,699.20

1,424.000 4,699.20

1,100.000 3,630.00

0.000 0.00

0030

SY  EROSION CONTROL, CLASS 2B
0030 

L019.22      6.30 2,580.000 16,254.00

2,590.000 16,317.00

1,845.330 11,625.58

0.000 0.00

0031

SY  EROSION CONTROL, CLASS 2C
0031 

L020.50      115.00 397.000 45,655.00

397.000 45,655.00

23.110 2,657.65

0.000 0.00

0032

SY  TRANSITION MAT
0032 

L021.30      16.00 471.000 7,536.00

327.000 5,232.00

65.000 1,040.00

0.000 0.00

0033

BALEEROSION CHECKS, TYPE 1D
0033 

L021.31      17.00 258.000 4,386.00

258.000 4,386.00

57.000 969.00

0.000 0.00

0034

BALEEROSION CHECKS, TYPE 1E
0034 

L021.32      16.00 1,402.000 22,432.00

1,336.000 21,376.00

231.000 3,696.00

0.000 0.00

0035

BALEEROSION CHECKS, TYPE 1F
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L021.40      30.00 24.000 720.00

24.000 720.00

0.000 0.00

0.000 0.00

0036

BALEEROSION CHECKS, TYPE 2A
0036 

L021.41      22.00 200.000 4,400.00

200.000 4,400.00

47.000 1,034.00

0.000 0.00

0037

BALEEROSION CHECKS, TYPE 2B
0037 

L021.42      37.00 8.000 296.00

8.000 296.00

0.000 0.00

0.000 0.00

0038

BALEEROSION CHECKS, TYPE 2C
0038 

L021.51      2.10 19,595.000 41,149.50

20,335.000 42,703.50

15,670.000 32,907.00

0.000 0.00

0039

LF  EROSION CHECKS, TYPE WATTLE
0039 

L022.11      2.00 7,773.000 15,546.00

7,773.000 15,546.00

2,763.000 5,526.00

0.000 0.00

0040

LF  FABRIC SILT FENCE-LOW POROSITY
0040 

W800.33      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0041

EACHREMOVE HYDRANT
0041 

1101.25      2.60 0.000 0.00

9,000.000 23,400.00

11,997.310 31,193.01

0.000 0.00

4002

LF  SAWING PAVEMENT

Sawing Pavement

4002 

7050.05      10,742.60 0.000 0.00

1.000 10,742.60

1.000 10,742.60

0.000 0.00

4004

LS  ADDITIONAL WORK

Remove and Haul Buried Debris at Sta. 94+00 Rt.

4004 

6960.02      9,107.50 0.000 0.00

1.000 9,107.50

1.000 9,107.50

0.000 0.00

4005

LS  ADDITIONAL WORK

Temporary Access Drive at 186th. Street, Tract#33

4005 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.11      1.04 0.000 0.00

26,464.000 27,522.56

28,606.000 29,750.24

0.000 0.00

4025

SY  EROSION CONTROL, CLASS 1B

Erosion Control with Urban Seed Mix

4025 

Contracted 3,506,725.40

Current 3,700,517.46

In place 3,655,353.84

This Estimate 0.00

GROUP 1 GRADING

Group 1 Grading

L022.12      2.52 0.000 0.00

2,450.000 6,174.00

2,450.000 6,174.00

0.000 0.00

4024

LF  FABRIC SILT FENCE-HIGH POROSITY

Silt Fence for perimeter of waste site

4024 

Contracted 0.00

Current 6,174.00

In place 6,174.00

This Estimate 0.00

Group 1 Grading

GROUP 3 CONCRETE PAVEMENT

0030.30      60,000.00 1.000 60,000.00

1.000 60,000.00

1.000 60,000.00

0.000 0.00

0042

LS  MOBILIZATION
0042 

1020.01      18.00 172.000 3,096.00

172.000 3,096.00

96.000 1,728.00

0.000 0.00

0043

EACHDELINEATOR,  TYPE I
0043 

2009.51      160.00 17.054 2,728.64

20.214 3,234.24

59.560 9,529.60

0.000 0.00

0044

STA CRUSHED ROCK EMBEDMENT
0044 

2010.03      18.00 1,460.000 26,280.00

1,630.000 29,340.00

2,827.190 50,889.42

0.000 0.00

0045

TON CRUSHED ROCK SURFACE COURSE
0045 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3008.05      5.30 2,633.000 13,954.90

2,633.000 13,954.90

3,482.000 18,454.60

0.000 0.00

0046

EACHTIE BARS
0046 

3011.26      24.00 436.000 10,464.00

436.000 10,464.00

343.000 8,232.00

0.000 0.00

0047

LF  CONCRETE CLASS 47B-3500 CURB, TYPE I
0047 

3016.21      32.00 2,547.000 81,504.00

2,547.000 81,504.00

2,494.050 79,809.60

0.000 0.00

0048

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0048 

3016.39      23.00 216.000 4,968.00

216.000 4,968.00

192.000 4,416.00

0.000 0.00

0049

SF  DETECTABLE WARNING PANEL
0049 

3017.40      21.00 40,558.000 851,718.00

39,686.000 833,406.00

32,864.799 690,160.78

0.000 0.00

0050

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0050 

3017.42      46.00 733.000 33,718.00

733.000 33,718.00

733.330 33,733.18

0.000 0.00

0051

SY  8" CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0051 

3020.24      43.00 489.000 21,027.00

489.000 21,027.00

597.480 25,691.64

0.000 0.00

0052

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0052 

3020.33      51.00 730.000 37,230.00

730.000 37,230.00

918.731 46,855.28

0.000 0.00

0053

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 9"
0053 

3075.12      19.00 26,602.000 505,438.00

23,897.000 454,043.00

25,908.024 492,252.46

0.000 0.00

0054

SY  6" CONCRETE PAVEMENT, CLASS 47B-3500
0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.42      32.00 5,691.000 182,112.00

5,770.000 184,640.00

3,991.108 127,715.45

0.000 0.00

0055

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0055 

3075.46      30.50 10,606.000 323,483.00

10,606.000 323,483.00

10,769.755 328,477.55

0.000 0.00

0056

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0056 

3075.52      26.00 40,233.000 1,046,058.00

39,167.000 1,018,342.00

48,744.385 1,267,354.01

0.000 0.00

0057

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0057 

3075.56      25.00 130,768.000 3,269,200.00

131,021.000 3,275,525.00

127,786.652 3,194,666.32

0.000 0.00

0058

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0058 

3089.25      50.00 3,926.000 196,300.00

6,018.000 300,900.00

5,481.362 274,068.10

0.000 0.00

0059

SY  TEMPORARY SURFACING

10"

0059 

3300.50      22,000.00 1.000 22,000.00

1.000 22,000.00

1.000 22,000.00

0.000 0.00

0060

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0060 

4004.50      2.30 4,120.000 9,476.00

4,120.000 9,476.00

4,120.000 9,476.00

0.000 0.00

0061

LB  CAST IRON GRATE AND FRAME
0061 

4020.30      115.00 12.000 1,380.00

12.000 1,380.00

12.000 1,380.00

0.000 0.00

0062

LF  CONCRETE DITCH LINING
0062 

4024.55      180.00 86.100 15,498.00

86.100 15,498.00

110.700 19,926.00

0.000 0.00

0063

LF  FLUME SPILLWAY
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4024.70      2,400.00 11.000 26,400.00

11.000 26,400.00

12.000 28,800.00

0.000 0.00

0064

EACHCONCRETE FLUME, TYPE I
0064 

4093.80      21.00 383.000 8,043.00

383.000 8,043.00

383.000 8,043.00

0.000 0.00

0065

SF  WALL MATERIALS
0065 

4095.15      11.00 82.000 902.00

82.000 902.00

82.000 902.00

0.000 0.00

0066

LF  COMPACTED EARTH LEVELING PAD
0066 

4105.59      590.00 24.600 14,514.00

24.600 14,514.00

7.500 4,425.00

0.000 0.00

0067

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0067 

4155.50      1.80 2,010.000 3,618.00

2,010.000 3,618.00

375.000 675.00

0.000 0.00

0068

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0068 

7500.41      240.00 2.000 480.00

2.000 480.00

4.000 960.00

0.000 0.00

0069

EACHONLY, PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0069 

7500.43      230.00 16.000 3,680.00

16.000 3,680.00

16.000 3,680.00

0.000 0.00

0070

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

0070 

7508.14      5.50 5,620.000 30,910.00

5,620.000 30,910.00

116.000 638.00

0.000 0.00

0071

LF  12" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0071 

7512.14      23.00 180.000 4,140.00

180.000 4,140.00

240.000 5,520.00

0.000 0.00

0072

LF  24" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0072 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.36      1.30 72,356.000 94,062.80

72,356.000 94,062.80

74,205.000 96,466.50

0.000 0.00

0073

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0073 

7516.35      1.30 35,300.000 45,890.00

35,300.000 45,890.00

40,064.000 52,083.20

0.000 0.00

0074

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0074 

8022.00      170.00 4,023.000 683,910.00

3,035.990 516,118.30

2,823.670 480,023.90

0.000 0.00

0075

TON HYDRATED LIME
0075 

8024.50      28.00 24.000 672.00

24.000 672.00

0.000 0.00

0.000 0.00

0076

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0076 

8029.25      2.60 214,030.000 556,478.00

216,288.000 562,348.80

211,577.784 550,102.25

0.000 0.00

0077

SY  FOUNDATION COURSE

4"

0077 

8060.05      70.00 240.000 16,800.00

240.000 16,800.00

240.000 16,800.00

0.000 0.00

0078

EACHGRANULAR SUBDRAIN
0078 

8101.50      1.80 214,030.000 385,254.00

216,288.000 389,318.40

210,604.456 379,088.04

0.000 0.00

0079

SY  STABILIZED SUBGRADE

TYPE LIME

0079 

9111.00      35.00 868.000 30,380.00

868.000 30,380.00

2,060.500 72,117.50

0.000 0.00

0080

MGALWATER
0080 

9170.00      150.00 535.790 80,368.50

535.790 80,368.50

540.790 81,118.50

0.000 0.00

0081

STA EARTH SHOULDER CONSTRUCTION
0081 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   7 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      2.50 489.000 1,222.50

489.000 1,222.50

8,774.850 21,937.14

0.000 0.00

0082

SY  SUBGRADE PREPARATION
0082 

9185.77      180.00 393.000 70,740.00

393.000 70,740.00

298.750 53,775.00

0.000 0.00

0083

STA RUMBLE STRIPS, CONCRETE
0083 

9188.50      30.00 291.000 8,730.00

291.000 8,730.00

288.619 8,658.57

0.000 0.00

0084

SY  SURFACING UNDER GUARDRAIL
0084 

P402.15      25.00 440.000 11,000.00

440.000 11,000.00

439.000 10,975.00

0.000 0.00

0085

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0085 

7050.05      7,138.02 0.000 0.00

1.000 7,138.02

1.000 7,138.02

0.000 0.00

4008

LS  ADDITIONAL WORK

Widening Temporary Crossover

4008 

8022.00      176.19 0.000 0.00

987.010 173,901.29

987.010 173,901.29

0.000 0.00

4009

TON HYDRATED LIME

Hydrated Lime Adjustment

4009 

7050.05      4,808.25 0.000 0.00

1.000 4,808.25

1.000 4,808.25

0.000 0.00

4010

LS  ADDITIONAL WORK

Concrete Cold Weather Protection

4010 

7050.05      2,656.95 0.000 0.00

1.000 2,656.95

1.000 2,656.95

0.000 0.00

4011

LS  ADDITIONAL WORK

Extra work to open 168th St.

4011 

3014.11      16.02 0.000 0.00

951.000 15,235.02

951.000 15,235.02

0.000 0.00

4021

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

2' Curb and Gutter

4021 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   7 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7495.12      3.05 0.000 0.00

4,454.000 13,584.70

4,454.000 13,584.70

0.000 0.00

4027

LF  12" WHITE PERMANENT PAVEMENT MARKING
PAINT

12" White Pavement marking Paint

4027 

3300.60      82,626.50 0.000 0.00

1.000 82,626.50

1.000 82,626.50

0.000 0.00

4028

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

Incentive for 10" Doweled concrete pavement

4028 

3300.03      -8,170.15 0.000 0.00

1.000 -8,170.15

1.000 -8,170.15

0.000 0.00

4035

LS  DEDUCTION

Deduction for low strenth cores on units 26A and
90A

4035 

3075.32      26.90 0.000 0.00

4,330.250 116,483.73

4,330.250 116,483.73

0.000 0.00

4016

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500

8" Concrete Pavement

4016 

Contracted 8,795,828.34

Current 9,065,831.75

In place 9,051,868.90

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      200,000.00 1.000 200,000.00

1.000 200,000.00

1.000 200,000.00

0.000 0.00

0086

LS  MOBILIZATION
0086 

1119.00      600.00 7.000 4,200.00

7.000 4,200.00

11.000 6,600.00

0.000 0.00

0087

EACHREMOVE INLET
0087 

4002.00      2.00 6,000.000 12,000.00

6,000.000 12,000.00

5,750.000 11,500.00

0.000 0.00

0088

LB  CAST IRON COVER AND FRAME
0088 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   8 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      2.00 3,235.000 6,470.00

3,235.000 6,470.00

2,970.000 5,940.00

0.000 0.00

0089

LB  CAST IRON GRATE AND FRAME
0089 

4005.00      1.20 2,415.000 2,898.00

2,415.000 2,898.00

2,415.000 2,898.00

0.000 0.00

0090

LB  CAST IRON RING AND COVER
0090 

4014.71      1,100.00 3.000 3,300.00

3.000 3,300.00

0.000 0.00

0.000 0.00

0091

EACHADJUST INLET TO GRADE
0091 

4016.00      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0092

EACHMANHOLE

AT STA. 13+48 RT.

0092 

4016.01      2,100.00 1.000 2,100.00

1.000 2,100.00

1.000 2,100.00

0.000 0.00

0093

EACHMANHOLE

AT STA. 185+00 LT.

0093 

4016.02      2,100.00 1.000 2,100.00

1.000 2,100.00

1.000 2,100.00

0.000 0.00

0094

EACHMANHOLE

AT STA. 188+00 LT.

0094 

4016.03      2,100.00 1.000 2,100.00

1.000 2,100.00

1.000 2,100.00

0.000 0.00

0095

EACHMANHOLE

AT STA. 190+85 LT.

0095 

4016.04      2,100.00 1.000 2,100.00

1.000 2,100.00

2.000 4,200.00

0.000 0.00

0096

EACHMANHOLE

AT STA. 9052+58 LT.

0096 

4016.05      2,120.00 1.000 2,120.00

1.000 2,120.00

1.000 2,120.00

0.000 0.00

0097

EACHMANHOLE

AT STA. 9055+00 LT.

0097 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   8 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4017.00      750.00 2.000 1,500.00

2.000 1,500.00

1.000 750.00

0.000 0.00

0098

EACHTAPPING EXISTING MANHOLE
0098 

4018.00      600.00 8.000 4,800.00

8.000 4,800.00

2.000 1,200.00

0.000 0.00

0099

EACHTAPPING EXISTING STRUCTURE
0099 

4035.00      27.00 25.000 675.00

25.000 675.00

25.000 675.00

0.000 0.00

0100

EACHREMOVE FLARED-END SECTION
0100 

4040.00      230.00 10.000 2,300.00

10.000 2,300.00

11.000 2,530.00

0.000 0.00

0101

EACHREMOVE HEADWALLS FROM CULVERTS
0101 

4043.50      12.00 164.000 1,968.00

164.000 1,968.00

412.700 4,952.40

0.000 0.00

0102

LF  REMOVE SEWER PIPE
0102 

4044.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0103

EACHPREPARATION OF STRUCTURE

AT STA. 46+04

0103 

4044.01      4,400.00 1.000 4,400.00

1.000 4,400.00

1.000 4,400.00

0.000 0.00

0104

EACHPREPARATION OF STRUCTURE

AT STA. 117+55

0104 

4044.02      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0105

EACHPREPARATION OF STRUCTURE

AT STA. 178+55

0105 

4044.03      6,600.00 1.000 6,600.00

1.000 6,600.00

1.000 6,600.00

0.000 0.00

0106

EACHPREPARATION OF STRUCTURE

AT STA. 208+92

0106 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   9 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      10.00 5,077.000 50,770.00

4,995.000 49,950.00

4,753.700 47,537.00

0.000 0.00

0107

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0107 

4051.01      29.00 1,213.000 35,177.00

1,213.000 35,177.00

1,213.000 35,177.00

0.000 0.00

0108

CY  EXCAVATION FOR BOX CULVERTS
0108 

4100.06      520.00 81.200 42,224.00

81.200 42,224.00

81.200 42,224.00

0.000 0.00

0109

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0109 

4101.06      330.00 476.950 157,393.50

476.950 157,393.50

476.950 157,393.50

0.000 0.00

0110

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0110 

4105.59      560.00 172.330 96,504.80

172.330 96,504.80

176.910 99,069.60

0.000 0.00

0111

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0111 

4107.07      1,200.00 27.020 32,424.00

27.020 32,424.00

62.091 74,509.20

0.000 0.00

0112

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0112 

4150.00      0.80 6,887.000 5,509.60

6,887.000 5,509.60

6,887.000 5,509.60

0.000 0.00

0113

LB  REINFORCING STEEL FOR HEADWALL
0113 

4151.00      0.80 48,491.000 38,792.80

48,491.000 38,792.80

48,491.000 38,792.80

0.000 0.00

0114

LB  REINFORCING STEEL FOR BOX CULVERT
0114 

4155.50      1.70 11,821.000 20,095.70

11,821.000 20,095.70

12,148.290 20,652.09

0.000 0.00

0115

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0115 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   9 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4157.00      2.20 1,082.000 2,380.40

1,082.000 2,380.40

2,653.340 5,837.34

0.000 0.00

0116

LB  REINFORCING STEEL FOR COLLARS
0116 

4310.15      350.00 18.000 6,300.00

18.000 6,300.00

22.000 7,700.00

0.000 0.00

0117

EACH15" FLARED-END SECTION
0117 

4310.18      400.00 2.000 800.00

2.000 800.00

2.000 800.00

0.000 0.00

0118

EACH18" FLARED-END SECTION
0118 

4310.24      470.00 6.000 2,820.00

6.000 2,820.00

6.000 2,820.00

0.000 0.00

0119

EACH24" FLARED-END SECTION
0119 

4310.30      550.00 2.000 1,100.00

2.000 1,100.00

2.000 1,100.00

0.000 0.00

0120

EACH30" FLARED-END SECTION
0120 

4360.24      270.00 1.000 270.00

1.000 270.00

3.000 810.00

0.000 0.00

0121

EACH24" METAL FLARED-END SECTION
0121 

4360.42      660.00 2.000 1,320.00

2.000 1,320.00

2.000 1,320.00

0.000 0.00

0122

EACH42" METAL FLARED-END SECTION
0122 

4360.48      820.00 1.000 820.00

1.000 820.00

1.000 820.00

0.000 0.00

0123

EACH48" METAL FLARED-END SECTION
0123 

4360.54      950.00 3.000 2,850.00

3.000 2,850.00

3.000 2,850.00

0.000 0.00

0124

EACH54" METAL FLARED-END SECTION
0124 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.60      1,050.00 3.000 3,150.00

3.000 3,150.00

3.000 3,150.00

0.000 0.00

0125

EACH60" METAL FLARED-END SECTION
0125 

4360.72      1,400.00 2.000 2,800.00

2.000 2,800.00

2.000 2,800.00

0.000 0.00

0126

EACH72" METAL FLARED-END SECTION
0126 

4460.24      550.00 6.000 3,300.00

6.000 3,300.00

6.000 3,300.00

0.000 0.00

0127

EACH24" CONCRETE FLARED-END SECTION
0127 

4460.30      580.00 3.000 1,740.00

3.000 1,740.00

3.000 1,740.00

0.000 0.00

0128

EACH30" CONCRETE FLARED-END SECTION
0128 

4460.36      570.00 2.000 1,140.00

2.000 1,140.00

2.000 1,140.00

0.000 0.00

0129

EACH36" CONCRETE FLARED-END SECTION
0129 

4460.48      1,250.00 1.000 1,250.00

1.000 1,250.00

1.000 1,250.00

0.000 0.00

0130

EACH48" CONCRETE FLARED-END SECTION
0130 

4460.54      1,300.00 1.000 1,300.00

1.000 1,300.00

1.000 1,300.00

0.000 0.00

0131

EACH54" CONCRETE FLARED-END SECTION
0131 

4460.60      1,600.00 3.000 4,800.00

3.000 4,800.00

3.000 4,800.00

0.000 0.00

0132

EACH60" CONCRETE FLARED-END SECTION
0132 

4460.72      2,500.00 2.000 5,000.00

2.000 5,000.00

2.000 5,000.00

0.000 0.00

0133

EACH72" CONCRETE FLARED-END SECTION
0133 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   10 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4510.24      660.00 4.000 2,640.00

4.000 2,640.00

4.000 2,640.00

0.000 0.00

0134

EACH24" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0134 

4510.30      860.00 2.000 1,720.00

2.000 1,720.00

2.000 1,720.00

0.000 0.00

0135

EACH30" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0135 

4670.05      87.00 854.000 74,298.00

854.000 74,298.00

747.500 65,032.50

0.000 0.00

0136

CY  CULVERT SANDFILL
0136 

4764.35      5.00 68.000 340.00

68.000 340.00

68.000 340.00

0.000 0.00

0137

LF  4" PERFORATED PIPE UNDERDRAIN
0137 

4880.24      280.00 56.000 15,680.00

56.000 15,680.00

56.000 15,680.00

0.000 0.00

0138

LF  JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV
0138 

4880.30      350.00 48.000 16,800.00

48.000 16,800.00

48.000 16,800.00

0.000 0.00

0139

LF  JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV
0139 

4880.48      450.00 73.000 32,850.00

73.000 32,850.00

72.000 32,400.00

0.000 0.00

0140

LF  JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV
0140 

4880.60      560.00 154.000 86,240.00

154.000 86,240.00

154.000 86,240.00

0.000 0.00

0141

LF  JACKING 60" CULVERT PIPE, TYPE 2 CLASS IV
0141 

4880.66      650.00 73.000 47,450.00

73.000 47,450.00

80.000 52,000.00

0.000 0.00

0142

LF  JACKING 66" CULVERT PIPE, TYPE 2 CLASS IV
0142 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4880.72      720.00 168.000 120,960.00

168.000 120,960.00

176.000 126,720.00

0.000 0.00

0143

LF  JACKING 72" CULVERT PIPE, TYPE 2 CLASS IV
0143 

4885.54      520.00 90.000 46,800.00

90.000 46,800.00

96.000 49,920.00

0.000 0.00

0144

LF  JACKING 54" CULVERT PIPE, TYPE 2, CLASS V
0144 

4885.60      590.00 94.000 55,460.00

94.000 55,460.00

104.000 61,360.00

0.000 0.00

0145

LF  JACKING 60" CULVERT PIPE, TYPE 2, CLASS V
0145 

4885.84      1,400.00 104.000 145,600.00

104.000 145,600.00

104.000 145,600.00

0.000 0.00

0146

LF  JACKING 84" CULVERT PIPE, TYPE 2, CLASS V
0146 

4885.96      1,500.00 123.000 184,500.00

123.000 184,500.00

123.000 184,500.00

0.000 0.00

0147

LF  JACKING 96" CULVERT PIPE, TYPE 2, CLASS V
0147 

4900.24      420.00 4.000 1,680.00

4.000 1,680.00

0.000 0.00

0.000 0.00

0148

EACHAREA INLET SEDIMENT FILTER
0148 

4900.25      75.00 48.000 3,600.00

48.000 3,600.00

17.000 1,275.00

0.000 0.00

0149

EACHCURB INLET SEDIMENT FILTER
0149 

6094.90      109.00 705.000 76,845.00

705.000 76,845.00

669.254 72,948.69

0.000 0.00

0150

CY  EXPANDED POLYSTYRENE GEOFOAM
0150 

P120.24      35.00 42.000 1,470.00

42.000 1,470.00

41.000 1,435.00

0.000 0.00

0151

LF  24" CULVERT PIPE, TYPE 2
0151 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.30      44.00 109.000 4,796.00

109.000 4,796.00

106.000 4,664.00

0.000 0.00

0152

LF  30" CULVERT PIPE, TYPE 2
0152 

P120.36      58.00 74.000 4,292.00

74.000 4,292.00

80.000 4,640.00

0.000 0.00

0153

LF  36" CULVERT PIPE, TYPE 2
0153 

P120.48      100.00 15.000 1,500.00

15.000 1,500.00

16.000 1,600.00

0.000 0.00

0154

LF  48" CULVERT PIPE, TYPE 2
0154 

P120.54      150.00 8.000 1,200.00

8.000 1,200.00

16.000 2,400.00

0.000 0.00

0155

LF  54" CULVERT PIPE, TYPE 2
0155 

P120.60      185.00 79.000 14,615.00

79.000 14,615.00

29.000 5,365.00

0.000 0.00

0156

LF  60" CULVERT PIPE, TYPE 2
0156 

P120.66      205.00 114.000 23,370.00

114.000 23,370.00

85.000 17,425.00

0.000 0.00

0157

LF  66" CULVERT PIPE, TYPE 2
0157 

P120.72      230.00 51.000 11,730.00

51.000 11,730.00

45.000 10,350.00

0.000 0.00

0158

LF  72" CULVERT PIPE, TYPE 2
0158 

P120.84      550.00 10.000 5,500.00

10.000 5,500.00

8.000 4,400.00

0.000 0.00

0159

LF  84" CULVERT PIPE, TYPE 2
0159 

P120.96      470.00 81.000 38,070.00

81.000 38,070.00

79.000 37,130.00

0.000 0.00

0160

LF  96" CULVERT PIPE, TYPE 2
0160 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   12 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P127.24      60.00 80.000 4,800.00

80.000 4,800.00

128.000 7,680.00

0.000 0.00

0161

LF  24" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0161 

P128.24      20.00 56.000 1,120.00

56.000 1,120.00

56.000 1,120.00

0.000 0.00

0162

LF  24" CULVERT PIPE, TYPE 2 CLASS IV
0162 

P128.30      30.00 48.000 1,440.00

48.000 1,440.00

48.000 1,440.00

0.000 0.00

0163

LF  30" CULVERT PIPE, TYPE 2 CLASS IV
0163 

P128.48      70.00 73.000 5,110.00

73.000 5,110.00

72.000 5,040.00

0.000 0.00

0164

LF  48" CULVERT PIPE, TYPE 2 CLASS IV
0164 

P128.60      112.00 154.000 17,248.00

154.000 17,248.00

184.000 20,608.00

0.000 0.00

0165

LF  60" CULVERT PIPE, TYPE 2 CLASS IV
0165 

P128.66      160.00 73.000 11,680.00

73.000 11,680.00

80.000 12,800.00

0.000 0.00

0166

LF  66" CULVERT PIPE, TYPE 2 CLASS IV
0166 

P128.72      162.00 168.000 27,216.00

168.000 27,216.00

176.000 28,512.00

0.000 0.00

0167

LF  72" CULVERT PIPE, TYPE 2 CLASS IV
0167 

P129.54      110.00 90.000 9,900.00

90.000 9,900.00

96.000 10,560.00

0.000 0.00

0168

LF  54" CULVERT PIPE, TYPE 2 CLASS V
0168 

P129.60      140.00 94.000 13,160.00

94.000 13,160.00

80.000 11,200.00

0.000 0.00

0169

LF  60" CULVERT PIPE, TYPE 2 CLASS V
0169 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   12 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P129.84      290.00 104.000 30,160.00

104.000 30,160.00

104.000 30,160.00

0.000 0.00

0170

LF  84" CULVERT PIPE, TYPE 2 CLASS V
0170 

P129.96      365.00 123.000 44,895.00

123.000 44,895.00

128.000 46,720.00

0.000 0.00

0171

LF  96" CULVERT PIPE, TYPE 2 CLASS V
0171 

P300.24      25.00 291.000 7,275.00

291.000 7,275.00

291.000 7,275.00

0.000 0.00

0172

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0172 

P300.42      73.00 75.000 5,475.00

75.000 5,475.00

74.000 5,402.00

0.000 0.00

0173

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0173 

P300.48      90.00 80.000 7,200.00

80.000 7,200.00

80.000 7,200.00

0.000 0.00

0174

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0174 

P300.54      95.00 222.000 21,090.00

222.000 21,090.00

218.000 20,710.00

0.000 0.00

0175

LF  54" CULVERT PIPE, TYPE 3,4 OR 5
0175 

P300.60      118.00 417.000 49,206.00

417.000 49,206.00

438.000 51,684.00

0.000 0.00

0176

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0176 

P300.72      135.00 212.000 28,620.00

212.000 28,620.00

212.000 28,620.00

0.000 0.00

0177

LF  72" CULVERT PIPE, TYPE 3,4 OR 5
0177 

P300.84      150.00 164.000 24,600.00

164.000 24,600.00

164.000 24,600.00

0.000 0.00

0178

LF  84" CULVERT PIPE, TYPE 3,4 OR 5
0178 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   13 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.96      179.00 65.000 11,635.00

65.000 11,635.00

65.000 11,635.00

0.000 0.00

0179

LF  96" CULVERT PIPE, TYPE 3,4 OR 5
0179 

P400.24      40.00 170.000 6,800.00

170.000 6,800.00

203.000 8,120.00

0.000 0.00

0180

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0180 

P400.30      87.00 90.000 7,830.00

90.000 7,830.00

90.000 7,830.00

0.000 0.00

0181

LF  30" CULVERT PIPE, TYPE 2,5,7 OR 8
0181 

P402.15      25.00 86.000 2,150.00

86.000 2,150.00

50.000 1,250.00

0.000 0.00

0182

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0182 

P402.24      26.00 253.000 6,578.00

253.000 6,578.00

472.000 12,272.00

0.000 0.00

0183

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0183 

P700.15      23.00 1,439.000 33,097.00

1,439.000 33,097.00

1,875.500 43,136.50

0.000 0.00

0184

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0184 

P700.18      24.00 1,380.000 33,120.00

1,380.000 33,120.00

1,310.000 31,440.00

0.000 0.00

0185

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0185 

P700.24      31.00 587.000 18,197.00

587.000 18,197.00

552.000 17,112.00

0.000 0.00

0186

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0186 

P700.30      44.00 318.000 13,992.00

318.000 13,992.00

288.000 12,672.00

0.000 0.00

0187

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8
0187 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   13 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P775.30      70.00 633.000 44,310.00

633.000 44,310.00

626.500 43,855.00

0.000 0.00

0188

LF  30" ROUND EQUIVALENT STORM SEWER PIPE,
TYPE 1

0188 

7050.05      4,214.46 0.000 0.00

1.000 4,214.46

1.000 4,214.46

0.000 0.00

4006

LS  ADDITIONAL WORK

Remove Unforeseen Obstructions at Jacked Pipe
Run#26A

4006 

4051.12      33.00 0.000 0.00

100.000 3,300.00

303.770 10,024.41

0.000 0.00

6001

CY  GRANULAR MATERIAL FOR FOUNDATION OF
BOX CULVERT

Crushed Concrete

6001 

Contracted 2,301,072.80

Current 2,307,767.26

In place 2,367,545.09

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0189

LS  MOBILIZATION
0189 

L001.01      420.00 41.000 17,220.00

41.000 17,220.00

8.080 3,393.60

0.000 0.00

0190

ACRESEEDING, TYPE A
0190 

L001.02      290.00 17.000 4,930.00

17.000 4,930.00

5.320 1,542.80

0.000 0.00

0191

ACRESEEDING, TYPE B
0191 

L032.75      72.00 130.000 9,360.00

130.000 9,360.00

19.800 1,425.60

0.000 0.00

0192

TON MULCH
0192 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   14 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.03      682.50 0.000 0.00

7.090 4,838.93

7.090 4,838.93

0.000 0.00

4022

ACRESEEDING, TYPE C

Type C Seeding

4022 

L032.75      288.75 0.000 0.00

14.490 4,183.99

14.490 4,183.99

0.000 0.00

4023

TON MULCH

Mulch for Type C Seeding

4023 

0030.50      1,890.00 0.000 0.00

1.000 1,890.00

1.000 1,890.00

0.000 0.00

4026

LS  MOBILIZATION
4026 

Contracted 33,010.00

Current 43,922.91

In place 18,774.92

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 198+55.53

0030.60      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0193

LS  MOBILIZATION
0193 

1010.01      6.30 363.200 2,288.16

363.200 2,288.16

363.200 2,288.16

0.000 0.00

0194

CY  EXCAVATION (ESTABLISHED QUANTITY)
0194 

1043.50      1.30 433.000 562.90

433.000 562.90

273.720 355.83

0.000 0.00

0195

SY  RIPRAP FILTER FABRIC
0195 

3017.50      5.30 868.000 4,600.40

868.000 4,600.40

696.500 3,691.45

0.000 0.00

0196

SF  INTERLOCKING CONCRETE PAVER BLOCK
0196 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   14 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      200.00 515.500 103,100.00

515.500 103,100.00

518.040 103,608.00

0.000 0.00

0197

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0197 

3051.10      0.80 85,888.000 68,710.40

85,888.000 68,710.40

85,888.000 68,710.40

0.000 0.00

0198

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0198 

6000.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0199

LS  ABUTMENT NO.1 EXCAVATION
0199 

6000.11      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0200

LS  ABUTMENT NO.2 EXCAVATION
0200 

6001.00      1,600.00 1.000 1,600.00

1.000 1,600.00

1.000 1,600.00

0.000 0.00

0201

LS  BENT NO.1 EXCAVATION
0201 

6001.01      1,600.00 1.000 1,600.00

1.000 1,600.00

1.000 1,600.00

0.000 0.00

0202

LS  BENT NO.2 EXCAVATION
0202 

6005.33      44.00 226.000 9,944.00

226.000 9,944.00

226.000 9,944.00

0.000 0.00

0203

LF  PREFORMED EXPANSION JOINT, TYPE B
0203 

6005.60      28.00 156.000 4,368.00

156.000 4,368.00

156.000 4,368.00

0.000 0.00

0204

EACHELASTOMERIC BEARING
0204 

6008.40      19.00 202.100 3,839.90

202.100 3,839.90

202.100 3,839.90

0.000 0.00

0205

SY  PLACING, FINISHING, AND CURING CONCRETE
OVERLAY-SF

0205 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   15 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      370.00 206.500 76,405.00

206.500 76,405.00

206.500 76,405.00

0.000 0.00

0206

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0206 

6010.26      375.00 345.500 129,562.50

345.500 129,562.50

345.500 129,562.50

0.000 0.00

0207

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0207 

6011.11      230,000.00 1.000 230,000.00

1.000 230,000.00

1.000 230,000.00

0.000 0.00

0208

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

198+55.53

0208 

6016.02      110.00 24.600 2,706.00

24.600 2,706.00

21.500 2,365.00

0.000 0.00

0209

CY  CONCRETE FOR OVERLAYS-SF
0209 

6030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0210

EACHPREPARATION OF BRIDGE AT STATION

198+55.53

0210 

6052.55      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0211

LS  ACCESS CROSSING
0211 

6080.00      1.55 12,098.000 18,751.90

12,098.000 18,751.90

12,098.000 18,751.90

0.000 0.00

0212

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0212 

6105.02      40.00 355.000 14,200.00

355.000 14,200.00

358.540 14,341.60

0.000 0.00

0213

TON ROCK RIPRAP, TYPE B
0213 

6131.50      0.87 104,733.000 91,117.71

104,733.000 91,117.71

104,733.000 91,117.71

0.000 0.00

0214

LB  EPOXY COATED REINFORCING STEEL
0214 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   15 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.14      30.00 5,760.000 172,800.00

5,760.000 172,800.00

5,760.000 172,800.00

0.000 0.00

0215

LF  HP 12 INCH X 53 LB STEEL PILING
0215 

6310.00      16.00 10,494.000 167,904.00

10,494.000 167,904.00

10,494.000 167,904.00

0.000 0.00

0216

SF  STEEL SHEET PILING
0216 

6601.15      4.60 228.000 1,048.80

228.000 1,048.80

228.000 1,048.80

0.000 0.00

0217

LF  1 1/2" CONDUIT IN BRIDGE
0217 

8091.00      29.00 883.000 25,607.00

883.000 25,607.00

883.000 25,607.00

0.000 0.00

0218

CY  GRANULAR BACKFILL
0218 

Contracted 1,265,716.67

Current 1,265,716.67

In place 1,264,909.25

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 198+55.53

GROUP 7 GUARDRAIL

0030.70      100.00 1.000 100.00

1.000 100.00

1.000 100.00

0.000 0.00

0219

LS  MOBILIZATION
0219 

7011.20      21.00 112.500 2,362.50

112.500 2,362.50

112.500 2,362.50

0.000 0.00

0220

LF  W-BEAM GUARDRAIL
0220 

7020.00      2,200.00 2.000 4,400.00

2.000 4,400.00

2.000 4,400.00

0.000 0.00

0221

EACHBRIDGE APPROACH SECTIONS
0221 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   16 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.25      1,850.00 2.000 3,700.00

2.000 3,700.00

2.000 3,700.00

0.000 0.00

0222

EACHGUARDRAIL END TREATMENT, TYPE I
0222 

Contracted 10,562.50

Current 10,562.50

In place 10,562.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0003.74      14,200.00 1.000 14,200.00

1.000 14,200.00

1.000 14,200.00

0.000 0.00

0223

EACHTEMPORARY TRAFFIC SIGNAL

AT US-6/N-31

0223 

0003.75      14,500.00 1.000 14,500.00

1.000 14,500.00

1.000 14,500.00

0.000 0.00

0224

EACHTEMPORARY TRAFFIC SIGNAL

AT 168TH STREET

0224 

0003.76      9,900.00 1.000 9,900.00

1.000 9,900.00

1.000 9,900.00

0.000 0.00

0225

EACHTEMPORARY TRAFFIC SIGNAL

AT 204TH STREET

0225 

0003.77      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0226

EACHTEMPORARY TRAFFIC SIGNAL

AT I-80 EB RAMP

0226 

0003.78      10,600.00 1.000 10,600.00

1.000 10,600.00

1.000 10,600.00

0.000 0.00

0227

EACHTEMPORARY TRAFFIC SIGNAL

AT I-80 WB RAMP

0227 

0003.79      10,300.00 1.000 10,300.00

1.000 10,300.00

1.000 10,300.00

0.000 0.00

0228

EACHTEMPORARY TRAFFIC SIGNAL

AT SAPP BROTHERS DRIVE/WICKERSHAM
BLVD.

0228 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   16 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.81      42,000.00 1.000 42,000.00

1.000 42,000.00

1.000 42,000.00

0.000 0.00

0229

LS  MOBILIZATION
0229 

7320.00      250.00 4.000 1,000.00

4.000 1,000.00

4.000 1,000.00

0.000 0.00

0230

EACHINSTALL SIGN
0230 

A001.01      540.00 63.000 34,020.00

63.000 34,020.00

63.000 34,020.00

0.000 0.00

0231

EACHPULL BOX, TYPE PB-1
0231 

A001.02      475.00 33.000 15,675.00

33.000 15,675.00

31.000 14,725.00

0.000 0.00

0232

EACHPULL BOX, TYPE PB-1A
0232 

A001.05      1,000.00 4.000 4,000.00

4.000 4,000.00

4.000 4,000.00

0.000 0.00

0233

EACHPULL BOX, TYPE PB-2
0233 

A001.06      1,000.00 27.000 27,000.00

27.000 27,000.00

27.000 27,000.00

0.000 0.00

0234

EACHPULL BOX, TYPE PB-2A
0234 

A001.12      375.00 9.000 3,375.00

9.000 3,375.00

9.000 3,375.00

0.000 0.00

0235

EACHPULL BOX, TYPE PB-5
0235 

A001.16      400.00 5.000 2,000.00

5.000 2,000.00

5.000 2,000.00

0.000 0.00

0236

EACHPULL BOX, TYPE PB-6
0236 

A004.00      690.00 27.000 18,630.00

25.000 17,250.00

25.000 17,250.00

0.000 0.00

0237

EACHTRAFFIC SIGNAL, TYPE TS-1
0237 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   17 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A004.04      1,100.00 7.000 7,700.00

7.000 7,700.00

7.000 7,700.00

0.000 0.00

0238

EACHTRAFFIC SIGNAL, TYPE TS-1LL
0238 

A004.10      665.00 7.000 4,655.00

7.000 4,655.00

7.000 4,655.00

0.000 0.00

0239

EACHTRAFFIC SIGNAL, TYPE TS-1A
0239 

A004.15      730.00 3.000 2,190.00

2.000 1,460.00

2.000 1,460.00

0.000 0.00

0240

EACHTRAFFIC SIGNAL, TYPE TS-1B
0240 

A004.20      740.00 3.000 2,220.00

3.000 2,220.00

3.000 2,220.00

0.000 0.00

0241

EACHTRAFFIC SIGNAL, TYPE TS-1L
0241 

A004.28      1,100.00 2.000 2,200.00

2.000 2,200.00

2.000 2,200.00

0.000 0.00

0242

EACHTRAFFIC SIGNAL, TYPE TS-1RR
0242 

A004.40      370.00 8.000 2,960.00

8.000 2,960.00

8.000 2,960.00

0.000 0.00

0243

EACHTRAFFIC SIGNAL, TYPE TS-2
0243 

A006.15      540.00 6.000 3,240.00

6.000 3,240.00

6.000 3,240.00

0.000 0.00

0244

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0244 

A006.70      150.00 6.000 900.00

6.000 900.00

6.000 900.00

0.000 0.00

0245

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0245 

A006.84      1,030.00 11.000 11,330.00

11.000 11,330.00

11.000 11,330.00

0.000 0.00

0246

EACHPEDESTAL POLE, TYPE PP-10
0246 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   17 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A006.98      200.00 205.000 41,000.00

205.000 41,000.00

205.000 41,000.00

0.000 0.00

0247

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0247 

A007.00      210.00 60.000 12,600.00

60.000 12,600.00

60.000 12,600.00

0.000 0.00

0248

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0248 

A007.08      580.00 24.000 13,920.00

24.000 13,920.00

24.000 13,920.00

0.000 0.00

0249

EACHVEHICLE DETECTOR, TYPE TD-3
0249 

A008.61      1,900.00 18.000 34,200.00

23.000 43,700.00

23.000 43,700.00

0.000 0.00

0250

EACHSTREET LIGHTING UNIT, TYPE SL-BT-40-8-0.20
0250 

A009.16      2,050.00 58.000 118,900.00

58.000 118,900.00

58.000 118,900.00

0.000 0.00

0251

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.20

0251 

A009.58      2,225.00 29.000 64,525.00

29.000 64,525.00

29.000 64,525.00

0.000 0.00

0252

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-45-12-0.40

0252 

A010.07      315.00 1.000 315.00

1.000 315.00

1.000 315.00

0.000 0.00

0253

EACHLUMINAIRE, TYPE HPS-400
0253 

A010.76      410.00 1.000 410.00

1.000 410.00

1.000 410.00

0.000 0.00

0254

EACHLUMINAIRE ARM
0254 

A012.05      5,900.00 5.000 29,500.00

2.000 11,800.00

2.000 11,800.00

0.000 0.00

0255

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-45-12

0255 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   18 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A012.60      8,400.00 1.000 8,400.00

1.000 8,400.00

1.000 8,400.00

0.000 0.00

0256

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-50-12

0256 

A012.90      8,800.00 2.000 17,600.00

2.000 17,600.00

2.000 17,600.00

0.000 0.00

0257

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-60-12

0257 

A012.95      9,300.37 3.000 27,901.11

1.000 9,300.37

1.000 9,300.36

0.000 0.00

0258

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-65-12

0258 

A013.02      9,000.00 3.000 27,000.00

3.000 27,000.00

3.000 27,000.00

0.000 0.00

0259

EACHCOMBINATION MAST ARM SIGNAL & LIGHTING
POLE, TYPE CMP-75-12

0259 

A013.12      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0260

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-85-12

0260 

A016.65      5,200.00 1.000 5,200.00

4.000 20,800.00

4.000 20,800.00

0.000 0.00

0261

EACHMAST ARM SIGNAL POLE, TYPE MP-45
0261 

A016.85      9,200.00 1.000 9,200.00

3.000 27,600.00

3.000 27,600.00

0.000 0.00

0262

EACHMAST ARM SIGNAL POLE, TYPE MP-65
0262 

A018.81      650.00 4.000 2,600.00

4.000 2,600.00

4.000 2,600.00

0.000 0.00

0263

EACHFOUNDATION DESIGN
0263 

A018.82      170.00 20.000 3,400.00

20.000 3,400.00

17.010 2,891.70

0.000 0.00

0264

CY  CONCRETE FOR FOUNDATION
0264 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   18 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A018.83      2.00 2,928.000 5,856.00

2,928.000 5,856.00

1,573.000 3,146.00

0.000 0.00

0265

LB  REINFORCING STEEL
0265 

A020.37      4,300.00 9.000 38,700.00

9.000 38,700.00

9.000 38,700.00

0.000 0.00

0266

EACHLIGHTING CONTROL CENTER, TYPE R-3
0266 

A070.10      5.00 21,296.000 106,480.00

21,497.000 107,485.00

23,103.220 115,516.10

0.000 0.00

0267

LF  1 1/2-INCH CONDUIT IN TRENCH
0267 

A070.14      5.50 9,593.000 52,761.50

9,593.000 52,761.50

9,377.340 51,575.37

0.000 0.00

0268

LF  2-INCH CONDUIT IN TRENCH
0268 

A070.18      7.00 427.000 2,989.00

427.000 2,989.00

592.490 4,147.43

0.000 0.00

0269

LF  3-INCH CONDUIT IN TRENCH
0269 

A072.10      5.00 2,164.000 10,820.00

2,153.000 10,765.00

2,014.890 10,074.45

0.000 0.00

0270

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0270 

A072.14      6.00 688.000 4,128.00

688.000 4,128.00

1,273.770 7,642.62

0.000 0.00

0271

LF  2-INCH CONDUIT UNDER ROADWAY
0271 

A072.18      7.25 2,615.000 18,958.75

2,615.000 18,958.75

2,439.490 17,686.30

0.000 0.00

0272

LF  3-INCH CONDUIT UNDER ROADWAY
0272 

A074.12      9.00 65.000 585.00

65.000 585.00

205.000 1,845.00

0.000 0.00

0273

LF  1 1/2-INCH CONDUIT, JACKED
0273 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           
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Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.14      10.00 157.000 1,570.00

157.000 1,570.00

430.160 4,301.60

0.000 0.00

0274

LF  2-INCH CONDUIT, JACKED
0274 

A074.18      11.00 362.000 3,982.00

362.000 3,982.00

624.300 6,867.30

0.000 0.00

0275

LF  3-INCH CONDUIT, JACKED
0275 

A077.12      0.70 1,530.000 1,071.00

2,046.000 1,432.20

1,808.800 1,266.16

0.000 0.00

0276

LF  2/C #14 AWG TRAFFIC SIGNAL CABLE
0276 

A077.13      0.40 3,263.000 1,305.20

3,263.000 1,305.20

4,244.940 1,697.98

0.000 0.00

0277

LF  3/C #14 AWG TRAFFIC SIGNAL CABLE
0277 

A077.15      1.00 479.000 479.00

479.000 479.00

504.240 504.24

0.000 0.00

0278

LF  5/C #14 AWG TRAFFIC SIGNAL CABLE
0278 

A077.22      1.75 3,725.000 6,518.75

3,725.000 6,518.75

4,777.580 8,360.77

0.000 0.00

0279

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0279 

A079.01      0.75 18,399.000 13,799.25

18,399.000 13,799.25

23,048.800 17,286.60

0.000 0.00

0280

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0280 

A079.07      1.50 980.000 1,470.00

980.000 1,470.00

1,355.760 2,033.64

0.000 0.00

0281

LF  OPTICAL DETECTOR CABLE
0281 

A079.50      0.70 5,788.000 4,051.60

5,788.000 4,051.60

7,757.470 5,430.23

0.000 0.00

0282

LF  GROUNDING CONDUCTOR
0282 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   19 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.55      1.30 1,524.000 1,981.20

1,524.000 1,981.20

2,390.300 3,107.39

0.000 0.00

0283

LF  SERVICE CABLE
0283 

A080.22      1.00 24,577.000 24,577.00

24,767.000 24,767.00

26,497.860 26,497.86

0.000 0.00

0284

LF  STREET LIGHTING CABLE, NO. 6 BARE
0284 

A080.24      1.10 49,154.000 54,069.40

49,587.000 54,545.70

52,995.720 58,295.29

0.000 0.00

0285

LF  STREET LIGHTING CABLE, NO. 6 USE
0285 

A081.10      0.60 7,233.000 4,339.80

7,233.000 4,339.80

7,355.000 4,413.00

0.000 0.00

0286

LF  2 PAIR COMMUNICATION CABLE
0286 

A082.28      6.00 69.000 414.00

69.000 414.00

74.490 446.94

0.000 0.00

0287

LF  DIRECT BURIAL CABLE, NO. 6
0287 

A110.70      950.00 1.000 950.00

1.000 950.00

1.000 950.00

0.000 0.00

0288

EACHLUMINAIRE EXTENSION
0288 

A110.75      6,200.00 1.000 6,200.00

1.000 6,200.00

1.000 6,200.00

0.000 0.00

0289

EACHUNINTERRUPTIBLE POWER SUPPLY
0289 

A500.21      1,600.00 4.000 6,400.00

4.000 6,400.00

4.000 6,400.00

0.000 0.00

0290

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-2070

0290 

A507.15      210.00 8.000 1,680.00

8.000 1,680.00

8.000 1,680.00

0.000 0.00

0291

EACHINSTALL OPTICAL DETECTOR
0291 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:
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0073 Pay Period End Date: 02.16.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A579.50      350.00 3.000 1,050.00

3.000 1,050.00

3.000 1,050.00

0.000 0.00

0292

EACHINSTALL UNINTERRUPTIBLE POWER SUPPLY
0292 

A600.00      370.00 7.000 2,590.00

7.000 2,590.00

7.000 2,590.00

0.000 0.00

0293

EACHREMOVE LIGHTING UNIT

TYPE A

0293 

A600.02      390.00 3.000 1,170.00

3.000 1,170.00

3.000 1,170.00

0.000 0.00

0294

EACHREMOVE LIGHTING UNIT

TYPE B

0294 

A610.00      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0295

EACHREMOVE TRAFFIC SIGNAL

AT US-6/N-31

0295 

A610.01      2,300.00 1.000 2,300.00

1.000 2,300.00

1.000 2,300.00

0.000 0.00

0296

EACHREMOVE TRAFFIC SIGNAL

AT 168TH STREET

0296 

A610.02      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0297

EACHREMOVE TRAFFIC SIGNAL

AT 204TH STREET

0297 

A610.03      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0298

EACHREMOVE TRAFFIC SIGNAL

AT SAPP BROTHERS DRIVE/WICKERSHAM
BLVD.

0298 

A650.02      800.00 3.000 2,400.00

3.000 2,400.00

3.000 2,400.00

0.000 0.00

0299

EACHREMOVE MAST ARM SIGNAL POLE
0299 

A679.53      1.00 883.000 883.00

883.000 883.00

883.000 883.00

0.000 0.00

0300

LF  REMOVE GROUNDING CONDUCTOR
0300 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   20 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A679.57      1.50 1,019.000 1,528.50

1,019.000 1,528.50

1,019.000 1,528.50

0.000 0.00

0301

LF  REMOVE TRAFFIC SIGNAL CABLE
0301 

A700.20      1,000.00 2.000 2,000.00

2.000 2,000.00

2.000 2,000.00

0.000 0.00

0302

EACHRELOCATE STREET LIGHTING UNIT

TYPE A

0302 

A700.21      750.00 2.000 1,500.00

2.000 1,500.00

2.000 1,500.00

0.000 0.00

0303

EACHRELOCATE STREET LIGHTING UNIT

TYPE B

0303 

A700.22      900.00 5.000 4,500.00

5.000 4,500.00

5.000 4,500.00

0.000 0.00

0304

EACHRELOCATE STREET LIGHTING UNIT

TYPE C

0304 

A700.23      2,300.00 2.000 4,600.00

2.000 4,600.00

2.000 4,600.00

0.000 0.00

0305

EACHRELOCATE STREET LIGHTING UNIT

TYPE D

0305 

A700.95      625.00 1.000 625.00

1.000 625.00

1.000 625.00

0.000 0.00

0306

EACHRELOCATE UNINTERRUPTIBLE POWER
SUPPLY

0306 

A703.60      3,900.00 4.000 15,600.00

4.000 15,600.00

4.000 15,600.00

0.000 0.00

0307

EACHRELOCATE MAST ARM SIGNAL POLE
0307 

A705.00      1,650.00 1.000 1,650.00

1.000 1,650.00

1.000 1,650.00

0.000 0.00

0308

EACHRELOCATE TRAFFIC SIGNAL CONTROLLER
0308 

A706.00      215.00 7.000 1,505.00

7.000 1,505.00

7.000 1,505.00

0.000 0.00

0309

EACHRELOCATE PULL BOX

TYPE PB-1

0309 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A706.01      590.00 1.000 590.00

1.000 590.00

1.000 590.00

0.000 0.00

0310

EACHRELOCATE PULL BOX

TYPE PB-2A

0310 

A706.02      275.00 4.000 1,100.00

4.000 1,100.00

4.000 1,100.00

0.000 0.00

0311

EACHRELOCATE PULL BOX

TYPE PB-5

0311 

A706.03      360.00 2.000 720.00

2.000 720.00

2.000 720.00

0.000 0.00

0312

EACHRELOCATE PULL BOX

TYPE PB-6

0312 

A724.01      300.00 10.000 3,000.00

10.000 3,000.00

10.000 3,000.00

0.000 0.00

0313

EACHRELOCATE TRAFFIC SIGNAL
0313 

0096.07      -557.86 0.000 0.00

1.000 -557.86

1.000 -557.86

0.000 0.00

4007

EACHDEDUCTION

Foundation Sta. 219+50, Rt., (Sign Structure#21),
and CMP-85-12 at Sta. 210+25, Lt.

4007 

7050.05      3,615.69 0.000 0.00

1.000 3,615.69

1.000 3,615.69

0.000 0.00

4029

LS  ADDITIONAL WORK

Additional Work

4029 

7050.05      2,392.18 0.000 0.00

1.000 2,392.18

1.000 2,392.18

0.000 0.00

4030

LS  ADDITIONAL WORK

Additional Work

4030 

7050.05      1,249.37 0.000 0.00

1.000 1,249.37

1.000 1,249.37

0.000 0.00

4031

LS  ADDITIONAL WORK

Additional Work

4031 

1905.00      2,263.80 0.000 0.00

1.000 2,263.80

1.000 2,263.80

0.000 0.00

4017

LS  MATERIAL DELIVERED NOT INCORPORATED

C.M.A. Sig & LGHT POLE, CMP 45-12

4017 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1905.00      466.40 0.000 0.00

1.000 466.40

1.000 466.40

0.000 0.00

4018

LS  MATERIAL DELIVERED NOT INCORPORATED

C.M.A. SIG & LGHT POLE, CMP-65-12

4018 

1905.00      979.00 0.000 0.00

1.000 979.00

1.000 979.00

0.000 0.00

4019

LS  MATERIAL DELIVERED NOT INCORPORATED

Traffic Signal, Type TS-1

4019 

1905.00      451.01 0.000 0.00

1.000 451.01

1.000 451.01

0.000 0.00

4020

LS  MATERIAL DELIVERED NOT INCORPORATED

Traffic Signal, Type TS-1B

4020 

7050.05      1,725.08 0.000 0.00

1.000 1,725.08

1.000 1,725.08

0.000 0.00

4032

LS  ADDITIONAL WORK

Additional Work

4032 

7050.05      1,642.54 0.000 0.00

1.000 1,642.54

1.000 1,642.54

0.000 0.00

4033

LS  ADDITIONAL WORK

Additional Work

4033 

7050.05      5,243.83 0.000 0.00

1.000 5,243.83

1.000 5,243.83

0.000 0.00

4034

LS  ADDITIONAL WORK

Additional Work

4034 

Contracted 1,114,214.06

Current 1,140,751.86

In place 1,167,251.87

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 8C SIGNING

0030.82      7,400.00 1.000 7,400.00

1.000 7,400.00

1.000 7,400.00

0.000 0.00

0314

LS  MOBILIZATION
0314 
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Prpsl
Line Nbr

Proj
Line Nbr

7308.00      2,500.00 2.000 5,000.00

2.000 5,000.00

2.000 5,000.00

0.000 0.00

0315

EACHREMOVE SIGN, STRUCTURE, AND
FOUNDATION

0315 

7311.00      170.00 30.000 5,100.00

30.000 5,100.00

25.920 4,406.40

0.000 0.00

0316

CY  CONCRETE FOR FOUNDATION
0316 

7311.10      2.00 2,200.000 4,400.00

2,200.000 4,400.00

6,000.000 12,000.00

0.000 0.00

0317

LB  REINFORCING STEEL
0317 

7311.20      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0318

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

20

0318 

7311.21      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0319

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

21

0319 

7312.00      26,000.00 1.000 26,000.00

1.000 26,000.00

1.000 26,000.00

0.000 0.00

0320

EACHOVERHEAD SIGN SUPPORT, LOCATION

20

0320 

7312.01      28,000.00 1.000 28,000.00

1.000 28,000.00

1.000 28,000.00

0.000 0.00

0321

EACHOVERHEAD SIGN SUPPORT, LOCATION

21

0321 

7321.05      22.00 21.000 462.00

21.000 462.00

0.000 0.00

0.000 0.00

0322

SF  INSTALL TYPE A SIGN
0322 

7323.00      29.00 171.000 4,959.00

171.000 4,959.00

171.000 4,959.00

0.000 0.00

0323

SF  TYPE C SIGN
0323 
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0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   22 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7336.04      20.00 24.500 490.00

24.500 490.00

0.000 0.00

0.000 0.00

0324

LF  4" X 6" WOOD SIGN SUPPORT
0324 

7390.10      350.00 12.000 4,200.00

12.000 4,200.00

0.000 0.00

0.000 0.00

0325

EACHREMOVE SIGN, POST, AND FOOTING
0325 

7312.00      5,431.09 0.000 0.00

2.000 10,862.18

2.000 10,862.18

0.000 0.00

4003

EACHOVERHEAD SIGN SUPPORT, LOCATION

O.H.Sign Support -  Loc 20 Item No.320  O.H.Sign
Support Loc 21- Item No.321

4003 

Contracted 96,011.00

Current 106,873.18

In place 108,627.58

This Estimate 0.00

GROUP 8C SIGNING

GROUP 10 GENERAL ITEMS

0001.08      0.50 113,923.000 56,961.50

113,923.000 56,961.50

209,618.000 104,809.00

0.000 0.00

0326

BDAYBARRICADE, TYPE II
0326 

0001.10      1.20 35,736.000 42,883.20

35,736.000 42,883.20

77,489.000 92,986.80

0.000 0.00

0327

BDAYBARRICADE, TYPE III
0327 

0001.75      1.00 1,200.000 1,200.00

1,200.000 1,200.00

131.000 131.00

0.000 0.00

0328

EACHTEMPORARY SIGN DAY
0328 

0001.90      0.40 73,379.000 29,351.60

73,379.000 29,351.60

100,602.000 40,240.80

0.000 0.00

0329

EACHSIGN DAY
0329 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   23 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      0.90 7,529.000 6,776.10

7,529.000 6,776.10

23,520.000 21,168.00

0.000 0.00

0330

EACHCONTRACTOR FURNISHED SIGN DAY
0330 

0002.28      0.15 99,900.000 14,985.00

119,000.000 17,850.00

116,209.820 17,431.48

0.000 0.00

0331

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0331 

0002.30      0.40 19,100.000 7,640.00

19,100.000 7,640.00

16,809.610 6,723.84

0.000 0.00

0332

LF  PAVEMENT MARKING REMOVAL
0332 

0002.44      0.10 212,500.000 21,250.00

223,000.000 22,300.00

438,035.560 43,803.56

0.000 0.00

0333

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0333 

0002.47      0.20 106,250.000 21,250.00

126,750.000 25,350.00

85,347.860 17,069.57

0.000 0.00

0334

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0334 

0002.85      70.00 10.000 700.00

10.000 700.00

0.000 0.00

0.000 0.00

0335

EACHTUBULAR POST
0335 

0002.97      50.00 342.000 17,100.00

342.000 17,100.00

713.000 35,650.00

0.000 0.00

0336

DAY FLASHING ARROW PANEL
0336 

0003.10      290.00 70.000 20,300.00

70.000 20,300.00

56.000 16,240.00

0.000 0.00

0337

DAY FLAGGING
0337 

0003.20      460.00 35.000 16,100.00

35.000 16,100.00

0.000 0.00

0.000 0.00

0338

DAY FURNISHING AND OPERATING PILOT VEHICLE
0338 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   23 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.51      7.20 6,700.000 48,240.00

6,700.000 48,240.00

1,630.500 11,739.60

0.000 0.00

0339

LF  INSTALL CONCRETE PROTECTION BARRIER
0339 

0003.56      4.00 920.000 3,680.00

920.000 3,680.00

1,075.000 4,300.00

0.000 0.00

0340

LF  RELOCATE CONCRETE PROTECTION BARRIER
0340 

0003.57      520.00 6.000 3,120.00

6.000 3,120.00

14.000 7,280.00

0.000 0.00

0341

EACHRELOCATE INERTIAL BARRIER SYSTEM
0341 

0003.58      1,050.00 4.000 4,200.00

4.000 4,200.00

9.000 9,450.00

0.000 0.00

0342

EACHINERTIAL BARRIER SYSTEM
0342 

0003.64      400.00 13.000 5,200.00

13.000 5,200.00

2.000 800.00

0.000 0.00

0343

EACHREPLACEMENT MODULE
0343 

0005.10      22.00 641.000 14,102.00

641.000 14,102.00

754.000 16,588.00

0.000 0.00

0344

DAY TRAFFIC CONTROL MANAGEMENT
0344 

0010.04      6,700.00 1.000 6,700.00

1.000 6,700.00

1.000 6,700.00

0.000 0.00

0345

EACHFIELD OFFICE
0345 

0020.00      0.80 6,000.000 4,800.00

6,000.000 4,800.00

4,401.740 3,521.40

0.000 0.00

0346

HOURTRAINING
0346 

0030.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0347

LS  MOBILIZATION
0347 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   24 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      130.00 130.000 16,900.00

130.000 16,900.00

257.648 33,494.24

0.000 0.00

0348

HOURRENTAL OF LOADER, FULLY OPERATED
0348 

9110.03      100.00 130.000 13,000.00

130.000 13,000.00

242.713 24,271.30

0.000 0.00

0349

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0349 

9110.07      130.00 130.000 16,900.00

130.000 16,900.00

270.755 35,198.15

0.000 0.00

0350

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0350 

9110.27      150.00 130.000 19,500.00

130.000 19,500.00

273.090 40,963.50

0.000 0.00

0351

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0351 

L007.01      0.60 1,000.000 600.00

1,000.000 600.00

0.000 0.00

0.000 0.00

0352

LF  CONTOUR CULTIVATION OF BACKSLOPES
0352 

L010.98      1.10 1,000.000 1,100.00

1,000.000 1,100.00

0.000 0.00

0.000 0.00

0353

SY  TEMPORARY EROSION CONTROL
0353 

L022.75      2.40 3,000.000 7,200.00

3,000.000 7,200.00

1,929.900 4,631.76

0.000 0.00

0354

LF  TEMPORARY SILT CHECK
0354 

L022.90      2.40 5,000.000 12,000.00

5,000.000 12,000.00

15,530.000 37,272.00

0.000 0.00

0355

LF  TEMPORARY SILT FENCE
0355 

L022.92      2.70 3,000.000 8,100.00

3,000.000 8,100.00

66.000 178.20

0.000 0.00

0356

LF  TEMPORARY EARTH CHECK
0356 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   24 of 75

Nebraska Department of Roads Date: 02.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      160.00 10.000 1,600.00

10.000 1,600.00

4.500 720.00

0.000 0.00

0357

TON TEMPORARY MULCH
0357 

Contracted 468,439.40

Current 476,454.40

In place 658,362.20

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 17,591,580.17

Current 18,124,571.99

In place 18,309,430.15

This Estimate 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   25 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.74      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0223

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100125231 

guy wire

1.00 137.97S.P. Initial Payment0011

100125231 

guy wire

-0.90 -124.17S.P. Adjustment0021

100125231 

guy wire

-0.10 -13.80S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

4691398   

Signal cable 7/c

1.00 359.37S.P. Initial Payment0011

4691398   

Signal cable 7/c

-0.90 -323.43S.P. Adjustment0021

4691398   

Signal cable 7/c

-0.10 -35.94S.P. Adjustment0064

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

4728634   

Signal cable 5/c

1.00 318.87S.P. Initial Payment0011

4728634   

Signal cable 5/c

-0.90 -286.98S.P. Adjustment0021

4728634   

Signal cable 5/c

-0.10 -31.89S.P. Adjustment0064

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

3621      

Material Lens

1.00 711.00S.P. Initial Payment0012

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   25 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.74      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0223

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

3621      

Material Lens

-0.90 -639.90S.P. Adjustment0021

3621      

Material Lens

-0.10 -71.10S.P. Adjustment0064

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

11-283    

Signal Material

1.00 731.56S.P. Initial Payment0012

11-283    

Signal Material

-0.90 -658.40S.P. Adjustment0021

11-283    

Signal Material

-0.10 -73.16S.P. Adjustment0064

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

s100134815

Guy Strand Cable Tie

1.00 149.15S.P. Initial Payment0012

s100134815

Guy Strand Cable Tie

-0.90 -134.24S.P. Adjustment0021

s100134815

Guy Strand Cable Tie

-0.10 -14.91S.P. Adjustment0064

$0.00Total for stockpile nbr 6: 0.00

7Stkpl Nbr

60-177620 

TEMP TRAFFIC SIGNAL AT US 6/31

1.00 1,275.00S.P. Initial Payment0014

60-177620 

TEMP TRAFFIC SIGNAL AT US 6/31

-0.90 -1,147.50S.P. Adjustment0021



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   26 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.74      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0223

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

7Stkpl Nbr

60-177620 

TEMP TRAFFIC SIGNAL AT US 6/31

-0.10 -127.50S.P. Adjustment0064

$0.00Total for stockpile nbr 7: 0.00

$0.00Total for proposal line nbr 0223: 0.00

$0.00Total for item code 0003.74: 0.00

Item Cd Item Desc

0003.75      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0224

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

134676    

Temporary Traffic Signal

1.00 2,656.08S.P. Initial Payment0007

134676    

Temporary Traffic Signal

-0.25 -664.02S.P. Adjustment0016

134676    

Temporary Traffic Signal

-0.25 -664.02S.P. Adjustment0018

134676    

Temporary Traffic Signal

-0.40 -1,062.43S.P. Adjustment0021

134676    

Temporary Traffic Signal

-0.10 -265.61S.P. Adjustment0058

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

100125231 

Guy wire

1.00 137.97S.P. Initial Payment0011

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   26 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.75      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0224

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

100125231 

Guy wire

-0.25 -34.49S.P. Adjustment0016

100125231 

Guy wire

-0.25 -34.49S.P. Adjustment0018

100125231 

Guy wire

-0.40 -55.19S.P. Adjustment0021

100125231 

Guy wire

-0.10 -13.80S.P. Adjustment0058

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

11283     

Misc. materials

1.00 731.56S.P. Initial Payment0011

11283     

Misc. materials

-0.25 -182.89S.P. Adjustment0016

11283     

Misc. materials

-0.25 -182.89S.P. Adjustment0018

11283     

Misc. materials

-0.40 -292.62S.P. Adjustment0021

11283     

Misc. materials

-0.10 -73.16S.P. Adjustment0058

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

3621      

Lens

1.00 711.00S.P. Initial Payment0011

3621      

Lens

-0.25 -177.75S.P. Adjustment0016



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   27 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.75      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0224

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

3621      

Lens

-0.25 -177.75S.P. Adjustment0018

3621      

Lens

-0.40 -284.40S.P. Adjustment0021

3621      

Lens

-0.10 -71.10S.P. Adjustment0058

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

100134815 

Guy cable tie

1.00 149.15S.P. Initial Payment0011

100134815 

Guy cable tie

-0.25 -37.29S.P. Adjustment0016

100134815 

Guy cable tie

-0.25 -37.29S.P. Adjustment0018

100134815 

Guy cable tie

-0.40 -59.66S.P. Adjustment0021

100134815 

Guy cable tie

-0.10 -14.91S.P. Adjustment0058

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

4691398   

Signal cable 7/c

1.00 359.37S.P. Initial Payment0011

4691398   

Signal cable 7/c

-0.25 -89.84S.P. Adjustment0016

4691398   

Signal cable 7/c

-0.25 -89.84S.P. Adjustment0018

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   27 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.75      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0224

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

6Stkpl Nbr

4691398   

Signal cable 7/c

-0.40 -143.75S.P. Adjustment0021

4691398   

Signal cable 7/c

-0.10 -35.94S.P. Adjustment0058

$0.00Total for stockpile nbr 6: 0.00

7Stkpl Nbr

4728634   

Signal cable 5/c

1.00 318.87S.P. Initial Payment0011

4728634   

Signal cable 5/c

-0.25 -79.72S.P. Adjustment0016

4728634   

Signal cable 5/c

-0.25 -79.72S.P. Adjustment0018

4728634   

Signal cable 5/c

-0.40 -127.55S.P. Adjustment0021

4728634   

Signal cable 5/c

-0.10 -31.88S.P. Adjustment0058

$0.00Total for stockpile nbr 7: 0.00

8Stkpl Nbr

60-177620 

TEMP TRAFFIC SIGNAL AT 168Th. ST.

1.00 1,275.00S.P. Initial Payment0014

60-177620 

TEMP TRAFFIC SIGNAL AT 168Th. ST.

-0.25 -318.75S.P. Adjustment0016

60-177620 

TEMP TRAFFIC SIGNAL AT 168Th. ST.

-0.25 -318.75S.P. Adjustment0018

60-177620 

TEMP TRAFFIC SIGNAL AT 168Th. ST.

-0.40 -510.00S.P. Adjustment0021



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   28 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.75      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0224

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

8Stkpl Nbr

60-177620 

TEMP TRAFFIC SIGNAL AT 168Th. ST.

-0.10 -127.50S.P. Adjustment0058

$0.00Total for stockpile nbr 8: 0.00

$0.00Total for proposal line nbr 0224: 0.00

$0.00Total for item code 0003.75: 0.00

Item Cd Item Desc

0003.76      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0225

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100125231 

Guy wire

1.00 137.97S.P. Initial Payment0011

100125231 

Guy wire

-1.00 -137.97S.P. Adjustment0027

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

11283     

Misc. materials

1.00 731.56S.P. Initial Payment0011

11283     

Misc. materials

-1.00 -731.56S.P. Adjustment0027

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

3621      

Lens

1.00 711.00S.P. Initial Payment0011

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   28 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.76      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0225

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

3621      

Lens

-1.00 -711.00S.P. Adjustment0027

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

100134815 

Guy cable tie

1.00 149.15S.P. Initial Payment0011

100134815 

Guy cable tie

-1.00 -149.15S.P. Adjustment0027

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

4691398   

Signal cable 7/c

1.00 359.37S.P. Initial Payment0011

4691398   

Signal cable 7/c

-1.00 -359.37S.P. Adjustment0027

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

4728634   

Signal cable 5/c

1.00 313.87S.P. Initial Payment0011

4728634   

Signal cable 5/c

-1.00 -313.87S.P. Adjustment0027

$0.00Total for stockpile nbr 6: 0.00

7Stkpl Nbr

60-177620 

TEMP TRAFFIC SIGNAL AT 204Th. ST.

1.00 1,275.00S.P. Initial Payment0014



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   29 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.76      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0225

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

7Stkpl Nbr

60-177620 

TEMP TRAFFIC SIGNAL AT 204Th. ST.

-1.00 -1,275.00S.P. Adjustment0027

$0.00Total for stockpile nbr 7: 0.00

$0.00Total for proposal line nbr 0225: 0.00

$0.00Total for item code 0003.76: 0.00

Item Cd Item Desc

0003.77      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0226

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10015231  

Guy wire

1.00 137.97S.P. Initial Payment0011

10015231  

Guy wire

-0.90 -124.17S.P. Adjustment0015

10015231  

Guy wire

-0.10 -13.80S.P. Adjustment0062

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

11283     

Misc. materials

1.00 731.56S.P. Initial Payment0011

11283     

Misc. materials

-0.90 -658.40S.P. Adjustment0015

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   29 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.77      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0226

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

11283     

Misc. materials

-0.10 -73.16S.P. Adjustment0062

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

3621      

Lens

1.00 711.00S.P. Initial Payment0011

3621      

Lens

-0.90 -639.90S.P. Adjustment0015

3621      

Lens

-0.10 -71.10S.P. Adjustment0062

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

100134815 

Guy cable tie

1.00 149.15S.P. Initial Payment0011

100134815 

Guy cable tie

-0.90 -134.24S.P. Adjustment0015

100134815 

Guy cable tie

-0.10 -14.91S.P. Adjustment0062

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

4691398   

Signal cable 7/c

1.00 359.37S.P. Initial Payment0011

4691398   

Signal cable 7/c

-0.90 -323.43S.P. Adjustment0015



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   30 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.77      TEMPORARY TRAFFIC SIGNAL

Project 21543  000   

Prpsl Line Nbr 0226

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

5Stkpl Nbr

4691398   

Signal cable 7/c

-0.10 -35.94S.P. Adjustment0062

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

s4728634.0

Signal Cable

1.00 313.89S.P. Initial Payment0012

s4728634.0

Signal Cable

-0.90 -282.50S.P. Adjustment0015

s4728634.0

Signal Cable

-0.10 -31.39S.P. Adjustment0062

$0.00Total for stockpile nbr 6: 0.00

7Stkpl Nbr

60-177620 

TEMP TRAFFIC SIGNAL AT I-80 EB.

1.00 1,275.00S.P. Initial Payment0014

60-177620 

TEMP TRAFFIC SIGNAL AT I-80 EB.

-0.90 -1,147.50S.P. Adjustment0015

60-177620 

TEMP TRAFFIC SIGNAL AT I-80 EB.

-0.10 -127.50S.P. Adjustment0062

$0.00Total for stockpile nbr 7: 0.00

$0.00Total for proposal line nbr 0226: 0.00

$0.00Total for item code 0003.77: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   30 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

1701.18      18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8

Project 21543  000   

Prpsl Line Nbr 0017

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

81-04-0012

18" DRIVE PIPE 2,3,4,5,6,7, OR 8

105.00 1,030.05S.P. Initial Payment0012

81-04-0012

18" DRIVE PIPE 2,3,4,5,6,7, OR 8

-22.00 -215.82S.P. Adjustment0014

81-04-0012

18" DRIVE PIPE 2,3,4,5,6,7, OR 8

-73.00 -716.13S.P. Adjustment0044

81-04-0012

18" DRIVE PIPE 2,3,4,5,6,7, OR 8

-10.00 -98.10S.P. Adjustment0063

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0017: 0.00

$0.00Total for item code 1701.18: 0.00

Item Cd Item Desc

3017.40      CONCRETE CLASS 47B-3000 MEDIAN SURFACING

Project 21543  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

30797716  126.709 2,660.89S.P. Initial Payment0050

30197773  

 4" Median Surfacing

97.55 2,048.55S.P. Initial Payment0050

30197964  

 4" Median Surfacing

359.24 7,544.04S.P. Initial Payment0050

30198056  

 4" Median Surfacing

365.68 7,679.28S.P. Initial Payment0050



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   31 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3017.40      CONCRETE CLASS 47B-3000 MEDIAN SURFACING

Project 21543  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

30198109  

 4" Median Surfacing

395.62 8,308.02S.P. Initial Payment0050

30198110  

 4" Median Surfacing

52.48 1,102.08S.P. Initial Payment0050

30197773  

 4" Median Surfacing

-97.55 -2,048.55S.P. Adjustment0057

30197964  

 4" Median Surfacing

-359.24 -7,544.04S.P. Adjustment0057

30198056  

 4" Median Surfacing

-365.68 -7,679.28S.P. Adjustment0057

30198109  

 4" Median Surfacing

-395.62 -8,308.02S.P. Adjustment0057

30198110  

 4" Median Surfacing

-52.48 -1,102.08S.P. Adjustment0057

30797716  -126.709 -2,660.89S.P. Closure0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0050: 0.00

$0.00Total for item code 3017.40: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   31 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 21543  000   

Prpsl Line Nbr 0198

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

191301092 

Reinforcing steel Approach

14,135.00 5,866.03S.P. Initial Payment0011

191301092 

Reinforcing steel Approach

-14,135.00 -5,866.03S.P. Adjustment0021

1913019328

Reinforcing steel Approach

4,970.47 2,062.75S.P. Initial Payment0027

1913019096

Reinforcing steel Approach

47,718.00 19,802.97S.P. Initial Payment0035

1913019328

Reinforcing steel Approach

-4,970.47 -2,062.75S.P. Adjustment0037

1913019096

Reinforcing steel Approach

-41,247.53 -17,117.72S.P. Adjustment0037

1913019096

Reinforcing steel Approach

-3,167.00 -1,314.30S.P. Adjustment0039

1913019096

Reinforcing steel Approach

-3,303.47 -1,370.95S.P. Closure0040

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0198: 0.00

$0.00Total for item code 3051.10: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   32 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.42      9" CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543  000   

Prpsl Line Nbr 0055

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

220.00 61.27S.P. Initial Payment0013

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-220.00 -61.27S.P. Adjustment0025

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0055: 0.00

$0.00Total for item code 3075.42: 0.00

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543  000   

Prpsl Line Nbr 0056

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 255728 

9" DOWEL BASKETS

744.00 1,671.77S.P. Initial Payment0012

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

1,060.00 295.21S.P. Initial Payment0013

CI259716  

9" DOWELED CONC PVMT, 47B-3500

6,278.29 14,107.32S.P. Initial Payment0019

CI 255728 

9" DOWEL BASKETS

-86.00 -193.24S.P. Adjustment0019

CI259797  

9" DOWELED CONC PVMT, 47B-3500

3,583.71 8,052.60S.P. Initial Payment0020

CI 255728 

9" DOWEL BASKETS

-658.00 -1,478.53S.P. Adjustment0020

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   32 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543  000   

Prpsl Line Nbr 0056

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-790.278 -220.09S.P. Adjustment0020

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-269.722 -75.12S.P. Adjustment0023

CI259716  

9" DOWELED CONC PVMT, 47B-3500

-778.168 -1,748.54S.P. Adjustment0023

CI259716  

9" DOWELED CONC PVMT, 47B-3500

-1,236.87 -2,779.25S.P. Adjustment0024

CI259716  

9" DOWELED CONC PVMT, 47B-3500

-745.81 -1,675.84S.P. Adjustment0025

CI259716  

9" DOWELED CONC PVMT, 47B-3500

-1,878.50 -4,220.99S.P. Adjustment0026

CI259716  

9" DOWELED CONC PVMT, 47B-3500

-980.20 -2,202.51S.P. Adjustment0041

CI259716  

9" DOWELED CONC PVMT, 47B-3500

-658.742 -1,480.19S.P. Adjustment0044

CI259797  

9" DOWELED CONC PVMT, 47B-3500

-1,468.673 -3,300.11S.P. Adjustment0044

CI259797  

9" DOWELED CONC PVMT, 47B-3500

-2,115.037 -4,752.49S.P. Adjustment0045

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0056: 0.00

$0.00Total for item code 3075.46: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   33 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.52      10" CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543  000   

Prpsl Line Nbr 0057

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

10,460.00 2,913.11S.P. Initial Payment0013

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-539.451 -150.24S.P. Adjustment0015

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-1,634.016 -455.07S.P. Adjustment0017

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-189.00 -52.64S.P. Adjustment0018

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-249.447 -69.47S.P. Adjustment0020

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-2,864.89 -797.87S.P. Adjustment0022

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-1,741.16 -484.91S.P. Adjustment0023

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-1,995.462 -555.74S.P. Adjustment0024

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-877.60 -244.41S.P. Adjustment0026

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-273.10 -76.06S.P. Adjustment0028

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-95.874 -26.70S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0057: 0.00

$0.00Total for item code 3075.52: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   33 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI 255728 

10" DOWEL BASKETS

19,215.00 57,760.29S.P. Initial Payment0012

CI 255729 

10" DOWEL BASKETS

1,338.00 4,022.03S.P. Initial Payment0012

CI 255728 

10" DOWEL BASKETS

-1,829.826 -5,500.46S.P. Adjustment0013

CI 255728 

10" DOWEL BASKETS

-790.312 -2,375.68S.P. Adjustment0014

CI 255728 

10" DOWEL BASKETS

-13,844.44 -41,616.39S.P. Adjustment0016

CI 255728 

10" DOWEL BASKETS

-226.67 -681.37S.P. Adjustment0018

CI259716  

10" DOWEL BASKETS

82,879.30 249,135.18S.P. Initial Payment0019

CI 255728 

10" DOWEL BASKETS

-2,523.752 -7,586.39S.P. Adjustment0019

CI 255729 

10" DOWEL BASKETS

-1,338.00 -4,022.03S.P. Adjustment0019

CI259716  

10" DOWEL BASKETS

-2,270.209 -6,824.25S.P. Adjustment0019

CI258269  

10" DOWEL BASKETS

23,798.80 71,539.19S.P. Initial Payment0020

CI259716  

10" DOWEL BASKETS

-6,196.892 -18,627.86S.P. Adjustment0020

CI259716  

10" DOWEL BASKETS

-7,575.00 -22,770.45S.P. Adjustment0021



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   34 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI259716  

10" DOWEL BASKETS

-493.00 -1,481.96S.P. Adjustment0022

CI259716  

10" DOWEL BASKETS

-5,286.323 -15,890.69S.P. Adjustment0023

CI259716  

10" DOWEL BASKETS

-6,190.33 -18,608.13S.P. Adjustment0026

CI259716  

10" DOWEL BASKETS

-566.10 -1,701.70S.P. Adjustment0028

CI259716  

10" DOWEL BASKETS

-600.00 -1,803.60S.P. Adjustment0032

CI259716  

10" DOWEL BASKETS

-1,445.88 -4,346.32S.P. Adjustment0033

CI259716  

10" DOWEL BASKETS

-7,304.058 -21,956.00S.P. Adjustment0035

CI259716  

10" DOWEL BASKETS

-1,102.70 -3,314.72S.P. Adjustment0036

CI259716  

10" DOWEL BASKETS

-8,895.83 -26,740.87S.P. Adjustment0038

CI259716  

10" DOWEL BASKETS

-8,973.61 -26,974.67S.P. Adjustment0039

CI259716  

10" DOWEL BASKETS

-566.98 -1,704.34S.P. Adjustment0040

CI259716  

10" DOWEL BASKETS

-10,712.90 -32,202.98S.P. Adjustment0041

CI259716  

10" DOWEL BASKETS

-425.52 -1,279.11S.P. Adjustment0042

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   34 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI259716  

10" DOWEL BASKETS

-4,494.44 -13,510.29S.P. Adjustment0043

CI259716  

10" DOWEL BASKETS

-6,372.222 -19,154.90S.P. Adjustment0044

CI259716  

10" DOWEL BASKETS

-3,407.306 -10,242.34S.P. Adjustment0045

CI258269  

10" DOWEL BASKETS

-1,262.972 -3,796.49S.P. Adjustment0045

CI258269  

10" DOWEL BASKETS

-157.333 -472.94S.P. Adjustment0046

CI258269  

10" DOWEL BASKETS

-3,642.933 -10,950.66S.P. Adjustment0047

CI258269  

10" DOWEL BASKETS

-77.79 -233.84S.P. Adjustment0048

CI258269  

10" DOWEL BASKETS

-518.88 -1,559.75S.P. Adjustment0049

CI258269  

10" DOWEL BASKETS

-261.34 -785.59S.P. Adjustment0054

CI258269  

10" DOWEL BASKETS

-59.11 -177.68S.P. Adjustment0056

CI258269  

10" DOWEL BASKETS

-2,151.89 -6,468.58S.P. Adjustment0057

CI258269  

10" DOWEL BASKETS

-9,913.89 -29,801.15S.P. Adjustment0058

CI258269  

10" DOWEL BASKETS

-166.22 -499.66S.P. Adjustment0059



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   35 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI258269  

10" DOWEL BASKETS

-5,586.442 -16,792.85S.P. Adjustment0060

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

78,460.00 21,851.11S.P. Initial Payment0013

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-1,829.826 -509.61S.P. Adjustment0013

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-790.312 -220.10S.P. Adjustment0014

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-13,844.44 -3,855.68S.P. Adjustment0016

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-226.67 -63.13S.P. Adjustment0018

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-6,131.961 -1,707.75S.P. Adjustment0019

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-6,196.892 -1,725.83S.P. Adjustment0020

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-7,575.00 -2,109.64S.P. Adjustment0021

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-493.00 -137.30S.P. Adjustment0022

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-5,286.323 -1,472.24S.P. Adjustment0023

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-6,190.33 -1,724.01S.P. Adjustment0026

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   35 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-566.10 -157.66S.P. Adjustment0028

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-600.00 -167.10S.P. Adjustment0032

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-1,445.88 -402.68S.P. Adjustment0033

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-7,304.058 -2,034.18S.P. Adjustment0035

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-1,102.70 -307.10S.P. Adjustment0036

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-8,895.83 -2,477.49S.P. Adjustment0038

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-8,973.61 -2,499.15S.P. Adjustment0039

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-566.98 -157.90S.P. Adjustment0040

36444     

Tie Bar Reinforcing Epoxy Coated For Concrete

-440.088 -122.56S.P. Adjustment0041

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

CI261382  

WHITE WATER CURE

55,276.00 10,569.88S.P. Initial Payment0022

CI261382  

WHITE WATER CURE

-493.00 -94.27S.P. Adjustment0022

CI261382  

WHITE WATER CURE

-5,286.323 -1,010.85S.P. Adjustment0023



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   36 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

CI261382  

WHITE WATER CURE

-6,190.33 -1,183.72S.P. Adjustment0026

CI261382  

WHITE WATER CURE

-566.10 -108.25S.P. Adjustment0028

CI261382  

WHITE WATER CURE

-600.00 -114.73S.P. Adjustment0032

CI261382  

WHITE WATER CURE

-1,445.88 -276.48S.P. Adjustment0033

CI261382  

WHITE WATER CURE

-7,304.058 -1,396.68S.P. Adjustment0035

CI261382  

WHITE WATER CURE

-1,102.70 -210.86S.P. Adjustment0036

CI261382  

WHITE WATER CURE

-8,895.83 -1,701.06S.P. Adjustment0038

CI261382  

WHITE WATER CURE

-8,973.61 -1,715.93S.P. Adjustment0039

CI261382  

WHITE WATER CURE

-566.98 -108.42S.P. Adjustment0040

CI261382  

WHITE WATER CURE

-10,712.90 -2,048.52S.P. Adjustment0041

CI261382  

WHITE WATER CURE

-425.52 -81.37S.P. Adjustment0042

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   36 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 21543  000   

Prpsl Line Nbr 0058

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

CI261382  

WHITE WATER CURE

-2,712.769 -518.74S.P. Adjustment0043

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0058: 0.00

$0.00Total for item code 3075.56: 0.00

Item Cd Item Desc

4002.00      CAST IRON COVER AND FRAME

Project 21543  000   

Prpsl Line Nbr 0088

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

169530    

CAST IRON COVER & FRAME

6,000.00 8,820.00S.P. Initial Payment0018

169530    

CAST IRON COVER & FRAME

-125.00 -183.75S.P. Adjustment0044

169530    

CAST IRON COVER & FRAME

-2,875.00 -4,226.25S.P. Adjustment0048

169530    

CAST IRON COVER & FRAME

-2,750.00 -4,042.50S.P. Adjustment0066

169530    

CAST IRON COVER & FRAME

-250.00 -367.50S.P. Closure0069

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0088: 0.00

$0.00Total for item code 4002.00: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   37 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 21543  000   

Prpsl Line Nbr 0061

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

28022     

FRAMES & GRATES

4,120.00 6,756.80S.P. Initial Payment0007

28022     

FRAMES & GRATES

-412.00 -675.68S.P. Adjustment0022

28022     

FRAMES & GRATES

-824.00 -1,351.36S.P. Adjustment0045

28022     

FRAMES & GRATES

-2,884.00 -4,729.76S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0061: 0.00

Prpsl Line Nbr 0089

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

169530    

CAST IRON GRATE & FRAME

2,880.00 4,118.40S.P. Initial Payment0018

169530    

CAST IRON GRATE & FRAME

-824.00 -1,178.32S.P. Adjustment0019

169530    

CAST IRON GRATE & FRAME

-206.00 -294.58S.P. Adjustment0024

169530    

CAST IRON GRATE & FRAME

-1,850.00 -2,645.50S.P. Adjustment0045

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0089: 0.00

$0.00Total for item code 4004.50: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   37 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4005.00      CAST IRON RING AND COVER

Project 21543  000   

Prpsl Line Nbr 0090

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

169530    

CAST IRON RING & COVER

2,415.00 2,559.90S.P. Initial Payment0018

169530    

CAST IRON RING & COVER

-335.00 -355.10S.P. Adjustment0036

169530    

CAST IRON RING & COVER

-1,735.00 -1,839.10S.P. Adjustment0044

169530    

CAST IRON RING & COVER

-345.00 -365.70S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0090: 0.00

$0.00Total for item code 4005.00: 0.00

Item Cd Item Desc

4150.00      REINFORCING STEEL FOR HEADWALL

Project 21543  000   

Prpsl Line Nbr 0113

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1913015589

HEADWALL 208+66 LT & RT

3,743.00 1,366.20S.P. Initial Payment0006

1913015589

HEADWALL 208+66 LT & RT

-1,285.00 -469.03S.P. Adjustment0010

1913015589

HEADWALL 208+66 LT & RT

-2,197.00 -801.91S.P. Adjustment0018

1913015589

HEADWALL 208+66 LT & RT

-94.00 -34.31S.P. Adjustment0019



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   38 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4150.00      REINFORCING STEEL FOR HEADWALL

Project 21543  000   

Prpsl Line Nbr 0113

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1913015589

HEADWALL 208+66 LT & RT

-167.00 -60.95S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

1913016090

Reinforcing steel headwalls

5,602.00 2,044.73S.P. Initial Payment0011

1913016090

Reinforcing steel headwalls

-2,197.00 -801.91S.P. Adjustment0018

1913016090

Reinforcing steel headwalls

-94.00 -34.31S.P. Adjustment0019

1913016090

Reinforcing steel headwalls

-1,740.00 -635.10S.P. Adjustment0022

1913016090

Reinforcing steel headwalls

-1,285.00 -469.03S.P. Adjustment0023

1913016090

Reinforcing steel headwalls

-94.00 -34.31S.P. Adjustment0029

1913016090

Reinforcing steel headwalls

-192.00 -70.07S.P. Adjustment0047

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0113: 0.00

$0.00Total for item code 4150.00: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   38 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 21543  000   

Prpsl Line Nbr 0114

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

43,241.00 15,782.97S.P. Initial Payment0006

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-5,519.10 -2,014.47S.P. Adjustment0007

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-4,639.83 -1,693.54S.P. Adjustment0008

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-6,083.67 -2,220.54S.P. Adjustment0009

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-4,165.33 -1,520.35S.P. Adjustment0011

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-2,603.33 -950.22S.P. Adjustment0012

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-3,880.82 -1,416.50S.P. Adjustment0013

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-4,961.85 -1,811.08S.P. Adjustment0014

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-2,461.27 -898.36S.P. Adjustment0015

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-1,518.00 -554.07S.P. Adjustment0020

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-1,449.00 -528.89S.P. Adjustment0021

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-1,587.00 -579.26S.P. Adjustment0022

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-2,413.00 -880.75S.P. Adjustment0026



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   39 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4151.00      REINFORCING STEEL FOR BOX CULVERT

Project 21543  000   

Prpsl Line Nbr 0114

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1913015589

46+40 RT & LT, 117+55 RT & 178+50 LT & RT

-1,958.80 -714.94S.P. Adjustment0030

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0114: 0.00

$0.00Total for item code 4151.00: 0.00

Item Cd Item Desc

4310.15      15" FLARED-END SECTION

Project 21543  000   

Prpsl Line Nbr 0117

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97306     

15" FLARED END SECTION

1.00 209.35S.P. Initial Payment0021

97306     

15" FLARED END SECTION

-1.00 -209.35S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0117: 0.00

$0.00Total for item code 4310.15: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   39 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4310.18      18" FLARED-END SECTION

Project 21543  000   

Prpsl Line Nbr 0118

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97306     

18" FLARED END SECTION

1.00 243.80S.P. Initial Payment0021

97306     

18" FLARED END SECTION

-1.00 -243.80S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0118: 0.00

$0.00Total for item code 4310.18: 0.00

Item Cd Item Desc

4360.24      24" METAL FLARED-END SECTION

Project 21543  000   

Prpsl Line Nbr 0121

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

81-04-0012

24" METAL FLARED END SECTION

1.00 102.58S.P. Initial Payment0012

81-04-0012

24" METAL FLARED END SECTION

-1.00 -102.58S.P. Adjustment0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0121: 0.00

$0.00Total for item code 4360.24: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   40 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4460.24      24" CONCRETE FLARED-END SECTION

Project 21543  000   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97854     

24" concrete FES

2.00 625.40S.P. Initial Payment0030

97854     

24" concrete FES

-1.00 -312.70S.P. Adjustment0035

97854     

24" concrete FES

-1.00 -312.70S.P. Adjustment0045

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0127: 0.00

$0.00Total for item code 4460.24: 0.00

Item Cd Item Desc

4510.24      24" ROUND EQUIVALENT CONCRETE FLARED-END SECTION

Project 21543  000   

Prpsl Line Nbr 0134

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97854     

24" rnd equiv concrete FES

4.00 1,480.00S.P. Initial Payment0031

97854     

24" rnd equiv concrete FES

-4.00 -1,480.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0134: 0.00

$0.00Total for item code 4510.24: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   40 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.33      PREFORMED EXPANSION JOINT, TYPE B

Project 21543  000   

Prpsl Line Nbr 0203

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

27246     

PRFORMED EXPANSION JOINT, TYPE B

226.00 7,057.98S.P. Initial Payment0014

27246     

PRFORMED EXPANSION JOINT, TYPE B

-95.00 -2,966.85S.P. Adjustment0022

27246     

PRFORMED EXPANSION JOINT, TYPE B

-131.00 -4,091.13S.P. Adjustment0049

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0203: 0.00

$0.00Total for item code 6005.33: 0.00

Item Cd Item Desc

6005.60      ELASTOMERIC BEARING

Project 21543  000   

Prpsl Line Nbr 0204

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

143040    

Elast Bear Pad

156.00 3,556.80S.P. Initial Payment0008

143040    

Elast Bear Pad

-42.00 -957.60S.P. Adjustment0016

143040    

Elast Bear Pad

-42.00 -957.60S.P. Adjustment0018

143040    

Elast Bear Pad

-42.00 -957.60S.P. Adjustment0019



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   41 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.60      ELASTOMERIC BEARING

Project 21543  000   

Prpsl Line Nbr 0204

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

143040    

Elast Bear Pad

-30.00 -684.00S.P. Adjustment0029

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0204: 0.00

$0.00Total for item code 6005.60: 0.00

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 21543  000   

Prpsl Line Nbr 0212

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-55-C    

SUBSTRUCTURE STEEL

12,098.00 9,950.00S.P. Initial Payment0013

2-55-C    

SUBSTRUCTURE STEEL

-3,080.00 -2,533.15S.P. Adjustment0015

2-55-C    

SUBSTRUCTURE STEEL

-1,130.00 -929.37S.P. Adjustment0019

2-55-C    

SUBSTRUCTURE STEEL

-2,406.00 -1,978.81S.P. Adjustment0020

2-55-C    

SUBSTRUCTURE STEEL

-2,250.00 -1,850.51S.P. Adjustment0027

2-55-C    

SUBSTRUCTURE STEEL

-2,176.00 -1,789.65S.P. Adjustment0031

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   41 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 21543  000   

Prpsl Line Nbr 0212

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-55-C    

SUBSTRUCTURE STEEL

-1,056.00 -868.51S.P. Adjustment0032

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0212: 0.00

$0.00Total for item code 6080.00: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21543  000   

Prpsl Line Nbr 0214

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1913016092

Reinforcing steel Abutments & Bents

14,021.00 5,818.72S.P. Initial Payment0011

1913016092

Reinforcing steel Abutments & Bents

-2,245.00 -931.68S.P. Adjustment0014

1913016092

Reinforcing steel Abutments & Bents

-3,766.00 -1,562.89S.P. Adjustment0015

1913016092

Reinforcing steel Abutments & Bents

-4,161.00 -1,726.82S.P. Adjustment0016

1913016092

Reinforcing steel Abutments & Bents

-3,798.00 -1,576.17S.P. Adjustment0018

1913016092

Reinforcing steel Abutments & Bents

-51.00 -21.16S.P. Adjustment0019

1913017299

Reinforcing steel Abutments & Bents

45,373.00 18,829.80S.P. Initial Payment0020



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   42 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 21543  000   

Prpsl Line Nbr 0214

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1913017299

Reinforcing steel Abutments & Bents

-9,808.00 -4,070.32S.P. Adjustment0020

1913017299

Reinforcing steel Abutments & Bents

-35,565.00 -14,759.48S.P. Adjustment0021

1913018328

Reinforcing steel Abutments & Bents

36,169.84 15,010.48S.P. Initial Payment0027

1913018328

Reinforcing steel Abutments & Bents

-915.16 -379.79S.P. Adjustment0027

1913018328

Reinforcing steel Abutments & Bents

-1,866.74 -774.70S.P. Adjustment0028

1913018328

Reinforcing steel Abutments & Bents

-5,754.00 -2,387.91S.P. Adjustment0031

1913018328

Reinforcing steel Abutments & Bents

-10,747.00 -4,460.00S.P. Adjustment0038

1913018328

Reinforcing steel Abutments & Bents

-16,886.94 -7,008.08S.P. Adjustment0039

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0214: 0.00

$0.00Total for item code 6131.50: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   42 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 21543  000   

Prpsl Line Nbr 0215

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-55-C    

HP-12

680.00 13,246.40S.P. Initial Payment0013

2-54-C    

HP-12

810.00 15,778.80S.P. Initial Payment0013

2-55-C    

HP-12

-680.00 -13,246.40S.P. Adjustment0013

2-54-C    

HP-12

-750.00 -14,610.00S.P. Adjustment0013

2-63C     

HP-12

510.00 9,934.80S.P. Initial Payment0014

2-66C     

HP-12

1,795.00 34,966.60S.P. Initial Payment0014

2-54-C    

HP-12

-60.00 -1,168.80S.P. Adjustment0014

2-63C     

HP-12

-450.00 -8,766.00S.P. Adjustment0014

2-63C     

HP-12

-60.00 -1,168.80S.P. Adjustment0015

2-66C     

HP-12

-810.00 -15,778.80S.P. Adjustment0015

2-66C     

HP-12

-560.00 -10,908.80S.P. Adjustment0018

2-66C     

HP-12

-425.00 -8,279.00S.P. Adjustment0020

2-205-C   

HP-12

510.00 9,934.80S.P. Initial Payment0030



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   43 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 21543  000   

Prpsl Line Nbr 0215

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-205-C   

HP-12

-510.00 -9,934.80S.P. Adjustment0031

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0215: 0.00

$0.00Total for item code 6210.14: 0.00

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 21543  000   

Prpsl Line Nbr 0216

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-45-C    

STEEL SHEET PILING

10,494.00 109,662.30S.P. Initial Payment0013

2-45-C    

STEEL SHEET PILING

-2,623.50 -27,415.57S.P. Adjustment0017

2-45-C    

STEEL SHEET PILING

-2,623.50 -27,415.57S.P. Adjustment0019

2-45-C    

STEEL SHEET PILING

-4,059.00 -42,416.55S.P. Adjustment0030

2-45-C    

STEEL SHEET PILING

-1,188.00 -12,414.61S.P. Adjustment0031

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0216: 0.00

$0.00Total for item code 6310.00: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   43 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7312.00      OVERHEAD SIGN SUPPORT, LOCATION

Project 21543  000   

Prpsl Line Nbr 0320

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23646-4   

Overhead sign support loc. 20

1.00 20,755.00S.P. Initial Payment0033

23646-4   

Overhead sign support loc. 20

-1.00 -20,755.00S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0320: 0.00

Prpsl Line Nbr 4003

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23646-4   

Revised Walkway for overhead at loc. 20 & 21

2.00 5,968.50S.P. Initial Payment0033

23646-4   

Revised Walkway for overhead at loc. 20 & 21

-2.00 -5,968.50S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 4003: 0.00

$0.00Total for item code 7312.00: 0.00

Item Cd Item Desc

7312.01      OVERHEAD SIGN SUPPORT, LOCATION

Project 21543  000   

Prpsl Line Nbr 0321

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23646-4   

Overhead support loc. 21

1.00 20,755.00S.P. Initial Payment0033



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   44 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7312.01      OVERHEAD SIGN SUPPORT, LOCATION

Project 21543  000   

Prpsl Line Nbr 0321

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23646-4   

Overhead support loc. 21

-1.00 -20,755.00S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0321: 0.00

$0.00Total for item code 7312.01: 0.00

Item Cd Item Desc

7323.00      TYPE C SIGN

Project 21543  000   

Prpsl Line Nbr 0323

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

177555    

SIGNS

171.00 4,095.45S.P. Initial Payment0014

177555    

SIGNS

-171.00 -4,095.45S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0323: 0.00

$0.00Total for item code 7323.00: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   44 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.01      PULL BOX, TYPE PB-1

Project 21543  000   

Prpsl Line Nbr 0231

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

167678    

Frame & cover

63.00 17,136.00S.P. Initial Payment0011

167678    

Frame & cover

-10.00 -2,720.00S.P. Adjustment0021

167678    

Frame & cover

-4.00 -1,088.00S.P. Adjustment0022

167678    

Frame & cover

-3.00 -816.00S.P. Adjustment0026

167678    

Frame & cover

-5.00 -1,360.00S.P. Adjustment0031

167678    

Frame & cover

-1.00 -272.00S.P. Adjustment0032

167678    

Frame & cover

-1.00 -272.00S.P. Adjustment0034

167678    

Frame & cover

-12.00 -3,264.00S.P. Adjustment0041

167678    

Frame & cover

-1.00 -272.00S.P. Adjustment0062

167678    

Frame & cover

-26.00 -7,072.00S.P. Adjustment0063

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

96492     

PULL BOX, TYPE PB1

63.00 5,660.55S.P. Initial Payment0014

96492     

PULL BOX, TYPE PB1

-10.00 -898.50S.P. Adjustment0021



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   45 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.01      PULL BOX, TYPE PB-1

Project 21543  000   

Prpsl Line Nbr 0231

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

96492     

PULL BOX, TYPE PB1

-4.00 -359.40S.P. Adjustment0022

96492     

PULL BOX, TYPE PB1

-3.00 -269.55S.P. Adjustment0026

96492     

PULL BOX, TYPE PB1

-5.00 -449.25S.P. Adjustment0031

96492     

PULL BOX, TYPE PB1

-1.00 -89.85S.P. Adjustment0032

96492     

PULL BOX, TYPE PB1

-1.00 -89.85S.P. Adjustment0034

96492     

PULL BOX, TYPE PB1

-12.00 -1,078.20S.P. Adjustment0041

96492     

PULL BOX, TYPE PB1

-1.00 -89.85S.P. Adjustment0062

96492     

PULL BOX, TYPE PB1

-26.00 -2,336.10S.P. Adjustment0063

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0231: 0.00

$0.00Total for item code A001.01: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   45 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.02      PULL BOX, TYPE PB-1A

Project 21543  000   

Prpsl Line Nbr 0232

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

167678    

Frame & cover

33.00 7,491.00S.P. Initial Payment0011

167678    

Frame & cover

-1.00 -227.00S.P. Adjustment0018

167678    

Frame & cover

-1.00 -227.00S.P. Adjustment0026

167678    

Frame & cover

-6.00 -1,362.00S.P. Adjustment0031

167678    

Frame & cover

-1.00 -227.00S.P. Adjustment0032

167678    

Frame & cover

-1.00 -227.00S.P. Adjustment0034

167678    

Frame & cover

-4.00 -908.00S.P. Adjustment0041

167678    

Frame & cover

-1.00 -227.00S.P. Adjustment0054

167678    

Frame & cover

-1.00 -227.00S.P. Adjustment0062

167678    

Frame & cover

-15.00 -3,405.00S.P. Adjustment0063

167678    

Frame & cover

-2.00 -454.00S.P. Closure0069

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

96492     

PULL BOX, TYPE PB-1A

33.00 2,965.05S.P. Initial Payment0014



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   46 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.02      PULL BOX, TYPE PB-1A

Project 21543  000   

Prpsl Line Nbr 0232

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

96492     

PULL BOX, TYPE PB-1A

-1.00 -89.85S.P. Adjustment0018

96492     

PULL BOX, TYPE PB-1A

-1.00 -89.85S.P. Adjustment0026

96492     

PULL BOX, TYPE PB-1A

-6.00 -539.10S.P. Adjustment0031

96492     

PULL BOX, TYPE PB-1A

-1.00 -89.85S.P. Adjustment0032

96492     

PULL BOX, TYPE PB-1A

-1.00 -89.85S.P. Adjustment0034

96492     

PULL BOX, TYPE PB-1A

-4.00 -359.40S.P. Adjustment0041

96492     

PULL BOX, TYPE PB-1A

-1.00 -89.85S.P. Adjustment0054

96492     

PULL BOX, TYPE PB-1A

-1.00 -89.85S.P. Adjustment0062

96492     

PULL BOX, TYPE PB-1A

-15.00 -1,347.75S.P. Adjustment0063

96492     

PULL BOX, TYPE PB-1A

-2.00 -179.70S.P. Closure0069

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0232: 0.00

$0.00Total for item code A001.02: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   46 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.05      PULL BOX, TYPE PB-2

Project 21543  000   

Prpsl Line Nbr 0233

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

167678    

Frame & cover

4.00 1,604.00S.P. Initial Payment0011

167678    

Frame & cover

-1.00 -401.00S.P. Adjustment0032

167678    

Frame & cover

-1.00 -401.00S.P. Adjustment0044

167678    

Frame & cover

-2.00 -802.00S.P. Adjustment0063

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

96492     

PULL BOX, TYPE PB-2

4.00 660.20S.P. Initial Payment0014

96492     

PULL BOX, TYPE PB-2

-1.00 -165.05S.P. Adjustment0032

96492     

PULL BOX, TYPE PB-2

-1.00 -165.05S.P. Adjustment0044

96492     

PULL BOX, TYPE PB-2

-2.00 -330.10S.P. Adjustment0063

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0233: 0.00

$0.00Total for item code A001.05: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   47 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.06      PULL BOX, TYPE PB-2A

Project 21543  000   

Prpsl Line Nbr 0234

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

167678    

Frame & cover

27.00 9,612.00S.P. Initial Payment0011

167678    

Frame & cover

-1.00 -356.00S.P. Adjustment0018

167678    

Frame & cover

-4.00 -1,424.00S.P. Adjustment0026

167678    

Frame & cover

-2.00 -712.00S.P. Adjustment0031

167678    

Frame & cover

-3.00 -1,068.00S.P. Adjustment0054

167678    

Frame & cover

-17.00 -6,052.00S.P. Adjustment0063

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

96492     

 PULL BOX, TYPE PB-2A

27.00 4,456.35S.P. Initial Payment0014

96492     

 PULL BOX, TYPE PB-2A

-1.00 -165.05S.P. Adjustment0018

96492     

 PULL BOX, TYPE PB-2A

-4.00 -660.20S.P. Adjustment0026

96492     

 PULL BOX, TYPE PB-2A

-2.00 -330.10S.P. Adjustment0031

96492     

 PULL BOX, TYPE PB-2A

-3.00 -495.15S.P. Adjustment0054

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   47 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.06      PULL BOX, TYPE PB-2A

Project 21543  000   

Prpsl Line Nbr 0234

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

96492     

 PULL BOX, TYPE PB-2A

-17.00 -2,805.85S.P. Adjustment0063

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0234: 0.00

$0.00Total for item code A001.06: 0.00

Item Cd Item Desc

A004.00      TRAFFIC SIGNAL, TYPE TS-1

Project 21543  000   

Prpsl Line Nbr 0237

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26623     

TRAFFIC SIGNAL TYPE TS-1

27.00 12,015.00S.P. Initial Payment0014

26623     

TRAFFIC SIGNAL TYPE TS-1

-13.00 -5,785.00S.P. Adjustment0035

26623     

TRAFFIC SIGNAL TYPE TS-1

-4.00 -1,780.00S.P. Adjustment0058

26623     

TRAFFIC SIGNAL TYPE TS-1

-8.00 -3,560.00S.P. Adjustment0063

26623     

TRAFFIC SIGNAL TYPE TS-1

-2.00 -890.00S.P. Closure0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0237: 0.00

$0.00Total for item code A004.00: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   48 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A004.04      TRAFFIC SIGNAL, TYPE TS-1LL

Project 21543  000   

Prpsl Line Nbr 0238

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26623     

TRAFFIC SIGNAL TYPE TS-1LL

7.00 5,075.00S.P. Initial Payment0014

26623     

TRAFFIC SIGNAL TYPE TS-1LL

-3.00 -2,175.00S.P. Adjustment0035

26623     

TRAFFIC SIGNAL TYPE TS-1LL

-2.00 -1,450.00S.P. Adjustment0058

26623     

TRAFFIC SIGNAL TYPE TS-1LL

-2.00 -1,450.00S.P. Adjustment0063

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0238: 0.00

$0.00Total for item code A004.04: 0.00

Item Cd Item Desc

A004.10      TRAFFIC SIGNAL, TYPE TS-1A

Project 21543  000   

Prpsl Line Nbr 0239

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26623     

TRAFFIC SIGNAL TYPE TS-1A

7.00 3,115.00S.P. Initial Payment0014

26623     

TRAFFIC SIGNAL TYPE TS-1A

-2.00 -890.00S.P. Adjustment0058

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   48 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A004.10      TRAFFIC SIGNAL, TYPE TS-1A

Project 21543  000   

Prpsl Line Nbr 0239

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26623     

TRAFFIC SIGNAL TYPE TS-1A

-5.00 -2,225.00S.P. Adjustment0063

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0239: 0.00

$0.00Total for item code A004.10: 0.00

Item Cd Item Desc

A004.15      TRAFFIC SIGNAL, TYPE TS-1B

Project 21543  000   

Prpsl Line Nbr 0240

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26623     

TRAFFIC SIGNAL TYPE TS-1B

3.00 1,230.00S.P. Initial Payment0014

26623     

TRAFFIC SIGNAL TYPE TS-1B

-3.00 -1,230.00S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0240: 0.00

$0.00Total for item code A004.15: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   49 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A004.20      TRAFFIC SIGNAL, TYPE TS-1L

Project 21543  000   

Prpsl Line Nbr 0241

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26623     

TRAFFIC SIGNAL TYPE TS-1L

3.00 1,245.00S.P. Initial Payment0014

26623     

TRAFFIC SIGNAL TYPE TS-1L

-3.00 -1,245.00S.P. Adjustment0063

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0241: 0.00

$0.00Total for item code A004.20: 0.00

Item Cd Item Desc

A004.28      TRAFFIC SIGNAL, TYPE TS-1RR

Project 21543  000   

Prpsl Line Nbr 0242

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26623     

TRAFFIC SIGNAL TYPE TS-1RR

2.00 1,720.00S.P. Initial Payment0014

26623     

TRAFFIC SIGNAL TYPE TS-1RR

-2.00 -1,720.00S.P. Adjustment0063

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0242: 0.00

$0.00Total for item code A004.28: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   49 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A004.40      TRAFFIC SIGNAL, TYPE TS-2

Project 21543  000   

Prpsl Line Nbr 0243

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26623     

TRAFFIC SIGNAL TYPE TS-2

8.00 1,400.00S.P. Initial Payment0014

26623     

TRAFFIC SIGNAL TYPE TS-2

-6.00 -1,050.00S.P. Adjustment0063

26623     

TRAFFIC SIGNAL TYPE TS-2

-2.00 -350.00S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0243: 0.00

$0.00Total for item code A004.40: 0.00

Item Cd Item Desc

A006.15      PEDESTRIAN SIGNAL, TYPE PS-1

Project 21543  000   

Prpsl Line Nbr 0244

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26623     

PEDESTRIAN SIGNAL TYPE PS-1

6.00 1,980.00S.P. Initial Payment0014

26623     

PEDESTRIAN SIGNAL TYPE PS-1

-1.00 -330.00S.P. Adjustment0058

26623     

PEDESTRIAN SIGNAL TYPE PS-1

-5.00 -1,650.00S.P. Adjustment0065

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0244: 0.00

$0.00Total for item code A006.15: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   50 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.84      PEDESTAL POLE, TYPE PP-10

Project 21543  000   

Prpsl Line Nbr 0246

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26623     

PEDEATAL POLE, TYPE PP-10

11.00 5,775.00S.P. Initial Payment0014

26623     

PEDEATAL POLE, TYPE PP-10

-11.00 -5,775.00S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0246: 0.00

$0.00Total for item code A006.84: 0.00

Item Cd Item Desc

A006.98      VEHICLE DETECTOR, TYPE A PREFORMED

Project 21543  000   

Prpsl Line Nbr 0247

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

134524    

Vehicle Detector Type A Wire

205.00 4,059.00S.P. Initial Payment0007

134524    

Vehicle Detector Type A Wire

-6.00 -118.80S.P. Adjustment0014

134524    

Vehicle Detector Type A Wire

-3.00 -59.40S.P. Adjustment0019

134524    

Vehicle Detector Type A Wire

-15.00 -297.00S.P. Adjustment0020

134524    

Vehicle Detector Type A Wire

-8.00 -158.40S.P. Adjustment0022

134524    

Vehicle Detector Type A Wire

-4.00 -79.20S.P. Adjustment0024

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   50 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.98      VEHICLE DETECTOR, TYPE A PREFORMED

Project 21543  000   

Prpsl Line Nbr 0247

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

134524    

Vehicle Detector Type A Wire

-8.00 -158.40S.P. Adjustment0026

134524    

Vehicle Detector Type A Wire

-55.00 -1,089.00S.P. Adjustment0041

134524    

Vehicle Detector Type A Wire

-28.00 -554.40S.P. Adjustment0045

134524    

Vehicle Detector Type A Wire

-7.00 -138.60S.P. Adjustment0046

134524    

Vehicle Detector Type A Wire

-10.00 -198.00S.P. Adjustment0047

134524    

Vehicle Detector Type A Wire

-20.00 -396.00S.P. Adjustment0054

134524    

Vehicle Detector Type A Wire

-5.00 -99.00S.P. Adjustment0058

134524    

Vehicle Detector Type A Wire

-26.00 -514.80S.P. Adjustment0060

134524    

Vehicle Detector Type A Wire

-4.00 -79.20S.P. Adjustment0062

134524    

Vehicle Detector Type A Wire

-6.00 -118.80S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0247: 0.00

$0.00Total for item code A006.98: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   51 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A007.00      VEHICLE DETECTOR, TYPE B PREFORMED

Project 21543  000   

Prpsl Line Nbr 0248

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

134524    

Vehicle Detector Type B Wire

60.00 1,320.00S.P. Initial Payment0007

134524    

Vehicle Detector Type B Wire

-3.00 -66.00S.P. Adjustment0014

134524    

Vehicle Detector Type B Wire

-1.00 -22.00S.P. Adjustment0022

134524    

Vehicle Detector Type B Wire

-4.00 -88.00S.P. Adjustment0024

134524    

Vehicle Detector Type B Wire

-1.00 -22.00S.P. Adjustment0026

134524    

Vehicle Detector Type B Wire

-4.00 -88.00S.P. Adjustment0041

134524    

Vehicle Detector Type B Wire

-10.00 -220.00S.P. Adjustment0044

134524    

Vehicle Detector Type B Wire

-2.00 -44.00S.P. Adjustment0045

134524    

Vehicle Detector Type B Wire

-6.00 -132.00S.P. Adjustment0047

134524    

Vehicle Detector Type B Wire

-6.00 -132.00S.P. Adjustment0054

134524    

Vehicle Detector Type B Wire

-2.00 -44.00S.P. Adjustment0058

134524    

Vehicle Detector Type B Wire

-19.00 -418.00S.P. Adjustment0060

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   51 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A007.00      VEHICLE DETECTOR, TYPE B PREFORMED

Project 21543  000   

Prpsl Line Nbr 0248

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

134524    

Vehicle Detector Type B Wire

-2.00 -44.00S.P. Adjustment0062

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0248: 0.00

$0.00Total for item code A007.00: 0.00

Item Cd Item Desc

A007.08      VEHICLE DETECTOR, TYPE TD-3

Project 21543  000   

Prpsl Line Nbr 0249

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26653     

VEHICLE DETECTOR TD-3

24.00 3,000.00S.P. Initial Payment0014

26653     

VEHICLE DETECTOR TD-3

-3.00 -375.00S.P. Adjustment0024

26653     

VEHICLE DETECTOR TD-3

-3.00 -375.00S.P. Adjustment0054

26653     

VEHICLE DETECTOR TD-3

-18.00 -2,250.00S.P. Adjustment0060

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0249: 0.00

$0.00Total for item code A007.08: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   52 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A008.61      STREET LIGHTING UNIT, TYPE SL-BT-40-8-0.20

Project 21543  000   

Prpsl Line Nbr 0250

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

18.00 2,286.00S.P. Initial Payment0011

4664393   

Recepticle

-14.00 -1,778.00S.P. Adjustment0064

4664393   

Recepticle

-4.00 -508.00S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

467878    

Ground rod

18.00 197.28S.P. Initial Payment0011

467878    

Ground rod

-14.00 -153.44S.P. Adjustment0064

467878    

Ground rod

-4.00 -43.84S.P. Adjustment0066

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

4678780   

Ground rod clamp

18.00 17.82S.P. Initial Payment0011

4678780   

Ground rod clamp

-14.00 -13.86S.P. Adjustment0064

4678780   

Ground rod clamp

-4.00 -3.96S.P. Adjustment0066

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

S4664394  

ST LIGHT UNIT SL-BT-40-8-0.2

18.00 6,498.00S.P. Initial Payment0014

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   52 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A008.61      STREET LIGHTING UNIT, TYPE SL-BT-40-8-0.20

Project 21543  000   

Prpsl Line Nbr 0250

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

S4664394  

ST LIGHT UNIT SL-BT-40-8-0.2

-14.00 -5,054.00S.P. Adjustment0064

S4664394  

ST LIGHT UNIT SL-BT-40-8-0.2

-4.00 -1,444.00S.P. Adjustment0066

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

S4664394  

ST LIGHT UNIT SL-BT-40-8-0.2

18.00 14,616.00S.P. Initial Payment0014

S4664394  

ST LIGHT UNIT SL-BT-40-8-0.2

-14.00 -11,368.00S.P. Adjustment0064

S4664394  

ST LIGHT UNIT SL-BT-40-8-0.2

-4.00 -3,248.00S.P. Adjustment0066

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

S4679345  

ST LIGHT UNIT SL-BT-40-8-0.2

18.00 452.98S.P. Initial Payment0014

S4679345  

ST LIGHT UNIT SL-BT-40-8-0.2

-18.00 -452.98S.P. Closure0067

$0.00Total for stockpile nbr 6: 0.00

$0.00Total for proposal line nbr 0250: 0.00

$0.00Total for item code A008.61: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   53 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.16      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 21543  000   

Prpsl Line Nbr 0251

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

58.00 7,377.60S.P. Initial Payment0011

4664393   

Recepticle

-1.75 -222.60S.P. Adjustment0021

4664393   

Recepticle

-3.50 -445.20S.P. Adjustment0024

4664393   

Recepticle

-8.75 -1,113.00S.P. Adjustment0025

4664393   

Recepticle

-5.00 -636.00S.P. Adjustment0032

4664393   

Recepticle

-3.25 -413.40S.P. Adjustment0046

4664393   

Recepticle

-1.00 -127.20S.P. Adjustment0047

4664393   

Recepticle

-1.25 -159.00S.P. Adjustment0050

4664393   

Recepticle

-23.00 -2,925.60S.P. Adjustment0054

4664393   

Recepticle

-10.50 -1,335.60S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

4678780   

Ground rod

58.00 635.68S.P. Initial Payment0011

4678780   

Ground rod

-1.75 -19.18S.P. Adjustment0021

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   53 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.16      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 21543  000   

Prpsl Line Nbr 0251

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

4678780   

Ground rod

-3.50 -38.36S.P. Adjustment0024

4678780   

Ground rod

-8.75 -95.90S.P. Adjustment0025

4678780   

Ground rod

-5.00 -54.80S.P. Adjustment0032

4678780   

Ground rod

-3.25 -35.62S.P. Adjustment0046

4678780   

Ground rod

-1.00 -10.96S.P. Adjustment0047

4678780   

Ground rod

-1.25 -13.70S.P. Adjustment0050

4678780   

Ground rod

-23.00 -252.08S.P. Adjustment0054

4678780   

Ground rod

-10.50 -115.08S.P. Adjustment0064

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

4678780   

Ground rod clamp

58.00 57.42S.P. Initial Payment0011

4678780   

Ground rod clamp

-1.75 -1.73S.P. Adjustment0021

4678780   

Ground rod clamp

-3.50 -3.47S.P. Adjustment0024

4678780   

Ground rod clamp

-8.75 -8.66S.P. Adjustment0025



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   54 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.16      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 21543  000   

Prpsl Line Nbr 0251

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

4678780   

Ground rod clamp

-5.00 -4.95S.P. Adjustment0032

4678780   

Ground rod clamp

-3.25 -3.22S.P. Adjustment0046

4678780   

Ground rod clamp

-1.00 -0.99S.P. Adjustment0047

4678780   

Ground rod clamp

-1.25 -1.24S.P. Adjustment0050

4678780   

Ground rod clamp

-23.00 -22.77S.P. Adjustment0054

4678780   

Ground rod clamp

-10.50 -10.39S.P. Adjustment0064

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

S4664394  

 SLU, TYPE SL-BT-40-12-0.20

58.00 52,606.00S.P. Initial Payment0014

S4664394  

 SLU, TYPE SL-BT-40-12-0.20

-1.75 -1,587.25S.P. Adjustment0021

S4664394  

 SLU, TYPE SL-BT-40-12-0.20

-3.50 -3,174.50S.P. Adjustment0024

S4664394  

 SLU, TYPE SL-BT-40-12-0.20

-8.75 -7,936.25S.P. Adjustment0025

S4664394  

 SLU, TYPE SL-BT-40-12-0.20

-5.00 -4,535.00S.P. Adjustment0032

S4664394  

 SLU, TYPE SL-BT-40-12-0.20

-3.25 -2,947.75S.P. Adjustment0046

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   54 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.16      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 21543  000   

Prpsl Line Nbr 0251

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

S4664394  

 SLU, TYPE SL-BT-40-12-0.20

-1.00 -907.00S.P. Adjustment0047

S4664394  

 SLU, TYPE SL-BT-40-12-0.20

-1.25 -1,133.75S.P. Adjustment0050

S4664394  

 SLU, TYPE SL-BT-40-12-0.20

-23.00 -20,861.00S.P. Adjustment0054

S4664394  

 SLU, TYPE SL-BT-40-12-0.20

-10.50 -9,523.50S.P. Adjustment0064

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

S-4664394 

SLU, TYPE SL-BT-40-12-0.20

58.00 20,938.00S.P. Initial Payment0014

S-4664394 

SLU, TYPE SL-BT-40-12-0.20

-1.75 -631.75S.P. Adjustment0021

S-4664394 

SLU, TYPE SL-BT-40-12-0.20

-3.50 -1,263.50S.P. Adjustment0024

S-4664394 

SLU, TYPE SL-BT-40-12-0.20

-8.75 -3,158.75S.P. Adjustment0025

S-4664394 

SLU, TYPE SL-BT-40-12-0.20

-5.00 -1,805.00S.P. Adjustment0032

S-4664394 

SLU, TYPE SL-BT-40-12-0.20

-3.25 -1,173.25S.P. Adjustment0046

S-4664394 

SLU, TYPE SL-BT-40-12-0.20

-1.00 -361.00S.P. Adjustment0047

S-4664394 

SLU, TYPE SL-BT-40-12-0.20

-1.25 -451.25S.P. Adjustment0050



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   55 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.16      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 21543  000   

Prpsl Line Nbr 0251

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

5Stkpl Nbr

S-4664394 

SLU, TYPE SL-BT-40-12-0.20

-23.00 -8,303.00S.P. Adjustment0054

S-4664394 

SLU, TYPE SL-BT-40-12-0.20

-10.50 -3,790.50S.P. Adjustment0064

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

S4679345  

SLU, TYPE SL-BT-40-12-0.20

58.00 1,459.61S.P. Initial Payment0014

S4679345  

SLU, TYPE SL-BT-40-12-0.20

-1.75 -44.04S.P. Adjustment0021

S4679345  

SLU, TYPE SL-BT-40-12-0.20

-3.50 -88.08S.P. Adjustment0024

S4679345  

SLU, TYPE SL-BT-40-12-0.20

-8.75 -220.20S.P. Adjustment0025

S4679345  

SLU, TYPE SL-BT-40-12-0.20

-5.00 -125.83S.P. Adjustment0032

S4679345  

SLU, TYPE SL-BT-40-12-0.20

-3.25 -81.79S.P. Adjustment0046

S4679345  

SLU, TYPE SL-BT-40-12-0.20

-1.00 -25.17S.P. Adjustment0047

S4679345  

SLU, TYPE SL-BT-40-12-0.20

-1.25 -31.46S.P. Adjustment0050

S4679345  

SLU, TYPE SL-BT-40-12-0.20

-23.00 -578.81S.P. Adjustment0054

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   55 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.16      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.20

Project 21543  000   

Prpsl Line Nbr 0251

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

6Stkpl Nbr

S4679345  

SLU, TYPE SL-BT-40-12-0.20

-10.50 -264.23S.P. Adjustment0064

$0.00Total for stockpile nbr 6: 0.00

$0.00Total for proposal line nbr 0251: 0.00

$0.00Total for item code A009.16: 0.00

Item Cd Item Desc

A009.58      STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543  000   

Prpsl Line Nbr 0252

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

29.00 3,807.99S.P. Initial Payment0011

4664393   

Recepticle

-1.50 -196.97S.P. Adjustment0021

4664393   

Recepticle

-1.00 -131.31S.P. Adjustment0022

4664393   

Recepticle

-4.50 -590.90S.P. Adjustment0024

4664393   

Recepticle

-2.00 -262.62S.P. Adjustment0025

4664393   

Recepticle

-1.50 -196.97S.P. Adjustment0032

4664393   

Recepticle

-1.50 -196.97S.P. Adjustment0034



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   56 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.58      STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543  000   

Prpsl Line Nbr 0252

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

-0.75 -98.48S.P. Adjustment0047

4664393   

Recepticle

-2.25 -295.45S.P. Adjustment0049

4664393   

Recepticle

-10.00 -1,313.10S.P. Adjustment0054

4664393   

Recepticle

-4.00 -525.22S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

4678780   

Ground rod

29.00 317.84S.P. Initial Payment0011

4678780   

Ground rod

-1.50 -16.44S.P. Adjustment0021

4678780   

Ground rod

-1.00 -10.96S.P. Adjustment0022

4678780   

Ground rod

-4.50 -49.32S.P. Adjustment0024

4678780   

Ground rod

-2.00 -21.92S.P. Adjustment0025

4678780   

Ground rod

-1.50 -16.44S.P. Adjustment0032

4678780   

Ground rod

-1.50 -16.44S.P. Adjustment0034

4678780   

Ground rod

-0.75 -8.22S.P. Adjustment0047

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   56 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.58      STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543  000   

Prpsl Line Nbr 0252

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

4678780   

Ground rod

-2.25 -24.66S.P. Adjustment0049

4678780   

Ground rod

-10.00 -109.60S.P. Adjustment0054

4678780   

Ground rod

-4.00 -43.84S.P. Adjustment0064

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

4678780   

Ground rod clamp

29.00 28.71S.P. Initial Payment0011

4678780   

Ground rod clamp

-1.50 -1.49S.P. Adjustment0021

4678780   

Ground rod clamp

-1.00 -0.99S.P. Adjustment0022

4678780   

Ground rod clamp

-4.50 -4.46S.P. Adjustment0024

4678780   

Ground rod clamp

-2.00 -1.98S.P. Adjustment0025

4678780   

Ground rod clamp

-1.50 -1.49S.P. Adjustment0032

4678780   

Ground rod clamp

-1.50 -1.49S.P. Adjustment0034

4678780   

Ground rod clamp

-0.75 -0.74S.P. Adjustment0047

4678780   

Ground rod clamp

-2.25 -2.23S.P. Adjustment0049



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   57 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.58      STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543  000   

Prpsl Line Nbr 0252

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

4678780   

Ground rod clamp

-10.00 -9.90S.P. Adjustment0054

4678780   

Ground rod clamp

-4.00 -3.94S.P. Adjustment0064

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

29.00 10,701.00S.P. Initial Payment0014

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.50 -553.50S.P. Adjustment0021

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.00 -369.00S.P. Adjustment0022

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-4.50 -1,660.50S.P. Adjustment0024

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-2.00 -738.00S.P. Adjustment0025

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.50 -553.50S.P. Adjustment0032

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.50 -553.50S.P. Adjustment0034

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-0.75 -276.75S.P. Adjustment0047

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-2.25 -830.25S.P. Adjustment0049

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-10.00 -3,690.00S.P. Adjustment0054

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   57 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.58      STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543  000   

Prpsl Line Nbr 0252

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

4Stkpl Nbr

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-4.00 -1,476.00S.P. Adjustment0064

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

29.00 29,957.00S.P. Initial Payment0014

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.50 -1,549.50S.P. Adjustment0021

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.00 -1,033.00S.P. Adjustment0022

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-4.50 -4,648.50S.P. Adjustment0024

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-2.00 -2,066.00S.P. Adjustment0025

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.50 -1,549.50S.P. Adjustment0032

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.50 -1,549.50S.P. Adjustment0034

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-0.75 -774.75S.P. Adjustment0047

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-2.25 -2,324.25S.P. Adjustment0049

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-10.00 -10,330.00S.P. Adjustment0054



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   58 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.58      STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543  000   

Prpsl Line Nbr 0252

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

5Stkpl Nbr

S4664394  

ST LIGHT UNIT SL-BT-45-12-0.4

-4.00 -4,132.00S.P. Adjustment0064

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

S4679345  

ST LIGHT UNIT SL-BT-45-12-0.4

29.00 729.81S.P. Initial Payment0014

S4679345  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.50 -37.75S.P. Adjustment0021

S4679345  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.00 -25.17S.P. Adjustment0022

S4679345  

ST LIGHT UNIT SL-BT-45-12-0.4

-4.50 -113.25S.P. Adjustment0024

S4679345  

ST LIGHT UNIT SL-BT-45-12-0.4

-2.00 -50.33S.P. Adjustment0025

S4679345  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.50 -37.75S.P. Adjustment0032

S4679345  

ST LIGHT UNIT SL-BT-45-12-0.4

-1.50 -37.75S.P. Adjustment0034

S4679345  

ST LIGHT UNIT SL-BT-45-12-0.4

-0.75 -18.87S.P. Adjustment0047

S4679345  

ST LIGHT UNIT SL-BT-45-12-0.4

-2.25 -56.62S.P. Adjustment0049

S4679345  

ST LIGHT UNIT SL-BT-45-12-0.4

-10.00 -251.66S.P. Adjustment0054

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   58 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A009.58      STREET LIGHTING UNIT, TYPE SL-BT-45-12-0.40

Project 21543  000   

Prpsl Line Nbr 0252

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

6Stkpl Nbr

S4679345  

ST LIGHT UNIT SL-BT-45-12-0.4

-4.00 -100.66S.P. Adjustment0064

$0.00Total for stockpile nbr 6: 0.00

$0.00Total for proposal line nbr 0252: 0.00

$0.00Total for item code A009.58: 0.00

Item Cd Item Desc

A010.07      LUMINAIRE, TYPE HPS-400

Project 21543  000   

Prpsl Line Nbr 0253

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

1.00 131.00S.P. Initial Payment0011

4664393   

Recepticle

-1.00 -131.00S.P. Adjustment0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0253: 0.00

$0.00Total for item code A010.07: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   59 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A010.76      LUMINAIRE ARM

Project 21543  000   

Prpsl Line Nbr 0254

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S4664394  

LUMINAIRE ARM

1.00 263.00S.P. Initial Payment0014

S4664394  

LUMINAIRE ARM

-1.00 -263.00S.P. Adjustment0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0254: 0.00

$0.00Total for item code A010.76: 0.00

Item Cd Item Desc

A012.05      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1

Project 21543  000   

Prpsl Line Nbr 0255

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

5.00 635.00S.P. Initial Payment0011

4664393   

Recepticle

-0.25 -31.75S.P. Adjustment0030

4664393   

Recepticle

-0.50 -63.50S.P. Adjustment0031

4664393   

Recepticle

-1.00 -127.00S.P. Adjustment0034

4664393   

Recepticle

-1.00 -127.00S.P. Adjustment0035

4664393   

Recepticle

1.00 127.00S.P. Adjustment0046

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   59 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.05      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1

Project 21543  000   

Prpsl Line Nbr 0255

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

-1.00 -127.00S.P. Adjustment0058

4664393   

Recepticle

0.75 95.25S.P. Adjustment0064

4664393   

Recepticle

-3.00 -381.00S.P. Closure0066

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S4664394  

COMB MAST ARM S/L,CMP-45-12

5.00 15,070.00S.P. Initial Payment0014

S4664394  

COMB MAST ARM S/L,CMP-45-12

-0.25 -753.50S.P. Adjustment0030

S4664394  

COMB MAST ARM S/L,CMP-45-12

-0.50 -1,507.00S.P. Adjustment0031

S4664394  

COMB MAST ARM S/L,CMP-45-12

-1.00 -3,014.00S.P. Adjustment0034

S4664394  

COMB MAST ARM S/L,CMP-45-12

-1.00 -3,014.00S.P. Adjustment0035

S4664394  

COMB MAST ARM S/L,CMP-45-12

1.00 3,014.00S.P. Adjustment0046

S4664394  

COMB MAST ARM S/L,CMP-45-12

-1.00 -3,014.00S.P. Adjustment0058

S4664394  

COMB MAST ARM S/L,CMP-45-12

0.75 2,260.50S.P. Adjustment0064



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   60 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.05      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-45-1

Project 21543  000   

Prpsl Line Nbr 0255

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

S4664394  

COMB MAST ARM S/L,CMP-45-12

-3.00 -9,042.00S.P. Closure0066

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0255: 0.00

$0.00Total for item code A012.05: 0.00

Item Cd Item Desc

A012.60      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-50-1

Project 21543  000   

Prpsl Line Nbr 0256

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

1.00 127.00S.P. Initial Payment0011

4664393   

Recepticle

-1.00 -127.00S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S4664394  

COMB MAST ARM S/L, CMP-50-12

1.00 5,192.00S.P. Initial Payment0014

S4664394  

COMB MAST ARM S/L, CMP-50-12

-1.00 -5,192.00S.P. Adjustment0035

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0256: 0.00

$0.00Total for item code A012.60: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   60 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.90      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-60-1

Project 21543  000   

Prpsl Line Nbr 0257

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

2.00 254.00S.P. Initial Payment0011

4664393   

Recepticle

-0.25 -31.75S.P. Adjustment0031

4664393   

Recepticle

-0.50 -63.50S.P. Adjustment0034

4664393   

Recepticle

-0.25 -31.75S.P. Adjustment0035

4664393   

Recepticle

-1.00 -127.00S.P. Adjustment0058

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S4664394  

COMB MASIGN/POLE CMP-60-12

2.00 10,834.00S.P. Initial Payment0014

S4664394  

COMB MASIGN/POLE CMP-60-12

-0.25 -1,354.25S.P. Adjustment0031

S4664394  

COMB MASIGN/POLE CMP-60-12

-0.50 -2,708.50S.P. Adjustment0034

S4664394  

COMB MASIGN/POLE CMP-60-12

-0.25 -1,354.25S.P. Adjustment0035

S4664394  

COMB MASIGN/POLE CMP-60-12

-1.00 -5,417.00S.P. Adjustment0058

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0257: 0.00

$0.00Total for item code A012.90: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   61 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.95      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-65-1

Project 21543  000   

Prpsl Line Nbr 0258

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

3.00 381.00S.P. Initial Payment0011

4664393   

Recepticle

-0.25 -31.75S.P. Adjustment0030

4664393   

Recepticle

-0.25 -31.75S.P. Adjustment0031

4664393   

Recepticle

-1.00 -127.00S.P. Adjustment0035

4664393   

Recepticle

0.50 63.50S.P. Adjustment0064

4664393   

Recepticle

-2.00 -254.00S.P. Closure0066

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S4664394  

CMA SIG & LIGHT POLE CMP-65-12

3.00 17,484.00S.P. Initial Payment0014

S4664394  

CMA SIG & LIGHT POLE CMP-65-12

-0.25 -1,457.00S.P. Adjustment0030

S4664394  

CMA SIG & LIGHT POLE CMP-65-12

-0.25 -1,457.00S.P. Adjustment0031

S4664394  

CMA SIG & LIGHT POLE CMP-65-12

-1.00 -5,828.00S.P. Adjustment0035

S4664394  

CMA SIG & LIGHT POLE CMP-65-12

0.50 2,914.00S.P. Adjustment0064

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   61 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.95      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-65-1

Project 21543  000   

Prpsl Line Nbr 0258

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

S4664394  

CMA SIG & LIGHT POLE CMP-65-12

-2.00 -11,656.00S.P. Closure0066

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0258: 0.00

$0.00Total for item code A012.95: 0.00

Item Cd Item Desc

A013.02      COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12

Project 21543  000   

Prpsl Line Nbr 0259

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

3.00 381.00S.P. Initial Payment0011

4664393   

Recepticle

-0.75 -95.25S.P. Adjustment0034

4664393   

Recepticle

-1.00 -127.00S.P. Adjustment0035

4664393   

Recepticle

-1.25 -158.75S.P. Adjustment0046

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S4664394  

CMA SIG & LIGHT POLE CMP-75-12

3.00 18,018.00S.P. Initial Payment0014

S4664394  

CMA SIG & LIGHT POLE CMP-75-12

-0.75 -4,504.50S.P. Adjustment0034



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   62 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A013.02      COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12

Project 21543  000   

Prpsl Line Nbr 0259

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

S4664394  

CMA SIG & LIGHT POLE CMP-75-12

-1.00 -6,006.00S.P. Adjustment0035

S4664394  

CMA SIG & LIGHT POLE CMP-75-12

-1.25 -7,507.50S.P. Adjustment0046

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0259: 0.00

$0.00Total for item code A013.02: 0.00

Item Cd Item Desc

A013.12      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-85-1

Project 21543  000   

Prpsl Line Nbr 0260

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

1.00 127.00S.P. Initial Payment0011

4664393   

Recepticle

-1.00 -127.00S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

S4664394  

CMA SIG & LIGHT POLE CMP-85-12

1.00 9,923.00S.P. Initial Payment0014

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   62 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A013.12      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-85-1

Project 21543  000   

Prpsl Line Nbr 0260

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

S4664394  

CMA SIG & LIGHT POLE CMP-85-12

-1.00 -9,923.00S.P. Adjustment0035

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0260: 0.00

$0.00Total for item code A013.12: 0.00

Item Cd Item Desc

A016.65      MAST ARM SIGNAL POLE, TYPE MP-45

Project 21543  000   

Prpsl Line Nbr 0261

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S4664394  

MAST ARM SIGNAL POLE, MP-45

1.00 2,553.00S.P. Initial Payment0014

S4664394  

MAST ARM SIGNAL POLE, MP-45

-1.00 -2,553.00S.P. Adjustment0046

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0261: 0.00

$0.00Total for item code A016.65: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   63 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A016.85      MAST ARM SIGNAL POLE, TYPE MP-65

Project 21543  000   

Prpsl Line Nbr 0262

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S4664394  

MAST ARM SIGNAL POLE, MP-65

1.00 5,841.00S.P. Initial Payment0014

S4664394  

MAST ARM SIGNAL POLE, MP-65

-1.00 -5,841.00S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0262: 0.00

$0.00Total for item code A016.85: 0.00

Item Cd Item Desc

A018.83      REINFORCING STEEL

Project 21543  000   

Prpsl Line Nbr 0265

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

20619     

REINFORCING STEEL

2,928.00 1,614.76S.P. Initial Payment0014

20619     

REINFORCING STEEL

-1,573.00 -867.49S.P. Adjustment0021

20619     

REINFORCING STEEL

-1,355.00 -747.27S.P. Closure0069

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0265: 0.00

$0.00Total for item code A018.83: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   63 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A020.37      LIGHTING CONTROL CENTER, TYPE R-3

Project 21543  000   

Prpsl Line Nbr 0266

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S4679227  

LIGHTING CONTROL CENTER

9.00 7,706.70S.P. Initial Payment0014

S4679227  

LIGHTING CONTROL CENTER

-2.00 -1,712.60S.P. Adjustment0032

S4679227  

LIGHTING CONTROL CENTER

-5.00 -4,281.50S.P. Adjustment0063

S4679227  

LIGHTING CONTROL CENTER

-2.00 -1,712.60S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0266: 0.00

$0.00Total for item code A020.37: 0.00

Item Cd Item Desc

A070.10      1 1/2-INCH CONDUIT IN TRENCH

Project 21543  000   

Prpsl Line Nbr 0267

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

1-1/2" conduit

21,296.00 7,453.60S.P. Initial Payment0011

4679255   

1-1/2" conduit

-236.00 -82.60S.P. Adjustment0017

4679255   

1-1/2" conduit

-1,022.00 -357.70S.P. Adjustment0020

4679255   

1-1/2" conduit

-1,991.00 -696.85S.P. Adjustment0022



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   64 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.10      1 1/2-INCH CONDUIT IN TRENCH

Project 21543  000   

Prpsl Line Nbr 0267

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

1-1/2" conduit

-2,800.00 -980.00S.P. Adjustment0023

4679255   

1-1/2" conduit

-20.00 -7.00S.P. Adjustment0031

4679255   

1-1/2" conduit

-1,023.00 -358.05S.P. Adjustment0032

4679255   

1-1/2" conduit

-2,397.00 -838.95S.P. Adjustment0046

4679255   

1-1/2" conduit

-924.00 -323.40S.P. Adjustment0047

4679255   

1-1/2" conduit

-429.00 -150.15S.P. Adjustment0048

4679255   

1-1/2" conduit

-4,224.00 -1,478.40S.P. Adjustment0049

4679255   

1-1/2" conduit

-6,230.00 -2,180.50S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0267: 0.00

$0.00Total for item code A070.10: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   64 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.14      2-INCH CONDUIT IN TRENCH

Project 21543  000   

Prpsl Line Nbr 0268

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

2" conduit

9,593.00 5,372.08S.P. Initial Payment0011

4679255   

2" conduit

-36.00 -20.16S.P. Adjustment0018

4679255   

2" conduit

-2,012.00 -1,126.72S.P. Adjustment0022

4679255   

2" conduit

-224.00 -125.44S.P. Adjustment0024

4679255   

2" conduit

-53.00 -29.68S.P. Adjustment0026

4679255   

2" conduit

-2,121.00 -1,187.76S.P. Adjustment0031

4679255   

2" conduit

-2,162.00 -1,210.72S.P. Adjustment0048

4679255   

2" conduit

-2,985.00 -1,671.60S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0268: 0.00

$0.00Total for item code A070.14: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   65 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.18      3-INCH CONDUIT IN TRENCH

Project 21543  000   

Prpsl Line Nbr 0269

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

3" conduit

427.00 550.83S.P. Initial Payment0011

4679255   

3" conduit

-126.00 -162.54S.P. Adjustment0022

4679255   

3" conduit

-72.00 -92.88S.P. Adjustment0048

4679255   

3" conduit

-229.00 -295.41S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0269: 0.00

$0.00Total for item code A070.18: 0.00

Item Cd Item Desc

A072.10      1 1/2-INCH CONDUIT UNDER ROADWAY

Project 21543  000   

Prpsl Line Nbr 0270

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

1-1/2" conduit

2,164.00 757.40S.P. Initial Payment0011

4679255   

1-1/2" conduit

-128.00 -44.80S.P. Adjustment0018

4679255   

1-1/2" conduit

-260.00 -91.00S.P. Adjustment0020

4679255   

1-1/2" conduit

-74.00 -25.90S.P. Adjustment0022

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   65 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A072.10      1 1/2-INCH CONDUIT UNDER ROADWAY

Project 21543  000   

Prpsl Line Nbr 0270

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

1-1/2" conduit

-68.00 -23.80S.P. Adjustment0023

4679255   

1-1/2" conduit

-139.00 -48.65S.P. Adjustment0046

4679255   

1-1/2" conduit

-170.00 -59.50S.P. Adjustment0047

4679255   

1-1/2" conduit

-101.00 -35.35S.P. Adjustment0048

4679255   

1-1/2" conduit

-466.00 -163.10S.P. Adjustment0049

4679255   

1-1/2" conduit

-747.00 -261.45S.P. Adjustment0064

4679255   

1-1/2" conduit

-11.00 -3.85S.P. Closure0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0270: 0.00

$0.00Total for item code A072.10: 0.00

Item Cd Item Desc

A072.14      2-INCH CONDUIT UNDER ROADWAY

Project 21543  000   

Prpsl Line Nbr 0271

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

2" conduit

688.00 385.28S.P. Initial Payment0011



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   66 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A072.14      2-INCH CONDUIT UNDER ROADWAY

Project 21543  000   

Prpsl Line Nbr 0271

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

2" conduit

-113.00 -63.28S.P. Adjustment0021

4679255   

2" conduit

-50.00 -28.00S.P. Adjustment0022

4679255   

2" conduit

-69.00 -38.64S.P. Adjustment0026

4679255   

2" conduit

-60.00 -33.60S.P. Adjustment0031

4679255   

2" conduit

-86.00 -48.16S.P. Adjustment0047

4679255   

2" conduit

-70.00 -39.20S.P. Adjustment0048

4679255   

2" conduit

-195.00 -109.20S.P. Adjustment0060

4679255   

2" conduit

-45.00 -25.20S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0271: 0.00

$0.00Total for item code A072.14: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   66 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A072.18      3-INCH CONDUIT UNDER ROADWAY

Project 21543  000   

Prpsl Line Nbr 0272

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4678811   

3" conduit

2,000.00 1,700.00S.P. Initial Payment0011

4678811   

3" conduit

-140.00 -119.00S.P. Adjustment0018

4678811   

3" conduit

-479.00 -407.15S.P. Adjustment0020

4678811   

3" conduit

-190.00 -161.50S.P. Adjustment0022

4678811   

3" conduit

-108.00 -91.80S.P. Adjustment0024

4678811   

3" conduit

-129.00 -109.65S.P. Adjustment0026

4678811   

3" conduit

-421.00 -357.85S.P. Adjustment0035

4678811   

3" conduit

-533.00 -453.05S.P. Adjustment0044

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0272: 0.00

$0.00Total for item code A072.18: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   67 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A074.12      1 1/2-INCH CONDUIT, JACKED

Project 21543  000   

Prpsl Line Nbr 0273

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

1-1/2" conduit

65.00 22.75S.P. Initial Payment0011

4679255   

1-1/2" conduit

-54.00 -18.90S.P. Adjustment0017

4679255   

1-1/2" conduit

-11.00 -3.85S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0273: 0.00

$0.00Total for item code A074.12: 0.00

Item Cd Item Desc

A074.14      2-INCH CONDUIT, JACKED

Project 21543  000   

Prpsl Line Nbr 0274

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

2" conduit

157.00 87.92S.P. Initial Payment0011

4679255   

2" conduit

-49.00 -27.44S.P. Adjustment0022

4679255   

2" conduit

-74.00 -41.44S.P. Adjustment0047

4679255   

2" conduit

-25.00 -14.00S.P. Adjustment0060

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   67 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A074.14      2-INCH CONDUIT, JACKED

Project 21543  000   

Prpsl Line Nbr 0274

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

2" conduit

-9.00 -5.04S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0274: 0.00

$0.00Total for item code A074.14: 0.00

Item Cd Item Desc

A074.18      3-INCH CONDUIT, JACKED

Project 21543  000   

Prpsl Line Nbr 0275

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4679255   

3" conduit

362.00 466.98S.P. Initial Payment0011

4679255   

3" conduit

-74.00 -95.46S.P. Adjustment0047

4679255   

3" conduit

-288.00 -371.52S.P. Adjustment0060

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0275: 0.00

$0.00Total for item code A074.18: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   68 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A077.12      2/C #14 AWG TRAFFIC SIGNAL CABLE

Project 21543  000   

Prpsl Line Nbr 0276

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

133846    

2C/#14 AWG Wire

1,530.00 231.03S.P. Initial Payment0007

133846    

2C/#14 AWG Wire

-1,530.00 -231.03S.P. Adjustment0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0276: 0.00

$0.00Total for item code A077.12: 0.00

Item Cd Item Desc

A077.13      3/C #14 AWG TRAFFIC SIGNAL CABLE

Project 21543  000   

Prpsl Line Nbr 0277

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

133846    

3/C #14 AWG Wire

3,263.00 629.76S.P. Initial Payment0007

133846    

3/C #14 AWG Wire

-3,263.00 -629.76S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0277: 0.00

$0.00Total for item code A077.13: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   68 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A077.22      12/C #14 AWG TRAFFIC SIGNAL CABLE

Project 21543  000   

Prpsl Line Nbr 0279

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

134676    

12/C #14 AWG Wire

3,725.00 3,546.20S.P. Initial Payment0007

134676    

12/C #14 AWG Wire

-3,725.00 -3,546.20S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0279: 0.00

$0.00Total for item code A077.22: 0.00

Item Cd Item Desc

A079.01      2/C #14 AWG DETECTOR LEAD-IN CABLE

Project 21543  000   

Prpsl Line Nbr 0280

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

134524    

2/C #14 Leadin Cable

18,399.00 4,250.17S.P. Initial Payment0007

134524    

2/C #14 Leadin Cable

-18,399.00 -4,250.17S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0280: 0.00

$0.00Total for item code A079.01: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   69 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.50      GROUNDING CONDUCTOR

Project 21543  000   

Prpsl Line Nbr 0282

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

133846    

Ground Wire

5,788.00 1,418.06S.P. Initial Payment0007

133846    

Ground Wire

-5,788.00 -1,418.06S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0282: 0.00

$0.00Total for item code A079.50: 0.00

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 21543  000   

Prpsl Line Nbr 0284

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

133846    

No.6 Bare Wire

24,577.00 9,585.03S.P. Initial Payment0007

133846    

No.6 Bare Wire

-290.00 -113.10S.P. Adjustment0017

133846    

No.6 Bare Wire

-6,343.00 -2,473.77S.P. Adjustment0023

133846    

No.6 Bare Wire

-1,658.00 -646.62S.P. Adjustment0048

133846    

No.6 Bare Wire

-8,781.00 -3,424.59S.P. Adjustment0049

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   69 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 21543  000   

Prpsl Line Nbr 0284

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

133846    

No.6 Bare Wire

-7,505.00 -2,926.95S.P. Adjustment0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0284: 0.00

$0.00Total for item code A080.22: 0.00

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 21543  000   

Prpsl Line Nbr 0285

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

134524    

No.6 USE Wire

49,154.00 24,183.77S.P. Initial Payment0007

134524    

No.6 USE Wire

-580.00 -285.36S.P. Adjustment0017

134524    

No.6 USE Wire

-12,686.00 -6,241.51S.P. Adjustment0023

134524    

No.6 USE Wire

-3,316.00 -1,631.47S.P. Adjustment0048

134524    

No.6 USE Wire

-17,562.00 -8,640.50S.P. Adjustment0049



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   70 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 21543  000   

Prpsl Line Nbr 0285

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

134524    

No.6 USE Wire

-15,010.00 -7,384.93S.P. Adjustment0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0285: 0.00

$0.00Total for item code A080.24: 0.00

Item Cd Item Desc

A081.10      2 PAIR COMMUNICATION CABLE

Project 21543  000   

Prpsl Line Nbr 0286

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

133846    

2 Pair Comm Cable Wire

2,233.00 337.18S.P. Initial Payment0007

134676    

2 Pair Comm Cable Wire

5,000.00 935.00S.P. Initial Payment0007

133846    

2 Pair Comm Cable Wire

-2,233.00 -337.18S.P. Adjustment0031

134676    

2 Pair Comm Cable Wire

-1,247.00 -233.19S.P. Adjustment0031

134676    

2 Pair Comm Cable Wire

-3,753.00 -701.81S.P. Adjustment0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0286: 0.00

$0.00Total for item code A081.10: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   70 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A110.70      LUMINAIRE EXTENSION

Project 21543  000   

Prpsl Line Nbr 0288

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S4664394  

LUMINAIRE EXTENSION

1.00 536.00S.P. Initial Payment0014

S4664394  

LUMINAIRE EXTENSION

-1.00 -536.00S.P. Adjustment0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0288: 0.00

$0.00Total for item code A110.70: 0.00

Item Cd Item Desc

A110.75      UNINTERRUPTIBLE POWER SUPPLY

Project 21543  000   

Prpsl Line Nbr 0289

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

26264     

Power supply unit

1.00 4,065.00S.P. Initial Payment0011

26264     

Power supply unit

-1.00 -4,065.00S.P. Adjustment0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0289: 0.00

$0.00Total for item code A110.75: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   71 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A700.20      RELOCATE STREET LIGHTING UNIT

Project 21543  000   

Prpsl Line Nbr 0302

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

2.00 262.00S.P. Initial Payment0011

4664393   

Recepticle

-2.00 -262.00S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0302: 0.00

$0.00Total for item code A700.20: 0.00

Item Cd Item Desc

A700.21      RELOCATE STREET LIGHTING UNIT

Project 21543  000   

Prpsl Line Nbr 0303

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

2.00 262.00S.P. Initial Payment0011

4664393   

Recepticle

-2.00 -262.00S.P. Adjustment0032

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0303: 0.00

$0.00Total for item code A700.21: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   71 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A700.22      RELOCATE STREET LIGHTING UNIT

Project 21543  000   

Prpsl Line Nbr 0304

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

5.00 635.00S.P. Initial Payment0011

4664393   

Recepticle

-1.00 -127.00S.P. Adjustment0046

4664393   

Recepticle

-2.00 -254.00S.P. Adjustment0048

4664393   

Recepticle

-2.00 -254.00S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0304: 0.00

$0.00Total for item code A700.22: 0.00

Item Cd Item Desc

A700.23      RELOCATE STREET LIGHTING UNIT

Project 21543  000   

Prpsl Line Nbr 0305

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

2.00 262.00S.P. Initial Payment0011

4664393   

Recepticle

-1.00 -131.00S.P. Adjustment0048



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   72 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A700.23      RELOCATE STREET LIGHTING UNIT

Project 21543  000   

Prpsl Line Nbr 0305

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4664393   

Recepticle

-1.00 -131.00S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0305: 0.00

$0.00Total for item code A700.23: 0.00

Item Cd Item Desc

P127.24      24" ROUND EQUIVALENT CULVERT PIPE, TYPE 2

Project 21543  000   

Prpsl Line Nbr 0161

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97854     

24" rd equiv culv pipe

80.00 2,483.20S.P. Initial Payment0031

97854     

24" rd equiv culv pipe

-80.00 -2,483.20S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0161: 0.00

$0.00Total for item code P127.24: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   72 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.24      24" CULVERT PIPE, TYPE 3,4 OR 5

Project 21543  000   

Prpsl Line Nbr 0172

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

81-04-0012

24" CULV PIPE 3,4.5

291.00 3,541.47S.P. Initial Payment0012

81-04-0012

24" CULV PIPE 3,4.5

-291.00 -3,541.47S.P. Closure0019

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0172: 0.00

$0.00Total for item code P300.24: 0.00

Item Cd Item Desc

P300.60      60" CULVERT PIPE, TYPE 3,4 OR 5

Project 21543  000   

Prpsl Line Nbr 0176

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

81-08-0057

60" CULV PIPE 3,4,5

193.00 12,851.87S.P. Initial Payment0021

81-08-0057

60" CULV PIPE 3,4,5

-193.00 -12,851.87S.P. Adjustment0026

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0176: 0.00

$0.00Total for item code P300.60: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   73 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.84      84" CULVERT PIPE, TYPE 3,4 OR 5

Project 21543  000   

Prpsl Line Nbr 0178

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

80120129  

84" CMP Type 3,4 or 5

120.00 10,728.00S.P. Initial Payment0005

80120135  

84" CMP Type 3,4 or 5

40.00 3,576.00S.P. Initial Payment0005

80120129  

84" CMP Type 3,4 or 5

-120.00 -10,728.00S.P. Adjustment0009

80120135  

84" CMP Type 3,4 or 5

-40.00 -3,576.00S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0178: 0.00

$0.00Total for item code P300.84: 0.00

Item Cd Item Desc

P300.96      96" CULVERT PIPE, TYPE 3,4 OR 5

Project 21543  000   

Prpsl Line Nbr 0179

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

80120135  

96" CMP Type 3, 4 or 5

60.00 6,600.00S.P. Initial Payment0005

80120135  

96" CMP Type 3, 4 or 5

-60.00 -6,600.00S.P. Adjustment0023

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0179: 0.00

$0.00Total for item code P300.96: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   73 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P402.24      24" CULVERT PIPE, TYPE 3,4,5 OR 6

Project 21543  000   

Prpsl Line Nbr 0183

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

81-04-0012

24" CULV PIPE 3,4,5,6

89.50 1,089.22S.P. Initial Payment0012

81-04-0012

24" CULV PIPE 3,4,5,6

-89.50 -1,089.22S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0183: 0.00

$0.00Total for item code P402.24: 0.00

Item Cd Item Desc

P700.15      15" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 21543  000   

Prpsl Line Nbr 0184

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97306     

15" STORM SEWER PIPE 1, 7, 8

136.00 1,232.16S.P. Initial Payment0021

97306     

15" STORM SEWER PIPE 1, 7, 8

-136.00 -1,232.16S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0184: 0.00

$0.00Total for item code P700.15: 0.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   74 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.18      18" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 21543  000   

Prpsl Line Nbr 0185

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97306     

18" STORM SEWER PIPE 1, 7, 8

208.00 2,090.40S.P. Initial Payment0021

97306     

18" STORM SEWER PIPE 1, 7, 8

-193.00 -1,939.65S.P. Adjustment0021

97306     

18" STORM SEWER PIPE 1, 7, 8

-11.00 -110.55S.P. Adjustment0022

97306     

18" STORM SEWER PIPE 1, 7, 8

-4.00 -40.20S.P. Adjustment0033

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0185: 0.00

$0.00Total for item code P700.18: 0.00

Item Cd Item Desc

P700.24      24" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 21543  000   

Prpsl Line Nbr 0186

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97306     

24" STORM SEWER PIPE 1, 7, 8

16.00 253.28S.P. Initial Payment0021

97854     

24" STORM SEWER PIPE 1, 7, 8

88.00 1,393.04S.P. Initial Payment0030

97306     

24" STORM SEWER PIPE 1, 7, 8

-8.00 -126.64S.P. Adjustment0035

97306     

24" STORM SEWER PIPE 1, 7, 8

-8.00 -126.64S.P. Adjustment0055

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2543           

0073 Pay Period End Date: 02.16.2016

Estimate Summary to Contractor Page:   74 of 75

Nebraska Department of Roads Date: 02.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.24      24" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 21543  000   

Prpsl Line Nbr 0186

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

97854     

24" STORM SEWER PIPE 1, 7, 8

-88.00 -1,393.04S.P. Adjustment0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0186: 0.00

$0.00Total for item code P700.24: 0.00

$0.00Total remaining for contract:




