Nebraska Department of Roads Date: 06.01.2016 Nebraska Department of Roads Date: 06.01.2016
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID:  2549X Vendor ID: 4917 MTZ CONSTRUCTION, LLC Contract ID:  2549X Vendor ID: 4917 MTZ CONSTRUCTION, LLC
Est Number: 0005 Pay Period End Date:  05.19.2016 Est Number: 0005 Pay Period End Date:  05.19.2016
Contract Location: Total to Date  Prev to Date This Estimate
BLAIR CONNECTOR TRAILS Estimate Type: PROG Current Contract Amt Total Earnings $486,588.71 $463,267.46 $23,321.25
$544,724.96 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $486,588.71 $463,267.46 $23,321.25
ontractor: Date Lot 06.25.2015 $511 167.71 Retainage $.00 $.00 $.00
MTZ CONSTRUCTION, LLC ated e;- 2. Escrow Amount $.00 $.00 $.00
339 NW 16TH ST . Date ;Wﬁf ed- g;zg;gi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .04. .
: 89% Net Earnings $486,588.71  $463,267.46 $23,321.25
Date Notice for Work to )
Begin: 09.14.2015 % Time Comp
LINCOLN NE 68528-1228 gin: 9.4 1259  Liquidated Damages -$15,340.00 $00  -$15,340.00
Date Work Actually Began: 09.14.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)904-5085 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-269.27 $-135.25 $-134.02
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
WASHINGTON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22549 000 ENH-89(30) GR CONC PAVE Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$15,609.27 -$135.25 -$15,474.02
Payment $470,979.44 $463,132.21 $7,847.23
Project Manager LPA Responsible Charge
Ogden, Julie 05.25.2016 Jacobs, Micky 05.26.2016
State Representative District Engineer
Jacobs, Micky 05.26.2016 Lech, Marvin (Marv) 05.26.2016
Construction Engineer Controller
Halstead, Kerri 05.26.2016 Burling, Laurie 05.31.2016
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Est Number: 0005 Pay Period End Date:  05.19.2016 Est Number: 0005 Pay Period End Date:  05.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 6406.30 138.00 335.000 46,230.00
0001 0001 0030.10 16,000.00 1.000 16,000.00 BIKEWAY HANDRAIL LF 335.000 46,230.00
MOBILIZATION LS 1.000 16,000.00 331.000 45,678.00
1.000 16,000.00 0.000 0.00
0.000 0.00 0010 0010 7150.50 15.00 373.000 5,595.00
0002 0002 1009.00 4,850.00 1.000 4,850.00 REMOVE AND RESET CHAIN-LINK FENCE LF 373.000 5,595.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,850.00 0.000 0.00
1.000 4,850.00 0.000 0.00
0.000 0.00 o011 0011 8024.50 38.55 163.000 6,283.65
0003 0003 1011.00 29.08 38.000 1,139.24 SELECT GRANULAR BACKFILL FOR RETAINED CY 163.000 6,283.65
WATER MGAL 38.000 1,139.24 EARTHSTRUCTURE 157.000 6,052.35
0.500 14.99 0.000 0.00
0.000 0.00 0012 0012 L019.13 3.45 372.000 1,283.40
0004 0004 1030.00 8.00 2,779.000 22,232.00 EROSION CONTROL, CLASS 1D SY 372.000 1,283.40
EARTHWORK MEASURED IN EMBANKMENT CcY 4,122.000 32,976.00 372.000 1,283.40
4,122.000 32,976.00 0.000 0.00
1,343.000 10,744.00 0013 0013 L022.11 4.77 2,129.000 10,155.33
0005 0005 1107.00 9.75 291.000 2,837.25 FABRIC SILT FENCE-LOW POROSITY LF 2,129.000 10,155.33
REMOVE WALK SY 291.000 2,837.25 1,532.000 7,307.64
300.000 2,925.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 162,146.62
0006 0006 1116.12 150.00 4.000 600.00 Current 172,890.62
REMOVE BOLLARD EACH 4.000 600.00 In place 162,106.88
4.000 600.00 This Estimate 10,744.00

0.000 0.00 GROUP 3 CONCRETE PAVEMENT

0007 0007 4093.80 18.55 2,215.000 41,088.25 0014 0014 0030.30 25,000.00 1.000 25,000.00
WALL MATERIALS SF 2,215.000 41,088.25 MOBILIZATION LS 1.000 25,000.00
2,190.000 40,624.50 1.000 25,000.00
0.000 0.00 0.000 0.00
0008 0008 4095.15 11.50 335.000 3,852.50 0015 0015 1119.05 825.00 1.000 825.00
COMPACTED EARTH LEVELING PAD LF 335.000 3,852.50 REMOVE AREA INLET EACH 1.000 825.00
330.000 3,795.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0005 Pay Period End Date:  05.19.2016 Est Number: 0005 Pay Period End Date:  05.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 3008.05 7.85 107.000 839.95 0025 0025 4015.00 775.00 9.000 6,975.00
TIE BARS EACH 107.000 839.95 ADJUST MANHOLE TO GRADE EACH 9.000 6,975.00
119.000 934.15 9.000 6,975.00
0.000 0.00 0.000 0.00
0017 0017 3011.25 48.25 26.000 1,254.50 0026 0026 4015.50 925.00 5.000 4,625.00
CONCRETE CLASS 47B-3500 CURB, TYPE Il LF 26.000 1,254.50 RECONSTRUCT MANHOLE EACH 5.000 4,625.00
26.000 1,254.50 4.000 3,700.00
0.000 0.00 0.000 0.00
0018 0018 3016.03 88.45 7.000 619.15 0027 0027 4016.00 1,825.00 1.000 1,825.00
CONCRETE CLASS 47B-3000 SIDEWALK 5" SY 7.000 619.15 MANHOLE EACH 1.000 1,825.00
7.000 619.15 AT STA 105+87.60, 18.8' RT 1.000 1,825.00
0.000 0.00 0.000 0.00
0019 0019 3016.39 44.50 180.000 8,010.00 0028 0028 4900.25 102.00 13.000 1,326.00
DETECTABLE WARNING PANEL SF 180.000 8,010.00 CURB INLET SEDIMENT FILTER EACH 13.000 1,326.00
160.000 7,120.00 13.000 1,326.00
0.000 0.00 0.000 0.00
0020 0020 3016.71 41.85 4,322.000 180,875.70 0029 0029 7321.00 165.00 4.500 742.50
6" CONCRETE CLASS 47B-3500 BIKEWAY SY 4,322.000 180,875.70 TYPE A SIGN SF 4.500 742.50
4,069.000 170,287.65 4.500 742.50
0.000 0.00 0.000 0.00
0021 0021 3016.73 49.75 34.000 1,691.50 0030 0030 7334.04 25.00 20.000 500.00
8" CONCRETE CLASS 47B-3500 BIKEWAY SY 34.000 1,691.50 4" X 4" WOOD SIGN SUPPORT LF 20.000 500.00
34.000 1,691.50 20.000 500.00
0.000 0.00 0.000 0.00
0022 0022 3017.21 98.50 334.000 32,899.00 0031 0031 9111.00 35.00 1.000 35.00
CONCRETE CLASS 47B-3500 IMPRINTED SY 538.500 53,042.25 WATER MGAL 1.000 35.00
SURFACING 538.500 53,042.25 0.000 0.00
78.500 7,732.25 0.000 0.00
0023 0023 3075.32 98.25 49.000 4,814.25 0032 0032 9170.00 788.00 2.728 2,149.66
8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 49.000 4,814.25 EARTH SHOULDER CONSTRUCTION STA 2.728 2,149.66
49.000 4,814.25 2.000 1,576.00
0.000 0.00 0.000 0.00
0024 0024 4005.00 6.75 345.000 2,328.75 0033 0033 9173.20 5.87 49.000 287.63
CAST IRON RING AND COVER LB 345.000 2,328.75 SUBGRADE PREPARATION Sy 49.000 287.63
345.000 2,328.75 49.000 287.63
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 A001.12 595.00 1.000 595.00 4001 4001 4012.18 2,670.00 0.000 0.00
PULL BOX, TYPE PB-5 EACH 1.000 595.00 MODIFY CURB INLET EACH 1.000 2,670.00
1.000 595.00 i 1.000 2,670.00
Station 1022+75, RT
0.000 0.00 1.000 2,670.00
0035 0035 A065.69 5.05 360.000 1,818.00 GROUP 3 CONCRETE PAVEMENT Contracted 294,644.09
1 1/2 INCH PVC CONDUIT IN TRENCH LF 360.000 1,818.00 Current 317,457.34
360.000 1,818.00 In place 306,317.33
0.000 0.00 This Estimate 10,402.25
0036 0036 A080.22 2.75 360.000 990.00 GROUP 10 GENERAL ITEMS
STREET LIGHTING CABLE, NO. 6 BARE LF 360.000 990.00 0043 0043 0001.08 0.50 250.000 125.00
360.000 990.00 BARRICADE, TYPE Il BDAY 250.000 125.00
0.000 0.00 1,371.000 685.50
0037 0037 A080.24 2.50 720.000 1,800.00 0.000 0.00
STREET LIGHTING CABLE, NO. 6 USE LF 720.000 1,800.00 0044 0044 0001.90 9.50 456.000 4,332.00
720.000 1,800.00  SIGN DAY EACH 456.000 4,332.00
0.000 0.00 204.000 1,938.00
0038 0038 A449.00 440.00 1.000 440.00 0.000 0.00
ADJUST PULL BOX TO GRADE EACH 1.000 440.00 0045 0045 0002.97 92.00 10.000 920.00
4.000 1,760.00  FLASHING ARROW PANEL DAY 10.000 920.00
0.000 0.00 3.000 276.00
0039 0039 A700.20 2,825.00 2.000 5,650.00 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 2.000 5,650.00 0046 0046 0003.10 375.00 20.000 7,500.00
2.000 5,650.00 FLAGGING DAY 20.000 7,500.00
0.000 0.00 0.000 0.00
0040 0040 L001.01 1,975.00 2.000 3,950.00 0.000 0.00
SEEDING, TYPE A ACRE 2.000 3,950.00 0047 0047 0010.04 3,500.00 1.000 3,500.00
2.500 4,937.50 FIELD OFFICE EACH 1.000 3,500.00
0.000 0.00 0.000 0.00
0041 0041 L032.75 295.00 4.500 1,327.50 0.000 0.00
MULCH TON 4.500 1,327.50 0048 0048 0030.00 5,000.00 1.000 5,000.00
5.500 1,622.50  MOBILIZATION LS 1.000 5,000.00
0.000 0.00 1.000 5,000.00
0042 0042 W600.03 450.00 1.000 450.00 0.000 0.00
ADJUST VALVE BOX TO GRADE EACH 1.000 450.00
1.000 450.00
0.000 0.00
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Est Number: 0005 Pay Period End Date:  05.19.2016 Est Number: 0005 Pay Period End Date:  05.19.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0049 9110.01 110.00 25.000 2,750.00 0057 0057 L860.50 3,800.00 1.000 3,800.00
RENTAL OF LOADER, FULLY OPERATED HOUR 25.000 2,750.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 3,800.00
0.000 0.00 CONTRACTOR COMPLIANCE 1.000 3,800.00
0.000 0.00 0.000 0.00
0050 0050 9110.03 95.00 25.000 2,375.00 GROUP 10 GENERAL ITEMS Contracted 54,377.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 25.000 2,375.00 Current 54.377.00
0.000 0.00 In place 18,164.50
0.000 0.00 This Estimate 2,175.00
0051 0051 9110.07 125.00 25.000 3,125.00 Totals for contract Contracted 511,167.71
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 25.000 3,125.00 Current 544,724.96
2.500 312.50 In place 486,588.71
0.000 0.00 This Estimate 23,321.25
0052 0052 9110.27 185.00 25.000 4,625.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 25.000 4,625.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0053 0053 L006.00 1,500.00 2.000 3,000.00
COVER CROP SEEDING ACRE 2.000 3,000.00
2.500 3,750.00
0.000 0.00
0054 0054 L022.75 6.50 300.000 1,950.00
TEMPORARY SILT CHECK LF 300.000 1,950.00
35.000 227.50
0.000 0.00
0055 0055 L022.90 6.50 300.000 1,950.00
TEMPORARY SILT FENCE LF 300.000 1,950.00
0.000 0.00
0.000 0.00
0056 0056 L860.24 725.00 13.000 9,425.00
STORM EVENT RESTORATION - INCENTIVE EACH 13.000 9,425.00
3.000 2,175.00
3.000 2,175.00







