
Vendor ID: 1783   VALLEY CORPORATIONContract ID:

Est Number:

2551           

0002 Pay Period End Date: 01.10.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 01.14.2015

Contract Location:

 

Contractor:

VALLEY CORPORATION

28001 IDA CIRCLE

PO BOX 589

 

Date Awarded: 07.03.2014

07.21.2014

11.24.2014

Date Let:

N-31/BUFFALO ROAD

06.26.2014

Estimate Type: PROG

Phone:

(402)359-2578

Escrow Agent:

 

Surety Co:

HANOVER INSURANCE COMPANY

VALLEY  NE  68064-0589

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.24.2014

Date Project Completion:

Counties

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22551  000 MISC-31-2(1015) 031 7.73 7.90 GRADING

Vendor ID: 1783   VALLEY CORPORATIONContract ID:

Est Number:

2551           

0002 Pay Period End Date: 01.10.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 01.14.2015

$772,588.94

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $225,684.48 $112,258.42 $113,426.06
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $225,684.48 $112,258.42 $113,426.06
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $225,684.48 $112,258.42 $113,426.06

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-530.80 $-95.36 $-435.44

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$530.80 -$435.44

Payment

-$95.36

$225,153.68 $112,163.06 $112,990.62

$.00 $.00 $.00

29%

% Time Comp

% Dollar Comp

57%

$772,588.94

01.12.2015 01.13.2015

01.13.2015

Torczon, Derek

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

01.13.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 01.13.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0001.90      2.37 276.000 654.12

276.000 654.12

280.000 663.60

0.000 0.00

0001

EACHSIGN DAY
0001 

0003.10      1,011.18 10.000 10,111.80

10.000 10,111.80

0.000 0.00

0.000 0.00

0002

DAY FLAGGING
0002 

0003.50      23.70 325.000 7,702.50

325.000 7,702.50

322.000 7,631.40

0.000 0.00

0003

LF  CONCRETE PROTECTION BARRIER
0003 

0003.58      1,421.97 2.000 2,843.94

2.000 2,843.94

2.000 2,843.94

0.000 0.00

0004

EACHINERTIAL BARRIER SYSTEM
0004 

0003.64      23.70 13.000 308.10

13.000 308.10

0.000 0.00

0.000 0.00

0005

EACHREPLACEMENT MODULE
0005 

0030.80      18,393.21 1.000 18,393.21

1.000 18,393.21

1.000 18,393.21

0.000 0.00

0006

LS  MOBILIZATION
0006 

1000.00      1,161.59 1.000 1,161.59

1.000 1,161.59

1.000 1,161.59

0.000 0.00

0007

EACHLARGE TREE REMOVAL
0007 

1009.00      23,964.95 1.000 23,964.95

1.000 23,964.95

0.500 11,982.48

0.000 0.00

0008

LS  GENERAL CLEARING AND GRUBBING
0008 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1011.00      30.00 40.000 1,200.00

40.000 1,200.00

0.000 0.00

0.000 0.00

0009

MGALWATER
0009 

1030.00      17.19 5,504.000 94,613.76

5,504.000 94,613.76

2,500.000 42,975.00

1,500.000 25,785.00

0010

CY  EARTHWORK MEASURED IN EMBANKMENT
0010 

1041.00      5.36 1,718.000 9,208.48

1,718.000 9,208.48

800.000 4,288.00

0.000 0.00

0011

SY  SALVAGING AND PLACING TOPSOIL
0011 

1043.57      2.44 1,165.000 2,842.60

1,165.000 2,842.60

1,260.000 3,074.40

900.000 2,196.00

0012

SY  FILTER FABRIC
0012 

1060.01      972.63 225.000 218,841.75

225.000 218,841.75

114.000 110,879.82

69.000 67,111.47

0013

EACHGABION, TYPE A
0013 

6004.00      19.74 75.000 1,480.50

75.000 1,480.50

0.000 0.00

0.000 0.00

0014

CY  SAND FILL
0014 

6086.00      4.53 390.000 1,766.70

390.000 1,766.70

390.000 1,766.70

390.000 1,766.70

0015

LB  STRUCTURAL STEEL
0015 

6103.00      2.49 109,778.000 273,347.22

109,778.000 273,347.22

1,824.000 4,541.76

1,104.000 2,748.96

0016

SY  GEOGRID

UNIAXIAL

0016 

6103.01      2.43 6,944.000 16,873.92

6,944.000 16,873.92

45.000 109.35

0.000 0.00

0017

SY  GEOGRID

BIAXIAL

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.00      19.25 1,206.000 23,215.50

1,206.000 23,215.50

649.865 12,509.90

649.865 12,509.90

0018

SF  STEEL SHEET PILING
0018 

8091.00      21.62 10.000 216.20

10.000 216.20

0.000 0.00

0.000 0.00

0019

CY  GRANULAR BACKFILL
0019 

9110.01      170.64 10.000 1,706.40

10.000 1,706.40

4.110 701.33

4.110 701.33

0020

HOURRENTAL OF LOADER, FULLY OPERATED
0020 

9110.02      121.34 10.000 1,213.40

10.000 1,213.40

0.000 0.00

0.000 0.00

0021

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0021 

9110.03      110.60 10.000 1,106.00

10.000 1,106.00

0.000 0.00

0.000 0.00

0022

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0022 

9110.07      121.34 10.000 1,213.40

10.000 1,213.40

5.000 606.70

5.000 606.70

0023

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0023 

L006.50      4,147.42 1.200 4,976.90

1.200 4,976.90

0.000 0.00

0.000 0.00

0024

ACRETEMPORARY SEEDING
0024 

L019.13      1.48 3,685.000 5,453.80

3,685.000 5,453.80

0.000 0.00

0.000 0.00

0025

SY  EROSION CONTROL, CLASS 1D
0025 

L019.20      5.39 1,870.000 10,079.30

1,870.000 10,079.30

0.000 0.00

0.000 0.00

0026

SY  EROSION CONTROL, CLASS 2A
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L020.50      199.96 152.000 30,393.92

152.000 30,393.92

0.000 0.00

0.000 0.00

0027

SY  TRANSITION MAT
0027 

L022.75      3.02 1,000.000 3,020.00

1,000.000 3,020.00

0.000 0.00

0.000 0.00

0028

LF  TEMPORARY SILT CHECK
0028 

L022.90      3.02 1,000.000 3,020.00

1,000.000 3,020.00

515.000 1,555.30

0.000 0.00

0029

LF  TEMPORARY SILT FENCE
0029 

L032.80      4,147.43 0.400 1,658.97

0.400 1,658.97

0.000 0.00

0.000 0.00

0030

TON HYDROMULCH
0030 

Contracted 772,588.94

Current 772,588.94

In place 225,684.48

This Estimate 113,426.06

GROUP 1 GRADING

Totals for contract Contracted 772,588.94

Current 772,588.94

In place 225,684.48

This Estimate 113,426.06




