Nebraska Department of Roads Date: 03.31.2015 Nebraska Department of Roads Date: 03.31.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID: 2551 Vendor ID: 1783 VALLEY CORPORATION Contract ID: 2551 Vendor ID: 1783 VALLEY CORPORATION
Est Number: 0005 Pay Period End Date:  03.28.2015 Est Number: 0005 Pay Period End Date:  03.28.2015
Contract Location: Total to Date  Prev to Date This Estimate
N-31/BUFFALO ROAD Estimate Type: PROG Current Contract Amt Total Earnings $740,594.64 $688,156.60 $52,438.04
$777,866.14 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $740,594.64 $688,156.60 $52,438.04
ontractor: Date Lot 06.26.2014 $772.588.94 Retainage $.00 $.00 $.00
VALLEY CORPORATION ate Let. -0 Escrow Amount $.00 $.00 $.00
28001 IDA CIRCLE e Date swafdeg- g;-;’i-zgij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 21 .
PO BOX 589 : 95% Net Earnings $740,594.64  $688,156.60 $52,438.04
Date Notice for Work to ]
Begin: 11.24.2014 % Time Comp
VALLEY NE 68064-0589 g LL24 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.24.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 03.14.2015 Disincentives $.00 $.00 $.00
(402)359-2578 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-1,400.55 $-1,400.55 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
HANOVER INSURANCE COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SARPY ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22551 000 MISC-31-2(1015) 031 7.73 7.90 GRADING Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$1,400.55 -$1,400.55 $.00
Payment $739,194.09 $686,756.05 $52,438.04
Project Manager District Engineer
Torczon, Derek 03.30.2015 Lech, Marvin (Marv) 03.30.2015
Construction Engineer Controller
Halstead, Kerri 03.30.2015 Burling, Laurie 03.30.2015
Controller
Burling, Laurie 03.30.2015
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Est Number: 0005 Pay Period End Date:  03.28.2015 Est Number: 0005 Pay Period End Date:  03.28.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1011.00 30.00 40.000 1,200.00
0001 0001 0001.90 2.37 276.000 654.12 WATER MGAL 40.000 1,200.00
SIGN DAY EACH 276.000 654.12 0.000 0.00
280.000 663.60 0.000 0.00
0.000 0.00 0010 0010 1030.00 17.19 5,504.000 94,613.76
0002 0002 0003.10 1,011.18 10.000 10,111.80 EARTHWORK MEASURED IN EMBANKMENT CY 5,504.000 94,613.76
FLAGGING DAY 10.000 10,111.80 5,504.000 94,613.76
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 1041.00 5.36 1,718.000 9,208.48
0003 0003 0003.50 23.70 325.000 770250 SALVAGING AND PLACING TOPSOIL 5% 1,718.000 9,208.48
CONCRETE PROTECTION BARRIER LF 325.000 7,702.50 1,718.000 9,208.48
322.000 7,631.40 0.000 0.00
0.000 0.00 0012 0012 1043.57 2.44 1,165.000 2,842.60
0004 0004 0003.58 1,421.97 2.000 2,843.94 FILTER FABRIC sy 1,165.000 2,842.60
INERTIAL BARRIER SYSTEM EACH 2.000 2,843.94 1,165.000 2,842.60
2.000 2,843.94 0.000 0.00
0.000 0.00 0013 0013 1060.01 972.63 225.000 218,841.75
0005 0005 0003.64 23.70 13.000 308.10 GABION, TYPE A EACH 225.000 218,841.75
REPLACEMENT MODULE EACH 13.000 308.10 220.000 213,978.60
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 6004.00 19.74 75.000 1,480.50
0006 0006 0030.80 18,393.21 1.000 18,393.21 SANDFILL cY 75.000 1,480.50
MOBILIZATION LS 1.000 18,393.21 0.000 0.00
1.000 18,393.21 0.000 0.00
0.000 0.00 0015 0015 6086.00 4.53 390.000 1,766.70
0007 0007 1000.00 1,161.59 1.000 1,161.59 STRUCTURAL STEEL LB 390.000 1,766.70
LARGE TREE REMOVAL EACH 1.000 1,161.59 390.000 1,766.70
1.000 1,161.59 0.000 0.00
0.000 0.00 0016 0016 6103.00 249  109,778.000 273,347.22
0008 0008 1009.00 23,964.95 1.000 23,964.95 GEOGRID SY 109,778.000 273,347.22
GENERAL CLEARING AND GRUBBING LS 1.000 23964.95 |\ AXIAL 109,778.000 273,347.22
1.000 23,964.95 0.000 0.00
0.000 0.00 0017 0017 6103.01 2.43 6,944.000 16,873.92
GEOGRID 5% 6,944.000 16,873.92
BIAXIAL 6,944.000 16,873.92
0.000 0.00
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Est Number: 0005 Pay Period End Date:  03.28.2015 Est Number: 0005 Pay Period End Date:  03.28.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 6310.00 19.25 1,206.000 23,215.50 0027 0027 L020.50 199.96 152.000 30,393.92
STEEL SHEET PILING SF 1,206.000 23,215.50 TRANSITION MAT SY 152.000 30,393.92
649.865 12,509.90 149.633 29,920.61
0.000 0.00 149.633 29,920.61
0019 0019 8091.00 21.62 10.000 216.20 0028 0028 L022.75 3.02 1,000.000 3,020.00
GRANULAR BACKFILL CY 10.000 216.20 TEMPORARY SILT CHECK LF 1,000.000 3,020.00
10.000 216.20 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 9110.01 170.64 10.000 1,706.40 0029 0029 L022.90 3.02 1,000.000 3,020.00
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,706.40 TEMPORARY SILT FENCE LF 1,000.000 3,020.00
4.110 701.33 515.000 1,555.30
0.000 0.00 0.000 0.00
0021 0021 9110.02 121.34 10.000 1,213.40 0030 0030 L032.80 4,147.43 0.400 1,658.97
RENTAL OF MOTOR GRADER, FULLY HOUR 10.000 1,213.40 HYDROMULCH TON 0.400 1,658.97
OPERATED 0.000 0.00 1.050 4,354.80
0.000 0.00 1.050 4,354.80
0022 0022 9110.03 110.60 10.000 1,106.00 4001 4001 6310.15 11.55 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,106.00 PAY CUT-OFF FOR STEEL SHEET PILING SF 456.900 5,277.20
0.000 0.00 60% of the contract item unit price 456.900 5.277.20
0.000 0.00 0.000 0.00
0023 0023 9110.07 121.34 10.000 1,.213.40 GROUP 1 GRADING Contracted 772,588.94
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,213.40 Current 777.866.13
5.000 606.70 In place 740,594.64
0.000 0.00 This Estimate 52,438.04
0024 0024 L006.50 4,147.42 1.200 4,976.90 Totals for contract Contracted 772,588.94
TEMPORARY SEEDING ACRE 1.200 4,976.90 Current 777,866.13
0.000 0.00 In place 740,594.64
0.000 0.00 This Estimate 52,438.04
0025 0025 L019.13 1.48 3,685.000 5,453.80
EROSION CONTROL, CLASS 1D SY 3,685.000 5,453.80
5,152.309 7,625.42
5,152.309 7,625.42
0026 0026 L019.20 5.39 1,870.000 10,079.30
EROSION CONTROL, CLASS 2A SY 1,870.000 10,079.30
1,954.956 10,537.21
1,954.956 10,537.21







