Nebraska Department of Roads Date: 07.07.2016 Nebraska Department of Roads Date: 07.07.2016
Estimate Summary to Contractor Page: 1of3 Estimate Summary to Contractor Page: 1of3
Contract ID: 2693 Vendor ID: 1468 TRAFCON, INC. Contract ID: 2693 Vendor ID: 1468 TRAFCON, INC.
Est Number: 0001 Pay Period End Date:  06.25.2016 Est Number: 0001 Pay Period End Date:  06.25.2016
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 2 - DISTRICTWIDE STRIPING Estimate Type: PROG Current Contract Amt Total Earnings $112,411.43 $.00 $112,411.43
$1,668,615.35 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $112,411.43 $.00 $112,411.43
ontractor: Date Lot 04.14.2016 $1.668.615.35 Retainage $.00 $.00 $.00
TRAFCON, INC. ated e;- - Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- g:zgzgig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
PO BOX 80268 ! % Net Earnings $112,411.43 $.00 $112,411.43
Date Notice for Work to )
Begin: 06.12.2016 % Time Comp
LINCOLN NE 68501-0268 gin: T 49  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.12.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1776 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DODGE ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
DOUGLAS Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
SARPY Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ;
Number  Project Number Number Ref Ref Total for Adjustments $.00 $.00 $.00
Post Post
Payment $112,411.43 $.00 $112,411.43
22693 000 HSIP-D2(114) SPECIALTY
Project Manager District Engineer
Jacobs, Micky 06.26.2016 Lech, Marvin (Marv) 06.28.2016
Construction Engineer Controller
Halstead, Kerri 06.28.2016 Burling, Laurie 06.29.2016
Controller
Burling, Laurie 06.29.2016
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Est Number: 0001 Pay Period End Date:  06.25.2016 Est Number: 0001 Pay Period End Date:  06.25.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 0020.00 2.00 500.000 1,000.00
0001 0001 0001.08 0.50 9,800.000 4,900.00 TRAINING HOUR 500.000 1,000.00
BARRICADE, TYPE II BDAY 9,800.000 4,900.00 0.000 0.00
1,590.000 795.00 0.000 0.00
1,590.000 795.00 0010 0010 0030.80 10,000.00 1.000 10,000.00
0002 0002 0001.10 1.50 200.000 300.00 MOBILIZATION LS 1.000 10,000.00
BARRICADE, TYPE Il BDAY 200.000 300.00 0.500 5,000.00
12.000 18.00 0.500 5,000.00
12.000 18.00 o011 0011 7519.11 250.00 7.000 1,750.00
0003 0003 0001.75 2.00 1,240.000 2,480.00 ONLY, PREFORMED PAVEMENT MARKING EACH 7.000 1,750.00
TEMPORARY SIGN DAY EACH 1,240.000 2,480.00 0.000 0.00
139.000 278.00 0.000 0.00
139.000 27800 0012 0012 7520.00 200.00 28.000 5,600.00
0004 0004 0002.30 1.00 3,000.000 3,000.00 ARROW, PREFORMED PAVEMENT MARKING EACH 28.000 5,600.00
PAVEMENT MARKING REMOVAL LF 3,000.000 3,000.00 0.000 0.00
931.200 931.20 0.000 0.00
931.200 931.20 0013 0013 L860.50 10,000.00 1.000 10,000.00
0005 0005 0002.73 0.79 1,586,665.000 1,253,465.35 ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00
PERMANENT PAVEMENT MARKING LF 1,586,665.000  1,253,465.35 CONTRACTOR COMPLIANCE 0.000 0.00
- 92,653.500 73,196.27 0.000 0.00
92,653.500 7319627 GROUP 8 SPECIALTY Contracted 1,668,615.35
0006 0006 0002.75 2.40  153,375.000 368,100.00 Current 1,668,615.35
PERMANENT PAVEMENT MARKING LF 153,375.000 368,100.00 In place 112,411.43
Lo 13,130.400 31,512.96 This Estimate 112,411.43
13,130.400 31,512.96 Totals for contract Contracted 1,668,615.35
0007 0007 0002.97 40.00 200.000 8,000.00 Current 1,668,615.35
FLASHING ARROW PANEL DAY 200.000 8,000.00 In place 112,411.43
17.000 680.00 This Estimate 112,411.43
17.000 680.00
0008 0008 0003.35 1.00 20.000 20.00
MOBILE TRAFFIC CONTROL OPERATION DAY 20.000 20.00
0.000 0.00
0.000 0.00







