
Vendor ID: 1468   TRAFCON, INC.Contract ID:

Est Number:

2693           

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 07.08.2016

Contract Location:

 

Contractor:

TRAFCON, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 04.26.2016

05.02.2016

06.12.2016

Date Let:

DISTRICT 2 - DISTRICTWIDE STRIPING

04.14.2016

Estimate Type: PROG

Phone:

(402)434-1776

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.12.2016

Date Project Completion:

Counties

DODGE

DOUGLAS

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22693  000 HSIP-D2(114)    SPECIALTY

Vendor ID: 1468   TRAFCON, INC.Contract ID:

Est Number:

2693           

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 07.08.2016

$1,668,615.35

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $246,865.70 $112,411.43 $134,454.27
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $246,865.70 $112,411.43 $134,454.27
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $246,865.70 $112,411.43 $134,454.27

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$246,865.70 $112,411.43 $134,454.27

$.00 $.00 $.00

15%

% Time Comp

% Dollar Comp

5%

$1,668,615.35

07.05.2016 07.06.2016

07.07.2016

Jacobs, Micky

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

07.07.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.07.2016   



Vendor ID: 1468   TRAFCON, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 9,800.000 4,900.00

9,800.000 4,900.00

2,378.000 1,189.00

788.000 394.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.50 200.000 300.00

200.000 300.00

22.000 33.00

10.000 15.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 1,240.000 2,480.00

1,240.000 2,480.00

214.000 428.00

75.000 150.00

0003

EACHTEMPORARY SIGN DAY
0003 

0002.30      1.00 3,000.000 3,000.00

3,000.000 3,000.00

2,271.200 2,271.20

1,340.000 1,340.00

0004

LF  PAVEMENT MARKING REMOVAL
0004 

0002.73      0.79 1,586,665.000 1,253,465.35

1,586,665.000 1,253,465.35

199,887.000 157,910.74

107,233.500 84,714.47

0005

LF  PERMANENT PAVEMENT MARKING

5"

0005 

0002.75      2.40 153,375.000 368,100.00

153,375.000 368,100.00

28,497.400 68,393.76

15,367.000 36,880.80

0006

LF  PERMANENT PAVEMENT MARKING

12"

0006 

0002.97      40.00 200.000 8,000.00

200.000 8,000.00

26.000 1,040.00

9.000 360.00

0007

DAY FLASHING ARROW PANEL
0007 

0003.35      1.00 20.000 20.00

20.000 20.00

0.000 0.00

0.000 0.00

0008

DAY MOBILE TRAFFIC CONTROL OPERATION
0008 

Vendor ID: 1468   TRAFCON, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 07.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0009

HOURTRAINING
0009 

0030.80      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0010

LS  MOBILIZATION
0010 

7519.11      250.00 7.000 1,750.00

7.000 1,750.00

0.000 0.00

0.000 0.00

0011

EACHONLY, PREFORMED PAVEMENT MARKING
0011 

7520.00      200.00 28.000 5,600.00

28.000 5,600.00

3.000 600.00

3.000 600.00

0012

EACHARROW, PREFORMED PAVEMENT MARKING
0012 

L860.50      10,000.00 1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0.500 5,000.00

0013

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0013 

Contracted 1,668,615.35

Current 1,668,615.35

In place 246,865.70

This Estimate 134,454.27

GROUP 8 SPECIALTY

Totals for contract Contracted 1,668,615.35

Current 1,668,615.35

In place 246,865.70

This Estimate 134,454.27




