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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:

06.30.2016

Contract Location:
ELKHORN NORTH

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44
PO BOX 350

HARLAN [A 51537-0350

Phone:
(712)755-5191

Escrow Agent:

Surety Co:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

HARTFORD FIRE INSURANCE COMPANY

Counties
DOUGLAS
WASHINGTON
Project Fed State Highway Begin End Description
Number  Project Number Number Ref Ref
Post Post
21911 000 STP-31-2(110) 25.52 36.38

ELEC BIT

PROG

07.31.2014
08.19.2014
08.29.2014

09.15.2014
09.15.2014
06.21.2016

GRAD CULV SEED GDRL

Current Contract Amt
$8,981,326.46

Original Contract Amt
$8,465,561.41

% Dollar Comp
106%
% Time Comp
85%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Khalaf, Zahi

Total for Adjustments

Payment

07.01.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

07.05.2016

07.05.2016

Total to Date

Prev to Date

$9,510,583.70  $9,492,992.51
$.00 $.00
$9,510,583.70  $9,492,992.51
$.00 $.00
$.00 $.00
$.00 $.00

$9,510,583.70

$9,492,992.51

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
$-9,716.90 $-9,716.86
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$9,716.90 -$9,716.86
$9,500,866.80  $9,483,275.65

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$17,591.19
$.00
$17,591.19
$.00
$.00
$.00
$17,591.19

$.00
$.00
$.00
$.00
$.00
$.00
$-.04
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$.04

$17,591.15

07.01.2016

07.05.2016
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1122.01 5.00 31.000 155.00
0001 0001 0017 0030.10 18,000.00 1.000 18,000.00 REMOVE CONCRETE MEDIAN SURFACING SY 31.000 155.00
MOBILIZATION LS 1.000 18,000.00 31.000 155.00
1.000 18,000.00 0.000 0.00
0.000 0.00 0010 0010 1701.24 150.00 44.000 6,600.00
0002 0002 1000.00 1,100.00 10.000 11,000.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 44.000 6,600.00
LARGE TREE REMOVAL EACH 10.000 11,00000 ©OR8 44.000 6,600.00
10.000 11,000.00 0.000 0.00
0.000 0.00 o011 0011 0020 7017.00 2.50 3,807.000 9,517.50
0003 0003 1009.00 13,500.00 1.000 13,500.00 REMOVE GUARDRAIL LF 3,807.000 9,517.50
GENERAL CLEARING AND GRUBBING LS 1.000 13,500.00 3,816.600 9,541.50
1.000 13,500.00 0.000 0.00
0.200 2,700.00 0012 0012 L006.00 260.00 15.000 3,900.00
0004 0004 0018 1011.00 30.00 345.000 10,350.00 COVER CROP SEEDING ACRE 15.000 3,900.00
WATER MGAL 345.000 10,350.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 00130021 L019.13 1.15 23,320.000 26,818.00
0005 0005 1012.00 100.00 50.000 5,000.00 EROSION CONTROL, CLASS 1D SY 23,320.000 26,818.00
RIGHT-OF-WAY MARKERS EACH 50.000 5,000.00 69,231.344 79,616.05
50.000 5,000.00 0.000 0.00
0.000 0.00 0014 0014 L019.15 1.65 1,375.000 2,268.75
0006 0006 0019 1030.00 12.50 23,546.000 294,325.00 EROSION CONTROL, CLASS 1F sy 1,375.000 2,268.75
EARTHWORK MEASURED IN EMBANKMENT cY 23,546.000 294,325.00 1,372.444 2,264.53
28,018.260 350,228.25 0.000 0.00
0.100 125 0015 0015 L021.51 2.50 3,686.000 9,215.00
0007 0007 1102.00 4.50 45,440.000 204,480.00 EROSION CHECKS, TYPE WATTLE LF 3,686.000 9,215.00
REMOVE ASPHALT SURFACE 5\% 45,440.000 204,480.00 330.000 825.00
42,345.388 190,554.25 90.000 225.00
0.000 0.00 0016 0016 L022.11 2.00 8,094.000 16,188.00
0008 0008 1109.00 11.00 140.000 1,540.00 FABRIC SILT FENCE-LOW POROSITY LF 8,094.000 16,188.00
REMOVE CURB LF 140.000 1,540.00 1,451.000 2,902.00
140.000 1,540.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 632,857.25
Current 632,857.25
In place 691,726.58

This Estimate

2,926.25
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0025 0030 4044.05 6,000.00 1.000 6,000.00
0017 0022 0030.40 36,000.00 1.000 36,000.00 PREPARATION OF STRUCTURE EACH 1.000 6,000.00
MOBILIZATION LS 1.000 36,000.00 At STATION 756453 1.000 6,000.00
1.000 36,000.00 0.000 0.00
0.000 0.00 0026 0031 4044.06 8,000.00 1.000 8,000.00
0018 0023 4035.00 260.00 1.000 260.00 PREPARATION OF STRUCTURE EACH 1.000 8,000.00
REMOVE FLARED-END SECTION EACH 1.000 260.00 AT STATION 810495 1.000 8,000.00
1.000 260.00 0.000 0.00
0.000 0.00 0027 0032 4044.07 6,000.00 1.000 6,000.00
0019 0024 4040.00 220.00 12.000 2,640.00 PREPARATION OF STRUCTURE EACH 1.000 6,000.00
1.000 6,000.00
REMOVE HEADWALLS FROM CULVERTS EACH 12.000 2,640.00 A1 STATION 891418
11.000 2,420.00 0.000 0.00
0.000 0.00 0028 0033 4050.01 13.00 121.000 1,573.00
0020 0025 4044.00 4,400.00 1.000 4,400.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 884.000 11,492.00
PREPARATION OF STRUCTURE EACH 1.000 4,400.00 CULVERTS, AND HEADWALLS 939.000 12,207.00
. . 0.000 0.00
AT STATION 380+00 1.000 4,400.00
0.000 0.00 0029 0034 4051.01 16.00 580.000 9,280.00
0021 0026 4044.01 4,000.00 1.000 4,000.00 EXCAVATION FOR BOX CULVERTS CY 596.000 9,536.00
PREPARATION OF STRUCTURE EACH 1.000 4,000.00 616.657 9,866.51
0.000 0.00
AT STATION 433+00 1.000 4,000.00
0.000 0.00 0030 0035 4100.06 685.00 2.300 1,575.50
0022 0027 4044.02 6,000.00 1.000 6,000.00 CLASS 47B-3000 CONCRETE FOR HEADWALL cY 16.600 11,371.00
PREPARATION OF STRUCTURE EACH 1.000 6,000.00 11.000 7,535.00
. . 0.000 0.00
AT STATION 480+99 1.000 6,000.00
0.000 0.00 0031 0036 4101.06 485.00 352.280 170,855.80
0023 0028 4044.03 8,000.00 1.000 8,000.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 365.740 177,383.90
PREPARATION OF STRUCTURE EACH 1.000 8,000.00 CULVERT 359.550 174,381.75
0.000 0.00
AT STATION 646+67 1.000 8,000.00
0.000 0.00 0032 0037 4105.59 1,500.00 0.800 1,200.00
0024 0029 4044.04 1,300.00 1.000 1,300.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 0.800 1,200.00
PREPARATION OF STRUCTURE EACH 1.000 1,300.00 JUNCTION BOX 0.800 1,200.00
. . 0.000 0.00
AT STATION 705+22 1.000 1,300.00
0.000 0.00 0033 0038 4107.07 1,200.00 4.320 5,184.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cY 4.320 5,184.00
COLLARS 7.860 9,432.00
0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0034 0039 4150.00 1.75 420.000 735.00 0043 0048 4460.30 1,100.00 2.000 2,200.00
REINFORCING STEEL FOR HEADWALL LB 2,450.000 4,287.50 30" CONCRETE FLARED-END SECTION EACH 2.000 2,200.00
2,030.000 3,552.50 2.000 2,200.00
0.000 0.00 0.000 0.00
0035 0040 4151.00 1.23 36,789.000 45,250.47 0044 0049 4460.36 1,650.00 1.000 1,650.00
REINFORCING STEEL FOR BOX CULVERT LB 37,883.000 46,596.09 36" CONCRETE FLARED-END SECTION EACH 3.000 4,950.00
45,932.050 56,496.42 3.000 4,950.00
0.000 0.00 0.000 0.00
0036 0041 4155.50 1.75 61.000 106.75 0045 0050 8010.03 60.00 97.000 5,820.00
REINFORCING STEEL FOR INLET AND LB 61.000 106.75 CRUSHED ROCK FOR BASE COURSE CcY 102.110 6,126.60
JUNCTION BOX 59.940 104.90 163.095 9,785.70
0.000 0.00 0.000 0.00
0037 0042 4157.00 1.75 354.000 619.50 0046 0051 P120.24 64.00 109.000 6,976.00
REINFORCING STEEL FOR COLLARS LB 301.000 526.75 24" CULVERT PIPE, TYPE 2 LF 109.000 6,976.00
540.000 945.00 125.000 8,000.00
-1.060 -1.86 0.000 0.00
0038 0043 4360.24 310.00 1.000 310.00 0047 0052 P120.30 85.00 32.000 2,720.00
24" METAL FLARED-END SECTION EACH 2.000 620.00 30" CULVERT PIPE, TYPE 2 LF 32.000 2,720.00
2.000 620.00 32.000 2,720.00
0.000 0.00 0.000 0.00
0039 0044 4360.30 450.00 1.000 450.00 0048 0053 P120.36 111.00 22.000 2,442.00
30" METAL FLARED-END SECTION EACH 1.000 450.00 36" CULVERT PIPE, TYPE 2 LF 84.000 9,324.00
1.000 450.00 96.000 10,656.00
0.000 0.00 0.000 0.00
0040 0045 4360.36 700.00 2.000 1,400.00 0049 0054 P300.36 57.00 94.000 5,358.00
36" METAL FLARED-END SECTION EACH 0.000 0.00 36" CULVERT PIPE, TYPE 3,40R 5 LF 39.000 2,223.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0046 4360.42 1,200.00 2.000 2,400.00 0050 0055 P300.42 82.00 34.000 2,788.00
42" METAL FLARED-END SECTION EACH 0.000 0.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 5.500 451.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0047 4460.24 1,000.00 5.000 5,000.00 0051 0056 P402.15 31.00 45.000 1,395.00
24" CONCRETE FLARED-END SECTION EACH 5.000 5,000.00 15" CULVERT PIPE, TYPE 3,4,50R 6 LF 45.000 1,395.00
5.000 5,000.00 45.000 1,395.00
0.000 0.00 0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4001 4001 P707.24 55.00 0.000 0.00 4013 4013 4460.42 2,749.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 3,4 OR 5 LF 49.000 2,695.00 42" CONCRETE FLARED-END SECTION EACH 2.000 5,498.00
) 49.000 2,695.00 2.000 5,498.00
24" Culvert Pipe, Type 3,4, Or 5 42" CONCRETE FLARED END SECTION
0.000 0.00 0.000 0.00
4002 4002 A699.99 5,970.825 0.000 0.00 4014 4014 P120.72 520.00 0.000 0.00
REMOVE LS 1.000 5,970.83 72" CULVERT PIPE, TYPE 2 LF 83.000 43,160.00
Removal of Existing Wing Walls 1.000 5,970.83 72" REINF CONC PIPE TYPE 2 CLASS 4 88.000 45,760.00
0.000 0.00 0.000 0.00
4003 4003 4043.00 42.788 0.000 0.00 4015 4015 4451.72 564.00 0.000 0.00
REMOVE CULVERT PIPE LF 16.000 684.61 72" REINFORCED CONCRETE PIPE CLASS IV LF 83.000 46,812.00
Removal of 24" Culvert Pipe 16.000 684.61 72" REINF CONC PIPE TYPE 2 CLASS 4 83.000 46.812.00
0.000 0.00 0.000 0.00
4007 4007 4130.06 1,924.00 0.000 0.00 4016 4016 4850.72 1,721.00 0.000 0.00
CLASS 47B-3000 CONCRETE FOR PIPE CY 0.770 1,481.48 JACKING 72" CULVERT PIPE, TYPE LF 83.000 142,843.00
CULVERT PLUG
0.000 0.00 JACKING 72" REINF CONC PIPE TYPE 2 CLASS 83.000 142,843.00
0.000 0.00 4 0.000 0.00
4008 4008 4451.36 123.00 0.000 0.00 4017 4017 4670.05 153.00 0.000 0.00
36" REINFORCED CONCRETE PIPE CLASS IV LF 76.000 9,348.00 CULVERT SANDFILL CcY 46.000 7,038.00
36" REINF CONC PIPE CLASS IV 76.000 9,348.00 CULVERT SANDFILL 44.000 6,732.00
0.000 0.00 0.000 0.00
4009 4009 4829.36 538.00 0.000 0.00 4018 4018 0030.40 30,000.00 0.000 0.00
JACKING 36" REINFORCED CONCRETE PIPE LF 76.000 40,888.00 MOBILIZATION LS 1.000 30,000.00
JACKING 36" REINF CONC PIPE TYPE 2 CLASS 76.000 40,888.00 MOBLIZATION 1.000 30,000.00
4 0.000 0.00 0.000 0.00
4010 4010 P120.42 255.00 0.000 0.00 4019 4019 3900.20 12,000.00 0.000 0.00
42" CULVERT PIPE, TYPE 2 LF 26.000 6,630.00 ADDITIONAL COST LS 1.000 12,000.00
32.000 8,160.00 . . 1.000 12,000.00
42" CULVERT PIPE TYPE 2 CLASS Il Prime Contractor Admenstrative Fees
0.000 0.00 1.000 12,000.00
4011 4011 4451.42 162.00 0.000 0.00 GROUP 4 CULVERTS Contracted 359,889.02
42" REINFORCED CONCRETE PIPE CLASS IV LF 56.000 9,072.00 Current 792 456.50
42" REINF CONC PIPE CLASS IV 56.000 9.072.00 In place 805,957.22
0.000 0.00 This Estimate 11,998.14
4012 4012 4850.42 636.00 0.000 0.00
JACKING 42" CULVERT PIPE, TYPE LF 56.000 35,616.00
JACKING 42" REINF CONC PIPE TYPE 2 CLASS 56.000 35,616.00
4 0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4A CULVERT AT STATION 555+92 GROUP 4B CULVERT AT STATION 726+71 & 839+
0052 0057 0030.40 7,000.00 1.000 7,000.00 4024 4024 1905.00 4,153.67 0.000 0.00
MOBILIZATION LS 1.000 7,000.00 MATERIAL DELIVERED NOT INCORPORATED LS 1.000 4,153.67
1.000 7,000.00 Materials Taken Into State Maintenance Stockpiles 1.000 4,153.67
0.000 0.00 0.000 0.00
0053 0058 4044.00 8,500.00 1.000 8,500.00 GROUP 4B CULVERT AT STATION 726+71 & 839+ Contracted 0.00
PREPARATION OF STRUCTURE EACH 1.000 8,500.00 Current 4.153.67
AT STATION 555+92 1.000 8,500.00 In place 4,153.67
0.000 0.00 This Estimate 0.00
0054 0059 4051.01 21.00 210.000 4,410.00 GROUP 6 BRIDGE AT STATION 910+55.43
EXCAVATION FOR BOX CULVERTS CY 210.000 4,410.00 0058 0063 0030.60 65,000.00 1.000 65,000.00
268.419 5,636.80 MOBILIZATION LS 1.000 65,000.00
0.000 0.00 1.000 65,000.00
0055 0060 4101.06 400.00 105.100 42,040.00 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BOX CY 105.100 42,040.00 0059 0064 6004.48 585.00 28.000 16,380.00
CULVERT 105.100 42,040.00 BRIDGE JOINT NOSING CF 28.000 16,380.00
0.000 0.00 28.430 16,631.55
0056 0061 4151.00 1.25 10,972.000 13,715.00 0.000 0.00
REINFORCING STEEL FOR BOX CULVERT LB 10,972.000 13,715.00 0060 0065 6005.31 83.00 84.000 6,972.00
10,972.000 13,715.00 PREFORMED SILICONE JOINT, TYPE A LF 84.000 6,972.00
0.000 0.00 84.000 6,972.00
0057 0062 8010.03 65.00 27.000 1,755.00 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 27.000 1,755.00 0061 0066 6007.22 230.00 77.000 17,710.00
81.796 5,316.74 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 77.000 17,710.00
0.000 0.00 30.647 7,048.81
GROUP 4A CULVERT AT STATION 555+92 Contracted 77,420.00 0.017 391
Current 77.420.00 0062 0067 6007.23 442.00 5.000 2,210.00
In place 82,208.54 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 2,210.00
This Estimate 0.00 48.258 21,330.04
7.258 3,208.04
0063 0068 6010.26 700.00 20.300 14,210.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 20.300 14,210.00
20.300 14,210.00
0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0069 6030.00 10,000.00 1.000 10,000.00 0070 0075 1010.01 13.50 180.000 2,430.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 10,000.00 EXCAVATION (ESTABLISHED QUANTITY) (3% 180.000 2,430.00
910+55.43 1.000 10,000.00 180.000 2,430.00
0.000 0.00 0.000 0.00
0065 0070 6105.01 66.00 114.000 7,524.00 0071 0076 3050.15 400.00 148.800 59,520.00
ROCK RIPRAP, TYPE A TON 114.000 7,524.00 CONCRETE FOR PAVEMENT APPROACHES (3% 148.800 59,520.00
177.830 11,736.78 ~ CLASS 47BD-4000 148.800 59,520.00
0.000 0.00 0.000 0.00
0066 0071 6131.50 3.20 3,620.000 11,584.00 0072 0077 3051.10 1.35 27,005.000 36,456.75
EPOXY COATED REINFORCING STEEL LB 3,620.000 11,584.00 EPOXY COATED REINFORCING STEEL FOR LB 27,005.000 36,456.75
3,620.000 11,584.00 PAVEMENT APPROACHES 27,005.575 36,457.53
0.000 0.00 0.575 0.78
0067 0072 6617.25 88.00 300.000 26,400.00 0073 0078 6000.10 3,200.00 1.000 3,200.00
CONCRETE REPAIR SF 300.000 26,400.00 ABUTMENT NO.1 EXCAVATION LS 1.000 3,200.00
173.570 15,274.16 1.000 3,200.00
0.000 0.00 0.000 0.00
0068 0073 6619.50 790.00 6.000 4,740.00 0074 0079 6000.11 3,200.00 1.000 3,200.00
REPAIR FLOOR DRAIN EACH 6.000 4,740.00  ABUTMENT NO.2 EXCAVATION LS 1.000 3,200.00
6.000 4,740.00 1.000 3,200.00
0.000 0.00 0.000 0.00
4006 4006 0096.00 -1,517.25 0.000 0.00 0075 0080 6005.32 83.00 70.300 5,834.90
DEDUCTION LS 1.000 -1,517.25  PREFORMED EXPANSION JOINT, TYPE A LF 70.300 5,834.90
Deduction for Failing 28 Day Cylinder Compressive 1.000 -1,517.25 70300 5834.90
Strength 0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 910+55.43 Contracted 182,730.00 0076 0081 6006.56 4.20 394.400 1,656.48
Current 181,212.75 BRIDGE DECK GROOVING SY 394.400 1,656.48
In place 183,010.09 394.347 1,656.26
This Estimate 3,211.95 -0.053 -0.22
GROUP 6A BRIDGE AT STATION 1065+17.47 0077 0082 6010.22 720.00 18.400 13,248.00
0069 0074 0030.60 19,000.00 1.000 19,000.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cYy 18.400 13,248.00
MOBILIZATION LS 1.000 19,000.00 18.400 13,248.00
1.000 19,000.00 0.000 0.00
0.000 0.00  go78 0083 6010.26 850.00 118.400 100,640.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cYy 118.400 100,640.00
118.400 100,640.00
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0079 0084 6019.98 2.40 22,874.000 54,897.60 4004 4004 6617.02 235.46 0.000 0.00
GFRP REINFORCING LF 22,874.000 54,897.60 ABUTMENT REPAIR SF 43.270 10,188.35
22,874.000 54.897.60 Repair Abutments Bridge Sta.1065+17.47 43.270 10,188.35
0.000 0.00 0.000 0.00
0080 0085 6030.00 22,000.00 1.000 22,000.00 4005 4005 6100.00 740.25 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 22,000.00 FLOOR DRAINS EACH 6.000 4,441.50
1065+17.47 1.000 22,000.00 Bridge Floor Drains 6.000 4,441.50
0.000 0.00 0.000 0.00
0081 0086 6081.00 9.50 775.000 7,362.50 GROUP 6A BRIDGE AT STATION 1065+17.47 Contracted 421,294.48
STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 775.000 7,362.50 Current 435,924.33
775.000 7,362.50 In place 446,230.18
0.000 0.00 This Estimate 53.60
0082 0087 6104.00 30.00 135.000 4,050.00 GROUP 7 GUARDRAIL
BROKEN CONCRETE RIPRAP TON 135.000 4,050.00 0088 0093 0101 0030.70 4,200.00 1.000 4,200.00
378.000 11,340.00  MOBILIZATION LS 1.000 4,200.00
0.000 0.00 1.000 4,200.00
0083 0088 6105.02 68.00 210.000 14,280.00 0.000 0.00
ROCK RIPRAP, TYPE B TON 210.000 14,280.00 0089 0094 0102 7011.20 26.00 362.500 9,425.00
226.930 15,431.24  W-BEAM GUARDRAIL LF 362.500 9,425.00
0.000 0.00 362.500 9,425.00
0084 0089 6131.50 1.35 16,495.000 22,268.25 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 16,495.000 22,268.25 0090 0095 7015.00 26.00 2,448.000 63,648.00
16,955.000 22,889.26  CABLE GUARDRAIL LF 2,448.000 63,648.00
0.000 0.00 2,448.000 63,648.00
0085 0090 6139.50 50.00 44.000 2,200.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 44.000 2,200.00 0091 0096 0103 7020.00 2,600.00 12.000 31,200.00
44.000 2,200.00 BRIDGE APPROACH SECTIONS EACH 12.000 31,200.00
0.000 0.00 12.000 31,200.00
0086 0091 6208.00 3,800.00 10.000 38,000.00 0.000 0.00
HELICAL PILE EACH 10.000 38,000.00 0092 0097 7023.00 2,600.00 4.000 10,400.00
10.000 38,000.00 TERMINAL ANCHORAGE SECTIONS EACH 4.000 10,400.00
0.000 0.00 4.000 10,400.00
0087 0092 8091.00 85.00 130.000 11,050.00 0.000 0.00
GRANULAR BACKFILL CcY 130.000 11,050.00
144.624 12,293.04
0.624 53.04
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Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
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0093 0098 7023.25 2,600.00 1.000 2,600.00 0100 0109 A070.10 4.70 628.000 2,951.60
CABLE GUARDRAIL TO W-BEAM TRANSITION EACH 1.000 2,600.00 1 1/2-INCH CONDUIT IN TRENCH LF 628.000 2,951.60
SECTION 1.000 2,600.00 628.000 2,951.60
0.000 0.00 0.000 0.00
0094 0099 7024.25 2,300.00 1.000 2,300.00 0101 0110 A074.12 12.50 200.000 2,500.00
GUARDRAIL END TREATMENT, TYPE | EACH 1.000 2,300.00 1 1/2-INCH CONDUIT, JACKED LF 200.000 2,500.00
1.000 2,300.00 200.000 2,500.00
0.000 0.00 0.000 0.00
0095 0100 0104 7024.27 2,300.00 11.000 25,300.00 0102 0111 A080.22 1.15 828.000 952.20
GUARDRAIL END TREATMENT, TYPE || EACH 11.000 25,300.00 STREET LIGHTING CABLE, NO. 6 BARE LF 828.000 952.20
11.000 25,300.00 828.000 952.20
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 149,073.00 0103 0112 A080.24 125 1,656.000 2,070.00
Current 149,073.00 STREET LIGHTING CABLE, NO. 6 USE LF 1,656.000 2,070.00
In place 149,073.00 1,656.000 2,070.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL GROUP 8B ELECTRICAL Contracted 30,473.80
0096 0105 0030.80 1,000.00 1.000 1,000.00 Current 30,473.80
MOBILIZATION LS 1.000 1,000.00 In place 30,473.80
1.000 1,000.00 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
0097 0106 A001.12 550.00 2.000 1,100.00 0104 0113 0002.55 9.00 929.000 8,361.00
PULL BOX, TYPE PB-5 EACH 2.000 1,100.00 OVERLAY BROKEN LINES STA 929.000 8,361.00
2.000 1,100.00 1,630.870 14,677.83
0.000 0.00 64.870 583.83
0098 0107 A009.16 2,800.00 6.000 16,800.00 0105 0114 0002.60 9.00 1,858.000 16,722.00
STREET LIGHTING UNIT, TYPE EACH 6.000 16,800.00 OVERLAY SOLID LINES STA 1,858.000 16,722.00
SL-BT-40-12-0.20 6.000 16,800.00 2,880.720 25,926.48
0.000 0.00 8.410 75.69
0099 0108 A020.30 3,100.00 1.000 3,100.00 0106 01150183 0030.90 385,000.00 1.000 385,000.00
LIGHTING CONTROL CENTER, TYPE R EACH 1.000 3,100.00 MOBILIZATION LS 1.000 385,000.00
1.000 3,100.00 1.000 385,000.00
0.000 0.00 0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0107 0116 0184 1020.03 20.00 78.000 1,560.00 0116 0125 3017.39 69.00 31.000 2,139.00
DELINEATOR, TYPE IIl EACH 78.000 1,560.00 CONCRETE CLASS 47B-3000 MEDIAN sy 31.000 2,139.00
55.000 1,200.00 SURFACING 0.000 0.00
55.000 1,100.00 0.000 0.00
0108 0117 0185 1020.20 46.00 48.000 2,208.00 0117 0126 3039.11 475.00 149.700 71,107.50
INSTALL CHEVRONS EACH 48.000 2,208.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 149.700 71,107.50
39.000 1,79400 DEPTH 137.918 65,511.07
39.000 1,794.00 0.000 0.00
0109 0118 1102.05 4.50 2,351.000 10,579.50 0118 0127 3039.12 425.00 332.420 141,278.50
REMOVE ASPHALT SURFACING FROM sy 2,351.000 10,579.50 CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 332.420 141,278.50
PAVEMENT 1,653.334 7,440.00 DEPTH 432.046 183,619.57
0.000 0.00 0.000 0.00
0110 0119 2001.00 30.00 230.000 6,000.00 0119 0128 3039.13 335.00 1,017.400 340,829.00
GRAVEL SURFACE COURSE cY 230.000 6,900.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 1,017.400 340,829.00
0.000 0.00 DEPTH 1,443.356 483,524.29
0.000 0.00 0.190 63.65
0111 0120 2010.00 36.00 75.000 2,700.00 0120 0129 3039.14 1,800.00 8.710 15,678.00
CRUSHED ROCK SURFACE COURSE cY 75.000 2,700.00 CONCRETE PAVEMENT REPAIR, TYPE A, cY 8.710 15,678.00
66.258 2,385.29 PARTIAL DEPTH 9.646 17,362.80
0.000 0.00 0.000 0.00
0112 01210186 2021.00 50.00 9.000 450.00 0121 0130 3075.32 27.00  45,125.000  1,218,375.00
MAILBOX POST EACH 9.000 450.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 sy 45,125.000  1,218,375.00
12.000 600.00 41,959.999  1,132,919.97
0.000 0.00 0.000 0.00
0113 0122 3008.05 470  16,287.000 76,548.90 0122 0131 3210.10 2.80  62,101.000 173,882.80
TIE BARS EACH 16,287.000 76,548.90  DIAMOND GRINDING AND TEXTURING sy 62,101.000 173,882.80
15,578.000 73,216.60 CONCRETE PAVEMENT 54,013.664 151,238.27
0.000 0.00 0.000 0.00
0114 0123 3008.20 12.50 249.000 3,11250 0123 0132 3211.25 6.00 352.000 2,112.00
CROSS STITCHING EACH 249.000 3,11250  SEALING CRACKS LF 352.000 2,112.00
40.000 500.00 3,266.200 19,597.20
0.000 0.00 0.000 0.00
0115 0124 3011.25 15.00 140.000 2,100.00 0124 0133 3211.30 1.90  70,337.000 133,640.30
CONCRETE CLASS 47B-3500 CURB, TYPE II LF 140.000 2,100.00 SEALING JOINTS LE 70,337.000 133,640.30
0.000 0.00 62,957.800 119,619.82
0.000 0.00 0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0125 0134 3221.13 440.00 139.940 61,573.60 0134 0179 8022.15 1.40 500.000 700.00
CONCRETE PAVEMENT, CLASS PR-3500 CY 139.940 61,573.60 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 700.00

STATE MAINTENANCE PATCHING
JOINT REPAIR 165.105 72,646.20 0.000 0.00
0.000 0.00 0.000 0.00
0126 0135 3300.50 9,000.00 1.000 9,000.00 0135 0143 0187 8022.20 1.40 21,350.000 29,890.00
PORTLAND CEMENT CONCRETE LS 1.000 9,000.00 HYDRATED LIME/WARM MIX ASPHALT EACH 21,350.000 29,890.00
SMOOTHNESS TESTING 1.000 9,000.00 22,309.210 31,232.89
0.000 0.00 0.900 1.26
0127 0136 4004.50 2.60 824.000 2,142.40 0136 0144 8028.01 155.00 53.090 8,228.95
CAST IRON GRATE AND FRAME LB 824.000 2,142.40 FOUNDATION COURSE REPLACEMENT CY 53.090 8,228.95
824.000 2,142.40 0.000 0.00
0.000 0.00 0.000 0.00
0128 0137 4105.59 1,350.00 5.600 7,560.00 0137 0145 8111.00 115.00 452.650 52,054.75
CLASS 47B-3000 CONCRETE FOR INLET AND CY 5.600 7,560.00 SHOULDER SUBGRADE PREPARATION STA 452.650 52,054.75
JUNCTION BOX 5.600 7,560.00 419.590 48,252.85
-1.600 -2,160.00 0.000 0.00
0129 0138 4155.50 1.10 470.000 517.00 0138 0180 9002.10 30.00 500.000 15,000.00
REINFORCING STEEL FOR INLET AND LB 470.000 517.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 15,000.00
JUNCTION BOX 470,000 51700 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
-122.000 -134.20 0.000 0.00
0130 0139 7515.36 1.30 114,400.000 148,720.00 0139 0146 0188 9005.23 32.00 8,300.000 265,600.00
5" WHITE WET REFLECTIVE POLYUREA LF 114,400.000 148,720.00 ASPHALTIC CONCRETE, TYPE SPS TON 8,300.000 265,600.00
PAVEMENT MARKING, GROOVED 125.303.000 162,893.90 11,332.430 362,637.76
0.000 0.00 0.000 0.00
0131 0140 7515.38 10.00 140.000 1,400.00 0140 0147 9005.70 41.00 3,920.000 160,720.00
12" WHITE WET REFLECTIVE POLYUREA LF 140.000 1,400.00 ASPHALTIC CONCRETE, TYPE LC TON 3,920.000 160,720.00
PAVEMENT MARKING, GROOVED 245,000 2.450.00 4,391.250 180,041.25
0.000 0.00 0.000 0.00
0132 0141 7516.13 10.00 1,100.000 11,000.00 0141 0148 0189 9005.75 38.00 17,330.000 658,540.00
12" YELLOW WET REFLECTIVE POLYUREA LF 1,100.000 11,000.00 ASPHALTIC CONCRETE, TYPE SPR TON 17,330.000 658,540.00
PAVEMENT MARKING, GROOVED 315.000 3,150.00 18,374.930 698,247.34
0.000 0.00 0.000 0.00
0133 0142 7516.35 1.30 72,100.000 93,730.00 0142 0149 0190 9009.00 6.00 5,168.000 31,008.00
5" YELLOW WET REELECTIVE POLYUREA LE 72,100.000 93,730.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 5,168.000 31,008.00
DRIVEWAYS AND INTERSECTIONS

PAVEMENT MARKING, GROOVED 71.517.000 92,972.10 2,427.453 14,564.72
0.000 0.00 0.000 0.00
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Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0143 0150 9009.87 41.00 622.000 25,502.00 0152 0158 9053.20 4.00 16,090.000 64,360.00
SURFACING 8" SY 622.000 25,502.00 FOG SEAL GAL 16,090.000 64,360.00
646.356 26,500.60 16,422.000 65,688.00
0.000 0.00 0.000 0.00
0144 0151 9010.50 47.00 100.000 4,700.00 0153 0159 9111.00 3.00 390.000 1,170.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 4,700.00 WATER MGAL 390.000 1,170.00
SPR 213.460 10,032.62 0.000 0.00
0.000 0.00 0.000 0.00
0145 0152 9010.51 41.00 500.000 20,500.00 0154 0160 9111.13 15.50 225.000 3,487.50
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 20,500.00 WATER FOR FLY ASH STABILIZED MGAL 225.000 3,487.50
SPS 0.000 0.00 BITUMINOUS 13.541 209.89
0.000 0.00 0.000 0.00
0146 0181 9020.95 790.00 17.000 13,430.00 0155 0161 9150.00 0.39 69,360.000 27,050.40
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 13,430.00 CRACKING AND SEATING CONCRETE SY 69,360.000 27,050.40
STATE MAINTENANCE PATCHING 0.000 0.00 PAVEMENT 69,002.667 26,911.04
0.000 0.00 0.000 0.00
0147 01530191 9021.12 710.00 281.600 199,936.00 0156 0162 9170.00 225.00 645.200 145,170.00
PERFORMANCE GRADED BINDER (52-34) TON 281.600 199,936.00 EARTH SHOULDER CONSTRUCTION STA 645.200 145,170.00
370.863 263,312.73 644.570 145,028.26
-0.005 -3.55 5.450 1,226.25
0148 0154 0192 9021.13 790.00 867.020 684,945.80 0157 0163 9179.23 245.00 57.775 14,154.88
PERFORMANCE GRADED BINDER (64-34) TON 867.020 684,945.80 COLD MILLING, CLASS 3 STA 57.775 14,154.88
832.940 658,022.60 57.630 14,119.35
0.000 0.00 0.000 0.00
0149 0155 9030.00 20.00 850.000 17,000.00 0158 0164 9179.35 7.00 2,225.000 15,575.00
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 850.000 17,000.00 COLD MILLING, CLASS 5 Sy 2,225.000 15,575.00
57.000 1,140.00 1,570.850 10,995.95
0.000 0.00 0.000 0.00
0150 0156 0193 9034.00 7.00 694.000 4,858.00 0159 0165 0195 9179.43 445.00 69.163 30,777.54
PREPARATION OF INTERSECTIONS AND SY 694.000 4,858.00 COLD MILLING, CLASS 3 STA 69.163 30,777.54

DRIVEWAYS

2,435.203 17,046.42 TYPE A 79.090 35,195.05
0.000 0.00 0.000 0.00
0151 0157 0194 9053.00 2.60 32,120.000 83,512.00 0160 0166 9179.63 105.00 109.000 11,445.00
TACK COAT GAL 32,120.000 83,512.00 COLD MILLING, CLASS 3 STA 109.000 11,445.00
21,340.000 55,484.00 TYPE B 0.000 0.00
0.000 0.00 0.000 0.00
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Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0161 0167 9179.80 1,800.00 5.000 9,000.00 0170 0175 L001.01 950.00 2.000 1,900.00
MILLING CONCRETE FOR INLAYS EACH 5.000 9,000.00 SEEDING, TYPE A ACRE 2.000 1,900.00
7.000 12,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0162 0168 9185.76 9.00 658.000 5,922.00 0171 0176 L001.02 750.00 13.000 9,750.00
RUMBLE STRIPS, ASPHALT STA 658.000 5,922.00 SEEDING, TYPE B ACRE 13.000 9,750.00
626.250 5,636.25 31.457 23,592.75
0.000 0.00 0.000 0.00
0163 0169 9185.77 25.00 447.000 11,175.00 0172 0177 L032.75 155.00 33.000 5,115.00
RUMBLE STRIPS, CONCRETE STA 447.000 11,175.00 MULCH TON 33.000 5,115.00
403.960 10,099.00 23.740 3,679.70
0.000 0.00 -6.260 -970.30
0164 0170 9188.50 39.00 1,749.000 68,211.00 0173 0178 P402.15 50.00 118.000 5,900.00
SURFACING UNDER GUARDRAIL SY 1,749.000 68,211.00 15" CULVERT PIPE, TYPE 3,450R 6 LF 118.000 5,900.00
327.652 12,778.42 80.000 4,000.00
-0.001 -0.04 -45.000 -2,250.00
0165 0171 9190.00 380.00 645.200 245,176.00 4020 4020 9300.32 11,556.78 0.000 0.00
FLY ASH STABILIZED BITUMINOUS STA 645.200 245,176.00  INCENTIVE PAYMENT FOR LS 1.000 11,556.78
605.760 230,188.80 . . . 1.000 11,556.78
Smoothness incentive for Asphaltic Concrete
0.000 0.00  (Mainline 31 0.000 0.00
0166 0172 9190.50 57.00 1,703.000 97,071.00 4021 4021 9300.32 -1,561.93 0.000 0.00
FLY ASH TON 1,703.000 97,071.00 INCENTIVE PAYMENT FOR LS 1.000 -1,561.93
1,867.860 106,468.02 Smoothness incentive for Asphaltic Concrete (Spur 1.000 -1561.93
0.000 0.00 g 0.000 0.00
0167 0182 9300.37 1.00 850.000 850.00 4022 4022 9300.56 2.89022 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 SUPERPAVE QUALITY INCENTIVE TON 17,917.985 51,786.92
MAINTENANCE PATCHING 0.000 0.00 A _ 17,917.985 51,786.92
Superpave incentive for Asphaltic Concrete
0.000 0.00 0.000 0.00
0168 0173 0196 9300.38 1.00 51,225.000 51,225.00 4023 4023 9300.32 4,149.53 0.000 0.00
RAP INCENTIVE PAYMENT EACH 51,225.000 51,225.00 INCENTIVE PAYMENT FOR LS 1.000 4,149.53
70,073.530 70,073.53 . . . 1.000 4,149.53
Superpave incentive for Asphaltic Concrete Type
0.000 0.00 “c" 0.000 0.00
0169 01740197 9300.52 5,000.00 1.000 5,000.00 GROUP 9 BITUMINOUS Contracted 6,056,537.81
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,000.00 Current 6.122.469.11
/D ' ' '
1.000 5,000.00 In place 6,254,075.88
0.000 0.00 This Estimate

-673.41
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0182 0206 0002.47 0.16 87,125.000 13,940.00
0174 0198 0001.08 0.50 26,600.000 13,300.00 TEMPORARY PAVEMENT MARKING SURFACE LF 87,125.000 13,940.00
BARRICADE, TYPE II BDAY 26,600.000 13,300.00 REPARATION 3,692.000 590.72
38,732.000 19,366.00 0.000 0.00
0.000 0.00 0183 0207 0003.10 500.00 320.000 160,000.00
0175 0199 0001.10 6.00 2,852.000 17,112.00 FLAGGING DAY 320.000 160,000.00
BARRICADE, TYPE Il BDAY 2,852.000 17,112.00 567.500 283,750.00
41,087.000 246,522.00 0.000 0.00
0.000 0.00 0184 0208 0003.20 650.00 160.000 104,000.00
0176 0200 0001.75 210 2,450.000 514500 FURNISHING AND OPERATING PILOT VEHICLE DAY 160.000 104,000.00
TEMPORARY SIGN DAY EACH 2,450.000 5,145.00 192.500 125,125.00
255.000 535.50 0.000 0.00
0.000 0.00 0185 0209 0003.50 22.00 350.000 7,700.00
0177 0201 0001.90 0.45 39,059.000 17,576.55 CONCRETE PROTECTION BARRIER LF 350.000 7,700.00
SIGN DAY EACH 39,059.000 17,576.55 356.000 7,832.00
59,398.000 26,729.10 0.000 0.00
0.000 0.00 0186 0210 0003.56 5.00 325.000 1,625.00
0178 0202 0001.99 7.25 310.000 224750 RELOCATE CONCRETE PROTECTION BARRIER LF 325.000 1,625.00
CONTRACTOR FURNISHED SIGN DAY EACH 310.000 2,247.50 356.000 1,780.00
1,732.000 12,557.00 0.000 0.00
0.000 000 o187 o211 0003.57 1,500.00 1.000 1,500.00
0179 0203 0002.28 1.05 2,000.000 2,100.00 RELOCATE INERTIAL BARRIER SYSTEM EACH 1.000 1,500.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 2,000.000 2,100.00 1.000 1,500.00
4,744.430 4,981.65 0.000 0.00
0.000 0.00 0188 0212 0003.58 2,100.00 7.000 14,700.00
0180 0204 0002.30 1.00 3,000.000 3,000.00 INERTIAL BARRIER SYSTEM EACH 7.000 14,700.00
PAVEMENT MARKING REMOVAL LF 3,000.000 3,000.00 7.000 14,700.00
1,866.000 1,866.00 0.000 0.00
0.000 0.00 0189 0213 0003.64 525.00 7.000 3,675.00
0181 0205 0002.44 0.06  174,250.000 10,455.00 REPLACEMENT MODULE EACH 7.000 3,675.00
TEMPORARY PAVEMENT MARKING, TYPE LF 174,250.000 10,455.00 0.000 0.00
PAINT 6,662.000 399.72 0.000 0.00
1,036.000 62.16 0190 0214 0003.70 525.00 4.000 2,100.00
TEMPORARY RUMBLE STRIP EACH 4.000 2,100.00
3.000 1,575.00
0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0032 Pay Period End Date:  06.30.2016 Est Number: 0032 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0191 0215 0003.74 23,000.00 1.000 23,000.00 0200 0224 9110.27 175.00 110.000 19,250.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 23,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 110.000 19,250.00
1.000 23,000.00 EXCAVATOR, FULLY OPERATED 37.500 6,562.50
0.000 0.00 0.000 0.00
0192 0216 0005.10 125.00 292.000 36,500.00 0201 0225 L022.75 3.30 2,000.000 6,600.00
TRAFFIC CONTROL MANAGEMENT DAY 292.000 36,500.00 TEMPORARY SILT CHECK LF 2,000.000 6,600.00
287.000 35,875.00 66.000 217.80
0.000 0.00 0.000 0.00
0193 0217 0010.04 8,000.00 1.000 8,000.00 0202 0226 L022.90 2.50 3,000.000 7,500.00
FIELD OFFICE EACH 1.000 8,000.00 TEMPORARY SILT FENCE LF 3,000.000 7,500.00
1.000 8,000.00 7,002.000 17,505.00
0.000 0.00 5.000 12.50
0194 0218 0020.00 2.00 3,000.000 6,000.00 0203 0227 L022.92 4.00 1,500.000 6,000.00
TRAINING HOUR 3,000.000 6,000.00 TEMPORARY EARTH CHECK LF 1,500.000 6,000.00
388.000 776.00 210.000 840.00
0.000 0.00 0.000 0.00
0195 0219 0030.00 12,000.00 1.000 12,000.00 0204 0228 L032.70 210.00 6.000 1,260.00
MOBILIZATION LS 1.000 12,000.00 TEMPORARY MULCH TON 6.000 1,260.00
1.000 12,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0196 0220 9110.01 100.00 160.000 16,000.00 GROUP 10 GENERAL ITEMS Contracted 555,286.05
RENTAL OF LOADER, FULLY OPERATED HOUR 160.000 16,000.00 Current 555,286.05
9.750 975.00 In place 863,674.74
0.000 0.00 This Estimate 74.66
0197 0221 9110.02 100.00 50.000 5,000.00 Totals for contract Contracted 8,465,561.41
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 5,000.00 Current 8,981,326.47
OPERATED 11.750 1,175.00 In place 9,510,583.70
0.000 0.00 This Estimate 17,591.19
0198 0222 9110.03 80.00 160.000 12,800.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 160.000 12,800.00
47.250 3,780.00
0.000 0.00
0199 0223 9110.07 95.00 160.000 15,200.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 160.000 15,200.00
33.250 3,158.75
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  2911X

Est Number: 0032 Pay Period End Date:

Date: 07.07.2016

Page:

16 of 18

Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
06.30.2016

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2911X

Est Number: 0032 Pay Period End Date:

Date: 07.07.2016

Page:

16 of 18

Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
06.30.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

El151,00 REINFORCING STEEL FOR BOX CULVERT

4151.00 REINFORCING STEEL FOR BOX CULVERT

Project 21911 000 Project 21911 000
Prpsl Line Nbr 0035 Proj Line Nbr Prpsl Line Nbr 0035 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0001  S.P. Initial Payment 10,212.00 5,305.13 18810 0009  S.P. Adjustment -5,586.80 -2,902.34 Cl 311634
RE-STEEL FOR BOX CULVERT RE-STEEL FOR BOX CULVERT
0001  S.P. Adjustment -2,567.00 -1,333.56 18810 Total for stockpile nbr 1: 0.00 $0.00
RE-STEEL FOR BOX CULVERT Total for proposal line nbr 0035: 0.00 $0.00
0002 S.P. Initial Payment 21,549.00 11,194.71 Cl 308975 Total for item code 4151.00: 0.00 $0.00
RE-STEEL FOR BOX CULVERT item Cd | Item Desc |
0002 S.P. Adjustment -6,703.40 -3,482.41 18810 4360.36 36" METAL FLARED-END SECTION
RE-STEEL FOR BOX CULVERT Project 21911 000
0004 S.P. Adjustment -941.60 -489.16 18810
RE-STEEL FOR BOX CULVERT Prpsl Line Nbr 0040 Proj Line Nbr
0004 S.P. Adjustment -2,139.60 -1,111.52 Cl 308975 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
RE-STEEL FOR BOX CULVERT Stkpl Nbr 1
0005  S.P.Adjustment -1,094.00 -568.33 Cl 308975 0009  S.P. Initial Payment 1.00 298.43 IN00167089
RE-STEEL FOR BOX CULVERT 36" METAL FLARED END SECTION
0006 S.P. Initial Payment 5,586.80 2,902.34 Cl 311634 0031  S.P.Closure -1.00 -298.43 IN00167089
RE-STEEL FOR BOX CULVERT 36" METAL FLARED END SECTION
0006 S.P. Adjustment -6,587.40 -3,422.16 Cl 308975 Total for stockpile nbr 1: 0.00 $0.00
RE-STEEL FOR BOX CULVERT Total for proposal line nbr 0040: 0.00 $0.00
0007  S.P.Adjustment -5,837.40 -3,032.53 C1308975 Total for item code 4360.36: 0.00 $0.00
RE-STEEL FOR BOX CULVERT
0008 S.P. Adjustment -1,799.20 -934.68 Cl1 308975
RE-STEEL FOR BOX CULVERT
0009 S.P. Adjustment -4,091.40 -2,125.49 Cl1 308975

RE-STEEL FOR BOX CULVERT
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
B360,42 \42" METAL FLARED-END SECTION \ P300.42 )42" CULVERT PIPE, TYPE 3,4 OR 5
Project 21911 000 Project 21911 000
Prpsl Line Nbr 0041 Proj Line Nbr Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 2.00 893.90 IN00167089 0009  S.P. Initial Payment 20.00 981.80 IN00167089
42" METAL FLARED END SECTION
0031  S.P. Closure -2.00 -893.90 IN00167089 0012  S.P. Initial Payment 8.50 314.93 INO0167089
42" METAL FLARED END SECTION H/C 42" CULVERT PIPE 3,4,5, 12 GA
Total for stockpile nbr 1: 0.00 $0.00 0031  S.P.Closure -20.00 -981.80 INO0167089
Total for proposal line nbr 0041: 0.00 $0.00
Total for item code 4360.42: 0.00 $0.00 0031  S.P.Closure -8.50 -314.93 IN00167089
item Cd  item Desc | H/C 42" CULVERT PIPE 3,4,5, 12 GA
P300.36 36" CULVERT PIPE, TYPE 3,4 OR 5 Total for stockpile nbr 1: 0.00 $0.00
Project 21911 000 Total for proposal line nbr 0050: 0.00 $0.00
Prps! Line Nbr 0049 Proj Line Nbr Total for item code P300.42: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total remaining for contract: $0.00
Stkpl Nbr 1
0009 S.P. Initial Payment 55.00 1,287.00 IN00167089
36" CULV PIPE 3,4,5
0031 S.P. Closure -55.00 -1,287.00 IN0O0167089
36" CULV PIPE 3,4,5
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0049: 0.00 $0.00
Total for item code P300.36: 0.00 $0.00






