
Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3074X          

0001 Pay Period End Date: 04.16.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 05.13.2016

Contract Location:

 

Contractor:

A & R CONSTRUCTION CO.

701 N 9TH ST

PO BOX 121

 

Date Awarded: 11.12.2015

11.25.2015

03.21.2016

Date Let:

AUTUMN OLIVE - RIVERVIEW, S. SIOUX

10.22.2015

Estimate Type: PROG

Phone:

(402)582-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

PLAINVIEW  NE  68769-0121

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.23.2016

Date Project Completion:

Counties

DAKOTA

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32074  000 URB-5314(2)    CONC PAVE CULV  SAN
SEWER

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3074X          

0001 Pay Period End Date: 04.16.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 05.13.2016

$817,469.10

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $273,610.87 $.00 $273,610.87
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $273,610.87 $.00 $273,610.87
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $273,610.87 $.00 $273,610.87

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$273,610.87 $.00 $273,610.87

$.00 $.00 $.00

33%

% Time Comp

% Dollar Comp

28%

$817,469.10

04.28.2016 05.06.2016

05.09.2016

Kehrt, Chad

Brummond, Scott

Livermore, Bob

Project Manager LPA Responsible Charge

State Representative

05.09.2016Boyle, Pat

District Engineer

Construction Engineer Controller

Halstead, Kerri 05.12.2016 05.12.2016Burling, Laurie
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Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.30      13,000.00 1.000 13,000.00

1.000 13,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0016 

1009.00      11,290.00 1.000 11,290.00

1.000 11,290.00

1.000 11,290.00

1.000 11,290.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1030.00      4.78 2,623.000 12,537.94

2,623.000 12,537.94

0.000 0.00

0.000 0.00

0003

CY  EARTHWORK MEASURED IN EMBANKMENT
0003 

1101.00      5.00 121.000 605.00

121.000 605.00

0.000 0.00

0.000 0.00

0004

SY  REMOVE PAVEMENT
0004 

3020.24      34.00 26.000 884.00

26.000 884.00

0.000 0.00

0.000 0.00

0005

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0005 

3075.32      37.88 8,712.000 330,010.56

8,712.000 330,010.56

0.000 0.00

0.000 0.00

0006

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0006 

4015.00      250.00 1.000 250.00

1.000 250.00

0.000 0.00

0.000 0.00

0007

EACHADJUST MANHOLE TO GRADE
0007 

4900.25      125.00 8.000 1,000.00

8.000 1,000.00

0.000 0.00

0.000 0.00

0008

EACHCURB INLET SEDIMENT FILTER
0008 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8101.50      4.65 8,712.000 40,510.80

8,712.000 40,510.80

0.000 0.00

0.000 0.00

0009

SY  STABILIZED SUBGRADE

TYPE, FLY ASH

0009 

9034.00      1.25 26.000 32.50

26.000 32.50

0.000 0.00

0.000 0.00

0010

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0010 

9111.00      35.00 114.000 3,990.00

114.000 3,990.00

0.000 0.00

0.000 0.00

0011

MGALWATER
0011 0017 

9190.50      55.00 650.000 35,750.00

650.000 35,750.00

0.000 0.00

0.000 0.00

0013

TON FLY ASH
0012 

L001.02      650.00 1.000 650.00

1.000 650.00

0.000 0.00

0.000 0.00

0014

ACRESEEDING, TYPE B
0013 

L022.12      3.00 48.000 144.00

48.000 144.00

0.000 0.00

0.000 0.00

0015

LF  FABRIC SILT FENCE-HIGH POROSITY
0014 

L032.75      200.00 2.250 450.00

2.250 450.00

0.000 0.00

0.000 0.00

0016

TON MULCH
0015 

9170.00      295.00 50.540 14,909.30

50.540 14,909.30

0.000 0.00

0.000 0.00

0012

STA EARTH SHOULDER CONSTRUCTION
0018 

Contracted 466,014.10

Current 466,014.10

In place 11,290.00

This Estimate 11,290.00

GROUP 3 CONCRETE PAVEMENT
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      6,500.00 1.000 6,500.00

1.000 6,500.00

0.221 1,433.42

0.221 1,433.42

0017

LS  MOBILIZATION
0019 0028 

1117.00      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0018

EACHREMOVE MANHOLE
0020 

4011.14      3,440.00 7.000 24,080.00

7.000 24,080.00

0.000 0.00

0.000 0.00

0019

EACHCURB INLET
0021 

4011.60      3,650.00 3.000 10,950.00

3.000 10,950.00

0.000 0.00

0.000 0.00

0020

EACHAREA INLET
0022 

4016.00      4,150.00 1.000 4,150.00

1.000 4,150.00

0.000 0.00

0.000 0.00

0022

EACHMANHOLE

AT STATION 106+97 RT.

0023 

4017.00      1,500.00 4.000 6,000.00

4.000 6,000.00

0.000 0.00

0.000 0.00

0023

EACHTAPPING EXISTING MANHOLE
0024 

4029.10      3,125.00 1.000 3,125.00

1.000 3,125.00

0.000 0.00

0.000 0.00

0024

EACHGRATE INLET
0025 

4043.50      25.00 43.000 1,075.00

43.000 1,075.00

43.000 1,075.00

43.000 1,075.00

0025

LF  REMOVE SEWER PIPE
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4600.18      65.10 159.000 10,350.90

159.000 10,350.90

26.000 1,692.60

26.000 1,692.60

0026

LF  18" REINFORCED CONCRETE SEWER PIPE
0027 

4015.50      4,210.00 3.000 12,630.00

3.000 12,630.00

1.000 4,210.00

1.000 4,210.00

0021

EACHRECONSTRUCT MANHOLE
0029 

Contracted 80,360.90

Current 80,360.90

In place 8,411.02

This Estimate 8,411.02

GROUP 4 CULVERTS

GROUP 4A SANITARY SEWER

0030.40      25,600.00 1.000 25,600.00

1.000 25,600.00

0.991 25,369.60

0.991 25,369.60

0027

LS  MOBILIZATION
0030 

4042.50      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0028

EACHTAPPING EXISTING SANITARY SEWER LINE
0031 

4732.12      75.75 2,418.000 183,163.50

2,418.000 183,163.50

2,421.000 183,390.75

2,421.000 183,390.75

0029

LF  12" P.V.C. SANITARY SEWER PIPE
0032 

4790.10      5,225.00 1.000 5,225.00

1.000 5,225.00

1.000 5,225.00

1.000 5,225.00

0030

EACHSANITARY MANHOLE

AT STATION 203+24.97

0033 

4790.11      5,510.00 1.000 5,510.00

1.000 5,510.00

1.000 5,510.00

1.000 5,510.00

0031

EACHSANITARY MANHOLE

AT STATION 206+50.00

0034 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4790.12      5,550.00 1.000 5,550.00

1.000 5,550.00

1.000 5,550.00

1.000 5,550.00

0032

EACHSANITARY MANHOLE

AT STATION 209+74.92

0035 

4790.13      5,550.00 1.000 5,550.00

1.000 5,550.00

1.000 5,550.00

1.000 5,550.00

0033

EACHSANITARY MANHOLE

AT STATION 211+86.78

0036 

4790.14      5,550.00 1.000 5,550.00

1.000 5,550.00

1.000 5,550.00

1.000 5,550.00

0034

EACHSANITARY MANHOLE

AT STATION 215+51.78

0037 

4790.15      5,550.00 1.000 5,550.00

1.000 5,550.00

1.000 5,550.00

1.000 5,550.00

0035

EACHSANITARY MANHOLE

AT STATION 219+16.78

0038 

4790.16      5,450.00 1.000 5,450.00

1.000 5,450.00

1.000 5,450.00

1.000 5,450.00

0036

EACHSANITARY MANHOLE

AT STATION 222+50.00

0039 

4790.17      5,550.00 1.000 5,550.00

1.000 5,550.00

1.000 5,550.00

1.000 5,550.00

0037

EACHSANITARY MANHOLE

AT STATION 225+96.94

0040 

Contracted 253,698.50

Current 253,698.50

In place 253,695.35

This Estimate 253,695.35

GROUP 4A SANITARY SEWER

GROUP 10 GENERAL ITEMS

0001.10      1.10 830.000 913.00

830.000 913.00

78.000 85.80

78.000 85.80

0038

BDAYBARRICADE, TYPE III
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      1.10 1,370.000 1,507.00

1,370.000 1,507.00

117.000 128.70

117.000 128.70

0039

EACHSIGN DAY
0042 

0001.99      2.05 332.000 680.60

332.000 680.60

0.000 0.00

0.000 0.00

0040

EACHCONTRACTOR FURNISHED SIGN DAY
0043 

0030.00      5,555.00 1.000 5,555.00

1.000 5,555.00

0.000 0.00

0.000 0.00

0041

LS  MOBILIZATION
0044 0046 

9110.01      90.00 10.000 900.00

10.000 900.00

0.000 0.00

0.000 0.00

0042

HOURRENTAL OF LOADER, FULLY OPERATED
0047 

9110.03      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0043

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0048 

9110.07      65.00 10.000 650.00

10.000 650.00

0.000 0.00

0.000 0.00

0044

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0049 

9110.27      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0045

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0050 

L022.90      3.65 600.000 2,190.00

600.000 2,190.00

0.000 0.00

0.000 0.00

0046

LF  TEMPORARY SILT FENCE
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0047

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0045 

Contracted 17,395.60

Current 17,395.60

In place 214.50

This Estimate 214.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 817,469.10

Current 817,469.10

In place 273,610.87

This Estimate 273,610.87


