
Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081A          

0010 Pay Period End Date: 02.25.2016

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 03.11.2016

Contract Location:

 

Contractor:

A & R CONSTRUCTION CO.

701 N 9TH ST

PO BOX 121

 

Date Awarded: 11.12.2013

11.22.2013

05.05.2014

Date Let:

DAKOTA AVE, REGENCY PKWY - I-129 RAMPS

10.24.2013

Estimate Type: PROG

Phone:

(402)582-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

PLAINVIEW  NE  68769-0121

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.05.2014

02.10.2016Date Project Completion:

Counties

DAKOTA

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32081A
000

HSIP-5305(11) 020   GRAD CONC PAVE CULV
WATER MAIN ELEC
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$1,121,293.48

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,113,467.23 $1,096,123.61 $17,343.62
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,113,467.23 $1,096,123.61 $17,343.62
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,113,467.23 $1,096,123.61 $17,343.62

Liquidated Damages -$32,697.00 -$14,532.00 -$18,165.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$32,697.00 -$18,165.00

Payment

-$14,532.00

$1,080,770.23 $1,081,591.61 -$821.38

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

125%

$1,110,269.01

02.25.2016 03.08.2016

03.08.2016

Cowles, Scott

Brummond, Scott

Livermore, Bob

Project Manager LPA Responsible Charge

State Representative

03.09.2016Boyle, Pat

District Engineer

Construction Engineer Controller

Halstead, Kerri 03.10.2016 03.10.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.199 2,985.00

0001

LS  MOBILIZATION
0001 

1009.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 37.000 1,110.00

37.000 1,110.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      12.00 2,424.000 29,088.00

2,424.000 29,088.00

2,424.000 29,088.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.00      5.36 5,969.000 31,993.84

5,969.000 31,993.84

5,989.000 32,101.04

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1102.00      5.00 1,946.000 9,730.00

1,946.000 9,730.00

1,947.800 9,739.00

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1106.00      5.00 608.000 3,040.00

608.000 3,040.00

669.700 3,348.50

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

1107.00      3.00 296.000 888.00

296.000 888.00

319.600 958.80

0.000 0.00

0008

SY  REMOVE WALK
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1122.01      6.00 504.000 3,024.00

504.000 3,024.00

504.000 3,024.00

0.000 0.00

0009

SY  REMOVE CONCRETE MEDIAN SURFACING
0009 

1704.15      36.00 40.000 1,440.00

40.000 1,440.00

60.000 2,160.00

0.000 0.00

0010

LF  15" DRIVEWAY CULVERT PIPE, TYPE 2
0010 

4460.15      500.00 2.000 1,000.00

2.000 1,000.00

2.000 1,000.00

0.000 0.00

0011

EACH15" CONCRETE FLARED-END SECTION
0011 

4900.25      65.00 10.000 650.00

10.000 650.00

0.000 0.00

0.000 0.00

0012

EACHCURB INLET SEDIMENT FILTER
0012 

7390.00      85.00 20.000 1,700.00

20.000 1,700.00

20.000 1,700.00

0.000 0.00

0013

EACHREMOVE SIGN AND POST
0013 

L001.02      3,200.00 0.500 1,600.00

0.500 1,600.00

0.850 2,720.00

0.000 0.00

0014

ACRESEEDING, TYPE B
0014 

L022.11      3.00 1,443.000 4,329.00

1,443.000 4,329.00

608.000 1,824.00

0.000 0.00

0015

LF  FABRIC SILT FENCE-LOW POROSITY
0015 

L032.80      3,000.00 1.000 3,000.00

1.000 3,000.00

1.675 5,025.00

0.000 0.00

0016

TON HYDROMULCH
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.24      41.00 112.000 4,592.00

112.000 4,592.00

112.000 4,592.00

0.000 0.00

0017

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0017 

Contracted 120,184.84

Current 120,184.84

In place 120,280.34

This Estimate 2,985.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      55,000.00 1.000 55,000.00

1.000 55,000.00

1.000 55,000.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

3016.03      39.00 80.000 3,120.00

80.000 3,120.00

75.900 2,960.10

0.000 0.00

0019

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0019 

3016.21      36.00 619.000 22,284.00

619.000 22,284.00

533.700 19,213.20

0.000 0.00

0020

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0020 

3016.39      36.00 160.000 5,760.00

160.000 5,760.00

144.000 5,184.00

0.000 0.00

0021

SF  DETECTABLE WARNING PANEL
0021 

3017.40      36.00 221.000 7,956.00

221.000 7,956.00

218.900 7,880.40

0.000 0.00

0022

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0022 

3020.24      36.00 157.000 5,652.00

157.000 5,652.00

242.500 8,730.00

0.000 0.00

0023

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.46      54.65 7,830.000 427,909.50

7,830.000 427,909.50

8,099.680 442,647.52

0.000 0.00

0024

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0024 

4015.00      125.00 2.000 250.00

2.000 250.00

2.000 250.00

0.000 0.00

0025

EACHADJUST MANHOLE TO GRADE
0025 

7309.90      85.00 2.000 170.00

2.000 170.00

0.000 0.00

0.000 0.00

0026

EACHREMOVE AND REINSTALL

SIGN

0026 

7321.00      15.00 150.000 2,250.00

150.000 2,250.00

0.000 0.00

0.000 0.00

0027

SF  TYPE A SIGN
0027 

7340.00      3.45 649.380 2,240.36

649.380 2,240.36

0.000 0.00

0.000 0.00

0028

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0028 

7500.41      505.00 3.000 1,515.00

3.000 1,515.00

3.000 1,515.00

0.000 0.00

0029

EACHONLY, PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0029 

7500.43      320.00 12.000 3,840.00

12.000 3,840.00

12.000 3,840.00

0.000 0.00

0030

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

0030 

7502.14      4.00 1,307.000 5,228.00

1,307.000 5,228.00

1,307.000 5,228.00

0.000 0.00

0031

LF  4" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0031 

7503.14      4.00 422.000 1,688.00

422.000 1,688.00

422.000 1,688.00

0.000 0.00

0032

LF  4" YELLOW PREFORMED PAVEMENT
MARKING, TYPE 4, GROOVED

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7508.14      11.50 169.000 1,943.50

169.000 1,943.50

169.000 1,943.50

0.000 0.00

0033

LF  12" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0033 

7512.14      23.00 161.000 3,703.00

161.000 3,703.00

161.000 3,703.00

0.000 0.00

0034

LF  24" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0034 

8101.50      6.12 8,018.000 49,070.16

8,018.000 49,070.16

6,970.600 42,660.07

0.000 0.00

0035

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0035 

9005.23      22.00 62.000 1,364.00

62.000 1,364.00

0.000 0.00

0.000 0.00

0036

TON ASPHALTIC CONCRETE, TYPE SPS
0036 

9021.12      600.00 1.984 1,190.40

1.984 1,190.40

0.000 0.00

0.000 0.00

0037

TON PERFORMANCE GRADED BINDER (52-34)
0037 

9034.00      2.80 157.000 439.60

157.000 439.60

1,129.080 3,161.42

0.000 0.00

0038

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0038 

9053.00      2.00 20.000 40.00

20.000 40.00

0.000 0.00

0.000 0.00

0039

GAL TACK COAT
0039 

9111.00      65.00 29.000 1,885.00

29.000 1,885.00

0.000 0.00

0.000 0.00

0040

MGALWATER
0040 

9170.00      560.00 18.900 10,584.00

18.900 10,584.00

18.900 10,584.00

0.000 0.00

0041

STA EARTH SHOULDER CONSTRUCTION
0041 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081A          

0010 Pay Period End Date: 02.25.2016

Estimate Summary to Contractor Page:   4 of 10

Nebraska Department of Roads Date: 03.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.01      22.00 284.000 6,248.00

284.000 6,248.00

284.000 6,248.00

0.000 0.00

0042

SY  BITUMINOUS SURFACE COURSE
0042 

9190.50      42.00 397.000 16,674.00

397.000 16,674.00

385.840 16,205.28

0.000 0.00

0043

TON FLY ASH
0043 

9300.38      1.00 105.000 105.00

105.000 105.00

0.000 0.00

0.000 0.00

0044

EACHRAP INCENTIVE PAYMENT
0044 

W600.03      50.00 1.000 50.00

1.000 50.00

1.000 50.00

0.000 0.00

0045

EACHADJUST VALVE BOX TO GRADE
0045 

Contracted 638,159.52

Current 638,159.52

In place 638,691.49

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      12,075.00 1.000 12,075.00

1.000 12,075.00

1.000 12,075.00

0.300 3,622.50

0046

LS  MOBILIZATION
0046 

1119.00      420.00 1.000 420.00

1.000 420.00

1.000 420.00

0.000 0.00

0047

EACHREMOVE INLET
0047 

4002.00      2.07 1,375.000 2,846.25

1,375.000 2,846.25

1,375.000 2,846.25

0.000 0.00

0048

LB  CAST IRON COVER AND FRAME
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4003.00      1.83 1,740.000 3,184.20

1,740.000 3,184.20

580.000 1,061.40

0.000 0.00

0049

LB  CAST IRON COVER, FRAME, AND FLANGE
0049 

4004.80      5.25 1,790.000 9,397.50

1,790.000 9,397.50

1,790.000 9,397.50

0.000 0.00

0050

LB  STRUCTURAL STEEL FOR FACE ARMOR
0050 

4016.00      3,451.35 1.000 3,451.35

1.000 3,451.35

1.000 3,451.35

0.000 0.00

0051

EACHMANHOLE

AT STA 100+74.84

0051 

4105.59      579.60 33.450 19,387.62

33.450 19,387.62

34.290 19,874.48

0.000 0.00

0052

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0052 

4155.50      2.30 2,221.000 5,108.30

2,221.000 5,108.30

2,112.000 4,857.60

0.000 0.00

0053

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0053 

4460.15      795.90 7.000 5,571.30

7.000 5,571.30

7.000 5,571.30

0.000 0.00

0054

EACH15" CONCRETE FLARED-END SECTION
0054 

P702.15      36.15 456.000 16,484.40

456.000 16,484.40

456.000 16,484.40

0.000 0.00

0055

LF  15" STORM SEWER PIPE, TYPE 1
0055 

P702.18      48.27 137.000 6,612.99

137.000 6,612.99

137.000 6,612.99

0.000 0.00

0056

LF  18" STORM SEWER PIPE, TYPE 1
0056 

Contracted 84,538.91

Current 84,538.91

In place 82,652.27

This Estimate 3,622.50

GROUP 4 CULVERTS

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081A          

0010 Pay Period End Date: 02.25.2016

Estimate Summary to Contractor Page:   5 of 10

Nebraska Department of Roads Date: 03.11.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A WATER MAIN & SANITARY SEWER

0030.40      12,075.00 1.000 12,075.00

1.000 12,075.00

1.000 12,075.00

0.000 0.00

0057

LS  MOBILIZATION
0057 

4003.00      1.91 1,755.000 3,352.05

1,755.000 3,352.05

2,925.000 5,586.75

0.000 0.00

0058

LB  CAST IRON COVER, FRAME, AND FLANGE
0058 

4042.51      472.50 1.000 472.50

1.000 472.50

1.000 472.50

0.000 0.00

0059

EACHTAPPING EXISTING SANITARY SEWER
MANHOLE

0059 

4731.12      27.29 591.800 16,150.22

0.000 0.00

0.000 0.00

0.000 0.00

0060

LF  12" SANITARY SEWER PIPE
0060 

4790.10      2,833.95 1.000 2,833.95

1.000 2,833.95

1.000 2,833.95

0.000 0.00

0061

EACHSANITARY MANHOLE

AT STA 95+67.58

0061 

4790.11      2,833.95 1.000 2,833.95

1.000 2,833.95

1.000 2,833.95

0.000 0.00

0062

EACHSANITARY MANHOLE

AT STA 96+22.48

0062 

4790.12      2,833.95 1.000 2,833.95

1.000 2,833.95

1.000 2,833.95

0.000 0.00

0063

EACHSANITARY MANHOLE

AT STA 98+64.27

0063 

4796.01      246.75 1.000 246.75

1.000 246.75

1.000 246.75

0.000 0.00

0064

EACH8" PLUG
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W100.00      266.70 4.000 1,066.80

4.000 1,066.80

2.000 533.40

0.000 0.00

0065

EACHCURB STOP AND BOX
0065 

W176.42      16.26 169.000 2,747.94

169.000 2,747.94

124.000 2,016.24

0.000 0.00

0066

EACH1" SERVICE
0066 

W205.06      24.10 61.300 1,477.33

61.300 1,477.33

86.000 2,072.60

0.000 0.00

0067

LF  6" WATER MAIN PIPE
0067 

W205.08      27.13 71.700 1,945.22

71.700 1,945.22

186.000 5,046.18

0.000 0.00

0068

LF  8" WATER MAIN PIPE
0068 

W205.10      31.77 93.700 2,976.85

93.700 2,976.85

76.000 2,414.52

0.000 0.00

0069

LF  10" WATER MAIN PIPE
0069 

W205.12      37.68 982.180 37,008.54

982.180 37,008.54

985.000 37,114.80

0.000 0.00

0070

LF  12" WATER MAIN PIPE
0070 

W208.03      343.35 4.000 1,373.40

4.000 1,373.40

2.000 686.70

0.000 0.00

0071

EACHWATER SERVICE SADDLE AND CORPORATION
STOP

0071 

W220.06      971.25 1.000 971.25

1.000 971.25

1.000 971.25

0.000 0.00

0072

EACH6" GATE VALVE, M.J.
0072 

W220.08      1,293.60 2.000 2,587.20

2.000 2,587.20

2.000 2,587.20

0.000 0.00

0073

EACH8" GATE VALVE, M.J.
0073 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W220.10      1,821.75 4.000 7,287.00

4.000 7,287.00

2.000 3,643.50

0.000 0.00

0074

EACH10" GATE VALVE, M.J.
0074 

W220.12      2,347.80 3.000 7,043.40

3.000 7,043.40

4.000 9,391.20

0.000 0.00

0075

EACH12" GATE VALVE, M.J.
0075 

W221.97      3,645.60 2.000 7,291.20

2.000 7,291.20

2.000 7,291.20

0.000 0.00

0076

EACHFIRE HYDRANT
0076 

W355.06      260.40 1.000 260.40

1.000 260.40

4.000 1,041.60

0.000 0.00

0077

EACH6" SLEEVE
0077 

W355.08      316.05 1.000 316.05

1.000 316.05

1.000 316.05

0.000 0.00

0078

EACH8" SLEEVE
0078 

W355.10      375.90 2.000 751.80

2.000 751.80

0.000 0.00

0.000 0.00

0079

EACH10" SLEEVE
0079 

W356.12      474.60 1.000 474.60

1.000 474.60

0.000 0.00

0.000 0.00

0080

EACH6" X 6" TEE
0080 

W356.16      522.90 1.000 522.90

1.000 522.90

2.000 1,045.80

0.000 0.00

0081

EACH8" X 8" TEE
0081 

W356.19      687.75 1.000 687.75

1.000 687.75

2.000 1,375.50

0.000 0.00

0082

EACH12" X 6" TEE
0082 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W356.20      883.05 1.000 883.05

1.000 883.05

1.000 883.05

0.000 0.00

0083

EACH12" X 12" TEE
0083 

W356.23      763.35 2.000 1,526.70

2.000 1,526.70

2.000 1,526.70

0.000 0.00

0084

EACH12" X 8" TEE
0084 

W356.45      806.40 1.000 806.40

1.000 806.40

2.000 1,612.80

0.000 0.00

0085

EACH10" X 10" TEE
0085 

W356.50      911.40 1.000 911.40

1.000 911.40

0.000 0.00

0.000 0.00

0086

EACHCROSS

,10" X 10"

0086 

W356.51      1,009.05 1.000 1,009.05

1.000 1,009.05

1.000 1,009.05

0.000 0.00

0087

EACHCROSS

,12" X 10"

0087 

W357.39      410.55 1.000 410.55

1.000 410.55

4.000 1,642.20

0.000 0.00

0088

EACH8" - 45 DEGREE BEND
0088 

W357.41      442.05 1.000 442.05

1.000 442.05

0.000 0.00

0.000 0.00

0089

EACH8" - 90 DEGREE BEND
0089 

W357.46      562.80 2.000 1,125.60

2.000 1,125.60

2.000 1,125.60

0.000 0.00

0090

EACH10" - 90 DEGREE BEND
0090 

W357.49      418.95 1.000 418.95

1.000 418.95

0.000 0.00

0.000 0.00

0091

EACH8" - 11 1/4 DEGREE BEND
0091 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W358.20      407.40 1.000 407.40

1.000 407.40

2.000 814.80

0.000 0.00

0092

EACH8" X 6" REDUCER
0092 

W358.23      517.65 1.000 517.65

1.000 517.65

1.000 517.65

0.000 0.00

0093

EACH12" X 8" REDUCER
0093 

W359.12      389.55 1.000 389.55

1.000 389.55

1.000 389.55

0.000 0.00

0094

EACH12" CAP
0094 

W724.75      586.95 4.000 2,347.80

4.000 2,347.80

4.000 2,347.80

0.000 0.00

0095

EACHCONNECT TO WATER MAIN
0095 

W725.00      153.30 4.000 613.20

4.000 613.20

3.000 459.90

0.000 0.00

0096

EACHRECONNECT WATER SERVICE
0096 

4731.12      31.37 0.000 0.00

591.800 18,564.77

592.000 18,571.04

0.000 0.00

4001

LF  12" SANITARY SEWER PIPE

SDR26 Pipe

4001 

Contracted 129,397.35

Current 131,811.90

In place 135,330.73

This Estimate 0.00

GROUP 4A WATER MAIN & SANITARY SEWER

GROUP 8B ELECTRICAL

0030.80      3,428.25 1.000 3,428.25

1.000 3,428.25

1.000 3,428.25

0.500 1,714.12

0097

LS  MOBILIZATION
0097 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.01      945.00 2.000 1,890.00

2.000 1,890.00

2.000 1,890.00

0.000 0.00

0098

EACHPULL BOX, TYPE PB-1
0098 

A008.07      7,770.00 10.000 77,700.00

10.000 77,700.00

10.000 77,700.00

0.000 0.00

0099

EACHSTREET LIGHTING UNIT, TYPE
SL-A-30-11-0.25-15-24-0.07-F

0099 

A065.69      3.99 877.000 3,499.23

877.000 3,499.23

918.000 3,662.82

0.000 0.00

0100

LF  1 1/2 INCH PVC CONDUIT IN TRENCH
0100 

A065.75      6.83 215.000 1,468.45

215.000 1,468.45

215.000 1,468.45

0.000 0.00

0101

LF  4-INCH PVC CONDUIT IN TRENCH
0101 

A065.94      26.25 118.000 3,097.50

118.000 3,097.50

118.000 3,097.50

0.000 0.00

0102

LF  4-INCH PVC CONDUIT, JACKED
0102 

A072.10      3.99 45.000 179.55

45.000 179.55

45.000 179.55

0.000 0.00

0103

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0103 

A080.64      1.35 4,824.000 6,512.40

4,824.000 6,512.40

4,824.000 6,512.40

0.000 0.00

0104

LF  STREET LIGHTING CABLE, NO. 4 THWN
0104 

A600.00      94.50 4.000 378.00

4.000 378.00

4.000 378.00

0.000 0.00

0105

EACHREMOVE LIGHTING UNIT
0105 

A900.08      6,607.95 0.000 0.00

1.000 6,607.95

1.000 6,607.95

0.000 0.00

4002

LS  REWIRE

Rewire traffic signals at 39th Street

4002 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7050.05      1,320.00 0.000 0.00

1.000 1,320.00

0.000 0.00

0.000 0.00

4004

LS  ADDITIONAL WORK

3" PVC conduit

4004 

Contracted 98,153.38

Current 106,081.33

In place 104,924.92

This Estimate 1,714.12

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,500.000 750.00

1,500.000 750.00

19,363.000 9,681.50

0.000 0.00

0106

BDAYBARRICADE, TYPE II
0106 

0001.10      2.00 2,925.000 5,850.00

2,925.000 5,850.00

2,981.000 5,962.00

0.000 0.00

0107

BDAYBARRICADE, TYPE III
0107 

0001.90      0.50 780.000 390.00

780.000 390.00

54.000 27.00

0.000 0.00

0108

EACHSIGN DAY
0108 

0001.99      0.50 2,340.000 1,170.00

2,340.000 1,170.00

2,300.000 1,150.00

0.000 0.00

0109

EACHCONTRACTOR FURNISHED SIGN DAY
0109 

0003.10      450.00 20.000 9,000.00

20.000 9,000.00

0.000 0.00

0.000 0.00

0110

DAY FLAGGING
0110 

0030.10      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.694 9,022.00

0111

LS  MOBILIZATION
0111 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      125.00 15.000 1,875.00

15.000 1,875.00

0.000 0.00

0.000 0.00

0112

HOURRENTAL OF LOADER, FULLY OPERATED
0112 

9110.03      125.00 15.000 1,875.00

15.000 1,875.00

4.000 500.00

0.000 0.00

0113

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0113 

9110.07      100.00 15.000 1,500.00

15.000 1,500.00

0.000 0.00

0.000 0.00

0114

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0114 

9110.27      195.00 15.000 2,925.00

15.000 2,925.00

3.000 585.00

0.000 0.00

0115

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0115 

L022.75      5.00 100.000 500.00

100.000 500.00

0.000 0.00

0.000 0.00

0116

LF  TEMPORARY SILT CHECK
0116 

L022.90      5.00 200.000 1,000.00

200.000 1,000.00

0.000 0.00

0.000 0.00

0117

LF  TEMPORARY SILT FENCE
0117 

1143.00      11.18 0.000 0.00

61.000 681.98

61.000 681.98

0.000 0.00

4003

LF  REMOVE DRIVEWAY CULVERT PIPE
4003 

Contracted 39,835.00

Current 40,516.98

In place 31,587.48

This Estimate 9,022.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,110,269.01

Current 1,121,293.48

In place 1,113,467.23

This Estimate 17,343.62
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