
Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 07.13.2016

Contract Location:

 

Contractor:

A & R CONSTRUCTION CO.

701 N 9TH ST

PO BOX 121

 

Date Awarded: 11.12.2013

11.22.2013

05.05.2014

Date Let:

DAKOTA  AVE, 29TH - REGENCY. S. SIOUX CITY

10.24.2013

Estimate Type: PROG

Phone:

(402)582-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

PLAINVIEW  NE  68769-0121

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.05.2014

02.10.2016Date Project Completion:

Counties

DAKOTA

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32081  000 URB-5305(10)    GRAD CONC PAVE CULV
ELEC
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Nebraska Department of Roads Date: 07.13.2016

$2,920,176.78

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,886,594.06 $2,920,985.44 $-34,391.38
Stockpiled Materials $.00 $131.29 $-131.29

Gross Earnings $2,886,594.06 $2,921,116.73 $-34,522.67
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,886,594.06 $2,921,116.73 -$34,522.67

Liquidated Damages -$47,205.00 -$81,822.00 $34,617.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-99.81 $-99.81 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$47,304.81 $34,617.00

Payment

-$81,921.81

$2,839,289.25 $2,839,194.92 $94.33

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

119%

$2,884,797.27

07.08.2016 07.11.2016

07.11.2016

Cowles, Scott

Brummond, Scott

Livermore, Bob

Project Manager LPA Responsible Charge

State Representative

07.11.2016Boyle, Pat

District Engineer

Construction Engineer Controller

Halstead, Kerri 07.11.2016 07.12.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 43.000 1,290.00

43.000 1,290.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      7.25 2,825.000 20,481.25

2,825.000 20,481.25

2,825.000 20,481.25

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1101.00      5.36 17,699.000 94,866.64

17,699.000 94,866.64

19,369.500 103,820.52

-623.670 -3,342.87

0005

SY  REMOVE PAVEMENT
0005 

1102.00      5.00 1,386.000 6,930.00

1,386.000 6,930.00

1,388.700 6,943.50

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1106.00      5.00 1,090.000 5,450.00

1,090.000 5,450.00

1,378.000 6,890.00

-11.300 -56.50

0007

SY  REMOVE DRIVEWAY
0007 

1107.00      3.00 1,514.000 4,542.00

1,514.000 4,542.00

1,516.300 4,548.90

0.000 0.00

0008

SY  REMOVE WALK
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1121.00      250.00 2.000 500.00

2.000 500.00

2.000 500.00

0.000 0.00

0009

EACHREMOVE CONCRETE FLUME
0009 

7151.00      8.00 132.000 1,056.00

132.000 1,056.00

0.000 0.00

0.000 0.00

0010

LF  REMOVE AND RESET FENCE
0010 

7390.00      35.00 41.000 1,435.00

41.000 1,435.00

41.000 1,435.00

0.000 0.00

0011

EACHREMOVE SIGN AND POST
0011 

L022.11      3.50 2,073.000 7,255.50

2,073.000 7,255.50

0.000 0.00

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

Contracted 154,806.39

Current 154,806.39

In place 155,619.17

This Estimate -3,399.37

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      59,850.00 1.000 59,850.00

1.000 59,850.00

1.000 59,850.00

0.000 0.00

0013

LS  MOBILIZATION
0013 

2021.00      60.00 23.000 1,380.00

23.000 1,380.00

0.000 0.00

0.000 0.00

0014

EACHMAILBOX POST
0014 

3016.21      36.25 1,827.000 66,228.75

1,827.000 66,228.75

1,830.000 66,337.50

0.000 0.00

0015

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.39      34.00 594.000 20,196.00

594.000 20,196.00

539.000 18,326.00

-76.000 -2,584.00

0016

SF  DETECTABLE WARNING PANEL
0016 

3020.24      36.00 1,312.000 47,232.00

1,312.000 47,232.00

1,720.000 61,920.00

0.000 0.00

0017

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0017 

3075.32      38.00 1,581.000 60,078.00

1,581.000 60,078.00

1,601.100 60,841.80

0.000 0.00

0018

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0018 

3075.34      72.00 44.000 3,168.00

44.000 3,168.00

39.800 2,865.60

-0.200 -14.40

0019

SY  8" IMPRINTED CONCRETE PAVEMENT, CLASS
47B-3500

0019 

3075.44      81.00 57.000 4,617.00

57.000 4,617.00

76.500 6,196.50

-29.600 -2,397.60

0020

SY  9" IMPRINTED CONCRETE PAVEMENT, CLASS
47B-3500

0020 

3075.46      45.00 16,037.000 721,665.00

0.000 0.00

0.000 0.00

0.000 0.00

0021

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0021 

4015.00      125.00 13.000 1,625.00

13.000 1,625.00

13.000 1,625.00

0.000 0.00

0022

EACHADJUST MANHOLE TO GRADE
0022 

4094.04      125.00 105.000 13,125.00

105.000 13,125.00

10.100 1,262.50

10.100 1,262.50

0023

SF  CURB WALL
0023 

7309.90      85.00 8.000 680.00

8.000 680.00

13.000 1,105.00

13.000 1,105.00

0024

EACHREMOVE AND REINSTALL

SIGN

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7321.00      15.00 384.100 5,761.50

384.100 5,761.50

301.700 4,525.50

301.700 4,525.50

0025

SF  TYPE A SIGN
0025 

7340.00      3.60 1,351.250 4,864.50

1,351.250 4,864.50

1,193.750 4,297.50

1,193.750 4,297.50

0026

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0026 

7500.41      1,100.00 1.000 1,100.00

1.000 1,100.00

1.000 1,100.00

0.000 0.00

0027

EACHONLY, PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0027 

7500.43      350.00 36.000 12,600.00

36.000 12,600.00

36.000 12,600.00

0.000 0.00

0028

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

0028 

7502.14      7.00 97.000 679.00

97.000 679.00

97.000 679.00

0.000 0.00

0029

LF  4" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0029 

7503.14      3.00 7,836.000 23,508.00

7,836.000 23,508.00

7,836.000 23,508.00

0.000 0.00

0030

LF  4" YELLOW PREFORMED PAVEMENT
MARKING, TYPE 4, GROOVED

0030 

7508.14      9.25 332.000 3,071.00

332.000 3,071.00

180.000 1,665.00

0.000 0.00

0031

LF  12" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0031 

7509.14      30.00 16.000 480.00

16.000 480.00

0.000 0.00

0.000 0.00

0032

LF  12" YELLOW PREFORMED PAVEMENT
MARKING, TYPE 4, GROOVED

0032 

7512.14      30.00 226.000 6,780.00

226.000 6,780.00

226.000 6,780.00

0.000 0.00

0033

LF  24" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8101.50      6.12 17,662.000 108,091.44

17,662.000 108,091.44

15,929.800 97,490.38

-50.500 -309.06

0034

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0034 

9034.00      1.68 1,380.000 2,318.40

1,380.000 2,318.40

3,462.600 5,817.16

17.000 28.56

0035

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0035 

9111.00      60.00 76.000 4,560.00

76.000 4,560.00

0.000 0.00

0.000 0.00

0036

MGALWATER
0036 

9170.00      560.00 76.668 42,934.08

76.668 42,934.08

76.668 42,934.08

0.668 374.08

0037

STA EARTH SHOULDER CONSTRUCTION
0037 

9188.01      22.00 1,339.000 29,458.00

1,339.000 29,458.00

1,339.000 29,458.00

0.000 0.00

0038

SY  BITUMINOUS SURFACE COURSE
0038 

9190.50      45.00 874.000 39,330.00

674.000 30,330.00

521.430 23,464.35

0.000 0.00

0039

TON FLY ASH
0039 

L010.00      5.00 6,698.500 33,492.50

6,698.500 33,492.50

10,935.000 54,675.00

0.000 0.00

0040

SY  SODDING
0040 

3075.46      44.89 0.000 0.00

16,037.000 719,900.93

16,037.500 719,923.37

78.800 3,537.33

4004

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

4004 

0002.31      1.10 0.000 0.00

500.000 550.00

492.000 541.20

0.000 0.00

4017

LF  TEMPORARY PAVEMENT MARKING
4017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3905.00      112.50 0.000 0.00

80.000 9,000.00

79.990 8,998.88

0.000 0.00

4020

TON PORTLAND CEMENT
4020 

Contracted 1,318,873.17

Current 1,317,659.10

In place 1,318,787.32

This Estimate 9,825.41

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      47,250.00 1.000 47,250.00

0.000 0.00

0.000 0.00

0.000 0.00

0041

LS  MOBILIZATION
0041 0069 0071 

1117.00      420.00 8.000 3,360.00

8.000 3,360.00

6.000 2,520.00

0.000 0.00

0042

EACHREMOVE MANHOLE
0042 

1119.00      288.75 25.000 7,218.75

25.000 7,218.75

25.000 7,218.75

0.000 0.00

0043

EACHREMOVE INLET
0043 

4002.00      1.98 7,875.000 15,592.50

7,875.000 15,592.50

7,875.000 15,592.50

0.000 0.00

0044

LB  CAST IRON COVER AND FRAME
0044 

4003.00      1.76 11,600.000 20,416.00

11,600.000 20,416.00

12,180.000 21,436.80

580.000 1,020.80

0045

LB  CAST IRON COVER, FRAME, AND FLANGE
0045 

4004.50      2.05 11,175.000 22,908.75

11,175.000 22,908.75

11,920.000 24,436.00

745.000 1,527.25

0046

LB  CAST IRON GRATE AND FRAME
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.80      4.20 7,450.000 31,290.00

7,450.000 31,290.00

7,450.000 31,290.00

0.000 0.00

0047

LB  STRUCTURAL STEEL FOR FACE ARMOR
0047 

4016.00      3,529.05 1.000 3,529.05

1.000 3,529.05

1.000 3,529.05

0.000 0.00

0048

EACHMANHOLE

AT STA. 116+92.71 RT.

0048 

4016.01      3,319.05 1.000 3,319.05

1.000 3,319.05

1.000 3,319.05

0.000 0.00

0049

EACHMANHOLE

AT STA. 122+01.67 LT.

0049 

4016.02      3,529.05 1.000 3,529.05

1.000 3,529.05

1.000 3,529.05

0.000 0.00

0050

EACHMANHOLE

AT STA. 128+40.08 LT.

0050 

4016.03      3,243.45 1.000 3,243.45

1.000 3,243.45

1.000 3,243.45

0.000 0.00

0051

EACHMANHOLE

AT STA. 125+39.25 LT.

0051 

4016.04      3,529.05 1.000 3,529.05

1.000 3,529.05

1.000 3,529.05

0.000 0.00

0052

EACHMANHOLE

AT STA. 131+92.84 RT.

0052 

4016.05      3,844.05 1.000 3,844.05

1.000 3,844.05

0.000 0.00

0.000 0.00

0053

EACHMANHOLE

AT SYA. 51+20.23 RT.

0053 

4016.06      3,844.05 1.000 3,844.05

1.000 3,844.05

0.000 0.00

0.000 0.00

0054

EACHMANHOLE

AT STA. 51+16.99 LT.

0054 

4018.00      525.00 1.000 525.00

1.000 525.00

1.000 525.00

1.000 525.00

0055

EACHTAPPING EXISTING STRUCTURE
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4040.00      472.50 4.000 1,890.00

4.000 1,890.00

4.000 1,890.00

2.000 945.00

0056

EACHREMOVE HEADWALLS FROM CULVERTS
0056 

4043.50      6.30 4,421.000 27,852.30

4,421.000 27,852.30

4,043.000 25,470.90

0.000 0.00

0057

LF  REMOVE SEWER PIPE
0057 

4050.01      5.25 50.000 262.50

50.000 262.50

50.000 262.50

0.000 0.00

0058

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0058 

4105.59      558.60 251.900 140,711.34

251.900 140,711.34

253.660 141,694.47

-9.910 -5,535.73

0059

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0059 

4115.25      304.50 2.460 749.07

2.460 749.07

1.930 587.69

1.930 587.69

0060

CY  CLASS 47B-3000 CONCRETE

FOR COLLARS

0060 

4155.50      1.14 19,117.000 21,793.38

19,117.000 21,793.38

19,201.000 21,889.14

689.000 785.46

0061

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0061 

4157.00      1.14 164.000 186.96

164.000 186.96

199.000 226.86

199.000 226.86

0062

LB  REINFORCING STEEL FOR COLLARS
0062 

4771.24      723.45 2.000 1,446.90

2.000 1,446.90

2.000 1,446.90

0.000 0.00

0063

EACH24" TO 12" REINFORCED CONCRETE PIPE
REDUCER

0063 

4900.24      65.00 15.000 975.00

15.000 975.00

0.000 0.00

0.000 0.00

0064

EACHAREA INLET SEDIMENT FILTER
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4900.25      65.00 63.000 4,095.00

63.000 4,095.00

37.000 2,405.00

0.000 0.00

0065

EACHCURB INLET SEDIMENT FILTER
0065 

P702.15      33.29 2,093.000 69,675.97

2,093.000 69,675.97

2,082.000 69,309.78

23.000 765.67

0066

LF  15" STORM SEWER PIPE, TYPE 1
0066 

P702.18      40.61 537.000 21,807.57

587.000 23,838.07

481.000 19,533.41

0.000 0.00

0067

LF  18" STORM SEWER PIPE, TYPE 1
0067 

P702.24      49.35 951.000 46,931.85

951.000 46,931.85

813.000 40,121.55

0.000 0.00

0068

LF  24" STORM SEWER PIPE, TYPE 1
0068 

P702.36      88.95 1,157.000 102,915.15

1,157.000 102,915.15

1,159.000 103,093.05

0.000 0.00

0069

LF  36" STORM SEWER PIPE, TYPE 1
0070 

P702.48      154.47 252.000 38,926.44

252.000 38,926.44

252.000 38,926.44

0.000 0.00

0070

LF  48" STORM SEWER PIPE, TYPE 1
0072 

4018.00      1,020.00 0.000 0.00

1.000 1,020.00

1.000 1,020.00

0.000 0.00

4006

EACHTAPPING EXISTING STRUCTURE

Tap into new inlet #30

4006 

4012.50      4,105.20 0.000 0.00

1.000 4,105.20

1.000 4,105.20

0.000 0.00

4008

EACHJUNCTION BOX

Build Junction Box at end of existing pipe

4008 

0030.40      38,272.50 0.000 0.00

1.000 38,272.50

1.000 38,272.50

0.000 0.00

4021

LS  MOBILIZATION

NEW MOBILIZATION

4021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.40      7,087.50 0.000 0.00

1.000 7,087.50

1.000 7,087.50

0.000 0.00

4022

LS  MOBILIZATION

NEW MOBILIZATION

4022 

0030.40      1,890.00 0.000 0.00

1.000 1,890.00

1.000 1,890.00

0.000 0.00

4023

LS  MOBILIZATION

NEW MOBILIZATION

4023 

Contracted 653,618.18

Current 660,773.88

In place 639,401.59

This Estimate 848.00

GROUP 4 CULVERTS

GROUP 4A WATER MAIN & SANITARY SEWER

0030.40      36,750.00 1.000 36,750.00

0.000 0.00

0.000 0.00

0.000 0.00

0071

LS  MOBILIZATION
0073 0109 

4003.00      2.02 585.000 1,181.70

585.000 1,181.70

585.000 1,181.70

0.000 0.00

0072

LB  CAST IRON COVER, FRAME, AND FLANGE
0074 

4731.10      32.51 20.000 650.20

0.000 0.00

0.000 0.00

0.000 0.00

0073

LF  10" SANITARY SEWER PIPE
0110 

4731.12      34.77 35.600 1,237.81

0.000 0.00

0.000 0.00

0.000 0.00

0074

LF  12" SANITARY SEWER PIPE
0075 

4790.10      4,394.25 1.000 4,394.25

1.000 4,394.25

1.000 4,394.25

0.000 0.00

0075

EACHSANITARY MANHOLE

AT STA. 101+64.06

0076 



Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W100.02      239.40 62.000 14,842.80

48.000 11,491.20

50.000 11,970.00

2.000 478.80

0076

EACHCURB STOP AND BOX

1"

0077 

W176.26      13.10 1,386.000 18,156.60

2,060.000 26,986.00

2,104.000 27,562.40

44.000 576.40

0077

LF  1" WATER SERVICE
0078 

W205.06      28.21 85.600 2,414.78

92.200 2,600.96

114.200 3,221.58

22.000 620.62

0078

LF  6" WATER MAIN PIPE
0079 

W205.08      21.91 619.300 13,568.86

495.500 10,856.41

514.800 11,279.27

19.300 422.86

0079

LF  8" WATER MAIN PIPE
0080 

W205.12      31.61 3,652.100 115,442.88

3,990.710 126,146.34

3,391.010 107,189.82

-599.700 -18,956.52

0080

LF  12" WATER MAIN PIPE
0081 

W208.03      216.30 62.000 13,410.60

48.000 10,382.40

50.000 10,815.00

2.000 432.60

0081

EACHWATER SERVICE SADDLE AND CORPORATION
STOP

12"X1"

0082 

W220.04      834.75 6.000 5,008.50

1.000 834.75

0.000 0.00

-1.000 -834.75

0082

EACH4" GATE VALVE, M.J.
0083 

W220.06      938.70 7.000 6,570.90

0.000 0.00

1.000 938.70

0.000 0.00

0083

EACH6" GATE VALVE, M.J.
0084 

W220.08      1,286.25 10.000 12,862.50

9.000 11,576.25

10.000 12,862.50

0.000 0.00

0084

EACH8" GATE VALVE, M.J.
0085 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W220.12      2,093.70 14.000 29,311.80

10.000 20,937.00

12.000 25,124.40

-12.000 -25,124.40

0085

EACH12" GATE VALVE, M.J.
0086 

W222.00      3,964.80 9.000 35,683.20

6.000 23,788.80

8.000 31,718.40

2.000 7,929.60

0086

EACHFIRE HYDRANT
0087 

W355.04      249.90 6.000 1,499.40

8.000 1,999.20

8.000 1,999.20

0.000 0.00

0087

EACH4" SLEEVE
0088 

W355.06      284.55 6.000 1,707.30

2.000 569.10

3.000 853.65

0.000 0.00

0088

EACH6" SLEEVE
0089 

W355.12      426.30 3.000 1,278.90

1.000 426.30

1.000 426.30

-2.000 -852.60

0089

EACH12" SLEEVE
0090 

W356.05      294.00 5.000 1,470.00

1.000 294.00

1.000 294.00

0.000 0.00

0090

EACH4" X 4" TEE
0091 

W356.12      418.95 4.000 1,675.80

0.000 0.00

0.000 0.00

0.000 0.00

0091

EACH6" X 6" TEE
0092 

W356.14      489.30 1.000 489.30

4.000 1,957.20

5.000 2,446.50

1.000 489.30

0092

EACH8" X 6" TEE
0093 

W356.16      520.80 3.000 1,562.40

0.000 0.00

1.000 520.80

0.000 0.00

0093

EACH8" X 8" TEE
0094 



Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W356.19      730.80 3.000 2,192.40

5.000 3,654.00

6.000 4,384.80

0.000 0.00

0094

EACH12" X 6" TEE
0095 

W356.20      872.55 3.000 2,617.65

0.000 0.00

0.000 0.00

0.000 0.00

0095

EACH12" X 12" TEE
0096 

W356.23      722.40 7.000 5,056.80

7.000 5,056.80

7.000 5,056.80

0.000 0.00

0096

EACH12" X 8" TEE
0097 

W356.50      740.25 2.000 1,480.50

0.000 0.00

0.000 0.00

0.000 0.00

0097

EACHCROSS

8"X6"

0098 

W356.51      811.65 3.000 2,434.95

2.000 1,623.30

2.000 1,623.30

0.000 0.00

0098

EACHCROSS

12"X8"

0099 

W357.20      324.45 1.000 324.45

2.000 648.90

0.000 0.00

-4.000 -1,297.80

0099

EACH6"- 90 DEGREE BEND
0100 

W357.40      354.90 2.000 709.80

2.000 709.80

2.000 709.80

0.000 0.00

0100

EACH8" - 45 DEGREE BEND
0101 

W357.41      406.35 9.000 3,657.15

4.000 1,625.40

6.000 2,438.10

0.000 0.00

0101

EACH8" - 90 DEGREE BEND
0102 

W357.42      708.75 2.000 1,417.50

0.000 0.00

0.000 0.00

-2.000 -1,417.50

0102

EACH12" - 90 DEGREE BEND
0103 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W358.16      306.60 1.000 306.60

1.000 306.60

1.000 306.60

0.000 0.00

0103

EACH6" X 4" REDUCER
0104 

W358.18      404.25 4.000 1,617.00

2.000 808.50

2.000 808.50

-1.000 -404.25

0104

EACH8" X 6" REDUCER
0105 

W358.19      394.80 5.000 1,974.00

6.000 2,368.80

7.000 2,763.60

-5.000 -1,974.00

0105

EACH8" X 4" REDUCER
0106 

W724.75      555.45 15.000 8,331.75

17.000 9,442.65

20.000 11,109.00

0.000 0.00

0106

EACHCONNECT TO WATER MAIN
0107 

W725.00      211.05 62.000 13,085.10

48.000 10,130.40

50.000 10,552.50

2.000 422.10

0107

EACHRECONNECT WATER SERVICE
0108 

4731.10      36.59 0.000 0.00

20.000 731.80

20.000 731.80

0.000 0.00

4001

LF  10" SANITARY SEWER PIPE

SDR26 Pipe

4001 

4731.12      38.85 0.000 0.00

35.600 1,383.06

19.060 740.48

0.000 0.00

4002

LF  12" SANITARY SEWER PIPE
4002 

4018.50      16,799.13 0.000 0.00

1.000 16,799.13

1.000 16,799.13

0.000 0.00

4005

EACHTAPPING EXISTING PIPE

Casing removal included

4005 

W355.10      520.95 0.000 0.00

1.000 520.95

1.000 520.95

0.000 0.00

4009

EACH10" SLEEVE
4009 



Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W220.10      1,821.75 0.000 0.00

1.000 1,821.75

1.000 1,821.75

0.000 0.00

4010

EACH10" GATE VALVE, M.J.
4010 

W358.25      550.00 0.000 0.00

1.000 550.00

1.000 550.00

0.000 0.00

4011

EACH12" X 10" REDUCER
4011 

W356.50      1,000.00 0.000 0.00

1.000 1,000.00

1.000 1,000.00

-1.000 -1,000.00

4012

EACHCROSS

12"x12" CROSS

4012 

W350.34      792.16 0.000 0.00

2.000 1,584.32

2.000 1,584.32

0.000 0.00

4013

EACH12" X 4" TAPPING SLEEVE AND VALVE
4013 

W176.30      25.00 0.000 0.00

100.000 2,500.00

100.000 2,500.00

0.000 0.00

4014

LF  2" WATER SERVICE
4014 

W900.02      2,992.39 0.000 0.00

1.000 2,992.39

1.000 2,992.39

0.000 0.00

4015

LS  RESTOCKING

Total for the watermain fitting restocking

4015 

A900.08      5,293.08 0.000 0.00

1.000 5,293.08

1.000 5,293.08

0.000 0.00

4016

LS  REWIRE

29th & Dakota Ave

4016 

0030.40      36,639.75 0.000 0.00

1.000 36,639.75

1.000 36,639.75

0.000 0.00

4024

LS  MOBILIZATION

NEW MOBILIZATION

4024 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.40      110.25 0.000 0.00

1.000 110.25

1.000 110.25

0.000 0.00

4025

LS  MOBILIZATION

NEW MOBILIZATION

4025 

Contracted 366,376.13

Current 364,723.49

In place 365,835.37

This Estimate -40,489.54

GROUP 4A WATER MAIN & SANITARY SEWER

GROUP 8B ELECTRICAL

0030.82      3,675.00 1.000 3,675.00

1.000 3,675.00

1.000 3,675.00

1.000 3,675.00

0108

LS  MOBILIZATION
0111 

A001.12      525.00 1.000 525.00

1.000 525.00

1.000 525.00

1.000 525.00

0109

EACHPULL BOX, TYPE PB-5
0112 

A007.15      252.00 7.000 1,764.00

0.000 0.00

7.000 1,764.00

0.000 0.00

0110

EACHVEHICLE DETECTOR, TYPE TD-5
0113 

A008.07      7,840.35 31.000 243,050.85

31.000 243,050.85

31.000 243,050.85

0.000 0.00

0111

EACHSTREET LIGHTING UNIT, TYPE
SL-A-30-11-0.25-15-24-0.07-F

0114 

A020.75      8,295.00 1.000 8,295.00

1.000 8,295.00

1.000 8,295.00

0.000 0.00

0112

EACHLIGHTING CONTROL CENTER
0115 

A065.69      3.99 5,497.000 21,933.03

5,497.000 21,933.03

5,969.000 23,816.31

0.000 0.00

0113

LF  1 1/2 INCH PVC CONDUIT IN TRENCH
0116 



Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A065.70      4.41 344.000 1,517.04

344.000 1,517.04

346.000 1,525.86

0.000 0.00

0114

LF  2-INCH PVC CONDUIT IN TRENCH
0117 

A065.94      26.25 210.000 5,512.50

210.000 5,512.50

210.000 5,512.50

0.000 0.00

0115

LF  4-INCH PVC CONDUIT, JACKED
0118 

A072.10      3.99 555.000 2,214.45

555.000 2,214.45

0.000 0.00

0.000 0.00

0116

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0119 

A072.14      4.41 70.000 308.70

70.000 308.70

70.000 308.70

0.000 0.00

0117

LF  2-INCH CONDUIT UNDER ROADWAY
0120 

A080.61      2.10 1,776.000 3,729.60

1,776.000 3,729.60

1,664.000 3,494.40

0.000 0.00

0118

LF  STREET LIGHTING CABLE, NO. 1 THWN
0121 

A080.63      1.47 444.000 652.68

444.000 652.68

416.000 611.52

0.000 0.00

0119

LF  STREET LIGHTING CABLE, NO. 3 THWN
0122 

A080.64      1.37 31,325.000 42,915.25

31,325.000 42,915.25

29,363.000 40,227.31

-3,924.000 -5,375.88

0120

LF  STREET LIGHTING CABLE, NO. 4 THWN
0123 

A600.00      105.00 22.000 2,310.00

22.000 2,310.00

22.000 2,310.00

0.000 0.00

0121

EACHREMOVE LIGHTING UNIT
0124 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A007.15      236.36 0.000 0.00

7.000 1,654.52

0.000 0.00

0.000 0.00

4026

EACHVEHICLE DETECTOR, TYPE TD-5

Correction for IMSA 51-5 wire

4026 

Contracted 338,403.10

Current 338,293.62

In place 335,116.45

This Estimate -1,175.88

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 2,000.000 1,000.00

2,000.000 1,000.00

10,422.000 5,211.00

0.000 0.00

0122

BDAYBARRICADE, TYPE II
0125 

0001.10      2.00 3,149.000 6,298.00

3,149.000 6,298.00

9,427.000 18,854.00

0.000 0.00

0123

BDAYBARRICADE, TYPE III
0126 

0001.90      0.55 1,437.000 790.35

1,437.000 790.35

0.000 0.00

0.000 0.00

0124

EACHSIGN DAY
0127 

0001.99      0.55 3,149.000 1,731.95

3,149.000 1,731.95

5,593.000 3,076.15

0.000 0.00

0125

EACHCONTRACTOR FURNISHED SIGN DAY
0128 

0003.10      350.00 40.000 14,000.00

40.000 14,000.00

0.000 0.00

0.000 0.00

0126

DAY FLAGGING
0129 

0010.04      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0127

EACHFIELD OFFICE
0130 



Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.10      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0128

LS  MOBILIZATION
0131 

9110.01      165.00 20.000 3,300.00

20.000 3,300.00

0.000 0.00

0.000 0.00

0129

HOURRENTAL OF LOADER, FULLY OPERATED
0132 

9110.03      125.00 20.000 2,500.00

20.000 2,500.00

0.000 0.00

0.000 0.00

0130

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0133 

9110.07      85.00 20.000 1,700.00

20.000 1,700.00

0.000 0.00

0.000 0.00

0131

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0134 

9110.27      190.00 20.000 3,800.00

20.000 3,800.00

17.500 3,325.00

0.000 0.00

0132

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0135 

L022.75      4.00 100.000 400.00

100.000 400.00

0.000 0.00

0.000 0.00

0133

LF  TEMPORARY SILT CHECK
0136 

L022.90      4.00 300.000 1,200.00

300.000 1,200.00

120.000 480.00

0.000 0.00

0134

LF  TEMPORARY SILT FENCE
0137 

Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A670.70      10.40 0.000 0.00

3,000.000 31,200.00

2,970.000 30,888.00

0.000 0.00

4003

LF  REMOVE CONCRETE DUCT

Duct was in subgrade

4003 

Contracted 52,720.30

Current 83,920.30

In place 71,834.15

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,884,797.27

Current 2,920,176.78

In place 2,886,594.05

This Estimate -34,391.38



Vendor ID: 2762   A & R CONSTRUCTION CO.Contract ID:

Est Number:

3081X          

0011 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   12 of 12

Nebraska Department of Roads Date: 07.13.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.12      PULL BOX, TYPE PB-5

Project 32081  000   

Prpsl Line Nbr 0109

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

5866660   

na

1.00 131.29S.P. Initial Payment0001

5866660   

na

-1.00 -131.29S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0109: 0.00

$0.00Total for item code A001.12: 0.00

Item Cd Item Desc

A020.75      LIGHTING CONTROL CENTER

Project 32081  000   

Prpsl Line Nbr 0112

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S100815725

Lighting Control Center

1.00 4,738.01S.P. Initial Payment0001

S100815725

Lighting Control Center

-1.00 -4,738.01S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0112: 0.00

$0.00Total for item code A020.75: 0.00

$0.00Total remaining for contract:


