
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3123           

0014 Pay Period End Date: 02.13.2015

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 02.23.2015

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 12.20.2013

01.09.2014

06.30.2014

Date Let:

N-12 - N-121

12.12.2013

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

 

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.30.2014

12.02.2014Date Project Completion:

Counties

CEDAR

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32123  000 NH-81-4(120) 081 205.36 213.04 BR BITUMINOUS
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$3,097,748.69

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,079,649.45 $3,076,316.45 $3,333.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,079,649.45 $3,076,316.45 $3,333.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,079,649.45 $3,076,316.45 $3,333.00

Liquidated Damages -$4,582.00 -$4,582.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$4,582.00 $.00

Payment

-$4,582.00

$3,075,067.45 $3,071,734.45 $3,333.00

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

103%

$3,055,160.03

02.13.2015 02.17.2015

02.18.2015

Wiebelhaus, Bob

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

02.18.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 02.18.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA 1607+56.41

0030.60      8,250.00 1.000 8,250.00

1.000 8,250.00

1.000 8,250.00

0.404 3,333.00

0001

LS  MOBILIZATION
0001 

6007.22      170.00 70.400 11,968.00

0.000 0.00

0.000 0.00

0.000 0.00

0002

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0002 

6007.23      280.00 5.000 1,400.00

0.000 0.00

0.000 0.00

0.000 0.00

0003

SY  BRIDGE DECK REPAIR, FULL DEPTH
0003 

6131.23      4.15 1,916.000 7,951.40

1,916.000 7,951.40

1,976.000 8,200.40

0.000 0.00

0004

SF  PENETRATING CONCRETE SEALER
0004 

6960.11      200.00 98.000 19,600.00

0.000 0.00

0.000 0.00

0.000 0.00

0005

SY  BRIDGE APPROACH REPAIR
0005 

6960.11      415.00 0.000 0.00

3.680 1,527.20

42.526 17,648.29

0.000 0.00

4001

SY  BRIDGE APPROACH REPAIR

Major Item underrun

4001 

6007.22      245.00 0.000 0.00

42.526 10,418.87

3.680 901.60

0.000 0.00

4002

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH

Major item underrun

4002 

Contracted 49,169.40

Current 28,147.47

In place 35,000.29

This Estimate 3,333.00

GROUP 6 BRIDGE AT STA 1607+56.41

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3123           

0014 Pay Period End Date: 02.13.2015

Estimate Summary to Contractor Page:   2 of 7

Nebraska Department of Roads Date: 02.23.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.55      8.00 1,218.000 9,744.00

1,218.000 9,744.00

1,226.722 9,813.77

0.000 0.00

0006

STA OVERLAY BROKEN LINES
0006 

0002.60      8.00 2,436.000 19,488.00

2,436.000 19,488.00

3,595.012 28,760.09

0.000 0.00

0007

STA OVERLAY SOLID LINES
0007 

0030.90      76,212.00 1.000 76,212.00

1.000 76,212.00

1.000 76,212.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

1033.00      1,315.43 4.254 5,595.84

4.254 5,595.84

4.254 5,595.84

0.000 0.00

0009

STA ROADWAY GRADING
0009 

1102.00      10.00 297.000 2,970.00

297.000 2,970.00

264.143 2,641.43

0.000 0.00

0010

SY  REMOVE ASPHALT SURFACE
0010 

2001.00      42.00 210.000 8,820.00

210.000 8,820.00

171.036 7,183.51

0.000 0.00

0011

CY  GRAVEL SURFACE COURSE
0011 

2010.00      56.00 10.000 560.00

10.000 560.00

30.882 1,729.39

0.000 0.00

0012

CY  CRUSHED ROCK SURFACE COURSE
0012 

2021.00      50.00 11.000 550.00

11.000 550.00

11.000 550.00

0.000 0.00

0013

EACHMAILBOX POST
0013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.11      460.00 1.540 708.40

1.540 708.40

0.000 0.00

0.000 0.00

0014

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0014 

3039.12      340.00 1,097.930 373,296.20

1,097.930 373,296.20

1,442.191 490,344.94

0.000 0.00

0015

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0015 

3039.13      316.00 160.650 50,765.40

160.650 50,765.40

250.875 79,276.50

0.000 0.00

0016

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0016 

6133.00      22.71 841.000 19,099.11

841.000 19,099.11

841.000 19,099.11

0.000 0.00

0017

SY  MEMBRANE WATERPROOFING
0017 

7011.20      25.00 225.000 5,625.00

225.000 5,625.00

225.000 5,625.00

0.000 0.00

0018

LF  W-BEAM GUARDRAIL
0018 

7017.00      4.00 459.000 1,836.00

459.000 1,836.00

454.000 1,816.00

0.000 0.00

0019

LF  REMOVE GUARDRAIL
0019 

7020.00      2,500.00 4.000 10,000.00

4.000 10,000.00

4.000 10,000.00

0.000 0.00

0020

EACHBRIDGE APPROACH SECTIONS
0020 

7024.25      2,500.00 4.000 10,000.00

4.000 10,000.00

4.000 10,000.00

0.000 0.00

0021

EACHGUARDRAIL END TREATMENT, TYPE I
0021 

7517.04      3.00 800.000 2,400.00

800.000 2,400.00

1,321.600 3,964.80

0.000 0.00

0022

LF  4" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7518.04      3.00 8,475.000 25,425.00

8,475.000 25,425.00

8,246.600 24,739.80

0.000 0.00

0023

LF  4" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0023 

7518.12      9.00 800.000 7,200.00

800.000 7,200.00

631.100 5,679.90

0.000 0.00

0024

LF  12" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0024 

8022.15      1.21 500.000 605.00

500.000 605.00

165.590 200.36

0.000 0.00

0025

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0043 

8022.20      1.21 28,300.000 34,243.00

28,300.000 34,243.00

29,743.330 35,989.43

0.000 0.00

0026

EACHHYDRATED LIME/WARM MIX ASPHALT
0025 

8028.01      135.00 30.240 4,082.40

30.240 4,082.40

0.000 0.00

0.000 0.00

0027

CY  FOUNDATION COURSE REPLACEMENT
0026 

9002.10      27.15 500.000 13,575.00

500.000 13,575.00

165.590 4,495.77

0.000 0.00

0028

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0044 

9005.23      24.16 8,300.000 200,528.00

8,300.000 200,528.00

7,646.420 184,737.51

0.000 0.00

0029

TON ASPHALTIC CONCRETE, TYPE SPS
0027 

9005.75      27.15 28,100.000 762,915.00

28,100.000 762,915.00

29,653.330 805,087.91

0.000 0.00

0030

TON ASPHALTIC CONCRETE, TYPE SPR
0028 

9009.00      0.75 8,704.000 6,528.00

8,704.000 6,528.00

9,148.709 6,861.53

0.000 0.00

0031

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      55.40 200.000 11,080.00

200.000 11,080.00

98.000 5,429.20

0.000 0.00

0032

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0030 

9020.95      630.11 17.000 10,711.87

17.000 10,711.87

3.579 2,255.17

0.000 0.00

0033

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0045 

9021.12      565.11 256.600 145,007.23

256.600 145,007.23

168.002 94,939.61

0.000 0.00

0034

TON PERFORMANCE GRADED BINDER (52-34)
0031 

9021.13      630.11 962.200 606,291.84

962.200 606,291.84

642.793 405,030.30

0.000 0.00

0035

TON PERFORMANCE GRADED BINDER (64-34)
0032 

9053.00      1.36 34,500.000 46,920.00

34,500.000 46,920.00

33,800.000 45,968.00

0.000 0.00

0036

GAL TACK COAT
0033 

9179.23      85.34 798.364 68,132.38

798.364 68,132.38

778.862 66,468.09

0.000 0.00

0037

STA COLD MILLING, CLASS 3
0034 

9179.24      538.08 417.279 224,529.48

417.279 224,529.48

416.953 224,354.07

0.000 0.00

0038

STA COLD MILLING, CLASS 4
0035 

9179.33      5.64 1,221.000 6,886.44

1,221.000 6,886.44

6,495.509 36,634.67

0.000 0.00

0039

SY  COLD MILLING, CLASS 3

TYPE A

0036 

9179.35      3.06 8,704.000 26,634.24

8,704.000 26,634.24

10,086.587 30,864.96

0.000 0.00

0040

SY  COLD MILLING, CLASS 5
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.76      9.00 791.960 7,127.64

791.960 7,127.64

766.077 6,894.69

0.000 0.00

0041

STA RUMBLE STRIPS, ASPHALT
0038 

9188.50      36.10 475.000 17,147.50

475.000 17,147.50

430.865 15,554.23

0.000 0.00

0042

SY  SURFACING UNDER GUARDRAIL
0039 

9300.38      1.00 36,600.000 36,600.00

36,600.000 36,600.00

104,882.130 104,882.13

0.000 0.00

0043

EACHRAP INCENTIVE PAYMENT
0040 

9300.52      1,273.00 1.000 1,273.00

1.000 1,273.00

1.000 1,273.00

0.000 0.00

0044

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0041 

L019.13      1.65 571.000 942.15

571.000 942.15

720.000 1,188.00

0.000 0.00

0045

SY  EROSION CONTROL, CLASS 1D
0042 

9300.37      1.00 0.000 0.00

475.240 475.24

475.240 475.24

0.000 0.00

4003

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

4003 

9300.60      1.45 0.000 0.00

11,863.626 17,202.26

11,863.626 17,202.26

0.000 0.00

4004

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4004 

9300.77      33.54 0.000 0.00

228.968 7,679.59

228.968 7,679.59

0.000 0.00

4005

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

4005 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      1.279 0.000 0.00

29,908.920 38,253.51

29,908.920 38,253.51

0.000 0.00

4006

TON SUPERPAVE QUALITY INCENTIVE
4006 

Contracted 2,862,055.13

Current 2,925,665.72

In place 2,925,751.31

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 14,968.000 7,484.00

14,968.000 7,484.00

4,111.000 2,055.50

0.000 0.00

0046

BDAYBARRICADE, TYPE II
0046 

0001.10      2.00 682.000 1,364.00

682.000 1,364.00

1,311.000 2,622.00

0.000 0.00

0047

BDAYBARRICADE, TYPE III
0047 

0001.75      1.00 1,120.000 1,120.00

1,120.000 1,120.00

959.000 959.00

0.000 0.00

0048

EACHTEMPORARY SIGN DAY
0048 

0001.90      0.50 13,295.000 6,647.50

13,295.000 6,647.50

6,532.000 3,266.00

0.000 0.00

0049

EACHSIGN DAY
0049 

0002.28      0.35 3,800.000 1,330.00

3,800.000 1,330.00

1,975.000 691.25

0.000 0.00

0050

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0050 

0002.30      0.50 1,300.000 650.00

1,300.000 650.00

1,077.000 538.50

0.000 0.00

0051

LF  PAVEMENT MARKING REMOVAL
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.75 4,200.000 3,150.00

4,200.000 3,150.00

7,285.000 5,463.75

0.000 0.00

0052

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0052 

0002.47      0.25 4,200.000 1,050.00

4,200.000 1,050.00

7,285.000 1,821.25

0.000 0.00

0053

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0053 

0003.10      300.00 160.000 48,000.00

160.000 48,000.00

157.000 47,100.00

0.000 0.00

0054

DAY FLAGGING
0054 

0003.20      400.00 75.000 30,000.00

75.000 30,000.00

62.000 24,800.00

0.000 0.00

0055

DAY FURNISHING AND OPERATING PILOT VEHICLE
0055 

0003.50      14.00 575.000 8,050.00

575.000 8,050.00

500.000 7,000.00

0.000 0.00

0056

LF  CONCRETE PROTECTION BARRIER
0056 

0003.56      4.20 575.000 2,415.00

575.000 2,415.00

500.000 2,100.00

0.000 0.00

0057

LF  RELOCATE CONCRETE PROTECTION BARRIER
0057 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

4.000 1,600.00

0.000 0.00

0058

EACHTEMPORARY RUMBLE STRIP
0058 

0003.74      8,500.00 1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

0.000 0.00

0059

EACHTEMPORARY TRAFFIC SIGNAL
0059 

0010.04      750.00 1.000 750.00

1.000 750.00

0.000 0.00

0.000 0.00

0060

EACHFIELD OFFICE
0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      0.80 500.000 400.00

500.000 400.00

179.500 143.60

0.000 0.00

0061

HOURTRAINING
0061 

0030.00      8,875.00 1.000 8,875.00

1.000 8,875.00

1.000 8,875.00

0.000 0.00

0062

LS  MOBILIZATION
0062 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0063

HOURRENTAL OF LOADER, FULLY OPERATED
0063 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0064

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0064 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0065

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0065 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

1.000 50.00

0.000 0.00

0066

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0066 

9110.27      135.00 10.000 1,350.00

10.000 1,350.00

0.000 0.00

0.000 0.00

0067

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      4.00 300.000 1,200.00

300.000 1,200.00

328.000 1,312.00

0.000 0.00

0068

LF  TEMPORARY SILT FENCE
0068 

Contracted 143,935.50

Current 143,935.50

In place 118,897.85

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,055,160.03

Current 3,097,748.69

In place 3,079,649.45

This Estimate 3,333.00




