
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3244           

0003 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.08.2015

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 12.29.2014

01.15.2015

05.29.2015

Date Let:

N-15 - US-20

12.18.2014

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

 

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.29.2015

Date Project Completion:

Counties

DIXON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32244  000 S-116-4(1003) 116 0.00 6.60 BITUMINOUS

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3244           

0003 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.08.2015

$1,009,522.49

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $378,312.42 $208,166.13 $170,146.29
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $378,312.42 $208,166.13 $170,146.29
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $378,312.42 $208,166.13 $170,146.29

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$378,312.42 $208,166.13 $170,146.29

$.00 $.00 $.00

37%

% Time Comp

% Dollar Comp

60%

$1,009,522.49

07.01.2015 07.02.2015

07.02.2015

Francis, Jeff

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

07.07.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 07.07.2015   



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

3244           

0003 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 07.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 4,500.000 2,250.00

4,500.000 2,250.00

660.000 330.00

304.000 152.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.00 248.000 248.00

248.000 248.00

192.000 192.00

102.000 102.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 420.000 840.00

420.000 840.00

282.000 564.00

222.000 444.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.50 3,968.000 1,984.00

3,968.000 1,984.00

2,017.000 1,008.50

1,310.000 655.00

0004

EACHSIGN DAY
0004 

0002.55      6.50 680.000 4,420.00

680.000 4,420.00

336.160 2,185.04

336.160 2,185.04

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      6.50 1,372.000 8,918.00

1,372.000 8,918.00

733.490 4,767.69

733.490 4,767.69

0006

STA OVERLAY SOLID LINES
0006 

0003.10      310.00 60.000 18,600.00

60.000 18,600.00

42.500 13,175.00

16.000 4,960.00

0007

DAY FLAGGING
0007 

0003.20      410.00 30.000 12,300.00

30.000 12,300.00

6.500 2,665.00

6.500 2,665.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:
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Nebraska Department of Roads Date: 07.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      85,786.00 1.000 85,786.00

1.000 85,786.00

1.000 85,786.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

3039.11      550.00 4.810 2,645.50

4.810 2,645.50

0.000 0.00

0.000 0.00

0010

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0010 

3039.12      420.00 27.360 11,491.20

27.360 11,491.20

23.279 9,777.18

0.000 0.00

0011

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0011 

3039.13      330.00 228.070 75,263.10

228.070 75,263.10

296.245 97,760.85

0.000 0.00

0012

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0012 

3221.13      560.00 5.310 2,973.60

5.310 2,973.60

9.510 5,325.60

0.000 0.00

0013

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0013 

7500.45      1,160.00 2.000 2,320.00

2.000 2,320.00

0.000 0.00

0.000 0.00

0014

EACHRAILROAD CROSSING SYMBOL
0014 

7521.24      24.55 72.000 1,767.60

72.000 1,767.60

0.000 0.00

0.000 0.00

0015

LF  24" WHITE PREFORMED PAVEMENT MARKING
0015 

8022.20      1.70 7,650.000 13,005.00

7,650.000 13,005.00

0.000 0.00

0.000 0.00

0016

EACHHYDRATED LIME/WARM MIX ASPHALT
0016 

8028.01      185.00 7.630 1,411.55

7.630 1,411.55

0.000 0.00

0.000 0.00

0017

CY  FOUNDATION COURSE REPLACEMENT
0017 



Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:
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Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 07.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.71      52.89 6,950.000 367,585.50

6,950.000 367,585.50

628.760 33,255.12

628.760 33,255.12

0018

TON ASPHALTIC CONCRETE, TYPE SLX
0018 

9009.00      1.50 3,131.000 4,696.50

3,131.000 4,696.50

0.000 0.00

0.000 0.00

0019

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0019 

9010.49      67.50 700.000 47,250.00

700.000 47,250.00

202.530 13,670.78

202.530 13,670.78

0020

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0020 

9021.13      654.79 321.300 210,384.03

321.300 210,384.03

36.166 23,681.14

36.166 23,681.14

0021

TON PERFORMANCE GRADED BINDER (64-34)
0021 

9053.00      1.36 16,610.000 22,589.60

16,610.000 22,589.60

1,375.000 1,870.00

1,375.000 1,870.00

0022

GAL TACK COAT
0022 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0023

HOURRENTAL OF LOADER, FULLY OPERATED
0023 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0024

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0024 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0025

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0025 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0026

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      221.36 345.658 76,514.85

345.658 76,514.85

342.145 75,737.22

342.145 75,737.22

0027

STA COLD MILLING, CLASS 3
0027 

9179.35      2.66 3,131.000 8,328.46

3,131.000 8,328.46

2,256.127 6,001.30

2,256.127 6,001.30

0028

SY  COLD MILLING, CLASS 5
0028 

9300.38      1.00 13,005.000 13,005.00

13,005.000 13,005.00

0.000 0.00

0.000 0.00

0029

EACHRAP INCENTIVE PAYMENT
0029 

9300.52      1,825.00 1.000 1,825.00

1.000 1,825.00

0.000 0.00

0.000 0.00

0030

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0030 

L860.50      1,120.00 1.000 1,120.00

1.000 1,120.00

0.500 560.00

0.000 0.00

0031

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0031 

Contracted 1,009,522.49

Current 1,009,522.49

In place 378,312.42

This Estimate 170,146.29

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,009,522.49

Current 1,009,522.49

In place 378,312.42

This Estimate 170,146.29




