
Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

3261Y          

0003 Pay Period End Date: 09.17.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 09.21.2016

Contract Location:

 

Contractor:

COLLINS CONTRACTING COMPANY, INC.(M. E.)

980 E 25TH ST

PO BOX 83

 

Date Awarded: 09.15.2015

09.28.2015

09.06.2016

Date Let:

US-75/HALL AVE., WINNEBAGO

09.03.2015

Estimate Type: PROG

Phone:

(402)443-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAHOO  NE  68066-0083

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.06.2016

Date Project Completion:

Counties

THURSTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

32261  000 STP-75-4(113) 075 170.65 171.08 GRAD CULV ELEC BIT

Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

3261Y          

0003 Pay Period End Date: 09.17.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 09.21.2016

$1,261,834.45

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $195,495.23 $43,779.86 $151,715.37
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $195,495.23 $43,779.86 $151,715.37
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $195,495.23 $43,779.86 $151,715.37

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$195,495.23 $43,779.86 $151,715.37

$.00 $.00 $.00

15%

% Time Comp

% Dollar Comp

20%

$1,225,081.99

09.19.2016 09.20.2016

09.20.2016

Francis, Jeff

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

09.20.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.20.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      11,135.00 1.000 11,135.00

1.000 11,135.00

1.000 11,135.00

1.000 11,135.00

0001

LS  MOBILIZATION
0001 

1009.00      34,995.00 1.000 34,995.00

1.000 34,995.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      13.70 1,232.000 16,878.40

1,232.000 16,878.40

0.000 0.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 7.000 210.00

7.000 210.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1101.25      10.50 40.000 420.00

40.000 420.00

0.000 0.00

0.000 0.00

0005

LF  SAWING PAVEMENT
0005 

1102.00      5.20 6,048.000 31,449.60

6,048.000 31,449.60

3,594.666 18,692.26

3,594.666 18,692.26

0006

SY  REMOVE ASPHALT SURFACE
0006 

1106.00      11.00 655.000 7,205.00

655.000 7,205.00

0.000 0.00

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

1701.24      38.00 178.000 6,764.00

178.000 6,764.00

0.000 0.00

0.000 0.00

0008

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      172.00 1.000 172.00

1.000 172.00

0.000 0.00

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L022.11      6.00 610.000 3,660.00

610.000 3,660.00

86.000 516.00

86.000 516.00

0010

LF  FABRIC SILT FENCE-LOW POROSITY
0010 

Contracted 112,889.00

Current 112,889.00

In place 30,343.26

This Estimate 30,343.26

GROUP 1 GRADING

GROUP 4 CULVERT

0030.40      2,731.00 1.000 2,731.00

1.000 2,731.00

0.000 0.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

4044.00      11,555.00 1.000 11,555.00

1.000 11,555.00

1.000 11,555.00

1.000 11,555.00

0012

EACHPREPARATION OF STRUCTURE

AT STA. 1005+87.00

0012 

4051.01      42.00 10.000 420.00

10.000 420.00

10.000 420.00

10.000 420.00

0013

CY  EXCAVATION FOR BOX CULVERTS
0013 

4101.06      1,060.00 8.590 9,105.40

8.590 9,105.40

4.740 5,024.40

4.740 5,024.40

0014

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0014 

4151.00      3.00 919.000 2,757.00

919.000 2,757.00

507.000 1,521.00

507.000 1,521.00

0015

LB  REINFORCING STEEL FOR BOX CULVERT
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      249.00 3.510 873.99

3.510 873.99

3.508 873.49

3.508 873.49

0016

CY  CRUSHED ROCK FOR BASE COURSE
0016 

Contracted 27,442.39

Current 27,442.39

In place 19,393.89

This Estimate 19,393.89

GROUP 4 CULVERT

GROUP 8B ELECTRICAL

0030.80      1,058.00 1.000 1,058.00

1.000 1,058.00

0.000 0.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

A001.12      712.00 1.000 712.00

1.000 712.00

0.000 0.00

0.000 0.00

0018

EACHPULL BOX, TYPE PB-5
0018 

A008.99      4,617.00 2.000 9,234.00

2.000 9,234.00

0.000 0.00

0.000 0.00

0019

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0019 

A020.49      2,104.00 1.000 2,104.00

1.000 2,104.00

0.000 0.00

0.000 0.00

0020

EACHLIGHTING CONTROL CENTER, TYPE DU
0020 

A070.10      4.50 182.000 819.00

182.000 819.00

0.000 0.00

0.000 0.00

0021

LF  1 1/2-INCH CONDUIT IN TRENCH
0021 

A072.10      5.10 74.000 377.40

74.000 377.40

0.000 0.00

0.000 0.00

0022

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.12      24.00 56.000 1,344.00

56.000 1,344.00

0.000 0.00

0.000 0.00

0023

LF  1 1/2-INCH CONDUIT, JACKED
0023 

A080.22      0.80 312.000 249.60

312.000 249.60

0.000 0.00

0.000 0.00

0024

LF  STREET LIGHTING CABLE, NO. 6 BARE
0024 

A080.24      0.90 624.000 561.60

624.000 561.60

0.000 0.00

0.000 0.00

0025

LF  STREET LIGHTING CABLE, NO. 6 USE
0025 

Contracted 16,459.60

Current 16,459.60

In place 0.00

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 9 BITUMINOUS

0030.90      86,758.00 1.000 86,758.00

1.000 86,758.00

0.081 7,027.40

0.000 0.00

0026

LS  MOBILIZATION
0026 

1020.03      37.00 9.000 333.00

9.000 333.00

0.000 0.00

0.000 0.00

0027

EACHDELINEATOR,  TYPE III
0027 

1020.20      52.90 4.000 211.60

4.000 211.60

0.000 0.00

0.000 0.00

0028

EACHINSTALL CHEVRONS
0028 

3008.05      6.90 1,650.000 11,385.00

1,650.000 11,385.00

0.000 0.00

0.000 0.00

0029

EACHTIE BARS
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3020.23      61.50 702.000 43,173.00

702.000 43,173.00

0.000 0.00

0.000 0.00

0030

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 8"
0030 

3031.18      66.30 3,539.000 234,635.70

3,539.000 234,635.70

0.000 0.00

0.000 0.00

0031

SY  8" DOWELED CONCRETE BASE COURSE
0031 

3039.11      515.60 28.640 14,766.78

28.640 14,766.78

12.530 6,460.47

12.530 6,460.47

0032

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0032 

3075.32      68.40 338.000 23,119.20

338.000 23,119.20

0.000 0.00

0.000 0.00

0033

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0033 

7515.35      1.90 6,500.000 12,350.00

6,500.000 12,350.00

0.000 0.00

0.000 0.00

0034

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0034 

7516.36      1.90 9,000.000 17,100.00

9,000.000 17,100.00

0.000 0.00

0.000 0.00

0035

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0035 

7516.42      9.00 650.000 5,850.00

650.000 5,850.00

0.000 0.00

0.000 0.00

0036

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0036 

8022.20      3.40 1,590.000 5,406.00

1,590.000 5,406.00

0.000 0.00

0.000 0.00

0037

EACHHYDRATED LIME/WARM MIX ASPHALT
0037 

8028.01      235.00 0.600 141.00

0.600 141.00

0.000 0.00

0.000 0.00

0038

CY  FOUNDATION COURSE REPLACEMENT
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8111.00      189.00 45.360 8,573.04

45.360 8,573.04

0.000 0.00

0.000 0.00

0039

STA SHOULDER SUBGRADE PREPARATION
0039 

9005.23      89.00 1,330.000 118,370.00

1,330.000 118,370.00

0.000 0.00

0.000 0.00

0040

TON ASPHALTIC CONCRETE, TYPE SPS
0040 

9005.90      93.00 1,490.000 138,570.00

1,490.000 138,570.00

0.000 0.00

0.000 0.00

0041

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0041 

9010.58      93.00 100.000 9,300.00

100.000 9,300.00

0.000 0.00

0.000 0.00

0042

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.5)

0042 

9021.12      539.00 42.560 22,939.84

42.560 22,939.84

0.000 0.00

0.000 0.00

0043

TON PERFORMANCE GRADED BINDER (52-34)
0043 

9021.13      640.00 60.420 38,668.80

60.420 38,668.80

0.000 0.00

0.000 0.00

0044

TON PERFORMANCE GRADED BINDER (64-34)
0044 

9034.00      5.30 702.000 3,720.60

702.000 3,720.60

0.000 0.00

0.000 0.00

0045

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0045 

9053.00      3.30 1,710.000 5,643.00

1,710.000 5,643.00

0.000 0.00

0.000 0.00

0046

GAL TACK COAT
0046 

9111.00      35.00 41.000 1,435.00

41.000 1,435.00

0.000 0.00

0.000 0.00

0047

MGALWATER
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      3.20 3,877.000 12,406.40

3,877.000 12,406.40

0.000 0.00

0.000 0.00

0048

SY  SUBGRADE PREPARATION
0048 

9179.33      2.70 2,947.000 7,956.90

2,947.000 7,956.90

0.000 0.00

0.000 0.00

0049

SY  COLD MILLING, CLASS 3
0049 

9179.52      3.70 6,300.000 23,310.00

6,300.000 23,310.00

3,744.445 13,854.45

3,744.445 13,854.45

0050

SY  COLD MILLING, CLASS 3

TYPE A

0050 

9179.53      3.40 1,841.000 6,259.40

1,841.000 6,259.40

0.000 0.00

0.000 0.00

0051

SY  COLD MILLING, CLASS 3

TYPE B

0051 

9185.76      159.00 45.360 7,212.24

45.360 7,212.24

0.000 0.00

0.000 0.00

0052

STA RUMBLE STRIPS, ASPHALT
0052 

9300.38      1.00 4,964.000 4,964.00

4,964.000 4,964.00

0.000 0.00

0.000 0.00

0053

EACHRAP INCENTIVE PAYMENT
0053 

9300.52      650.00 1.000 650.00

1.000 650.00

0.000 0.00

0.000 0.00

0054

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0054 

L001.02      1,695.00 1.000 1,695.00

1.000 1,695.00

0.000 0.00

0.000 0.00

0055

ACRESEEDING, TYPE B
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      660.00 2.500 1,650.00

2.500 1,650.00

0.000 0.00

0.000 0.00

0056

TON MULCH
0056 

Contracted 868,553.50

Current 868,553.50

In place 27,342.32

This Estimate 20,314.92

GROUP 9 BITUMINOUS

GROUP 10 GENERAL

0001.08      0.50 3,651.000 1,825.50

3,651.000 1,825.50

557.000 278.50

557.000 278.50

0057

BDAYBARRICADE, TYPE II
0057 

0001.10      2.10 640.000 1,344.00

640.000 1,344.00

133.000 279.30

133.000 279.30

0058

BDAYBARRICADE, TYPE III
0058 

0001.75      1.80 294.000 529.20

294.000 529.20

15.000 27.00

15.000 27.00

0059

EACHTEMPORARY SIGN DAY
0059 

0001.90      1.10 2,224.000 2,446.40

2,224.000 2,446.40

261.000 287.10

261.000 287.10

0060

EACHSIGN DAY
0060 

0001.99      1.10 84.000 92.40

84.000 92.40

15.000 16.50

15.000 16.50

0061

EACHCONTRACTOR FURNISHED SIGN DAY
0061 

0002.28      0.40 15,000.000 6,000.00

15,000.000 6,000.00

0.000 0.00

0.000 0.00

0062

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.40 1,000.000 400.00

1,000.000 400.00

474.000 189.60

474.000 189.60

0063

LF  PAVEMENT MARKING REMOVAL
0063 

0002.44      0.40 15,000.000 6,000.00

15,000.000 6,000.00

5,812.000 2,324.80

5,812.000 2,324.80

0064

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0064 

0002.47      0.10 15,000.000 1,500.00

15,000.000 1,500.00

0.000 0.00

0.000 0.00

0065

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0065 

0003.10      352.00 42.000 14,784.00

42.000 14,784.00

4.000 1,408.00

4.000 1,408.00

0066

DAY FLAGGING
0066 

0003.20      473.00 21.000 9,933.00

21.000 9,933.00

1.000 473.00

1.000 473.00

0067

DAY FURNISHING AND OPERATING PILOT VEHICLE
0067 

0003.70      931.50 8.000 7,452.00

8.000 7,452.00

4.000 3,726.00

4.000 3,726.00

0068

EACHTEMPORARY RUMBLE STRIP
0068 

0003.74      47,521.00 2.000 95,042.00

2.000 95,042.00

1.000 47,521.00

1.000 47,521.00

0069

EACHTEMPORARY TRAFFIC SIGNAL
0069 

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0070

EACHFIELD OFFICE
0070 

0030.00      19,800.00 1.000 19,800.00

1.000 19,800.00

1.000 19,800.00

1.000 19,800.00

0071

LS  MOBILIZATION
0071 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      95.00 35.000 3,325.00

35.000 3,325.00

0.000 0.00

0.000 0.00

0072

HOURRENTAL OF LOADER, FULLY OPERATED
0072 

9110.02      90.00 25.000 2,250.00

25.000 2,250.00

0.000 0.00

0.000 0.00

0073

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0073 

9110.03      90.00 35.000 3,150.00

35.000 3,150.00

0.000 0.00

0.000 0.00

0074

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0074 

9110.07      80.00 35.000 2,800.00

35.000 2,800.00

1.000 80.00

1.000 80.00

0075

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0075 

9110.27      120.00 10.000 1,200.00

10.000 1,200.00

0.000 0.00

0.000 0.00

0076

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0076 

L022.75      10.50 100.000 1,050.00

100.000 1,050.00

0.000 0.00

0.000 0.00

0077

LF  TEMPORARY SILT CHECK
0077 

L022.90      6.00 300.000 1,800.00

300.000 1,800.00

0.000 0.00

0.000 0.00

0078

LF  TEMPORARY SILT FENCE
0078 

L032.70      1,229.00 1.000 1,229.00

1.000 1,229.00

0.000 0.00

0.000 0.00

0079

TON TEMPORARY MULCH
0079 

L860.24      315.00 12.000 3,780.00

12.000 3,780.00

0.000 0.00

0.000 0.00

0080

EACHSTORM EVENT RESTORATION - INCENTIVE
0080 



Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

3261Y          

0003 Pay Period End Date: 09.17.2016

Estimate Summary to Contractor Page:   7 of 7

Nebraska Department of Roads Date: 09.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      10,505.00 1.000 10,505.00

1.000 10,505.00

0.500 5,252.50

0.500 5,252.50

0081

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0081 

0024.05      36,752.46 0.000 0.00

1.000 36,752.46

1.000 36,752.46

0.000 0.00

4001

LS  CONSTRUCTION TAX

Construction Tax Reimbursement

4001 

Contracted 199,737.50

Current 236,489.96

In place 118,415.76

This Estimate 81,663.30

GROUP 10 GENERAL

Totals for contract Contracted 1,225,081.99

Current 1,261,834.45

In place 195,495.23

This Estimate 151,715.37


