
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   1 of 22

Nebraska Department of Roads Date: 04.06.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 02.15.2013

02.21.2013

03.18.2013

Date Let:

NORFOLK NORTHEAST

02.07.2013

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.18.2013

Date Project Completion:

Counties

MADISON

STANTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31416B
000

DPS-35-3(108) 035 0.92 4.36 GR CONC PAVE CULV SEED
BR ELEC
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$13,307,839.90

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $13,457,542.85 $13,448,406.99 $9,135.86
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $13,457,542.85 $13,448,406.99 $9,135.86
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $13,457,542.85 $13,448,406.99 $9,135.86

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-13,625.64 $-13,625.64 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$13,625.64 $.00

Payment

-$13,625.64

$13,443,917.21 $13,434,781.35 $9,135.86

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

100%

$13,223,405.83

04.04.2016 04.04.2016

04.05.2016

Lollman, Doug

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

04.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      100.00 165.000 16,500.00

165.000 16,500.00

55.000 5,500.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      23,000.00 1.000 23,000.00

1.000 23,000.00

1.000 23,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      2.70 236,067.000 637,380.90

236,067.000 637,380.90

264,274.000 713,539.80

0.000 0.00

0004

CY  EXCAVATION
0004 

1010.10      4.00 80,744.000 322,976.00

80,744.000 322,976.00

59,531.000 238,124.00

0.000 0.00

0005

CY  EXCAVATION, BORROW
0005 

1011.00      30.00 3,349.000 100,470.00

3,349.000 100,470.00

400.000 12,000.00

0.000 0.00

0006

MGALWATER
0006 

1030.00      4.25 18,050.000 76,712.50

18,050.000 76,712.50

6,109.000 25,963.25

0.000 0.00

0007

CY  EARTHWORK MEASURED IN EMBANKMENT
0007 

1041.00      0.50 15,700.000 7,850.00

15,700.000 7,850.00

9,553.443 4,776.72

0.000 0.00

0008

SY  SALVAGING AND PLACING TOPSOIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      1.50 2,969.000 4,453.50

2,969.000 4,453.50

2,969.000 4,453.50

0.000 0.00

0009

SY  RIPRAP FILTER FABRIC
0009 

1101.00      4.50 49,254.000 221,643.00

49,254.000 221,643.00

45,602.539 205,211.44

0.000 0.00

0010

SY  REMOVE PAVEMENT
0010 

1101.25      4.00 2,607.000 10,428.00

2,607.000 10,428.00

8,097.300 32,389.20

0.000 0.00

0011

LF  SAWING PAVEMENT
0011 

1102.00      4.00 20,861.000 83,444.00

20,861.000 83,444.00

22,161.521 88,646.08

0.000 0.00

0012

SY  REMOVE ASPHALT SURFACE
0012 

1106.00      4.50 2,605.000 11,722.50

2,605.000 11,722.50

2,582.867 11,622.90

0.000 0.00

0013

SY  REMOVE DRIVEWAY
0013 

1121.00      350.00 4.000 1,400.00

4.000 1,400.00

5.000 1,750.00

0.000 0.00

0014

EACHREMOVE CONCRETE FLUME
0014 

1124.00      1,100.00 1.000 1,100.00

1.000 1,100.00

0.000 0.00

0.000 0.00

0015

EACHREMOVE BUILDING

AT STA. 163+13, 33' RT.

0015 

1125.00      1,100.00 1.000 1,100.00

1.000 1,100.00

0.000 0.00

0.000 0.00

0016

EACHCLEAR TRACT

AT STA. 163+13, 33' RT.

0016 

1700.42      79.00 148.000 11,692.00

148.000 11,692.00

148.000 11,692.00

0.000 0.00

0017

LF  42" DRIVEWAY CULVERT PIPE, TYPE 2, 5
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1700.48      85.00 84.000 7,140.00

84.000 7,140.00

84.000 7,140.00

0.000 0.00

0018

LF  48" DRIVEWAY CULVERT PIPE, TYPE 2, 5
0018 

1701.24      34.00 1,570.000 53,380.00

1,570.000 53,380.00

1,514.000 51,476.00

0.000 0.00

0019

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0019 

1701.30      39.00 96.000 3,744.00

96.000 3,744.00

96.000 3,744.00

0.000 0.00

0020

LF  30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0020 

4004.50      3.00 6,300.000 18,900.00

6,300.000 18,900.00

6,300.000 18,900.00

0.000 0.00

0021

LB  CAST IRON GRATE AND FRAME
0021 

4035.00      275.00 2.000 550.00

2.000 550.00

2.000 550.00

0.000 0.00

0022

EACHREMOVE FLARED-END SECTION
0022 

4105.59      660.00 11.000 7,260.00

11.000 7,260.00

11.000 7,260.00

0.000 0.00

0023

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0023 

4155.50      1.75 700.000 1,225.00

700.000 1,225.00

700.000 1,225.00

0.000 0.00

0024

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0024 

4310.18      300.00 10.000 3,000.00

10.000 3,000.00

10.000 3,000.00

0.000 0.00

0025

EACH18" FLARED-END SECTION
0025 

4670.05      200.00 14.000 2,800.00

14.000 2,800.00

0.000 0.00

0.000 0.00

0026

CY  CULVERT SANDFILL
0026 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   3 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6104.00      19.00 2,673.000 50,787.00

2,673.000 50,787.00

2,688.410 51,079.79

0.000 0.00

0027

TON BROKEN CONCRETE RIPRAP
0027 

L006.00      200.00 94.000 18,800.00

94.000 18,800.00

16.789 3,357.80

0.000 0.00

0028

ACRECOVER CROP SEEDING
0028 

L006.50      3,250.00 5.000 16,250.00

5.000 16,250.00

0.000 0.00

0.000 0.00

0029

ACRETEMPORARY SEEDING
0029 

L019.13      1.10 57,562.000 63,318.20

52,862.000 58,148.20

35,878.392 39,466.23

0.000 0.00

0030

SY  EROSION CONTROL, CLASS 1D
0030 

L019.14      1.70 16,001.000 27,201.70

16,001.000 27,201.70

66,104.776 112,378.11

0.000 0.00

0031

SY  EROSION CONTROL, CLASS 1E
0031 

L019.15      1.75 4,339.000 7,593.25

4,339.000 7,593.25

0.000 0.00

0.000 0.00

0032

SY  EROSION CONTROL, CLASS 1F
0032 

L019.20      3.75 2,917.000 10,938.75

2,917.000 10,938.75

2,690.811 10,090.54

0.000 0.00

0033

SY  EROSION CONTROL, CLASS 2A
0033 

L021.30      15.00 751.000 11,265.00

751.000 11,265.00

0.000 0.00

0.000 0.00

0034

BALEEROSION CHECKS, TYPE 1D
0034 

L021.31      15.75 642.000 10,111.50

642.000 10,111.50

0.000 0.00

0.000 0.00

0035

BALEEROSION CHECKS, TYPE 1E
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L021.32      15.00 116.000 1,740.00

116.000 1,740.00

0.000 0.00

0.000 0.00

0036

BALEEROSION CHECKS, TYPE 1F
0036 

L021.40      17.50 90.000 1,575.00

90.000 1,575.00

0.000 0.00

0.000 0.00

0037

BALEEROSION CHECKS, TYPE 2A
0037 

L021.51      2.75 1,353.000 3,720.75

1,353.000 3,720.75

13,346.000 36,701.50

0.000 0.00

0038

LF  EROSION CHECKS, TYPE WATTLE
0038 

L021.53      2.15 1,037.000 2,229.55

1,037.000 2,229.55

0.000 0.00

0.000 0.00

0039

LF  EROSION CHECKS, TYPE LOW PROFILE
0039 

L022.11      2.15 2,527.000 5,433.05

2,527.000 5,433.05

872.000 1,874.80

0.000 0.00

0040

LF  FABRIC SILT FENCE-LOW POROSITY
0040 

P300.24      38.00 1,425.000 54,150.00

1,425.000 54,150.00

495.000 18,810.00

0.000 0.00

0041

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0041 

P400.18      40.00 687.000 27,480.00

687.000 27,480.00

687.000 27,480.00

0.000 0.00

0042

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0042 

3900.22      5.57 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4005

CY  ADDITIONAL COST

Core out from 165+/- to 170+/-

4005 

3900.22      7.37 0.000 0.00

10,677.000 78,689.49

11,108.880 81,872.44

0.000 0.00

4006

CY  ADDITIONAL COST

Core outs @ 165+/- to 170+/- and 74+/- to 79+/-

4006 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1012.00      126.00 0.000 0.00

83.000 10,458.00

82.000 10,332.00

0.000 0.00

4009

EACHRIGHT-OF-WAY MARKERS
4009 

L032.80      3,553.26 0.000 0.00

1.455 5,169.99

3.098 11,008.00

0.000 0.00

4010

TON HYDROMULCH

Hydro-Mulch in place Erosion Control, Type 1D

4010 

Contracted 2,042,465.15

Current 2,131,612.63

In place 1,976,415.10

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      150,000.00 1.000 150,000.00

1.000 150,000.00

1.000 150,000.00

0.000 0.00

0043

LS  MOBILIZATION
0043 

1020.01      20.00 138.000 2,760.00

138.000 2,760.00

138.000 2,760.00

0.000 0.00

0044

EACHDELINEATOR,  TYPE I
0044 

2001.00      20.00 794.000 15,880.00

794.000 15,880.00

316.350 6,327.00

0.000 0.00

0045

CY  GRAVEL SURFACE COURSE
0045 

2009.20      3.00 7,153.000 21,459.00

7,153.000 21,459.00

2,431.110 7,293.33

0.000 0.00

0046

SY  GRAVEL EMBEDMENT
0046 

2010.00      46.00 802.000 36,892.00

0.000 0.00

0.000 0.00

0.000 0.00

0047

CY  CRUSHED ROCK SURFACE COURSE
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      50.00 31.000 1,550.00

31.000 1,550.00

21.000 1,050.00

0.000 0.00

0048

EACHMAILBOX POST
0048 

3008.05      4.00 26.000 104.00

26.000 104.00

20.000 80.00

0.000 0.00

0049

EACHTIE BARS
0049 

3014.11      18.00 100.000 1,800.00

100.000 1,800.00

80.000 1,440.00

0.000 0.00

0050

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0050 

3016.39      25.00 220.000 5,500.00

220.000 5,500.00

220.000 5,500.00

0.000 0.00

0051

SF  DETECTABLE WARNING PANEL
0051 

3016.62      26.00 14,669.000 381,394.00

14,669.000 381,394.00

14,550.303 378,307.86

0.000 0.00

0052

SY  6" CONCRETE CLASS 47B-3000 BIKEWAY
0052 

3017.40      26.00 3,750.000 97,500.00

3,750.000 97,500.00

3,719.035 96,694.90

0.000 0.00

0053

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0053 

3075.12      26.00 1,052.000 27,352.00

1,052.000 27,352.00

1,246.498 32,408.93

0.000 0.00

0054

SY  6" CONCRETE PAVEMENT, CLASS 47B-3500
0054 

3075.32      30.00 377.000 11,310.00

377.000 11,310.00

449.719 13,491.57

0.000 0.00

0055

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0055 

3075.52      33.00 43,469.000 1,434,477.00

43,469.000 1,434,477.00

44,372.190 1,464,282.29

0.000 0.00

0056

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.56      33.00 116,108.000 3,831,564.00

116,108.000 3,831,564.00

116,552.586 3,846,235.35

0.000 0.00

0057

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0057 

3300.50      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0058

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0058 

4015.00      200.00 5.000 1,000.00

5.000 1,000.00

2.000 400.00

0.000 0.00

0059

EACHADJUST MANHOLE TO GRADE
0059 

4015.50      1,100.00 8.000 8,800.00

8.000 8,800.00

6.000 6,600.00

0.000 0.00

0060

EACHRECONSTRUCT MANHOLE
0060 

4024.55      45.00 14.750 663.75

14.750 663.75

77.700 3,496.50

0.000 0.00

0061

LF  FLUME SPILLWAY
0061 

4024.70      1,800.00 1.000 1,800.00

1.000 1,800.00

2.000 3,600.00

0.000 0.00

0062

EACHCONCRETE FLUME, TYPE I
0062 

4764.34      6.00 375.000 2,250.00

375.000 2,250.00

375.000 2,250.00

0.000 0.00

0063

LF  4" NONPERFORATED PIPE UNDERDRAIN
0063 

4764.35      6.00 2,969.000 17,814.00

2,969.000 17,814.00

3,528.000 21,168.00

0.000 0.00

0064

LF  4" PERFORATED PIPE UNDERDRAIN
0064 

7515.36      1.15 53,500.000 61,525.00

53,500.000 61,525.00

52,392.000 60,250.80

0.000 0.00

0065

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.38      9.50 1,150.000 10,925.00

1,150.000 10,925.00

1,372.000 13,034.00

0.000 0.00

0066

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0066 

7516.13      9.50 300.000 2,850.00

300.000 2,850.00

585.000 5,557.50

0.000 0.00

0067

LF  12" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0067 

7516.35      1.15 35,600.000 40,940.00

35,600.000 40,940.00

38,110.000 43,826.50

0.000 0.00

0068

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0068 

7519.00      375.00 18.000 6,750.00

18.000 6,750.00

20.000 7,500.00

0.000 0.00

0069

EACHARROW, WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0069 

8022.20      2.25 1,840.000 4,140.00

1,840.000 4,140.00

2,025.410 4,557.17

0.000 0.00

0070

EACHHYDRATED LIME/WARM MIX ASPHALT
0070 

8029.25      5.50 155,396.000 854,678.00

155,396.000 854,678.00

156,111.101 858,611.06

0.000 0.00

0071

SY  FOUNDATION COURSE

4"

0071 

8060.05      100.00 216.000 21,600.00

216.000 21,600.00

214.000 21,400.00

0.000 0.00

0072

EACHGRANULAR SUBDRAIN
0072 

8101.50      2.50 155,396.000 388,490.00

155,396.000 388,490.00

156,111.101 390,277.77

0.000 0.00

0073

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0073 

9005.75      80.00 1,690.000 135,200.00

1,690.000 135,200.00

2,025.410 162,032.80

0.000 0.00

0074

TON ASPHALTIC CONCRETE, TYPE SPR
0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.75      34.00 7,793.000 264,962.00

7,793.000 264,962.00

6,018.618 204,633.02

0.000 0.00

0075

SY  TEMPORARY SURFACING

8"

0075 

9009.78      41.00 12,448.000 510,368.00

12,448.000 510,368.00

14,378.535 589,519.93

0.000 0.00

0076

SY  TEMPORARY SURFACING

10"

0076 

9009.86      26.00 20,055.000 521,430.00

20,055.000 521,430.00

20,543.271 534,125.05

3.611 93.89

0077

SY  SURFACING 6"
0077 

9009.88      32.00 721.000 23,072.00

721.000 23,072.00

0.000 0.00

0.000 0.00

0078

SY  SURFACING 10"
0078 

9010.50      110.00 150.000 16,500.00

150.000 16,500.00

0.000 0.00

0.000 0.00

0079

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0079 

9021.13      750.00 62.560 46,920.00

62.560 46,920.00

49.554 37,165.50

0.000 0.00

0080

TON PERFORMANCE GRADED BINDER (64-34)
0080 

9034.00      1.00 4,388.000 4,388.00

4,388.000 4,388.00

4,194.052 4,194.04

0.000 0.00

0081

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0081 

9053.00      3.25 2,330.000 7,572.50

2,330.000 7,572.50

1,850.000 6,012.50

0.000 0.00

0082

GAL TACK COAT
0082 

9111.00      15.00 780.000 11,700.00

780.000 11,700.00

372.490 5,587.36

0.000 0.00

0083

MGALWATER
0083 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   7 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9140.00      35.00 360.000 12,600.00

360.000 12,600.00

0.000 0.00

0.000 0.00

0084

STA JOINT SEALING - ASPHALT TO CONCRETE
0084 

9170.00      115.00 717.200 82,478.00

717.200 82,478.00

739.548 85,048.02

21.000 2,415.00

0085

STA EARTH SHOULDER CONSTRUCTION
0085 

9173.20      1.00 25,704.000 25,704.00

25,704.000 25,704.00

24,949.137 24,949.12

0.000 0.00

0086

SY  SUBGRADE PREPARATION
0086 

9179.23      325.00 49.842 16,198.65

49.842 16,198.65

54.799 17,809.68

0.000 0.00

0087

STA COLD MILLING, CLASS 3
0087 

9185.77      22.00 394.040 8,668.88

394.040 8,668.88

406.360 8,939.92

0.000 0.00

0088

STA RUMBLE STRIPS, CONCRETE
0088 

9190.50      56.00 5,750.000 322,000.00

5,750.000 322,000.00

8,003.750 448,210.00

0.000 0.00

0089

TON FLY ASH
0089 

9300.38      1.00 3,128.000 3,128.00

3,128.000 3,128.00

20,881.977 20,881.98

0.000 0.00

0090

EACHRAP INCENTIVE PAYMENT
0090 

9300.52      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0091

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0091 

W600.03      150.00 1.000 150.00

1.000 150.00

0.000 0.00

0.000 0.00

0092

EACHADJUST VALVE BOX TO GRADE
0092 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   7 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2018.02      19.95 0.000 0.00

802.000 15,999.90

1,174.419 23,429.65

12.630 251.97

4001

CY  CRUSHED CONCRETE SURFACE COURSE

Crushed Conc. in lieu of Crushed Rock

4001 

9300.56      3.20 0.000 0.00

2,025.410 6,481.31

2,025.410 6,481.31

0.000 0.00

4008

TON SUPERPAVE QUALITY INCENTIVE

Superpave Incentive 4.0%

4008 

0096.00      -633.60 0.000 0.00

1.000 -633.60

1.000 -633.60

0.000 0.00

4011

LS  DEDUCTION

Deduction for insufficient core depth

4011 

Contracted 9,483,307.78

Current 9,468,263.39

In place 9,653,286.81

This Estimate 2,760.86

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0093

LS  MOBILIZATION
0093 

4002.00      2.85 1,750.000 4,987.50

1,750.000 4,987.50

1,750.000 4,987.50

0.000 0.00

0094

LB  CAST IRON COVER AND FRAME
0094 

4004.80      4.35 2,924.000 12,719.40

2,924.000 12,719.40

2,924.000 12,719.40

0.000 0.00

0095

LB  STRUCTURAL STEEL FOR FACE ARMOR
0095 

4035.00      250.00 14.000 3,500.00

14.000 3,500.00

14.000 3,500.00

0.000 0.00

0096

EACHREMOVE FLARED-END SECTION
0096 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   8 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4035.25      250.00 1.000 250.00

1.000 250.00

1.000 250.00

0.000 0.00

0097

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0097 

4045.00      3,900.00 1.000 3,900.00

1.000 3,900.00

1.000 3,900.00

0.000 0.00

0098

EACHREMOVE STRUCTURE

AT STA. 67+03.26

0098 

4045.01      3,900.00 1.000 3,900.00

1.000 3,900.00

1.000 3,900.00

0.000 0.00

0099

EACHREMOVE STRUCTURE

AT STA. 7167+60.13

0099 

4050.01      6.50 2,990.000 19,435.00

2,990.000 19,435.00

3,020.000 19,630.00

0.000 0.00

0100

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0100 

4051.01      9.25 402.000 3,718.50

402.000 3,718.50

402.000 3,718.50

0.000 0.00

0101

CY  EXCAVATION FOR BOX CULVERTS
0101 

4054.65      14,000.00 1.000 14,000.00

1.000 14,000.00

1.000 14,000.00

0.000 0.00

0102

LS  TEMPORARY SHORING

AT STA. 209+69

0102 

4101.06      330.00 365.040 120,463.20

365.040 120,463.20

365.040 120,463.20

0.000 0.00

0103

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0103 

4105.59      475.00 50.060 23,778.50

50.060 23,778.50

50.650 24,058.75

0.000 0.00

0104

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0104 

4151.00      1.15 36,708.000 42,214.20

36,708.000 42,214.20

32,627.000 37,521.05

0.000 0.00

0105

LB  REINFORCING STEEL FOR BOX CULVERT
0105 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   8 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.50      1.25 3,669.000 4,586.25

3,669.000 4,586.25

3,656.000 4,570.00

0.000 0.00

0106

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0106 

4310.15      625.00 1.000 625.00

1.000 625.00

1.000 625.00

0.000 0.00

0107

EACH15" FLARED-END SECTION
0107 

4310.18      550.00 3.000 1,650.00

3.000 1,650.00

3.000 1,650.00

0.000 0.00

0108

EACH18" FLARED-END SECTION
0108 

4310.24      500.00 17.000 8,500.00

17.000 8,500.00

17.000 8,500.00

0.000 0.00

0109

EACH24" FLARED-END SECTION
0109 

4310.30      750.00 4.000 3,000.00

4.000 3,000.00

4.000 3,000.00

0.000 0.00

0110

EACH30" FLARED-END SECTION
0110 

4310.36      1,200.00 6.000 7,200.00

6.000 7,200.00

6.000 7,200.00

0.000 0.00

0111

EACH36" FLARED-END SECTION
0111 

4310.48      1,400.00 4.000 5,600.00

4.000 5,600.00

4.000 5,600.00

0.000 0.00

0112

EACH48" FLARED-END SECTION
0112 

4310.66      1,950.00 2.000 3,900.00

2.000 3,900.00

2.000 3,900.00

0.000 0.00

0113

EACH66" FLARED-END SECTION
0113 

4310.84      2,300.00 2.000 4,600.00

2.000 4,600.00

2.000 4,600.00

0.000 0.00

0114

EACH84" FLARED-END SECTION
0114 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   9 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.15      300.00 7.000 2,100.00

7.000 2,100.00

7.000 2,100.00

0.000 0.00

0115

EACH15" METAL FLARED-END SECTION
0115 

4362.36      525.00 1.000 525.00

1.000 525.00

1.000 525.00

0.000 0.00

0116

EACHINSTALL 36" METAL FLARED-END SECTION
0116 

4460.24      625.00 1.000 625.00

1.000 625.00

1.000 625.00

0.000 0.00

0117

EACH24" CONCRETE FLARED-END SECTION
0117 

4510.42      1,300.00 4.000 5,200.00

4.000 5,200.00

4.000 5,200.00

0.000 0.00

0118

EACH42" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0118 

4900.24      100.00 10.000 1,000.00

10.000 1,000.00

10.000 1,000.00

0.000 0.00

0119

EACHAREA INLET SEDIMENT FILTER
0119 

4900.25      100.00 14.000 1,400.00

14.000 1,400.00

0.000 0.00

0.000 0.00

0120

EACHCURB INLET SEDIMENT FILTER
0120 

6406.00      110.00 30.000 3,300.00

30.000 3,300.00

30.000 3,300.00

0.000 0.00

0121

LF  PEDESTRIAN HANDRAIL
0121 

8010.03      52.00 109.000 5,668.00

109.000 5,668.00

63.210 3,286.92

0.000 0.00

0122

CY  CRUSHED ROCK FOR BASE COURSE
0122 

P120.24      46.00 4.000 184.00

4.000 184.00

4.000 184.00

0.000 0.00

0123

LF  24" CULVERT PIPE, TYPE 2
0123 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   9 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P127.42      106.00 250.000 26,500.00

250.000 26,500.00

250.000 26,500.00

0.000 0.00

0124

LF  42" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0124 

P200.48      90.00 140.000 12,600.00

140.000 12,600.00

140.000 12,600.00

0.000 0.00

0125

LF  48" CULVERT PIPE, TYPE 2 OR 5
0125 

P200.66      145.00 158.000 22,910.00

158.000 22,910.00

158.000 22,910.00

0.000 0.00

0126

LF  66" CULVERT PIPE, TYPE 2 OR 5
0126 

P200.84      200.00 200.000 40,000.00

200.000 40,000.00

200.000 40,000.00

0.000 0.00

0127

LF  84" CULVERT PIPE, TYPE 2 OR 5
0127 

P300.36      51.00 10.000 510.00

10.000 510.00

10.000 510.00

0.000 0.00

0128

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0128 

P400.24      47.00 645.000 30,315.00

645.000 30,315.00

716.000 33,652.00

0.000 0.00

0129

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0129 

P400.30      57.00 126.000 7,182.00

126.000 7,182.00

126.000 7,182.00

0.000 0.00

0130

LF  30" CULVERT PIPE, TYPE 2,5,7 OR 8
0130 

P400.36      65.00 258.000 16,770.00

258.000 16,770.00

258.000 16,770.00

0.000 0.00

0131

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0131 

P700.15      35.00 30.000 1,050.00

30.000 1,050.00

30.000 1,050.00

0.000 0.00

0132

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0132 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   10 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.18      38.00 106.000 4,028.00

106.000 4,028.00

106.000 4,028.00

0.000 0.00

0133

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0133 

P700.24      46.00 66.000 3,036.00

66.000 3,036.00

64.000 2,944.00

0.000 0.00

0134

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0134 

P708.15      38.00 289.000 10,982.00

289.000 10,982.00

289.000 10,982.00

0.000 0.00

0135

LF  15" STORM SEWER PIPE, TYPE 5
0135 

1010.16      33.00 0.000 0.00

60.310 1,990.23

63.210 2,085.93

0.000 0.00

4002

CY  ADDITIONAL EXCAVATION

Unsuitable mateial over 6"

4002 

Contracted 498,412.55

Current 500,402.78

In place 495,728.25

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A BOX CULVERT AT STA 94+73.03

0030.40      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0136

LS  MOBILIZATION
0136 

4044.00      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0137

EACHPREPARATION OF STRUCTURE

AT STA 94+73.03

0137 

4051.01      10.00 366.000 3,660.00

366.000 3,660.00

366.000 3,660.00

0.000 0.00

0138

CY  EXCAVATION FOR BOX CULVERTS
0138 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   10 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      345.00 172.760 59,602.20

172.760 59,602.20

172.760 59,602.20

0.000 0.00

0139

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0139 

4151.00      1.20 17,916.000 21,499.20

17,916.000 21,499.20

17,916.000 21,499.20

0.000 0.00

0140

LB  REINFORCING STEEL FOR BOX CULVERT
0140 

8010.03      53.00 38.000 2,014.00

38.000 2,014.00

41.110 2,178.83

0.000 0.00

0141

CY  CRUSHED ROCK FOR BASE COURSE
0141 

1010.16      34.50 0.000 0.00

38.500 1,328.25

41.110 1,418.30

0.000 0.00

4003

CY  ADDITIONAL EXCAVATION

Unsuitable material over 6"

4003 

Contracted 101,275.40

Current 102,603.65

In place 102,858.53

This Estimate 0.00

GROUP 4A BOX CULVERT AT STA 94+73.03

GROUP 4B BOX CULVERT AT STA 218+45.34

0030.40      9,000.00 1.000 9,000.00

1.000 9,000.00

1.000 9,000.00

0.000 0.00

0142

LS  MOBILIZATION
0142 

4045.00      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0143

EACHREMOVE STRUCTURE

AT STA 218+45.34

0143 

4051.01      10.00 396.000 3,960.00

396.000 3,960.00

396.000 3,960.00

0.000 0.00

0144

CY  EXCAVATION FOR BOX CULVERTS
0144 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      325.00 317.490 103,184.25

317.490 103,184.25

317.490 103,184.25

0.000 0.00

0145

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0145 

4151.00      1.20 28,884.000 34,660.80

28,884.000 34,660.80

28,884.000 34,660.80

0.000 0.00

0146

LB  REINFORCING STEEL FOR BOX CULVERT
0146 

8010.03      56.00 68.000 3,808.00

68.000 3,808.00

74.229 4,156.83

0.000 0.00

0147

CY  CRUSHED ROCK FOR BASE COURSE
0147 

Contracted 160,613.05

Current 160,613.05

In place 160,961.88

This Estimate 0.00

GROUP 4B BOX CULVERT AT STA 218+45.34

GROUP 5 SEEDING

0030.50      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0148

LS  MOBILIZATION
0148 

L001.01      950.00 9.000 8,550.00

9.000 8,550.00

18.327 17,410.65

0.000 0.00

0149

ACRESEEDING, TYPE A
0149 

L001.02      675.00 42.000 28,350.00

42.000 28,350.00

49.000 33,075.00

0.000 0.00

0150

ACRESEEDING, TYPE B
0150 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016
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Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      225.00 117.000 26,325.00

117.000 26,325.00

122.393 27,538.45

0.000 0.00

0151

TON MULCH
0151 

Contracted 67,225.00

Current 67,225.00

In place 82,024.10

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA 94+63.76

0030.60      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0152

LS  MOBILIZATION
0152 

3050.15      330.00 5.200 1,716.00

5.200 1,716.00

5.200 1,716.00

0.000 0.00

0153

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0153 

3051.10      1.40 631.000 883.40

631.000 883.40

631.000 883.40

0.000 0.00

0154

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0154 

6000.10      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0155

LS  ABUTMENT NO.1 EXCAVATION
0155 

6000.11      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0156

LS  ABUTMENT NO.2 EXCAVATION
0156 

6010.22      375.00 40.800 15,300.00

40.800 15,300.00

40.800 15,300.00

0.000 0.00

0157

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0157 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6070.50      65,000.00 1.000 65,000.00

1.000 65,000.00

1.000 65,000.00

0.000 0.00

0158

LS  PEDESTRIAN BRIDGE

AT STA. 94+63.76

0158 

6131.50      1.10 5,808.000 6,388.80

5,808.000 6,388.80

5,808.000 6,388.80

0.000 0.00

0159

LB  EPOXY COATED REINFORCING STEEL
0159 

6139.50      32.00 28.000 896.00

28.000 896.00

28.000 896.00

0.000 0.00

0160

SY  SUBSURFACE DRAINAGE MATTING
0160 

8091.00      39.00 35.400 1,380.60

35.400 1,380.60

35.400 1,380.60

0.000 0.00

0161

CY  GRANULAR BACKFILL
0161 

1010.16      37.50 0.000 0.00

27.000 1,012.50

26.320 987.00

0.000 0.00

4004

CY  ADDITIONAL EXCAVATION

Unsuitable material under Abutments on Ped.
Bridge

4004 

Contracted 116,564.80

Current 117,577.30

In place 117,551.80

This Estimate 0.00

GROUP 6 BRIDGE AT STA 94+63.76

GROUP 8B ELECTRICAL

0030.81      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0162

LS  MOBILIZATION
0162 

A001.01      625.00 3.000 1,875.00

3.000 1,875.00

3.000 1,875.00

0.000 0.00

0163

EACHPULL BOX, TYPE PB-1
0163 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   12 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.02      600.00 3.000 1,800.00

3.000 1,800.00

3.000 1,800.00

0.000 0.00

0164

EACHPULL BOX, TYPE PB-1A
0164 

A001.05      1,100.00 3.000 3,300.00

3.000 3,300.00

3.000 3,300.00

0.000 0.00

0165

EACHPULL BOX, TYPE PB-2
0165 

A001.06      1,100.00 2.000 2,200.00

2.000 2,200.00

2.000 2,200.00

0.000 0.00

0166

EACHPULL BOX, TYPE PB-2A
0166 

A001.12      865.00 2.000 1,730.00

2.000 1,730.00

2.000 1,730.00

0.000 0.00

0167

EACHPULL BOX, TYPE PB-5
0167 

A001.16      485.00 6.000 2,910.00

6.000 2,910.00

6.000 2,910.00

0.000 0.00

0168

EACHPULL BOX, TYPE PB-6
0168 

A003.10      675.00 8.000 5,400.00

8.000 5,400.00

8.000 5,400.00

0.000 0.00

0169

EACHTRAFFIC SIGNAL, TYPE TS-1
0169 

A003.20      550.00 2.000 1,100.00

2.000 1,100.00

2.000 1,100.00

0.000 0.00

0170

EACHTRAFFIC SIGNAL, TYPE TS-1A
0170 

A004.40      565.00 4.000 2,260.00

4.000 2,260.00

4.000 2,260.00

0.000 0.00

0171

EACHTRAFFIC SIGNAL, TYPE TS-2
0171 

A006.84      900.00 4.000 3,600.00

4.000 3,600.00

4.000 3,600.00

0.000 0.00

0172

EACHPEDESTAL POLE, TYPE PP-10
0172 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   13 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A006.98      160.00 24.000 3,840.00

24.000 3,840.00

24.000 3,840.00

0.000 0.00

0173

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0173 

A007.00      185.00 8.000 1,480.00

8.000 1,480.00

8.000 1,480.00

0.000 0.00

0174

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0174 

A007.08      475.00 2.000 950.00

2.000 950.00

2.000 950.00

0.000 0.00

0175

EACHVEHICLE DETECTOR, TYPE TD-3
0175 

A008.05      2,100.00 12.000 25,200.00

12.000 25,200.00

12.000 25,200.00

0.000 0.00

0176

EACHSTREET LIGHTING UNIT, TYPE
SL-A-40-12-0.25F

0176 

A008.99      2,200.00 78.000 171,600.00

78.000 171,600.00

78.000 171,600.00

0.000 0.00

0177

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

F

0177 

A011.65      6,200.00 1.000 6,200.00

1.000 6,200.00

1.000 6,200.00

0.000 0.00

0178

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-40-12

0178 

A012.90      9,100.00 1.000 9,100.00

1.000 9,100.00

1.000 9,100.00

0.000 0.00

0179

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-60-12

0179 

A016.65      5,600.00 1.000 5,600.00

1.000 5,600.00

1.000 5,600.00

0.000 0.00

0180

EACHMAST ARM SIGNAL POLE, TYPE MP-45
0180 

A016.80      8,500.00 1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

0.000 0.00

0181

EACHMAST ARM SIGNAL POLE, TYPE MP-60
0181 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   13 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A020.30      1,700.00 6.000 10,200.00

6.000 10,200.00

6.000 10,200.00

0.000 0.00

0182

EACHLIGHTING CONTROL CENTER, TYPE R
0182 

A065.51      4.25 205.000 871.25

205.000 871.25

150.000 637.50

0.000 0.00

0183

LF  1 1/2-INCH  PVC CONDUIT
0183 

A070.10      2.25 15,732.000 35,397.00

15,732.000 35,397.00

16,032.000 36,072.00

0.000 0.00

0184

LF  1 1/2-INCH CONDUIT IN TRENCH
0184 

A070.13      3.25 2,346.000 7,624.50

2,346.000 7,624.50

2,966.000 9,639.50

0.000 0.00

0185

LF  2-INCH CONDUIT IN TRENCH
0185 

A070.18      5.25 151.000 792.75

151.000 792.75

255.000 1,338.75

0.000 0.00

0186

LF  3-INCH CONDUIT IN TRENCH
0186 

A072.10      3.75 1,793.000 6,723.75

1,793.000 6,723.75

1,931.000 7,241.25

0.000 0.00

0187

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0187 

A072.14      4.25 208.000 884.00

208.000 884.00

246.000 1,045.50

0.000 0.00

0188

LF  2-INCH CONDUIT UNDER ROADWAY
0188 

A072.18      4.75 199.000 945.25

199.000 945.25

199.000 945.25

0.000 0.00

0189

LF  3-INCH CONDUIT UNDER ROADWAY
0189 

A077.13      1.65 1,725.000 2,846.25

1,725.000 2,846.25

1,828.000 3,016.20

0.000 0.00

0190

LF  3/C #14 AWG TRAFFIC SIGNAL CABLE
0190 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   14 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A077.22      3.00 686.000 2,058.00

686.000 2,058.00

878.000 2,634.00

0.000 0.00

0191

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0191 

A079.01      1.10 3,729.000 4,101.90

3,729.000 4,101.90

4,215.000 4,636.50

0.000 0.00

0192

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0192 

A079.50      0.70 2,158.000 1,510.60

2,158.000 1,510.60

2,837.000 1,985.90

0.000 0.00

0193

LF  GROUNDING CONDUCTOR
0193 

A079.55      1.10 446.000 490.60

446.000 490.60

1,512.000 1,663.20

0.000 0.00

0194

LF  SERVICE CABLE
0194 

A080.22      0.75 17,730.000 13,297.50

17,730.000 13,297.50

18,113.000 13,584.75

0.000 0.00

0195

LF  STREET LIGHTING CABLE, NO. 6 BARE
0195 

A080.24      1.00 35,460.000 35,460.00

35,460.000 35,460.00

36,226.000 36,226.00

0.000 0.00

0196

LF  STREET LIGHTING CABLE, NO. 6 USE
0196 

A500.21      1,250.00 1.000 1,250.00

1.000 1,250.00

1.000 1,250.00

0.000 0.00

0197

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-2070

0197 

A579.50      400.00 1.000 400.00

1.000 400.00

1.000 400.00

0.000 0.00

0198

EACHINSTALL UNINTERRUPTIBLE POWER SUPPLY
0198 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   14 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A600.00      275.00 1.000 275.00

1.000 275.00

1.000 275.00

0.000 0.00

0199

EACHREMOVE LIGHTING UNIT
0199 

Contracted 398,773.35

Current 398,773.35

In place 406,436.30

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 48,700.000 24,350.00

48,700.000 24,350.00

134,539.000 67,269.50

0.000 0.00

0200

BDAYBARRICADE, TYPE II
0200 

0001.10      1.50 12,218.000 18,327.00

12,218.000 18,327.00

28,042.000 42,063.00

0.000 0.00

0201

BDAYBARRICADE, TYPE III
0201 

0001.90      0.35 47,217.000 16,525.95

47,217.000 16,525.95

41,024.000 14,358.40

0.000 0.00

0202

EACHSIGN DAY
0202 

0001.99      0.80 5,726.000 4,580.80

5,726.000 4,580.80

4,331.000 3,464.80

0.000 0.00

0203

EACHCONTRACTOR FURNISHED SIGN DAY
0203 

0002.28      0.15 84,200.000 12,630.00

84,200.000 12,630.00

24,087.000 3,613.05

0.000 0.00

0204

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0204 

0002.30      0.30 26,800.000 8,040.00

26,800.000 8,040.00

8,187.000 2,456.10

0.000 0.00

0205

LF  PAVEMENT MARKING REMOVAL
0205 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   15 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.15 137,500.000 20,625.00

137,500.000 20,625.00

252,292.000 37,843.80

0.000 0.00

0206

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0206 

0002.47      0.10 137,500.000 13,750.00

137,500.000 13,750.00

102,123.000 10,212.30

0.000 0.00

0207

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0207 

0003.10      225.00 100.000 22,500.00

100.000 22,500.00

83.500 18,787.50

0.000 0.00

0208

DAY FLAGGING
0208 

0003.50      35.00 1,125.000 39,375.00

1,125.000 39,375.00

1,100.500 38,517.50

0.000 0.00

0209

LF  CONCRETE PROTECTION BARRIER
0209 

0003.56      7.00 675.000 4,725.00

675.000 4,725.00

675.000 4,725.00

0.000 0.00

0210

LF  RELOCATE CONCRETE PROTECTION BARRIER
0210 

0003.57      800.00 6.000 4,800.00

6.000 4,800.00

6.000 4,800.00

0.000 0.00

0211

EACHRELOCATE INERTIAL BARRIER SYSTEM
0211 

0003.58      1,300.00 10.000 13,000.00

10.000 13,000.00

6.000 7,800.00

0.000 0.00

0212

EACHINERTIAL BARRIER SYSTEM
0212 

0003.64      20.00 14.000 280.00

14.000 280.00

0.000 0.00

0.000 0.00

0213

EACHREPLACEMENT MODULE
0213 

0005.10      45.00 488.000 21,960.00

488.000 21,960.00

461.000 20,745.00

0.000 0.00

0214

DAY TRAFFIC CONTROL MANAGEMENT
0214 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   15 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      0.80 2,000.000 1,600.00

2,000.000 1,600.00

2,194.000 1,755.20

0.000 0.00

0215

HOURTRAINING
0215 

0030.00      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

0216

LS  MOBILIZATION
0216 

1017.00      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0217

LS  CONSTRUCTION STAKING AND SURVEYING
0217 

9110.01      60.00 85.000 5,100.00

85.000 5,100.00

9.500 570.00

0.000 0.00

0218

HOURRENTAL OF LOADER, FULLY OPERATED
0218 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

38.000 1,900.00

37.500 1,875.00

0219

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0219 

9110.03      50.00 85.000 4,250.00

85.000 4,250.00

71.750 3,587.50

54.000 2,700.00

0220

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0220 

9110.07      45.00 85.000 3,825.00

85.000 3,825.00

110.500 4,972.50

40.000 1,800.00

0221

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0221 

9110.27      100.00 35.000 3,500.00

35.000 3,500.00

76.250 7,625.00

0.000 0.00

0222

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0222 

L007.01      10.00 500.000 5,000.00

500.000 5,000.00

0.000 0.00

0.000 0.00

0223

LF  CONTOUR CULTIVATION OF BACKSLOPES
0223 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   16 of 22

Nebraska Department of Roads Date: 04.06.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.98      1.50 1,000.000 1,500.00

1,000.000 1,500.00

0.000 0.00

0.000 0.00

0224

SY  TEMPORARY EROSION CONTROL
0224 

L022.75      3.50 1,500.000 5,250.00

1,500.000 5,250.00

0.000 0.00

0.000 0.00

0225

LF  TEMPORARY SILT CHECK
0225 

L022.90      3.50 1,000.000 3,500.00

1,000.000 3,500.00

14,261.000 49,913.50

0.000 0.00

0226

LF  TEMPORARY SILT FENCE
0226 

L022.92      8.00 1,500.000 12,000.00

1,500.000 12,000.00

2,735.500 21,884.00

0.000 0.00

0227

LF  TEMPORARY EARTH CHECK
0227 

L032.70      425.00 3.000 1,275.00

3.000 1,275.00

8.921 3,791.43

0.000 0.00

0228

TON TEMPORARY MULCH
0228 

0002.97      25.00 0.000 0.00

240.000 6,000.00

385.000 9,625.00

0.000 0.00

4007

DAY FLASHING ARROW PANEL
4007 

Contracted 354,768.75

Current 360,768.75

In place 462,280.08

This Estimate 6,375.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 13,223,405.83

Current 13,307,839.91

In place 13,457,542.85

This Estimate 9,135.86

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   16 of 22

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 31416B 000   

Prpsl Line Nbr 0154

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

895500    

na

631.00 352.79S.P. Initial Payment0002

895500    

na

-631.00 -352.79S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0154: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 31416B 000   

Prpsl Line Nbr 0057

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-1067287 

Dowel Bar Baskets

62,019.00 390,719.70S.P. Initial Payment0009

S-1067287 

Dowel Bar Baskets

-6,955.525 -43,819.81S.P. Adjustment0010

S-1067287 

Dowel Bar Baskets

-91.80 -578.34S.P. Adjustment0011

S-1067287 

Dowel Bar Baskets

-338.524 -2,132.70S.P. Adjustment0012

S-1067287 

Dowel Bar Baskets

-6.184 -38.96S.P. Adjustment0014

S-1067287 

Dowel Bar Baskets

-3,553.735 -22,388.53S.P. Adjustment0016



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   17 of 22

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 31416B 000   

Prpsl Line Nbr 0057

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S-1067287 

Dowel Bar Baskets

-1,855.50 -11,689.65S.P. Adjustment0022

S-1067287 

Dowel Bar Baskets

-3,419.389 -21,542.15S.P. Adjustment0023

S-1067287 

Dowel Bar Baskets

-17,150.00 -108,045.00S.P. Adjustment0026

S-1067287 

Dowel Bar Baskets

-7,803.333 -49,161.00S.P. Adjustment0027

S-1067287 

Dowel Bar Baskets

-4,470.00 -28,161.00S.P. Adjustment0028

S-1067287 

Dowel Bar Baskets

-16,375.01 -103,162.56S.P. Adjustment0029

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0057: 0.00

$0.00Total for item code 3075.56: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 31416B 000   

Prpsl Line Nbr 0159

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

895500    

na

5,808.00 3,247.25S.P. Initial Payment0002

895500    

na

-2,904.00 -1,623.63S.P. Adjustment0004

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   17 of 22

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 31416B 000   

Prpsl Line Nbr 0159

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

895500    

na

-2,904.00 -1,623.62S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0159: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

A008.05      STREET LIGHTING UNIT, TYPE SL-A-40-12-0.25F

Project 31416B 000   

Prpsl Line Nbr 0176

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

555374    12.00 15,827.04S.P. Initial Payment0011

555374    -5.00 -6,594.60S.P. Adjustment0033

555374    -2.00 -2,637.84S.P. Adjustment0034

555374    -5.00 -6,594.60S.P. Adjustment0038

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0176: 0.00

$0.00Total for item code A008.05: 0.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   18 of 22

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A008.99      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 31416B 000   

Prpsl Line Nbr 0177

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

555374    78.00 108,027.66S.P. Initial Payment0011

555374    -3.00 -4,154.91S.P. Adjustment0033

555374    -5.00 -6,924.85S.P. Adjustment0034

555374    -40.00 -55,398.80S.P. Adjustment0038

555374    -4.00 -5,539.88S.P. Adjustment0039

555374    -9.00 -12,464.73S.P. Adjustment0046

555374    -17.00 -23,544.49S.P. Adjustment0049

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0177: 0.00

$0.00Total for item code A008.99: 0.00

Item Cd Item Desc

A011.65      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1

Project 31416B 000   

Prpsl Line Nbr 0178

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

555374    

na

1.00 2,982.00S.P. Initial Payment0011

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   18 of 22

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A011.65      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-40-1

Project 31416B 000   

Prpsl Line Nbr 0178

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

555374    

na

-1.00 -2,982.00S.P. Adjustment0040

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0178: 0.00

$0.00Total for item code A011.65: 0.00

Item Cd Item Desc

A012.90      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-60-1

Project 31416B 000   

Prpsl Line Nbr 0179

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

555374    

na

1.00 5,210.00S.P. Initial Payment0011

555374    

na

-1.00 -5,210.00S.P. Adjustment0040

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0179: 0.00

$0.00Total for item code A012.90: 0.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   19 of 22

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A016.65      MAST ARM SIGNAL POLE, TYPE MP-45

Project 31416B 000   

Prpsl Line Nbr 0180

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

555374    1.00 2,548.00S.P. Initial Payment0011

555374    -1.00 -2,548.00S.P. Adjustment0040

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0180: 0.00

$0.00Total for item code A016.65: 0.00

Item Cd Item Desc

A077.13      3/C #14 AWG TRAFFIC SIGNAL CABLE

Project 31416B 000   

Prpsl Line Nbr 0190

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

560202    

na

1,725.00 519.23S.P. Initial Payment0011

560202    

na

-1,725.00 -519.23S.P. Adjustment0039

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0190: 0.00

$0.00Total for item code A077.13: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   19 of 22

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A077.22      12/C #14 AWG TRAFFIC SIGNAL CABLE

Project 31416B 000   

Prpsl Line Nbr 0191

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

560202    

na

686.00 835.55S.P. Initial Payment0011

560202    

na

-686.00 -835.55S.P. Adjustment0039

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0191: 0.00

$0.00Total for item code A077.22: 0.00

Item Cd Item Desc

A079.01      2/C #14 AWG DETECTOR LEAD-IN CABLE

Project 31416B 000   

Prpsl Line Nbr 0192

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

560202    

na

3,729.00 1,051.58S.P. Initial Payment0011

560202    

na

-3,729.00 -1,051.58S.P. Adjustment0039

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0192: 0.00

$0.00Total for item code A079.01: 0.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   20 of 22

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.50      GROUNDING CONDUCTOR

Project 31416B 000   

Prpsl Line Nbr 0193

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

547403    

na

2,158.00 787.67S.P. Initial Payment0011

547403    

na

-2,083.00 -760.30S.P. Adjustment0039

547403    

na

-48.00 -17.52S.P. Adjustment0046

547403    

na

-27.00 -9.85S.P. Closure0048

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0193: 0.00

$0.00Total for item code A079.50: 0.00

Item Cd Item Desc

A079.55      SERVICE CABLE

Project 31416B 000   

Prpsl Line Nbr 0194

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

547403    

na

446.00 202.48S.P. Initial Payment0011

547403    

na

-96.00 -43.58S.P. Adjustment0051

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   20 of 22

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.55      SERVICE CABLE

Project 31416B 000   

Prpsl Line Nbr 0194

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

547403    

na

-350.00 -158.90S.P. Closure0054

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0194: 0.00

$0.00Total for item code A079.55: 0.00

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 31416B 000   

Prpsl Line Nbr 0195

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

547403    

na

17,730.00 6,471.45S.P. Initial Payment0011

547403    

na

-761.00 -277.77S.P. Adjustment0032

547403    

na

-1,756.00 -640.94S.P. Adjustment0033

547403    

na

-1,859.00 -678.54S.P. Adjustment0034

547403    

na

-3,377.00 -1,232.61S.P. Adjustment0037

547403    

na

-5,604.00 -2,045.46S.P. Adjustment0038

547403    

na

-117.00 -42.71S.P. Adjustment0039



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   21 of 22

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.22      STREET LIGHTING CABLE, NO. 6 BARE

Project 31416B 000   

Prpsl Line Nbr 0195

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

547403    

na

-4.00 -1.46S.P. Adjustment0045

547403    

na

-1,307.00 -477.06S.P. Adjustment0046

547403    

na

-1,056.00 -385.44S.P. Adjustment0049

547403    

na

-1,889.00 -689.46S.P. Adjustment0050

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0195: 0.00

$0.00Total for item code A080.22: 0.00

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 31416B 000   

Prpsl Line Nbr 0196

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

547403    

na

35,460.00 16,098.84S.P. Initial Payment0011

547403    

na

-1,522.00 -690.99S.P. Adjustment0032

547403    

na

-3,512.00 -1,594.45S.P. Adjustment0033

547403    

na

-3,718.00 -1,687.97S.P. Adjustment0034

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

3416B          

0060 Pay Period End Date: 04.02.2016

Estimate Summary to Contractor Page:   21 of 22

Nebraska Department of Roads Date: 04.06.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 31416B 000   

Prpsl Line Nbr 0196

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

547403    

na

-6,754.00 -3,066.32S.P. Adjustment0037

547403    

na

-11,208.00 -5,088.43S.P. Adjustment0038

547403    

na

-234.00 -106.24S.P. Adjustment0039

547403    

na

-8.00 -3.63S.P. Adjustment0045

547403    

na

-2,710.00 -1,230.34S.P. Adjustment0046

547403    

na

-2,112.00 -958.85S.P. Adjustment0049

547403    

na

-3,682.00 -1,671.62S.P. Adjustment0050

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0196: 0.00

$0.00Total for item code A080.24: 0.00

$0.00Total remaining for contract:




