Nebraska Department of Roads Date: 04.07.2016 Nebraska Department of Roads Date: 04.07.2016
Estimate Summary to Contractor Page: 1of 12 Estimate Summary to Contractor Page: 1of 12
Contract ID:  3417A2 Vendor ID: 2762 A& R CONSTRUCTION CO. Contract ID:  3417A2 Vendor ID: 2762 A& R CONSTRUCTION CO.
Est Number: 0001 Pay Period End Date:  04.02.2016 Est Number: 0001 Pay Period End Date:  04.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
37TH ST - NORFOLK AVE, NORFOLK Estimate Type: PROG Current Contract Amt Total Earnings $96,440.48 $.00 $96,440.48
$5,277,571.82 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $96,440.48 $.00 $96,440.48
ontractor: Date Lot 11.16.2015 $5.277 571.82 Retainage $.00 $.00 $.00
A & R CONSTRUCTION CO. ated e;- - Escrow Amount $.00 $.00 $.00
701N 9TH ST . Date EAW"’“ ed- 12;32812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
PO BOX 121 : 2% Net Earnings $96,440.48 $.00 $96,440.48
Date Notice for Work to )
Begin: 03.28.2016 % Time Comp
PLAINVIEW NE 68769-0121 gin: - 9.28. oy~ Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)582-3663 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
MADISON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31417A HSIP-275-5(143) 275 72.63 73.17 GR CONC PAVE CULV SEED Matl Discrepancy Payment Adj $.00 $.00 $.00
002 LS ELEC Total for Adjustments $.00 $.00 $.00
Payment $96,440.48 $.00 $96,440.48
Project Manager District Engineer
Lollman, Doug 04.04.2016 Boyle, Pat 04.05.2016
Construction Engineer Controller
Halstead, Kerri 04.05.2016 Burling, Laurie 04.06.2016
Controller
Burling, Laurie 04.06.2016
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Est Number: 0001 Pay Period End Date:  04.02.2016 Est Number: 0001 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0008 0025 1102.00 6.50 7,124.000 46,306.00
0001 0001 0017 0030.10 59,260.00 1.000 59,260.00 REMOVE ASPHALT SURFACE Sy 7,124.000 46,306.00
MOBILIZATION LS 1.000 59,260.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0009 0026 1106.00 5.00 620.000 3,100.00
0002 0002 0018 1009.00 6,000.00 1.000 6,000.00 REMOVE DRIVEWAY SY 620.000 3,100.00
GENERAL CLEARING AND GRUBBING LS 1.000 6,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0010 1107.00 5.00 326.000 1,630.00
0003 0003 0019 1011.00 30.00 259.000 7,770.00 REMOVE WALK Sy 326.000 1,630.00
WATER MGAL 259.000 7,770.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0012 0011 0027 1122.01 12.00 1,418.000 17,016.00
0004 0020 1012.00 125.00 40.000 5,000.00 REMOVE CONCRETE MEDIAN SURFACING SY 1,418.000 17,016.00
RIGHT-OF-WAY MARKERS EACH 40.000 5,000.00 587.015 7,044.18
0.000 0.00 587.015 7,044.18
0.000 0.00 0013 0028 1707.18 25.00 40.000 1,000.00
0005 0004 0021 1030.00 19.36 17,265.000 334,250.40 18" ROUND EQUIVALENT DRIVEWAY CULVERT LF 40.000 1,000.00
EARTHWORK MEASURED IN EMBANKMENT cy 17,265.000 33425040 CIPE TYPE3,40RS5 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0029 1707.24 30.00 50.000 1,500.00
0006 0005 0022 1041.00 1.56 32,652.000 50,937.12 24" ROUND EQUIVALENT DRIVEWAY CULVERT LF 50.000 1,500.00
SALVAGING AND PLACING TOPSOIL sy 32,652.000 50,037.12 T IPE, TYPE3,40RS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0030 1707.30 38.00 54.000 2,052.00
0007 0006 0023 1101.00 6.50 11,446.000 74,399.00 30" ROUND EQUIVALENT DRIVEWAY CULVERT LF 54.000 2,052.00
REMOVE PAVEMENT sy 11,446.000 74,399.00 "IPE TYPE3,40RS5 0.000 0.00
414.455 2,693.96 0.000 0.00
414.455 2,693.96 0016 0012 7390.10 800.00 2.000 1,600.00
0008 0007 0024 1101.25 7.90 3,663.000 28,937.70 REMOVE SIGN, POST, AND FOOTING EACH 2.000 1,600.00
SAWING PAVEMENT LF 3,663.000 28,937.70 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 00130031 L006.00 610.00 6.000 3,660.00
COVER CROP SEEDING ACRE 6.000 3,660.00
0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.02.2016 Est Number: 0001 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0014 0032 L019.13 1.50 6,936.000 10,404.00 0025 0037 0077 3008.05 7.00 1,589.000 11,123.00
EROSION CONTROL, CLASS 1D SY 6,936.000 10,404.00 TIE BARS EACH 1,589.000 11,123.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0015 L022.11 3.00 733.000 2,199.00 0026 0038 3014.11 31.00 271.000 8,401.00
FABRIC SILT FENCE-LOW POROSITY LF 733.000 2,199.00 COMBINATION CONCRETE CLASS 47B-3500 LF 271.000 8,401.00
0.000 0.00 CURBANDGUTTER 0.000 0.00
0.000 0.00 0.000 0.00
0020 0016 0033 L022.83 4.00 1,374.000 5,496.00 0027 0039 3016.21 79.35 263.000 20,869.05
SILT CHECK, TYPE 2-HIGH LF 1,374.000 5,496.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 263.000 20,869.05
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 662,517.22 0028 0040 3016.39 46.00 40.000 1,840.00
Current 66251722 DETECTABLE WARNING PANEL SF 40.000 1,840.00
In place 9,738.14 0.000 0.00
This Estimate 9,738.14 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0029 0041 3017.40 99.00 421.000 41,679.00
0021 0034 0009.00 4,500.00 1.000 4,500.00 CONCRETE CLASS 47B-3000 MEDIAN SY 421.000 41,679.00
PERMANENT BARRICADE EACH 1.000 450000 SURFACING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0030 00420078 3017.44 108.00 1,784.000 192,672.00
0022 0035 0075 0030.30 495,233.00 1.000 495,233.00 CONCRETE CLASS 47B-3000 IMPRINTED SY 1,784.000 192,672.00
MOBILIZATION Ls 1.000 495,233.00 MEDIAN SURFACING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0031 0043 0079 3020.24 39.00 1,372.000 53,508.00
0023 0036 1020.06 70.00 6.000 420.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 1,372.000 53,508.00
FLEXIBLE POST DELINEATOR EACH 6.000 420.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0032 0044 3020.32 65.00 205.000 13,325.00
0024 0076 2010.00 52.00 42.000 2,184.00 CONCRETE CLASS 47B-HE-3500 DRIVEWAY SY 205.000 13,325.00
CRUSHED ROCK SURFACE COURSE CY 42.000 2,184.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0033 0045 0080 3075.32 48.00 101.000 4,848.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 101.000 4,848.00
0.000 0.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0034 0046 0081 3075.52 48.66 1,975.000 96,103.50 0043 0055 0085 7322.00 13.00 410.000 5,330.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 1,975.000 96,103.50 TYPE B SIGN SF 410.000 5,330.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0047 3075.53 101.00 1,163.000 117,463.00 0044 0056 0086 7340.00 3.00 2,493.000 7,479.00
10" IMPRINTED CONCRETE PAVEMENT, CLASS SY 1,163.000 117,463.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 2,493.000 7,479.00
47B-3500 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0048 3075.54 92.36 90.000 8,312.40 0045 0057 0087 7360.30 4,000.00 8.000 32,000.00
10" COLORED CONCRETE PAVEMENT, CLASS SY 90.000 8,312.40 30" SIGN SUPPORT FOOTING EACH 8.000 32,000.00
47B-3500 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0049 0082 3075.56 76.35 13,530.000 1,033,015.50 0046 0058 7500.58 90.00 26.000 2,340.00
10" DOWELED CONCRETE PAVEMENT, CLASS SY 13,530.000 1,033,015.50 YIELD LINE, WET REFLECTIVE POLYUREA EACH 26.000 2,340.00
47B-3500 0.000 0.00 PAVEMENT MARKING,GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0038 0050 3091.27 135.00 265.000 35,775.00 0047 0059 0088 7515.36 3.00 11,500.000 34,500.00
10" DOWELED CONCRETE PAVEMENT, CLASS SY 265.000 35,775.00 5" WHITE WET REFLECTIVE POLYUREA LF 11,500.000 34,500.00
47B-HE-3500 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0039 0051 4005.00 5.00 350.000 1,750.00 0048 0060 0089 7515.38 13.00 2,300.000 29,900.00
CAST IRON RING AND COVER LB 350.000 1,750.00 12" WHITE WET REFLECTIVE POLYUREA LF 2,300.000 29,900.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0040 0052 4015.00 350.00 1.000 350.00 0049 0061 0090 7516.35 4.00 1,900.000 7,600.00
ADJUST MANHOLE TO GRADE EACH 1.000 350.00 5" YELLOW WET REFLECTIVE POLYUREA LF 1,900.000 7,600.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0041 0053 0083 4764.34 16.00 494.000 7,904.00 0050 0062 0091 7520.00 3,000.00 26.000 78,000.00
4" NONPERFORATED PIPE UNDERDRAIN LF 494.000 7,904.00 ARROW, PREFORMED PAVEMENT MARKING EACH 26.000 78,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0054 0084 4764.35 7.00 4,105.000 28,735.00 0051 0063 0092 8029.25 7.96 17,023.000 135,503.08
4" PERFORATED PIPE UNDERDRAIN LF 4,105.000 28,735.00 FOUNDATION COURSE Sy 17,023.000 135,503.08
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.02.2016 Est Number: 0001 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0064 0093 8060.05 256.00 23.000 5,888.00 0061 00730101 L010.15 9.75 3,070.000 29,932.50
GRANULAR SUBDRAIN EACH 23.000 5,888.00 BUFFALO GRASS SODDING sy 3,070.000 29,932.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0065 0094 8101.50 9.02 18,701.000 168,683.02 0062 0074 W600.03 150.00 8.000 1,200.00
STABILIZED SUBGRADE 53 18,701.000 168,683.02  ADJUST VALVE BOX TO GRADE EACH 8.000 1,200.00
TVYPE FLY ASH 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0066 0095 9009.75 69.25 2,928.000 202,764.00 GROUP 3 CONCRETE PAVEMENT Contracted 3,019,955.75
TEMPORARY SURFACING sy 2,928.000 202,764.00 Current 3.019.955.75
1,226.714 84,949.94 In place 84,949.94
1,226.714 84,949.94 This Estimate 84,949.94
0055 0067 0096 9111.00 35.00 87.000 3,045.00 GROUP 4 CULVERTS
WATER MGAL 87.000 3,045.00 0063 01020138 0030.40 72,545.00 1.000 72,545.00
0.000 0.00  MOBILIZATION LS 1.000 72,545.00
0.000 0.00 0.000 0.00
0056 0068 0097 9170.00 325.00 71.956 23,385.70 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 71.956 23,385.70 0064 0103 0139 4002.00 5.00 5,465.000 27,325.00
0.000 0.00 CAST IRON COVER AND FRAME LB 5,465.000 27,325.00
0.000 0.00 0.000 0.00
0057 0069 0098 9170.50 400.00 12.150 4,860.00 0.000 0.00
MEDIAN CONSTRUCTION STA 12.150 4,860.00 0065 0104 4004.00 5.00 3,355.000 16,775.00
0.000 0.00 CAST IRON GRATE LB 3,355.000 16,775.00
0.000 0.00 0.000 0.00
0058 0070 0099 9173.20 3.00 101.000 303.00 0.000 0.00
SUBGRADE PREPARATION SY 101.000 303.00 0066 0105 0140 4004.50 5.00 2,410.000 12,050.00
0.000 0.00 CAST IRON GRATE AND FRAME LB 2,410.000 12,050.00
0.000 0.00 0.000 0.00
0059 0071 0100 9190.50 68.50 730.000 50,005.00 0.000 0.00
FLY ASH TON 730.000 50,005.00 0067 0106 0141 4004.80 6.00 3,731.000 22,386.00
0.000 0.00 STRUCTURAL STEEL FOR FACE ARMOR LB 3,731.000 22,386.00
0.000 0.00 0.000 0.00
0060 0072 L010.00 7.00 2,461.000 17,227.00 0.000 0.00
SODDING 5% 2,461.000 17,227.00
0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.02.2016 Est Number: 0001 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0107 4005.00 5.00 350.000 1,750.00 0077 0116 4151.00 1.63 16,581.000 27,027.03
CAST IRON RING AND COVER LB 350.000 1,750.00 REINFORCING STEEL FOR BOX CULVERT LB 16,581.000 27,027.03
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0069 0108 4015.50 3,000.00 1.000 3,000.00 0078 0117 0143 4155.50 2.00 9,257.000 18,514.00
RECONSTRUCT MANHOLE EACH 1.000 3,000.00 REINFORCING STEEL FOR INLET AND LB 9,257.000 18,514.00
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0070 0109 4045.00 15,258.00 1.000 15,258.00 0079 0118 0144 4310.15 900.00 11.000 9,900.00
REMOVE STRUCTURE EACH 1.000 15,258.00 15" FLARED-END SECTION EACH 11.000 9,900.00
AT STA 2008+17 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0071 0110 4050.01 12.35 212.000 2,618.20 0080 0119 4310.18 800.00 8.000 6,400.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 212.000 2,618.20 18" FLARED-END SECTION EACH 8.000 6,400.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0111 4051.01 16.25 748.000 12,155.00 0081 0120 4390.60 1,800.00 1.000 1,800.00
EXCAVATION FOR BOX CULVERTS CcY 748.000 12,155.00 60" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,800.00
0.000 0.00 FLARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0073 0112 4100.06 1,300.00 4.100 5,330.00 0082 0145 4510.18 800.00 2.000 1,600.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 4.100 5,330.00 18" ROUND EQUIVALENT CONCRETE EACH 2.000 1,600.00
0.000 0.00 FLARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0074 0113 4101.06 412.00 168.610 69,467.32 0083 0121 4510.36 1,400.00 1.000 1,400.00
CLASS 47B-3000 CONCRETE FOR BOX cY 168.610 69,467.32 36" ROUND EQUIVALENT CONCRETE EACH 1.000 1,400.00
CULVERT 0.000 0.00 FLARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0075 0114 0142 4105.59 1,000.00 141.010 141,010.00 0084 0122 4510.42 1,600.00 1.000 1,600.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 141.010 141,010.00 42" ROUND EQUIVALENT CONCRETE EACH 1.000 1,600.00
JUNCTION BOX 0.000 0.00 FLARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0076 0115 4150.00 2.00 357.000 714.00 0085 0123 4510.48 2,100.00 1.000 2,100.00
REINFORCING STEEL FOR HEADWALL LB 357.000 714.00 48" ROUND EQUIVALENT CONCRETE EACH 1.000 2,100.00
0.000 0.00 FLARED-END SECTION 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.02.2016 Est Number: 0001 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0086 0124 8010.03 85.00 49.760 4,229.60 0095 0133 P700.36 93.00 454.000 42,222.00
CRUSHED ROCK FOR BASE COURSE CcY 49.760 4,229.60 36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 454.000 42,222.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0125 P070.15 46.00 30.000 1,380.00 0096 0134 P707.18 55.00 32.000 1,760.00
15" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 30.000 1,380.00 18" STORM SEWER PIPE, TYPE 3,4 OR 5 LF 32.000 1,760.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0088 0126 P070.18 47.00 44.000 2,068.00 0097 0148 P775.18 75.00 322.000 24,150.00
18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 44.000 2,068.00 18" ROUND EQUIVALENT STORM SEWER PIPE, LF 322.000 24,150.00
0.000 000 TYPEL 0.000 0.00
0.000 0.00 0.000 0.00
0089 0127 P070.24 50.00 58.000 2,900.00 0098 0135 P775.36 130.00 100.000 13,000.00
24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 58.000 2,900.00 36" ROUND EQUIVALENT STORM SEWER PIPE, LF 100.000 13,000.00
0.000 000 TYPEL 0.000 0.00
0.000 0.00 0.000 0.00
0090 0128 P369.18 142.00 514.000 72,988.00 0099 0136 P775.42 155.00 146.000 22,630.00
18" SLOTTED CULVERT PIPE, TYPE 3,40R 5 LF 514.000 72,988.00 42" ROUND EQUIVALENT STORM SEWER PIPE, LF 146.000 22,630.00
0.000 000 TYPEL 0.000 0.00
0.000 0.00 0.000 0.00
0091 0129 P375.60 135.00 44.000 5,940.00 0100 0137 P775.48 170.00 142.000 24,140.00
60" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 44.000 5,940.00 48" ROUND EQUIVALENT STORM SEWER PIPE, LF 142.000 24,140.00
340R5 0.000 000 TYPEL 0.000 0.00
0.000 0.00 0.000 0.00
0092 01300146 P700.15 50.00 686.000 34,300.00 GROUP 4 CULVERTS Contracted 805,443.15
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 686.000 34,300.00 Current 805.443.15
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0093 0131 0147 P700.18 55.00 641.000 35,255.00 GROUP 5 SEEDING
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 641.000 35,255.00 0101 0149 0153 0030.50 5,000.00 1.000 5,000.00
0.000 0.00 MOBILIZATION LS 1.000 5,000.00
0.000 0.00 0.000 0.00
0094 0132 P700.30 82.00 558.000 45,756.00 0.000 0.00
30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 558.000 45,756.00
0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.02.2016 Est Number: 0001 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0102 0150 0154 L001.01 1,000.00 5.000 5,000.00 0109 0160 L601.60 150.00 2.000 300.00
SEEDING, TYPE A ACRE 5.000 5,000.00 SYRINGA X PRESTONIAE 'DONALD WYMAN' EACH 2.000 300.00
0.000 0.00 (DONALD WYMAN LILAC) #5 CONTAINER 0.000 0.00
0.000 0.00 0.000 0.00
0103 0151 L001.02 750.00 1.000 750.00 0110 0161 L619.57 150.00 7.000 1,050.00
SEEDING, TYPE B ACRE 1.000 750.00 VIBURNUM DENTATUM 'RALPH SENIOR' EACH 7.000 1,050.00
0.000 000 (AUTUMN JAZZ ARROWWOOD VIBURNUM) #5 0.000 0.00
' ’ CONTAINER ’ '
0.000 0.00 0.000 0.00
0104 0152 0155 L032.80 3,000.00 9.000 27,000.00 0111 0162 0167 L619.77 150.00 6.000 900.00
HYDROMULCH TON 9.000 27,000.00 VIBURNUM LENTAGO (NANNYBERRY EACH 6.000 900.00
0.000 0.00 VIBURNUM) #5 CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 37,750.00 0112 0163 0168 L708.00 150.00 12.000 1,800.00
Current 37,750.00 AMELANCHIER X GRANDIFLORA 'AUTUMN EACH 12.000 1,800.00
BRILLIANCE' (AUTUMN BRILLIANCE 0.000 0.00
In place 0.00 : :
SERVICEBERRY) #10 CONTAINER
This Estimate 0.00 0.000 0.00
GROUP 5L LANDSCAPING
0105 0156 0166 0030.50 5,000.00 1.000 5,000.00 ;’;1;;_ ANC?;Z‘; ALNIEOLIA RE(';;EiOfREGENT 150.00 16.000 2,400.00
' ' EACH 16.000 2,400.00
MOBILIZATION LS 1.000 5,000.00 SERVICEBERRY) #5 CONTAINER 0.000 0.00
0.000 0.00 ' )
0.000 0.00 0.000 0.00
0106 0157 L010.48 150.00 52.000 7,800.00 014 0165 ' L946.50 150.00 56.000 8,400.00
SPOROBOLUS HETEROLEPIS (PRAIRIE EACH 52.000 7.800.00 PANICUM VIRGATUM 'HEAVY METAL' (HEAVY EACH 56.000 8,400.00
METAL SWITCHGRASS) #1 CONTAINER
DROPSEED) 0.000 0.00 0.000 0.00
L GAL 0.000 0.00 0.000 0.00
0107 0158 L119.14 150.00 20.000 3,000.00 GROUP 5L LANDSCAPING Contracted 37,700.00
JUNIPERUS CHINESIS 'SEA GREEN' (SEA EACH 20.000 3,000.00 Current 37,700.00
GREEN JUNIPER) #5 CONTAINER 0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0108 0159 L425.16 150.00 47.000 7,050.00 GROUP 8B ELECTRICAL
ROSA 'RADRAZZ' (KNOCKOUT ROSE) EACH 47.000 705000 0115 01690186 0030.80 2,500.00 1.000 2,500.00
0.000 0.00 MOBILIZATION LS 1.000 2,500.00
#2 CONTAINER 0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.02.2016 Est Number: 0001 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0116 0170 A001.16 650.00 2.000 1,300.00 0125 0179 0188 A065.69 4.00 2,630.000 10,520.00
PULL BOX, TYPE PB-6 EACH 2.000 1,300.00 1 1/2 INCH PVC CONDUIT IN TRENCH LF 2,630.000 10,520.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0117 0171 0187 A009.14 2,700.00 31.000 83,700.00 0126 0180 0189 A070.10 4.00 3,750.000 15,000.00
STREET LIGHTING UNIT, TYPE EACH 31.000 83,700.00 1 1/2-INCH CONDUIT IN TRENCH LF 3,750.000 15,000.00
SL-BT-40-12-0.25 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0118 0172 A010.23 700.00 6.000 4,200.00 0127 0181 0190 A072.10 4.00 240.000 960.00
LUMINAIRE, TYPE HML-V-0.4KW EACH 6.000 4,200.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 240.000 960.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0119 0173 A018.20 42,000.00 1.000 42,000.00 0128 0182 A074.12 18.00 195.000 3,510.00
HIGH MAST LIGHTING UNIT, TYPE T-100 EACH 1.000 42,000.00 1 1/2-INCH CONDUIT, JACKED LF 195.000 3,510.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0120 0174 A018.71 6,000.00 1.000 6,000.00 0129 0183 0191 A080.22 1.00 6,815.000 6,815.00
HIGH MAST TOWER FOUNDATION DESIGN EACH 1.000 6,000.00 STREET LIGHTING CABLE, NO. 6 BARE LF 6,815.000 6,815.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0121 0175 A018.72 50.00 6.000 300.00 0130 0184 0192 A080.24 2.00 13,630.000 27,260.00
ANCHOR BOLTS FOR HIGH MAST TOWER EACH 6.000 300.00 STREET LIGHTING CABLE, NO. 6 USE LF 13,630.000 27,260.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0122 0176 A018.88 300.00 15.000 4,500.00 0131 0185 A600.00 211.00 9.000 1,899.00
CONCRETE FOR HIGH MAST FOUNDATION (63 15.000 4,500.00 REMOVE LIGHTING UNIT EACH 9.000 1,899.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0177 A018.89 2.00 1,213.000 2,426.00 GROUP 8B ELECTRICAL Contracted 226,890.00
REINFORCING STEEL FOR HIGH MAST LB 1,213.000 2,426.00 Current 226.890.00
FOUNDATION B
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0124 0178 A020.37 7,000.00 2.000 14,000.00
LIGHTING CONTROL CENTER, TYPE R-3 EACH 2.000 14,000.00
0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.02.2016 Est Number: 0001 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0140 0201 0223 0002.47 0.10 56,800.000 5,680.00
0132 0193 0215 0001.08 0.50 57,940.000 28,970.00 TEMPORARY PAVEMENT MARKING SURFACE LF 56,800.000 5,680.00
BARRICADE, TYPE I BDAY 57,940.000 28,070.00 "~ REPARATION 0.000 0.00
568.000 284.00 0.000 0.00
568.000 284.00 0141 0202 0224 0002.85 40.00 128.000 5,120.00
0133 0194 0216 0001.10 3.10 6,257.000 19,396.70 TUBULAR POST EACH 128.000 5,120.00
BARRICADE, TYPE Il BDAY 6,257.000 19,396.70 0.000 0.00
84.000 260.40 0.000 0.00
84.000 260.40 0142 02030225 0002.87 35.00 104.000 3,640.00
0134 01950217 0001.75 3.10 350.000 1,085.00 CHANNELIZING BLOCK EACH 104.000 3,640.00
TEMPORARY SIGN DAY EACH 350.000 1,085.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0143 02040226 0002.97 50.00 866.000 43,300.00
0135 0196 0218 0001.90 2.00 21,722.000 43,444.00 FLASHING ARROW PANEL DAY 866.000 43,300.00
SIGN DAY EACH 21,722.000 43,444.00 8.000 400.00
216.000 432.00 8.000 400.00
216.000 432.00 0144 02050227 0003.10 310.00 100.000 31,000.00
0136 0197 0219 0001.99 2.00 3,528.000 7,056.00 FLAGGING DAY 100.000 31,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 3,528.000 7,056.00 0.000 0.00
4.000 8.00 0.000 0.00
4.000 8.00 0145 0206 0228 0005.10 92.00 243.000 22,356.00
0137 0198 0220 0002.28 0.50 53,100.000 26,550.00 TRAFFIC CONTROL MANAGEMENT DAY 243.000 22,356.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 53,100.000 26,550.00 4.000 368.00
0.000 0.00 4.000 368.00
0.000 0.00 0146 0207 0229 0010.04 6,000.00 1.000 6,000.00
0138 0199 0221 0002.30 1.00 8,400.000 8,400.00 FIELD OFFICE EACH 1.000 6,000.00
PAVEMENT MARKING REMOVAL LF 8,400.000 8,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0147 02080230 0020.00 2.00 1,000.000 2,000.00
0139 0200 0222 0002.44 0.50 56,800.000 28,400.00 TRAINING HOUR 1,000.000 2,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 56,800.000 28,400.00 0.000 0.00
PAINT 0.000 0.00 0.000 0.00
0.000 0.00 0148 02090231 0030.00 40,000.00 1.000 40,000.00
MOBILIZATION LS 1.000 40,000.00
0.000 0.00
0.000 0.00
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Est Number: 0001 Pay Period End Date:  04.02.2016 Est Number: 0001 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0149 0232 1017.50 75,368.00 1.000 75,368.00 0158 0240 L022.92 17.00 1,000.000 17,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 75,368.00 TEMPORARY EARTH CHECK LF 1,000.000 17,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0150 0210 0233 9110.01 185.00 50.000 9,250.00 0159 0241 L032.70 600.00 3.000 1,800.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 9,250.00 TEMPORARY MULCH TON 3.000 1,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0151 0211 0234 9110.03 95.00 50.000 4,750.00 0160 0242 L860.24 250.00 8.000 2,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 4,750.00 STORM EVENT RESTORATION - INCENTIVE EACH 8.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0152 0212 0235 9110.07 85.00 50.000 4,250.00 0161 0243 L860.50 10,000.00 1.000 10,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 4,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0153 0213 0236 9110.27 210.00 50.000 10,500.00 GROUP 10 GENERAL ITEMS Contracted 487,315.70
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 10,500.00 Current 487,315.70
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 1.752.40
0.000 0.00 This Estimate 1,752.40
0154 0214 L006.50 4,000.00 1.000 4,000.00 Totals for contract Contracted 5,277,571.82
TEMPORARY SEEDING ACRE 1.000 4,000.00 Current 5,277,571.82
0.000 0.00 In place 96,440.48
0.000 0.00 This Estimate 96,440.48
0155 0237 L010.98 2.00 1,000.000 2,000.00
TEMPORARY EROSION CONTROL Sy 1,000.000 2,000.00
0.000 0.00
0.000 0.00
0156 0238 L022.75 4.00 2,500.000 10,000.00
TEMPORARY SILT CHECK LF 2,500.000 10,000.00
0.000 0.00
0.000 0.00
0157 0239 L022.90 4.00 3,500.000 14,000.00
TEMPORARY SILT FENCE LF 3,500.000 14,000.00
0.000 0.00
0.000 0.00







