Nebraska Department of Roads Date: 09.28.2016 Nebraska Department of Roads Date: 09.28.2016
Estimate Summary to Contractor Page: 1of 12 Estimate Summary to Contractor Page: 1of 12
Contract ID:  3417A2 Vendor ID: 2762 A& R CONSTRUCTION CO. Contract ID:  3417A2 Vendor ID: 2762 A& R CONSTRUCTION CO.
Est Number: 0012 Pay Period End Date: 09.17.2016 Est Number: 0012 Pay Period End Date:  09.17.2016
Contract Location: Total to Date  Prev to Date This Estimate
37TH ST - NORFOLK AVE, NORFOLK Estimate Type: PROG Current Contract Amt Total Earnings  $3,917,732.53  $3,390,258.55 $527,473.98
$5,595,031.82 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $3,917,732.53  $3,390,258.55 $527,473.98
ontractor: Date Lot 11.16.2015 $5.277 571.82 Retainage $.00 $.00 $.00
A& R CONSTRUCTION CO. ated e;- it Escrow Amount $.00 $.00 $.00
701N 9TH ST . Date EAW"’“ ed- 12;32812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .30. .
PO BOX 121 _ 70% Net Earnings  $3,917,732.53  $3,390,258.55 $527,473.98
Date Notice for Work to )
Begin: 03.28.2016 % Time Comp
PLAINVIEW NE 68769-0121 gin: - 9.28. 58y,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.29.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)582-3663 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-516.39 $-516.39 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
MADISON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31417A HSIP-275-5(143) 275 72.63 73.17 GR CONC PAVE CULV SEED Matl Discrepancy Payment Adj $.00 $.00 $.00
002 LS ELEC Total for Adjustments -$516.39 -$516.39 $.00
Payment  $3,917,216.14 $3,389,742.16 $527,473.98
Project Manager District Engineer
Lollman, Doug 09.23.2016 Davis, Rob 09.23.2016
Construction Engineer Controller
Halstead, Kerri 09.27.2016 Burling, Laurie 09.27.2016
Controller
Burling, Laurie 09.27.2016
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Est Number: 0012 Pay Period End Date: 09.17.2016 Est Number: 0012 Pay Period End Date:  09.17.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0008 0025 1102.00 6.50 7,124.000 46,306.00
0001 0001 0017 0030.10 59,260.00 1.000 59,260.00 REMOVE ASPHALT SURFACE SY 7,124.000 46,306.00
MOBILIZATION LS 1.000 59,260.00 6,811.493 44,274.71
1.000 59,260.00 0.000 0.00
0.000 0.00 0010 0009 0026 1106.00 5.00 620.000 3,100.00
0002 0002 0018 1009.00 6,000.00 1.000 6,000.00 REMOVE DRIVEWAY SY 620.000 3,100.00
GENERAL CLEARING AND GRUBBING LS 1.000 6,000.00 628.185 3,140.94
1.000 6,000.00 0.000 0.00
0.000 0.00 o011 0010 1107.00 5.00 326.000 1,630.00
0003 0003 0019 1011.00 30.00 259.000 7,770.00 REMOVE WALK sy 326.000 1,630.00
WATER MGAL 259.000 7,770.00 329.404 1,647.03
8.400 252.00 0.000 0.00
0.000 0.00 0012 0011 0027 1122.01 12.00 1,418.000 17,016.00
0004 0020 1012.00 125.00 40.000 5,000.00 REMOVE CONCRETE MEDIAN SURFACING sSY 1,418.000 17,016.00
RIGHT-OF-WAY MARKERS EACH 40.000 5,000.00 1,395.741 16,748.89
0.000 0.00 0.000 0.00
0.000 0.00 0013 0028 1707.18 25.00 40.000 1,000.00
0005 0004 0021 1030.00 19.36 17,265.000 334,250.40 18" ROUND EQUIVALENT DRIVEWAY CULVERT LF 40.000 1,000.00
EARTHWORK MEASURED IN EMBANKMENT cy 17,265.000 33425040 CIPE TYPE3,40RS5 45.000 1,125.00
17,265.000 334,250.40 0.000 0.00
0.000 0.00 0014 0029 1707.24 30.00 50.000 1,500.00
0006 0005 0022 1041.00 1.56 32,652.000 50,037.12 24" ROUND EQUIVALENT DRIVEWAY CULVERT LF 50.000 1,500.00
SALVAGING AND PLACING TOPSOIL sy 32,652.000 50,037.12 T IPE, TYPE3,40RS 54.800 1,644.00
4,370.623 6,818.17 0.000 0.00
0.000 0.00 0015 0030 1707.30 38.00 54.000 2,052.00
0007 0006 0023 1101.00 6.50 11,446.000 74.399.00 30" ROUND EQUIVALENT DRIVEWAY CULVERT LF 54.000 2,052.00
REMOVE PAVEMENT sy 11,446.000 74,399.00 "IPE TYPE3,40RS5 59.800 2,272.40
11,085.995 72,058.97 0.000 0.00
0.000 0.00 0016 0012 7390.10 800.00 2.000 1,600.00
0008 0007 0024 1101.25 7.90 3,663.000 28,937.70 REMOVE SIGN, POST, AND FOOTING EACH 2.000 1,600.00
SAWING PAVEMENT LF 3,663.000 28,937.70 1.000 800.00
1,928.000 15,231.20 0.000 0.00
0.000 0.00 0017 00130031 L006.00 610.00 6.000 3,660.00
COVER CROP SEEDING ACRE 6.000 3,660.00
0.000 0.00
0.000 0.00
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Est Number: 0012 Pay Period End Date: 09.17.2016 Est Number: 0012 Pay Period End Date:  09.17.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0014 0032 L019.13 1.50 6,936.000 10,404.00 GROUP 3 CONCRETE PAVEMENT
EROSION CONTROL, CLASS 1D SY 6,936.000 10,404.00 0021 0034 0009.00 4,500.00 1.000 4,500.00
4,888.997 7,333.50 PERMANENT BARRICADE EACH 1.000 4,500.00
0.000 0.00 0.000 0.00
0019 0015 L022.11 3.00 733.000 2,199.00 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 733.000 2,199.00 0022 0035 0075 0030.30 495,233.00 1.000 495,233.00
982.000 2,946.00 MOBILIZATION LS 1.000 495,233.00
0.000 0.00 0.532 263,463.96
0020 0016 0033 L022.83 4.00 1,374.000 5,496.00 0.000 0.00
SILT CHECK, TYPE 2-HIGH LF 1,374.000 5,496.00 0023 0036 1020.06 70.00 6.000 420.00
351.000 1,404.00 FLEXIBLE POST DELINEATOR EACH 6.000 420.00
0.000 0.00 0.000 0.00
4001 4001 1010.50 19.36 0.000 0.00 0.000 0.00
REMOVAL OF UNSUITABLE MATERIAL CY 0.000 0.00 0024 0076 2010.00 52.00 42.000 2,184.00
Under existing roadway 0.000 0.00 CRUSHED ROCK SURFACE COURSE CcY 42.000 2,184.00
0.000 0.00 0.000 0.00
4002 4002 1010.50 19.36 0.000 0.00 0.000 0.00
REMOVAL OF UNSUITABLE MATERIAL CcY 0.000 0.00 0025 0037 0077 3008.05 7.00 1,589.000 11,123.00
Under existing roadway 0.000 0.00 TIE BARS EACH 1,589.000 11,123.00
0.000 0.00 613.000 4,291.00
4003 4003 1010.50 16.28 0.000 0.00 0.000 0.00
REMOVAL OF UNSUITABLE MATERIAL CY 15,000.000 244,200.00 0026 0038 3014.11 31.00 271.000 8,401.00
Unsuitable Material under existing roadway 11,074.990 180,300.84 gggﬂgg\lﬁglgsTﬁggCRETE CLASS 47B-3500 LF 271.000 8,401.00
11,074.990 180,300.84 303.900 9,420.90
4004 4004 1010.50 16.28 0.000 0.00 0.000 0.00
REMOVAL OF UNSUITABLE MATERIAL CY 4,500.000 73,260.00 0027 0039 3016.21 79.35 263.000 20,869.05
) ) o 2,721.482 44,305.73 CONCRETE CLASS 47B-3000 SIDEWALKS Sy 263.000 20,869.05
Unsuitable material under existing roadway
2,721.482 44,305.73 90.350 7,169.27
GROUP 1 GRADING Contracted 662,517.22 0.000 0.00
Current 979,977.22 0028 0040 3016.39 46.00 40.000 1,840.00
In place 801,813.78 DETECTABLE WARNING PANEL SF 40.000 1,840.00
This Estimate 224,606.57 24.000 1,104.00
0.000 0.00
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Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0029 0041 3017.40 99.00 421.000 41,679.00 0037 0049 0082 3075.56 76.35 13,530.000 1,033,015.50
CONCRETE CLASS 47B-3000 MEDIAN Sy 421.000 41,679.00 10" DOWELED CONCRETE PAVEMENT, CLASS SY 13,530.000 1,033,015.50
SURFACING 0.000 0.00 47B-3500 13,706.686  1,046,505.47
0.000 0.00 1,654.103 126,290.77
0030 0042 0078 3017.44 108.00 1,784.000 192,672.00 0038 0050 3091.27 135.00 265.000 35,775.00
CONCRETE CLASS 47B-3000 IMPRINTED SY 1,784.000 192,672.00 10" DOWELED CONCRETE PAVEMENT, CLASS SY 265.000 35,775.00
MEDIAN SURFACING 0.000 0.00 47B-HE-3500 0.000 0.00
0.000 0.00 0.000 0.00
0031 0043 0079 3020.24 39.00 1,372.000 53,508.00 0039 0051 4005.00 5.00 350.000 1,750.00
CONCRETE CLASS 47B-3500 DRIVEWAY SY 1,372.000 53,508.00 CAST IRON RING AND COVER LB 350.000 1,750.00
1,869.333 72,903.99 0.000 0.00
0.000 0.00 0.000 0.00
0032 0044 3020.32 65.00 205.000 13,325.00 0040 0052 4015.00 350.00 1.000 350.00
CONCRETE CLASS 47B-HE-3500 DRIVEWAY SY 205.000 13,325.00 ADJUST MANHOLE TO GRADE EACH 1.000 350.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0033 0045 0080 3075.32 48.00 101.000 4,848.00 0041 0053 0083 4764.34 16.00 494.000 7,904.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 101.000 4,848.00 4" NONPERFORATED PIPE UNDERDRAIN LF 494.000 7,904.00
123.186 5,912.93 298.000 4,768.00
0.000 0.00 0.000 0.00
0034 0046 0081 3075.52 48.66 1,975.000 96,103.50 0042 0054 0084 4764.35 7.00 4,105.000 28,735.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 1,975.000 96,103.50 4" PERFORATED PIPE UNDERDRAIN LF 4,105.000 28,735.00
1,228.529 59,780.22 2,077.000 14,539.00
0.000 0.00 0.000 0.00
0035 0047 3075.53 101.00 1,163.000 117,463.00 0043 0055 0085 7322.00 13.00 410.000 5,330.00
10" IMPRINTED CONCRETE PAVEMENT, Sy 1,163.000 117,463.00 TYPE B SIGN SF 410.000 5,330.00
CLASS 47B-3500 1,090.547 110,145.25 0.000 0.00
420.214 42,441.61 0.000 0.00
0036 0048 3075.54 92.36 90.000 8,312.40 0044 0056 0086 7340.00 3.00 2,493.000 7,479.00
10" COLORED CONCRETE PAVEMENT, CLASS SY 90.000 8,312.40 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 2,493.000 7,479.00
47B-3500 89.222 8,240.54 0.000 0.00
89.222 8,240.54 0.000 0.00
0045 0057 0087 7360.30 4,000.00 8.000 32,000.00
30" SIGN SUPPORT FOOTING EACH 8.000 32,000.00
0.000 0.00
0.000 0.00
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Est Number: 0012 Pay Period End Date: 09.17.2016 Est Number: 0012 Pay Period End Date:  09.17.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0058 7500.58 90.00 26.000 2,340.00 0055 0067 0096 9111.00 35.00 87.000 3,045.00
YIELD LINE, WET REFLECTIVE POLYUREA EACH 26.000 2,340.00 WATER MGAL 87.000 3,045.00
PAVEMENT MARKING,GROOVED 0.000 0.00 70.725 2,475.38
0.000 0.00 0.000 0.00
0047 0059 0088 7515.36 3.00 11,500.000 34,500.00 0056 0068 0097 9170.00 325.00 71.956 23,385.70
5" WHITE WET REFLECTIVE POLYUREA LF 11,500.000 34,500.00 EARTH SHOULDER CONSTRUCTION STA 71.956 23,385.70
PAVEMENT MARKING, GROOVED 0.000 0.00 11.267 3,661.78
0.000 0.00 0.000 0.00
0048 0060 0089 7515.38 13.00 2,300.000 29,900.00 0057 0069 0098 9170.50 400.00 12.150 4,860.00
12" WHITE WET REFLECTIVE POLYUREA LF 2,300.000 29,900.00 MEDIAN CONSTRUCTION STA 12.150 4,860.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0049 0061 0090 7516.35 4.00 1,900.000 7,600.00 0058 0070 0099 9173.20 3.00 101.000 303.00
5" YELLOW WET REFLECTIVE POLYUREA LF 1,900.000 7,600.00 SUBGRADE PREPARATION SY 101.000 303.00
PAVEMENT MARKING, GROOVED 0.000 0.00 1,042.135 5.826.41
0.000 0.00 0.000 0.00
0050 0062 0091 7520.00 3,000.00 26.000 78,000.00 0059 0071 0100 9190.50 68.50 730.000 50,005.00
ARROW, PREFORMED PAVEMENT MARKING EACH 26.000 78,000.00 FLY ASH TON 730.000 50,005.00
0.000 0.00 700.410 47,978.11
0.000 0.00 0.000 0.00
0051 0063 0092 8029.25 7.96 17,023.000 135,503.08 0060 0072 L010.00 7.00 2,461.000 17,227.00
FOUNDATION COURSE SY 17,023.000 135,503.08 SODDING Sy 2,461.000 17,227.00
16,114.984 128,275.29 0.000 0.00
2,163.539 17,221.77 0.000 0.00
0052 0064 0093 8060.05 256.00 23.000 5,888.00 0061 0073 0101 L010.15 9.75 3,070.000 29,932.50
GRANULAR SUBDRAIN EACH 23.000 5,888.00 BUFFALO GRASS SODDING Sy 3,070.000 29,932.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0065 0094 8101.50 9.02 18,701.000 168,683.02 0062 0074 W600.03 150.00 8.000 1,200.00
STABILIZED SUBGRADE SY 18,701.000 168,683.02 ADJUST VALVE BOX TO GRADE EACH 8.000 1,200.00
15,763.906 142,190.43 3.000 450.00
TYPE FLY ASH
2,163.539 19,515.12 0.000 0.00
0054 0066 0095 9009.75 69.25 2,928.000 202,764.00 GROUP 3 CONCRETE PAVEMENT Contracted 3,019,955.75
TEMPORARY SURFACING SY 2,928.000 202,764.00 Current 3.019.955.75
3,449.612 238,885.63 In place 2,177,987.56
0.000 0.00 This Estimate

213,709.81
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Est Number: 0012 Pay Period End Date: 09.17.2016 Est Number: 0012 Pay Period End Date:  09.17.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0071 0110 4050.01 12.35 212.000 2,618.20
0063 0102 0138 0030.40 72,545.00 1.000 72,545.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 212.000 2,618.20
MOBILIZATION LS 1.000 72,545.00 CULVERTS, AND HEADWALLS 172.000 2,124.20
1.000 72,545.00 0.000 0.00
0.000 0.00 0072 o111 4051.01 16.25 748.000 12,155.00
0064 0103 0139 4002.00 5.00 5,465.000 27,325.00 EXCAVATION FOR BOX CULVERTS CcY 748.000 12,155.00
CAST IRON COVER AND FRAME LB 5,465.000 27,325.00 748.000 12,155.00
5,090.000 25,450.00 0.000 0.00
0.000 0.00 0073 0112 4100.06 1,300.00 4.100 5,330.00
0065 0104 4004.00 5.00 3,355.000 16,775.00 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 4.100 5,330.00
CAST IRON GRATE LB 3,355.000 16,775.00 1.500 1,950.00
2,030.000 10,150.00 0.000 0.00
0.000 0.00 0074 0113 4101.06 412.00 168.610 69,467.32
0066 0105 0140 4004.50 5.00 2,410.000 12,050.00 CLASS 47B-3000 CONCRETE FOR BOX CY 168.610 69,467.32
CAST IRON GRATE AND FRAME LB 2,410.000 12,050.00 CULVERT 137.697 56,731.17
2,410.000 12,050.00 0.000 0.00
0.000 0.00 0075 0114 0142 4105.59 1,000.00 141.010 141,010.00
0067 0106 0141 4004.80 6.00 3,731.000 22386.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 141.010 141,010.00
STRUCTURAL STEEL FOR FACE ARMOR LB 3,731.000 22.386.00 JUNCTION BOX 122.190 122,190.00
3,431.000 20,586.00 14.900 14,900.00
0.000 000  oo76 0115 4150.00 2.00 357.000 714.00
0068 0107 4005.00 5.00 350.000 1,750.00 REINFORCING STEEL FOR HEADWALL LB 357.000 714.00
CAST IRON RING AND COVER LB 350.000 1,750.00 222.000 444.00
0.000 0.00 0.000 0.00
0.000 000  oo77 0116 4151.00 1.63  16,581.000 27,027.03
0069 0108 4015.50 3,000.00 1.000 3,000.00 REINFORCING STEEL FOR BOX CULVERT LB 16,581.000 27,027.03
RECONSTRUCT MANHOLE EACH 1.000 3,000.00 13,833.470 22,548.56
0.000 0.00 0.000 0.00
0.000 0.00  oo78 0117 0143 4155.50 2.00 9,257.000 18,514.00
0070 0109 4045.00 15,258.00 1.000 15,258.00 REINFORCING STEEL FOR INLET AND LB 9,257.000 18,514.00
REMOVE STRUCTURE EACH 1.000 15,258.00 JUNCTION BOX 8,780.000 17,560.00
AT STA 2008+17 1.000 15,258.00 320.000 640.00
0.000 000 0079 0118 0144 4310.15 900.00 11.000 9,900.00
15" FLARED-END SECTION EACH 11.000 9,900.00
8.000 7,200.00
5.000 4,500.00
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Est Number: 0012 Pay Period End Date: 09.17.2016 Est Number: 0012 Pay Period End Date:  09.17.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0080 0119 4310.18 800.00 8.000 6,400.00 0089 0127 P070.24 50.00 58.000 2,900.00
18" FLARED-END SECTION EACH 8.000 6,400.00 24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 58.000 2,900.00
4.000 3,200.00 0.000 0.00
2.000 1,600.00 0.000 0.00
0081 0120 4390.60 1,800.00 1.000 1,800.00 0090 0128 P369.18 142.00 514.000 72,988.00
60" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,800.00 18" SLOTTED CULVERT PIPE, TYPE 3,4 OR 5 LF 514.000 72,988.00
FLARED-END SECTION 0.000 0.00 428.000 60,776.00
0.000 0.00 270.000 38,340.00
0082 0145 4510.18 800.00 2.000 1,600.00 0091 0129 P375.60 135.00 44.000 5,940.00
18" ROUND EQUIVALENT CONCRETE EACH 2.000 1,600.00 60" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 44.000 5,940.00
FLARED-END SECTION 2 000 160000 34OR5 44.000 5.940.00
0.000 0.00 0.000 0.00
0083 0121 4510.36 1,400.00 1.000 1,400.00 0092 0130 0146 P700.15 50.00 686.000 34,300.00
36" ROUND EQUIVALENT CONCRETE EACH 1.000 1,400.00 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 686.000 34,300.00
FLARED-END SECTION 1.000 1,400.00 651.000 32,550.00
0.000 0.00 229.000 11,450.00
0084 0122 4510.42 1,600.00 1.000 1,600.00 0093 0131 0147 P700.18 55.00 641.000 35,255.00
42" ROUND EQUIVALENT CONCRETE EACH 1.000 1,600.00 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 641.000 35,255.00
FLARED-END SECTION 1.000 1,600.00 513.000 28,215.00
0.000 0.00 138.000 7,590.00
0085 0123 4510.48 2,100.00 1.000 2,100.00 0094 0132 P700.30 82.00 558.000 45,756.00
48" ROUND EQUIVALENT CONCRETE EACH 1.000 2,100.00 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 558.000 45,756.00
FLARED-END SECTION 1.000 2,100.00 544.000 44,608.00
0.000 0.00 0.000 0.00
0086 0124 8010.03 85.00 49.760 422960 0095 0133 P700.36 93.00 454.000 42,222.00
CRUSHED ROCK FOR BASE COURSE cy 49.760 4,229.60 36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 454.000 42,222.00
85.003 7,225.26 454.000 42,222.00
0.000 0.00 0.000 0.00
0087 0125 P070.15 46.00 30.000 1,380.00 0096 0134 P707.18 55.00 32.000 1,760.00
15" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 30.000 1,380.00 18" STORM SEWER PIPE, TYPE 3,4 OR 5 LF 32.000 1,760.00
30.000 1,380.00 28.000 1,540.00
0.000 0.00 16.000 880.00
0088 0126 P070.18 47.00 44.000 2,068.00 0097 0148 P775.18 75.00 322.000 24,150.00
18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 44.000 2,068.00 18" ROUND EQUIVALENT STORM SEWER PIPE, LF 322.000 24,150.00
44.000 2,068.00 TYPEL 322.000 24,150.00
0.000 0.00 0.000 0.00
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Est Number: 0012 Pay Period End Date: 09.17.2016 Est Number: 0012 Pay Period End Date:  09.17.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0098 0135 P775.36 130.00 100.000 13,000.00 0104 0152 0155 L032.80 3,000.00 9.000 27,000.00
36" ROUND EQUIVALENT STORM SEWER PIPE, LF 100.000 13,000.00 HYDROMULCH TON 9.000 27,000.00
TYPEL 94.000 12,220.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0136 P775.42 155.00 146.000 22,630.00 GROUP 5 SEEDING Contracted 37,750.00
42" ROUND EQUIVALENT STORM SEWER PIPE,  LF 146.000 22,630.00 Current 37.750.00
TYPE L 140.000 21,700.00 In place 0.00
0.000 0.00 This Estimate 0.00
0100 0137 P775.48 170.00 142.000 24,140.00 GROUP 5L LANDSCAPING
48" ROUND EQUIVALENT STORM SEWER PIPE, LF 142.000 24,140.00 0105 0156 0166 0030.50 5,000.00 1.000 5,000.00
TYPE 1 142.000 24,140.00  MOBILIZATION LS 1.000 5,000.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 805,443.15 0.000 0.00
Current 805,443.15 0106 0157 L010.48 150.00 52.000 7,800.00
In place 717,576.19 SPOROBOLUS HETEROLEPIS (PRAIRIE EACH 52.000 7,800.00
This Estimate 79,900.00 DROPSEED) 0.000 0.00
GROUP 5 SEEDING 1 GAL 0.000 0.00
0101 0149 0153 0030.50 5,000.00 1.000 5,000.00 0107 0158 L119.14 150.00 20.000 3,000.00
MOBILIZATION LS 1.000 5,000.00 JUNIPERUS CHINESIS 'SEA GREEN' (SEA EACH 20.000 3,000.00
0.000 0.00 GREEN JUNIPER) #5 CONTAINER 0.000 0.00
0.000 0.00 0.000 0.00
0102 0150 0154 L001.01 1,000.00 5.000 5,000.00 0108 0159 L425.16 150.00 47.000 7,050.00
SEEDING, TYPE A ACRE 5.000 5,000.00 ROSA 'RADRAZZ' (KNOCKOUT ROSE) EACH 47.000 7,050.00
0.000 0.00 #2 CONTAINER 0.000 0.00
0.000 0.00 0.000 0.00
0103 0151 L001.02 750.00 1.000 750.00 0109 0160 L601.60 150.00 2.000 300.00
SEEDING, TYPE B ACRE 1.000 750.00 SYRINGA X PRESTONIAE 'DONALD WYMAN' EACH 2.000 300.00
0.000 0.00 (DONALD WYMAN LILAC) #5 CONTAINER 0.000 0.00
0.000 0.00 0.000 0.00
0110 0161 L619.57 150.00 7.000 1,050.00
VIBURNUM DENTATUM 'RALPH SENIOR' EACH 7.000 1,050.00
(AUTUMN JAZZ ARROWWOOD VIBURNUM) #5 0.000 0.00
CONTAINER ’ '
0.000 0.00
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Est Number: 0012 Pay Period End Date: 09.17.2016 Est Number: 0012 Pay Period End Date:  09.17.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0111 0162 0167 L619.77 150.00 6.000 900.00 0118 0172 A010.23 700.00 6.000 4,200.00
VIBURNUM LENTAGO (NANNYBERRY EACH 6.000 900.00 LUMINAIRE, TYPE HML-V-0.4KW EACH 6.000 4,200.00
VIBURNUM) #5 CONTAINER GROWN 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0112 0163 0168 L708.00 150.00 12.000 1,800.00 0119 0173 A018.20 42,000.00 1.000 42,000.00
AMELANCHIER X GRANDIFLORA 'AUTUMN EACH 12.000 1,800.00  HIGH MAST LIGHTING UNIT, TYPE T-100 EACH 1.000 42,000.00
BRILLIANCE' (AUTUMN BRILLIANCE 0.000 0.00 0.000 0.00
SERVICEBERRY) #10 CONTAINER ' ' ' '
0.000 0.00 0.000 0.00
0120 0174 A018.71 6,000.00 1.000 6,000.00
0113 0164 L708.08 150.00 16.000 2,400.00  HiGH MAST TOWER FOUNDATION DESIGN EACH 1.000 6,000.00
AMELANCHIER ALNIFOLIA 'REGENT' (REGENT EACH 16.000 2,400.00 0.000 0.00
SERVICEBERRY) #5 CONTAINER 0.000 0.00 : '
: - 0.000 0.00
0.000 0.00
0121 0175 A018.72 50.00 6.000 300.00
0114 0165 1.946.50 150.00 56.000 8,400.00  ANCHOR BOLTS FOR HIGH MAST TOWER EACH 6.000 300.00
PANICUM VIRGATUM 'HEAVY METAL' (HEAVY EACH 56.000 8,400.00 0.000 0.00
METAL SWITCHGRASS) #1 CONTAINER 0.000 0.00 : '
- - 0.000 0.00
0.000 0.00
0122 0176 A018.88 300.00 15.000 4,500.00
GROUP 5L LANDSCAPING Contracted 37,700.00 CONCRETE FOR HIGH MAST FOUNDATION cY 15.000 4,500.00
Current 37,700.00 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 000 0123 0177 A018.89 2.00 1,213.000 2,426.00
GROUP 8B ELECTRICAL REINFORCING STEEL FOR HIGH MAST LB 1,213.000 2,426.00
0115 0169 0186 0030.80 2,500.00 1.000 2,500.00 FOUNDATION 0.000 0.00
MOBILIZATION LS 1.000 2,500.00 0.000 0.00
0.000 000 0124 0178 A020.37 7,000.00 2.000 14,000.00
0.000 000 | |GHTING CONTROL CENTER, TYPE R-3 EACH 2.000 14,000.00
0116 0170 A001.16 650.00 2.000 1,300.00 0.000 0.00
PULL BOX, TYPE PB-6 EACH 2.000 1,300.00 0.000 0.00
0.000 000 4155 0179 0188 A065.69 4.00 2,630.000 10,520.00
0.000 000 1 1/2 INCH PVC CONDUIT IN TRENCH LF 2,630.000 10,520.00
0117 01710187 A009.14 2,700.00 31.000 83,700.00 0.000 0.00
STREET LIGHTING UNIT, TYPE EACH 31.000 83,700.00 0.000 0.00
SL-BT-40-12-0.25 0.000 0.00
: : 0126 0180 0189 A070.10 4.00 3,750.000 15,000.00
0.000 000 1 1/2.INCH CONDUIT IN TRENCH LF 3,750.000 15,000.00
10.000 40.00
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0127 01810190 A072.10 4.00 240.000 960.00 0134 01950217 0001.75 3.10 350.000 1,085.00
1 1/2-INCH CONDUIT UNDER ROADWAY LF 240.000 960.00 TEMPORARY SIGN DAY EACH 350.000 1,085.00
59.000 236.00 0.000 0.00
0.000 0.00 0.000 0.00
0128 0182 A074.12 18.00 195.000 3,510.00 0135 0196 0218 0001.90 2.00 21,722.000 43,444.00
1 1/2-INCH CONDUIT, JACKED LF 195.000 3,510.00 SIGN DAY EACH 21,722.000 43,444.00
0.000 0.00 11,723.000 23,446.00
0.000 0.00 1,036.000 2,072.00
0129 01830191 A080.22 1.00 6,815.000 6,815.00 0136 0197 0219 0001.99 2.00 3,528.000 7,056.00
STREET LIGHTING CABLE, NO. 6 BARE LF 6,815.000 6,815.00 CONTRACTOR FURNISHED SIGN DAY EACH 3,528.000 7,056.00
0.000 0.00 1,888.000 3,776.00
0.000 0.00 168.000 336.00
0130 01840192 A080.24 2.00 13,630.000 27,260.00 0137 0198 0220 0002.28 0.50 53,100.000 26,550.00
STREET LIGHTING CABLE, NO. 6 USE LF 13,630.000 27,260.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 53,100.000 26,550.00
0.000 0.00 4,894.000 2,447.00
0.000 0.00 0.000 0.00
0131 0185 A600.00 211.00 9.000 1,899.00 0138 0199 0221 0002.30 1.00 8,400.000 8,400.00
REMOVE LIGHTING UNIT EACH 9.000 1,899.00 PAVEMENT MARKING REMOVAL LF 8,400.000 8,400.00
5.000 1,055.00 1,717.200 1,717.20
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 226,800.00 0139 0200 0222 0002.44 0.50 56,800.000 28,400.00
Current 226,890.00 TEMPORARY PAVEMENT MARKING, TYPE LF 56,800.000 28,400.00
In place 133100 ~AINT 26,892.000 13,446.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0140 0201 0223 0002.47 0.10 56,800.000 5,680.00
0132 0193 0215 0001.08 0.50 57,940.000 28,970.00 TEMPORARY PAVEMENT MARKING SURFACE LF 56,800.000 5,680.00
BARRICADE, TYPE Ii BDAY 57,940.000 28,070.00 "~ REPARATION 25,327.000 2,532.70
34,697.000 17,348.50 0.000 0.00
3,080.000 1,540.00 0141 02020224 0002.85 40.00 128.000 5,120.00
0133 0194 0216 0001.10 3.10 6,257.000 19,396.70 TUBULAR POST EACH 128.000 5,120.00
BARRICADE, TYPE Il BDAY 6,257.000 19,396.70 81.000 3,240.00
7,806.000 24,198.60 0.000 0.00
630.000 1,953.00 0142 0203 0225 0002.87 35.00 104.000 3,640.00
CHANNELIZING BLOCK EACH 104.000 3,640.00
0.000 0.00
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0143 0204 0226 0002.97 50.00 866.000 43,300.00 0152 0212 0235 9110.07 85.00 50.000 4,250.00
FLASHING ARROW PANEL DAY 866.000 43,300.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 4,250.00
344.000 17,200.00 1.000 85.00
28.000 1,400.00 0.000 0.00
0144 0205 0227 0003.10 310.00 100.000 31,000.00 0153 0213 0236 9110.27 210.00 50.000 10,500.00
FLAGGING DAY 100.000 31,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 10,500.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0145 0206 0228 0005.10 92.00 243.000 22,356.00 0154 0214 L006.50 4,000.00 1.000 4,000.00
TRAFFIC CONTROL MANAGEMENT DAY 243.000 22,356.00 TEMPORARY SEEDING ACRE 1.000 4,000.00
171.000 15,732.00 0.000 0.00
13.800 1,269.60 0.000 0.00
0146 0207 0229 0010.04 6,000.00 1.000 6,000.00 0155 0237 L010.98 2.00 1,000.000 2,000.00
FIELD OFFICE EACH 1.000 6,000.00 TEMPORARY EROSION CONTROL SY 1,000.000 2,000.00
1.000 6,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0147 0208 0230 0020.00 2.00 1,000.000 2,000.00 0156 0238 L022.75 4.00 2,500.000 10,000.00
TRAINING HOUR 1,000.000 2,000.00 TEMPORARY SILT CHECK LF 2,500.000 10,000.00
1,345.500 2,691.00 0.000 0.00
343.500 687.00 0.000 0.00
0148 0209 0231 0030.00 40,000.00 1.000 40,000.00 0157 0239 L022.90 4.00 3,500.000 14,000.00
MOBILIZATION LS 1.000 40,000.00 TEMPORARY SILT FENCE LF 3,500.000 14,000.00
1.000 40,000.00 620.000 2,480.00
0.000 0.00 0.000 0.00
0149 0232 1017.50 75,368.00 1.000 75,368.00 0158 0240 L022.92 17.00 1,000.000 17,000.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 75,368.00 TEMPORARY EARTH CHECK LF 1,000.000 17,000.00
0.500 37,684.00 0.000 0.00
0.000 0.00 0.000 0.00
0150 0210 0233 9110.01 185.00 50.000 9,250.00 0159 0241 L032.70 600.00 3.000 1,800.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 9,250.00 TEMPORARY MULCH TON 3.000 1,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0151 0211 0234 9110.03 95.00 50.000 4,750.00 0160 0242 L860.24 250.00 8.000 2,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 4,750.00 STORM EVENT RESTORATION - INCENTIVE EACH 8.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount
0161 0243 L860.50 10,000.00 1.000 10,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 10,000.00
CONTRACTOR COMPLIANCE 0.500 5,000.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 487,315.70
Current 487,315.70
In place 219,024.00
This Estimate 9,257.60
Totals for contract Contracted 5,277,571.82
Current 5,595,031.82
In place 3,917,732.53

This Estimate

527,473.98



