
Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

3702           

0017 Pay Period End Date: 04.07.2015

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 07.23.2015

Contract Location:

 

Contractor:

HERBST CONSTRUCTION, INC.

16022 HWY 75

PO BOX 728

 

Date Awarded: 02.27.2014

03.18.2014

03.24.2014

Date Let:

RICHLAND NORTHWEST - 2 SITES

02.06.2014

Estimate Type: FINL

Phone:

(712)546-5653

Escrow Agent:

 

Surety Co:

GRANITE RE, INC.

LE MARS  IA  51031-0728

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.26.2014

04.07.2015Date Project Completion:

Counties

COLFAX

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31702  000 BRO-7019(10)    GR BR

Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:
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0017 Pay Period End Date: 04.07.2015

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 07.23.2015

$1,303,878.75

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,331,817.24 $1,331,817.24 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,331,817.24 $1,331,817.24 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,331,817.24 $1,331,817.24 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,331,817.24 $1,331,817.24 $.00

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

96%

$1,287,109.15

05.01.2015 05.06.2015

06.15.2015

Mainelli, Mark

Boyle, Pat

Evert, Michelle

Project Manager LPA Responsible Charge

District Engineer

06.26.2015Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 06.26.2015 07.22.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      22,000.00 1.000 22,000.00

1.000 22,000.00

1.000 22,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      300.00 1.000 300.00

1.000 300.00

3.000 900.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      6.50 16,847.000 109,505.50

16,847.000 109,505.50

16,847.000 109,505.50

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 24.000 720.00

24.000 720.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1702.24      28.30 56.000 1,584.80

56.000 1,584.80

56.000 1,584.80

0.000 0.00

0006

LF  24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0006 

1702.36      55.50 40.000 2,220.00

40.000 2,220.00

40.000 2,220.00

0.000 0.00

0007

LF  36" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0007 

2009.51      260.00 12.110 3,148.60

12.110 3,148.60

12.110 3,148.60

0.000 0.00

0008

STA CRUSHED ROCK EMBEDMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2010.00      42.50 375.000 15,937.50

375.000 15,937.50

391.061 16,620.10

0.000 0.00

0009

CY  CRUSHED ROCK SURFACE COURSE
0009 

4050.01      7.50 384.000 2,880.00

384.000 2,880.00

384.000 2,880.00

0.000 0.00

0010

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0010 

4360.24      290.00 4.000 1,160.00

4.000 1,160.00

4.000 1,160.00

0.000 0.00

0011

EACH24" METAL FLARED-END SECTION
0011 

4360.36      550.00 1.000 550.00

1.000 550.00

1.000 550.00

0.000 0.00

0012

EACH36" METAL FLARED-END SECTION
0012 

7020.00      2,000.00 8.000 16,000.00

8.000 16,000.00

8.000 16,000.00

0.000 0.00

0013

EACHBRIDGE APPROACH SECTIONS
0013 

7024.27      2,000.00 8.000 16,000.00

8.000 16,000.00

8.000 16,000.00

0.000 0.00

0014

EACHGUARDRAIL END TREATMENT, TYPE II
0014 

L001.01      900.00 5.000 4,500.00

5.000 4,500.00

4.250 3,825.00

0.000 0.00

0015

ACRESEEDING, TYPE A
0015 

L006.00      200.00 5.000 1,000.00

5.000 1,000.00

5.250 1,050.00

0.000 0.00

0016

ACRECOVER CROP SEEDING
0016 

L019.13      1.35 5,465.000 7,377.75

5,465.000 7,377.75

5,517.445 7,448.55

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1D
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      4.00 170.000 680.00

170.000 680.00

115.000 460.00

0.000 0.00

0018

LF  FABRIC SILT FENCE-LOW POROSITY
0018 

L022.12      4.00 220.000 880.00

220.000 880.00

0.000 0.00

0.000 0.00

0019

LF  FABRIC SILT FENCE-HIGH POROSITY
0019 

L032.75      200.00 11.000 2,200.00

11.000 2,200.00

8.500 1,700.00

0.000 0.00

0020

TON MULCH
0020 

P300.24      33.00 222.000 7,326.00

222.000 7,326.00

222.000 7,326.00

0.000 0.00

0021

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0021 

P300.36      52.50 78.000 4,095.00

78.000 4,095.00

78.000 4,095.00

0.000 0.00

0022

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0022 

Contracted 232,065.15

Current 232,065.15

In place 230,473.55

This Estimate 0.00

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA 8+40

0030.60      52,000.00 1.000 52,000.00

1.000 52,000.00

1.000 52,000.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

1043.50      2.50 2,425.000 6,062.50

2,425.000 6,062.50

2,417.777 6,044.45

0.000 0.00

0024

SY  RIPRAP FILTER FABRIC
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.10      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0025

LS  ABUTMENT NO.1 EXCAVATION
0025 

6000.11      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0026

LS  ABUTMENT NO.2 EXCAVATION
0026 

6001.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0027

LS  BENT NO.1 EXCAVATION
0027 

6001.01      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0028

LS  BENT NO.2 EXCAVATION
0028 

6010.22      400.00 185.100 74,040.00

185.100 74,040.00

185.100 74,040.00

0.000 0.00

0029

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0029 

6010.26      360.00 294.500 106,020.00

294.500 106,020.00

294.500 106,020.00

0.000 0.00

0030

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0030 

6020.00      0.75 63,385.000 47,538.75

63,385.000 47,538.75

63,385.000 47,538.76

0.000 0.00

0031

LB  REINFORCING STEEL FOR BRIDGE
0031 

6040.00      28,500.00 1.000 28,500.00

1.000 28,500.00

1.000 28,500.00

0.000 0.00

0032

EACHREMOVE STRUCTURE

AT STA 8+34

0032 

6052.55      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0033

LS  ACCESS CROSSING

AT STA 8+40

0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6080.00      3.00 2,680.000 8,040.00

2,680.000 8,040.00

2,680.000 8,040.00

0.000 0.00

0034

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0034 

6105.02      50.00 2,033.000 101,650.00

2,033.000 101,650.00

2,054.660 102,733.00

0.000 0.00

0035

TON ROCK RIPRAP, TYPE B
0035 

6105.30      5.00 1,240.000 6,200.00

1,240.000 6,200.00

1,263.111 6,315.56

0.000 0.00

0036

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0036 

6210.50      44.00 1,680.000 73,920.00

1,680.000 73,920.00

1,958.500 86,174.00

0.000 0.00

0037

LF  PIPE PILING
0037 

6310.00      18.00 2,035.000 36,630.00

2,035.000 36,630.00

2,140.610 38,530.98

0.000 0.00

0038

SF  STEEL SHEET PILING
0038 

6210.58      750.00 0.000 0.00

4.000 3,000.00

4.000 3,000.00

0.000 0.00

4002

EACHSOIL-SETUP FACTOR

South Bridge

4002 

6210.61      220.00 0.000 0.00

17.000 3,740.00

17.000 3,740.00

0.000 0.00

4003

EACHPILE SPLICE

South Bridge

4003 

6210.60      26.40 0.000 0.00

1.500 39.60

1.500 39.60

0.000 0.00

4006

LF  PAY CUT-OFF FOR PIPE PILE

South Bridge - Bent 1

4006 

Contracted 571,601.25

Current 578,380.85

In place 593,716.35

This Estimate 0.00

GROUP 6 BRIDGE AT STA 8+40
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STA 13+05.00

0030.60      45,000.00 1.000 45,000.00

1.000 45,000.00

1.000 45,000.00

0.000 0.00

0039

LS  MOBILIZATION
0039 

1043.50      2.50 2,094.000 5,235.00

2,094.000 5,235.00

2,120.000 5,300.01

0.000 0.00

0040

SY  RIPRAP FILTER FABRIC
0040 

6000.10      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0041

LS  ABUTMENT NO.1 EXCAVATION
0041 

6000.11      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0042

LS  ABUTMENT NO.2 EXCAVATION
0042 

6001.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0043

LS  BENT NO.1 EXCAVATION
0043 

6001.01      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0044

LS  BENT NO.2 EXCAVATION
0044 

6010.22      400.00 167.400 66,960.00

167.400 66,960.00

167.400 66,960.00

0.000 0.00

0045

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0045 

6010.26      380.00 161.000 61,180.00

161.000 61,180.00

161.000 61,180.00

0.000 0.00

0046

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6020.00      0.75 41,765.000 31,323.75

41,765.000 31,323.75

41,765.000 31,323.76

0.000 0.00

0047

LB  REINFORCING STEEL FOR BRIDGE
0047 

6040.00      18,500.00 1.000 18,500.00

1.000 18,500.00

1.000 18,500.00

0.000 0.00

0048

EACHREMOVE STRUCTURE

AT STA 12+99

0048 

6052.55      10,500.00 1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

0.000 0.00

0049

LS  ACCESS CROSSING

AT STA 13+05.00

0049 

6080.00      3.00 2,485.000 7,455.00

2,485.000 7,455.00

2,485.000 7,455.00

0.000 0.00

0050

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0050 

6105.02      50.00 1,720.000 86,000.00

1,720.000 86,000.00

1,732.700 86,635.00

0.000 0.00

0051

TON ROCK RIPRAP, TYPE B
0051 

6105.30      5.00 1,145.000 5,725.00

1,145.000 5,725.00

1,163.555 5,817.78

0.000 0.00

0052

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0052 

6210.50      44.00 1,490.000 65,560.00

1,490.000 65,560.00

1,810.000 79,640.00

0.000 0.00

0053

LF  PIPE PILING
0053 

6310.00      18.00 2,363.000 42,534.00

2,363.000 42,534.00

2,388.933 43,000.79

0.000 0.00

0054

SF  STEEL SHEET PILING
0054 

6210.58      750.00 0.000 0.00

5.000 3,750.00

5.000 3,750.00

0.000 0.00

4004

EACHSOIL-SETUP FACTOR

North Bridge

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.61      220.00 0.000 0.00

12.000 2,640.00

12.000 2,640.00

0.000 0.00

4005

EACHPILE SPLICE

North Bridge

4005 

Contracted 469,972.75

Current 476,362.75

In place 491,702.34

This Estimate 0.00

GROUP 6A BRIDGE AT STA 13+05.00

GROUP 10 GENERAL ITEMS

0001.10      1.50 2,828.000 4,242.00

2,828.000 4,242.00

3,206.000 4,809.00

0.000 0.00

0055

BDAYBARRICADE, TYPE III
0055 

0001.90      0.50 4,040.000 2,020.00

4,040.000 2,020.00

2,748.000 1,374.00

0.000 0.00

0056

EACHSIGN DAY
0056 

0001.99      1.00 808.000 808.00

808.000 808.00

916.000 916.00

0.000 0.00

0057

EACHCONTRACTOR FURNISHED SIGN DAY
0057 

0020.00      0.80 500.000 400.00

500.000 400.00

500.000 400.00

0.000 0.00

0058

HOURTRAINING
0058 

0030.10      1,300.00 1.000 1,300.00

1.000 1,300.00

1.000 1,300.00

0.000 0.00

0059

LS  MOBILIZATION
0059 

9110.01      60.00 10.000 600.00

10.000 600.00

0.000 0.00

0.000 0.00

0060

HOURRENTAL OF LOADER, FULLY OPERATED
0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      60.00 10.000 600.00

10.000 600.00

0.000 0.00

0.000 0.00

0061

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0061 

9110.07      50.00 10.000 500.00

10.000 500.00

9.000 450.00

0.000 0.00

0062

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0062 

9110.27      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0063

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0063 

L022.90      4.00 500.000 2,000.00

500.000 2,000.00

553.000 2,212.00

0.000 0.00

0064

LF  TEMPORARY SILT FENCE
0064 

L022.75      4.00 0.000 0.00

900.000 3,600.00

1,116.000 4,464.00

0.000 0.00

4001

LF  TEMPORARY SILT CHECK

12" Wattle

4001 

Contracted 13,470.00

Current 17,070.00

In place 15,925.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,287,109.15

Current 1,303,878.75

In place 1,331,817.24

This Estimate 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6020.00      REINFORCING STEEL FOR BRIDGE

Project 31702  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

929150    

Grp.6 - Abut, Bent, Rail

13,915.00 6,352.20S.P. Initial Payment0005

929150    

Grp.6 - Abut, Bent, Rail

-2,720.00 -1,241.68S.P. Adjustment0005

929150    

Grp.6 - Abut, Bent, Rail

-1,932.50 -882.19S.P. Adjustment0006

929150    

Grp.6 - Abut, Bent, Rail

-2,720.00 -1,241.68S.P. Adjustment0008

929150    

Grp.6 - Abut, Bent, Rail

-1,932.50 -882.19S.P. Adjustment0009

929150    

Grp.6 - Abut, Bent, Rail

-4,610.00 -2,104.46S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

929151    

Grp. 6 - Slab

3,237.00 1,477.69S.P. Initial Payment0005

929151    

Grp. 6 - Slab

-2,720.00 -1,241.68S.P. Adjustment0005

929151    

Grp. 6 - Slab

-517.00 -236.01S.P. Adjustment0006

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0031: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6020.00      REINFORCING STEEL FOR BRIDGE

Project 31702  000   

Prpsl Line Nbr 0047

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

929908    

Grp. 6A - Slab

30,010.00 13,699.57S.P. Initial Payment0005

929908    

Grp. 6A - Slab

-4,580.00 -2,090.77S.P. Adjustment0006

929908    

Grp. 6A - Slab

-1,937.50 -884.47S.P. Adjustment0007

929908    

Grp. 6A - Slab

-1,937.50 -884.47S.P. Adjustment0008

929908    

Grp. 6A - Slab

-21,555.00 -9,839.86S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

929907    

Grp. 6A - Abut, Bent and Rail

11,751.00 5,364.33S.P. Initial Payment0005

929907    

Grp. 6A - Abut, Bent and Rail

-4,580.00 -2,090.77S.P. Adjustment0006

929907    

Grp. 6A - Abut, Bent and Rail

-1,937.50 -884.47S.P. Adjustment0007

929907    

Grp. 6A - Abut, Bent and Rail

-1,937.50 -884.47S.P. Adjustment0008

929907    

Grp. 6A - Abut, Bent and Rail

-3,296.00 -1,504.62S.P. Adjustment0010

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0047: 0.00

$0.00Total for item code 6020.00: 0.00

Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

3702           

0017 Pay Period End Date: 04.07.2015

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 07.23.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6105.02      ROCK RIPRAP, TYPE B

Project 31702  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

240414    

na

298.33 11,736.31S.P. Initial Payment0007

240414    

na

-298.33 -11,736.31S.P. Adjustment0007

242168    

na

57.38 2,257.33S.P. Initial Payment0008

242168    

na

-57.38 -2,257.33S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

Prpsl Line Nbr 0051

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

235821    

na

254.87 10,026.58S.P. Initial Payment0006

235821    

na

-200.00 -7,868.00S.P. Adjustment0007

235821    

na

-54.87 -2,158.58S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

236036    

na

160.28 6,305.41S.P. Initial Payment0006

236036    

na

-160.28 -6,305.41S.P. Adjustment0007

$0.00Total for stockpile nbr 2: 0.00



Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

3702           

0017 Pay Period End Date: 04.07.2015

Estimate Summary to Contractor Page:   8 of 8

Nebraska Department of Roads Date: 07.23.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6105.02      ROCK RIPRAP, TYPE B

Project 31702  000   

Prpsl Line Nbr 0051

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

236243    

na

102.94 4,049.66S.P. Initial Payment0006

236243    

na

-102.94 -4,049.66S.P. Adjustment0007

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

236428    

na

103.93 4,088.61S.P. Initial Payment0006

236428    

na

-103.93 -4,088.61S.P. Adjustment0007

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

240605    

na

113.50 4,465.09S.P. Initial Payment0007

240605    

na

-113.50 -4,465.09S.P. Adjustment0007

$0.00Total for stockpile nbr 5: 0.00

6Stkpl Nbr

240758    

na

80.70 3,174.74S.P. Initial Payment0007

240758    

na

-80.70 -3,174.74S.P. Adjustment0007

$0.00Total for stockpile nbr 6: 0.00

$0.00Total for proposal line nbr 0051: 0.00

$0.00Total for item code 6105.02: 0.00

$0.00Total remaining for contract:


