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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
FOSTER NORTHWEST & SOUTHEAST Estimate Type: PROG Current Contract Amt Total Earnings $94,833.75 $.00 $94,833.75
$3,961,506.30 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $94,833.75 $.00 $94,833.75
ontractor: Date Let 09.03.2015 $3.961.506.30 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION INC. ated Zt- L. Escrow Amount $.00 $.00 $.00
129 E 2ND ST _ Datf; Awar ed : 18-51’22812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 14, .
PO BOX 1087 : 2% Net Earnings $94,833.75 $.00 $94,833.75
Date Notice for Work to ]
Begin:  03.22.2016 % Time Comp
HASTINGS NE 68902-1087 - - 19  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.22.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
PIERCE I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31825 000 STPD-13-4(110) 013 13.91 26.81 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments $.00 $.00 $.00
Payment $94,833.75 $.00 $94,833.75
Project Manager District Engineer
Koertje, Keith 04.04.2016 Boyle, Pat 04.04.2016
Construction Engineer Controller
Halstead, Kerri 04.05.2016 Burling, Laurie 04.05.2016
Controller
Burling, Laurie 04.05.2016
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 1.50 7,263.000 10,894.50
0001 0001 0030.10 5,870.00 1.000 5,870.00 EROSION CONTROL, CLASS 1D SY 7,263.000 10,894.50
MOBILIZATION LS 1.000 5,870.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 L022.11 4.00 533.000 2,132.00
0002 0002 1009.00 2,844.00 1.000 2,844.00 FABRIC SILT FENCE-LOW POROSITY LF 533.000 2,132.00
GENERAL CLEARING AND GRUBBING LS 1.000 2,844.00 493.000 1,972.00
0.000 0.00 493.000 1,972.00
0.000 000 GROUP 1 GRADING Contracted 74,562.52
0003 0003 1011.00 30.00 31.000 930.00 Current 74,562.52
WATER MGAL 31.000 930.00 In place 1,972.00
0.000 0.00 This Estimate 1,972.00
0.000 0.00 GROUP 4 CULVERTS
0004 0004 1012.00 169.22 4.000 676.88 0011 0011 0030.40 7,850.00 1.000 7,850.00
RIGHT-OF-WAY MARKERS EACH 4.000 676.88 MOBILIZATION LS 1.000 7,850.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0005 0005 1030.00 18.48 2,025.000 37,422.00 0012 0012 4040.00 290.00 5.000 1,450.00
EARTHWORK MEASURED IN EMBANKMENT (63 2,025.000 37,422.00 REMOVE HEADWALLS FROM CULVERTS EACH 5.000 1,450.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 1102.00 15.94 489.000 7,794.66 0013 0013 4044.00 6,870.00 1.000 6,870.00
REMOVE ASPHALT SURFACE SY 489.000 7,794.66 PREPARATION OF STRUCTURE EACH 1.000 6,870.00
0.000 0.00 AT STA. 293+86 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 7017.00 4.42 1,244.000 5,498.48 0014 0014 4044.01 6,870.00 1.000 6,870.00
REMOVE GUARDRAIL LF 1,244.000 5,498.48 PREPARATION OF STRUCTURE EACH 1.000 6,870.00
0.000 0.00 AT STA. 919402 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 L006.00 500.00 1.000 500.00 0015 0015 4050.01 20.00 31.000 620.00
COVER CROP SEEDING ACRE 1.000 500.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 31.000 620.00
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4051.01 29.40 43.000 1,264.20 0025 0025 8010.03 91.00 10.100 919.10
EXCAVATION FOR BOX CULVERTS cY 43.000 1,264.20 CRUSHED ROCK FOR BASE COURSE cY 10.100 919.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4100.06 1,080.00 4.900 5,292.00 0026 0026 P300.36 77.00 32.000 2,464.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 4.900 5,292.00 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 32.000 2,464.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 4101.06 520.00 25.7120 13,374.40 GROUP 4 CULVERTS Contracted 56,834.70
CLASS 47B-3000 CONCRETE FOR BOX cY 25.720 13,374.40 Current 56,834.70
CULVERT 0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0019 0019 4107.07 740.00 3.850 2.849.00 GROUP 4A CULVERT AT STA. 724+45.00 TRIPLE 1
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 3.850 2,849.00 0027 0027 0030.40 2,945.00 1.000 2,945.00
COLLARS 0.000 0.00  MOBILIZATION LS 1.000 2,945.00
0.000 0.00 0.000 0.00
0020 0020 4150.00 2.10 675.000 1,417.50 0.000 0.00
REINFORCING STEEL FOR HEADWALL LB 675.000 1,417.50 0028 0028 4044.00 6,380.00 1.000 6,380.00
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 6,380.00
0.000 0.00 AT STA. 724+45.00 0.000 0.00
0021 0021 4151.00 1.60 2,480.000 3,968.00 0.000 0.00
REINFORCING STEEL FOR BOX CULVERT LB 2,480.000 3,968.00 0029 0029 4101.06 1,160.00 6.700 7,772.00
0.000 0.00 CLASS 47B-3000 CONCRETE FOR BOX cY 6.700 7,772.00
0.000 0.00 CULVERT 0.000 0.00
0022 0022 4157.00 2.10 265.000 556.50 0.000 0.00
REINFORCING STEEL FOR COLLARS LB 265.000 556.50 0030 0030 4151.00 1.70 935.000 1,589.50
0.000 0.00 REINFORCING STEEL FOR BOX CULVERT LB 935.000 1,589.50
0.000 0.00 0.000 0.00
0023 0023 4360.18 273.00 1.000 273.00 0.000 0.00
18" METAL FLARED-END SECTION EACH 1.000 27300 GROUP 4A CULVERT AT STA. 724+45.00 TRIPLE 1 Contracted 18,686.50
0.000 0.00 Current 18,686.50
0.000 0.00 In place 0.00
0024 0024 4360.36 797.00 1.000 797.00 This Estimate 0.00
36" METAL FLARED-END SECTION EACH 1.000 797.00
0.000 0.00
0.000 0.00
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4B CULVERT AT STA. 793+06.00 TRIPLE 1 0037 0037 L032.75 160.00 2.000 320.00
0031 0031 0030.40 2,945.00 1.000 2,945.00 MULCH TON 2.000 320.00
MOBILIZATION LS 1.000 2,945.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 5 SEEDING Contracted 3,320.00
0032 0032 4044.00 6,380.00 1.000 6,380.00 Current 3,320.00
PREPARATION OF STRUCTURE EACH 1.000 6,380.00 In place 0.00
AT STA. 793+06.00 0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA. 398+06.11 1-24'-6" & 2
0033 0033 4101.06 1,160.00 7.500 8,700.00 0038 0038 0030.60 16,000.00 1.000 16,000.00
CLASS 47B-3000 CONCRETE FOR BOX CY 7.500 8,700.00 MOBILIZATION LS 1.000 16,000.00
CULVERT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 4151.00 1.70 795.000 1,351.50 0039 0039 6007.12 275.00 39.000 10,725.00
REINFORCING STEEL FOR BOX CULVERT LB 795.000 1,351.50 CONCRETE BRIDGE DECK REPAIR SY 39.000 10,725.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4B CULVERT AT STA. 793+06.00 TRIPLE 1 Contracted 19,376.50 0040 0040 6131.23 4.50 699.000 3,145.50
Current 1037650 PENETRATING CONCRETE SEALER SF 699.000 3,145.50
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0041 0041 6619.50 3,000.00 6.000 18,000.00
0035 0035 0030.50 1,000.00 1.000 1,000.00 REPAIR FLOOR DRAIN EACH 6.000 18,000.00
MOBILIZATION LS 1.000 1,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 6 BRIDGE AT STA. 398+06.11 1-24'-6" & 2 Contracted 47,870.50
0036 0036 L001.02 2,000.00 1.000 2,000.00 Current 47.870.50
SEEDING, TYPE B ACRE 1.000 2,000.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6A BRIDGE AT STA. 762+39.19 1-28-6", 2-
0042 0042 0030.60 16,000.00 1.000 16,000.00
MOBILIZATION LS 1.000 16,000.00
0.000 0.00
0.000 0.00
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0043 0043 6007.12 275.00 70.000 19,250.00 0050 0050 7020.00 2,375.00 4.000 9,500.00
CONCRETE BRIDGE DECK REPAIR SY 70.000 19,250.00 BRIDGE APPROACH SECTIONS EACH 4.000 9,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0044 0044 6105.02 163.00 35.000 5,705.00 0051 0051 7024.27 2,675.00 12.000 32,100.00
ROCK RIPRAP, TYPE B TON 35.000 5,705.00 GUARDRAIL END TREATMENT, TYPE Il EACH 12.000 32,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0045 0045 6131.23 4.25 1,219.000 5,180.75 GROUP 7 GUARDRAIL Contracted 93,866.25
PENETRATING CONCRETE SEALER SF 1,219.000 5,180.75 Current 93,866.25
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0046 0046 6619.50 3,000.00 10.000 30,000.00 GROUP 9 BITUMINOUS
REPAIR FLOOR DRAIN EACH 10.000 30,000.00 0052 0052 0002.55 7.50 2,044.000 15,330.00
0.000 0.00 OVERLAY BROKEN LINES STA 2,044.000 15,330.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 762+39.19 1-28-6", 2- Contracted 76,135.75 0.000 0.00
Current 76,135.75 0053 0053 0002.60 8.50 4,088.000 34,748.00
In place 0.00 OVERLAY SOLID LINES STA 4,088.000 34,748.00
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0047 0047 0030.70 5,000.00 1.000 5,000.00 0054 0054 0030.90 130,000.00 1.000 130,000.00
MOBILIZATION LS 1.000 5,000.00 MOBILIZATION LS 1.000 130,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 7001.50 785.00 46.000 36,110.00 0055 0055 1020.03 35.00 28.000 980.00
CULVERT MOUNTED GUARDRAIL POST EACH 46.000 36,110.00 DELINEATOR, TYPE Il EACH 28.000 980.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0049 0049 7011.20 26.25 425.000 11,156.25 0056 0056 2001.00 29.50 5.000 147.50
W-BEAM GUARDRAIL LF 425.000 11,156.25 GRAVEL SURFACE COURSE CcY 5.000 147.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0057 0057 2010.00 47.00 210.000 9,870.00 0066 0064 9009.00 4.00 6,018.000 24,072.00
CRUSHED ROCK SURFACE COURSE (03 210.000 9,870.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 6,018.000 24,072.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 2021.00 50.00 2.000 100.00 0067 0065 9009.75 135.50 105.000 14,227.50
MAILBOX POST EACH 2.000 100.00 TEMPORARY SURFACING Sy 105.000 14,227.50
0.000 0.00 24.500 3,319.75
0.000 0.00 24.500 3,319.75
0059 0059 6133.00 40.00 604.000 24,160.00 0068 0066 9009.89 105.50 391.000 41,250.50
MEMBRANE WATERPROOFING SY 604.000 24,160.00 SURFACING 9" SY 391.000 41,250.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0060 7521.24 24.55 72.000 1,767.60 0069 0067 9010.50 41.39 1,800.000 74,502.00
24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,767.60 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,800.000 74,502.00
0.000 000 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0061 0061 7530.44 1,160.00 2.000 2,320.00 0070 0081 9020.95 583.00 17.000 9,911.00
RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,320.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 9,911.00
PAVEMENT MARKING 0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0062 0079 8022.15 1.48 500.000 740.00 0071 0068 9021.13 583.00 1,618.060 943,328.98
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 740.00 PERFORMANCE GRADED BINDER (64-34) TON 1,618.060 943,328.98
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0063 0062 8022.20 1.48 47,590.000 70,433.20 0072 0069 9034.00 3.50 3,779.000 13,226.50
HYDRATED LIME/WARM MIX ASPHALT EACH 47,590.000 70,433.20 PREPARATION OF INTERSECTIONS AND SY 3,779.000 13,226.50
0.000 000 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0064 0080 9002.10 31.39 500.000 15,695.00 0073 0070 9053.00 2.00 38,070.000 76,140.00
ASPHALTIC CONCRETE FOR STATE TON 500.000 15,695.00 TACK COAT GAL 38,070.000 76,140.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0063 9005.75 31.39 45,790.000 1,437,348.10 0074 0071 9111.00 30.00 10.000 300.00
ASPHALTIC CONCRETE, TYPE SPR TON 45,790.000 1,437,348.10 WATER MGAL 10.000 300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0001 Pay Period End Date:  04.02.2016 Est Number: 0001 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0075 0072 9179.23 345.00 680.931 234,921.20 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 STA 680.931 234,921.20 0083 0083 0001.08 0.50 9,617.000 4,808.50
0.000 0.00  BARRICADE, TYPE Il BDAY 9,617.000 4,808.50
0.000 0.00 44.000 22.00
0076 0073 9179.35 5.00 2,239.000 11,195.00 44.000 22.00
COLD MILLING, CLASS 5 5% 2,239.000 11,195.00 (0084 0084 0001.10 2.00 936.000 1,872.00
0.000 0.00  BARRICADE, TYPE llI BDAY 936.000 1,872.00
0.000 0.00 84.000 168.00
0077 0074 9179.72 10.00 380.000 3,800.00 84.000 168.00
REMOVE ASPHALT SURFACE FROM BRIDGE SY 380.000 3,800.00 0085 0085 0001.75 1.00 1,040.000 1,040.00
380.000 3,800.00 TEMPORARY SIGN DAY EACH 1,040.000 1,040.00
380.000 3,800.00 0.000 0.00
0078 0075 9185.76 6.60 1,360.000 8,976.00 0.000 0.00
RUMBLE STRIPS, ASPHALT STA 1,360.000 8,976.00 0086 0086 0001.90 1.00  17,170.000 17,170.00
0.000 0.00  SIGN DAY EACH 17,170.000 17,170.00
0.000 0.00 432.000 432.00
0079 0076 9188.50 40.00 737.000 29,480.00 432.000 432.00
SURFACING UNDER GUARDRAIL 5% 737.000 29,480.00 0087 0087 0002.28 0.40 7,500.000 3,000.00
0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 7,500.000 3,000.00
0.000 0.00 0.000 0.00
0080 0082 9300.37 1.00 850.000 850.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 0088 0088 0002.30 0.40 1,600.000 640.00
MAINTENANCE PATCHING 0.000 0.00 PAVEMENT MARKING REMOVAL LF 1,600.000 640.00
0.000 0.00 0.000 0.00
0081 0077 9300.38 1.00  80,903.000 80,903.00 0.000 0.00
RAP INCENTIVE PAYMENT EACH 80,903.000 80,903.00 (0089 0089 0002.44 0.40 7,800.000 3,120.00
0.000 0.00 TEMPORARY PAVEMENT MARKING, TYPE LF 7,800.000 3,120.00
0.000 0.00 PAINT 0.000 0.00
0082 0078 9300.52 6,500.00 1.000 6,500.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,500.00 0090 0090 0002.47 0.10 7,800.000 780.00
I/D 0.000 0.00 TEMPORARY PAVEMENT MARKING SURFACE LF 7,800.000 780.00
0.000 0.00 PREPARATION 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,317,223.08 0.000 0.00
Current 3,317,223.08
In place 7,119.75

This Estimate

7,119.75



Nebraska Department of Roads

Estimate Summary to Contractor

Date: 04.06.2016
Page: 80of9

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 04.06.2016
Page: 8o0f9

Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0091 0091 0003.10 250.00 140.000 35,000.00 0100 0100 7110.00 10.00 9,425.000 94,250.00
FLAGGING DAY 140.000 35,000.00 TEMPORARY FENCE LF 9,425.000 94,250.00
3.000 750.00 8,187.000 81,870.00
3.000 750.00 8,187.000 81,870.00
0092 0092 0003.20 350.00 50.000 17,500.00 0101 0101 9110.01 50.00 60.000 3,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 17,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 60.000 3,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 0003.50 25.00 575.000 14,375.00 0102 0102 9110.02 50.00 50.000 2,500.00
CONCRETE PROTECTION BARRIER LF 575.000 14,375.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
0.000 000 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 0003.56 5.00 575.000 2,875.00 0103 0103 9110.03 50.00 60.000 3,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 575.000 2,875.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 60.000 3,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 0003.70 450.00 8.000 3,600.00 0104 0104 9110.07 75.00 60.000 4,500.00
TEMPORARY RUMBLE STRIP EACH 8.000 3,600.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 60.000 4,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0096 0096 0003.74 10,000.00 2.000 20,000.00 0105 0105 9110.27 50.00 10.000 500.00
TEMPORARY TRAFFIC SIGNAL EACH 2.000 20,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 500.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 0010.04 1,500.00 1.000 1,500.00 0106 0106 L022.75 5.00 200.000 1,000.00
FIELD OFFICE EACH 1.000 1,500.00 TEMPORARY SILT CHECK LF 200.000 1,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0098 0098 0020.00 2.00 500.000 1,000.00 0107 0107 L022.90 4.00 400.000 1,600.00
TRAINING HOUR 500.000 1,000.00 TEMPORARY SILT FENCE LF 400.000 1,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 0030.00 10,000.00 1.000 10,000.00
MOBILIZATION LS 1.000 10,000.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads Date: 04.06.2016
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This Estimate

Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0001 Pay Period End Date: 04.02.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0108 0108 L860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 0.500 2,500.00
0.500 2,500.00
GROUP 10 GENERAL ITEMS Contracted 253,630.50
Current 253,630.50
In place 85,742.00
This Estimate 85,742.00
Totals for contract Contracted 3,961,506.30
Current 3,961,506.30
In place 94,833.75

94,833.75



