
Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

3899A          

0004 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 05.13.2016

Contract Location:

 

Contractor:

HERBST CONSTRUCTION, INC.

16022 HWY 75

PO BOX 728

 

Date Awarded: 11.05.2015

12.08.2015

03.28.2016

Date Let:

US-81 TO LEIGH

10.22.2015

Estimate Type: PROG

Phone:

(712)546-5653

Escrow Agent:

 

Surety Co:

GRANITE RE, INC.

LE MARS  IA  51031-0728

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.28.2016

Date Project Completion:

Counties

PLATTE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31899A
000

STP-91-5(122) 091 154.78 161.85 GR CULV BR GDRL BIT

Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

3899A          

0004 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 05.13.2016

$2,751,673.85

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $383,335.90 $255,246.90 $128,089.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $383,335.90 $255,246.90 $128,089.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $383,335.90 $255,246.90 $128,089.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$383,335.90 $255,246.90 $128,089.00

$.00 $.00 $.00

14%

% Time Comp

% Dollar Comp

9%

$2,751,697.10

05.09.2016 05.09.2016

05.12.2016

Trosper, Steven

Halstead, Kerri

Boyle, Pat

Project Manager District Engineer

Construction Engineer

05.12.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.12.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      25,500.00 1.000 25,500.00

1.000 25,500.00

0.250 6,375.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      12,000.00 1.000 12,000.00

1.000 12,000.00

0.250 3,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 48.000 1,440.00

48.000 1,440.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      22.00 3,170.000 69,740.00

3,170.000 69,740.00

0.000 0.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      7.00 4,005.000 28,035.00

4,005.000 28,035.00

0.000 0.00

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

1702.48      80.00 144.000 11,520.00

144.000 11,520.00

0.000 0.00

0.000 0.00

0006

LF  48" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,7
OR 8

0006 

7017.00      3.00 1,603.000 4,809.00

1,603.000 4,809.00

206.000 618.00

0.000 0.00

0007

LF  REMOVE GUARDRAIL
0007 

L006.00      550.00 2.100 1,155.00

2.100 1,155.00

0.000 0.00

0.000 0.00

0008

ACRECOVER CROP SEEDING
0008 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.35 5,729.000 7,734.15

5,729.000 7,734.15

0.000 0.00

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L022.11      3.00 3,408.000 10,224.00

3,408.000 10,224.00

0.000 0.00

0.000 0.00

0010

LF  FABRIC SILT FENCE-LOW POROSITY
0010 

Contracted 172,157.15

Current 172,157.15

In place 9,993.00

This Estimate 0.00

GROUP 1 GRADING

GROUP 4B CULVERT AT STA. 437+54.00

0030.40      7,000.00 1.000 7,000.00

1.000 7,000.00

0.250 1,750.00

0.000 0.00

0022

LS  MOBILIZATION
0022 

4044.00      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0023

EACHPREPARATION OF STRUCTURE

AT STA. 437+54.00

0023 

4051.01      20.00 29.000 580.00

29.000 580.00

0.000 0.00

0.000 0.00

0024

CY  EXCAVATION FOR BOX CULVERTS
0024 

4101.06      655.00 14.340 9,392.70

14.340 9,392.70

0.000 0.00

0.000 0.00

0025

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0025 

4151.00      3.00 1,248.000 3,744.00

1,248.000 3,744.00

0.000 0.00

0.000 0.00

0026

LB  REINFORCING STEEL FOR BOX CULVERT
0026 



Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      65.00 5.290 343.85

5.290 343.85

0.000 0.00

0.000 0.00

0027

CY  CRUSHED ROCK FOR BASE COURSE
0027 

Contracted 25,060.55

Current 25,060.55

In place 1,750.00

This Estimate 0.00

GROUP 4B CULVERT AT STA. 437+54.00

GROUP 4 CULVERT AT STA. 64+51.49 QUADRUPLE 12' X 8'  CONCRETE

0030.40      9,000.00 1.000 9,000.00

1.000 9,000.00

0.250 2,250.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

4045.00      18,500.00 1.000 18,500.00

1.000 18,500.00

0.000 0.00

0.000 0.00

0012

EACHREMOVE STRUCTURE

AT STA. 64+42.45

0012 

4051.01      20.00 558.000 11,160.00

558.000 11,160.00

0.000 0.00

0.000 0.00

0013

CY  EXCAVATION FOR BOX CULVERTS
0013 

4101.06      350.00 469.080 164,178.00

469.080 164,178.00

0.000 0.00

0.000 0.00

0014

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0014 

4151.00      1.35 77,010.000 103,963.50

77,010.000 103,963.50

0.000 0.00

0.000 0.00

0015

LB  REINFORCING STEEL FOR BOX CULVERT
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8010.03      65.00 110.520 7,183.80

110.520 7,183.80

0.000 0.00

0.000 0.00

0016

CY  CRUSHED ROCK FOR BASE COURSE
0016 

Contracted 313,985.30

Current 313,985.30

In place 2,250.00

This Estimate 0.00

GROUP 4 CULVERT AT STA. 64+51.49 QUADRUPLE 12' X 8'  CONCRETE

GROUP 4A CULVERT AT STA. 277+33.44 QUADRUPLE  12' X  5' CONCR

0030.40      6,350.00 1.000 6,350.00

1.000 6,350.00

0.000 0.00

0.000 0.00

0017

LS  MOBILIZATION
0017 

4044.00      24,000.00 1.000 24,000.00

1.000 24,000.00

0.000 0.00

0.000 0.00

0018

EACHPREPARATION OF STRUCTURE

AT STA. 277+33.44

0018 

4045.00      22,000.00 1.000 22,000.00

1.000 22,000.00

0.000 0.00

0.000 0.00

0019

EACHREMOVE STRUCTURE

AT STA. 277+77.00 LT

0019 

4101.04      900.00 10.800 9,720.00

10.800 9,720.00

0.000 0.00

0.000 0.00

0020

CY  CLASS 47B-4000 CONCRETE FOR BOX
CULVERT

0020 

4151.00      2.00 2,500.000 5,000.00

2,500.000 5,000.00

0.000 0.00

0.000 0.00

0021

LB  REINFORCING STEEL FOR BOX CULVERT
0021 

Contracted 67,070.00

Current 67,070.00

In place 0.00

This Estimate 0.00

GROUP 4A CULVERT AT STA. 277+33.44 QUADRUPLE  12' X  5' CONCR
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4C CULVERT AT STA. 3+16.57 QUADRUPLE 12' X 6'  CONCRETE

0030.40      11,500.00 1.000 11,500.00

1.000 11,500.00

0.000 0.00

0.000 0.00

0028

LS  MOBILIZATION
0028 

4044.00      48,000.00 1.000 48,000.00

1.000 48,000.00

0.000 0.00

0.000 0.00

0029

EACHPREPARATION OF STRUCTURE

AT STA. 3+16.57

0029 

4051.01      200.00 5.000 1,000.00

5.000 1,000.00

0.000 0.00

0.000 0.00

0030

CY  EXCAVATION FOR BOX CULVERTS
0030 

4101.04      900.00 11.500 10,350.00

11.500 10,350.00

0.000 0.00

0.000 0.00

0031

CY  CLASS 47B-4000 CONCRETE FOR BOX
CULVERT

0031 

4101.06      1,200.00 27.000 32,400.00

27.000 32,400.00

0.000 0.00

0.000 0.00

0032

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0032 

4151.00      2.00 6,708.000 13,416.00

6,708.000 13,416.00

0.000 0.00

0.000 0.00

0033

LB  REINFORCING STEEL FOR BOX CULVERT
0033 

8010.03      80.00 3.200 256.00

3.200 256.00

0.000 0.00

0.000 0.00

0034

CY  CRUSHED ROCK FOR BASE COURSE
0034 

Contracted 116,922.00

Current 116,922.00

In place 0.00

This Estimate 0.00

GROUP 4C CULVERT AT STA. 3+16.57 QUADRUPLE 12' X 6'  CONCRETE
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6A BRIDGE AT STA. 265+97.44 1-40'-0" & 2-32'- 0" SPANS 

0030.60      125,000.00 1.000 125,000.00

1.000 125,000.00

1.000 125,000.00

0.500 62,500.00

0060

LS  MOBILIZATION
0060 

1010.01      10.00 117.000 1,170.00

117.000 1,170.00

0.000 0.00

0.000 0.00

0061

CY  EXCAVATION (ESTABLISHED QUANTITY)
0061 

1043.50      3.00 228.000 684.00

228.000 684.00

0.000 0.00

0.000 0.00

0062

SY  RIPRAP FILTER FABRIC
0062 

3050.15      480.00 197.300 94,704.00

197.300 94,704.00

0.000 0.00

0.000 0.00

0063

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0063 

3051.10      1.20 37,140.000 44,568.00

37,140.000 44,568.00

0.000 0.00

0.000 0.00

0064

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0064 

6000.10      18,000.00 1.000 18,000.00

1.000 18,000.00

0.000 0.00

0.000 0.00

0065

LS  ABUTMENT NO.1 EXCAVATION
0065 

6000.11      18,000.00 1.000 18,000.00

1.000 18,000.00

0.500 9,000.00

0.500 9,000.00

0066

LS  ABUTMENT NO.2 EXCAVATION
0066 

6001.00      36,000.00 1.000 36,000.00

1.000 36,000.00

0.000 0.00

0.000 0.00

0067

LS  BENT NO.1 EXCAVATION
0067 



Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

3899A          
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6001.01      36,000.00 1.000 36,000.00

1.000 36,000.00

0.500 18,000.00

0.000 0.00

0068

LS  BENT NO.2 EXCAVATION
0068 

6010.22      600.00 172.900 103,740.00

172.900 103,740.00

0.000 0.00

0.000 0.00

0069

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0069 

6010.26      600.00 257.100 154,260.00

257.100 154,260.00

0.000 0.00

0.000 0.00

0070

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0070 

6040.00      140,000.00 1.000 140,000.00

1.000 140,000.00

0.500 70,000.00

0.000 0.00

0071

EACHREMOVE STRUCTURE

AT STA. 266+04.21

0071 

6080.00      10.00 620.000 6,200.00

620.000 6,200.00

0.000 0.00

0.000 0.00

0072

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0072 

6104.00      40.00 90.000 3,600.00

90.000 3,600.00

0.000 0.00

0.000 0.00

0073

TON BROKEN CONCRETE RIPRAP
0073 

6105.02      90.00 25.000 2,250.00

25.000 2,250.00

0.000 0.00

0.000 0.00

0074

TON ROCK RIPRAP, TYPE B
0074 

6131.50      1.20 76,505.000 91,806.00

76,505.000 91,806.00

0.000 0.00

0.000 0.00

0075

LB  EPOXY COATED REINFORCING STEEL
0075 

6210.14      54.00 3,140.000 169,560.00

3,140.000 169,560.00

755.000 40,770.00

755.000 40,770.00

0076

LF  HP 12 INCH X 53 LB STEEL PILING
0076 
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Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.00      22.00 5,573.000 122,606.00

5,573.000 122,606.00

0.000 0.00

0.000 0.00

0077

SF  STEEL SHEET PILING
0077 

6510.55      18,000.00 1.000 18,000.00

1.000 18,000.00

0.000 0.00

0.000 0.00

0078

LS  TEMPORARY BRIDGE SHORING
0078 

6510.60      26,500.00 1.000 26,500.00

1.000 26,500.00

0.500 13,250.00

0.500 13,250.00

0079

LS  BRIDGE SHORING
0079 

8091.00      50.00 210.000 10,500.00

210.000 10,500.00

0.000 0.00

0.000 0.00

0080

CY  GRANULAR BACKFILL
0080 

Contracted 1,223,148.00

Current 1,223,148.00

In place 276,020.00

This Estimate 125,520.00

GROUP 6A BRIDGE AT STA. 265+97.44 1-40'-0" & 2-32'- 0" SPANS 

GROUP 7 GUARDRAIL

0030.70      975.00 1.000 975.00

1.000 975.00

0.000 0.00

0.000 0.00

0081

LS  MOBILIZATION
0081 

7011.20      26.00 12.500 325.00

12.500 325.00

0.000 0.00

0.000 0.00

0082

LF  W-BEAM GUARDRAIL
0082 

7020.00      2,500.00 12.000 30,000.00

12.000 30,000.00

0.000 0.00

0.000 0.00

0083

EACHBRIDGE APPROACH SECTIONS
0083 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,500.00 12.000 30,000.00

12.000 30,000.00

0.000 0.00

0.000 0.00

0084

EACHGUARDRAIL END TREATMENT, TYPE II
0084 

Contracted 61,300.00

Current 61,300.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0030.90      62,000.00 1.000 62,000.00

1.000 62,000.00

0.250 15,500.00

0.000 0.00

0085

LS  MOBILIZATION
0085 

2001.00      45.00 25.000 1,125.00

25.000 1,125.00

0.000 0.00

0.000 0.00

0086

CY  GRAVEL SURFACE COURSE
0086 

2009.10      2,000.00 3.730 7,460.00

3.730 7,460.00

0.000 0.00

0.000 0.00

0087

STA GRAVEL EMBEDMENT
0087 

2021.00      150.00 1.000 150.00

1.000 150.00

0.000 0.00

0.000 0.00

0088

EACHMAILBOX POST
0088 

8022.20      2.00 2,220.000 4,440.00

0.000 0.00

0.000 0.00

0.000 0.00

0089

EACHHYDRATED LIME/WARM MIX ASPHALT
0089 

9005.75      90.00 2,220.000 199,800.00

0.000 0.00

0.000 0.00

0.000 0.00

0090

TON ASPHALTIC CONCRETE, TYPE SPR
0090 

Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      9.00 790.000 7,110.00

0.000 0.00

0.000 0.00

0.000 0.00

0091

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0091 

9009.75      82.00 1,270.000 104,140.00

1,270.000 104,140.00

0.000 0.00

0.000 0.00

0092

SY  TEMPORARY SURFACING

10"

0092 

9021.13      650.00 75.480 49,062.00

0.000 0.00

0.000 0.00

0.000 0.00

0093

TON PERFORMANCE GRADED BINDER (64-34)
0093 

9034.00      10.00 790.000 7,900.00

790.000 7,900.00

0.000 0.00

0.000 0.00

0094

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0094 

9053.00      2.00 590.000 1,180.00

0.000 0.00

0.000 0.00

0.000 0.00

0095

GAL TACK COAT
0095 

9111.00      30.00 21.000 630.00

21.000 630.00

0.000 0.00

0.000 0.00

0096

MGALWATER
0096 

9170.00      520.00 24.780 12,885.60

24.780 12,885.60

0.000 0.00

0.000 0.00

0097

STA EARTH SHOULDER CONSTRUCTION
0097 

9173.00      1,200.00 12.390 14,868.00

12.390 14,868.00

0.000 0.00

0.000 0.00

0098

STA SUBGRADE PREPARATION
0098 

9188.50      48.50 1,167.000 56,599.50

1,167.000 56,599.50

0.000 0.00

0.000 0.00

0099

SY  SURFACING UNDER GUARDRAIL
0099 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 3,774.000 3,774.00

0.000 0.00

0.000 0.00

0.000 0.00

0100

EACHRAP INCENTIVE PAYMENT
0100 

L001.01      2,500.00 0.600 1,500.00

0.600 1,500.00

0.000 0.00

0.000 0.00

0101

ACRESEEDING, TYPE A
0101 

L001.02      4,000.00 0.300 1,200.00

0.300 1,200.00

0.000 0.00

0.000 0.00

0102

ACRESEEDING, TYPE B
0102 

L032.75      500.00 2.000 1,000.00

2.000 1,000.00

0.000 0.00

0.000 0.00

0103

TON MULCH
0103 

8029.26      6.25 0.000 0.00

3,901.000 24,381.25

0.000 0.00

0.000 0.00

4001

SY  FOUNDATION COURSE
4001 

3075.56      59.00 0.000 0.00

3,304.000 194,936.00

0.000 0.00

0.000 0.00

4002

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

4002 

3075.52      52.00 0.000 0.00

597.000 31,044.00

0.000 0.00

0.000 0.00

4003

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
4003 

3075.12      47.50 0.000 0.00

193.000 9,167.50

0.000 0.00

0.000 0.00

4004

SY  6" CONCRETE PAVEMENT, CLASS 47B-3500
4004 

Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

3899A          

0004 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8060.05      323.00 0.000 0.00

18.000 5,814.00

0.000 0.00

0.000 0.00

4005

EACHGRANULAR SUBDRAIN
4005 

Contracted 536,824.10

Current 536,800.85

In place 15,500.00

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 2,760.000 1,380.00

2,760.000 1,380.00

238.000 119.00

147.000 73.50

0104

BDAYBARRICADE, TYPE II
0104 

0001.10      2.50 2,070.000 5,175.00

2,070.000 5,175.00

505.000 1,262.50

273.000 682.50

0105

BDAYBARRICADE, TYPE III
0105 

0001.90      1.00 22,735.000 22,735.00

22,735.000 22,735.00

2,419.000 2,419.00

1,386.000 1,386.00

0106

EACHSIGN DAY
0106 

0002.28      0.40 23,500.000 9,400.00

23,500.000 9,400.00

0.000 0.00

0.000 0.00

0107

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0107 

0002.30      0.40 4,350.000 1,740.00

4,350.000 1,740.00

100.000 40.00

0.000 0.00

0108

LF  PAVEMENT MARKING REMOVAL
0108 

0002.44      0.30 23,500.000 7,050.00

23,500.000 7,050.00

4,268.000 1,280.40

0.000 0.00

0109

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0109 



Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

3899A          

0004 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.10 23,500.000 2,350.00

23,500.000 2,350.00

0.000 0.00

0.000 0.00

0110

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0110 

0003.10      300.00 20.000 6,000.00

20.000 6,000.00

0.000 0.00

0.000 0.00

0111

DAY FLAGGING
0111 

0003.50      28.00 2,500.000 70,000.00

2,500.000 70,000.00

1,050.000 29,400.00

0.000 0.00

0112

LF  CONCRETE PROTECTION BARRIER
0112 

0003.56      4.00 2,500.000 10,000.00

2,500.000 10,000.00

0.000 0.00

0.000 0.00

0113

LF  RELOCATE CONCRETE PROTECTION BARRIER
0113 

0003.70      450.00 16.000 7,200.00

16.000 7,200.00

4.000 1,800.00

0.000 0.00

0114

EACHTEMPORARY RUMBLE STRIP
0114 

0003.74      8,500.00 4.000 34,000.00

4.000 34,000.00

2.000 17,000.00

0.000 0.00

0115

EACHTEMPORARY TRAFFIC SIGNAL
0115 

0010.04      4,400.00 1.000 4,400.00

1.000 4,400.00

0.000 0.00

0.000 0.00

0116

EACHFIELD OFFICE
0116 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0117

HOURTRAINING
0117 

0030.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0118

LS  MOBILIZATION
0118 

Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

3899A          

0004 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0119

HOURRENTAL OF LOADER, FULLY OPERATED
0119 

9110.03      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0120

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0120 

9110.07      75.00 50.000 3,750.00

50.000 3,750.00

2.000 150.00

1.000 75.00

0121

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0121 

9110.27      125.00 50.000 6,250.00

50.000 6,250.00

0.000 0.00

0.000 0.00

0122

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0122 

L022.75      4.00 500.000 2,000.00

500.000 2,000.00

0.000 0.00

0.000 0.00

0123

LF  TEMPORARY SILT CHECK
0123 

L022.90      4.00 1,000.000 4,000.00

1,000.000 4,000.00

88.000 352.00

88.000 352.00

0124

LF  TEMPORARY SILT FENCE
0124 

L860.24      200.00 9.000 1,800.00

9.000 1,800.00

0.000 0.00

0.000 0.00

0125

EACHSTORM EVENT RESTORATION - INCENTIVE
0125 



Vendor ID: 1742   HERBST CONSTRUCTION, INC.Contract ID:

Est Number:

3899A          

0004 Pay Period End Date: 05.07.2016

Estimate Summary to Contractor Page:   9 of 9

Nebraska Department of Roads Date: 05.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      8,000.00 1.000 8,000.00

1.000 8,000.00

0.500 4,000.00

0.000 0.00

0126

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0126 

Contracted 235,230.00

Current 235,230.00

In place 77,822.90

This Estimate 2,569.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,751,697.10

Current 2,751,673.85

In place 383,335.90

This Estimate 128,089.00


