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Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0013 Pay Period End Date: 09.17.2016 Est Number: 0013 Pay Period End Date: 09.17.2016
Contract Location: Total to Date  Prev to Date This Estimate
US-81 TO LEIGH Estimate Type:  PROG Current Contract Amt Total Earnings ~ $1,942,861.10 $1,728,139.02  $214,722.08
$2,781,520.90 Stockpiled Materials $39,235.52 $58,323.04 $-19,087.52
Contractor Original Contract Amt Gross Earnings $1,982,096.62 $1,786,462.06 $195,634.56
ontractor: Date Let 10.22.2015 $2.751.697.10 Retainage $.00 $.00 $.00
HERBST CONSTRUCTION, INC. ate Let: 22 Escrow Amount $.00 $.00 $.00
16022 HWY 75 _ Datf; Awafdzd- 1;-32-221@ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .08. .
PO BOX 728 _ 70% Net Earnings $1,982,096.62 $1,786,462.06 $195,634.56
Date Notice for Work to )
Begin:  03.28.2016 % Time Comp
LE MARS |A 51031-0728 - o 519,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)546-5653 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-35.32 $-35.32 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa . . .
GRANITE RE, INC. P y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
PLATTE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31899A STP-91-5(122) 091 154.78 161.85 GR CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
000 Total for Adjustments -$35.32 -$35.32 $.00
Payment  $1,982,061.30 $1,786,426.74 $195,634.56
Project Manager District Engineer
Trosper, Steven 09.19.2016 Boyle, Pat 09.19.2016
Construction Engineer Controller
Halstead, Kerri 09.20.2016 Burling, Laurie 09.20.2016
Controller
Burling, Laurie 09.20.2016
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Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0013 Pay Period End Date: 09.17.2016 Est Number: 0013 Pay Period End Date: 09.17.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 1.35 5,729.000 7,734.15
0001 0001 0030.10 25,500.00 1.000 25,500.00 EROSION CONTROL, CLASS 1D SY 5,729.000 7,734.15
MOBILIZATION LS 1.000 25,500.00 0.000 0.00
1.000 25,500.00 0.000 0.00
0.000 0.00 0010 0010 L022.11 3.00 3,408.000 10,224.00
0002 0002 1009.00 12,000.00 1.000 12,000.00 FABRIC SILT FENCE-LOW POROSITY LF 3,408.000 10,224.00
GENERAL CLEARING AND GRUBBING LS 1.000 12,000.00 0.000 0.00
0.500 6,000.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 172,157.15
0003 0003 1011.00 30.00 48.000 1,440.00 Current 172,157.15
WATER MGAL 48.000 1,440.00 In place 85,719.26
0.000 0.00 This Estimate 8,360.33
0.000 0.00 GROUP 4B CULVERT AT STA. 437+54.00
0004 0004 1030.00 22.00 3,170.000 69,740.00 0022 0022 0030.40 7,000.00 1.000 7,000.00
EARTHWORK MEASURED IN EMBANKMENT CY 3,170.000 69,740.00 MOBILIZATION LS 1.000 7,000.00
1,123.500 24,717.00 0.250 1,750.00
0.000 0.00 0.000 0.00
0005 0005 1102.00 7.00 4,005.000 28,035.00 0023 0023 4044.00 4,000.00 1.000 4,000.00
REMOVE ASPHALT SURFACE SY 4,005.000 28,035.00 PREPARATION OF STRUCTURE EACH 1.000 4,000.00
1,975.323 13,827.26 AT STA. 437454.00 0.000 0.00
1,194.333 8,360.33 0.000 0.00
0006 0006 1702.48 80.00 144.000 11,520.00 0024 0024 4051.01 20.00 29.000 580.00
48" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,7 LF 144.000 11,520.00 EXCAVATION FOR BOX CULVERTS CY 29.000 580.00
ORS8 144.000 11,520.00 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 7017.00 3.00 1,603.000 4,809.00 0025 0025 4101.06 655.00 14.340 9,392.70
REMOVE GUARDRAIL LF 1,603.000 4,809.00 CLASS 47B-3000 CONCRETE FOR BOX CYy 14.340 9,392.70
1,077.000 3,231.00 CULVERT 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 L006.00 550.00 2.100 1,155.00 0026 0026 4151.00 3.00 1,248.000 3,744.00
COVER CROP SEEDING ACRE 2.100 1,155.00 REINFORCING STEEL FOR BOX CULVERT LB 1,248.000 3,744.00
1.680 924.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0013 Pay Period End Date: 09.17.2016 Est Number: 0013 Pay Period End Date: 09.17.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0027 0027 8010.03 65.00 5.290 34385 4011 4011 4061.01 20.00 0.000 0.00
CRUSHED ROCK FOR BASE COURSE (63 5.290 343.85 EXCAVATION OF UNSUITABLE MATERIAL CcY 221.040 4,420.80
0.000 0.00 Excavation of Unsuitable Material at Box 221.040 4,420.80
0.000 0.00  culvertSta. 64+51.49 0.000 0.00
GROUP 4B CULVERT AT STA. 437+54.00 Contracted 25,060.55 GROUP 4 CULVERT AT STA. 64+51.49 QUADRUPL Contracted 313,985.30
Current 25,060.55 Current 318,406.10
In place 1,750.00 In place 299,147.19
This Estimate 0.00 This Estimate 0.00
GROUP 4 CULVERT AT STA. 64+51.49 QUADRUPL GROUP 4A CULVERT AT STA. 277+33.44 QUADRU
0011 0011 0030.40 9,000.00 1.000 9,000.00 0017 0017 0030.40 6,350.00 1.000 6,350.00
MOBILIZATION LS 1.000 9,000.00 MOBILIZATION LS 1.000 6,350.00
1.000 9,000.00 1.000 6,350.00
0.000 0.00 0.000 0.00
0012 0012 4045.00 18,500.00 1.000 18,500.00 0018 0018 4044.00 24,000.00 1.000 24,000.00
REMOVE STRUCTURE EACH 1.000 18,500.00 PREPARATION OF STRUCTURE EACH 1.000 24,000.00
AT STA. 64+42.45 1.000 18,500.00 AT STA. 277+33.44 0.000 0.00
0.000 0.00 0.000 0.00
0013 0013 4051.01 20.00 558.000 11,160.00 0019 0019 4045.00 22,000.00 1.000 22,000.00
EXCAVATION FOR BOX CULVERTS (03 558.000 11,160.00 REMOVE STRUCTURE EACH 1.000 22,000.00
558.000 11,160.00 AT STA. 277+77.00 LT 1.000 22,000.00
0.000 0.00 0.000 0.00
0014 0014 4101.06 350.00 469.080 164,178.00 0020 0020 4101.04 900.00 10.800 9,720.00
CLASS 47B-3000 CONCRETE FOR BOX CY 469.080 164,178.00 CLASS 47B-4000 CONCRETE FOR BOX CY 10.800 9,720.00
CULVERT 469.080 164,178.00 CULVERT 0.000 0.00
0.000 0.00 0.000 0.00
0015 0015 4151.00 1.35 77,010.000 103,963.50 0021 0021 4151.00 2.00 2,500.000 5,000.00
REINFORCING STEEL FOR BOX CULVERT LB 77,010.000 103,963.50 REINFORCING STEEL FOR BOX CULVERT LB 2,500.000 5,000.00
57,422.800 77,520.78 0.000 0.00
0.000 0.00 0.000 0.00
0016 0016 8010.03 65.00 110.520 7,183.80 GROUP 4A CULVERT AT STA. 277+33.44 QUADRU Contracted 67,070.00
CRUSHED ROCK FOR BASE COURSE CY 110.520 7,183.80 Current 67.070.00
221.040 14,367.61 In place 28,350.00
0.000 0.00 This Estimate

0.00



Nebraska Department of Roads

Estimate Summary to Contractor

Date: 09.21.2016
Page: 4 of 11

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 09.21.2016
Page: 4 of 11

Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0013 Pay Period End Date: 09.17.2016 Est Number: 0013 Pay Period End Date: 09.17.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4C CULVERT AT STA. 3+16.57 QUADRUPI GROUP 6A BRIDGE AT STA. 265+97.44 1-40-0" & :
0028 0028 0030.40 11,500.00 1.000 11,500.00 0060 0060 0030.60 125,000.00 1.000 125,000.00
MOBILIZATION LS 1.000 11,500.00 MOBILIZATION LS 1.000 125,000.00
1.000 11,500.00 1.000 125,000.00
0.000 0.00 0.000 0.00
0029 0029 4044.00 48,000.00 1.000 48,000.00 0061 0061 1010.01 10.00 117.000 1,170.00
PREPARATION OF STRUCTURE EACH 1.000 48,000.00 EXCAVATION (ESTABLISHED QUANTITY) cYy 117.000 1,170.00
AT STA. 3+16.57 1.000 48,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0030 0030 4051.01 200.00 5.000 1,000.00 0062 0062 1043.50 3.00 228.000 684.00
EXCAVATION FOR BOX CULVERTS cY 5.000 1,000.00 RIPRAP FILTER FABRIC sy 228.000 684.00
5.000 1,000.00 30.000 90.00
0.000 0.00 0.000 0.00
0031 0031 4101.04 900.00 11.500 10,350.00 0063 0063 3050.15 480.00 197.300 94,704.00
CLASS 47B-4000 CONCRETE FOR BOX (3% 11.500 10,350.00 CONCRETE FOR PAVEMENT APPROACHES cYy 197.300 94,704.00
CULVERT 11.500 10,350.00 CLASS 47BD-4000 80.484 38,632.32
0.000 0.00 0.000 0.00
0032 0032 4101.06 1,200.00 27.000 32,400.00 0064 0064 3051.10 1.20 37,140.000 44,568.00
CLASS 47B-3000 CONCRETE FOR BOX cY 27.000 32,400.00 EPOXY COATED REINFORCING STEEL FOR LB 37,140.000 44,568.00
CULVERT 27.000 32,400.00 PAVEMENT APPROACHES 15,782.000 18,938.40
0.000 0.00 0.000 0.00
0033 0033 4151.00 2.00 6,708.000 13,416.00 0065 0065 6000.10 18,000.00 1.000 18,000.00
REINFORCING STEEL FOR BOX CULVERT LB 6,708.000 13,416.00 ABUTMENT NO.1 EXCAVATION LS 1.000 18,000.00
6,708.000 13,416.00 1.000 18,000.00
0.000 0.00 0.000 0.00
0034 0034 8010.03 80.00 3.200 256.00 0066 0066 6000.11 18,000.00 1.000 18,000.00
CRUSHED ROCK FOR BASE COURSE cY 3.200 256.00 ABUTMENT NO.2 EXCAVATION LS 1.000 18,000.00
12.560 1,004.80 1.000 18,000.00
0.000 0.00 0.000 0.00
GROUP 4C CULVERT AT STA. 3+16.57 QUADRUPI Contracted 116,922.00 0067 0067 6001.00 36,000.00 1.000 36,000.00
Current 116,922.00 BENT NO.1 EXCAVATION LS 1.000 36,000.00
In place 117,670.80 1.000 36,000.00
This Estimate 0.00 0.000 0.00
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Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0013 Pay Period End Date: 09.17.2016 Est Number: 0013 Pay Period End Date: 09.17.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0068 6001.01 36,000.00 1.000 36,000.00 0077 0077 6310.00 22.00 5,573.000 122,606.00
BENT NO.2 EXCAVATION LS 1.000 36,000.00 STEEL SHEET PILING SF 5,573.000 122,606.00
1.000 36,000.00 4,179.750 91,954.50
0.500 18,000.00 1,393.250 30,651.50
0069 0069 6010.22 600.00 172.900 103,740.00 0078 0078 6510.55 18,000.00 1.000 18,000.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 172.900 103,740.00 TEMPORARY BRIDGE SHORING LS 1.000 18,000.00
120.386 72,231.60 1.000 18,000.00
41.574 24,944.40 0.000 0.00
0070 0070 6010.26 600.00 257.100 154,260.00 0079 0079 6510.60 26,500.00 1.000 26,500.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 257.100 154,260.00 BRIDGE SHORING LS 1.000 26,500.00
106.262 63,757.20 1.000 26,500.00
0.000 0.00 0.000 0.00
0071 0071 6040.00 140,000.00 1.000 140,000.00 0080 0080 8091.00 50.00 210.000 10,500.00
REMOVE STRUCTURE EACH 1.000 140,000.00 GRANULAR BACKFILL CY 210.000 10,500.00
AT STA. 266+04.21 1.000 140,000.00 71.360 3,568.00
0.000 0.00 0.000 0.00
0072 0072 6080.00 10.00 620.000 6,200.00 4007 4007 6210.57 750.00 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 620.000 6,200.00 SOIL-SETUP FACTOR EACH 6.000 4,500.00
620.000 6,200.00 Group 6A,Phase | & Il, All Substructures 6.000 4,500.00
0.000 0.00 0.000 0.00
0073 0073 6104.00 40.00 90.000 3,600.00 4008 4008 6210.34 32.40 0.000 0.00
BROKEN CONCRETE RIPRAP TON 90.000 3,600.00 PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 50.000 1,620.00
37.000 1,480.00 PILING 50.000 1,620.00
0.000 0.00  Group 6A,Phase | & II, All Substructures 0.000 0.00
0074 0074 6105.02 90.00 25.000 2,250.00 4009 4009 6210.44 270.00 0.000 0.00
ROCK RIPRAP, TYPE B TON 25.000 2,250.00 HP 12"X53#, PILE SPLICE EACH 10.000 2,700.00
0.000 0.00 10.000 2,700.00
Group 6A,Phase | & II, All Substructures
0.000 0.00 0.000 0.00
0075 0075 6131.50 1.20 76,505.000 91,806.00 4010 4010 4061.01 30.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 76,505.000 91,806.00 EXCAVATION OF UNSUITABLE MATERIAL CY 30.000 900.00
35,780.000 42,936.00 Excavation of Unsuitable Material at Sub Structures 30.000 900.00
2,767.000 3,320.40 BridgeSta. 265+97.44 0.000 0.00
0076 0076 6210.14 54.00 3,140.000 169,560.00 GROUP 6A BRIDGE AT STA. 265+97.44 1-40-0" & : Contracted 1,223,148.00
HP 12 INCH X 53 LB STEEL PILING LF 3,140.000 169,560.00 Current 1932 868.00
3,360.000 181,440.00 In place 948,448.02
875.000 47,250.00 This Estimate

124,166.30
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Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0013 Pay Period End Date: 09.17.2016 Est Number: 0013 Pay Period End Date: 09.17.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0088 0088 2021.00 150.00 1.000 150.00
0081 0081 0030.70 975.00 1.000 975.00 MAILBOX POST EACH 1.000 150.00
MOBILIZATION LS 1.000 975.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0089 0089 8022.20 2.00 2,220.000 4,440.00
0082 0082 7011.20 26.00 12.500 325.00 HYDRATED LIME/WARM MIX ASPHALT EACH 0.000 0.00
W-BEAM GUARDRAIL LF 12.500 325.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0090 0090 9005.75 90.00 2,220.000 199,800.00
0083 0083 7020.00 2,500.00 12.000 30,000.00 ASPHALTIC CONCRETE, TYPE SPR TON 0.000 0.00
BRIDGE APPROACH SECTIONS EACH 12.000 30,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0091 0091 9009.00 9.00 790.000 7,110.00
0084 0084 7024.27 2,500.00 12.000 30,000.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 0.000 0.00
GUARDRAIL END TREATMENT, TYPE II EACH 12.000 30,00000 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0092 0092 9009.75 82.00 1,270.000 104,140.00
GROUP 7 GUARDRAIL Contracted 61.300.00 TEMPORARY SURFACING sy 1,270.000 104,140.00
Current 61,300.00 10" 1,385.327 113,596.81
In place 0.00 0.000 0.00
This Estimate 0.00 0093 0093 9021.13 650.00 75.480 49,062.00
GROUP 9 BITUMINOUS PERFORMANCE GRADED BINDER (64-34) TON 0.000 0.00
0085 0085 0030.90 62,000.00 1.000 62,000.00 0.000 0.00
MOBILIZATION LS 1.000 62,000.00 0.000 0.00
0.250 15,500.00 0094 0094 9034.00 10.00 790.000 7,900.00
0.000 0.00 PREPARATION OF INTERSECTIONS AND 53'% 790.000 7,900.00
0086 0086 2001.00 45.00 25.000 1,125.00 DRIVEWAYS 302.329 3,023.29
GRAVEL SURFACE COURSE cY 25.000 1,125.00 302.329 3,023.29
126.740 570330 0095 0095 9053.00 2.00 590.000 1,180.00
0.000 0.00 TACK COAT GAL 0.000 0.00
0087 0087 2009.10 2,000.00 3.730 7,460.00 0.000 0.00
GRAVEL EMBEDMENT STA 3.730 7,460.00 0.000 0.00
7.460 14,920.00 0096 0096 9111.00 30.00 21.000 630.00
0.000 0.00 WATER MGAL 21.000 630.00
0.000 0.00
0.000 0.00
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Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0013 Pay Period End Date: 09.17.2016 Est Number: 0013 Pay Period End Date: 09.17.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0097 0097 9170.00 520.00 24.780 12,885.60 4003 4003 3075.52 52.00 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 24.780 12,885.60 10" CONCRETE PAVEMENT, CLASS 47B-3500 sy 597.000 31,044.00
0.000 0.00 302.329 15,721.11
0.000 0.00 302.329 15,721.11
0098 0098 9173.00 1,200.00 12.390 14,868.00 4004 4004 3075.12 47.50 0.000 0.00
SUBGRADE PREPARATION STA 12.390 14,868.00 6" CONCRETE PAVEMENT, CLASS 47B-3500 sy 193.000 9,167.50
1.780 2,136.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 9188.50 48.50 1,167.000 56,599.50 4005 4005 8060.05 323.00 0.000 0.00
SURFACING UNDER GUARDRAIL 3% 1,167.000 56,599.50 GRANULAR SUBDRAIN EACH 18.000 5,814.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 0100 9300.38 1.00 3,774.000 3,774.00 GROUP 9 BITUMINOUS Contracted 536,824.10
RAP INCENTIVE PAYMENT EACH 0.000 0.00 Current 536,800.85
0.000 0.00 In place 262,733.58
0.000 0.00 This Estimate 79,905.45
0101 0101 L001.01 2,500.00 0.600 1,500.00 GROUP 10 GENERAL ITEMS
SEEDING, TYPE A ACRE 0.600 1,500.00 0104 0104 0001.08 0.50 2,760.000 1,380.00
0.000 0.00 BARRICADE, TYPE Il BDAY 2,760.000 1,380.00
0.000 0.00 2,041.000 1,020.50
0102 0102 L001.02 4,000.00 0.300 1,200.00 168.000 84.00
SEEDING, TYPE B ACRE 0.300 1,200.00 0105 0105 0001.10 2.50 2,070.000 5,175.00
0.000 0.00 BARRICADE, TYPE Il BDAY 2,070.000 5,175.00
0.000 0.00 4,252.000 10,630.00
0103 0103 L032.75 500.00 2.000 1,000.00 308.000 770.00
MULCH TON 2.000 1,000.00 0106 0106 0001.90 1.00 22,735.000 22,735.00
0.000 0.00  SIGN DAY EACH 22,735.000 22,735.00
0.000 0.00 18,345.000 18,345.00
4001 4001 8029.26 6.25 0.000 0.00 1,008.000 1,008.00
FOUNDATION COURSE SY 3,901.000 24,381.25 0107 0107 0002.28 0.40 23,500.000 9,400.00
1,412.001 8,825.01 TEMPORARY PAVEMENT MARKING REMOVAL LF 23,500.000 9,400.00
937.334 5,858.34 2,271.000 908.40
4002 4002 3075.56 59.00 0.000 0.00 0.000 0.00
10" DOWELED CONCRETE PAVEMENT, CLASS sy 3,304.000 194,936.00
47B-3500 1,412.001 83,308.06
937.334 55,302.71
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Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0013 Pay Period End Date: 09.17.2016 Est Number: 0013 Pay Period End Date: 09.17.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0108 0108 0002.30 0.40 4,350.000 1,740.00 0117 0117 0020.00 2.00 1,000.000 2,000.00
PAVEMENT MARKING REMOVAL LF 4,350.000 1,740.00 TRAINING HOUR 1,000.000 2,000.00
1,550.000 620.00 1,124.000 2,248.00
0.000 0.00 0.000 0.00
0109 0109 0002.44 0.30 23,500.000 7,050.00 0118 0118 0030.00 20,000.00 1.000 20,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 23,500.000 7,050.00 MOBILIZATION LS 1.000 20,000.00
PAINT 18,687.000 5,606.10 1.000 20,000.00
0.000 0.00 0.000 0.00
0110 0110 0002.47 0.10 23,500.000 2,350.00 0119 0119 9110.01 60.00 50.000 3,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 23,500.000 2,350.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,000.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0111 0111 0003.10 300.00 20.000 6,000.00 0120 0120 9110.03 60.00 50.000 3,000.00
FLAGGING DAY 20.000 6,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,000.00
6.500 1,950.00 0.000 0.00
0.000 0.00 0.000 0.00
0112 0112 0003.50 28.00 2,500.000 70,000.00 0121 0121 9110.07 75.00 50.000 3,750.00
CONCRETE PROTECTION BARRIER LF 2,500.000 70,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,750.00
2,400.000 67,200.00 8.000 600.00
0.000 0.00 0.000 0.00
0113 0113 0003.56 4.00 2,500.000 10,000.00 0122 0122 9110.27 125.00 50.000 6,250.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,500.000 10,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 6,250.00
2.400.000 9,600.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0114 0114 0003.70 450.00 16.000 7,200.00 0123 0123 L022.75 4.00 500.000 2,000.00
TEMPORARY RUMBLE STRIP EACH 16.000 7,200.00 TEMPORARY SILT CHECK LF 500.000 2,000.00
10.000 4,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0115 0115 0003.74 8,500.00 4.000 34,000.00 0124 0124 L022.90 4.00 1,000.000 4,000.00
TEMPORARY TRAFFIC SIGNAL EACH 3.000 25,500.00 TEMPORARY SILT FENCE LF 1,000.000 4,000.00
2.000 17,000.00 1,652.000 6,608.00
0.000 0.00 107.000 428.00
0116 0116 0010.04 4,400.00 1.000 4,400.00 0125 0125 L860.24 200.00 9.000 1,800.00
FIELD OFFICE EACH 1.000 4,400.00 STORM EVENT RESTORATION - INCENTIVE EACH 9.000 1,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC. Contract ID:  3899A Vendor ID: 1742 HERBST CONSTRUCTION, INC.
Est Number: 0013 Pay Period End Date: 09.17.2016 Est Number: 0013 Pay Period End Date: 09.17.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prps| Proj ; materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0126 0126 L860.50 8,000.00 1.000 8,000.00 3051.10 ‘EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
ENVIRONMENTAL COMMITMENTS - LS 1.000 8,000.00 )
' Project 31899A 000
CONTRACTOR COMPLIANCE 1.000 8,000.00
0.000 0.00 Prpsl Line Nbr 0064 Proj Line Nbr
4006 4006 0003.75 22 500.00 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY TRAFFIC SIGNAL EACH 1.000 22,500.00
Stkpl Nbr 1
1.000 22,500.00
0007 S.P. Initial Payment 32.00 16.46 990289
0.000 0.00
ReinfSteelEpxy3
4012 4012 AT724.03 1,706.25 0.000 0.00
RELOCATE EACH 1.000 1.706.25 0007 S.P. Initial Payment 138.00 70.97 990289
ReinfSteelEpxy4
1.000 1,706.25
Relocate Cable Due to Staking Error '
g 0.000 0.00 0007 S.P. Initial Payment 7,534.00 3,874.74 990289
GROUP 10 GENERAL ITEMS Contracted 235,230.00 ReinfSteelEpxy5
Current 250,936.25 0007  S.P. Initial Payment 3,722.00 1,914.22 990289
In place 199,042.25 ReinfSteelEpxy6
This Estimate 2,290.00 0007  S.P.Initial Payment 4,356.00 2,240.29 990289
Totals for contract Contracted 2,751,697.10 ReinfSteelEpxy8
Current 2,781,520.90 0010  S.P.Adjustment -32.00 -16.46 990289
In place 1,942,861.10 ReintSteelEpxy3
This Estimate 214,722.08 einfSteelEpxy
0010  S.P. Adjustment -138.00 -70.97 990289
ReinfSteelEpxy4
0010 S.P. Adjustment -7,534.00 -3,874.74 990289
ReinfSteelEpxy5
0010 S.P. Adjustment -3,722.00 -1,914.22 990289
ReinfSteelEpxy6
0010 S.P. Adjustment -4,356.00 -2,240.29 990289
ReinfSteelEpxy8
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0064: 0.00 $0.00

Total for item code 3051.10: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

El151,00 REINFORCING STEEL FOR BOX CULVERT

Project 31899A 000

4151.00 REINFORCING STEEL FOR BOX CULVERT

Project 31899A 000

Prpsl Line Nbr 0021 Proj Line Nbr Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 140.00 59.27 990290 0012  S.P.Adjustment -1,770.00 -749.29 990290
ReinfSteelBIk3 ReinfSteelBlk6
0007  S.P. Initial Payment 434.00 183.73 990290 Total for stockpile nbr 1: 4.00 $1.70
ReinfSteelBIk5 Total for proposal line nbr 0033: 4.00 $1.70
0007  S.P. Initial Payment 1,927.00 815.76 990290 Total for item code 4151.00: 2,505.00 $1,060.46
ReinfSteelBIk6 ‘Item Cd ‘ ‘nem Desc ‘
Total for stockpile nbr 1: 2,501.00 $1,058.76 6310.00 STEEL SHEET PILING
Total for proposal line nbr 0021: 2,501.00 $1,058.76 Project 31899A 000
Prpsl Line Nbr 0033 Proj Line Nbr ) o
Prpsl Line Nbr 0077 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 vol Nb
Stkpl Nbr 1
0007 S.P. Initial Payment 1,628.00 689.18 990290 P
i 0007 S.P. Initial Payment 3,429.00 46,977.30 0-174C
ReinfSteelBlk4 ish |
SteelSheetPiling
0007 S.P. Initial Payment 2,098.00 888.15 990290
; 0007 S.P. Initial Payment 2,144.00 29,372.80 0-137C
ReinfSteelBIk5
SteelSheetPiling
0007 S.P. Initial Payment 2,986.00 1,264.06 990290
i 0008 S.P. Adjustment -1,393.25 -19,087.52 0-174C
ReinfSteelBIk6 ish |
SteelSheetPiling
0010 S.P. Adjustment -1,628.00 -689.18 990290
i 0013 S.P. Adjustment -1,393.25 -19,087.52 0-174C
ReinfSteelBlk4
SteelSheetPiling
0010 S.P. Adjustment -1,726.00 -730.67 990290
. Total for stockpile nbr 1: 2,786.50 $38,175.06
ReinfSteelBIk5
. Total for proposal line nbr 0077: 2,786.50 38,175.06
0011  S.P.Adjustment -372.00 -157.48 990290 proposati $
ReinfSteelBIKS Total for item code 6310.00: 2,786.50 $38,175.06
0011 S.P. Adjustment -1,212.00 -513.07 990290 Total remaining for contract: $39,235.52

ReinfSteelBlk6






