
Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 08.08.2016

Contract Location:

 

Contractor:

HARRIS CONSTRUCTION, INC. (STEVE)

P O BOX 343

 

 

Date Awarded: 11.20.2014

01.06.2015

08.03.2015

Date Let:

WINDOM ST, E 3RD ST - E 7TH ST, WAYNE

10.23.2014

Estimate Type: PROG

Phone:

(402)698-2154

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

HOMER  NE  68030-0343

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.03.2015

06.15.2016Date Project Completion:

Counties

WAYNE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

31991  000 URB-6709(2)    GRAD CONC PAVE CULV
WATER MAIN SEED

Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 08.08.2016

$1,014,116.53

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $988,908.94 $988,095.19 $813.75
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $988,908.94 $988,095.19 $813.75
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $988,908.94 $988,095.19 $813.75

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-728.30 $-728.30 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$728.30 $.00

Payment

-$728.30

$988,180.64 $987,366.89 $813.75

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

100%

$965,654.30

08.02.2016 08.02.2016

08.02.2016

Sitorius, Daniel

Francis, Jeff

Hansen, Joel

Project Manager LPA Responsible Charge

State Representative

08.03.2016Boyle, Pat

District Engineer

Construction Engineer Controller

Halstead, Kerri 08.04.2016 08.04.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT (CITY)

3016.39      12.50 0.000 0.00

272.000 3,400.00

256.000 3,200.00

0.000 0.00

4006

SF  DETECTABLE WARNING PANEL

ADDITIONAL COST OF CAST IRON DWP

4006 

Contracted 0.00

Current 3,400.00

In place 3,200.00

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT (CITY)

GROUP 1 GRADING

0030.10      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      15.00 3,548.000 53,220.00

3,548.000 53,220.00

3,548.000 53,220.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 1.000 30.00

1.000 30.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1101.00      2.50 5,998.000 14,995.00

5,998.000 14,995.00

5,998.000 14,995.00

0.000 0.00

0005

SY  REMOVE PAVEMENT
0005 

1106.00      2.00 1,017.000 2,034.00

1,017.000 2,034.00

1,017.000 2,034.00

0.000 0.00

0006

SY  REMOVE DRIVEWAY
0006 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1107.00      1.00 446.000 446.00

446.000 446.00

457.879 457.88

0.000 0.00

0007

SY  REMOVE WALK
0007 

2021.05      100.00 4.000 400.00

4.000 400.00

2.000 200.00

0.000 0.00

0008

EACHREMOVE AND RESET MAILBOX
0008 

L019.13      1.35 2,012.000 2,716.20

2,012.000 2,716.20

1,842.000 2,486.70

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L020.50      100.00 256.000 25,600.00

256.000 25,600.00

220.443 22,044.30

0.000 0.00

0010

SY  TRANSITION MAT
0010 

Contracted 127,441.20

Current 127,441.20

In place 123,437.88

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      17,500.00 1.000 17,500.00

1.000 17,500.00

1.000 17,500.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

3016.22      49.00 455.000 22,295.00

455.000 22,295.00

480.308 23,535.09

0.000 0.00

0012

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0012 

3016.39      40.00 272.000 10,880.00

272.000 10,880.00

256.000 10,240.00

0.000 0.00

0013

SF  DETECTABLE WARNING PANEL
0013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3020.24      54.00 1,142.000 61,668.00

1,142.000 61,668.00

1,219.655 65,861.37

0.000 0.00

0014

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0014 

3075.32      42.94 6,925.000 297,359.50

6,925.000 297,359.50

6,925.000 297,359.49

0.000 0.00

0015

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0015 

9034.00      8.50 1,142.000 9,707.00

1,142.000 9,707.00

1,219.655 10,367.07

0.000 0.00

0016

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0016 

9111.00      30.00 32.000 960.00

32.000 960.00

0.000 0.00

0.000 0.00

0017

MGALWATER
0017 

9170.00      800.00 33.556 26,844.80

33.556 26,844.80

33.556 26,844.80

0.000 0.00

0018

STA EARTH SHOULDER CONSTRUCTION
0018 

9173.20      5.00 6,925.000 34,625.00

6,925.000 34,625.00

6,925.000 34,625.00

0.000 0.00

0019

SY  SUBGRADE PREPARATION
0019 

W600.03      200.00 3.000 600.00

3.000 600.00

0.000 0.00

0.000 0.00

0020

EACHADJUST VALVE BOX TO GRADE
0020 

Contracted 482,439.30

Current 482,439.30

In place 486,332.82

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

4004.80      2.00 3,750.000 7,500.00

3,750.000 7,500.00

3,750.000 7,500.00

0.000 0.00

0022

LB  STRUCTURAL STEEL FOR FACE ARMOR
0022 

4005.00      2.00 1,380.000 2,760.00

1,380.000 2,760.00

2,690.000 5,380.00

0.000 0.00

0023

LB  CAST IRON RING AND COVER
0023 

4016.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0024

EACHMANHOLE

AT STA 203+55

0024 

4016.01      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0025

EACHMANHOLE

AT STA 207+52

0025 

4016.02      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0026

EACHMANHOLE

AT STA 211+45

0026 

4016.03      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0027

EACHMANHOLE

AT STA 216+26

0027 

4018.00      250.00 3.000 750.00

3.000 750.00

3.000 750.00

0.000 0.00

0028

EACHTAPPING EXISTING STRUCTURE
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4043.50      6.00 230.000 1,380.00

230.000 1,380.00

246.000 1,476.00

0.000 0.00

0029

LF  REMOVE SEWER PIPE
0029 

4105.59      600.00 72.380 43,428.00

72.380 43,428.00

70.134 42,080.40

0.000 0.00

0030

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0030 

4155.50      1.20 4,804.000 5,764.80

4,804.000 5,764.80

4,770.000 5,724.00

0.000 0.00

0031

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0031 

4310.30      1,000.00 2.000 2,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0032

EACH30" FLARED-END SECTION
0032 

4460.42      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0033

EACH42" CONCRETE FLARED-END SECTION
0033 

4900.25      100.00 16.000 1,600.00

16.000 1,600.00

16.000 1,600.00

0.000 0.00

0034

EACHCURB INLET SEDIMENT FILTER
0034 

P700.15      25.00 440.000 11,000.00

440.000 11,000.00

351.500 8,787.50

0.000 0.00

0035

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0035 

P700.24      40.00 331.000 13,240.00

331.000 13,240.00

252.584 10,103.36

0.000 0.00

0036

LF  24" STORM SEWER PIPE, TYPE 1,7 OR 8
0036 

P700.30      50.00 1,542.000 77,100.00

1,542.000 77,100.00

1,572.499 78,624.95

0.000 0.00

0037

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P702.42      80.00 65.000 5,200.00

50.000 4,000.00

50.000 4,000.00

0.000 0.00

0038

LF  42" STORM SEWER PIPE, TYPE 1
0038 

4320.36      1,732.50 0.000 0.00

1.000 1,732.50

1.000 1,732.50

0.000 0.00

4005

EACH36" ROUND EQUIVALENT FLARED-END
SECTION

4005 

4043.50      3.70 0.000 0.00

1,750.000 6,475.00

1,750.000 6,475.00

0.000 0.00

4007

LF  REMOVE SEWER PIPE

REMOVAL OF EXISTING STORM
SEWERTHROUGH LIMITS OF NEW SYSTEM

4007 

1119.00      525.00 0.000 0.00

14.000 7,350.00

14.000 7,350.00

0.000 0.00

4008

EACHREMOVE INLET
4008 

4107.07      892.50 0.000 0.00

1.530 1,365.53

1.530 1,365.53

0.000 0.00

4009

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

4009 

4157.00      1.26 0.000 0.00

68.000 85.68

68.000 85.68

0.000 0.00

4010

LB  REINFORCING STEEL FOR COLLARS
4010 

Contracted 201,222.80

Current 216,031.51

In place 207,534.92

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A WATER MAIN

0030.40      16,000.00 1.000 16,000.00

1.000 16,000.00

1.000 16,000.00

0.000 0.00

0039

LS  MOBILIZATION
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4796.00      250.00 2.000 500.00

2.000 500.00

2.000 500.00

0.000 0.00

0040

EACH6" PLUG
0040 

W176.26      10.00 825.000 8,250.00

952.000 9,520.00

957.730 9,577.30

0.000 0.00

0041

LF  1" WATER SERVICE
0041 

W176.54      850.00 26.000 22,100.00

28.000 23,800.00

28.000 23,800.00

0.000 0.00

0042

EACHWATER SERVICE
0042 

W205.08      17.00 1,473.000 25,041.00

1,473.000 25,041.00

1,484.500 25,236.50

0.000 0.00

0043

LF  8" WATER MAIN PIPE
0043 

W219.36      1,000.00 3.000 3,000.00

3.000 3,000.00

3.000 3,000.00

0.000 0.00

0044

EACH6" GATE VALVE
0044 

W219.38      1,500.00 6.000 9,000.00

6.000 9,000.00

10.000 15,000.00

0.000 0.00

0045

EACH8" GATE VALVE
0045 

W219.42      2,400.00 1.000 2,400.00

1.000 2,400.00

1.000 2,400.00

0.000 0.00

0046

EACH12" GATE VALVE
0046 

W222.00      3,500.00 3.000 10,500.00

3.000 10,500.00

3.000 10,500.00

0.000 0.00

0047

EACHFIRE HYDRANT
0047 

W356.08      750.00 1.000 750.00

1.000 750.00

1.000 750.00

0.000 0.00

0048

EACH8" X 8" X 8" TEE
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W356.13      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0049

EACH6" X 6" X 6" TEE
0049 

W356.17      500.00 4.000 2,000.00

4.000 2,000.00

3.000 1,500.00

0.000 0.00

0050

EACH8" X 8" X 6" TEE
0050 

W356.51      750.00 1.000 750.00

0.000 0.00

0.000 0.00

0.000 0.00

0051

EACHCROSS

8" X 6"

0051 

W356.52      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0052

EACHCROSS

12" x 8"

0052 

W357.53      400.00 2.000 800.00

2.000 800.00

0.000 0.00

0.000 0.00

0053

EACH8" - 22 1/2 DEGREE BEND
0053 

W358.20      250.00 1.000 250.00

1.000 250.00

1.000 250.00

0.000 0.00

0054

EACH8" X 6" REDUCER
0054 

W722.51      2.00 1,050.000 2,100.00

1,050.000 2,100.00

1,050.000 2,100.00

0.000 0.00

0055

LF  ABANDON WATER MAIN
0055 

W750.10      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0056

EACHREMOVE FIRE HYDRANT
0056 

W720.06      142.45875 0.000 0.00

80.000 11,396.70

80.000 11,396.70

0.000 0.00

4001

LF  LOWER 6" WATER MAIN
4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W720.09      6,714.75 0.000 0.00

1.000 6,714.75

1.000 6,714.75

0.000 0.00

4002

EACHLOWER 8" WATER MAIN
4002 

W720.13      7,990.50 0.000 0.00

1.000 7,990.50

1.000 7,990.50

0.000 0.00

4003

EACHLOWER 12" WATER MAIN
4003 

W356.50      813.75 0.000 0.00

1.000 813.75

1.000 813.75

1.000 813.75

4012

EACHCROSS

8" x 8"

4012 

Contracted 105,441.00

Current 134,576.70

In place 139,529.50

This Estimate 813.75

GROUP 4A WATER MAIN

GROUP 4 CULVERTS (CITY)

1905.00      859.82 0.000 0.00

1.000 859.82

1.000 859.82

0.000 0.00

4004

LS  MATERIAL DELIVERED NOT INCORPORATED

UNUSED 42" RCP

4004 

Contracted 0.00

Current 859.82

In place 859.82

This Estimate 0.00

GROUP 4 CULVERTS (CITY)

GROUP 5 SEEDING

0030.50      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0057

LS  MOBILIZATION
0057 

L001.02      1,500.00 1.400 2,100.00

1.400 2,100.00

1.500 2,250.00

0.000 0.00

0058

ACRESEEDING, TYPE B
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.80      1,500.00 2.000 3,000.00

2.000 3,000.00

2.000 3,000.00

0.000 0.00

0059

TON HYDROMULCH
0059 

Contracted 6,600.00

Current 6,600.00

In place 6,750.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 10 GENERAL ITEMS

0001.10      2.00 480.000 960.00

480.000 960.00

2,263.000 4,526.00

0.000 0.00

0060

BDAYBARRICADE, TYPE III
0060 

0001.90      1.00 580.000 580.00

580.000 580.00

1,672.000 1,672.00

0.000 0.00

0061

EACHSIGN DAY
0061 

0001.99      2.00 360.000 720.00

360.000 720.00

1,019.000 2,038.00

0.000 0.00

0062

EACHCONTRACTOR FURNISHED SIGN DAY
0062 

0003.10      100.00 40.000 4,000.00

40.000 4,000.00

0.000 0.00

0.000 0.00

0063

DAY FLAGGING
0063 

0010.04      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0064

EACHFIELD OFFICE
0064 

0030.10      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0065

LS  MOBILIZATION
0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      200.00 10.000 2,000.00

10.000 2,000.00

0.000 0.00

0.000 0.00

0066

HOURRENTAL OF LOADER, FULLY OPERATED
0066 

9110.03      150.00 10.000 1,500.00

10.000 1,500.00

5.000 750.00

0.000 0.00

0067

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0067 

9110.07      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0068

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0068 

9110.27      250.00 10.000 2,500.00

10.000 2,500.00

12.000 3,000.00

0.000 0.00

0069

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0069 

L022.75      5.00 300.000 1,500.00

300.000 1,500.00

0.000 0.00

0.000 0.00

0070

LF  TEMPORARY SILT CHECK
0070 

L022.90      5.00 300.000 1,500.00

300.000 1,500.00

104.000 520.00

0.000 0.00

0071

LF  TEMPORARY SILT FENCE
0071 

L860.24      2,500.00 5.000 12,500.00

5.000 12,500.00

0.000 0.00

0.000 0.00

0072

EACHSTORM EVENT RESTORATION - INCENTIVE
0072 

L860.50      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0073

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0073 

Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 08.08.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.08      0.50 0.000 0.00

516.000 258.00

516.000 258.00

0.000 0.00

4011

BDAYBARRICADE, TYPE II
4011 

Contracted 42,510.00

Current 42,768.00

In place 21,264.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 965,654.30

Current 1,014,116.53

In place 988,908.94

This Estimate 813.75



Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 08.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4005.00      CAST IRON RING AND COVER

Project 31991  000   

Prpsl Line Nbr 0023

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

03501900  

na

1,380.00 2,484.00S.P. Initial Payment0002

03501900  

na

-1,345.00 -2,421.00S.P. Adjustment0008

03501900  

na

-35.00 -63.00S.P. Closure0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0023: 0.00

$0.00Total for item code 4005.00: 0.00

Item Cd Item Desc

4155.50      REINFORCING STEEL FOR INLET AND JUNCTION BOX

Project 31991  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

322694    

na

293.00 186.93S.P. Initial Payment0002

322694    

na

-293.00 -186.93S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

322694    

na

602.00 384.08S.P. Initial Payment0002

Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 08.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4155.50      REINFORCING STEEL FOR INLET AND JUNCTION BOX

Project 31991  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

322694    

na

-602.00 -384.08S.P. Adjustment0007

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0031: 0.00

$0.00Total for item code 4155.50: 0.00

Item Cd Item Desc

4310.30      30" FLARED-END SECTION

Project 31991  000   

Prpsl Line Nbr 0032

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

322344    

na

1.00 516.50S.P. Initial Payment0002

322344    

na

-1.00 -516.50S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0032: 0.00

$0.00Total for item code 4310.30: 0.00



Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 08.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.15      15" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 31991  000   

Prpsl Line Nbr 0035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

322558    

na

214.00 2,159.26S.P. Initial Payment0002

322558    

na

-155.50 -1,569.00S.P. Adjustment0005

322558    

na

-58.50 -590.26S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0035: 0.00

$0.00Total for item code P700.15: 0.00

Item Cd Item Desc

P700.30      30" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 31991  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

322343    

na

80.00 2,505.60S.P. Initial Payment0002

322344    

na

102.00 3,194.64S.P. Initial Payment0002

322345    

na

118.00 3,695.76S.P. Initial Payment0002

322346    

na

116.00 3,633.12S.P. Initial Payment0002

322347    

na

120.00 3,758.40S.P. Initial Payment0002

Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 08.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.30      30" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 31991  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

322348    

na

120.00 3,758.40S.P. Initial Payment0002

322557    

na

120.00 3,758.40S.P. Initial Payment0002

322558    

na

32.00 1,002.24S.P. Initial Payment0002

322343    

na

-80.00 -2,505.60S.P. Adjustment0003

322344    

na

-40.00 -1,252.80S.P. Adjustment0003

322344    

na

-62.00 -1,941.84S.P. Adjustment0004

322345    

na

-118.00 -3,695.76S.P. Adjustment0004

322346    

na

-116.00 -3,633.12S.P. Adjustment0004

322347    

na

-120.00 -3,758.40S.P. Adjustment0004

322348    

na

-99.083 -3,103.28S.P. Adjustment0004

322348    

na

-20.917 -655.12S.P. Adjustment0005

322557    

na

-120.00 -3,758.40S.P. Adjustment0005

322558    

na

-16.916 -529.81S.P. Adjustment0005



Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 08.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P700.30      30" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 31991  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

322558    

na

-15.084 -472.43S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0037: 0.00

$0.00Total for item code P700.30: 0.00

Item Cd Item Desc

P702.42      42" STORM SEWER PIPE, TYPE 1

Project 31991  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

322329    

na

18.00 937.98S.P. Initial Payment0002

322329    

na

-18.00 -937.98S.P. Adjustment0002

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0038: 0.00

$0.00Total for item code P702.42: 0.00

Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 08.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W176.54      WATER SERVICE

Project 31991  000   

Prpsl Line Nbr 0042

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035019    

stop box, saddle, corp stop, curb stop

26.00 7,722.00S.P. Initial Payment0002

035019    

stop box, saddle, corp stop, curb stop

-1.00 -297.00S.P. Adjustment0002

035019    

stop box, saddle, corp stop, curb stop

-3.00 -891.00S.P. Adjustment0003

035019    

stop box, saddle, corp stop, curb stop

-6.00 -1,782.00S.P. Adjustment0011

035019    

stop box, saddle, corp stop, curb stop

-16.00 -4,752.00S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0042: 0.00

$0.00Total for item code W176.54: 0.00

Item Cd Item Desc

W205.08      8" WATER MAIN PIPE

Project 31991  000   

Prpsl Line Nbr 0043

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035019    

8" water main pipe

1,018.50 6,905.43S.P. Initial Payment0002



Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 08.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W205.08      8" WATER MAIN PIPE

Project 31991  000   

Prpsl Line Nbr 0043

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035019    

8" water main pipe

-1,018.50 -6,905.43S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0043: 0.00

$0.00Total for item code W205.08: 0.00

Item Cd Item Desc

W219.36      6" GATE VALVE

Project 31991  000   

Prpsl Line Nbr 0044

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035019    

6" Gate Valve plus box

2.00 1,308.00S.P. Initial Payment0002

035019    

6" Gate Valve plus box

-2.00 -1,308.00S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0044: 0.00

$0.00Total for item code W219.36: 0.00

Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 08.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W219.38      8" GATE VALVE

Project 31991  000   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035019    

8" gate valve plus box

3.00 2,778.00S.P. Initial Payment0002

035019    

8" gate valve plus box

-3.00 -2,778.00S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0045: 0.00

$0.00Total for item code W219.38: 0.00

Item Cd Item Desc

W219.42      12" GATE VALVE

Project 31991  000   

Prpsl Line Nbr 0046

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035019    

12" gate valve plus box

1.00 1,740.00S.P. Initial Payment0002

035019    

12" gate valve plus box

-1.00 -1,740.00S.P. Closure0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0046: 0.00

$0.00Total for item code W219.42: 0.00



Vendor ID: 3395   HARRIS CONSTRUCTION, INC. (STEVE)Contract ID:

Est Number:

3991X          

0016 Pay Period End Date: 07.02.2016

Estimate Summary to Contractor Page:   12 of 12

Nebraska Department of Roads Date: 08.08.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W222.00      FIRE HYDRANT

Project 31991  000   

Prpsl Line Nbr 0047

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035019    

Fire Hydrant

2.00 3,960.00S.P. Initial Payment0002

035019    

Fire Hydrant

-2.00 -3,960.00S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0047: 0.00

$0.00Total for item code W222.00: 0.00

$0.00Total remaining for contract:


