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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Contract Location: Total to Date  Prev to Date This Estimate
KEARNEY EAST BYPASS, 11TH ST.- 56TH ST. Estimate Type: PROG Current Contract Amt Total Earnings  $17,609,881.98 $17,208,272.69 $401,609.29
$26,570,293.02 Stockpiled Materials $183,759.80  $196,789.03 $-13,029.23
Contractor Original Contract Amt Gross Earnings  $17,793,641.78 $17,405,061.72 $388,580.06
: Date Lot 05.22.2014 $26,420.650.08 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION INC. a ed Z - el Escrow Amount $.00 $.00 $.00
129 E 2ND ST _ Datf; Awar ed : gg;i-;gij % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .24. .
PO BOX 1087 : 66% Net Earnings  $17,793,641.78 $17,405,061.72 $388,580.06
Date Notice for Work to ]
Begin:  07.21.2014 % Time Comp
HASTINGS NE 68902-1087 - o 789  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.11.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-198,798.87  $-197,206.82 $-1,592.05
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa . . .
UNIVERSAL SURETY COMPANY p Y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUFFALO I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42103B DPS-STP-10-2(116) 010 GR MSE CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
000 SAN SEWER WTR SEED BR Total for Adiust t
GDRL ELEC otal Tor Adjustments -$198,798.87 -$197,206.82 -$1,592.05
Payment $17,594,842.91 $17,207,854.90 $386,988.01
Project Manager District Engineer
Farber, Tom 04.19.2016 Meyer, Keith 04.19.2016
Construction Engineer Controller
Halstead, Kerri 04.19.2016 Burling, Laurie 04.20.2016
Controller
Burling, Laurie 04.20.2016
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 & GROUP 6A BRIDGE PILING 0002 0002 1009.00 16,326.97 1.000 16,326.97
4018 4018 3900.18 21,308.07 0.000 0.00 GENERAL CLEARING AND GRUBBING LS 1.000 16,326.97
ADDITIONAL WORK LS 1.000 21,308.07 0.990 16,163.70
Time/Materials/Equipment for Subcontractor 1.000 21,308.07 0.040 653.08
0.000 0.00 0003 0003 1011.00 30.00 9,434.000 283,020.00
4019 4019 4977.04 17,320.90 0.000 0.00 WATER MGAL 9,434.000 283,020.00
RESTOCK EACH 1.000 17,320.90 7,039.600 211,188.00
Husker Steel Pile Return Charge 1.000 17,320.90 272.000 8,160.00
0.000 0.00 0004 0004 1012.00 102.45 60.000 6,147.00
4020 4020 1905.00 30,957.69 0.000 0.00 RIGHT-OF-WAY MARKERS EACH 60.000 6,147.00
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 30,957.69 146.000 14,957.70
Pipe Piling Supply Pile 1.000 30,957.69 0.000 0.00
0.000 0.00 0005 0005 1030.00 6.69 842,363.000  5,635,408.47
4021 4021 0003.12 1,504.55 0.000 0.00 EARTHWORK MEASURED IN EMBANKMENT CcY 868,988.000 5,813,529.72
RAILROAD FLAGGING DAY 4.000 6,018.20 866,232.000 5,795,092.09
Flagging During Additional Pile Work 4.000 6,018.20 3,500.000 23415.00
0.000 0.00 0006 0006 1041.00 0.42  358,160.000 150,427.20
4025 2025 6960.02 14,145.75 0.000 0.00 SALVAGING AND PLACING TOPSOIL SY 358,160.000 150,427.20
ADDITIONAL WORK LS 1.000 14,145.75 132,222.052 55,533.26
Removal Shelf Angle Brackets & Grout Pier 1.000 14,145.75 0.000 0.00
Diaphgram 0.000 0.00 0007 0007 1101.00 5.00 3,491.000 17,455.00
4026 4026 6960.02 3,458.33 0.000 0.00 REMOVE PAVEMENT SY 3,491.000 17,455.00
ADDITIONAL WORK LS 1.000 3,458.33 418.670 2,093.35
Epoxy Bonding Material, Type Sikadur 32 & 1.000 3,458.33 0.000 0.00
Pre-wet Grouting Ports & 96 hour Cure 0.000 0.00 0008 0008 1101.25 3.25 2,269.000 7,374.25
GROUP 6 & GROUP 6A BRIDGE PILING Contracted 0.00 SAWING PAVEMENT LF 2,269.000 7,.374.25
Current 93,208.94 0.000 0.00
In place 93,208.94 0.000 0.00
This Estimate 0.00 0009 0009 1102.00 4.70 14,603.000 68,634.10
GROUP 1 GRADING REMOVE ASPHALT SURFACE sy 14,603.000 68,634.10
0001 0001 0030.10 260,000.00 1.000 260,000.00 4,375.000 20,562.50
MOBILIZATION LS 1.000 260,000.00 0.000 0.00
1.000 260,000.00 0010 0010 1106.00 6.50 50.000 325.00
0.000 0.00 REMOVE DRIVEWAY sY 50.000 325.00
0.000 0.00
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0011 0011 1108.00 35.00 34.000 1,190.00 0020 0020 L006.00 210.00 74.000 15,540.00
REMOVE COMBINATION CURB AND GUTTER LF 34.000 1,190.00 COVER CROP SEEDING ACRE 74.000 15,540.00
0.000 0.00 68.238 14,329.98
0.000 0.00 20.000 4,200.00
0012 0012 1111.00 3.41 953.000 3,249.73 0021 0021 L019.11 1.41 2,360.000 3,327.60
REMOVE FENCE LF 953.000 3,249.73 EROSION CONTROL, CLASS 1B SY 2,360.000 3,327.60
701.000 2,390.41 0.000 0.00
0.000 0.00 0.000 0.00
0013 0013 1122.01 10.00 831.000 8,310.00 0022 0022 L019.13 1.23 61,955.000 76,204.65
REMOVE CONCRETE MEDIAN SURFACING SY 831.000 8,310.00 EROSION CONTROL, CLASS 1D Sy 61,955.000 76,204.65
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0014 0014 1125.00 800.00 1.000 800.00 0023 0023 L019.20 4.13 965.000 3,985.45
CLEAR TRACT EACH 1.000 800.00 EROSION CONTROL, CLASS 2A SY 965.000 3,985.45
AT STA. 101+22 TO 104422 LT & RT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0015 0015 1125.01 0.01 1.000 0.01 0024 0024 L021.51 2.70 5,110.000 13,797.00
CLEAR TRACT EACH 1.000 0.01 EROSION CHECKS, TYPE WATTLE LF 5,110.000 13,797.00
AT STA. 9613+09 TO 9618+64 RT 0.000 0.00 838.000 2,262.60
0.000 0.00 374.000 1,009.80
0016 0016 1133.00 0.01 614.000 6.14 0025 0025 L022.11 2.25 5,806.000 13,063.50
REMOVE TRACK LF 614.000 6.14 FABRIC SILT FENCE-LOW POROSITY LF 5,806.000 13,063.50
0.000 0.00 3,435.000 7,728.75
0.000 0.00 0.000 0.00
0017 0017 1701.18 23.27 82.000 1,908.14 0026 0026 L022.12 2.40 2,240.000 5,376.00
18" DRIVEWAY CULVERT PIPE, TYPE LF 82.000 1,908.14 FABRIC SILT FENCE-HIGH POROSITY LF 240.000 576.00
2,3,4,56,70R 8 82.000 1,908.14 319.000 765.60
32.000 744.64 68.000 163.20
0018 0018 1701.24 26.85 885.000 23,762.25 0027 0027 P375.24 25.00 50.000 1,250.00
24" DRIVEWAY CULVERT PIPE, TYPE LE 935.000 25,104.75 24" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 50.000 1,250.00
2,3,4,5,6,70R 8 353.000 9,478.05 340R5 50.000 1,250.00
42.000 1,127.70 50.000 1,250.00
0019 0019 4022.05 10.20 470.000 4,794.00 4003 4003 1125.02 1,575.00 0.000 0.00
TEMPORARY SLOPE DRAIN LF 470.000 479400 CLEARTRACT EACH 1.000 1,575.00
0.000 0.00 4t sta. 105+25 to Sta. 113+00 Rt 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 1125.03 3,675.00 0.000 0.00 0031 0031 4095.10 17.58 685.000 12,042.30
CLEAR TRACT EACH 1.000 3,675.00 CONCRETE LEVELING PADS LF 685.000 12,042.30
at Sta. 119+00 Lt 0.000 0.00 685.000 12,042.30
0.000 0.00 0.000 0.00
4005 4005 1125.04 1,575.00 0.000 0.00 0032 0032 4095.20 84.85 703.000 59,649.55
CLEAR TRACT EACH 1.000 1,575.00 COPING LF 703.000 59,649.55
at Sta. 121400 Rt 0.000 0.00 703.000 59,649.55
0.000 0.00 0.000 0.00
4006 4006 1125.05 1,575.00 0.000 0.00 0033 0033 4350.24 19.20 2,440.000 46,848.00
CLEAR TRACT EACH 1.000 1,575.00 24" CORRUGATED METAL PIPE LF 2,440.000 46,848.00
at Sta. 215400 Rt 1.000 1,575.00 2,440.000 46,848.00
0.000 0.00 0.000 0.00
4007 4007 1090.00 1,837.50 0.000 0.00 0034 0034 6404.00 63.00 502.000 31,626.00
ABANDON WELLS EACH 1.000 1,837.50 PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 502.000 31,626.00
at Sta. 173+11 Rt 1.000 1,837.50 200.000 12,600.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 6.621,682.46 0035 0035 8024.75 18.16  12,279.000 222,986.64
Current 6.806583.71 SELECT GRANULAR BACKFILL FOR MSE WALL CcY 12,279.000 222,986.64
In place 6,419,116.63 12,279.000 222,986.64
This Estimate 40,723.42 0.000 0.00
GROUP 1A MSE WALL 4027 4027 7121.64 367.50 0.000 0.00
0028 0028 0030.10 72,362.00 1.000 72,362.00 4 FOOT GATE FOR 6 FOOT CHAIN-LINK FENCE EACH 2.000 735.00
MOBILIZATION LS 1.000 72,362.00 0.000 0.00
1.000 72,362.00 0.000 0.00
0.000 000 GROUP 1A MSE WALL Contracted 764,439.99
0029 0029 1010.26 7.90 2,355.000 18,604.50 Current 765,174.99
EXCAVATION FOR MSE WALL (2 2,355.000 18,604.50 In place 745,413.99
2,355.000 18,604.50 This Estimate 0.00
0.000 0.00 GROUP 3 CONCRETE PAVEMENT
0030 0030 4095.00 18.90 15,890.000 300,321.00 0036 0036 0009.00 2,750.00 4.000 11,000.00
CONCRETE FACE PANELS SF 15,890.000 300,321.00 PERMANENT BARRICADE EACH 4.000 11,000.00
15,890.000 300,321.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0037 0037 0030.30 243,000.00 1.000 243,000.00 0046 0046 3020.24 37.05 532.000 19,710.60
MOBILIZATION LS 1.000 243,000.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 532.000 19,710.60
1.000 243,000.00 215.847 7,997.13
0.000 0.00 215.847 7,997.13
0038 0038 1020.06 50.00 126.000 6,300.00 0047 0047 3075.32 39.94 1,173.000 46,849.62
FLEXIBLE POST DELINEATOR EACH 126.000 6,300.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 1,173.000 46,849.62
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 2001.00 18.32 1,476.000 27,040.32 0048 0048 3075.52 50.14 824.000 41,315.36
GRAVEL SURFACE COURSE (63 1,476.000 27,040.32 10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 824.000 41,315.36
839.430 15,378.36 345.510 17,323.87
0.000 0.00 0.000 0.00
0040 0040 2009.10 240.00 44.224 10,613.76 0049 0049 3075.53 100.87 1,891.000 190,745.17
GRAVEL EMBEDMENT STA 44.224 10,613.76 10" IMPRINTED CONCRETE PAVEMENT, CLASS SY 1,891.000 190,745.17
39.180 9,403.20 47B-3500 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 3008.05 7.00 1,146.000 8,022.00 0050 0050 3075.56 37.46 161,806.000 6,061,252.76
TIE BARS EACH 1,146.000 8,022.00 10" DOWELED CONCRETE PAVEMENT, CLASS SY 161,806.000 6,061,252.76
0.000 0.00 47B-3500 68,195.010  2,554,585.07
0.000 0.00 5,960.445 223,278.27
0042 0042 3013.10 50.00 171.000 8,550.00 0051 0051 3089.25 45.23 2,402.000 108,642.46
CONCRETE CLASS 47B-3000 BARRIER CURB LF 171.000 8,550.00 TEMPORARY SURFACING SY 2,402.000 108,642.46
0.000 0.00 § 0.000 0.00
0.000 0.00 10 0.000 0.00
0043 0043 3014.11 27.83 1,248.000 34,731.84 0052 0052 3300.50 11,000.00 1.000 11,000.00
COMBINATION CONCRETE CLASS 47B-3500 LF 1,248.000 34,731.84 PORTLAND CEMENT CONCRETE LS 1.000 11,000.00
CURB AND GUTTER 0.000 0.00 SMOOTHNESS TESTING 0.000 0.00
0.000 0.00 0.000 0.00
0044 0044 3015.51 33.52 4,003.000 134,180.56 0053 0053 7495.11 1.00 19,050.000 19,050.00
CONCRETE MOW STRIP SY 4,003.000 134,180.56 12" PERMANENT PAVEMENT MARKING, PAINT LF 19,050.000 19,050.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0045 0045 3017.44 47.88 17,475.000 836,703.00 0054 0054 7495.54 0.45 22,000.000 9,900.00
CONCRETE CLASS 47B-3000 IMPRINTED SY 17,475.000 836,703.00 5" PERMANENT PAVEMENT MARKING PAINT LF 22,000.000 9,900.00
MEDIAN SURFACING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0055 0055 7500.43 630.00 30.000 18,900.00 0064 0064 8101.50 2.69 189,694.000 510,276.86
ARROW, PREFORMED PAVEMENT MARKING, EACH 30.000 18,900.00 STABILIZED SUBGRADE Sy 117,209.000 315,292.21
TYPE 4 GROOVED
0.000 0.00 TYPE FLY ASH 18,641.000 50,144.29
0.000 0.00 0.000 0.00
0056 0056 7500.58 55.00 50.000 2,750.00 0065 0065 9009.86 25.23 19,741.000 498,065.43
YIELD LINE, WET REFLECTIVE POLYUREA EACH 50.000 2,750.00 SURFACING 6" SY 19,741.000 498,065.43
PAVEMENT MARKING,GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0057 7515.36 1.25 47,000.000 58,750.00 0066 0066 9009.88 36.99 4,201.000 155,394.99
5" WHITE WET REFLECTIVE POLYUREA LF 47,000.000 58,750.00 SURFACING 10" Sy 4,201.000 155,394.99
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 7515.38 9.50 2,250.000 21,375.00 0067 0067 9111.00 30.00 790.000 23,700.00
12" WHITE WET REFLECTIVE POLYUREA LF 2,250.000 21,375.00 WATER MGAL 790.000 23,700.00
PAVEMENT MARKING, GROOVED 0.000 0.00 604.100 18,123.00
0.000 0.00 36.000 1,080.00
0059 0059 7516.14 9.50 3,500.000 33,250.00 0068 0068 9170.00 130.47 480.791 62,728.80
12" YELLOW WET REFLECTIVE POLYUREA LF 3,500.000 33,250.00 EARTH SHOULDER CONSTRUCTION STA 480.791 62,728.80
PAVEMENT MARKING 0.000 0.00 15.380 2,006.63
0.000 0.00 0.000 0.00
0060 0060 7516.35 1.25 32,000.000 40,000.00 0069 0069 9170.50 890.00 87.480 77,857.20
5" YELLOW WET REFLECTIVE POLYUREA LF 32,000.000 40,000.00 MEDIAN CONSTRUCTION STA 87.480 77,857.20
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0061 0061 7516.37 1.25 375.000 468.75 0070 0070 9173.20 2.67 5,583.000 14,906.61
5" YELLOW WET REFLECTIVE POLYUREA LF 375.000 468.75 SUBGRADE PREPARATION Sy 78,068.000 208,441.56
PAVEMENT MARKING 0.000 0.00 62,187.239 166,039.93
0.000 0.00 108.770 290.42
0062 0062 8029.25 6.34  189,694.000 1,202,659.96 0071 0071 9188.50 30.00 955.000 28,650.00
FOUNDATION COURSE SY 189,694.000 1,202,659.96 SURFACING UNDER GUARDRAIL SY 955.000 28,650.00
68,540.524 434,546.93 0.000 0.00
5,960.445 37,789.22 0.000 0.00
0063 0063 8060.05 150.00 411.000 61,650.00
GRANULAR SUBDRAIN EACH 411.000 61,650.00
0.000 0.00
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0072 0072 9190.50 58.00 7,210.000 418,180.00 0079 0079 4035.25 150.00 7.000 1,050.00
FLY ASH TON 4,000.000 232,000.00 REMOVE AND SALVAGE FLARED-END EACH 7.000 1,050.00
1,489.816 86,409.33 SECTION 0.000 0.00
861.040 49,940.32 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 11,058,171.05 0080 0080 4045.00 4,675.00 1.000 4,675.00
Current 10.870.541.35 REMOVE STRUCTURE EACH 1.000 4,675.00
This Estimate 320,375.36 0.000 0.00
GROUP 4 CULVERTS 0081 0081 4045.01 4,400.00 1.000 4,400.00
0073 0073 0030.40 29,500.00 1.000 29,500.00 REMOVE STRUCTURE EACH 1.000 4,400.00
MOBILIZATION . . 1.000 4,400.00
LS 1.000 29,500.00 1 5ra 9408+08.00
1.000 29,500.00 1.000 4,400.00
0.000 0.00 0082 0082 4045.02 4,450.00 1.000 4,450.00
0074 0074 1119.00 300.00 1.000 300.00 REMOVE STRUCTURE EACH 1.000 4,450.00
REMOVE INLET EACH 1.000 30000 AT STA 9411430.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0083 0083 4050.01 12.50 1,479.000 18,487.50
0075 0075 4002.00 3.50 3,375.000 11,812.50 EXCAVATION FOR PIPE, PIPE-ARCH CY 1,479.000 18,487.50
CAST IRON COVER AND FRAME LB 3,375.000 11,812.50 CULVERTS, AND HEADWALLS 824.400 10,305.00
0.000 0.00 51.000 637.50
0.000 0.00  ooga 0084 4051.01 14.00 2,459.000 34,426.00
0076 0076 4004.50 3.70 7,210.000 26,677.00 EXCAVATION FOR BOX CULVERTS cY 2,459.000 34,426.00
CAST IRON GRATE AND FRAME LB 7,210.000 26,677.00 1,538.000 21,532.00
2,678.000 9,908.60 0.000 0.00
0.000 0.00  oogs 0085 4100.06 740.00 8.200 6,068.00
0077 0077 4004.80 4.50 4,389.000 19,750.50 CLASS 47B-3000 CONCRETE FOR HEADWALL cY 8.200 6,068.00
STRUCTURAL STEEL FOR FACE ARMOR LB 4,389.000 19,750.50 8.200 6,068.00
3,429.000 15,430.50 0.000 0.00
0.000 0.00  0oge 0086 4101.06 382.00 1,069.300 408,472.60
0078 0078 4024.74 3,479.00 2.000 6,958.00 CLASS 47B-3000 CONCRETE FOR BOX cY 1,069.300 408,472.60
CONCRETE FLUME, TYPE V EACH 2.000 6,958.00 CULVERT 845.534 322,993.99
0.000 0.00 0.000 0.00
0.000 0.00  0pg7 0087 4105.59 740.00 142.680 105,583.20
CLASS 47B-3000 CONCRETE FOR INLET AND cY 142.680 105,583.20
JUNCTION BOX 46.040 34,069.60
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0088 0088 4150.00 1.50 450.000 675.00 0097 0097 4310.54 1,300.00 2.000 2,600.00
REINFORCING STEEL FOR HEADWALL LB 450.000 675.00 54" FLARED-END SECTION EACH 2.000 2,600.00
450.000 675.00 0.000 0.00
0.000 0.00 0.000 0.00
0089 0089 4151.00 1.07 79,665.000 85,241.55 0098 0098 4360.24 350.00 2.000 700.00
REINFORCING STEEL FOR BOX CULVERT LB 97,532.000 104,359.24 24" METAL FLARED-END SECTION EACH 2.000 700.00
78,335.676 83,819.17 4.000 1,400.00
0.000 0.00 0.000 0.00
0090 0090 4155.50 1.50 10,145.000 15,217.50 0099 0099 4460.48 1,750.00 2.000 3,500.00
REINFORCING STEEL FOR INLET AND LB 10,145.000 15,217.50 48" CONCRETE FLARED-END SECTION EACH 2.000 3,500.00
JUNCTION BOX 7,077.000 10,615.50 2.000 3,500.00
0.000 0.00 0.000 0.00
0091 0091 4200.24 1,650.00 2.000 3,300.00 0100 0100 4670.05 115.00 26.000 2,990.00
24" AUTOMATIC FLOOD CONTROL GATE EACH 2.000 3,300.00 CULVERT SANDFILL CcY 26.000 2,990.00
2.000 3,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0092 0092 4310.15 640.00 11.000 7,040.00 0101 0101 4900.25 123.00 29.000 3,567.00
15" FLARED-END SECTION EACH 11.000 7,040.00 CURB INLET SEDIMENT FILTER EACH 29.000 3,567.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 4310.18 340.00 11.000 3,740.00 0102 0102 8010.03 33.00 292.200 9,642.60
18" FLARED-END SECTION EACH 11.000 3,740.00 CRUSHED ROCK FOR BASE COURSE CY 292.200 9,642.60
8.000 2,720.00 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 4310.24 440.00 6.000 2,640.00 0103 0103 P129.48 190.00 277.000 52,630.00
24" FLARED-END SECTION EACH 6.000 2,640.00 48" CULVERT PIPE, TYPE 2 CLASS V LF 277.000 52,630.00
0.000 0.00 277.000 52,630.00
0.000 0.00 0.000 0.00
0095 0095 4310.30 480.00 1.000 480.00 0104 0104 P200.54 115.00 155.000 17,825.00
30" FLARED-END SECTION EACH 1.000 480.00 54" CULVERT PIPE, TYPE 2 OR 5 LF 155.000 17,825.00
1.000 480.00 155.000 17,825.00
0.000 0.00 0.000 0.00
0096 0096 4310.36 495.00 4.000 1,980.00 0105 0105 P300.24 33.00 43.000 1,419.00
36" FLARED-END SECTION EACH 4.000 1,980.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 43.000 1,419.00
2.000 990.00 43.000 1,419.00
0.000 0.00 0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0106 0106 P402.15 41.00 2,090.000 85,690.00 GROUP 4A CULVERT AT STA. 123+60
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 2,090.000 85,690.00 0114 0114 0030.40 3,600.00 1.000 3,600.00
877.000 35,957.00  MOBILIZATION LS 1.000 3,600.00
0.000 0.00 1.000 3,600.00
0107 0107 P500.18 36.00 184.000 6,624.00 0.000 0.00
18" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 184.000 6,624.00 0115 0115 4051.01 14.00 627.000 8,778.00
142.000 5,112.00 EXCAVATION FOR BOX CULVERTS cY 627.000 8,778.00
0.000 0.00 627.000 8,778.00
0108 0108 P500.24 42.00 329.000 13,818.00 0.000 0.00
24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 329.000 13,818.00 0116 0116 4101.06 368.00 371.600 136,748.80
218.000 9,156.00  CLASS 47B-3000 CONCRETE FOR BOX cY 371.600 136,748.80
75.000 3,150.00 CULVERT 371.600 136,748.80
0109 0109 P500.30 51.00 229.000 11,679.00 0.000 0.00
30" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 229.000 11,679.00 0117 0117 4151.00 119  42,804.000 50,036.76
229.000 11,679.00 REINFORCING STEEL FOR BOX CULVERT LB 42,804.000 50,936.76
0.000 0.00 42,804.000 50,936.76
0110 0110 P500.36 59.00 150.000 8,850.00 0.000 0.00
36" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 150.000 8,850.00 0118 0118 8010.03 0.00 100.500 0.00
40.000 2,360.00 CRUSHED ROCK FOR BASE COURSE cY 100.500 0.00
0.000 0.00 0.000 0.00
0111 0111 P700.15 31.00 785.000 24,335.00 0.000 0.00
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 785.000 2433500 GROUP 4A CULVERT AT STA. 123+60 Contracted 200,063.56
5.000 155.00 Current 200,063.56
0.000 0.00 In place 200,063.56
0112 0112 P700.18 34.00 55.000 1,870.00 This Estimate 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 55.000 1,870.00 GROUP 4B CULVERT AT STA. 150+64
0.000 000 o119 0119 0030.40 5,400.00 1.000 5,400.00
0.000 0.00  MOBILIZATION LS 1.000 5,400.00
0113 0113 P700.24 48.00 80.000 3,840.00 1.000 5,400.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 80.000 3,840.00 0.000 0.00
0.000 000 0120 0120 4051.01 14.00 1,790.000 25,060.00
0.000 0.00 EXCAVATION FOR BOX CULVERTS CcY 1,856.000 25,984.00
GROUP 4 CULVERTS Contracted 1,054,503.95 1,856.000 25,984.00
Current 1,073,621.64 0.000 0.00
In place 698,000.36

This Estimate

8,187.50
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0121 0121 4101.06 368.00 953.000 350,704.00 0128 0128 4200.24 1,650.00 2.000 3,300.00
CLASS 47B-3000 CONCRETE FOR BOX CY 953.000 350,704.00 24" AUTOMATIC FLOOD CONTROL GATE EACH 2.000 3,300.00
CULVERT 953.000 350,704.00 2.000 3,300.00
0.000 0.00 0.000 0.00
0122 0122 4151.00 1.19 80,808.000 96,161.52 0129 0129 8010.03 44.00 125.400 5,517.60
REINFORCING STEEL FOR BOX CULVERT LB 80,808.000 96,161.52 CRUSHED ROCK FOR BASE COURSE CY 125.400 5,517.60
80,808.000 96,161.52 0.000 0.00
0.000 0.00 0.000 0.00
0123 0123 8010.03 0.00 171.500 0.00 0130 0130 P500.24 48.00 10.000 480.00
CRUSHED ROCK FOR BASE COURSE CY 171.500 0.00 24" CULVERT PIPE, TYPE 2,4,5,7OR 8 LF 10.000 480.00
0.000 0.00 10.000 480.00
0.000 0.00 0.000 0.00
GROUP 4B CULVERT AT STA. 150+64 Contracted 477,325.52 GROUP 4C CULVERT AT STA. 212+20 Contracted 296,931.80
Current 478,249.52 Current 296,931.80
In place 478,249.52 In place 291,414.20
This Estimate 0.00 This Estimate 0.00
GROUP 4C CULVERT AT STA. 212+20 GROUP 4D CULVERT AT STA. 9711+71
0124 0124 0030.40 3,600.00 1.000 3,600.00 0131 0131 0030.40 2,800.00 1.000 2,800.00
MOBILIZATION LS 1.000 3,600.00 MOBILIZATION LS 1.000 2,800.00
1.000 3,600.00 1.000 2,800.00
0.000 0.00 0.000 0.00
0125 0125 4051.01 14.00 656.000 9,184.00 0132 0132 4044.00 4,600.00 1.000 4,600.00
EXCAVATION FOR BOX CULVERTS CY 656.000 9,184.00 PREPARATION OF STRUCTURE EACH 1.000 4,600.00
656.000 9,184.00 AT STA. 9711471 1.000 4,600.00
0.000 0.00 0.000 0.00
0126 0126 4101.06 380.00 536.000 203,680.00 0133 0133 4051.01 14.00 274.000 3,836.00
CLASS 47B-3000 CONCRETE FOR BOX CY 536.000 203,680.00 EXCAVATION FOR BOX CULVERTS CY 274.000 3,836.00
CULVERT 536.000 203,680.00 274.000 3,836.00
0.000 0.00 0.000 0.00
0127 0127 4151.00 1.14 62,430.000 71,170.20 0134 0134 4101.06 415.00 113.100 46,936.50
REINFORCING STEEL FOR BOX CULVERT LB 62,430.000 71,170.20 CLASS 47B-3000 CONCRETE FOR BOX CY 113.100 46,936.50
62,430.000 71,170.20 CULVERT 113.100 46,936.50
0.000 0.00 0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0135 0135 4151.00 1.19 30,419.000 36,198.61 0142 0142 W176.63 1,090.00 1.000 1,090.00
REINFORCING STEEL FOR BOX CULVERT LB 12,552.000 14,936.88 12" CONNECTION EACH 1.000 1,090.00
12,552.000 14,936.88 0.000 0.00
0.000 0.00 0.000 0.00
0136 0136 4200.30 2,350.00 1.000 2,350.00 0143 0143 W176.65 895.00 1.000 895.00
30" AUTOMATIC FLOOD CONTROL GATE EACH 1.000 2,350.00 16" CONNECTION EACH 1.000 895.00
1.000 2,350.00 0.000 0.00
0.000 0.00 0.000 0.00
0137 0137 8010.03 48.00 34.700 1,665.60 0144 0144 W205.06 43.00 15.000 645.00
CRUSHED ROCK FOR BASE COURSE cY 34.700 1,665.60 6" WATER MAIN PIPE LF 15.000 645.00
0.000 0.00 10.500 451.50
0.000 0.00 0.000 0.00
0138 0138 P500.30 64.00 5.000 320.00 0145 0145 W205.12 57.00 47.000 2,679.00
30" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 5.000 320.00 12" WATER MAIN PIPE LF 47.000 2,679.00
5.000 320.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4D CULVERT AT STA. 9711+71 Contracted 98,706.71 0146 0146 W205.16 58.00 1,146.000 66,468.00
Current 77.444.98 16" WATER MAIN PIPE LF 1,146.000 66,468.00
In place 75,779.38 842.000 48,836.00
This Estimate 0.00 0.000 0.00
GROUP 4E WATERMAIN 0147 0147 W205.78 9,300.00 2.000 18,600.00
0139 0139 0030.40 23,000.00 1.000 23,000.00 16" WATER MAIN LINE STOP EACH 2.000 18,600.00
MOBILIZATION LS 1.000 23,000.00 0.000 0.00
1.000 23,000.00 0.000 0.00
0.000 0.00 0148 0148 W219.36 1,265.00 2.000 2,530.00
0140 0140 4090.07 14,550.00 1.000 14,550.00 6" GATE VALVE EACH 2.000 2,530.00
12" INSERTVALVE EACH 1.000 14,550.00 2.000 2,530.00
0.000 0.00 0.000 0.00
0.000 0.00 0149 0149 W219.46 7,420.00 1.000 7,420.00
0141 0141 4795.94 845.00 1.000 845.00 16" GATE VALVE EACH 1.000 7,420.00
16" PLUG EACH 1.000 845.00 0.000 0.00
1.000 845.00 0.000 0.00
0.000 0.00 0150 0150 W221.97 3,520.00 2.000 7,040.00
FIRE HYDRANT EACH 2.000 7,040.00
9 BURY 2.000 7,040.00
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0151 0151 W222.07 315.00 2.000 630.00 0160 0160 W358.28 815.00 1.000 815.00
6" FIRE HYDRANT EXTENSION EACH 2.000 630.00 16" X 6" REDUCER EACH 1.000 815.00
0.000 0.00 1.000 815.00
0.000 0.00 0.000 0.00
0152 0152 W222.08 365.00 2.000 730.00 0161 0161 W358.32 775.00 1.000 775.00
12" FIRE HYDRANT EXTENSION EACH 2.000 730.00 16" X 12" REDUCER EACH 1.000 775.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0153 0153 W222.91 360.00 1.000 360.00 0162 0162 W359.12 360.00 1.000 360.00
SALVAGE FIRE HYDRANT EACH 1.000 360.00 12" CAP EACH 1.000 360.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0154 0154 W300.24 145.00 470.000 68,150.00 0163 0163 W359.16 995.00 3.000 2,985.00
24" CASING LF 470.000 68,150.00 16" CAP EACH 3.000 2,985.00
280.000 40,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0155 0155 W348.09 15,000.00 1.000 15,000.00 0164 0164 W725.01 1,990.00 1.000 1,990.00
16" X 16" TAPPING TEE AND VALVE EACH 1.000 15,000.00 RELOCATE WATER SERVICE EACH 1.000 1,990.00
1.000 15,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0156 0156 W356.25 1,910.00 1.000 1,910.00 0165 0165 W750.10 360.00 1.000 360.00
16" X 6" TEE EACH 1.000 1,910.00 REMOVE FIRE HYDRANT EACH 1.000 360.00
1.000 1,910.00 0.000 0.00
0.000 0.00 0.000 0.00
0157 0157 W356.51 3,925.00 2.000 7,850.00 4014 4014 W357.56 1,664.25 0.000 0.00
CROSS EACH 2.000 7,850.00 16" - 45 DEGREE BEND, M.J. EACH 2.000 3,328.50
16" X 16" 1.000 3,925.00 Sta. 9609400 Lt. 2.000 3,328.50
0.000 0.00 0.000 0.00
0158 0158 W357.44 705.00 2.000 1,410.00 GROUP 4E WATERMAIN Contracted 251,057.00
12" - 45 DEGREE BEND EACH 2.000 1,410.00 Current 254 385.50
0.000 0.00 In place 148,281.00
0.000 0.00 This Estimate 0.00
0159 0159 W357.62 1,970.00 1.000 1,970.00
16" - 90 DEGREE BEND EACH 1.000 1,970.00
0.000 0.00
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4F SANITARY SEWER 0174 0174 W176.62 895.00 3.000 2,685.00
0166 0166 0030.40 52,000.00 1.000 52,000.00 8" CONNECTION EACH 3.000 2,685.00
MOBILIZATION LS 1.000 52,000.00 0.000 0.00
0.986 51,272.00 0.000 0.00
0.000 0.00 0175 0175 W176.64 1,000.00 2.000 2,000.00
0167 0167 4090.08 9,000.00 3.000 27,000.00 14" CONNECTION EACH 2.000 2,000.00
8" INSERTVALVE EACH 3.000 27,000.00 2.000 2,000.00
1.000 9,000.00 0.000 0.00
0.000 0.00 0176 0176 W176.65 6,270.00 2.000 12,540.00
0168 0168 4733.08 34.00 1,026.000 34,884.00 16" CONNECTION EACH 2.000 12,540.00
8" DIP SEWER FORCEMAIN LF 1,026.000 34,884.00 0.000 0.00
443.000 15,062.00 0.000 0.00
336.000 11,424.00 0177 0177 W204.01 55.00 100.000 5,500.00
0169 0169 4741.00 3,340.00 14.000 46,760.00 8" UNDERCROSSING LF 100.000 5,500.00
FORCE MAIN CLEAN OUT ASSEMBLY EACH 14.000 46,760.00 ) - ~TIONAL BORING 100.000 5,500.00
11.000 36,740.00 0.000 0.00
2.000 6,680.00 0178 0178 W300.14 100.00 470.000 47,000.00
0170 0170 4741.08 34.00 1,505.000 51,170.00 14" CASING LF 470.000 47,000.00
8" FORCE MAIN LF 1,505.000 51,170.00 80.000 8,000.00
1,263.000 42,942.00 0.000 0.00
0.000 000 0179 0179 W300.24 140.00 436.000 61,040.00
0171 0171 4741.14 53.00 503.000 26,659.00 24" CASING LF 436.000 61,040.00
14" FORCE MAIN LF 503.000 26,659.00  LobE MAIN 436.000 61,040.00
498.000 26,394.00 0.000 0.00
0.000 0.00 0180 0180 W301.25 450.00 50.000 22,500.00
0172 0172 4741.16 61.00 608.000 37,088.00 24" SPLIT CASING FORCE MAIN LF 50.000 22,500.00
16" FORCE MAIN LF 608.000 37,088.00 36.000 16,200.00
589.000 35,929.00 0.000 0.00
0.000 000 o181 0181 W348.06 3,390.00 1.000 3,390.00
0173 0173 W101.14 7,300.00 2.000 14,600.00 8" X 8" TAPPING TEE AND VALVE EACH 1.000 3,390.00
14" LINE STOP EACH 2.000 14,600.00 1.000 3,390.00
2.000 14,600.00 0.000 0.00
0.000 0.00 0182 0182 W348.07 13,720.00 2.000 27,440.00
14" X 14" TAPPING TEE AND VALVE EACH 2.000 27,440.00
2.000 27,440.00
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0183 0183 W356.16 510.00 1.000 510.00 0192 0192 W358.29 790.00 5.000 3,950.00
8" X 8" TEE EACH 1.000 510.00 14" X 8" REDUCER EACH 5.000 3,950.00
0.000 0.00 5.000 3,950.00
0.000 0.00 0.000 0.00
0184 0184 W356.34 2,340.00 1.000 2,340.00 0193 0193 W358.31 800.00 2.000 1,600.00
14" X 14" TEE EACH 1.000 2,340.00 16" X 8" REDUCER EACH 2.000 1,600.00
1.000 2,340.00 2.000 1,600.00
0.000 0.00 0.000 0.00
0185 0185 W356.38 2,900.00 1.000 2,900.00 0194 0194 W359.08 215.00 5.000 1,075.00
16" X 16" TEE EACH 1.000 2,900.00 8" CAP EACH 5.000 1,075.00
0.000 0.00 1.000 215.00
0.000 0.00 1.000 215.00
0186 0186 W356.50 2,600.00 1.000 2,600.00 0195 0195 W359.14 835.00 2.000 1,670.00
CROSS EACH 1.000 2,600.00 14" CAP EACH 2.000 1,670.00
147 X 14" 1.000 2,600.00 2.000 1,670.00
0.000 0.00 0.000 0.00
0187 0187 W356.51 3,930.00 1.000 3,930.00 0196 0196 W359.16 1,000.00 2.000 2,000.00
CROSS EACH 1.000 3,930.00 16" CAP EACH 2.000 2,000.00
16" X 16" 1.000 3,930.00 2.000 2,000.00
0.000 0.00 0.000 0.00
0188 0188 W356.52 695.00 2.000 1,390.00 0197 0197 W360.04 750.00 1.000 750.00
CROSS EACH 2.000 1,390.00 8"-45 DEGREE WYE EACH 1.000 750.00
g x g 2.000 1,390.00 0.000 0.00
1.000 695.00 0.000 0.00
0189 0189 W357.39 405.00 6.000 2,430.00 0198 0198 W360.17 750.00 1.000 750.00
8" - 45 DEGREE BEND EACH 6.000 2,430.00 8"-8"WYE EACH 1.000 750.00
3.000 1,215.00 0.000 0.00
0.000 0.00 0.000 0.00
0190 0190 W357.59 1,510.00 2.000 3,020.00 0199 0199 W900.05 6,000.00 1.000 6,000.00
14" - 11 1/4 DEGREE BEND EACH 2.000 3,020.00 AIR RELEASE MANHOLE EACH 1.000 6,000.00
2.000 3,020.00 0.000 0.00
0.000 0.00 0.000 0.00
0191 0191 W357.61 1,715.00 1.000 1,715.00
16" - 11 1/4 DEGREE BEND EACH 1.000 1,715.00
1.000 1,715.00
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4015 4015 4015.01 1,937.25 0.000 0.00 0205 0205 3050.15 205.14 189.500 38,874.03
ADJUST MANHOLE TO GRADE EACH 1.000 1,937.25 CONCRETE FOR PAVEMENT APPROACHES cY 189.500 38,874.03
1.000 1,037.25  CLASS 47BD-4000 189.500 38,874.03
Sta. 9501+85, 47' Rt.
1.000 1,937.25 0.000 0.00
GROUP 4F SANITARY SEWER Contracted 512,886.00 0206 0206 3051.10 091  35,220.000 32,050.20
Current 51482325 EPOXY COATED REINFORCING STEEL FOR LB 35,030.000 31,877.30
In place 383.091.25 PAVEMENT APPROACHES 35,030.000 31,877.30
This Estimate 20,951.25 0.000 0.00
GROUP 5 SEEDING 0207 0207 6000.10 3,573.36 1.000 3,573.36
0200 0200 0030.50 2,125.00 1.000 2,125.00 ABUTMENT NO.1 EXCAVATION LS 1.000 3,573.36
MOBILIZATION LS 1.000 2,125.00 1.000 3,573.36
0.000 0.00 0.000 0.00
0.000 0.00 0208 0208 6000.11 3,573.36 1.000 3,573.36
0201 0201 L001.01 708.50 53.000 37,550.50 ABUTMENT NO.2 EXCAVATION LS 1.000 3,573.36
SEEDING, TYPE A ACRE 53.000 37,550.50 1.000 3,573.36
0.000 0.00 0.000 0.00
0.000 0.00 0209 0209 6000.20 14,394.65 1.000 14,394.65
0202 0202 L001.02 608.75 21.000 12,783.75  PIER NO.1 EXCAVATION LS 1.000 14,394.65
SEEDING, TYPE B ACRE 21.000 12,783.75 1.000 14,394.65
0.000 0.00 0.000 0.00
0.000 0.00 0210 0210 6005.32 46.22 89.700 4,145.93
0203 0203 L032.75 175.00 167.000 29,225.00 PREFORMED EXPANSION JOINT, TYPE A LF 89.700 4,145.93
MULCH TON 167.000 29,225.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0211 0211 6005.83 131.33 10.000 1,313.30
GROUP 5 SEEDING Contracted g1,684.25 | IXEDBEARING EACH 10.000 1,313.30
Current 81,684.25 10.000 1,313.30
In place 0.00 0.000 0.00
This Estimate 0.00 0212 0212 6006.55 9.45 1,451.000 13,711.95
GROUP 6 BRIDGE AT STA. 148+18.22 RT DIAMOND GRINDING AND TEXTURING sSY 1,451.000 13,711.95
0204 0204 0030.60 222,446.00 1.000 222,446.00 CONCRETE BRIDGE DECK 1,499.000 14,165.55
MOBILIZATION LS 1.000 222,446.00 0.000 0.00
1.000 222,446.00 0213 0213 6010.12 662.59 315.800 209,245.92
0.000 0.00 CLASS 47B-4000 CONCRETE FOR BRIDGE cY 315.800 209,245.92
315.800 209,245.92
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0214 0214 6010.26 261.42 114.300 29,880.31 0223 0223 6210.50 40.06 7,100.000 284,426.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 114.300 29,880.31 PIPE PILING LF 7,100.000 284,426.00
114.300 29,880.30 7,290.550 292,059.43
0.000 0.00 0.000 0.00
0215 0215 6011.11 768,367.00 1.000 768,367.00 0224 0224 6251.00 4,871.47 3.000 14,614.41
PRECAST/PRESTRESSED CONCRETE LS 1.000 768,367.00 TEST PILE EACH 3.000 14,614.41
SUPERSTRUCTURE AT STATION 1.000 768.367.00 3.000 14,614.41
148+18.22 0.000 0.00 0.000 0.00
0216 0216 6011.25 609,587.00 1.000 609,587.00 0225 0225 6404.17 61.74 670.000 41,365.80
NU-DECK PANELS LS 1.000 609,587.00 7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 670.000 41,365.80
1.000 609,587.00 670.000 41,365.80
0.000 0.00 0.000 0.00
0217 0217 6013.77 110,982.00 1.000 110,982.00 0226 0226 8091.00 11.36 480.000 5,452.80
POST-TENSIONING LS 1.000 110,982.00 GRANULAR BACKFILL CY 480.000 5,452.80
1.000 110,982.00 480.000 5,452.80
0.000 0.00 0.000 0.00
0218 0218 6080.00 1.51 4,755.000 7,180.05 4002 4002 6960.51 8,452.00 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 4,755.000 7,180.05 COMPENSATION FOR ADDITIONAL COST LS 1.000 8,452.00
4,755.000 7,180.05 Galvanize HSS Pockets 1.000 8,452.00
0.000 0.00 0.000 0.00
0219 0219 6095.00 834.42 8.000 6,675.36 4008 4008 6210.60 25.43 0.000 0.00
STEEL DIAPHRAGM EACH 8.000 6,675.36 PAY CUT-OFF FOR PIPE PILE LF 143.500 3,649.21
8.000 6,675.36 143.500 3,649.21
0.000 0.00 0.000 0.00
0220 0220 6107.00 85.21 87.000 7,413.27 4010 4010 6210.61 200.30 0.000 0.00
CONCRETE SLOPE PROTECTION SY 87.000 7,413.27  PILE SPLICE EACH 14.000 2,804.20
110.700 9,432.74 14.000 2,804.20
0.000 0.00 0.000 0.00
0221 0221 6131.50 0.91 103,155.000 93,871.05 4011 4011 6210.58 750.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 110,500.000 100,555.00 SOIL-SETUP FACTOR EACH 1.000 750.00
110,500.000 100,555.00 . . 1.000 750.00
Bridge Pier
0.000 0.00 0.000 0.00
0222 0222 6139.50 15.16 87.000 1,318.92 4016 4016 6970.00 269.19 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 87.000 1,318.92 FREIGHT LS 1.000 269.19
87.000 1,318.92 Additional Delivery Charge 1.000 269.19
0.000 0.00 0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4023 4023 6960.51 1,185.65 0.000 0.00 0232 0232 6000.20 14,176.55 1.000 14,176.55
COMPENSATION FOR ADDITIONAL COST LS 1.000 1,185.65 PIER NO.1 EXCAVATION LS 1.000 14,176.55
) 1.000 1,185.65 1.000 14,176.55
Sandblast & Epoxy Coat Rebar in 10 Post
Tension Pockets 1.000 1,185.65 0.000 0.00
4024 4024 6960.02 1,961.69 0.000 0.00 0233 0233 6005.32 46.22 89.700 4,145.93
ADDITIONAL WORK LS 1.000 1,961.69 PREFORMED EXPANSION JOINT, TYPE A LF 89.700 4,145.93
. . 1.000 1,961.69 0.000 0.00
Additional Labor to install Hat Bars 1.000 1.961.69 0.000 0.00
GROUP 6 BRIDGE AT STA. 148+18.22 RT Contracted 252446267 0234 0234 6005.83 131.33 10.000 1,313.30
Current 2550045.66 ' XED BEARING EACH 10.000 1,313.30
In place 2,556,006.22 10.000 1,313.30
This Estimate 3,147.34 0.000 0.00
GROUP 6A BRIDGE AT STA. 148+18.22 LT 0235 0235 6010.12 715.22 315.800 225,866.48
0227 0227 0030.60 162,193.00 1.000 162,193.00 CLASS 47B-4000 CONCRETE FOR BRIDGE (3% 315.800 225,866.48
MOBILIZATION LS 1.000 162,193.00 315.800 225,866.47
1.000 162,193.00 0.000 0.00
0.000 0.00 0236 0236 6010.26 271.54 498.600 135,389.84
0228 0228 3050.15 205.59 188.800 3881539 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 498.600 135,389.84
CONCRETE FOR PAVEMENT APPROACHES cY 188.800 38,815.39 498.600 135,389.85
CLASS 47BD-4000 188.800 38,815.39 0.000 0.00
0.000 0.00 0237 0237 6011.11 440,213.81 1.000 440,213.81
0229 0229 3051.10 091  35,030.000 31,877.30 Z5EEQ??RF’SCETSJEEEi?ESDTg%gﬁRETE LS 1.000 440,213.81
EPOXY COATED REINFORCING STEEL FOR LB 35,030.000 31,877.30 1.000 440,213.81
PAVEMENT APPROACHES 35,030.000 31,877.30  148+18.22 0.000 0.00
0.000 0.00 0238 0238 6080.00 1.51 4,755.000 7,180.05
0230 0230 6000.10 3.573.36 1.000 357336 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 4,755.000 7,180.05
ABUTMENT NO.1 EXCAVATION LS 1.000 3,573.36 4,755.000 7,180.05
1.000 3,573.36 0.000 0.00
0.000 0.00 0239 0239 6095.00 834.42 8.000 6,675.36
0231 0231 6000.11 3,573.36 1.000 3,573.36 STEEL DIAPHRAGM EACH 8.000 6,675.36
ABUTMENT NO.2 EXCAVATION LS 1.000 3,573.36 8.000 6,675.36
1.000 3,573.36 0.000 0.00
0.000 0.00 0240 0240 6107.00 85.21 87.000 7,413.27
CONCRETE SLOPE PROTECTION sY 87.000 7,413.27
112.060 9,548.63

0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 04.21.2016
Page: 18 of 32

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 04.21.2016
Page: 18 of 32

Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
. 1. Contracted 2. Current B 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0241 0241 6131.50 0.91  211,365.000 192,342.15 4017 4017 6970.00 269.18 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 212,035.000 192,951.85 FREIGHT LS 1.000 269.18
220,942.000 201,057.23 Delivery Charge 1.000 269.18
0.000 0.00 0.000 0.00
0242 0242 6139.50 15.16 87.000 131892 GROUP 6ABRIDGE AT STA. 148+18.22 LT Contracted 1,624,979.09
SUBSURFACE DRAINAGE MATTING 3% 87.000 1,318.92 Current 1.637.352.84
87.000 1,318.92 In place 1,644,221.89
0.000 0.00 This Estimate 0.00
0243 0243 6210.50 40.06 7,100.000 284,426.00 GROUP 7 GUARDRAIL
PIPE PILING LF 7,100.000 284,426.00 0248 0248 0030.70 2,000.00 1.000 2,000.00
7,166.150 287,075.97  MOBILIZATION LS 1.000 2,000.00
0.000 0.00 0.000 0.00
0244 0244 6251.00 4,871.47 3.000 14,614.41 0.000 0.00
TEST PILE EACH 3.000 1461441 0249 0249 7011.20 22.00 331.250 7,287.50
3.000 14,614.41  W-BEAM GUARDRAIL LF 331.250 7,287.50
0.000 0.00 0.000 0.00
0245 0245 6404.17 61.74 670.000 41,365.80 0.000 0.00
7' PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 670.000 41,365.80 0250 0250 7011.30 28.00 203.800 5,706.40
642.000 39,637.08  THRIE-BEAM GUARDRAIL LF 203.800 5,706.40
0.000 0.00 0.000 0.00
0246 0246 6601.15 7.00 436.000 3,052.00 0.000 0.00
1 1/2" CONDUIT IN BRIDGE LF 436.000 3,052.00 0251 0251 7020.00 2,100.00 2.000 4,200.00
415.000 2,905.00 BRIDGE APPROACH SECTIONS EACH 2.000 4,200.00
0.000 0.00 0.000 0.00
0247 0247 8091.00 11.36 480.000 5,452.80 0.000 0.00
GRANULAR BACKFILL CY 480.000 5,452.80 0252 0252 7020.61 2,200.00 2.000 4,400.00
480.000 5452.80  THRIE-BEAM BRIDGE APPROACH SECTION EACH 2.000 4,400.00
0.000 0.00 0.000 0.00
4012 4012 6210.60 25.43 0.000 0.00 0.000 0.00
PAY CUT-OFF FOR PIPE PILE LF 89.700 2,281.07 0253 0253 7022.50 5,500.00 2.000 11,000.00
89.700 2,281.07 BULLNOSE-12.5' EACH 2.000 11,000.00
0.000 0.00 0.000 0.00
4013 4013 6210.61 200.30 0.000 0.00 0.000 0.00
PILE SPLICE EACH 46.000 9,213.80
46.000 9,213.80
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0254 0254 7024.25 2,000.00 2.000 4,000.00 0261 0261 A001.01 864.00 25.000 21,600.00
GUARDRAIL END TREATMENT, TYPE | EACH 2.000 4,000.00 PULL BOX, TYPE PB-1 EACH 25.000 21,600.00
0.000 0.00 4.000 3,456.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 38,593.90 0262 0262 A001.02 785.00 10.000 7,850.00
Current 38,503.90 PULL BOX, TYPE PB-1A EACH 10.000 7,850.00
In place 0.00 4.000 3,140.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0263 0263 A001.05 1,529.00 4.000 6,116.00
0255 0255 0030.81 7,000.00 1.000 7,000.00 PULL BOX, TYPE PB-2 EACH 4.000 6,116.00
MOBILIZATION LS 1.000 7,000.00 1.000 1,529.00
1.000 7,000.00 0.000 0.00
0.000 0.00 0264 0264 A001.06 1,450.00 2.000 2,900.00
0256 0256 7311.00 184.00 13.840 2,546.56  PULL BOX, TYPE PB-2A EACH 2.000 2,900.00
CONCRETE FOR FOUNDATION cY 13.840 2,546.56 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0265 0265 A001.12 500.00 10.000 5,000.00
0257 0257 7322.00 18.60 803.500 14,945.10 PULL BOX, TYPE PB-5 EACH 10.000 5,000.00
TYPE B SIGN SF 803.500 14,945.10 3.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0266 0266 A001.16 575.00 4.000 2,300.00
0258 0258 7340.00 2.05 5,974.500 12,247.73  PULL BOX, TYPE PB-6 EACH 4.000 2,300.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 5,974.500 12,247.73 1.000 575.00
0.000 0.00 0.000 0.00
0.000 0.00 0267 0267 A003.10 752.00 5.000 3,760.00
0259 0259 7360.24 611.00 14.000 8,554.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 5.000 3,760.00
24" SIGN SUPPORT FOOTING EACH 14.000 8,554.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0268 0268 A004.04 1,142.00 1.000 1,142.00
0260 0260 7360.30 662.50 8.000 5,300.00 TRAFFIC SIGNAL, TYPE TS-1LL EACH 1.000 1,142.00
30" SIGN SUPPORT FOOTING EACH 8.000 5,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0269 0269 A004.40 613.00 4.000 2,452.00
TRAFFIC SIGNAL, TYPE TS-2 EACH 4.000 2,452.00
0.000 0.00
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0270 0270 A006.84 1,046.00 4.000 4,184.00 0279 0279 A016.75 7,815.00 1.000 7,815.00
PEDESTAL POLE, TYPE PP-10 EACH 4.000 4,184.00 MAST ARM SIGNAL POLE, TYPE MP-55 EACH 1.000 7,815.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0271 0271 A006.98 146.00 52.000 7,592.00 0280 0280 A020.30 2,172.00 1.000 2,172.00
VEHICLE DETECTOR, TYPE A PREFORMED EACH 52.000 7,592.00 LIGHTING CONTROL CENTER, TYPE R EACH 1.000 2,172.00
24.000 3,504.00 1.000 2,172.00
0.000 0.00 0.000 0.00
0272 0272 A007.00 200.00 34.000 6,800.00 0281 0281 A020.50 3,155.00 4.000 12,620.00
VEHICLE DETECTOR, TYPE B PREFORMED EACH 34.000 6,800.00 LIGHTING CONTROL CENTER, TYPE RU EACH 4.000 12,620.00
16.000 3,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0273 0273 A007.08 861.00 2.000 1,722.00 0282 0282 A070.10 3.65 8,991.000 32,817.15
VEHICLE DETECTOR, TYPE TD-3 EACH 2.000 1,722.00 1 1/2-INCH CONDUIT IN TRENCH LF 8,991.000 32,817.15
0.000 0.00 525.000 1,916.25
0.000 0.00 145.000 529.25
0274 0274 A008.44 2,896.00 2.000 5,792.00 0283 0283 A070.14 4.00 2,414.000 9,656.00
STREET LIGHTING UNIT, TYPE SL-BT-40-4-0.40 EACH 2.000 5,792.00 2-INCH CONDUIT IN TRENCH LF 2,414.000 9,656.00
0.000 0.00 162.000 648.00
0.000 0.00 0.000 0.00
0275 0275 A009.14 2,373.00 46.000 109,158.00 0284 0284 A070.18 5.30 7.000 37.10
STREET LIGHTING UNIT, TYPE EACH 46.000 109,158.00 3-INCH CONDUIT IN TRENCH LF 7.000 37.10
SL-BT-40-12-0.25 4.000 9,492.00 0.000 0.00
0.000 0.00 0.000 0.00
0276 0276 A010.60 1,022.00 2.000 2,044.00 0285 0285 A072.10 3.65 1,266.000 4,620.90
UNDERDECK LUMINAIRE, TYPE UD-100 EACH 2.000 2,044.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 1,266.000 4,620.90
1.500 1,533.00 435.000 1,587.75
0.000 0.00 160.000 584.00
0277 0277 A012.60 8,624.00 1.000 8,624.00 0286 0286 A072.18 5.30 902.000 4,780.60
COMBINATION MAST ARM SIGNAL AND EACH 1.000 8,624.00 3-INCH CONDUIT UNDER ROADWAY LF 902.000 4,780.60
LIGHTING POLE, TYPE CMP-50-12 0.000 0.00 786.000 4,165.80
0.000 0.00 360.000 1,908.00
0278 0278 A016.50 3,608.00 1.000 3,608.00 0287 0287 A074.12 16.00 26.000 416.00
MAST ARM SIGNAL POLE, TYPE MP-30 EACH 1.000 3,608.00 1 1/2-INCH CONDUIT, JACKED LF 26.000 416.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0288 0288 A074.14 17.50 157.000 2,74750 0297 0297 A110.75 7,455.00 1.000 7,455.00
2-INCH CONDUIT, JACKED LF 157.000 2,747.50  UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 7,455.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0289 0289 A074.18 19.00 111.000 2,109.00 0298 0298 A500.21 1,425.00 1.000 1,425.00
3-INCH CONDUIT, JACKED LF 111.000 2,109.00 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 1,425.00
0.000 0.00 T1C-2070 0.000 0.00
0.000 0.00 0.000 0.00
0290 0290 A077.13 0.65 1,566.000 1,017.90 0299 0299 A600.00 430.00 3.000 1,290.00
3/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,566.000 1,017.90 REMOVE LIGHTING UNIT EACH 3.000 1,290.00
0.000 0.00 3.000 1,290.00
0.000 0.00 0.000 0.00
0291 0291 A077.22 2.10 461.000 968.10 0300 0300 A630.20 152.00 1.000 152.00
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 461.000 968.10 REMOVE PULL BOX EACH 1.000 152.00
0.000 0.00 1.000 152.00
0.000 0.00 0.000 0.00
0292 0292 A079.01 0.65 2,565.000 1,667.25 4009 4009 A080.47 0.25 0.000 0.00
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 2,565.000 1,667.25 STREET LIGHTING CABLE, NO. 12 THWN LF 360.000 90.00
0.000 0.00 Photo Control Cable 354.000 88.50
0.000 0.00 0.000 0.00
0293 0293 A079.50 0.42 1,771.000 743.82 GROUP 8B ELECTRICAL Contracted 371,830.84
GROUNDING CONDUCTOR LF 1,771.000 743.82 Current 371,920.84
0.000 0.00 In place 50,050.69
0.000 0.00 This Estimate 3,021.25
0294 0294 A079.55 0.79 140.000 110.60 GROUP 10 GENERAL ITEMS
SERVICE CABLE LF 140.000 110.60 0301 0301 0001.08 0.50 800.000 400.00
0.000 0.00  BARRICADE, TYPE Il BDAY 800.000 400.00
0.000 0.00 19,147.000 9,573.50
0295 0295 A080.22 0.55 10,698.000 5,883.90 350.000 175.00
STREET LIGHTING CABLE, NO. 6 BARE LF 10,698.000 5,883.90 0302 0302 0001.10 1.80 26,326.000 47,386.80
603.000 331.65 BARRICADE, TYPE I BDAY 26,326.000 47,386.80
0.000 0.00 11,292.000 20,325.60
0296 0296 A080.24 0.79 22,897.000 18,088.63 546.000 982.80
STREET LIGHTING CABLE, NO. 6 USE LF 22,897.000 18,088.63
3,506.000 2,769.74
0.000 0.00
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0303 0303 0001.75 1.00 100.000 100.00 0312 0312 0003.64 100.00 26.000 2,600.00
TEMPORARY SIGN DAY EACH 100.000 100.00 REPLACEMENT MODULE EACH 26.000 2,600.00
38.000 38.00 0.000 0.00
0.000 0.00 0.000 0.00
0304 0304 0001.90 0.45 40,200.000 18,090.00 0313 0313 0005.10 75.00 776.000 58,200.00
SIGN DAY EACH 40,200.000 18,090.00 TRAFFIC CONTROL MANAGEMENT DAY 776.000 58,200.00
31,870.000 14,341.50 0.000 0.00
784.000 352.80 0.000 0.00
0305 0305 0001.99 0.75 7,850.000 5,887.50 0314 0314 0020.00 0.80 6,000.000 4,800.00
CONTRACTOR FURNISHED SIGN DAY EACH 7,850.000 5,887.50 TRAINING HOUR 0.000 0.00
1,538.000 1,153.50 0.000 0.00
98.000 73.50 0.000 0.00
0306 0306 0002.44 1.00 1,700.000 1,700.00 0315 0315 0030.00 10,000.00 1.000 10,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 1,700.000 1,700.00 MOBILIZATION LS 1.000 10,000.00
PAINT 888.000 888.00 1.000 10,000.00
0.000 0.00 0.000 0.00
0307 0307 0002.47 0.01 1,700.000 17.00 0316 0316 1017.00 169,000.00 1.000 169,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 1,700.000 17.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 169,000.00
PREPARATION 888.000 8.88 0.680 114,920.00
0.000 0.00 0.020 3,380.00
0308 0308 0002.97 100.00 10.000 1,000.00 0317 0317 9110.01 75.00 100.000 7,500.00
FLASHING ARROW PANEL DAY 10.000 1,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 7,500.00
10.000 1,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0309 0309 0003.10 350.00 30.000 10,500.00 0318 0318 9110.03 65.00 100.000 6,500.00
FLAGGING DAY 30.000 10,500.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 6,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0310 0310 0003.50 30.00 725.000 21,750.00 0319 0319 9110.07 95.00 100.000 9,500.00
CONCRETE PROTECTION BARRIER LF 725.000 21,750.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 9,500.00
837.500 25,125.00 3.000 285.00
0.000 0.00 1.000 95.00
0311 0311 0003.58 2,500.00 2.000 5,000.00 0320 0320 9110.27 150.00 100.000 15,000.00
INERTIAL BARRIER SYSTEM EACH 2.000 5,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 100.000 15,000.00
2.000 5,000.00 EXCAVATOR, FULLY OPERATED 2.000 300.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  4103B

Vendor ID: 0083 WERNER CONSTRUCTION INC.

Date: 04.21.2016
Page: 23 of 32

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID:  4103B

Date: 04.21.2016
Page: 23 of 32

Vendor ID: 0083 WERNER CONSTRUCTION INC.

Est Number: 0045 Pay Period End Date: 04.16.2016 Est Number: 0045 Pay Period End Date: 04.16.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj : materials
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0321 0321 L006.50 2,850.00 10.000 28,500.00 3051.10 \EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
TEMPORARY SEEDING ACRE 10.000 28,500.00 Project 421038 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0229 Proj Line Nbr
0322 0322 L022.75 3.00 1,500.000 4,500.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY SILT CHECK LF 1,500.000 4,500.00 Stkpl Nbr 1
0.000 0.00
0028 S.P. Initial Payment 35,030.00 19,091.35 91601648
0.000 0.00
na
0323 0323 L022.90 4.25 2,000.000 8,500.00 ) 91601648
TEMPORARY SILT FENCE LF 2,000.000 8,500.00 0028  S.P. Adjustment -28,690.00 -15,636.05
0.000 0.00 na
0.000 0.00 0030 S.P. Adjustment -6,340.00 -3,455.30 91601648
0324 0324 L022.92 3.00 1,500.000 4,500.00 na
TEMPORARY EARTH CHECK LF 1,500.000 4,500.00 Total for stockpile nbr 1: 0.00 $0.00
0.000 0.00 Total for proposal line nbr 0229: 0.00 $0.00
0.000 0.00 .
Total for item code 3051.10: 0.00 $0.00
0325 0325 L032.70 240.00 10.000 2,400.00 \It cd ‘ \It D ‘
TEMPORARY MULCH TON 10000 240000 = ig] D(:)SVCVELED CONCRETE PAVEMENT, CLASS 47B-3500
0.000 o000 307556 | | : -
0.000 0.00  Project 42103B 000
4001 4001 0097.10 9,135.00 0.000 0.00 Prpsl Line Nbr 0050 Proj Line Nbr
RAILROAD PROTECTIVE POLICY LS 1.000 9,135.00 E b i i i ) b
N . . 1.000 9,135.00 st Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Additional Cost for Required Insurance Policy
0.000 0.00 Stkpl Nbr 1
4022 4022 0020.00 2.00 0.000 0.00 0035  S.P. Initial Payment 41,980.00 91,766.18 K50336
TRAINING HOUR 6,000.000 12,000.00 na
Contractor Specific OJT 4,965.500 9,931.00 0035  S.P.Adjustment -410.00 -896.24 K50336
72.000 144.00
na
GROUP 10 GENERAL ITEMS Contracted 443,331.30 0037  S.P. Adjustment _106.676 -233.19 K50336
Current 459,666.30 na
In place 222,024.98 . K50336
This Estimate 5,203.10 0043 S.P. Adjustment -256.18 -560.00
Totals for contract Contracted 26,420,650.08 na
Current 26,570,293.02 0044  S.P.Adjustment -550.13 -1,222.23 K50336
In place 17,609,880.35 na

This Estimate

401,609.22
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Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID:  4103B Vendor ID: 0083 WERNER CONSTRUCTION INC.
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.56 \10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 6005.83 \FIXED BEARING
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0050 Proj Line Nbr Prpsl Line Nbr 0211 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0045 S.P. Adjustment -5,960.445 -13,029.23 K50336 0008 S.P. Initial Payment 10.00 1,313.00 IN-35337
na na
Total for stockpile nbr 1: 34,687.569 $75,825.29 0020  S.P. Adjustment -5.00 -656.50 IN-35337
Total for proposal line nbr 0050: 34,687.569 $75,825.29 na
Total for item code 3075.56: 34,687.569 $75,825.29 0021  S.P.Adjustment -5.00 -656.50 IN-35337
ltemCd |ltem Desc na
Bogs,oo (CONCRETE FACE PANELS | Total for stockpile nbr 1: 0.00 $0.00
Project 421038 000 Total for proposal line nbr 0211: 0.00 $0.00
] o Prpsl Line Nbr 0234 Proj Line Nbr
Prpsl Line Nbr 0030 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
vol Nb Stkpl Nbr 1
Stkpl Nbr 1
P 0008 S.P. Initial Payment 10.00 1,313.00 IN-35337
0007 S.P. Initial Payment 8,002.00 60,592.02 77085 A
Abut #1 Reinforcing Straps
0020 S.P. Adjustment -6.00 -787.80 IN-35337
0012  S.P. Adjustment -3,650.00 -27,638.20 77085 a
Abut #1 Reinforcing Straps
0021 S.P. Adjustment -4.00 -525.20 IN-35337
0013  S.P.Adjustment -1,350.00 -10,222.35 77085 na
Abut #1 Reinforcing Straps )
Total for stockpile nbr 1: 0.00 $0.00
0014 S.P. Adjustment -2,201.80 -16,672.27 77085
. . Total for proposal line nbr 0234: 0.00 $0.00
Abut #1 Reinforcing Straps
0015 S.P. Adjustment -800.20 -6,059.20 77085 Total for item code 6005.83: 0.00 $0.00
Abut #1 Reinforcing Straps
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0030: 0.00 $0.00

Total for item code 4095.00: 0.00 $0.00



Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID:  4103B

Est Number: 0045 Pay Period End Date:

Date: 04.21.2016
Page: 25 of 32

Vendor ID: 0083 WERNER CONSTRUCTION INC.
04.16.2016

Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID:  4103B

Est Number: 0045 Pay Period End Date:

Date: 04.21.2016
Page: 25 of 32

Vendor ID: 0083 WERNER CONSTRUCTION INC.
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6010.26 ICLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 42103B 000

6080.00 STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 42103B 000

Prpsl Line Nbr 0236 Proj Line Nbr Prpsl Line Nbr 0238 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Initial Payment 400.00 23,606.52 PJ1015450 0020  S.P. Initial Payment 4,755.00 6,335.99 15612
Metal Decking Supports na
0024 S.P. Adjustment -19.39 -1,144.33 PJ1015450 0020 S.P. Adjustment -3,201.00 -4,265.30 15612
Metal Decking Supports na
0028  S.P. Adjustment -380.61 -22,462.19 PJ1015450 0024  S.P. Adjustment -1,554.00 -2,070.69 15612
Metal Decking Supports na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0236: 0.00 $0.00 Total for proposal line nbr 0238: 0.00 $0.00
Total for item code 6010.26: 0.00 $0.00 Total for item code 6080.00: 0.00 $0.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6080.00 \STRUCTURAL STEEL FOR SUBSTRUCTURE \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0218 Proj Line Nbr Prpsl Line Nbr 0221 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020  S.P. Initial Payment 4,755.00 6,335.99 15612 0015  S.P. Initial Payment 47,876.00 26,092.42 91460400
na na
0020 S.P. Adjustment -3,201.00 -4,265.30 15612 0016 S.P. Adjustment -17,538.00 -9,5658.21 91460400
na na
0024  S.P. Adjustment -1,554.00 -2,070.69 15612 0018  S.P. Adjustment -12,332.00 -6,720.94 91460400
na na
Total for stockpile nbr 1: 0.00 $0.00 0019  S.P.Adjustment -15,960.00 -8,698.20 91460400
Total for proposal line nbr 0218: 0.00 $0.00 na
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

6131.50 EPOXY COATED REINFORCING STEEL

Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0221 Proj Line Nbr Prpsl Line Nbr 0241 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0022  S.P. Adjustment -2,046.00 -1,115.07 91460400 0030  S.P. Adjustment -13,186.00 -7,186.37 91603306
na na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0221: 0.00 $0.00 Total for proposal line nbr 0241.: 0.00 $0.00
Prpsl Line Nbr 0241 Proj Line Nbr Total for item code 6131.50: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr \Item Cd Hltem Desc \
7' PEDESTRIAN RAILING (CHAIN LINK TYPE
Stpl Nbr 1 6404.17 | ( )
0015 S.P. Initial Payment 48,104.00 26,216.68 91462063 Project 42103B 000
na Prpsl Line Nbr 0225 Proj Line Nbr
0016  S.P. Adjustment -17,538.00 -9,558.21 91462063 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na
Stkpl Nbr 1
0017 S.P. Adjustment -12,332.00 -6,720.94 91462063 P
na 0023 S.P. Initial Payment 410.00 19,728.75 12159
Posts & Anchor Plate Assemblies
0018 S.P. Adjustment -15,960.00 -8,698.20 91462063
na 0032  S.P. Adjustment -410.00 -19,728.75 12159
Posts & Anchor Plate Assemblies
0021 S.P. Adjustment -2,274.00 -1,239.33 91462063
na Total for stockpile nbr 1: 0.00 $0.00
. Total for proposal line nbr 0225: 0.00 0.00
Total for stockpile nbr 1: 0.00 $0.00 prop $
Prpsl Line Nbr 0245 Proj Line Nbr
Stkpl Nbr 2 o Ad p p b
Est Nbr Adjustment Type Adj Qt; Adj Amt Invoice Nbr
0028  S.P. Initial Payment 25,988.00 14,163.46 91603306 ! » | Qy !
na Stkpl Nbr 1
0029 S.P. Adjustment -12,802.00 -6,977.09 91603306 0023  S.P. Initial Payment 410.00 19,728.75 12159

na

Tubular Posts & Anchor Plate Assemblies
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6404.17 7' PEDESTRIAN RAILING (CHAIN LINK TYPE)

Project 42103B 000

| A001.01 | PULLBOX, TYPE PB-1

Project 42103B 000

Prpsl Line Nbr 0245 Proj Line Nbr Prpsl Line Nbr 0261 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0040  S.P. Adjustment -410.00 -19,728.75 12159 0026  S.P. Adjustment -2.00 -1,000.00 Cl 314193
Tubular Posts & Anchor Plate Assemblies na
Total for stockpile nbr 1: 0.00 $0.00 0029  S.P. Adjustment -2.00 -1,000.00 Cl 314193
Total for proposal line nbr 0245: 0.00 $0.00 na
Total for item code 6404.17: 0.00 $0.00 Total for stockpile nbr 1: 21.00 $10,500.00
ltemCd |ltem Desc Total for proposal line nbr 0261: 21.00 $10,500.00
7322.00 = TYPEB SIGN | Total for item code A001.01: 21.00 $10,500.00
Project  42103B 000 ltemCd |ltem Desc
001.02 | PULL BOX, TYPE PB-1A
Prpsl Line Nbr 0257 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 42103B 000
Prpsl Line Nbr 0262 Proj Line Nbr
Stkpl Nbr 1
0042 S.P. Initial Payment 803.50 10,244.63 96103 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Extruded Signs Stkpl Nbr 1
Total for stockpile nbr 1: 803.50 $10,244.63 0017  S.P.Initial Payment 10.00 4,300.00 Cl 314193
Total for proposal line nbr 0257: 803.50 $10,244.63 na
Total for item code 7322.00: 803.50 $10,244.63 0026  S.P.Adjustment -2.00 -860.00 Cl 314193
ltemCd |ltem Desc na
{5001.01 PULL BOX, TYPE PB-1 0029  S.P. Adjustment -2.00 -860.00 Cl 314193
na
Project 42103B 000
Total for stockpile nbr 1: 6.00 $2,580.00
Prpsl Line Nbr 0261 Proj Line Nbr .
Total for proposal line nbr 0262: 6.00 $2,580.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr .
Total for item code A001.02: 6.00 $2,580.00
Stkpl Nbr 1
0017 S.P. Initial Payment 25.00 12,500.00 Cl 314193

na
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Detailed breakdown of stockpiled
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A001.05 \PULL BOX, TYPE PB-2 A003.10 ITRAFFIC SIGNAL, TYPE TS-1
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0263 Proj Line Nbr Prpsl Line Nbr 0267 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0017  S.P. Initial Payment 4.00 3,100.00 Cl 314193 0042  S.P.Initial Payment 5.00 2.345.00 14-796
na TS-1 Signal Head
0037  S.P. Adjustment -1.00 -775.00 Cl 314193 Total for stockpile nbr 1: 5.00 $2,345.00
na Total for proposal line nbr 0267: 5.00 $2,345.00
Total for stockpile nbr 1: 3.00 $2,325.00 Total for item code A003.10: 5.00 $2,345.00
Total for proposal line nbr 0263: 3.00 $2,325.00 \Item cd Hnem Desc \
Total for item code A001.05: 3.00 $2,325.00 A004.04 ~ TRAFFIC SIGNAL, TYPE TS-1LL
ltem Cd  Item Desc Project  42103B 000
A001.06 =~ PULL BOX, TYPE PB-2A \ _ N
Prpsl Line Nbr 0268 Proj Line Nbr
Project 421038 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0264 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0042 S.P. Initial Payment 1.00 798.00 14-796
Stkpl Nbr 1 Traffic Signal
0017  S.P. Initial Payment 2.00 1,410.00 Cl 314193 Total for stockpile nbr 1: 1.00 $798.00
na Total for proposal line nbr 0268: 1.00 $798.00
Total for stockpile nbr 1: 2.00 $1,410.00 Total for item code A004.04: 1.00 $798.00
Total for proposal line nbr 0264: 2.00 $1,410.00
Total for item code A001.06: 2.00 $1,410.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

A004.40 TRAFFIC SIGNAL, TYPE TS-2

Project 42103B 000

A007.08 VEHICLE DETECTOR, TYPE TD-3

Project 42103B 000

Prpsl Line Nbr 0269 Proj Line Nbr Prpsl Line Nbr 0273 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0042  S.P. Initial Payment 4.00 1,492.00 14-796 0042  S.P.Initial Payment 200 390.00 14-796
Traffic Signal, Type TS-2 VehicleDetectorCable
Total for stockpile nbr 1: 4.00 $1,492.00 Total for stockpile nbr 1: 2.00 $390.00
Total for proposal line nbr 0269: 4.00 $1,492.00 Total for proposal line nbr 0273: 2.00 $390.00
Total for item code A004.40: 4.00 $1,492.00 Total for item code A007.08: 2.00 $390.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A006.84 \PEDESTAL POLE, TYPE PP-10 \ A008.44 \STREET LIGHTING UNIT, TYPE SL-BT-40-4-0.40
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0270 Proj Line Nbr Prpsl Line Nbr 0274 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0042 S.P. Initial Payment 4.00 1,592.00 14-796 0017 S.P. Initial Payment 2.00 74.00 Cl 314178
10' Ped Poles Steel for Foundations
Total for stockpile nbr 1: 4.00 $1,592.00 Total for stockpile nbr 1: 2.00 $74.00
Total for proposal line nbr 0270: 4.00 $1,592.00 Stkpl Nbr 2
Total for item code A006.84: 4.00 $1,592.00 0023  S.P. Initial Payment 2.00 2,417.36 672522
Roadway Light Pole
Total for stockpile nbr 2: 2.00 $2,417.36
Stkpl Nbr 3
0042 S.P. Initial Payment 2.00 114.18 6095.001
Fuses & Miscellaneous Connectors
Total for stockpile nbr 3: 2.00 $114.18
Total for proposal line nbr 0274: 6.00 $2,605.54
Total for item code A008.44: 6.00 $2,605.54
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A009.14 'STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 42103B 000

A012.60 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-50-1

Project 42103B 000

Prpsl Line Nbr 0275 Proj Line Nbr Prpsl Line Nbr 0277 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0017  S.P. Initial Payment 46.00 1,688.00 C1314178 0042  S.P. Initial Payment 1.00 4,835.97 703194
Steel for Foundations CombMastArmLigthPole
0035 S.P. Adjustment -2.00 -73.39 Cl 314178 Total for stockpile nbr 1: 1.00 $4,835.97
Steel for Foundations Total for proposal line nbr 0277: 1.00 $4,835.97
0038  S.P. Adjustment -2.00 -73.39 Cl3lal7s Total for item code A012.60: 1.00 $4,835.97
Steel for Foundations \Item cd Hltem Desc ‘
Total for stockpile nbr 1: 42.00 $1,541.22 \6016.50 MAST ARM SIGNAL POLE, TYPE MP-30
Stkpl Nbr 2 Project  42103B 000
0023 S.P. Initial Payment 46.00 43,731.28 672522 ) .
Roadway Light Pole Prpsl Line Nbr 0278 Proj Line Nbr
0035 S.P. Adjustment .00 1.901.36 672522 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Roadway Light Pole Stkpl Nbr 1
0038 S.P. Adjustment -2.00 -1,901.36 672522 0042 S.P. Initial Payment 1.00 1,617.89 903194
Roadway Light Pole Signal Pole, Type MP-30
Total for stockpile nbr 2: 42.00 $39,928.56 Total for stockpile nbr 1: 1.00 $1,617.89
Stkpl Nbr 3 Total for proposal line nbr 0278: 1.00 $1,617.89
0042 S.P. Initial Payment 42.00 2,397.88 6095.001 Total for item code A016.50: 1.00 $1,617.89
Fuses & Miscellaneous Connectors
Total for stockpile nbr 3: 42.00 $2,397.88
Total for proposal line nbr 0275: 126.00 $43,867.66
Total for item code A009.14: 126.00 $43,867.66
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A016.75 MAST ARM SIGNAL POLE, TYPE MP-55

Project 42103B 000

A080.24 STREET LIGHTING CABLE, NO. 6 USE

Project 42103B 000

Prpsl Line Nbr 0279 Proj Line Nbr Prpsl Line Nbr 0296 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0042  S.P. Initial Payment 1.00 4,555.78 703194 0042  S.P. Initial Payment 19,391.00 7,625.51 540.002
MP-55 Signal Pole StrtLightCabNo6USE
Total for stockpile nbr 1: 1.00 $4,555.78 Total for stockpile nbr 1: 19,391.00 $7,625.51
Total for proposal line nbr 0279: 1.00 $4,555.78 Total for proposal line nbr 0296: 19,391.00 $7,625.51
Total for item code A016.75: 1.00 $4,555.78 Total for item code A080.24: 19,391.00 $7,625.51
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A080.22 \STREET LIGHTING CABLE, NO. 6 BARE \ A110.75 \UNINTERRUPTIBLE POWER SUPPLY
Project 42103B 000 Project 42103B 000
Prpsl Line Nbr 0295 Proj Line Nbr Prpsl Line Nbr 0297 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0042  S.P. Initial Payment 10,095.00 3,329.53 540.002 0042  S.P. Initial Payment 1.00 5,820.00 14-796
StrtLightCabNo6BARE Uninterruptible Power Supply
Total for stockpile nbr 1: 10,095.00 $3,329.53 Total for stockpile nbr 1: 1.00 $5,820.00
Total for proposal line nbr 0295: 10,095.00 $3,329.53 Total for proposal line nbr 0297: 1.00 $5,820.00
Total for item code A080.22: 10,095.00 $3,329.53 Total for item code A110.75: 1.00 $5,820.00

Total remaining for contract:

$183,759.80






