Nebraska Department of Roads Date: 01.06.2016 Nebraska Department of Roads Date: 01.06.2016
Estimate Summary to Contractor Page: 1lof 14 Estimate Summary to Contractor Page: 1of 14
Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0023 Pay Period End Date:  01.02.2016 Est Number: 0023 Pay Period End Date:  01.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
KEARNEY EAST BYPASS, 56TH - JCT N-10/N-40 Estimate Type: PROG Current Contract Amt Total Earnings  $7,078,904.08 $7,069,350.23 $9,553.85
$10,375,304.87 Stockpiled Materials $49,516.39 $25,245.86 $24,270.53
Contractor: Original Contract Amt Gross Earnings  $7,128,420.47  $7,094,596.09 $33,824.38
: Date Let:  12.18.2014 $10,344.248.47 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. a ed ed' O Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- ;iig;gig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 13. .
PO BOX 1087 ! 68% Net Earnings  $7,128,420.47  $7,094,596.09 $33,824.38
Date Notice for Work to )
Begin: 02.16.2015 % Time Comp
HASTINGS NE 68902-1087 gin: 018 66%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 02.20.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-40,860.03 $-40,860.03 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUFFALO ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42103C STP-10-2(117) 010 56.16 60.14 GR CONC PAVE CULV SEED Matl Discrepancy Payment Adj $.00 $.00 $.00
000 ELEC SIGN .
Total for Adjustments -$40,860.03 -$40,860.03 $.00
Payment  $7,087,560.44 $7,053,736.06 $33,824.38
Project Manager District Engineer
Farber, Tom 01.04.2016 Meyer, Keith 01.04.2016
Construction Engineer Controller
Halstead, Kerri 01.05.2016 Burling, Laurie 01.05.2016
Controller
Burling, Laurie 01.05.2016
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Est Number: 0023 Pay Period End Date:  01.02.2016 Est Number: 0023 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1020.20 30.00 8.000 240.00
0001 0001 0030.10 205,000.00 1.000 205,000.00 INSTALL CHEVRONS EACH 8.000 240.00
MOBILIZATION LS 1.000 205,000.00 0.000 0.00
1.000 205,000.00 0.000 0.00
0.000 0.00 0010 0010 1041.00 0.40  450,223.000 180,089.20
0002 0002 1009.00 9,000.00 1.000 9,000.00 SALVAGING AND PLACING TOPSOIL SY 450,223.000 180,089.20
GENERAL CLEARING AND GRUBBING LS 1.000 9,000.00 188,687.000 75,474.80
1.000 9,000.00 0.000 0.00
0.000 0.00 o011 0011 1090.00 1,500.00 3.000 4,500.00
0003 0003 1010.00 2.60  132,070.000 343,382.00 ABANDON WELLS EACH 3.000 4,500.00
EXCAVATION cY 132,070.000 343,382.00 2.000 3,000.00
60,358.000 156,930.80 0.000 0.00
0.000 0.00 0012 0012 1101.00 2.50 38,977.000 97,442.50
0004 0004 1010.10 5.15 360,672.000 1,857,460.80 REMOVE PAVEMENT SY 38,977.000 97,442.50
EXCAVATION, BORROW cY 360,672.000  1,857,460.80 1,613.340 4,033.36
325,524.000  1,676,448.60 0.000 0.00
0.000 0.00 0013 0013 1106.00 4.75 4,667.000 22,168.25
0005 0005 1011.00 30.00 3,932.000 117,960.00 REMOVE DRIVEWAY Sy 4,667.000 22,168.25
WATER MGAL 3,932.000 117,960.00 1,002.000 4,759.50
5,448.800 163,464.00 0.000 0.00
0.000 0.00 0014 0014 1122.01 6.75 783.000 5,285.25
0006 0006 1012.00 135.00 133.000 17,955.00 REMOVE CONCRETE MEDIAN SURFACING Sy 783.000 5,285.25
RIGHT-OF-WAY MARKERS EACH 133.000 17,955.00 0.000 0.00
100.000 13,500.00 0.000 0.00
0.000 0.00 0015 0015 1124.00 10,100.00 1.000 10,100.00
0007 0007 1020.01 15.00 78.000 1,170.00 REMOVE BUILDING EACH 1.000 10,100.00
DELINEATOR, TYPE | EACH 78.000 1170.00  o1p 440420 LT 1.000 10,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 1124.01 9,250.00 1.000 9,250.00
0008 0008 1020.03 15.00 29.000 435,00 REMOVE BUILDING EACH 1.000 9,250.00
DELINEATOR, TYPE Il EACH 29.000 435.00 1A 444447 LT 1.000 9,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 1124.02 10,700.00 1.000 10,700.00
REMOVE BUILDING EACH 1.000 10,700.00
STA 444+60 LT 1.000 10,700.00
0.000 0.00




Contract ID: 4103C

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 01.06.2016
Page: 3of 14

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 4103C

Date: 01.06.2016

Page:

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

3o0f14

Est Number: 0023 Pay Period End Date:  01.02.2016 Est Number: 0023 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 1125.00 1,200.00 1.000 1,200.00 0027 0027 1703.48 58.00 65.000 3,770.00
CLEAR TRACT EACH 1.000 1,200.00 48" DRIVEWAY CULVERT PIPE, TYPE 2,3,4 OR LF 65.000 3,770.00
5
STA 344434 - 344465 RT 0.000 0.00 65.000 3,770.00
0.000 0.00 0.000 0.00
0019 0019 1125.01 1,450.00 1.000 1,450.00 0028 0028 4310.18 220.00 2.000 440.00
CLEAR TRACT EACH 1.000 1,450.00 18" FLARED-END SECTION EACH 2.000 440.00
STA 424+70 - 427+60 RT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 1125.02 1,850.00 1.000 1,850.00 0029 0029 4310.24 265.00 2.000 530.00
CLEAR TRACT EACH 1.000 1,850.00 24" FLARED-END SECTION EACH 2.000 530.00
STA 427+66 - 429+94 RT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 1125.03 1,750.00 1.000 1,750.00 0030 0030 7017.50 5.50 224.000 1,232.00
CLEAR TRACT EACH 1.000 1,750.00 REMOVE & SALVAGE GUARDRAIL LF 224.000 1,232.00
STA 438+82 - 440+80 LT 1.000 1,750.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 1125.04 3,675.00 1.000 3,675.00 0031 0031 L006.00 275.00 103.000 28,325.00
CLEAR TRACT EACH 1.000 3,675.00 COVER CROP SEEDING ACRE 103.000 28,325.00
STA 443498 - 446427 LT 1.000 3,675.00 40.000 11,000.00
0.000 0.00 0.000 0.00
0023 0023 1125.05 4,150.00 1.000 4,150.00 0032 0032 L019.11 1.35 1,630.000 2,200.50
CLEAR TRACT EACH 1.000 4,150.00 EROSION CONTROL, CLASS 1B SY 1,630.000 2,200.50
STA 450+80 - 453+10 LT 0.750 3,112.50 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 1701.18 22.00 129.000 2,838.00 0033 0033 L019.13 1.35 3,246.000 4,382.10
18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 129.000 2,838.00 EROSION CONTROL, CLASS 1D SY 3,246.000 4,382.10
OR8 90.000 1,980.00 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 1701.24 25.00 340.000 8,500.00 0034 0034 L019.20 5.50 48.000 264.00
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 340.000 8,500.00 EROSION CONTROL, CLASS 2A SY 48.000 264.00
OR8 182.000 4,550.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 1701.30 35.00 51.000 1,785.00 0035 0035 L022.11 2.75 3,464.000 9,526.00
30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 51.000 1,785.00 FABRIC SILT FENCE-LOW POROSITY LF 3,464.000 9,526.00
OR8 0.000 0.00 2,050.000 5,637.50
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 L022.81 3.95 2,286.000 9,029.70 0040 0040 2009.20 2.00 7,615.000 15,230.00
SILT CHECK, TYPE 1-HIGH LF 2,286.000 9,029.70 GRAVEL EMBEDMENT SY 7,615.000 15,230.00
0.000 0.00 1,836.000 3,672.00
0.000 0.00 0.000 0.00
0037 0037 L022.83 4.50 290.000 1,305.00 0041 0041 2021.00 50.00 4.000 200.00
SILT CHECK, TYPE 2-HIGH LF 290.000 1,305.00 MAILBOX POST EACH 4.000 200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4001 4001 1111.00 1.05 0.000 0.00 0042 0042 3008.05 7.25 229.000 1,660.25
REMOVE FENCE LF 1,500.000 1,575.00 TIE BARS EACH 229.000 1,660.25
Tract Nos. 1 & 2 1,506.000 1,581.30 0.000 0.00
0.000 0.00 0.000 0.00
4004 4004 1010.50 10.30 0.000 0.00 0043 0043 3014.11 32.35 2,970.000 96,079.50
REMOVAL OF UNSUITABLE MATERIAL CY 1,170.000 12,051.00 COMBINATION CONCRETE CLASS 47B-3500 LF 2,970.000 96,079.50
9,900.000 101,970.00 CURBAND GUTTER 0.000 0.00
0.000 0.00 0.000 0.00
4006 4006 2001.20 9.98 0.000 0.00 0044 0044 3017.44 63.35 780.000 49,413.00
GRAVEL FOR TEMPORARY SURFACING CY 200.000 1,996.00 CONCRETE CLASS 47B-3000 IMPRINTED SY 780.000 49,413.00
_ _ 113.261 1,130.35  MEDIAN SURFACING 0.000 0.00
Driveway & Field Access
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 2,980,340.30 0045 0045 3020.23 45.00 588.000 26,460.00
Current 2.095.962.30 CONCRETE CLASS 47B-3500 DRIVEWAY 8" sy 588.000 26,460.00
In place 2,481,817.71 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0046 0046 3075.53 88.15 675.000 59,501.25
0038 0038 0030.30 152,250.00 1.000 152,250.00 10" IMPRINTED CONCRETE PAVEMENT, CLASS SY 675.000 59,501.25
MOBILIZATION LS 1.000 152,250.00 47B-3500 0.000 0.00
1.000 152,250.00 0.000 0.00
0.000 0.00 0047 0047 3075.56 4162  79,647.000  3,314,908.14
0039 0039 2001.00 25.00 633.000 15,825.00 10" DOWELED CONCRETE PAVEMENT, CLASS SY 79,647.000 3,314,908.14
GRAVEL SURFACE COURSE cy 633.000 1582500 47B-3500 68,151.881  2,836,481.28
0.000 0.00 0.000 0.00
0.000 0.00 0048 0048 7500.58 50.00 20.000 1,000.00
YIELD LINE, WET REFLECTIVE POLYUREA EACH 20.000 1,000.00
PAVEMENT MARKING,GROOVED 0.000 0.00
0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.02.2016 Est Number: 0023 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0049 7515.36 1.25 55,250.000 69,062.50 0058 0058 9009.86 26.54 22,964.000 609,464.56
5" WHITE WET REFLECTIVE POLYUREA LF 55,250.000 69,062.50 SURFACING 6" Sy 22,964.000 609,464.56
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 7515.38 9.00 2,100.000 18,900.00 0059 0059 9034.00 4.80 588.000 2,822.40
12" WHITE WET REFLECTIVE POLYUREA LF 2,100.000 18,900.00 PREPARATION OF INTERSECTIONS AND SY 588.000 2,822.40
PAVEMENT MARKING, GROOVED 0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 7516.13 9.00 1,150.000 10,350.00 0060 0060 9111.00 20.00 470.000 9,400.00
12" YELLOW WET REFLECTIVE POLYUREA LF 1,150.000 10,350.00 WATER MGAL 470.000 9,400.00
PAVEMENT MARKING, GROOVED 0.000 0.00 896.600 17,932.00
0.000 0.00 0.000 0.00
0052 0052 7516.35 1.25 30,250.000 37,812.50 0061 0061 9170.00 100.00 445.296 44,529.60
5" YELLOW WET REFLECTIVE POLYUREA LF 30,250.000 37,812.50 EARTH SHOULDER CONSTRUCTION STA 445.296 44,529.60
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 7520.00 395.00 4.000 1,580.00 0062 0062 9170.50 1,650.00 10.006 16,509.90
ARROW, PREFORMED PAVEMENT MARKING EACH 4.000 1,580.00 MEDIAN CONSTRUCTION STA 10.006 16,509.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 8029.25 7.28  103,286.000 751,922.08 0063 0063 9190.50 55.00 3,900.000 214,500.00
FOUNDATION COURSE SY 103,286.000 751,922.08 FLY ASH TON 3,900.000 214,500.00
4 68,151.881 496,145.69 3,362.300 184,926.50
0.000 0.00 0.000 0.00
0055 0055 8060.05 120.00 223.000 26,760.00 GROUP 3 CONCRETE PAVEMENT Contracted 6,045,675.88
GRANULAR SUBDRAIN EACH 223.000 26,760.00 Current 6.045 675.88
0.000 0.00 In place 4,004,740.87
0.000 0.00 This Estimate 0.00
0056 0056 8101.50 3.05 103,286.000 315,022.30 GROUP 4 CULVERTS
STABILIZED SUBGRADE SY 103,286.000 315,022.30 0064 0064 0030.40 16,000.00 1.000 16,000.00
TYPE FLY ASH 87,866.778 267,993.67 MOBILIZATION LS 1.000 16,000.00
0.000 0.00 1.000 16,000.00
0057 0057 9009.75 58.65 3,146.000 184,512.90 0.000 0.00
TEMPORARY SURFACING SY 3,146.000 184,512.90
10" 773.056 45,339.73
0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.02.2016 Est Number: 0023 Pay Period End Date:  01.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0065 0065 1119.00 365.00 7.000 2,555.00 0074 0074 4151.00 1.21 49,679.000 60,111.59
REMOVE INLET EACH 7.000 2,555.00 REINFORCING STEEL FOR BOX CULVERT LB 49,679.000 60,111.59
0.000 0.00 45,207.890 54,701.55
0.000 0.00 0.000 0.00
0066 0066 4002.00 2.70 2,375.000 6,41250 0075 0075 4155.50 1.45 3,066.000 4,445.70
CAST IRON COVER AND FRAME LB 2,375.000 6,412.50 REINFORCING STEEL FOR INLET AND LB 3,066.000 4,445.70
2,375.000 6,412.50 JUNCTION BOX 2,242.000 3,250.90
0.000 0.00 0.000 0.00
0067 0067 4004.50 2.20 1,490.000 3,278.00 0076 0076 4310.15 555.00 11.000 6,105.00
CAST IRON GRATE AND FRAME LB 1,490.000 3,278.00 15" FLARED-END SECTION EACH 11.000 6,105.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0068 0068 4004.80 5.25 2,131.000 11,187.75 0077 0077 4310.18 625.00 1.000 625.00
STRUCTURAL STEEL FOR FACE ARMOR LB 2,131.000 11,187.75 18" FLARED-END SECTION EACH 1.000 625.00
2,031.000 10,662.75 0.000 0.00
0.000 0.00 0.000 0.00
0069 0069 4043.50 11.00 544.000 5,984.00 0078 0078 4310.24 760.00 4.000 3,040.00
REMOVE SEWER PIPE LF 544.000 5,984.00 24" FLARED-END SECTION EACH 4.000 3,040.00
0.000 0.00 4.000 3,040.00
0.000 0.00 0.000 0.00
0070 0070 4050.01 11.00 1,767.000 19,437.00 0079 0079 4310.36 635.00 8.000 5,080.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 1,844.000 20,284.00 36" FLARED-END SECTION EACH 8.000 5,080.00
CULVERTS, AND HEADWALLS 1,171.000 12,881.00 6.000 3,810.00
0.000 0.00 0.000 0.00
0071 0071 4051.01 14.00 832.000 11,648.00 0080 0080 4310.48 1,190.00 4.000 4,760.00
EXCAVATION FOR BOX CULVERTS cY 832.000 11,648.00 48" FLARED-END SECTION EACH 4.000 4,760.00
760.000 10,640.00 2.000 2,380.00
0.000 0.00 0.000 0.00
0072 0072 4101.06 385.00 567.820 218,610.70 0081 0081 8010.03 67.00 165.280 11,073.76
CLASS 47B-3000 CONCRETE FOR BOX cY 567.820 218,610.70 CRUSHED ROCK FOR BASE COURSE cY 165.280 11,073.76
CULVERT 516.719 198,936.82 0.000 0.00
0.000 0.00 0.000 0.00
0073 0073 4105.59 765.00 59.880 45,808.20 0082 0082 P200.48 101.00 296.000 29,896.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 59.880 45,808.20 48" CULVERT PIPE, TYPE 2 OR 5 LF 296.000 29,896.00
JUNCTION BOX 11.720 8,965.80 217.000 21,917.00
0.000 0.00 0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.02.2016 Est Number: 0023 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0083 0083 P400.24 45.00 88.000 3,960.00 GROUP 4A CULVERT AT STA 435+10.00
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 88.000 3,960.00 0088 0088 0030.40 4,250.00 1.000 4,250.00
88.000 3,960.00 MOBILIZATION LS 1.000 4,250.00
0.000 0.00 1.000 4,250.00
0084 0084 P400.36 66.00 380.000 25,080.00 0.000 0.00
36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 380.000 25,080.00 0089 0089 4045.00 12,500.00 1.000 12,500.00
334.000 22,044.00 REMOVE STRUCTURE EACH 1.000 12,500.00
0.000 0.00 AT STA 435402 0.000 0.00
0085 0085 P700.15 39.00 504.000 19,656.00 0.000 0.00
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 504.000 19,656.00 0090 0090 4051.01 14.00 614.000 8,596.00
0.000 0.00 EXCAVATION FOR BOX CULVERTS cY 614.000 8,596.00
0.000 0.00 300.000 4,200.00
0086 0086 P700.18 42.00 181.000 7,602.00 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 181.000 7,602.00 0091 0091 4101.06 375.00 513.590 192,596.25
0.000 0.00 CLASS 47B-3000 CONCRETE FOR BOX cY 513.590 192,596.25
0.000 0.00 CULVERT 254.590 95,471.25
0087 0087 P700.24 55.00 386.000 21,230.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 386.000 21,230.00 0092 0092 4151.00 1.21 54,296.000 65,698.16
0.000 0.00 REINFORCING STEEL FOR BOX CULVERT LB 54,296.000 65,698.16
0.000 0.00 26,913.000 32,564.73
4002 4002 P402.30 67.20 0.000 0.00 0.000 0.00
30" CULVERT PIPE, TYPE 3,450R 6 LF 167.000 11,222.40 0093 0093 8010.03 67.00 112.000 7,504.00
Plan Revision #2 0.000 0.00 CRUSHED ROCK FOR BASE COURSE cYy 112.000 7,504.00
0.000 0.00 0.000 0.00
4003 4003 4310.30 682.50 0.000 0.00 0.000 0.00
30" FLARED-END SECTION EACH 2.000 1.365.00  GROUP 4A CULVERT AT STA 435+10.00 Contracted 291,144.41
Plan Revision #2 0.000 0.00 Current 291,144.41
0.000 0.00 In place 136,485.98
GROUP 4 CULVERTS Contracted 543,586.20 This Estimate 0.00
Current 557,020.60 GROUP 5 SEEDING
In place 379,602.32 0094 0094 0030.50 10,000.00 1.000 10,000.00
This Estimate 0.00 MOBILIZATION LS 1.000 10,000.00
0.000 0.00
0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.02.2016 Est Number: 0023 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0095 0095 L001.01 660.00 86.000 56,760.00 0102 0102 A020.30 2,490.00 2.000 4,980.00
SEEDING, TYPE A ACRE 86.000 56,760.00 LIGHTING CONTROL CENTER, TYPE R EACH 2.000 4,980.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0096 0096 L001.02 560.00 16.000 8,960.00 0103 0103 A020.37 3,470.00 1.000 3,470.00
SEEDING, TYPE B ACRE 16.000 8,960.00 LIGHTING CONTROL CENTER, TYPE R-3 EACH 1.000 3,470.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 L032.75 125.00 231.000 28,875.00 0104 0104 A070.10 3.00 5,333.000 15,999.00
MULCH TON 231.000 28,875.00 1 1/2-INCH CONDUIT IN TRENCH LF 5,333.000 15,999.00
0.000 0.00 444.000 1,332.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 10459500 0105 0105 A072.10 3.00 504.000 1,512.00
Current 10459500 1 1/2-INCH CONDUIT UNDER ROADWAY LF 504.000 1,512.00
In place 0.00 138.000 414.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0106 0106 A080.23 0.85 5,981.000 5,083.85
0098 0098 0030.81 2,500.00 1.000 2,500.00 STREET LIGHTING CABLE, NO. 6 BARE LF 5,981.000 5,083.85
MOBILIZATION LS 1.000 2,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0107 0107 A080.24 1.10 11,674.000 12,841.40
0099 0099 A001.12 380.00 5.000 1,900.00 STREET LIGHTING CABLE, NO. 6 USE LF 11,674.000 12,841.40
PULL BOX, TYPE PB-5 EACH 5.000 1,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0108 0108 A082.28 2.00 288.000 576.00
0100 0100 A001.16 475.00 1.000 475.00 DIRECT BURIAL CABLE, NO. 6 LF 288.000 576.00
PULL BOX, TYPE PB-6 EACH 1.000 475.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0109 0109 A620.02 250.00 1.000 250.00
0101 0101 A009.14 2,110.00 18.000 37,980.00 REMOVE LIGHTING CONTROL CENTER EACH 1.000 250.00
STREET LIGHTING UNIT, TYPE EACH 18.000 37,980.00 1.000 250.00
SL-BT-40-12-0.25 0.000 0.00 0.000 0.00
0.000 0.00 0110 0110 A630.20 150.00 3.000 450.00
REMOVE PULL BOX EACH 3.000 450.00
0.000 0.00
0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.02.2016 Est Number: 0023 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0111 0111 A700.21 1,020.00 11.000 11,220.00 GROUP 10 GENERAL ITEMS
RELOCATE STREET LIGHTING UNIT EACH 11.000 11,220.00 0117 0117 0001.08 0.50 25,245.000 12,622.50
0.000 0.00 BARRICADE, TYPE II BDAY 25,245.000 12,622.50
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 99,237.25 0.000 0.00
Current 99,237.25 0118 0118 0001.10 1.45 15,180.000 22,011.00
In place 1,996.00 BARRICADE, TYPE I BDAY 15,180.000 22,011.00
This Estimate 0.00 1,324.000 1,919.80
GROUP 8C SIGNING 351.000 508.95
0112 0112 0030.82 1,000.00 1.000 1,000.00 0119 0119 0001.75 5.00 200.000 1,000.00
MOBILIZATION LS 1.000 1,000.00 TEMPORARY SIGN DAY EACH 200.000 1,000.00
0.000 0.00 314.000 1,570.00
0.000 0.00 0.000 0.00
0113 0113 7322.00 18.60 341.000 6,342.60 0120 0120 0001.90 0.50 18,202.000 9,101.00
TYPE B SIGN SF 341.000 6,342.60  SIGN DAY EACH 18,202.000 9,101.00
0.000 0.00 1,420.000 710.00
0.000 0.00 156.000 78.00
0114 0114 7340.00 2.05 2,446.500 5,015.33 0121 0121 0001.99 0.50 5,074.000 2,537.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 2,446.500 5,015.33 CONTRACTOR FURNISHED SIGN DAY EACH 5,074.000 2,537.00
0.000 0.00 678.000 339.00
0.000 0.00 137.000 68.50
0115 0115 7360.24 605.00 2.000 1,210.00 0122 0122 0002.28 0.20 20,750.000 4,150.00
24" SIGN SUPPORT FOOTING EACH 2.000 1,210.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 20,750.000 4,150.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0116 0116 7360.30 655.00 6.000 3,930.00 0123 0123 0002.30 0.20 14,500.000 2,900.00
30" SIGN SUPPORT FOOTING EACH 6.000 3,930.00 PAVEMENT MARKING REMOVAL LF 14,500.000 2,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 17,497.93 0124 0124 0002.44 0.39 28,000.000 10,920.00
Current 17.497.93 TEMPORARY PAVEMENT MARKING, TYPE LF 28,000.000 10,920.00
In place 000 FPAINT 22,246.000 8,675.94
This Estimate 0.00 22,246.000 8,675.94
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Est Number: 0023 Pay Period End Date:  01.02.2016 Est Number: 0023 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0125 0125 0002.47 0.01 28,000.000 280.00 0134 0134 L022.75 3.40 2,000.000 6,800.00
TEMPORARY PAVEMENT MARKING SURFACE LF 28,000.000 280.00 TEMPORARY SILT CHECK LF 2,000.000 6,800.00
PREPARATION 22,246.000 222.46 0.000 0.00
22,246.000 222.46 0.000 0.00
0126 0126 0003.10 375.00 100.000 37,500.00 0135 0135 L022.90 2.50 2,500.000 6,250.00
FLAGGING DAY 100.000 37,500.00 TEMPORARY SILT FENCE LF 2,500.000 6,250.00
0.000 0.00 70.000 175.00
0.000 0.00 0.000 0.00
0127 0127 0005.10 70.00 355.000 24,850.00 0136 0136 L022.92 4.00 2,000.000 8,000.00
TRAFFIC CONTROL MANAGEMENT DAY 355.000 24,850.00 TEMPORARY EARTH CHECK LF 2,000.000 8,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0128 0128 0030.10 10,000.00 1.000 10,000.00 0137 0137 L032.70 275.00 6.000 1,650.00
MOBILIZATION LS 1.000 10,000.00 TEMPORARY MULCH TON 6.000 1,650.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0129 0129 1017.00 65,000.00 1.000 65,000.00 0138 0138 L860.24 150.00 17.000 2,550.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 65,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 17.000 2,550.00
0.680 44,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0130 0130 9110.01 75.00 70.000 5,250.00 0139 0139 L860.50 5,000.00 1.000 5,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 5,250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.800 4,000.00
0.000 0.00 0.000 0.00
0131 0131 9110.03 65.00 70.000 4,550.00 4005 4005 0020.00 2.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 4,550.00 TRAINING HOUR 1,000.000 2,000.00
0.000 0.00 Contractor Specific OJT 1,099.500 2,199.00
0.000 0.00 0.000 0.00
0132 0132 9110.07 125.00 70.000 8,750.00 GROUP 10 GENERAL ITEMS Contracted 262,171.50
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 8,750.00 Current 264,171.50
2.000 250.00 In place 74,261.20
0.000 0.00 This Estimate 9,553.85
0133 0133 9110.27 150.00 70.000 10,500.00 Totals for contract Contracted 10,344,248.47
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 70.000 10,500.00 Current 10,375,304.87
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 7,078,904.08
0.000 0.00 This Estimate 9,553.85
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Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0023 Pay Period End Date:  01.02.2016 Est Number: 0023 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
7322.00 | TYPEB SIGN | A001.16 | PULL BOX, TYPE PB-6
Project 42103C 000 Project 42103C 000
Prpsl Line Nbr 0113 Proj Line Nbr Prpsl Line Nbr 0100 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0023  S.P. Initial Payment 341.00 5,196.84 2031 0023  S.P. Initial Payment 1.00 218.80 2031
Signs & Hardware na
Total for stockpile nbr 1: 341.00 $5,196.84 Total for stockpile nbr 1: 1.00 $218.80
Total for proposal line nbr 0113: 341.00 $5,196.84 Total for proposal line nbr 0100: 1.00 $218.80
Total for item code 7322.00: 341.00 $5,196.84 Total for item code A001.16: 1.00 $218.80
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.12 \PULL BOX, TYPE PB-5 \ A009.14 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25
Project 42103C 000 Project 42103C 000
Prpsl Line Nbr 0099 Proj Line Nbr Prpsl Line Nbr 0101 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0023  S.P. Initial Payment 5.00 887.00 2031 0010  S.P. Initial Payment 18.00 1,548.36 1860
na na
Total for stockpile nbr 1: 5.00 $887.00 Total for stockpile nbr 1: 18.00 $1,548.36
Total for proposal line nbr 0099: 5.00 $887.00 Stkpl Nbr 2
Total for item code A001.12: 5.00 $887.00 0010  S.P. Initial Payment 18.00 2,773.00 1860
HPS 250 Watt Lamps
Total for stockpile nbr 2: 18.00 $2,773.00
Stkpl Nbr 3
0010 S.P. Initial Payment 18.00 803.79 1860

Re-inforcing Steel

Total for stockpile nbr 3: 18.00 $803.79
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Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0023 Pay Period End Date:  01.02.2016 Est Number: 0023 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A009.14 'STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25 | A020.37 LIGHTING CONTROL CENTER, TYPE R-3
Project 42103C 000 Project 42103C 000
Prpsl Line Nbr 0101 Proj Line Nbr Prpsl Line Nbr 0103 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 4 Stkpl Nbr 1
0010  S.P. Initial Payment 18.00 18,683.28 1906 0023  S.P. Initial Payment 1.00 2,494.96 2031
na Relay & Quazite Enclosure
Total for stockpile nbr 4: 18.00 $18,683.28 Total for stockpile nbr 1: 1.00 $2,494.96
Stkpl Nbr 5 Total for proposal line nbr 0103: 1.00 $2,494.96
0023  S.P. Initial Payment 18.00 1,926.36 2031 Total for item code A020.37: 1.00 $2,494.96
Miscellaneous Materials \Item Cd Hltem Desc \
Total for stockpile nbr 5: 18.00 $1,926.36 \6070.10 1 1/2-INCH CONDUIT IN TRENCH
Total for proposal line nbr 0101: 90.00 $25,734.79 Project 42103C 000
Total for item code A009.14: 90.00 $25,734.79 Prpsl Line Nbr 0104 Proj Line Nbr
\Item cd Hltem Desc ‘ Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
A020.30 LIGHTING CONTROL CENTER, TYPE R |
Stkpl Nbr 1
Project 42103C 000 .
0023 S.P. Initial Payment 4,889.00 2,483.12 2031
Prpsl Line Nbr 0102 Proj Line Nbr na
Est Nbr Adjustment Type Ad] Qty Ad] Amt Invoice Nbr Total for stockpile nbr 1: 4,889.00 $2,483.12
Stkpl Nbr 1 Total for proposal line nbr 0104: 4,889.00 $2,483.12
0023  S.P. Initial Payment 2.00 2,594.00 2031 Total for item code A070.10: 4,889.00 $2,483.12
Trinet MR-UCL Spec 6547 Relay
Total for stockpile nbr 1: 2.00 $2,594.00
Total for proposal line nbr 0102: 2.00 $2,594.00

Total for item code A020.30: 2.00 $2,594.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A072.10 11 1/2-INCH CONDUIT UNDER ROADWAY

Project 42103C 000

A080.24 STREET LIGHTING CABLE, NO. 6 USE

Project 42103C 000

Prpsl Line Nbr 0105 Proj Line Nbr Prpsl Line Nbr 0107 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0023  S.P. Initial Payment 366.00 185.89 2031 0023  S.P. Initial Payment 11,674.00 5,175.08 2031
na na
Total for stockpile nbr 1: 366.00 $185.89 Total for stockpile nbr 1: 11,674.00 $5,175.08
Total for proposal line nbr 0105: 366.00 $185.89 Total for proposal line nbr 0107: 11,674.00 $5,175.08
Total for item code A072.10: 366.00 $185.89 Total for item code A080.24: 11,674.00 $5,175.08
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A080.23 \STREET LIGHTING CABLE, NO. 6 BARE \ A700.21 \RELOCATE STREET LIGHTING UNIT
Project 42103C 000 Project 42103C 000
Prpsl Line Nbr 0106 Proj Line Nbr Prpsl Line Nbr 0111 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0023 S.P. Initial Payment 5,981.00 1,931.26 2031 0010 S.P. Initial Payment 11.00 946.22 1860
na Anchor Bolt Sets
Total for stockpile nbr 1: 5,981.00 $1,931.26 Total for stockpile nbr 1: 11.00 $946.22
Total for proposal line nbr 0106: 5,981.00 $1,931.26 Stkpl Nbr 2
Total for item code A080.23: 5,981.00 $1,931.26 0010  S.P. Initial Payment 11.00 491.21 1860
Re-inforcing Steel
Total for stockpile nbr 2: 11.00 $491.21
Stkpl Nbr 3
0023 S.P. Initial Payment 11.00 1,177.22 2031
Miscellaneous Small Materials
Total for stockpile nbr 3: 11.00 $1,177.22
Total for proposal line nbr 0111: 33.00 $2,614.65
Total for item code A700.21: 33.00 $2,614.65
Total remaining for contract: $49,516.39






