Nebraska Department of Roads Date: 09.22.2016 Nebraska Department of Roads Date: 09.22.2016
Estimate Summary to Contractor Page: 1of 18 Estimate Summary to Contractor Page: 1of18
Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Contract Location: Total to Date  Prev to Date This Estimate
KEARNEY EAST BYPASS, 56TH - JCT N-10/N-40 Estimate Type: PROG Current Contract Amt Total Earnings  $9,674,074.83  $9,533,869.69 $140,205.14
$10,444,683.73  gtockpiled Materials $9,193.02 $9,193.02 $.00
Contractor: Original Contract Amt Gross Earnings  $9,683,267.85  $9,543,062.71 $140,205.14
: Date Let:  12.18.2014 $10,344.248.47 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. a ed ed' O Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- ;iig;gig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .13. .
PO BOX 1087 _ 93% Net Earnings  $9,683,267.85 $9,543,062.71 $140,205.14
Date Notice for Work to )
Begin: 02.16.2015 % Time Comp
HASTINGS NE 68902-1087 gin: 018 106%  Liquidated Damages -$37,236.00  -$15,515.00  -$21,721.00
Date Work Actually Began: 02.20.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-55,981.04 $-55,981.04 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUFFALO ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42103C STP-10-2(117) 010 56.16 60.14 GR CONC PAVE CULV SEED Matl Discrepancy Payment Adj $.00 $.00 $.00
000 ELEC SIGN .
Total for Adjustments -$93,217.04 -$71,496.04 -$21,721.00
Payment  $9,590,050.81 $9,471,566.67 $118,484.14
Project Manager District Engineer
Farber, Tom 09.20.2016 Meyer, Keith 09.21.2016
Construction Engineer Controller
Halstead, Kerri 09.21.2016 Burling, Laurie 09.21.2016
Controller
Burling, Laurie 09.21.2016
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Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1020.20 30.00 8.000 240.00
0001 0001 0030.10 205,000.00 1.000 205,000.00 INSTALL CHEVRONS EACH 8.000 240.00
MOBILIZATION LS 1.000 205,000.00 8.000 240.00
1.000 205,000.00 0.000 0.00
0.000 0.00 0010 0010 1041.00 0.40  450,223.000 180,089.20
0002 0002 1009.00 9,000.00 1.000 9,000.00 SALVAGING AND PLACING TOPSOIL SY 450,223.000 180,089.20
GENERAL CLEARING AND GRUBBING LS 1.000 9,000.00 224,742.000 89,896.80
1.000 9,000.00 0.000 0.00
0.000 0.00 o011 0011 1090.00 1,500.00 3.000 4,500.00
0003 0003 1010.00 2.60  132,070.000 343,382.00 ABANDON WELLS EACH 3.000 4,500.00
EXCAVATION cy 131,851.000 342,812.60 2.000 3,000.00
131,607.000 342,178.20 0.000 0.00
0.000 0.00 0012 0012 1101.00 2.50 38,977.000 97,442.50
0004 0004 1010.10 5.15 360,672.000  1,857,460.80 REMOVE PAVEMENT SY 39,041.000 97,602.50
EXCAVATION, BORROW cY 361,581.000  1,862,142.15 36,351.734 90,879.36
345,473.000  1,779,185.95 198.822 497.06
0.000 0.00 0013 0013 1106.00 4.75 4,667.000 22,168.25
0005 0005 1011.00 30.00 3,932.000 117,960.00 REMOVE DRIVEWAY sy 4,667.000 22,168.25
WATER MGAL 3,938.000 118,140.00 1,807.000 8,583.25
6,585.000 197,550.00 187.000 888.25
0.000 0.00 0014 0014 1122.01 6.75 783.000 5,285.25
0006 0006 1012.00 135.00 133.000 17,955.00 REMOVE CONCRETE MEDIAN SURFACING Sy 783.000 5,285.25
RIGHT-OF-WAY MARKERS EACH 133.000 17,955.00 783.000 5,285.25
100.000 13,500.00 0.000 0.00
0.000 0.00 0015 0015 1124.00 10,100.00 1.000 10,100.00
0007 0007 1020.01 15.00 78.000 1,170.00 REMOVE BUILDING EACH 1.000 10,100.00
DELINEATOR, TYPE | EACH 78.000 1170.00  o1p 440420 LT 1.000 10,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 1124.01 9,250.00 1.000 9,250.00
0008 0008 1020.03 15.00 29.000 435,00 REMOVE BUILDING EACH 1.000 9,250.00
DELINEATOR, TYPE Il EACH 29.000 435.00 oA 444447 LT 1.000 9,250.00
29.000 435.00 0.000 0.00
0.000 0.00 0017 0017 1124.02 10,700.00 1.000 10,700.00
REMOVE BUILDING EACH 1.000 10,700.00
STA 444+60 LT 1.000 10,700.00
0.000 0.00
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Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 1125.00 1,200.00 1.000 1,200.00 0027 0027 1703.48 58.00 65.000 3,770.00
CLEAR TRACT EACH 1.000 1,200.00 48" DRIVEWAY CULVERT PIPE, TYPE 2,3,4 OR LF 65.000 3,770.00

5

STA 344434 - 344465 RT 0.000 0.00 65.000 3,770.00
0.000 0.00 0.000 0.00
0019 0019 1125.01 1,450.00 1.000 1,450.00 0028 0028 4310.18 220.00 2.000 440.00
CLEAR TRACT EACH 1.000 1,450.00 18" FLARED-END SECTION EACH 2.000 440.00
STA 424470 - 427460 RT 1.000 1,450.00 1.000 220.00
0.000 0.00 1.000 220.00
0020 0020 1125.02 1,850.00 1.000 1,850.00 0029 0029 4310.24 265.00 2.000 530.00
CLEAR TRACT EACH 1.000 1,850.00 24" FLARED-END SECTION EACH 2.000 530.00
STA 427+66 - 429+94 RT 1.000 1,850.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 1125.03 1,750.00 1.000 1,750.00 0030 0030 7017.50 5.50 224.000 1,232.00
CLEAR TRACT EACH 1.000 1,750.00 REMOVE & SALVAGE GUARDRAIL LF 224.000 1,232.00
STA 438482 - 440480 LT 1.000 1,750.00 224.000 1,232.00
0.000 0.00 0.000 0.00
0022 0022 1125.04 3,675.00 1.000 3,675.00 0031 0031 L006.00 275.00 103.000 28,325.00
CLEAR TRACT EACH 1.000 3,675.00 COVER CROP SEEDING ACRE 103.000 28,325.00
STA 443498 - 446427 LT 1.000 3,675.00 65.000 17,875.00
0.000 0.00 0.000 0.00
0023 0023 1125.05 4,150.00 1.000 4,150.00 0032 0032 L019.11 1.35 1,630.000 2,200.50
CLEAR TRACT EACH 1.000 4,150.00 EROSION CONTROL, CLASS 1B SY 1,630.000 2,200.50
STA 450+80 - 453+10 LT 1.000 4150.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 1701.18 22.00 129.000 2,838.00 0033 0033 L019.13 1.35 3,246.000 4,382.10
18" DRIVEWAY CULVERT PIPE, TYPE LF 129.000 2,838.00 EROSION CONTROL, CLASS 1D SY 3,246.000 4,382.10
2,3,4,5,6,70R 8 154.000 3,388.00 0.000 0.00
64.000 1,408.00 0.000 0.00
0025 0025 1701.24 25.00 340.000 8,500.00 0034 0034 L019.20 5.50 48.000 264.00
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 280.000 7,000.00 EROSION CONTROL, CLASS 2A Sy 48.000 264.00
OR 8 308.000 7,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 1701.30 35.00 51.000 1,785.00 0035 0035 L022.11 2.75 3,464.000 9,526.00
30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 51.000 1,785.00 FABRIC SILT FENCE-LOW POROSITY LF 3,464.000 9,526.00
OR 8 51.000 1,785.00 2,510.000 6,902.50
0.000 0.00 0.000 0.00
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Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 L022.81 3.95 2,286.000 9,029.70 0039 0039 2001.00 25.00 633.000 15,825.00
SILT CHECK, TYPE 1-HIGH LF 2,286.000 9,029.70 GRAVEL SURFACE COURSE cY 623.000 15,575.00
0.000 0.00 438.237 10,955.94
0.000 0.00 0.000 0.00
0037 0037 L022.83 4.50 290.000 1,305.00 0040 0040 2009.20 2.00 7,615.000 15,230.00
SILT CHECK, TYPE 2-HIGH LF 290.000 1,305.00 GRAVEL EMBEDMENT sSY 7,250.000 14,500.00
0.000 0.00 6,753.000 13,506.00
0.000 0.00 0.000 0.00
4001 4001 1111.00 1.05 0.000 0.00 0041 0041 2021.00 50.00 4.000 200.00
REMOVE FENCE LF 1,500.000 1,575.00 MAILBOX POST EACH 4.000 200.00
Tract Nos. 1 & 2 1,506.000 1,581.30 1.000 50.00
0.000 0.00 0.000 0.00
4004 4004 1010.50 10.30 0.000 0.00 0042 0042 3008.05 7.25 229.000 1,660.25
REMOVAL OF UNSUITABLE MATERIAL (3% 1,170.000 12,051.00 TIE BARS EACH 229.000 1,660.25
9,900.000 101,970.00 13.000 94.25
0.000 0.00 0.000 0.00
4006 4006 2001.20 9.98 0.000 0.00 0043 0043 3014.11 32.35 2,970.000 96,079.50
GRAVEL FOR TEMPORARY SURFACING (3% 200.000 1,996.00 COMBINATION CONCRETE CLASS 47B-3500 LF 2,970.000 96,079.50
_ _ 113.261 1,130.35 CURBAND GUTTER 1,568.500 50,740.98
Driveway & Field Access
0.000 0.00 0.000 0.00
4007 4007 1143.00 12.60 0.000 0.00 0044 0044 3017.44 63.35 780.000 49,413.00
REMOVE DRIVEWAY CULVERT PIPE LF 60.000 756.00 CONCRETE CLASS 47B-3000 IMPRINTED SY 780.000 49,413.00
MEDIAN SURFACING
Installed 7302400, 30 Lt. 60.000 756.00 285.899 18,111.70
0.000 0.00 206.667 13,092.35
GROUP 1 GRADING Contracted 2,980,340.30 0045 0045 3020.23 45.00 588.000 26,460.00
Current 2.999,670.25 CONCRETE CLASS 47B-3500 DRIVEWAY 8" sy 588.000 26,460.00
In place 2,935,968.96 643.443 28,954.94
This Estimate 3,013.31 359.605 16,182.23
GROUP 3 CONCRETE PAVEMENT 0046 0046 3075.53 88.15 675.000 59,501.25
0038 0038 0030.30 152,250.00 1.000 152,250.00 10" IMPRINTED CONCRETE PAVEMENT, CLASS sy 675.000 59,501.25
MOBILIZATION LS 1.000 152,250.00 47B-3500 537.327 47,365.37
1.000 152,250.00 0.000 0.00
0.000 0.00 0047 0047 3075.56 41.62  79,647.000  3,314,908.14
10" DOWELED CONCRETE PAVEMENT, CLASS sy 80,039.000  3,331,223.18
47B-3500 78,516.867  3,267,872.00
961.642 40,023.54
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Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 7500.58 50.00 20.000 1,000.00 0057 0057 9009.75 58.65 3,146.000 184,512.90
YIELD LINE, WET REFLECTIVE POLYUREA EACH 20.000 1,000.00 TEMPORARY SURFACING SY 3,146.000 184,512.90
PAVEMENT MARKING,GROOVED 0.000 0.00 ) 2,378.671 139,509.05
0.000 0.00 10 770.225 45,173.70
0049 0049 7515.36 1.25 55,250.000 69,062.50 0058 0058 9009.86 26.54 22,964.000 609,464.56
5" WHITE WET REFLECTIVE POLYUREA LF 55,250.000 69,062.50 SURFACING 6" SY 22,964.000 609,464.56
PAVEMENT MARKING, GROOVED 0.000 0.00 22,757.668 603,988.51
0.000 0.00 0.000 0.00
0050 0050 7515.38 9.00 2,100.000 18,900.00 0059 0059 9034.00 4.80 588.000 2,822.40
12" WHITE WET REFLECTIVE POLYUREA LF 2,100.000 18,900.00 PREPARATION OF INTERSECTIONS AND SY 588.000 2,822.40
PAVEMENT MARKING, GROOVED 0.000 0.00 DRIVEWAYS 643.443 3,088.52
0.000 0.00 359.605 1,726.10
0051 0051 7516.13 9.00 1,150.000 10,350.00 0060 0060 9111.00 20.00 470.000 9,400.00
12" YELLOW WET REFLECTIVE POLYUREA LF 1,150.000 10,350.00 WATER MGAL 481.000 9,620.00
PAVEMENT MARKING, GROOVED 0.000 0.00 896.600 17,932.00
0.000 0.00 0.000 0.00
0052 0052 7516.35 1.25 30,250.000 37,812.50 0061 0061 9170.00 100.00 445.296 44,529.60
5" YELLOW WET REFLECTIVE POLYUREA LF 30,250.000 37,812.50 EARTH SHOULDER CONSTRUCTION STA 461.296 46,129.60
PAVEMENT MARKING, GROOVED 0.000 0.00 398.802 39,880.20
0.000 0.00 0.000 0.00
0053 0053 7520.00 395.00 4.000 1,580.00 0062 0062 9170.50 1,650.00 10.006 16,509.90
ARROW, PREFORMED PAVEMENT MARKING EACH 4.000 1,580.00 MEDIAN CONSTRUCTION STA 10.006 16,509.90
0.000 0.00 2.790 4,603.50
0.000 0.00 2.790 4,603.50
0054 0054 8029.25 7.28 103,286.000 751,922.08 0063 0063 9190.50 55.00 3,900.000 214,500.00
FOUNDATION COURSE SY 105,425.000 767,494.00 FLY ASH TON 3,971.000 218,405.00
2 101,886.614 741,734.56 3,677.690 202,272.95
961.642 7,000.75 0.000 0.00
0055 0055 8060.05 120.00 223.000 26,760.00  GROUP 3 CONCRETE PAVEMENT Contracted 6,045,675.88
GRANULAR SUBDRAIN EACH 223.000 26,760.00 Current 6,088,831.79
187.000 22,440.00 In place 5,673,314.14
0.000 0.00 This Estimate 130,128.30
0056 0056 8101.50 3.05 103,286.000 315,022.30
STABILIZED SUBGRADE SY 105,425.000 321,546.25
100,971.700 307,963.67
TYPE FLY ASH
762.667 2,326.13
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Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0072 0072 4101.06 385.00 567.820 218,610.70
0064 0064 0030.40 16,000.00 1.000 16,000.00 CLASS 47B-3000 CONCRETE FOR BOX cY 567.820 218,610.70
MOBILIZATION LS 1.000 16,000.00 CULVERT 567.820 218,610.71
1.000 16,000.00 0.000 0.00
0.000 0.00 0073 0073 4105.59 765.00 59.880 45,808.20
0065 0065 1119.00 365.00 7.000 2,555.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 59.880 45,808.20
REMOVE INLET EACH 7.000 255500 JUNCTION BOX 41.149 31,479.00
7.000 2,555.00 0.000 0.00
0.000 0.00 0074 0074 4151.00 121  49,679.000 60,111.59
0066 0066 4002.00 2.70 2,375.000 6,412.50 REINFORCING STEEL FOR BOX CULVERT LB 49,679.000 60,111.59
CAST IRON COVER AND FRAME LB 2,375.000 6,412.50 49,679.000 60,111.59
2,375.000 6,412.50 0.000 0.00
0.000 0.00 0075 0075 4155.50 1.45 3,066.000 4,445.70
0067 0067 4004.50 2.20 1,490.000 3,278.00 REINFORCING STEEL FOR INLET AND LB 3,066.000 4,445.70
CAST IRON GRATE AND FRAME LB 1,490.000 327800 JUNCTIONBOX 2,372.000 3,439.40
1,490.000 3,278.00 0.000 0.00
0.000 0.00 0076 0076 4310.15 555.00 11.000 6,105.00
0068 0068 4004.80 5.25 2,131.000 11,187.75 15" FLARED-END SECTION EACH 11.000 6,105.00
STRUCTURAL STEEL FOR FACE ARMOR LB 2,131.000 11,187.75 7.000 3,885.00
2,031.000 10,662.75 0.000 0.00
0.000 0.00 0077 0077 4310.18 625.00 1.000 625.00
0069 0069 4043.50 11.00 544.000 5,084.00 18" FLARED-END SECTION EACH 1.000 625.00
REMOVE SEWER PIPE LF 544.000 5,984.00 0.000 0.00
491.000 5,401.00 0.000 0.00
0.000 0.00 0078 0078 4310.24 760.00 4.000 3,040.00
0070 0070 4050.01 11.00 1,767.000 19,437.00 24" FLARED-END SECTION EACH 4.000 3,040.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 1,934.000 21,274.00 4.000 3,040.00
CULVERTS, AND HEADWALLS 1,940.000 21,340.00 0.000 0.00
0.000 0.00 0079 0079 4310.36 635.00 8.000 5,080.00
0071 0071 4051.01 14.00 832.000 11,648.00 36" FLARED-END SECTION EACH 8.000 5,080.00
EXCAVATION FOR BOX CULVERTS cy 832.000 11,648.00 7.000 4,445.00
832.000 11,648.00 0.000 0.00
0.000 0.00 0080 0080 4310.48 1,190.00 4.000 4,760.00
48" FLARED-END SECTION EACH 4.000 4,760.00
4.000 4,760.00
0.000 0.00
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Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0081 0081 8010.03 67.00 165.280 11,073.76 4008 4008 4305.18 42.00 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CcY 165.280 11,073.76 18" ROUND EQUIVALENT CULVERT PIPE LF 86.000 3,612.00
0.000 0.00 Plan Revision #3 86.000 3,612.00
0.000 0.00 0.000 0.00
0082 0082 P200.48 101.00 296.000 29,896.00 4009 4009 4320.18 278.25 0.000 0.00
48" CULVERT PIPE, TYPE 2 OR 5 LF 296.000 29,896.00 18" ROUND EQUIVALENT FLARED-END EACH 4.000 1,113.00
296.000 29,896.00 SECTION 4.000 1,113.00
0.000 0.00  pjan Revision #3 0.000 0.00
0083 0083 P400.24 45.00 88.000 3,960.00 GROUP 4 CULVERTS Contracted 543,586.20
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 94.000 4,230.00 Current 563.005.60
88.000 3,960.00 In place 505,887.95
0.000 0.00 This Estimate 0.00
0084 0084 P400.36 66.00 380.000 25,080.00 GROUP 4A CULVERT AT STA 435+10.00
36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 380.000 25,080.00 0088 0088 0030.40 4,250.00 1.000 4,250.00
373.000 24,618.00 MOBILIZATION LS 1.000 4,250.00
0.000 0.00 1.000 4,250.00
0085 0085 P700.15 39.00 504.000 19,656.00 0.000 0.00
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 504.000 19,656.00 0089 0089 4045.00 12,500.00 1.000 12,500.00
369.000 14,391.00 REMOVE STRUCTURE EACH 1.000 12,500.00
0.000 0.00
AT STA 435+02 1.000 12,500.00
0086 0086 P700.18 42.00 181.000 7,602.00 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 181.000 7,602.00 0090 0090 4051.01 14.00 614.000 8,596.00
0.000 0.00 EXCAVATION FOR BOX CULVERTS CY 614.000 8,596.00
0.000 0.00 614.000 8,596.00
0087 0087 P700.24 55.00 386.000 21,230.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 386.000 21,230.00 0091 0091 4101.06 375.00 513.590 192,596.25
386.000 21,230.00  CLASS 47B-3000 CONCRETE FOR BOX (03 513.590 192,596.25
0.000 0.00 CULVERT 513.590 192,596.25
4002 4002 P402.30 67.20 0.000 0.00 0.000 0.00
30" CULVERT PIPE, TYPE 3,450R 6 LF 167.000 11,222.40 0092 0092 4151.00 1.21 54,296.000 65,698.16
Plan Revision #2 0.000 0.00 REINFORCING STEEL FOR BOX CULVERT LB 54,296.000 65,698.16
0.000 0.00 54,296.000 65,698.16
4003 4003 4310.30 682.50 0.000 0.00 0.000 0.00
30" FLARED-END SECTION EACH 2.000 1,365.00
Plan Revision #2 0.000 0.00
0.000 0.00




Date: 09.22.2016
Page: 8of 18

Nebraska Department of Roads Date: 09.22.2016

Page: 8of 18

Nebraska Department of Roads

Estimate Summary to Contractor Estimate Summary to Contractor

Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0093 0093 8010.03 67.00 112.000 7,504.00 0099 0099 A001.12 380.00 5.000 1,900.00
CRUSHED ROCK FOR BASE COURSE CY 112.000 7,504.00 PULL BOX, TYPE PB-5 EACH 5.000 1,900.00
0.000 0.00 3.000 1,140.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STA 435+10.00 Contracted 291,144.41 0100 0100 A001.16 475.00 1.000 475.00
Current 291 144417 PULL BOX, TYPE PB-6 EACH 1.000 475.00
In place 283,640.41 1.000 475.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0101 0101 A009.14 2,110.00 18.000 37,980.00
0094 0094 0030.50 10,000.00 1.000 10,000.00 STREET LIGHTING UNIT, TYPE EACH 18.000 37,980.00
MOBILIZATION LS 1.000 10,000.00 SL-BT-40-12-0.25 18.000 37,980.00
0.000 0.00 0.000 0.00
0.000 0.00 0102 0102 A020.30 2,490.00 2.000 4,980.00
0095 0095 L001.01 660.00 86.000 56,760.00 LIGHTING CONTROL CENTER, TYPER EACH 2.000 4,980.00
SEEDING, TYPE A ACRE 86.000 56,760.00 1.500 3,735.00
0.000 0.00 0.000 0.00
0.000 0.00 0103 0103 A020.37 3,470.00 1.000 3,470.00
0096 0096 L001.02 560.00 16.000 8,960.00 LIGHTING CONTROL CENTER, TYPE R-3 EACH 1.000 3,470.00
SEEDING, TYPE B ACRE 16.000 8,960.00 1.000 3,470.00
0.000 0.00 0.000 0.00
0.000 0.00 0104 0104 A070.10 3.00 5,333.000 15,999.00
0097 0097 L032.75 125.00 231.000 28,875.00 1 1/2-INCH CONDUIT IN TRENCH LF 5,333.000 15,999.00
MULCH TON 231.000 28,875.00 4,215.000 12,645.00
0.000 0.00 0.000 0.00
0.000 0.00 0105 0105 A072.10 3.00 504.000 1,512.00
GROUP 5 SEEDING Contracted 104,595.00 1 1/2-INCH CONDUIT UNDER ROADWAY LF 504.000 1,512.00
Current 104,595.00 410.000 1,230.00
In place 0.00 0.000 0.00
This Estimate 0.00 0106 0106 A080.23 0.85 5,981.000 5,083.85
GROUP 8B ELECTRICAL STREET LIGHTING CABLE, NO. 6 BARE LF 5,981.000 5,083.85
0098 0098 0030.81 2,500.00 1.000 2,500.00 4,696.000 3,991.60
MOBILIZATION LS 1.000 2,500.00 0.000 0.00
1.000 2,500.00 0107 0107 A080.24 1.10 11,674.000 12,841.40
0.000 0.00 STREET LIGHTING CABLE, NO. 6 USE LF 11,674.000 12,841.40
9,392.000 10,331.20
0.000 0.00
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Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0108 0108 A082.28 2.00 288.000 576.00 0115 0115 7360.24 605.00 2.000 1,210.00
DIRECT BURIAL CABLE, NO. 6 LF 288.000 576.00 24" SIGN SUPPORT FOOTING EACH 2.000 1,210.00
288.000 576.00 0.000 0.00
0.000 0.00 0.000 0.00
0109 0109 A620.02 250.00 1.000 250.00 0116 0116 7360.30 655.00 6.000 3,930.00
REMOVE LIGHTING CONTROL CENTER EACH 1.000 250.00 30" SIGN SUPPORT FOOTING EACH 6.000 3,930.00
1.000 250.00 0.000 0.00
0.000 0.00 0.000 0.00
0110 0110 A630.20 150.00 3.000 450.00 GROUP 8C SIGNING Contracted 17,497.93
REMOVE PULL BOX EACH 3.000 450.00 Current 17,497.93
1.000 150.00 In place 0.00
0.000 0.00 This Estimate 0.00
0111 0111 A700.21 1,020.00 11.000 11,220.00 GROUP 10 GENERAL ITEMS
RELOCATE STREET LIGHTING UNIT EACH 11.000 11,220.00 0117 0117 0001.08 0.50 25,245.000 12,622.50
7.000 7,140.00 BARRICADE, TYPE Il BDAY 25,245.000 12,622.50
0.000 0.00 31,375.000 15,687.50
GROUP 8B ELECTRICAL Contracted 99,237.25 0.000 0.00
Current 09,237.25 0118 0118 0001.10 1.45 15,180.000 22,011.00
In place 85613.80 BARRICADE, TYPE Ill BDAY 15,180.000 22,011.00
This Estimate 0.00 8,325.000 12,071.25
GROUP 8C SIGNING 0.000 0.00
0112 0112 0030.82 1,000.00 1.000 1,000.00 0119 0119 0001.75 5.00 200.000 1,000.00
MOBILIZATION LS 1.000 1,000.00 TEMPORARY SIGN DAY EACH 200.000 1,000.00
0.000 0.00 316.000 1,580.00
0.000 0.00 0.000 0.00
0113 0113 7322.00 18.60 341.000 6,342.60 0120 0120 0001.90 0.50 18,202.000 9,101.00
TYPE B SIGN SF 341.000 6,342.60 SIGN DAY EACH 18,202.000 9,101.00
0.000 0.00 15,395.000 7,697.50
0.000 0.00 0.000 0.00
0114 0114 7340.00 2.05 2,446.500 5,015.33 0121 0121 0001.99 0.50 5,074.000 2,537.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 2,446.500 5,015.33 CONTRACTOR FURNISHED SIGN DAY EACH 5,074.000 2,537.00
0.000 0.00 4,486.000 2,243.00
0.000 0.00 0.000 0.00
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Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0122 0122 0002.28 0.20  20,750.000 4,150.00 0131 0131 9110.03 65.00 70.000 4,550.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 20,750.000 4,150.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 4,550.00
7,784.000 1,556.80 0.000 0.00
5,208.000 1,041.60 0.000 0.00
0123 0123 0002.30 0.20  14,500.000 2,900.00 0132 0132 9110.07 125.00 70.000 8,750.00
PAVEMENT MARKING REMOVAL LF 14,500.000 2,900.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 8,750.00
7,030.000 1,406.00 9.500 1,187.50
729.000 145.80 0.000 0.00
0124 0124 0002.44 0.39  28,000.000 10,920.00 0133 0133 9110.27 150.00 70.000 10,500.00
TEMPORARY PAVEMENT MARKING, TYPE LF 28,000.000 10,920.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 70.000 10,500.00
PAINT 92,784.000 36,185.76 EXCAVATOR, FULLY OPERATED 5.000 750.00
6,511.000 2,539.29 0.000 0.00
0125 0125 0002.47 0.01  28,000.000 280.00 0134 0134 L022.75 3.40 2,000.000 6,800.00
TEMPORARY PAVEMENT MARKING SURFACE LF 28,000.000 280.00 TEMPORARY SILT CHECK LF 2,000.000 6,800.00
PREPARATION 65,456.000 654.56 578.000 1,965.20
4,484.000 44.84 0.000 0.00
0126 0126 0003.10 375.00 100.000 37,500.00 0135 0135 L022.90 2.50 2,500.000 6,250.00
ELAGGING DAY 100.000 37,500.00 TEMPORARY SILT FENCE LF 2,500.000 6,250.00
0.000 0.00 391.000 977.50
0.000 0.00 0.000 0.00
0127 0127 0005.10 70.00 355.000 24,850.00 0136 0136 L022.92 4.00 2,000.000 8,000.00
TRAFFIC CONTROL MANAGEMENT DAY 355.000 24,850.00 TEMPORARY EARTH CHECK LF 2,000.000 8,000.00
148.000 10,360.00 0.000 0.00
14.000 980.00 0.000 0.00
0128 0128 0030.10 10,000.00 1.000 10,000.00 0137 0137 L032.70 275.00 6.000 1,650.00
MOBILIZATION LS 1.000 10,000.00 TEMPORARY MULCH TON 6.000 1,650.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0129 0129 1017.00 65,000.00 1.000 65,000.00 0138 0138 L860.24 150.00 17.000 2,550.00
0.930 60,450.00 0.000 0.00
0.020 1,300.00 0.000 0.00
0130 0130 9110.01 75.00 70.000 5,250.00 0139 0139 L860.50 5,000.00 1.000 5,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 5250.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 1.000 5.000.00

2.000 150.00 - ,000.
0.000 0.00 0.000 0.00
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Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Prpsl  Proj 1. Contracted 2. Current Detailed breakdown of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
4005 4005 0020.00 2.00 0.000 000 732200 | TYPEB SIGN
TRAINING HOUR 1,000.000 2,000.00 Project 42103C 000
. 2,738.500 5,477.00
Contractor Specific OJT 506.000 1,012.00 Prpsl Line Nbr 0113 Proj Line Nbr
4010 4010 0003.50 30.00 0.000 0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
CONCRETE PROTECTION BARRIER LF 250.000 7,500.00 Stkpl Nbr 1
- 300.000 9,000.00
Plan Revision #3 0023  S.P. Initial Payment 341.00 5,196.84 2031
0.000 0.00
Signs & Hardware
4011 4011 0003.58 2,625.00 0.000 0.00 ]
INERTIAL BARRIER SYSTEM EACH 2.000 5,250.00 Total for stockpile nbr 1: 341.00 $5.196.84
o 2.000 5,250.00 Total for proposal line nbr 0113: 341.00 $5,196.84
Plan Revision #3
0.000 0.00 Total for item code 7322.00: 341.00 $5,196.84
4012 4012 0003.64 236.25 0.000 0.00 \Item Cd Hnem Desc \
REPLACEMENT MODULE EACH 16.000 3,780.00 A001.12 PULL BOX, TYPE PB-5
0.000 0.00
Plan Revision #3 ;
0.000 0.00 Project 42103C 000
GROUP 10 GENERAL ITEMS Contracted 262,171.50 Prpsl Line Nbr 0099 Proj Line Nbr
Current 280,701.50 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
In place 189,649.57 Stkol Nbr 1
This Estimate 7,063.53 P 2051
iti 887.00
Totals for contract Contracted 10,344,248.47 0023 S.P. Initial Payment 5.00
Current 10,444,683.73 na
In place 9,674,074.83 0034  S.P. Adjustment -2.00 -354.80 2031
This Estimate 140,205.14 na
0039 S.P. Adjustment -1.00 -177.40 2031
na
Total for stockpile nbr 1: 2.00 $354.80
Total for proposal line nbr 0099: 2.00 $354.80
Total for item code A001.12: 2.00 $354.80
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Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.16 \PULL BOX, TYPE PB-6 \ A009.14 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25
Project 42103C 000 Project 42103C 000
Prpsl Line Nbr 0100 Proj Line Nbr Prpsl Line Nbr 0101 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0023  S.P. Initial Payment 1.00 218.80 2031 0037  S.P.Adjustment -2.00 -172.04 1860
na na
0034  S.P. Adjustment -1.00 -218.80 2031 0038  S.P. Adjustment -0.50 -43.01 1860
na na
Total for stockpile nbr 1: 0.00 $0.00 0039  S.P. Adjustment -4.00 -344.08 1860
Total for proposal line nbr 0100: 0.00 $0.00 na
Total for item code A001.16: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Iltem Cd |Item Desc Stkpl Nbr 2
A009.14 = STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25 | 0010  S.P. Initial Payment 18.00 2,773.00 1860
Project  42103C 000 HPS 250 Watt Lamps
Prps| Line Nbr 0101 Proj Line Nbr 0029 S.P. Adjustment 6.00 924.33 1660
- - - - HPS 250 Watt Lamps
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0033 S.P. Adjustment 100 -154.06 1860
Stkpl Nbr 1 HPS 250 Watt Lamps
0010  S.P. Initial Payment 18.00 1,548.36 1860 0034  S.P.Adjustment 200 308.11 1860
na HPS 250 Watt Lamps
0029  S.P.Adjustment -6.00 -516.12 1860 0035  S.P.Adjustment -2.00 -308.11 1860
na HPS 250 Watt Lamps
0033 S.P. Adjustment -1.00 -86.02 1860 0036 S.P. Adjustment -0.50 -77.03 1860
na HPS 250 Watt Lamps
0034  S.P.Adjustment -2.00 -172.04 1860 0037  S.P.Adjustment -2.00 -308.11 1860
na HPS 250 Watt Lamps
0035  S.P. Adjustment -2.00 -172.04 1860 0038  S.P.Adjustment -0.50 -77.03 1860
na HPS 250 Watt Lamps
0036 S.P. Adjustment -0.50 -43.01 1860

na
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Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A009.14 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25 \ A009.14 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25
Project 42103C 000 Project 42103C 000
Prpsl Line Nbr 0101 Proj Line Nbr Prpsl Line Nbr 0101 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 4
0039 S.P. Adjustment -4.00 -616.22 1860 0029 S.P. Adjustment -6.00 -6,227.76 1906
HPS 250 Watt Lamps na
Total for stockpile nbr 2: 0.00 $0.00 0033  S.P. Adjustment -1.00 -1,037.96 1906
Stkpl Nbr 3 na
0010 S.P. Initial Payment 18.00 803.79 1860 0034 S.P. Adjustment -2.00 -2,075.92 1906
Re-inforcing Steel na
0029 S.P. Adjustment -6.00 -267.93 1860 0035  S.P. Adjustment -2.00 -2,075.92 1906
Re-inforcing Steel na
0033 S.P. Adjustment -1.00 -44.65 1860 0036 S.P. Adjustment -0.50 -518.98 1906
Re-inforcing Steel na
0034  S.P. Adjustment -2.00 -89.31 1860 0037  S.P. Adjustment -2.00 -2,075.92 1906
Re-inforcing Steel na
0035 S.P. Adjustment -2.00 -89.31 1860 0038 S.P. Adjustment -0.50 -518.98 1906
Re-inforcing Steel na
0036  S.P. Adjustment -0.50 -22.33 1860 0039  S.P. Adjustment -4.00 -4,151.84 1906
Re-inforcing Steel na
0037 S.P. Adjustment -2.00 -89.31 1860 Total for stockpile nbr 4: 0.00 $0.00
Re-inforcing Steel Stkpl Nbr 5
0038  S.P. Adjustment -0.50 -22.33 1860 0023  S.P. Initial Payment 18.00 1,926.36 2031
Re-inforcing Steel Miscellaneous Materials
0039  S.P. Adjustment -4.00 -178.62 1860 0029  S.P.Adjustment -6.00 -642.12 2031
Re-inforcing Steel Miscellaneous Materials
Total for stockpile nbr 3: 0.00 $0.00 0033 S.P. Adjustment -1.00 -107.02 2031
Stkpl Nbr 4 Miscellaneous Materials
0010 S.P. Initial Payment 18.00 18,683.28 1906 0034  S.P. Adjustment -2.00 -214.04 2031

na

Miscellaneous Materials
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Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A009.14 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25 \ A020.30 \LIGHTING CONTROL CENTER, TYPER
Project 42103C 000 Project 42103C 000
Prpsl Line Nbr 0101 Proj Line Nbr Prpsl Line Nbr 0102 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 5 Stkpl Nbr 1
0035 S.P. Adjustment -2.00 -214.04 2031 0033 S.P. Adjustment -1.50 -1,945.50 2031
Miscellaneous Materials Trinet MR-UCL Spec 6547 Relay
0036  S.P. Adjustment -0.50 -53.51 2031 Total for stockpile nbr 1: 0.50 $648.50
Miscellaneous Materials Total for proposal line nbr 0102: 0.50 $648.50
0037  S.P.Adjustment -2.00 -214.04 2031 Total for item code A020.30: 0.50 $648.50
Miscellaneous Materials \Item cd Hltem Desc ‘
0038  S.P. Adjustment -0.50 -53.51 2031 A020.37 | LLIGHTING CONTROL CENTER, TYPE R-3
Miscellaneous Materials Project 42103C 000
0039 S.P. Adjustment -4.00 -428.08 2031
Miscellaneous Materials Prpsl Line Nbr 0103 Proj Line Nbr
Total for stockpile nbr 5: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0101: 0.00 $0.00 Stkpl Nbr 1
Total for item code A009.14: 0.00 $0.00 0023  S.P.Initial Payment 1.00 2,494.96 2031
Item Cd |Item Desc Relay & Quazite Enclosure
A020.30 \LIGHTING CONTROL CENTER, TYPE R 0033 S.P. Adjustment -0.25 -623.74 2031
Project 42103C 000 Relay & Quazite Enclosure
0034 S.P. Adjustment -0.75 -1,871.22 2031
Prpsl Line Nbr 0102 Proj Line Nbr Relay & Quazite Enclosure
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0103: 0.00 $0.00
0023  S.P. Initial Payment 2.00 2,594.00 2031 Total for item code A020.37: 0.00 $0.00

Trinet MR-UCL Spec 6547 Relay
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Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A070.10 \l 1/2-INCH CONDUIT IN TRENCH \ A072.10 \l 1/2-INCH CONDUIT UNDER ROADWAY
Project 42103C 000 Project 42103C 000
Prpsl Line Nbr 0104 Proj Line Nbr Prpsl Line Nbr 0105 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0023 S.P. Initial Payment 4,889.00 2,483.12 2031 0023 S.P. Initial Payment 366.00 185.89 2031
na na
0028  S.P. Adjustment -155.00 -78.72 2031 0033  S.P. Adjustment -93.00 -47.23 2031
na na
0029  S.P. Adjustment -136.00 -69.07 2031 0036  S.P.Adjustment -35.00 -17.78 2031
na na
0033 S.P. Adjustment -1,818.00 -923.36 2031 0037 S.P. Adjustment -107.00 -54.34 2031
na na
0035 S.P. Adjustment -628.00 -318.96 2031 0038 S.P. Adjustment -37.00 -18.79 2031
na na
0036  S.P. Adjustment -134.00 -68.06 2031 Total for stockpile nbr 1: 94.00 $47.75
na Total for proposal line nbr 0105: 94.00 $47.75
0037  S.P.Adjustment -765.00 -388.54 2031 Total for item code A072.10: 94.00 $47.75
na Item Cd |Item Desc
0038  S.P. Adjustment -135.00 -68.57 2031 A080.23 STREET LIGHTING CABLE, NO. 6 BARE
na Project 42103C 000
Total for stockpile nbr 1: 1,118.00 $567.84
Total for proposal line nbr 0104: 1,118.00 $567.84 Prpsi Line Nbr 0106 Proj Line Nbr
Total for item code AGT0.10: 1.118.00 $567.84 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0023 S.P. Initial Payment 5,981.00 1,931.26 2031
na
0029  S.P. Adjustment -875.00 -282.54 2031
na
0034 S.P. Adjustment -1,435.00 -463.36 2031

na
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Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A080.23 \STREET LIGHTING CABLE, NO. 6 BARE \ A080.24 \STREET LIGHTING CABLE, NO. 6 USE
Project 42103C 000 Project 42103C 000
Prpsl Line Nbr 0106 Proj Line Nbr Prpsl Line Nbr 0107 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0035  S.P. Adjustment -413.00 -133.36 2031 0039  S.P.Adjustment -3,946.00 -1,749.26 2031
na na
0039 S.P. Adjustment -1,973.00 -637.08 2031 Total for stockpile nbr 1: 2,282.00 $1,011.61
na Total for proposal line nbr 0107: 2,282.00 $1,011.61
Total for stockpile nbr 1: 1,285.00 $414.92 Total for item code A080.24: 2,282.00 $1,011.61
Total for proposal line nbr 0106: 1,285.00 $414.92 \Item cd Hnem Desc \
Total for item code A080.23: 1,285.00 $414.92 A700.21 ~ RELOCATE STREET LIGHTING UNIT
Item Cd  Item Desc Project  42103C 000
b080.24 'STREET LIGHTING CABLE, NO. 6 USE | _ o
Prpsl Line Nbr 0111 Proj Line Nbr
Project 42103C 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0107 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0010  S.P. Initial Payment 11.00 946.22 1860
Stkpl Nbr 1 Anchor Bolt Sets
0023 S.P. Initial Payment 11,674.00 5,175.08 2031 0030 S.P. Adjustment -2.00 -172.04 1860
na Anchor Bolt Sets
0029  S.P. Adjustment -1,750.00 -775.77 2031 0033  S.P.Adjustment -1.00 -86.02 1860
na Anchor Bolt Sets
0034 S.P. Adjustment -2,870.00 -1,272.27 2031 0034 S.P. Adjustment -1.00 -86.02 1860
na Anchor Bolt Sets
0035  S.P. Adjustment -826.00 -366.17 2031 0035 S.P.Adjustment -1.50 -129.03 1860
na Anchor Bolt Sets
0037 S.P. Adjustment -0.75 -64.52 1860

Anchor Bolt Sets
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Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  4103C Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0040 Pay Period End Date: 09.17.2016 Est Number: 0040 Pay Period End Date:  09.17.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A700.21 \RELOCATE STREET LIGHTING UNIT \ A700.21 \RELOCATE STREET LIGHTING UNIT
Project 42103C 000 Project 42103C 000
Prpsl Line Nbr 0111 Proj Line Nbr Prpsl Line Nbr 0111 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 3
0039  S.P. Adjustment -0.75 -64.52 1860 0034  S.P.Adjustment -1.00 -107.02 2031
Anchor Bolt Sets Miscellaneous Small Materials
Total for stockpile nbr 1: 4.00 $344.07 0035  S.P. Adjustment -1.50 -160.53 2031
Stkpl Nbr 2 Miscellaneous Small Materials
0010 S.P. Initial Payment 11.00 491.21 1860 0037 S.P. Adjustment -0.75 -80.27 2031
Re-inforcing Steel Miscellaneous Small Materials
0030 S.P. Adjustment -2.00 -89.31 1860 0039 S.P. Adjustment -0.75 -80.27 2031
Re-inforcing Steel Miscellaneous Small Materials
0033  S.P.Adjustment -1.00 -44.66 1860 Total for stockpile nbr 3: 4.00 $428.07
Re-inforcing Steel Total for proposal line nbr 0111: 12.00 $950.76
0034  S.P. Adjustment -1.00 -44.66 1860 Total for item code A700.21: 12.00 $950.76
Re-inforcing Steel Total remaining for contract: $9,193.02
0035  S.P. Adjustment -1.50 -66.98 1860
Re-inforcing Steel
0037 S.P. Adjustment -0.75 -33.49 1860
Re-inforcing Steel
0039 S.P. Adjustment -0.75 -33.49 1860
Re-inforcing Steel
Total for stockpile nbr 2: 4.00 $178.62
Stkpl Nbr 3
0023 S.P. Initial Payment 11.00 1,177.22 2031
Miscellaneous Small Materials
0030 S.P. Adjustment -2.00 -214.04 2031
Miscellaneous Small Materials
0033 S.P. Adjustment -1.00 -107.02 2031

Miscellaneous Small Materials






