
Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

4226X          

0009 Pay Period End Date: 01.23.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 02.11.2016

Contract Location:

 

Contractor:

COHRON & SON, INC.  (A. M.)

62180 GREAT RIVER RD

PO BOX 479

 

Date Awarded: 11.06.2014

11.25.2014

08.10.2015

Date Let:

GENEVA NORTHWEST

10.23.2014

Estimate Type: PROG

Phone:

(712)243-2448

Escrow Agent:

 

Surety Co:

UNITED FIRE & CASUALTY COMPANY

ATLANTIC  IA  50022-0479

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.10.2015

Date Project Completion:

Counties

FILLMORE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42226  000 BRO-7030(30)    GR CULV SEED BR GDRL
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$597,160.12

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $601,881.46 $579,723.65 $22,157.81
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $601,881.46 $579,723.65 $22,157.81
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $601,881.46 $579,723.65 $22,157.81

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-2,062.65 $-2,062.65 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$2,062.65 $.00

Payment

-$2,062.65

$599,818.81 $577,661.00 $22,157.81

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

100%

$599,499.12

01.26.2016 01.27.2016

02.09.2016

Hutmacher, Greg

Anderson, Tom

Halbur, Pat

Project Manager LPA Responsible Charge

State Representative

02.09.2016Meyer, Keith

District Engineer

Construction Engineer Controller

Halstead, Kerri 02.09.2016 02.10.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      125.00 3.000 375.00

3.000 375.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      9,000.00 1.000 9,000.00

1.000 9,000.00

1.000 9,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      7.71 10,268.000 79,166.28

10,268.000 79,166.28

10,268.000 79,166.28

0.000 0.00

0004

CY  EXCAVATION
0004 

1011.00      30.00 69.000 2,070.00

69.000 2,070.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1043.50      2.98 588.000 1,752.24

588.000 1,752.24

700.329 2,086.98

0.000 0.00

0006

SY  RIPRAP FILTER FABRIC
0006 

1701.24      18.56 30.000 556.80

30.000 556.80

50.000 928.00

0.000 0.00

0007

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0007 

2009.51      125.00 14.910 1,863.75

14.910 1,863.75

14.910 1,863.75

0.000 0.00

0008

STA CRUSHED ROCK EMBEDMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2010.03      34.25 575.000 19,693.75

575.000 19,693.75

577.660 19,784.86

0.000 0.00

0009

TON CRUSHED ROCK SURFACE COURSE
0009 

6105.02      52.69 265.000 13,962.85

265.000 13,962.85

532.340 28,049.00

0.000 0.00

0010

TON ROCK RIPRAP, TYPE B
0010 

L006.00      600.00 2.000 1,200.00

2.000 1,200.00

1.651 990.60

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L019.13      1.35 5,998.000 8,097.30

5,998.000 8,097.30

6,315.166 8,525.47

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L019.22      8.50 570.000 4,845.00

570.000 4,845.00

667.333 5,672.33

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 2C
0013 

L022.11      2.40 1,353.000 3,247.20

1,353.000 3,247.20

877.000 2,104.80

0.000 0.00

0014

LF  FABRIC SILT FENCE-LOW POROSITY
0014 

L022.83      3.90 360.000 1,404.00

360.000 1,404.00

440.000 1,716.00

0.000 0.00

0015

LF  SILT CHECK, TYPE 2-HIGH
0015 

Contracted 149,234.17

Current 149,234.17

In place 161,888.07

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

4043.00      4.00 195.000 780.00

195.000 780.00

195.000 780.00

0.000 0.00

0017

LF  REMOVE CULVERT PIPE
0017 

4050.01      10.55 694.000 7,321.70

694.000 7,321.70

694.000 7,321.70

0.000 0.00

0018

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0018 

4360.48      1,162.00 4.000 4,648.00

4.000 4,648.00

4.000 4,648.00

0.000 0.00

0019

EACH48" METAL FLARED-END SECTION
0019 

4360.60      1,896.32 2.000 3,792.64

2.000 3,792.64

2.000 3,792.64

0.000 0.00

0020

EACH60" METAL FLARED-END SECTION
0020 

P300.48      56.00 232.000 12,992.00

232.000 12,992.00

292.000 16,352.00

0.000 0.00

0021

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0021 

P300.60      84.01 74.000 6,216.74

74.000 6,216.74

74.000 6,216.74

0.000 0.00

0022

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0022 

Contracted 37,251.08

Current 37,251.08

In place 40,611.08

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

L001.01      800.00 2.000 1,600.00

2.000 1,600.00

0.000 0.00

0.000 0.00

0024

ACRESEEDING, TYPE A
0024 

L032.75      250.00 5.000 1,250.00

5.000 1,250.00

0.000 0.00

0.000 0.00

0025

TON MULCH
0025 

Contracted 2,950.00

Current 2,950.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 28+45

0030.60      32,500.00 1.000 32,500.00

1.000 32,500.00

1.000 32,500.00

0.000 0.00

0026

LS  MOBILIZATION
0026 

1043.50      2.43 807.000 1,961.01

807.000 1,961.01

672.888 1,635.12

0.000 0.00

0027

SY  RIPRAP FILTER FABRIC
0027 

6000.10      1,552.47 1.000 1,552.47

1.000 1,552.47

1.000 1,552.47

0.000 0.00

0028

LS  ABUTMENT NO.1 EXCAVATION
0028 

6000.11      1,552.47 1.000 1,552.47

1.000 1,552.47

1.000 1,552.47

0.000 0.00

0029

LS  ABUTMENT NO.2 EXCAVATION
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6006.56      31.14 161.000 5,013.54

161.000 5,013.54

161.000 5,013.54

0.000 0.00

0030

SY  BRIDGE DECK GROOVING
0030 

6010.22      418.00 102.300 42,761.40

102.300 42,761.40

102.300 42,761.40

0.000 0.00

0031

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0031 

6010.26      685.00 53.300 36,510.50

53.300 36,510.50

53.300 36,510.50

0.000 0.00

0032

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0032 

6011.11      87,000.00 1.000 87,000.00

1.000 87,000.00

1.000 87,000.00

0.000 0.00

0033

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

28+45

0033 

6020.00      0.98 16,085.000 15,763.30

16,085.000 15,763.30

16,085.000 15,763.30

0.000 0.00

0034

LB  REINFORCING STEEL FOR BRIDGE
0034 

6040.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0035

EACHREMOVE STRUCTURE

AT STA.28+93

0035 

6052.55      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0036

LS  ACCESS CROSSING
0036 

6080.00      2.12 1,535.000 3,254.20

1,535.000 3,254.20

1,535.000 3,254.20

0.000 0.00

0037

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0037 

6105.02      74.15 610.000 45,231.50

610.000 45,231.50

605.590 44,904.50

0.000 0.00

0038

TON ROCK RIPRAP, TYPE B
0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.30      6.81 807.000 5,495.67

807.000 5,495.67

1,373.217 9,351.61

0.000 0.00

0039

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0039 

6210.50      56.68 1,000.000 56,680.00

896.833 50,832.49

896.833 50,832.49

0.000 0.00

0040

LF  PIPE PILING
0040 

6210.60      34.008 0.000 0.00

103.167 3,508.50

103.167 3,508.50

0.000 0.00

4001

LF  PAY CUT-OFF FOR PIPE PILE
4001 

Contracted 365,276.06

Current 362,937.06

In place 366,140.10

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 28+45

GROUP 7 GUARDRAIL

0030.70      900.00 1.000 900.00

1.000 900.00

1.000 900.00

1.000 900.00

0041

LS  MOBILIZATION
0041 

7011.20      23.75 168.750 4,007.81

168.750 4,007.81

168.750 4,007.81

168.750 4,007.81

0042

LF  W-BEAM GUARDRAIL
0042 

7020.00      2,075.00 4.000 8,300.00

4.000 8,300.00

4.000 8,300.00

4.000 8,300.00

0043

EACHBRIDGE APPROACH SECTIONS
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,050.00 4.000 8,200.00

4.000 8,200.00

4.000 8,200.00

4.000 8,200.00

0044

EACHGUARDRAIL END TREATMENT, TYPE II
0044 

Contracted 21,407.81

Current 21,407.81

In place 21,407.81

This Estimate 21,407.81

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      1.00 2,832.000 2,832.00

2,832.000 2,832.00

2,240.000 2,240.00

240.000 240.00

0045

BDAYBARRICADE, TYPE III
0045 

0001.90      1.00 4,154.000 4,154.00

4,154.000 4,154.00

3,080.000 3,080.00

330.000 330.00

0046

EACHSIGN DAY
0046 

0001.99      1.00 944.000 944.00

944.000 944.00

1,680.000 1,680.00

180.000 180.00

0047

EACHCONTRACTOR FURNISHED SIGN DAY
0047 

0030.10      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0048

LS  MOBILIZATION
0048 

9110.01      85.00 20.000 1,700.00

20.000 1,700.00

0.000 0.00

0.000 0.00

0049

HOURRENTAL OF LOADER, FULLY OPERATED
0049 

9110.03      70.00 20.000 1,400.00

20.000 1,400.00

2.000 140.00

0.000 0.00

0050

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      80.00 20.000 1,600.00

20.000 1,600.00

0.000 0.00

0.000 0.00

0051

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0051 

9110.27      130.00 20.000 2,600.00

20.000 2,600.00

5.000 650.00

0.000 0.00

0052

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0052 

L022.75      3.90 500.000 1,950.00

500.000 1,950.00

396.000 1,544.40

0.000 0.00

0053

LF  TEMPORARY SILT CHECK
0053 

L022.90      3.25 400.000 1,300.00

400.000 1,300.00

0.000 0.00

0.000 0.00

0054

LF  TEMPORARY SILT FENCE
0054 

L860.24      400.00 6.000 2,400.00

6.000 2,400.00

0.000 0.00

0.000 0.00

0055

EACHSTORM EVENT RESTORATION - INCENTIVE
0055 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0056

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0056 

Contracted 23,380.00

Current 23,380.00

In place 11,834.40

This Estimate 750.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 599,499.12

Current 597,160.12

In place 601,881.46

This Estimate 22,157.81




