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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 04.29.2016 Est Number: 0002 Pay Period End Date: 04.29.2016
Contract Location: Total to Date  Prev to Date This Estimate
WORMS RD. TO 5 MI. EAST ARCHER CORNER Estimate Type:  PROG Current Contract Amt Total Earnings $293,558.41 $196,869.51 $96,688.90
$5,836,826.65  gtockpiled Materials $13,299.43 $13,299.43 $.00
Contractor: Original Contract Amt Gross Earnings $306,857.84 $210,168.94 $96,688.90
ontractor: Date Lot 11.16.2015 $5.836.826.65 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. a ed Z- 2 Escrow Amount $.00 $.00 $.00
2355 W HWY 6 Date Awarded: 12.04.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: ~ 12.30.2015 5% .
) Net Earnings $306,857.84 $210,168.94 $96,688.90
Date Notice for Work to )
Begin:  02.29.2016 % Time Comp
HASTINGS NE 68901-7711 - o 109  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
MERRICK ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42400 000 STP-92-5(108) 092 360.59 372.18 GR CULV SEED BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $306,857.84 $210,168.94 $96,688.90
Project Manager District Engineer
Grooms, Jerry 05.04.2016 Meyer, Keith 05.05.2016
Construction Engineer Controller
Halstead, Kerri 05.06.2016 Burling, Laurie 05.09.2016
Controller
Burling, Laurie 05.09.2016
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 04.29.2016 Est Number: 0002 Pay Period End Date: 04.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1133.05 1,100.00 2.000 2,200.00
0001 0001 0030.10 19,930.00 1.000 19,930.00 REMOVE RAILROAD CROSSING EACH 2.000 2,200.00
MOBILIZATION LS 1.000 19,930.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1701.24 24.00 44.000 1,056.00
0002 0002 1000.00 550.00 5.000 2,750.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 44.000 1,056.00
LARGE TREE REMOVAL EACH 5.000 275000 OR38 0.000 0.00
4.000 2,200.00 0.000 0.00
0.000 0.00 o011 0011 1702.48 48.00 60.000 2,880.00
0003 0003 1009.00 10,700.00 1.000 10,700.00 48" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,7 LF 60.000 2,880.00
GENERAL CLEARING AND GRUBBING Ls 1.000 10,70000 OR8 0.000 0.00
0.250 2,675.00 0.000 0.00
0.000 0.00 0012 0012 4100.06 900.00 1.300 1,170.00
0004 0004 1011.00 30.00 476.000 14,280.00 CLASS 47B-3000 CONCRETE FOR HEADWALL cY 1.300 1,170.00
WATER MGAL 476.000 14,280.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 4150.00 2.50 213.000 532.50
0005 0005 1012.00 150.00 35.000 5250.00 REINFORCING STEEL FOR HEADWALL LB 213.000 532.50
RIGHT-OF-WAY MARKERS EACH 35.000 5,250.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 4200.48 5,000.00 1.000 5,000.00
0006 0006 1030.00 9.00 31,763.000 285,867.00 48" AUTOMATIC FLOOD CONTROL GATE EACH 1.000 5,000.00
EARTHWORK MEASURED IN EMBANKMENT cYy 31,763.000 285,867.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 7017.00 3.00 600.000 1,800.00
0007 0007 1102.00 5.00 3,729.000 18,645.00 REMOVE GUARDRAIL LF 600.000 1,800.00
REMOVE ASPHALT SURFACE 5\% 3,729.000 18,645.00 965.000 2,895.00
117.000 585.00 0.000 0.00
0.000 0.00 0016 0016 L006.00 320.00 29.000 9,280.00
0008 0008 1106.00 5.50 287.000 1,578.50 COVER CROP SEEDING ACRE 29.000 9,280.00
REMOVE DRIVEWAY 5\% 287.000 1,578.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 L019.13 1.40  10,099.000 14,138.60
EROSION CONTROL, CLASS 1D 5% 10,099.000 14,138.60
0.000 0.00
0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 04.29.2016 Est Number: 0002 Pay Period End Date: 04.29.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L019.20 3.95 457.000 1,805.15 0025 0025 4100.06 850.00 16.900 14,365.00
EROSION CONTROL, CLASS 2A SY 457.000 1,805.15 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 16.900 14,365.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L022.11 225  18,433.000 4147425 0026 0026 4105.59 885.00 8.000 7,080.00
FABRIC SILT FENCE-LOW POROSITY LF 18,433.000 41,474.25 CLASS 47B-3000 CONCRETE FOR INLET AND CY 8.000 7,080.00
6,787.000 15,270.75  JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 440,337.00 0027 0027 4150.00 2.00 2,573.000 5146.00
Current 440337.00 REINFORCING STEEL FOR HEADWALL LB 2,573.000 5,146.00
In place 23,625.75 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0028 0028 4155.50 2.00 720.000 1,440.00
0020 0020 0030.40 8,000.00 1.000 8,000.00 REINFORCING STEEL FOR INLET AND LB 720.000 1,440.00
MOBILIZATION LS 1.000 8,000.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 4310.24 340.00 2.000 680.00
0021 0021 4004.50 3.40 2,640.000 8,976.00 24" FLARED-END SECTION EACH 2.000 680.00
CAST IRON GRATE AND FRAME LB 2,640.000 8,976.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 4310.48 1,215.00 3.000 3,645.00
0022 0022 4035.00 200.00 3.000 600.00 48" FLARED-END SECTION EACH 3.000 3,645.00
REMOVE FLARED-END SECTION EACH 3.000 600.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0031 0031 4320.48 1,250.00 2.000 2,500.00
0023 0023 4040.00 300.00 6.000 1,800.00 48" ROUND EQUIVALENT FLARED-END EACH 2.000 2,500.00
REMOVE HEADWALLS FROM CULVERTS EACH 6.000 1,800.00 SECTION 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0032 0032 4360.24 340.00 1.000 340.00
0024 0024 4050.01 10.00 887.000 8,870.00 24" METAL FLARED-END SECTION EACH 1.000 340.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 887.000 8,870.00 0.000 0.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0033 0033 4360.36 578.00 2.000 1,156.00
36" METAL FLARED-END SECTION EACH 2.000 1,156.00
0.000 0.00
0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 04.29.2016 Est Number: 0002 Pay Period End Date: 04.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 P127.48 177.00 280.000 49,560.00 0042 0042 P500.48 94.00 138.000 12,972.00
48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 280.000 49,560.00 48" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 138.000 12,972.00
2 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 P255.15 41.00 92.000 3,772.00 GROUP 4 CULVERTS Contracted 168,735.00
15" CULVERT PIPE, TYPE 4 OR 5 LF 92.000 3,772.00 Current 168,735.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0036 0036 P300.24 48.00 14.000 672.00 GROUP 4A CULVERT AT STA. 848+23.00 TRIPLE 1
24" CULVERT PIPE, TYPE 3,40R5 LF 14.000 672.00 0043 0043 0030.40 10,000.00 1.000 10,000.00
0.000 0.00  MOBILIZATION LS 1.000 10,000.00
0.000 0.00 0.000 0.00
0037 0037 P300.36 65.00 12.000 780.00 0.000 0.00
36" CULVERT PIPE, TYPE 3,4 OR 5 LF 12.000 780.00 0044 0044 4045.00 10,000.00 1.000 10,000.00
0.000 0.00 REMOVE STRUCTURE EACH 1.000 10,000.00
0.000 000 o r 84842350 0.000 0.00
0038 0038 P320.60 156.00 140.000 21,840.00 0.000 0.00
60" CULVERT PIPE, TYPE 2,45 OR 7 LF 140.000 21,840.00 0045 0045 4051.01 20.00 555.000 11,100.00
0.000 0.00 EXCAVATION FOR BOX CULVERTS (% 555.000 11,100.00
0.000 0.00 0.000 0.00
0039 0039 P372.48 110.00 70.000 7,700.00 0.000 0.00
48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 70.000 7,700.00 0046 0046 4101.06 488.00 212.930 103,909.84
240R5 0.000 0.00  CLASS 47B-3000 CONCRETE FOR BOX cy 212.930 103,909.84
0.000 0.00 CULVERT 0.000 0.00
0040 0040 P402.15 43.00 67.000 2,881.00 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 67.000 2,881.00 0047 0047 4151.00 130  25,270.000 32,851.00
0.000 0.00  REINFORCING STEEL FOR BOX CULVERT LB 25,270.000 32,851.00
0.000 0.00 0.000 0.00
0041 0041 P500.24 60.00 66.000 3,960.00 0.000 0.00
24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 66.000 3,960.00
0.000 0.00
0.000 0.00
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Contract ID: ~ 4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 04.29.2016 Est Number: 0002 Pay Period End Date: 04.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0048 0048 8010.03 55.00 55.200 3,036.00 0078 0078 1010.01 7.20 1,430.000 10,296.00
CRUSHED ROCK FOR BASE COURSE cy 55.200 3,036.00 EXCAVATION (ESTABLISHED QUANTITY) cY 1,430.000 10,296.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STA. 848+23.00 TRIPLE 1 Contracted 170,896.84 0079 0079 1043.50 2.94 269.000 790.86
Current 170.896.84 RIPRAP FILTER FABRIC sy 269.000 790.86
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0080 0080 3050.15 293.14 195.100 57,191.61
0049 0049 0030.50 1,600.00 1.000 1,600.00 CONCRETE FOR PAVEMENT APPROACHES cY 195.100 57,191.61
CLASS 47BD-4000
MOBILIZATION LS 1.000 1,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0081 0081 3051.10 1.00 36,710.000 36,710.00
0050 0050 L001.01 691.00 2.000 1,382.00 EPOXY COATED REINFORCING STEEL FOR LB 36,710.000 36,710.00
SEEDING, TYPE A ACRE 2.000 1,382.00 PAVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0082 0082 6000.10 20,244.28 1.000 20,244.28
0051 0051 L001.02 581.50 27.000 15,700.50 ABUTMENT NO.1 EXCAVATION LS 1.000 20,244.28
SEEDING, TYPE B ACRE 27.000 15,700.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0083 0083 6000.11 20,244.28 1.000 20,244.28
0052 0052 L032.75 142.50 65.000 9,262.50 ABUTMENT NO.2 EXCAVATION LS 1.000 20,244.28
MULCH TON 65.000 9,262.50 1.000 20,244.28
0.000 0.00 0.000 0.00
0.000 0.00 0084 0084 6001.00 18,487.33 1.000 18,487.33
GROUP 5 SEEDING Contracted 27,4500 BENTNO.1EXCAVATION LS 1.000 18,487.33
Current 27,945.00 1.000 18,487.33
In place 0.00 0.000 0.00
This Estimate 0.00 0085 0085 6001.01 18,487.33 1.000 18,487.33
GROUP 6A BRIDGE AT STA. 890+75.00 1-48"-0" & . BENT NO.2 EXCAVATION LS 1.000 18,487.33
0077 0077 0030.60 78,546.57 1.000 78,546.57 1.000 18,487.33
MOBILIZATION LS 1.000 78,546.57 0.000 0.00
0.250 19,636.64 0086 0086 6010.22 359.05 184.500 66,244.73
0.000 0.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 184.500 66,244.73
0.000 0.00
0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 04.29.2016 Est Number: 0002 Pay Period End Date: 04.29.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0087 0087 6010.26 550.72 316.800 174,468.10 0096 0096 8091.00 32.61 215.000 7,011.15
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 316.800 174,468.10 GRANULAR BACKFILL cY 215.000 7,011.15
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0088 0088 6040.00 18,538.81 1.000 18,538.81 GROUP 6A BRIDGE AT STA. 890+75.00 1-48"-0" & Contracted 909,834.68
REMOVE STRUCTURE EACH 1.000 18,538.81 Current 909,834.68
AT STA. 890+78.29 1.000 18,538.81 In place 234,941.74
0.000 0.00 This Estimate 91,822.50
0089 0089 6052.55 17,539.70 1.000 17,539.70 GROUP 6B BRIDGE AT STA. 820+40.94 3-60'-0" SF
ACCESS CROSSING LS 1.000 17,539.70 0097 0097 0030.60 4,691.46 1.000 4,691.46
0.500 8,769.85  MOBILIZATION LS 1.000 4,691.46
0.000 0.00 1.000 4,691.46
0090 0090 6080.00 1.81 710.000 1,285.10 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 710.000 1,285.10 0098 0098 6007.12 374.63 28.000 10,489.64
0.000 0.00 CONCRETE BRIDGE DECK REPAIR sy 28.000 10,489.64
0.000 0.00 0.000 0.00
0091 0091 6104.00 18.19 200.000 3,638.00 0.000 0.00
BROKEN CONCRETE RIPRAP TON 200.000 3,638.00 0099 0099 6131.23 3.55 620.000 2,201.00
0.000 0.00 PENETRATING CONCRETE SEALER SF 620.000 2,201.00
0.000 0.00 310.000 1,100.50
0092 0092 6105.02 68.81 125.000 8,601.25 0.000 0.00
ROCK RIPRAP, TYPE B TON 125.000 8,601.25 0100 0100 6619.50 2,257.91 6.000 13,547.46
0.000 0.00 REPAIR FLOOR DRAIN EACH 6.000 13,547.46
0.000 0.00 6.000 13,547.46
0093 0093 6131.50 1.24 86,275.000 106,981.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 86,275.000 106,981.00 0101 0101 6960.11 355.26 44.000 15,631.44
0.000 0.00 BRIDGE APPROACH REPAIR sy 44.000 15,631.44
0.000 0.00 7.253 2,576.70
0094 0094 6210.14 55.65 3,325.000 185,036.25 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 3,325.000 185,036.25  GROUP 6B BRIDGE AT STA. 820+40.94 3-60-0" SF Contracted 46,561.00
2,350.000 130,777.50 Current 46,561.00
1,650.000 91,822.50 In place 21.016.12
0095 0095 6310.00 21.61 2,753.000 59,492.33 This Estimate 0.00
STEEL SHEET PILING SF 2,753.000 59,492.33
0.000 0.00
0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 04.29.2016 Est Number: 0002 Pay Period End Date: 04.29.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0109 0109 0030.90 170,000.00 1.000 170,000.00
0102 0102 0030.70 1,000.00 1.000 1,000.00 MOBILIZATION LS 1.000 170,000.00
MOBILIZATION LS 1.000 1,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0110 0110 2001.00 22.00 345.000 7,590.00
0103 0103 7011.20 25.50 125.000 3,187.50 GRAVEL SURFACE COURSE CcY 345.000 7,590.00
W-BEAM GUARDRAIL LF 125.000 3,187.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0111 0111 2010.00 41.00 200.000 8,200.00
0104 0104 7020.00 2,150.00 4.000 8,600.00 CRUSHED ROCK SURFACE COURSE CYy 200.000 8,200.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0112 0112 2021.00 75.00 15.000 1,125.00
0105 0105 7020.60 2,425.00 4.000 9,700.00 MAILBOX POST EACH 15.000 1,125.00
SPECIAL BRIDGE APPROACH SECTION EACH 4.000 9,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0113 0113 6030.16 13.00 720.000 9,360.00
0106 0106 7024.27 2,425.00 8.000 19,400.00 BRIDGE DECK PREPARATION SY 720.000 9,360.00
GUARDRAIL END TREATMENT, TYPE Il EACH 8.000 19,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0114 0114 6133.01 35.00 720.000 25,200.00
GROUP 7 GUARDRAIL Contracted 4188750 MEMBRANE WATERPROOFING TYPE A sy 720.000 25,200.00
Current 41,887.50 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0115 0134 8022.15 1.15 500.000 575.00
GROUP 9 BITUMINOUS HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 575.00
0107 0107 0002.55 8.25 1,847.000 15,237.75 STATE MAINTENANCE PATCHING 0.000 0.00
OVERLAY BROKEN LINES STA 1,847.000 15,237.75 0.000 0.00
0.000 0.00 0116 0115 8022.20 1.15 64,100.000 73,715.00
0.000 0.00 HYDRATED LIME/WARM MIX ASPHALT EACH 64,100.000 73,715.00
0108 0108 0002.60 8.50 3,693.000 31,390.50 0.000 0.00
OVERLAY SOLID LINES STA 3,693.000 31,390.50 0.000 0.00
0.000 0.00 0117 0135 9002.10 27.68 500.000 13,840.00
0.000 0.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 13,840.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 04.29.2016 Est Number: 0002 Pay Period End Date: 04.29.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price . To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0118 0116 9005.75 27.68 23,750.000 657,400.00 0127 0124 9111.00 28.00 180.000 5,040.00
ASPHALTIC CONCRETE, TYPE SPR TON 23,750.000 657,400.00 WATER MGAL 180.000 5,040.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0119 0117 9005.87 26.72 40,150.000 1,072,808.00 0128 0125 9170.00 82.00 678.060 55,600.92
ASPHALTIC CONCRETE, TYPE SRM TON 40,150.000 1,072,808.00 EARTH SHOULDER CONSTRUCTION STA 678.060 55,600.92
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0120 0118 9009.00 4.50 8,868.000 39,906.00 0129 0126 9173.00 585.00 10.124 5,922.54
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 8,868.000 39,906.00 SUBGRADE PREPARATION STA 10.124 5,922.54
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0121 0119 9010.50 65.00 200.000 13,000.00 0130 0127 9173.15 42.00 473.540 19,888.68
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 13,000.00 TRENCHED WIDENING STA 473.540 19,888.68
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0122 0136 9020.95 505.00 17.000 8,585.00 0131 0128 9179.23 428.00 663.480 283,969.44
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 8,585.00 COLD MILLING, CLASS 3 STA 663.480 283,969.44
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0120 9021.05 493.00 1,164.350 574,024.55 0132 0129 9179.35 5.00 6,989.000 34,945.00
PERFORMANCE GRADED BINDER (58-34) TON 1,164.350 574,024.55 COLD MILLING, CLASS 5 SY 6,989.000 34,945.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0124 0121 9021.13 505.00 814.300 411,221.50 0133 0130 9179.43 130.00 98.775 12,840.75
PERFORMANCE GRADED BINDER (64-34) TON 814.300 411,221.50 COLD MILLING, CLASS 3 STA 98.775 12,840.75
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0125 0122 9034.00 4.50 1,879.000 8,455.50 0134 0131 9188.50 30.00 813.000 24,390.00
PREPARATION OF INTERSECTIONS AND SY 1,879.000 8,455.50 SURFACING UNDER GUARDRAIL SY 813.000 24,390.00
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0126 0123 9053.00 1.95 41,980.000 81,861.00 0135 0137 9300.37 1.00 850.000 850.00
TACK COAT GAL 41,980.000 81,861.00 RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 04.29.2016 Est Number: 0002 Pay Period End Date: 04.29.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0136 0132 9300.38 1.00 108,970.000 108,970.00 0143 0143 0003.10 350.00 160.000 56,000.00
RAP INCENTIVE PAYMENT EACH 108,970.000 108,970.00 FLAGGING DAY 160.000 56,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0137 0133 9300.52 3,000.00 1.000 3,000.00 0144 0144 0003.20 450.00 80.000 36,000.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,000.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 80.000 36,000.00
/D 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 377891213 0145 0145 0020.00 2.00 2,000.000 4,000.00
Current 377891213 TRAINING HOUR 2,000.000 4,000.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0146 0146 0030.00 19,500.00 1.000 19,500.00
0138 0138 0001.08 0.50  14,625.000 7,312.50 MOBILIZATION LS 1.000 19,500.00
BARRICADE, TYPE Il BDAY 14,625.000 7,312.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0147 0147 9110.01 50.00 270.000 13,500.00
0139 0139 0001.10 3.50 3,222.000 11,277.00 RENTAL OF LOADER, FULLY OPERATED HOUR 270.000 13,500.00
BARRICADE, TYPE Il BDAY 3,222.000 11,277.00 0.000 0.00
2,540.000 8,890.00 0.000 0.00
1,064.000 3,724.00 0148 0148 9110.02 75.00 50.000 3,750.00
0140 0140 0001.75 5.00 1,300.000 6,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00
TEMPORARY SIGN DAY EACH 1,300.000 6,500.00 COPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0149 0149 9110.03 50.00 270.000 13,500.00
0141 0141 0001.90 0.80 17,590.000 14,072.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 270.000 13,500.00
SIGN DAY EACH 17,590.000 14,072.00 0.000 0.00
1,056.000 844.80 0.000 0.00
448.000 358.40 0150 0150 9110.07 120.00 270.000 32,400.00
0142 0142 0001.99 2.00 628.000 1,256.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 270.000 32,400.00
CONTRACTOR FURNISHED SIGN DAY EACH 628.000 1,256.00 0.000 0.00
956.000 1,912.00 0.000 0.00
392.000 784.00 0151 0151 9110.27 50.00 220.000 11,000.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 220.000 11,000.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
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Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4400X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0002 Pay Period End Date: 04.29.2016 Est Number: 0002 Pay Period End Date: 04.29.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0152 0152 L022.75 3.40 2,000.000 6,800.00  9005.87 | ASPHALTIC CONCRETE, TYPE SRM
TEMPORARY SILT CHECK LF 2,000.000 6,800.00 Project 42400 000
420.000 1,428.00
0.000 0.00 Prpsl Line Nbr 0119 Proj Line Nbr
0153 0153 L022.90 3.50 2’000.000 7’000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY SILT FENCE LF 2,000.000 7,000.00 Stkpl Nbr 1
0.000 0.00
0001 S.P. Initial Payment 146.93 2,225.99 17109399
0.000 0.00
AsphaltAggLimeCrRock
0154 0154 L032.70 100.00 5.000 500.00 )
TEMPORARY MULCH TON 5.000 500.00 Total for stockpile nbr 1: 146.93 $2,225.99
0.000 0.00 Stkpl Nbr 2
0.000 0.00 0001  S.P. Initial Payment 294.62 4,463.49 17088107
0155 0155 L860.24 450.00 13.000 5,850.00 AsphaltAggLimeCrRock
STORM EVENT RESTORATION - INCENTIVE EACH 13.000 5,850.00 Total for stockpile nbr 2: 204.62 $4.463.49
0.000 0.00
0.000 0.00 Stkpl Nbr 3
0001 S.P. Initial Payment 175.18 2,653.98 17071212
0156 0156 L860.50 1,500.00 1.000 1,500.00 ]
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,500.00 AsphaltAgglLimeCrRock
CONTRACTOR COMPLIANCE 0.000 0.00 Total for stockpile nbr 3: 175.18 $2,653.98
0.000 0.00  stkplNbr 4
GROUP 10 GENERAL ITEMS Contracted 251,717.50 0001  S.P. Initial Payment 261.12 3,955.97 17044714
Current 251,717.50 AsphaltAggLimeCrRock
In place 13,074.80 Total for stockpile nbr 4: 261.12 $3,955.97
This Estimate 4,866.40 .
Total for proposal line nbr 0119: 877.85 $13,299.43
Totals for contract Contracted 5,836,826.65 )
Current 5,836,826.65 Total for item code 9005.87: 877.85 $13,299.43
In place 293,558.41 Total remaining for contract: $13,299.43

This Estimate

96,688.90






