
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4514X          

0023 Pay Period End Date: 02.26.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 03.01.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 09.16.2013

09.23.2013

05.05.2014

Date Let:

HAMPTON - HENDERSON

09.05.2013

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.06.2014

11.02.2015Date Project Completion:

Counties

HAMILTON

YORK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42514  000 IM-80-7(155) 080 337.63 341.68 GRAD GDRL BIT
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Nebraska Department of Roads Date: 03.01.2016

$2,330,283.36

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,226,536.86 $2,203,746.20 $22,790.66
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,226,536.86 $2,203,746.20 $22,790.66
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,226,536.86 $2,203,746.20 $22,790.66

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-159.45 $-159.45 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$159.45 $.00

Payment

-$159.45

$2,226,377.41 $2,203,586.75 $22,790.66

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

98%

$2,280,976.63

02.26.2016 02.29.2016

02.29.2016

Grooms, Jerry

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

02.29.2016Burling, Laurie

Controller
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,565.00 1.000 4,565.00

1.000 4,565.00

1.000 4,565.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1011.00      30.00 7.000 210.00

7.000 210.00

0.000 0.00

0.000 0.00

0002

MGALWATER
0002 

1030.00      15.00 445.000 6,675.00

445.000 6,675.00

502.000 7,530.00

0.000 0.00

0003

CY  EARTHWORK MEASURED IN EMBANKMENT
0003 

7017.00      3.00 800.000 2,400.00

800.000 2,400.00

800.000 2,400.00

0.000 0.00

0004

LF  REMOVE GUARDRAIL
0004 

L019.13      1.90 1,552.000 2,948.80

0.000 0.00

0.000 0.00

-1,462.500 -2,778.75

0005

SY  EROSION CONTROL, CLASS 1D
0005 

L022.11      2.45 1,720.000 4,214.00

1,720.000 4,214.00

0.000 0.00

0.000 0.00

0006

LF  FABRIC SILT FENCE-LOW POROSITY
0006 

0030.10      1,575.00 0.000 0.00

1.000 1,575.00

1.000 1,575.00

0.000 0.00

4001

LS  MOBILIZATION

Additional mobilization

4001 

1102.01      10.76 0.000 0.00

233.215 2,509.39

233.215 2,509.39

233.215 2,509.39

4002

SY  REMOVE ASPHALT SURFACE

removal of asphlat surfacing under guardrail

4002 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L020.00      1.90 0.000 0.00

1,552.000 2,948.80

1,462.500 2,778.75

1,462.500 2,778.75

4004

SY  EROSION CONTROL

Replace EC. Type 1D,  with Hydro Mulch

4004 

Contracted 21,012.80

Current 25,097.19

In place 21,358.14

This Estimate 2,509.39

GROUP 1 GRADING

GROUP 7 GUARDRAIL

0030.70      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0007

LS  MOBILIZATION
0007 

7011.20      24.25 650.000 15,762.50

650.000 15,762.50

650.000 15,762.50

0.000 0.00

0008

LF  W-BEAM GUARDRAIL
0008 

7020.00      2,150.00 4.000 8,600.00

4.000 8,600.00

4.000 8,600.00

0.000 0.00

0009

EACHBRIDGE APPROACH SECTIONS
0009 

7024.25      2,550.00 4.000 10,200.00

4.000 10,200.00

4.000 10,200.00

0.000 0.00

0010

EACHGUARDRAIL END TREATMENT, TYPE I
0010 

Contracted 35,562.50

Current 35,562.50

In place 35,562.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 855.000 6,412.50

855.000 6,412.50

1,283.040 9,622.80

0.000 0.00

0011

STA OVERLAY BROKEN LINES
0011 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      8.50 2,062.000 17,527.00

2,062.000 17,527.00

2,265.140 19,253.69

0.000 0.00

0012

STA OVERLAY SOLID LINES
0012 

0030.90      95,740.00 1.000 95,740.00

1.000 95,740.00

1.000 95,740.00

0.000 0.00

0013

LS  MOBILIZATION
0013 

3039.12      644.00 97.430 62,744.92

97.430 62,744.92

202.620 130,487.28

0.000 0.00

0014

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0014 

3039.13      579.00 8.000 4,632.00

8.000 4,632.00

31.445 18,206.65

0.000 0.00

0015

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0015 

4035.00      450.00 2.000 900.00

2.000 900.00

2.000 900.00

0.000 0.00

0016

EACHREMOVE FLARED-END SECTION
0016 

4035.25      250.00 4.000 1,000.00

4.000 1,000.00

6.000 1,500.00

0.000 0.00

0017

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0017 

4230.18      750.00 2.000 1,500.00

2.000 1,500.00

2.000 1,500.00

0.000 0.00

0018

EACHBAR GRATE FOR 18" CONCRETE FLARED-END
SECTION

0018 

4460.18      800.00 2.000 1,600.00

2.000 1,600.00

2.000 1,600.00

0.000 0.00

0019

EACH18" CONCRETE FLARED-END SECTION
0019 

4461.18      300.00 3.000 900.00

3.000 900.00

7.000 2,100.00

0.000 0.00

0020

EACHINSTALL 18" CONCRETE FLARED-END
SECTION

0020 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4461.24      485.00 1.000 485.00

1.000 485.00

1.000 485.00

0.000 0.00

0021

EACHINSTALL 24" CONCRETE FLARED-END
SECTION

0021 

7515.35      1.55 59,700.000 92,535.00

59,700.000 92,535.00

60,396.000 93,613.80

0.000 0.00

0022

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0022 

7515.42      12.75 2,750.000 35,062.50

2,750.000 35,062.50

1,899.000 24,212.25

0.000 0.00

0023

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0023 

7516.36      1.55 48,250.000 74,787.50

48,250.000 74,787.50

46,438.000 71,978.90

0.000 0.00

0024

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0024 

8022.15      1.46 500.000 730.00

500.000 730.00

0.000 0.00

0.000 0.00

0025

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0044 

8022.20      1.46 22,950.000 33,507.00

22,950.000 33,507.00

22,538.320 32,905.94

0.000 0.00

0026

EACHHYDRATED LIME/WARM MIX ASPHALT
0025 

8028.01      165.00 2.350 387.75

2.350 387.75

30.122 4,970.13

0.000 0.00

0027

CY  FOUNDATION COURSE REPLACEMENT
0026 

9002.51      36.66 500.000 18,330.00

500.000 18,330.00

0.000 0.00

0.000 0.00

0028

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPH (0.5)

0045 

9005.23      20.26 3,730.000 75,569.80

3,730.000 75,569.80

3,979.970 80,634.20

0.000 0.00

0029

TON ASPHALTIC CONCRETE, TYPE SPS
0027 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.75      25.39 9,970.000 253,138.30

9,970.000 253,138.30

9,091.570 230,834.96

0.000 0.00

0030

TON ASPHALTIC CONCRETE, TYPE SPR
0028 

9005.90      26.66 12,980.000 346,046.80

12,980.000 346,046.80

13,446.750 358,490.36

0.000 0.00

0031

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0029 

9010.58      56.66 200.000 11,332.00

200.000 11,332.00

0.000 0.00

0.000 0.00

0032

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.5)

0030 

9020.95      681.00 17.000 11,577.00

17.000 11,577.00

0.000 0.00

0.000 0.00

0033

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0046 

9021.12      591.00 119.360 70,541.76

119.360 70,541.76

121.185 71,620.34

0.000 0.00

0034

TON PERFORMANCE GRADED BINDER (52-34)
0031 

9021.13      681.00 839.020 571,372.62

839.020 571,372.62

677.654 461,482.38

0.000 0.00

0035

TON PERFORMANCE GRADED BINDER (64-34)
0032 

9053.00      1.75 32,460.000 56,805.00

32,460.000 56,805.00

20,425.000 35,743.75

-8,575.000 -15,006.25

0036

GAL TACK COAT
0033 

9111.00      50.00 1.000 50.00

1.000 50.00

0.000 0.00

0.000 0.00

0037

MGALWATER
0034 

9173.20      7.50 209.000 1,567.50

209.000 1,567.50

219.266 1,644.50

0.000 0.00

0038

SY  SUBGRADE PREPARATION
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      140.00 429.680 60,155.20

429.680 60,155.20

427.680 59,875.20

0.000 0.00

0039

STA COLD MILLING, CLASS 3
0036 

9179.24      141.00 429.680 60,584.88

429.680 60,584.88

427.680 60,302.88

0.000 0.00

0040

STA COLD MILLING, CLASS 4
0037 

9179.43      58.00 394.800 22,898.40

394.800 22,898.40

394.180 22,862.44

0.000 0.00

0041

STA COLD MILLING, CLASS 3

TYPE A

0038 

9179.65      285.00 89.740 25,575.90

89.740 25,575.90

89.280 25,444.80

0.000 0.00

0042

STA COLD MILLING, CLASS 3

TYPE B

0039 

9185.76      7.00 855.000 5,985.00

855.000 5,985.00

855.360 5,987.52

0.000 0.00

0043

STA RUMBLE STRIPS, ASPHALT
0040 

9188.50      30.00 1,016.000 30,480.00

1,016.000 30,480.00

1,117.270 33,518.10

0.000 0.00

0044

SY  SURFACING UNDER GUARDRAIL
0041 

9300.38      1.00 45,696.000 45,696.00

45,696.000 45,696.00

58,070.710 58,070.71

-68.070 -68.07

0045

EACHRAP INCENTIVE PAYMENT
0042 

9300.52      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0046

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0043 

3039.11      945.00 0.000 0.00

10.441 9,866.75

10.441 9,866.75

0.000 0.00

4000

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

Concrete Repair Type A

4000 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.64      29.36 0.000 0.00

131.184 3,851.56

131.184 3,851.56

131.184 3,851.56

4006

TON SMOOTHNESS INCENTIVE-ASPHALT CEMENT

Asphalt Smoothness Incentive PG Binder
64-34@ 104.311%

4006 

9300.60      1.15 0.000 0.00

4,586.868 5,274.90

4,586.868 5,274.90

4,586.868 5,274.90

4007

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Asphalt Smoothness Incentive -Asph. Conc.
SPH@ 104.311

4007 

9300.64      34.10 0.000 0.00

131.184 4,473.37

131.184 4,473.37

131.184 4,473.37

4008

TON SMOOTHNESS INCENTIVE-ASPHALT CEMENT

Asphalt Smoothness Incentive PG Binder 64-34

4008 

9300.60      1.34 0.000 0.00

4,586.868 6,146.40

4,586.868 6,146.40

4,586.868 6,146.40

4009

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Asphalt Smoothness Incentive Asphalt
Concrete type SPH

4009 

9300.56      0.405 0.000 0.00

9,091.570 3,682.09

9,091.570 3,682.09

9,091.570 3,682.09

4010

TON SUPERPAVE QUALITY INCENTIVE

Superpave Incentive SPR@ 1.594%

4010 

9300.56      0.887 0.000 0.00

13,446.750 11,927.27

13,446.750 11,927.27

13,446.750 11,927.27

4011

TON SUPERPAVE QUALITY INCENTIVE

Superpave Incentive SPH@ 3.327%

4011 

Contracted 2,102,157.33

Current 2,147,379.67

In place 2,064,810.92

This Estimate 20,281.27

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 18,752.000 9,376.00

18,752.000 9,376.00

8,908.000 4,454.00

0.000 0.00

0047

BDAYBARRICADE, TYPE II
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      3.00 1,704.000 5,112.00

1,704.000 5,112.00

2,492.000 7,476.00

0.000 0.00

0048

BDAYBARRICADE, TYPE III
0048 

0001.75      5.00 1,680.000 8,400.00

1,680.000 8,400.00

896.000 4,480.00

0.000 0.00

0049

EACHTEMPORARY SIGN DAY
0049 

0001.90      1.00 10,481.000 10,481.00

10,481.000 10,481.00

18,102.000 18,102.00

0.000 0.00

0050

EACHSIGN DAY
0050 

0002.97      475.00 116.000 55,100.00

116.000 55,100.00

106.000 50,350.00

0.000 0.00

0051

DAY FLASHING ARROW PANEL
0051 

0020.00      0.80 1,000.000 800.00

1,000.000 800.00

1,288.500 1,030.80

0.000 0.00

0052

HOURTRAINING
0052 

0030.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0053

LS  MOBILIZATION
0053 

9110.01      50.00 55.000 2,750.00

55.000 2,750.00

0.000 0.00

0.000 0.00

0054

HOURRENTAL OF LOADER, FULLY OPERATED
0054 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0055

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0055 

9110.03      50.00 55.000 2,750.00

55.000 2,750.00

10.000 500.00

0.000 0.00

0056

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      50.00 55.000 2,750.00

55.000 2,750.00

5.000 250.00

0.000 0.00

0057

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0057 

9110.27      150.00 5.000 750.00

5.000 750.00

0.000 0.00

0.000 0.00

0058

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0058 

A801.01      225.00 8.000 1,800.00

8.000 1,800.00

0.000 0.00

0.000 0.00

0059

NGHTCONSTRUCTION LIGHTING, CATEGORY I
0059 

A801.02      225.00 61.000 13,725.00

61.000 13,725.00

58.500 13,162.50

0.000 0.00

0060

NGHTCONSTRUCTION LIGHTING, CATEGORY II
0060 

L022.90      4.75 200.000 950.00

200.000 950.00

0.000 0.00

0.000 0.00

0061

LF  TEMPORARY SILT FENCE
0061 

Contracted 122,244.00

Current 122,244.00

In place 104,805.30

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,280,976.63

Current 2,330,283.36

In place 2,226,536.86

This Estimate 22,790.66


