
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4515           

0023 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 09.29.2015

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 09.16.2013

09.23.2013

05.05.2014

Date Let:

HENDERSON - WACO

09.05.2013

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.24.2014

Date Project Completion:

Counties

YORK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42515  000 IM-80-7(156) 080 341.68 359.68 GRAD CULV GDRL BIT
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Nebraska Department of Roads Date: 09.29.2015

$11,077,634.78

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $12,179,368.66 $12,078,154.47 $101,214.19
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $12,179,368.66 $12,078,154.47 $101,214.19
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $12,179,368.66 $12,078,154.47 $101,214.19

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-833.01 $-1,912.01 $1,079.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$833.01 $1,079.00

Payment

-$1,912.01

$12,178,535.65 $12,076,242.46 $102,293.19

$.00 $.00 $.00

110%

% Time Comp

% Dollar Comp

88%

$11,018,694.78

09.23.2015 09.25.2015

09.25.2015

Grooms, Jerry

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

09.28.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.28.2015   



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4515           

0023 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   2 of 9

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,680.00 1.000 4,680.00

1.000 4,680.00

1.000 4,680.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1011.00      30.00 20.000 600.00

20.000 600.00

0.000 0.00

0.000 0.00

0002

MGALWATER
0002 

1030.00      15.00 871.000 13,065.00

871.000 13,065.00

2,679.000 40,185.00

-2,910.000 -43,650.00

0003

CY  EARTHWORK MEASURED IN EMBANKMENT
0003 

1107.00      10.00 106.000 1,060.00

106.000 1,060.00

537.449 5,374.49

0.000 0.00

0004

SY  REMOVE WALK
0004 

7017.00      3.00 8,159.750 24,479.25

8,159.750 24,479.25

7,790.750 23,372.25

100.000 300.00

0005

LF  REMOVE GUARDRAIL
0005 

L019.13      1.30 25,531.000 33,190.30

25,531.000 33,190.30

25,547.664 33,211.97

10,844.444 14,097.78

0006

SY  EROSION CONTROL, CLASS 1D
0006 

L022.11      2.45 2,200.000 5,390.00

2,200.000 5,390.00

0.000 0.00

0.000 0.00

0007

LF  FABRIC SILT FENCE-LOW POROSITY
0007 

Contracted 82,464.55

Current 82,464.55

In place 106,823.71

This Estimate -29,252.22

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      15,500.00 1.000 15,500.00

1.000 15,500.00

1.000 15,500.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

4035.00      285.00 13.000 3,705.00

13.000 3,705.00

12.000 3,420.00

0.000 0.00

0009

EACHREMOVE FLARED-END SECTION
0009 

4035.25      150.00 12.000 1,800.00

12.000 1,800.00

13.000 1,950.00

0.000 0.00

0010

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0010 

4050.01      100.00 2.000 200.00

2.000 200.00

2.000 200.00

0.000 0.00

0011

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0011 

4107.07      950.00 0.770 731.50

0.770 731.50

0.000 0.00

0.000 0.00

0012

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0012 

4157.00      3.00 53.000 159.00

53.000 159.00

0.000 0.00

0.000 0.00

0013

LB  REINFORCING STEEL FOR COLLARS
0013 

4230.18      700.00 10.000 7,000.00

10.000 7,000.00

12.000 8,400.00

0.000 0.00

0014

EACHBAR GRATE FOR 18" CONCRETE FLARED-END
SECTION

0014 

4230.24      735.00 2.000 1,470.00

2.000 1,470.00

3.000 2,205.00

0.000 0.00

0015

EACHBAR GRATE FOR 24" CONCRETE FLARED-END
SECTION

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4450.36      138.00 4.000 552.00

4.000 552.00

4.000 552.00

0.000 0.00

0016

LF  36" REINFORCED CONCRETE PIPE
0016 

4460.18      735.00 10.000 7,350.00

10.000 7,350.00

8.000 5,880.00

0.000 0.00

0017

EACH18" CONCRETE FLARED-END SECTION
0017 

4460.24      755.00 2.000 1,510.00

2.000 1,510.00

3.000 2,265.00

0.000 0.00

0018

EACH24" CONCRETE FLARED-END SECTION
0018 

4460.36      1,350.00 1.000 1,350.00

1.000 1,350.00

1.000 1,350.00

0.000 0.00

0019

EACH36" CONCRETE FLARED-END SECTION
0019 

4461.18      310.00 12.000 3,720.00

12.000 3,720.00

16.000 4,960.00

0.000 0.00

0020

EACHINSTALL 18" CONCRETE FLARED-END
SECTION

0020 

Contracted 45,047.50

Current 45,047.50

In place 46,682.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 7 GUARDRAIL

0030.70      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

6010.75      2,950.00 2.500 7,375.00

2.500 7,375.00

2.500 7,375.00

0.000 0.00

0022

CY  CLASS 47BD-4000 CONCRETE FOR PIER
PROTECTION

0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.75      4.75 880.000 4,180.00

880.000 4,180.00

880.000 4,180.00

0.000 0.00

0023

LB  EPOXY COATED REINFORCING STEEL FOR
PIER PROTECTION

0023 

7011.20      22.25 3,387.500 75,371.88

3,387.500 75,371.88

3,343.750 74,398.44

-650.000 -14,462.50

0024

LF  W-BEAM GUARDRAIL
0024 

7011.30      36.50 1,687.500 61,593.75

1,687.500 61,593.75

1,706.250 62,278.13

0.000 0.00

0025

LF  THRIE-BEAM GUARDRAIL
0025 

7015.00      26.25 240.000 6,300.00

240.000 6,300.00

240.000 6,300.00

0.000 0.00

0026

LF  CABLE GUARDRAIL
0026 

7020.00      2,000.00 21.000 42,000.00

21.000 42,000.00

22.000 44,000.00

-4.000 -8,000.00

0027

EACHBRIDGE APPROACH SECTIONS
0027 

7022.00      1,025.00 2.000 2,050.00

2.000 2,050.00

1.000 1,025.00

0.000 0.00

0028

EACHEND ANCHORAGE ASSEMBLY
0028 

7022.50      5,950.00 18.000 107,100.00

18.000 107,100.00

18.000 107,100.00

0.000 0.00

0029

EACHBULLNOSE-12.5'
0029 

7023.00      2,925.00 2.000 5,850.00

2.000 5,850.00

2.000 5,850.00

0.000 0.00

0030

EACHTERMINAL ANCHORAGE SECTIONS
0030 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4515           

0023 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   4 of 9

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.25      2,400.00 22.000 52,800.00

22.000 52,800.00

22.000 52,800.00

-3.000 -7,200.00

0031

EACHGUARDRAIL END TREATMENT, TYPE I
0031 

Contracted 374,620.63

Current 374,620.63

In place 375,306.57

This Estimate -29,662.50

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 3,808.000 28,560.00

3,808.000 28,560.00

3,808.000 28,560.00

0.000 0.00

0032

STA OVERLAY BROKEN LINES
0032 

0002.60      8.50 8,316.000 70,686.00

8,316.000 70,686.00

9,935.000 84,447.51

-0.260 -2.21

0033

STA OVERLAY SOLID LINES
0033 

0030.90      246,365.00 1.000 246,365.00

1.000 246,365.00

1.000 246,365.00

0.000 0.00

0034

LS  MOBILIZATION
0034 

3010.42      100.00 26.000 2,600.00

26.000 2,600.00

408.700 40,870.00

0.000 0.00

0035

LF  CONCRETE CURB REPAIR
0035 

3016.21      80.00 106.000 8,480.00

106.000 8,480.00

537.449 42,995.92

0.000 0.00

0036

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0036 

3016.39      35.00 88.000 3,080.00

88.000 3,080.00

120.000 4,200.00

0.000 0.00

0037

SF  DETECTABLE WARNING PANEL
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.11      835.41 191.430 159,922.54

191.430 159,922.54

150.404 125,649.00

0.000 0.00

0038

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0038 

3039.12      647.20 1,249.340 808,572.85

1,249.340 808,572.85

2,919.921 1,889,772.88

0.000 0.00

0039

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0039 

3039.13      481.40 490.620 236,184.47

490.620 236,184.47

829.958 399,541.78

0.000 0.00

0040

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0040 

3221.13      647.35 22.180 14,358.22

22.180 14,358.22

97.322 63,001.40

0.000 0.00

0041

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0041 

6960.15      5,000.00 0.260 1,300.00

0.260 1,300.00

0.260 1,300.00

0.000 0.00

0042

CY  BRIDGE APPROACH REPAIR
0042 

7495.04      0.50 6,450.000 3,225.00

6,450.000 3,225.00

3,972.000 1,986.00

0.000 0.00

0043

LF  4" WHITE PERMANENT PAVEMENT MARKING
PAINT

0043 

7495.05      0.50 1,000.000 500.00

1,000.000 500.00

392.000 196.00

0.000 0.00

0044

LF  4" YELLOW PERMANENT PAVEMENT MARKING
PAINT

0044 

7500.40      185.00 6.000 1,110.00

6.000 1,110.00

6.000 1,110.00

0.000 0.00

0045

EACHHANDICAPPED SYMBOL
0045 

7515.35      1.55 261,000.000 404,550.00

261,000.000 404,550.00

263,080.000 407,774.01

33,401.500 51,772.33

0046

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0046 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4515           

0023 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   5 of 9

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.42      12.75 10,000.000 127,500.00

10,000.000 127,500.00

7,157.000 91,251.75

6,188.000 78,897.00

0047

LF  12" WHITE WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0047 

7516.36      1.55 209,000.000 323,950.00

209,000.000 323,950.00

206,373.000 319,878.15

13,324.000 20,652.20

0048

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0048 

8022.15      1.52 500.000 760.00

500.000 760.00

0.000 0.00

0.000 0.00

0049

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0067 

8022.20      1.52 100,250.000 152,380.00

100,250.000 152,380.00

100,222.080 152,337.57

0.000 0.00

0050

EACHHYDRATED LIME/WARM MIX ASPHALT
0049 

8028.01      400.00 47.600 19,040.00

47.600 19,040.00

544.895 217,958.00

0.000 0.00

0051

CY  FOUNDATION COURSE REPLACEMENT
0050 

9002.51      26.66 500.000 13,330.00

500.000 13,330.00

0.000 0.00

0.000 0.00

0052

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPH (0.5)

0068 

9005.23      20.26 23,240.000 470,842.40

23,240.000 470,842.40

21,632.580 438,276.06

0.000 0.00

0053

TON ASPHALTIC CONCRETE, TYPE SPS
0051 

9005.90      26.66 100,150.000 2,669,999.00

100,150.000 2,669,999.00

99,903.350 2,663,423.29

0.000 0.00

0054

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.51      50.26 100.000 5,026.00

100.000 5,026.00

25.190 1,266.05

0.000 0.00

0055

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0053 

9010.58      56.66 100.000 5,666.00

100.000 5,666.00

318.730 18,059.25

0.000 0.00

0056

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.5)

0054 

9020.95      681.00 19.000 12,939.00

19.000 12,939.00

0.000 0.00

0.000 0.00

0057

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0069 

9021.12      591.00 746.880 441,406.08

746.880 441,406.08

625.945 369,933.49

0.000 0.00

0058

TON PERFORMANCE GRADED BINDER (52-34)
0055 

9021.13      681.00 3,809.500 2,594,269.50

3,809.500 2,594,269.50

3,173.482 2,161,141.25

0.000 0.00

0059

TON PERFORMANCE GRADED BINDER (64-34)
0056 

9053.00      2.00 141,450.000 282,900.00

141,450.000 282,900.00

117,875.000 235,750.00

1,767.000 3,534.00

0060

GAL TACK COAT
0057 

9179.23      100.00 1,904.360 190,436.00

1,904.360 190,436.00

1,904.360 190,436.00

0.000 0.00

0061

STA COLD MILLING, CLASS 3
0058 

9179.24      155.00 1,904.360 295,175.80

1,904.360 295,175.80

1,904.360 295,175.80

0.000 0.00

0062

STA COLD MILLING, CLASS 4
0059 

9179.43      70.00 1,778.452 124,491.64

1,778.452 124,491.64

1,797.860 125,850.20

-107.500 -7,525.00

0063

STA COLD MILLING, CLASS 3

TYPE A

0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.65      285.00 329.846 94,006.11

329.846 94,006.11

324.640 92,522.40

0.000 0.00

0064

STA COLD MILLING, CLASS 3

TYPE B

0061 

9185.76      7.00 1,856.000 12,992.00

1,856.000 12,992.00

4,418.690 30,930.83

1,609.970 11,269.79

0065

STA RUMBLE STRIPS, ASPHALT
0062 

9188.50      20.00 5,214.000 104,280.00

5,214.000 104,280.00

5,693.862 113,877.24

458.462 9,169.24

0066

SY  SURFACING UNDER GUARDRAIL
0063 

9300.38      1.00 210,103.000 210,103.00

210,103.000 210,103.00

251,769.750 251,769.75

0.000 0.00

0067

EACHRAP INCENTIVE PAYMENT
0064 

9300.52      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0068

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0065 

L010.00      74.50 31.000 2,309.50

31.000 2,309.50

0.000 0.00

0.000 0.00

0069

SY  SODDING
0066 

Contracted 10,161,296.11

Current 10,161,296.11

In place 11,125,606.58

This Estimate 167,767.35

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 56,170.000 28,085.00

56,170.000 28,085.00

43,747.000 21,873.50

908.000 454.00

0070

BDAYBARRICADE, TYPE II
0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      3.00 3,482.000 10,446.00

3,482.000 10,446.00

3,388.000 10,164.00

243.000 729.00

0071

BDAYBARRICADE, TYPE III
0071 

0001.75      5.00 4,298.000 21,490.00

4,298.000 21,490.00

5,763.000 28,815.00

99.000 495.00

0072

EACHTEMPORARY SIGN DAY
0072 

0001.90      1.00 22,020.000 22,020.00

22,020.000 22,020.00

38,566.000 38,566.00

3,072.000 3,072.00

0073

EACHSIGN DAY
0073 

0002.76      0.22 200,000.000 44,000.00

200,000.000 44,000.00

0.000 0.00

0.000 0.00

0074

LF  PERMANENT PAVEMENT MARKING, PAINT
0074 

0002.97      475.00 264.000 125,400.00

264.000 125,400.00

516.000 245,100.00

8.000 3,800.00

0075

DAY FLASHING ARROW PANEL
0075 

0003.10      300.00 10.000 3,000.00

10.000 3,000.00

21.000 6,300.00

0.000 0.00

0076

DAY FLAGGING
0076 

0003.20      375.00 5.000 1,875.00

5.000 1,875.00

9.000 3,375.00

0.000 0.00

0077

DAY FURNISHING AND OPERATING PILOT VEHICLE
0077 

0003.50      25.00 225.000 5,625.00

225.000 5,625.00

125.000 3,125.00

0.000 0.00

0078

LF  CONCRETE PROTECTION BARRIER
0078 

0003.64      250.00 18.000 4,500.00

18.000 4,500.00

0.000 0.00

0.000 0.00

0079

EACHREPLACEMENT MODULE
0079 
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Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.66      3,775.00 1.000 3,775.00

1.000 3,775.00

0.000 0.00

0.000 0.00

0080

EACHINERTIAL BARRIER SYSTEM
0080 

0020.00      0.80 4,000.000 3,200.00

4,000.000 3,200.00

3,743.500 2,994.80

747.500 598.00

0081

HOURTRAINING
0081 

0030.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0082

LS  MOBILIZATION
0082 

9110.01      50.00 55.000 2,750.00

55.000 2,750.00

0.000 0.00

0.000 0.00

0083

HOURRENTAL OF LOADER, FULLY OPERATED
0083 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

8.000 400.00

0.000 0.00

0084

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0084 

9110.03      50.00 55.000 2,750.00

55.000 2,750.00

40.500 2,025.00

0.000 0.00

0085

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0085 

9110.07      50.00 55.000 2,750.00

55.000 2,750.00

26.000 1,300.00

0.000 0.00

0086

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0086 

9110.27      150.00 5.000 750.00

5.000 750.00

0.000 0.00

0.000 0.00

0087

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0087 

A801.01      225.00 16.000 3,600.00

16.000 3,600.00

0.000 0.00

0.000 0.00

0088

NGHTCONSTRUCTION LIGHTING, CATEGORY I
0088 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4515           

0023 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A801.02      225.00 270.000 60,750.00

270.000 60,750.00

522.000 117,450.00

-2.000 -450.00

0089

NGHTCONSTRUCTION LIGHTING, CATEGORY II
0089 

L022.90      5.00 200.000 1,000.00

200.000 1,000.00

0.000 0.00

0.000 0.00

0090

LF  TEMPORARY SILT FENCE
0090 

0003.10      350.00 0.000 0.00

10.000 3,500.00

0.000 0.00

0.000 0.00

4000

DAY FLAGGING

Flagging

4000 

0001.00      346.50 0.000 0.00

160.000 55,440.00

111.000 38,461.50

-47.147 -16,336.44

4001

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

To create an item for Traffic control
surveillance.

4001 

Contracted 355,266.00

Current 414,206.00

In place 524,949.80

This Estimate -7,638.44

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 11,018,694.78

Current 11,077,634.78

In place 12,179,368.66

This Estimate 101,214.19



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4515           

0023 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9010.58      ASPHALTIC CONCRETE FOR PATCHING, TYPE SPH (0.5)

Project 42515  000   

Prpsl Line Nbr 0056

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1158      

2A Gravel

7,060.92 52,956.90S.P. Initial Payment0001

1158      

2A Gravel

-2.00 -15.00S.P. Adjustment0008

1158      

2A Gravel

-26.00 -195.00S.P. Adjustment0014

1158      

2A Gravel

-31.17 -233.78S.P. Adjustment0016

1158      

2A Gravel

-104.95 -787.13S.P. Adjustment0017

1158      

2A Gravel

-6,896.80 -51,725.99S.P. Closure0019

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

1188      

3A Gravel

5,943.99 44,579.93S.P. Initial Payment0001

1188      

3A Gravel

-2.00 -15.00S.P. Adjustment0008

1188      

3A Gravel

-26.00 -195.00S.P. Adjustment0014

1188      

3A Gravel

-31.17 -233.78S.P. Adjustment0016

1188      

3A Gravel

-104.95 -787.13S.P. Adjustment0017

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

4515           

0023 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 09.29.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9010.58      ASPHALTIC CONCRETE FOR PATCHING, TYPE SPH (0.5)

Project 42515  000   

Prpsl Line Nbr 0056

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

1188      

3A Gravel

-5,779.87 -43,349.02S.P. Closure0019

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

1205      

3/4 lime stone

10,810.67 298,374.49S.P. Initial Payment0001

1205      

3/4 lime stone

-2.00 -55.20S.P. Adjustment0008

1205      

3/4 lime stone

-26.00 -717.60S.P. Adjustment0014

1205      

3/4 lime stone

-31.17 -860.29S.P. Adjustment0016

1205      

3/4 lime stone

-104.95 -2,896.62S.P. Adjustment0017

1205      

3/4 lime stone

-10,646.55 -293,844.78S.P. Closure0019

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0056: 0.00

$0.00Total for item code 9010.58: 0.00

$0.00Total remaining for contract:




