Nebraska Department of Roads Date: 09.13.2016 Nebraska Department of Roads Date: 09.13.2016
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID: 4560 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4560 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0006 Pay Period End Date:  09.10.2016 Est Number: 0006 Pay Period End Date:  09.10.2016
Contract Location: Total to Date  Prev to Date This Estimate
KEARNEY WEST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $1,684,388.81 $1,520,518.75  $163,870.06
$1,599,289.51 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,684,388.81  $1,520,518.75 $163,870.06
ontractor: Date Lot 12172015 $1,584,438.72 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. a ed ed' = Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- ;i-zz-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 1087 ! 105% Net Earnings  $1,684,388.81 $1,520,518.75 $163,870.06
Date Notice for Work to )
Begin: 03.09.2016 % Time Comp
HASTINGS NE 68902-1087 gin: - BS50- 103%  Liquidated Damages -$2,113.00 $.00 -$2,113.00
Date Work Actually Began: 03.21.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $103.91 $103.91 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BUFFALO ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42560 000 STP-HSIP-30-4(154) 267.44 270.63 GRAD CULV SEED BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$2,009.09 $103.91 -$2,113.00
Payment  $1,682,379.72 $1,520,622.66 $161,757.06
Project Manager District Engineer
Nordhues, Bob 09.12.2016 Meyer, Keith 09.12.2016
Construction Engineer Controller
Halstead, Kerri 09.12.2016 Burling, Laurie 09.12.2016
Controller
Burling, Laurie 09.12.2016
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Est Number: 0006 Pay Period End Date:  09.10.2016 Est Number: 0006 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0003 0003 0012 1011.00 30.00 87.000 2,610.00
4007 4007 A700.20 1,953.53 0.000 0.00 WATER MGAL 87.000 2,610.00
RELOCATE STREET LIGHTING UNIT EACH 2.000 3,907.06 0.000 0.00
. 2.000 3,907.06 0.000 0.00
Additional Work
2.000 3,907.06 0004 0004 0013 1030.00 16.80 3,850.000 64,680.00
4008 4008 A072.10 3.94 0.000 000 EARTHWORK MEASURED IN EMBANKMENT cY 3,850.000 64,680.00
1 1/2-INCH CONDUIT UNDER ROADWAY LF 5.000 19.70 3,850.000 64,680.00
n 5.000 19.70 0.000 0.00
Additional Work
5.000 19.70 0005 0005 0014 1102.00 7.00 4,196.000 29,372.00
4009 4009 A070.10 3.72 0.000 0.00 REMOVE ASPHALT SURFACE SY 4,196.000 29,372.00
1 1/2-INCH CONDUIT IN TRENCH LF 125.000 465.00 4,288.270 30,017.89
. 140.000 520.80 0.000 0.00
Additional Work
140.000 520.80 0006 0006 0015 L006.00 700.00 3.000 2,100.00
4010 4010 A080.22 1.31 0.000 0.00 COVER CROP SEEDING ACRE 3.000 2,100.00
STREET LIGHTING CABLE, NO. 6 BARE LF 635.000 831.85 1.177 823.90
580.000 759.80 0.000 0.00
580.000 759.80 0007 0007 0016 L019.13 1.65 205.000 338.25
4011 4011 A080.24 1.52 0.000 0.00 EROSION CONTROL, CLASS 1D sy 229.000 377.85
STREET LIGHTING CABLE, NO. 6 USE LF 1,270.000 1,930.40 3,844.997 6,344.25
1,160.000 1,763.20 3,699.527 6,104.22
1,160.000 1,763.20 0008 0008 0017 L022.11 2.25 5,342.000 12,019.50
GROUP 8B ELECTRICAL Contracted 0.00 FABRIC SILT FENCE-LOW POROSITY LF 5,477.000 12,323.25
Current 7.154.01 2,828.500 6,364.13
In place 6,970.56 0.000 0.00
This Estimate 6,970.56 0009 0009 0018 L022.81 3.50 325.000 1,137.50
GROUP 1 GRADING SILT CHECK, TYPE 1-HIGH LF 325.000 1,137.50
0001 0001 0010 0030.10 12,000.00 1.000 12,000.00 520.000 1,820.00
MOBILIZATION LS 1.000 12,000.00 0.000 0.00
1.000 12,000.00 GROUP 1 GRADING Contracted 128,257.25
0.000 0.00 Current 128,600.60
0002 0002 0011 1009.00 4,000.00 1.000 4,000.00 In place 126,050.17
GENERAL CLEARING AND GRUBBING LS 1.000 4,000.00 This Estimate 7,284.22
1.000 4,000.00
0.295 1,180.00
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Est Number: 0006 Pay Period End Date:  09.10.2016 Est Number: 0006 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0018 0030 4461.24 360.00 2.000 720.00
0010 0019 0024 0030.40 2,700.00 1.000 2,700.00 INSTALL 24" CONCRETE FLARED-END EACH 2.000 720.00
MOBILIZATION Ls 1.000 2,70000 SECTION 2.000 720.00
1.000 2,700.00 0.000 0.00
0.000 0.00 0019 0031 P120.24 61.00 12.000 732.00
0011 0025 4035.25 300.00 2.000 600.00 24" CULVERT PIPE, TYPE 2 LF 12.000 732.00
REMOVE AND SALVAGE FLARED-END EACH 2.000 600.00 12.000 732.00
SECTION 2.000 600.00 0.000 0.00
0.000 0.00 0020 0023 P300.36 51.00 109.000 5,559.00
0012 0020 4040.00 450.00 4.000 1,800.00 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 109.000 5,559.00
REMOVE HEADWALLS FROM CULVERTS EACH 4.000 1,800.00 101.000 5,151.00
4.000 1,800.00 0.000 0.00
0.000 0.00 0021 0032 P500.24 40.00 117.000 4,680.00
0013 0021 0026 4050.01 9.00 143.000 1,287.00 24" CULVERT PIPE, TYPE 2,4,5,7 OR 8 LF 117.000 4,680.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 173.000 1,557.00 117.000 4,680.00
CULVERTS, AND HEADWALLS 143.000 1,287.00 0.000 0.00
0.000 0.00 4001 4001 4043.00 13.65 0.000 0.00
0014 0027 4107.07 885.00 1.060 938.10 REMOVE CULVERT PIPE LF 65.000 887.25
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 1.060 938.10 . 115.000 1,569.75
COLLARS Additional Work
2.600 2,301.00 115.000 1,569.75
0.000 0.00 4002 4002 4450.18 57.75 0.000 0.00
0015 0028 4157.00 1.70 86.000 146.20 18" REINFORCED CONCRETE PIPE LF 69.000 3,984.75
REINFORCING STEEL FOR COLLARS LB 86.000 146.20 . 69.000 3,984.75
Additional Work
192.000 326.40 69.000 3,984.75
0.000 0.00 4003 4003 4460.18 892.50 0.000 0.00
0016 0029 4310.24 345.00 6.000 2,070.00 18" CONCRETE FLARED-END SECTION EACH 1.000 892.50
24" FLARED-END SECTION EACH 6.000 2,070.00 1.000 892.50
6.000 2,070.00 1.000 892.50
0.000 0.00 4004 4004 4105.59 918.75 0.000 0.00
0017 0022 4360.36 600.00 4.000 2,400.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 0.900 826.88
36" METAL FLARED-END SECTION EACH 4.000 2,400.00 JUNCTION BOX 0.900 826.88
4.000 2,400.00  pdditional Work 0.900 826.88
0.000 000 4005 4005 4155.50 1.63 0.000 0.00
REINFORCING STEEL FOR INLET AND LB 45.000 73.35
JUNCTION BOX 45.000 73.35
45.000 73.35

Additional Work
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Est Number: 0006 Pay Period End Date:  09.10.2016 Est Number: 0006 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4006 4006 4004.50 1.58 0.000 0.00 0027 0042 0002.60 8.50 1,024.000 8,704.00
CAST IRON GRATE AND FRAME LB 265.000 418.70 OVERLAY SOLID LINES STA 1,024.000 8,704.00
265.000 418.70 1,078.990 9,171.43
Grate Type "E"
265.000 418.70 0.000 0.00
GROUP 4 CULVERTS Contracted 23,632.30 0028 0043 0077 0097 0030.90 80,000.00 1.000 80,000.00
Current 3098573 MOBILIZATION LS 1.000 80,000.00
In place 32,533.33 0.994 79,522.39
This Estimate 7,765.93 0.000 0.00
GROUP 5 SEEDING 0029 0044 1020.06 50.00 67.000 3,350.00
0022 0033 0037 0030.50 1,000.00 1.000 1,000.00 FLEXIBLE POST DELINEATOR EACH 67.000 3,350.00
MOBILIZATION LS 1.000 1,000.00 0.000 0.00
1.000 1,000.00 0.000 0.00
1.000 1,000.00 0030 0045 1020.20 35.00 24.000 840.00
0023 0034 0038 L001.01 1,400.00 2.000 2,800.00 INSTALL CHEVRONS EACH 24.000 840.00
SEEDING, TYPE A ACRE 2.000 2,800.00 0.000 0.00
1.072 1,500.80 0.000 0.00
1.072 1,500.80 0031 00780098 2001.00 12.00 150.000 1,800.00
0024 0035 0039 L001.02 1,300.00 3.000 3,900.00 GRAVEL SURFACE COURSE CYy 150.000 1,800.00
SEEDING, TYPE B ACRE 3.000 3,900.00 115.000 1,380.00
1.123 1,459.90 0.000 0.00
1.123 1,459.90 0032 0099 2010.00 60.00 35.000 2,100.00
0025 0036 0040 L032.75 150.00 12.000 1,800.00 CRUSHED ROCK SURFACE COURSE CYy 35.000 2,100.00
MULCH TON 12.000 1,800.00 30.000 1,800.00
6.283 942.45 0.000 0.00
3.929 589.35 0033 0046 0079 2021.00 55.00 17.000 935.00
GROUP 5 SEEDING Contracted 9,500.00 MAILBOXPOST EACH 17.000 935.00
Current 9,500.00 0.000 0.00
In place 4,903.15 0.000 0.00
This Estimate 4,550.05 0034 0047 0080 3008.05 8.00 1,368.000 10,944.00
GROUP 9 BITUMINOUS TIE BARS EACH 1,368.000 10,944.00
0026 0041 0002.55 7.50 512.000 3,840.00 638.000 5,104.00
OVERLAY BROKEN LINES STA 512.000 3,840.00 0.000 0.00
553.700 4,152.76 0035 0048 0081 3031.08 52.00 2,550.000 132,600.00
0.000 0.00 8" CONCRETE BASE COURSE 5% 2,550.000 132,600.00
2,797.562 145,473.22
0.000 0.00
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Est Number: 0006 Pay Period End Date:  09.10.2016 Est Number: 0006 Pay Period End Date:  09.10.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0036 0049 3039.12 401.00 91.470 36,679.47 0044 0056 8028.01 200.00 2.280 456.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cy 91.470 36,679.47 FOUNDATION COURSE REPLACEMENT cY 2.280 456.00
DEPTH 337.394 135,295.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0050 3039.13 355.00 36.820 13,071.10 0045 0057 0083 8111.00 350.00 38.910 13,618.50
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 36.820 13,071.10 SHOULDER SUBGRADE PREPARATION STA 38.910 13,618.50
DEPTH 111.637 39,631.14 27.061 9,471.35
0.000 0.00 0.000 0.00
0038 0051 7488.06 2.15  34,750.000 74,71250 0046 0101 9002.10 25.70 300.000 7,710.00
5" WHITE WET REFLECTIVE THERMOPLASTIC, LF 34,750.000 74,712.50 ASPHALTIC CONCRETE FOR STATE TON 300.000 7,710.00
GROOVED 35,316.000 75,920.40 MAINTENANCE PATCHING, TYPE SPR 359.470 9,238.38
35,316.000 75,929.40 0.000 0.00
0039 0052 7488.07 215  19,500.000 41,925.00 0047 0058 0084 9005.23 20.03 4,420.000 88,532.60
5" YELLOW WET REFLECTIVE LE 19,500.000 41,925.00 ASPHALTIC CONCRETE, TYPE SPS TON 4,420.000 88,532.60
THERMOPLASTIC, GROOVED 22.866.000 49,161.90 4,069.430 81,510.69
22,866.000 49,161.90 0.000 0.00
0040 0053 7516.42 10.00 450.000 4,500.00 0048 0059 0085 9005.75 25.70 11,610.000 298,377.00
12" YELLOW WET REELECTIVE LF 450.000 4,500.00 ASPHALTIC CONCRETE, TYPE SPR TON 11,610.000 298,377.00
THERMOPLASTIC PAVEMENT MARKING, 453.000 4.530.00 12,298.800 316,079.16

GROOVED '
453.000 4,530.00 0.000 0.00
0041 0054 7520.00 500.00 7000 350000 0049 0060 0086 9009.00 5.00 3,153.000 15,765.00
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 3,153.000 15,765.00
ARROW, PREFORMED PAVEMENT MARKING EACH ;.ggg 2,&5388.88 DRIVEWAYS AND INTERSECTIONS e 71 g
7.000 3,500.00 0.000 0.00
0042 0100 8022.15 1.02 300.000 30600 0050 0061 9010.50 35.70 250.000 8,925.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 300.000 306.00 ég;HA'—T'C CONCRETE FOR PATCHING, TYPE  TON 250.000 8,925.00
STATE MAINTENANCE PATCHING 359.470 366.66 2.000 71.40
0.000 0.00 0.000 0.00
0043 0055 0082 8022.20 1.02  11,860.000 12,097.20 0051 0062 9010.51 30.03 250.000 7,507.50
HYDRATED LIMEAVARM MIX ASPHALT EACH 11.860.000 1209720 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 7,507.50
e e SPS

12,300.800 12,546.81 5.000 150.15
0.000 0.00 0.000 0.00
0052 0102 9020.95 491.25 10.000 4,912.50
PERFORMANCE GRADED BINDER (64-34) FOR TON 10.000 4,912.50
STATE MAINTENANCE PATCHING 10.679 5.246.06
0.000 0.00
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Est Number: 0006 Pay Period End Date:  09.10.2016 Est Number: 0006 Pay Period End Date:  09.10.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0053 0063 0087 9021.12 416.70 149.440 62,271.65 0062 0072 0094 9185.76 10.00 341.080 3,410.80
PERFORMANCE GRADED BINDER (52-34) TON 149.440 62,271.65 RUMBLE STRIPS, ASPHALT STA 341.080 3,410.80
143.920 59,971.46 291.370 2,913.70
0.000 0.00 0.000 0.00
0054 0064 0088 9021.13 491.25 403.240 198,091.65 0063 0073 9185.85 10.00 303.460 3,034.60
PERFORMANCE GRADED BINDER (64-34) TON 403.240 198,091.65 RUMBLE STRIPS, ASPHALT 8" STA 303.460 3,034.60
389.774 191,476.48 271.800 2,718.00
0.000 0.00 0.000 0.00
0055 0065 0089 9034.00 4.50 1,124.000 5,058.00 0064 0074 9186.00 20.00 104.000 2,080.00
PREPARATION OF INTERSECTIONS AND 53 1,124.000 5,058.00 CONCRETE SURFACE MILLING 53'% 104.000 2,080.00
DRIVEWAYS 1,400.713 6,303.21 56.000 1,120.00
0.000 0.00 0.000 0.00
0056 0066 0090 9053.00 2.00 14,430.000 28,860.00 0065 0103 9300.37 1.00 510.000 510.00
TACK COAT GAL 14,430.000 28,860.00 RAP INCENTIVE PAYMENT FOR STATE EACH 510.000 510.00
15,350.000 30,700.00 MAINTENANCE PATCHING 589.530 589.53
0.000 0.00 0.000 0.00
0057 0067 0091 9111.00 50.00 26.000 1,300.00 0066 0075 0095 9300.38 1.00 28,100.500 28,100.50
WATER MGAL 26.000 1,300.00 RAP INCENTIVE PAYMENT EACH 28,100.500 28,100.50
0.000 0.00 36,604.950 36,604.95
0.000 0.00 0.000 0.00
0058 0068 0092 9173.20 4.00 2,550.000 10,200.00 0067 0076 0096 9300.52 1,500.00 1.000 1,500.00
SUBGRADE PREPARATION 53% 2,550.000 10,200.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,500.00
2,797.562 11,1905 D 1.000 1,500.00
0.000 0.00 0.000 0.00
0059 0069 0093 9179.23 350.00 174.634 61,121.90 GROUP 9 BITUMINOUS Contracted 1,319,692.67
COLD MILLING, CLASS 3 STA 174.634 61,121.90 Current 1319 692.67
178.311 62,408.85 In place 1,450,143.90
0.000 0.00 This Estimate 133,121.30
0060 0070 9179.35 5.00 1,367.000 6,835.00 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 5 SY 1,367.000 6,835.00 0068 0104 0001.08 0.50 3,400.000 1,700.00
1,329.000 6,645.00 BARRICADE, TYPE I BDAY 3,400.000 1,700.00
0.000 0.00 5,085.000 2,542.50
0061 0071 9179.43 100.00 296.102 29,610.20 330.000 165.00
COLD MILLING, CLASS 3 STA 296.102 29,610.20
TVPE A 299.520 29,952.00
0.000 0.00
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Est Number: 0006 Pay Period End Date:  09.10.2016 Est Number: 0006 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0069 0105 0001.10 2.00 332.000 664.00 0078 0114 9110.02 50.00 120.000 6,000.00
BARRICADE, TYPE Il BDAY 332.000 664.00 RENTAL OF MOTOR GRADER, FULLY HOUR 120.000 6,000.00
838.000 1,676.00 OPERATED 0.000 0.00
98.000 196.00 0.000 0.00
0070 0106 0001.75 1.00 560.000 560.00 0079 0115 9110.03 50.00 120.000 6,000.00
TEMPORARY SIGN DAY EACH 560.000 560.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 120.000 6,000.00
624.000 624.00 0.000 0.00
43.000 43.00 0.000 0.00
0071 0107 0001.90 0.50 5,295.000 2,647.50 0080 0116 9110.07 50.00 120.000 6,000.00
SIGN DAY EACH 5,295.000 2,647.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 120.000 6,000.00
5,528.000 2,764.00 0.000 0.00
748.000 374.00 0.000 0.00
0072 0108 0003.10 250.00 90.000 22,500.00 0081 0117 9110.27 50.00 70.000 3,500.00
FLAGGING DAY 90.000 22,500.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 70.000 3,500.00
117.500 29,375.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
8.000 2,000.00 0.000 0.00
0073 0109 0003.20 350.00 40.000 14,000.00 0082 0118 L022.75 3.20 800.000 2,560.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 14,000.00 TEMPORARY SILT CHECK LF 800.000 2,560.00
56.000 19,600.00 137.000 438.40
4.000 1,400.00 0.000 0.00
0074 0110 0005.10 125.00 83.000 10,375.00 0083 0119 L022.90 2.90 1,500.000 4,350.00
TRAFFIC CONTROL MANAGEMENT DAY 83.000 10,375.00 TEMPORARY SILT FENCE LF 1,500.000 4,350.00
0.000 0.00 12.000 34.80
0.000 0.00 0.000 0.00
0075 0111 0020.00 2.00 500.000 1,000.00 0084 0120 L032.70 600.00 6.000 3,600.00
TRAINING HOUR 500.000 1,000.00 TEMPORARY MULCH TON 6.000 3,600.00
866.500 1,733.00 0.000 0.00
0.000 0.00 0.000 0.00
0076 0112 0030.00 5,000.00 1.000 5,000.00 0085 0121 L860.24 1,100.00 4.000 4,400.00
MOBILIZATION LS 1.000 5,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 4.000 4,400.00
1.000 5,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0077 0113 9110.01 50.00 120.000 6,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 120.000 6,000.00
0.000 0.00
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0086 0122 L860.50 2,500.00 1.000 2,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 103,356.50
Current 103,356.50
In place 63,787.70
This Estimate 4,178.00
Totals for contract Contracted 1,584,438.72
Current 1,599,289.50
In place 1,684,388.81

This Estimate

163,870.06



