Nebraska Department of Roads Date: 09.06.2016 Nebraska Department of Roads Date: 09.06.2016
Estimate Summary to Contractor Page: 1of 12 Estimate Summary to Contractor Page: 1of 12
Contract ID:  4570X Vendor ID: 3885 VONTZ PAVING, INC. Contract ID:  4570X Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0014 Pay Period End Date:  08.27.2016 Est Number: 0014 Pay Period End Date:  08.27.2016
Contract Location: Total to Date  Prev to Date This Estimate
WOOD RIVER NORTH & SOUTH Estimate Type: PROG Current Contract Amt Total Earnings  $5,303,949.41 $5,118,174.00 $185,775.41
$5,481,894.94 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $5,303,949.41  $5,118,174.00 $185,775.41
ontractor: Date Lot 10.08.2015 $5.261.887.88 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. ated e;- 08. Escrow Amount $.00 $.00 $.00
2355 W HWY 6 e Date ;Wﬁf ed- 15-;:;31: % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
: 97% Net Earnings  $5,303,949.41  $5,118,174.00 $185,775.41
Date Notice for Work to )
Begin: 01.18.2016 % Time Comp
HASTINGS NE 68901-7711 g D28 69y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 01.18.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-419.05 $-419.05 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HALL ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42570 000 STP-HSIP-11-2(117) 011 4.83 22.27 GRAD CULV BR GDRL ELEC Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments -$419.05 -$419.05 $.00
Payment  $5,303,530.36 $5,117,754.95 $185,775.41
Project Manager District Engineer
Merchant, Ben 08.31.2016 Meyer, Keith 09.01.2016
Construction Engineer Controller
Halstead, Kerri 09.01.2016 Burling, Laurie 09.02.2016
Controller
Burling, Laurie 09.02.2016
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Est Number: 0014 Pay Period End Date:  08.27.2016 Est Number: 0014 Pay Period End Date:  08.27.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L006.00 100.00 35.000 3,500.00
0001 0001 0012 0030.10 18,500.00 1.000 18,500.00 COVER CROP SEEDING ACRE 35.000 3,500.00
MOBILIZATION LS 1.000 18,500.00 46.420 4,642.00
1.000 18,500.00 0.000 0.00
0.000 0.00 0010 0010 L019.13 1.42 8,534.000 12,118.28
0002 0002 0013 1009.00 5,800.00 1.000 5,800.00 EROSION CONTROL, CLASS 1D SY 8,534.000 12,118.28
GENERAL CLEARING AND GRUBBING LS 1.000 5,800.00 7,924.430 11,252.69
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 L022.11 2.90 740.000 2,146.00
0003 0003 0014 1011.00 30.00 211.000 6,330.00 FABRIC SILT FENCE-LOW POROSITY LF 740.000 2,146.00
WATER MGAL 211.000 6,330.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 4403 4403 1041.00 0.79 0.000 0.00
0004 0004 0015 1030.00 16.85 9,393.000 158,272.05 SALVAGING AND PLACING TOPSOIL SY 38,509.000 30,422.11
EARTHWORK MEASURED IN EMBANKMENT CY 9,393.000 158,272.05 38,509.000 30,422.11
10,413.000 175,459.05 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 216,931.33
0005 0005 1102.00 10.00 174.000 1,740.00 Current 247,353.44
REMOVE ASPHALT SURFACE 5% 174.000 1,740.00 In place 248,725.85
0.000 0.00 This Estimate 0.00

0.000 0.00 GROUP 4 CULVERTS

0006 0006 1107.00 25.00 3.000 75.00 0012 0016 0045 0030.40 20,000.00 1.000 20,000.00
REMOVE WALK SY 3.000 75.00 MOBILIZATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0.000 0.00 0.000 0.00
0007 0007 1300.54 85.00 40.000 3,400.00 0013 0017 0046 4035.00 200.00 16.000 3,200.00
54" DRIVEWAY CULVERT PIPE LF 40.000 3,400.00 REMOVE FLARED-END SECTION EACH 16.000 3,200.00
TYPE 2,3,4.5,0R 7 40.000 3,400.00 16.000 3,200.00
0.000 0.00 0.000 0.00
0008 0008 7017.00 5.00 1,010.000 5,050.00 0014 0018 4044.01 4,000.00 1.000 4,000.00
REMOVE GUARDRAIL LF 1,010.000 5,050.00 PREPARATION OF STRUCTURE EACH 1.000 4,000.00
1,010.000 5,050.00 AT STATION 1182408 1.000 4,000.00
0.000 0.00 0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.27.2016 Est Number: 0014 Pay Period End Date:  08.27.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0015 0019 0047 4050.01 18.00 307.000 5,526.00 0024 0025 4320.48 2,375.00 2.000 4,750.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 307.000 5,526.00 48" ROUND EQUIVALENT FLARED-END EACH 2.000 4,750.00
CULVERTS, AND HEADWALLS 407.000 732600 SECTION 2.000 4.750.00
0.000 0.00 0.000 0.00
0016 0048 4051.01 60.00 29.000 1,740.00 0025 0051 4390.60 1,735.00 1.000 1,735.00
EXCAVATION FOR BOX CULVERTS CcY 29.000 1,740.00 60" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,735.00
29.000 1,740.00 FLARED-END SECTION 1.000 1,735.00
0.000 0.00 0.000 0.00
0017 0049 4101.06 900.00 24.650 22,185.00 0026 0026 4670.05 110.00 237.000 26,070.00
CLASS 47B-3000 CONCRETE FOR BOX CYy 24.650 22,185.00 CULVERT SANDFILL CY 237.000 26,070.00
CULVERT 24.650 22,185.00 239.000 26,290.00
0.000 0.00 0.000 0.00
0018 0050 4151.00 1.80 2,092.000 3,765.60 0027 0027 4880.24 540.00 84.000 45,360.00
REINFORCING STEEL FOR BOX CULVERT LB 2,092.000 3,765.60  JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV LF 84.000 45,360.00
2,092.000 3,765.60 84.000 45,360.00
0.000 0.00 0.000 0.00
0019 0020 4310.24 749.00 4.000 2,996.00 0028 0028 4880.36 775.00 141.000 109,275.00
24" FLARED-END SECTION EACH 4.000 2,996.00 JACKING 36" CULVERT PIPE, TYPE 2 CLASS IV LF 141.000 109,275.00
4.000 2,996.00 141.000 109,275.00
0.000 0.00 0.000 0.00
0020 0021 4310.36 1,660.00 6.000 9,960.00 0029 0029 4880.48 868.00 96.000 83,328.00
36" FLARED-END SECTION EACH 6.000 9,960.00 JACKING 48" CULVERT PIPE, TYPE 2 CLASS IV LF 96.000 83,328.00
6.000 9,960.00 96.000 83,328.00
0.000 0.00 0.000 0.00
0021 0022 4310.48 1,975.00 4.000 7,900.00 0030 0030 4880.72 1,070.00 88.000 94,160.00
48" FLARED-END SECTION EACH 4.000 7,900.00 JACKING 72" CULVERT PIPE, TYPE 2 CLASS IV LF 88.000 94,160.00
4.000 7,900.00 88.000 94,160.00
0.000 0.00 0.000 0.00
0022 0023 4310.72 4,100.00 4.000 16,400.00 0031 0031 4890.30 907.00 82.000 74,374.00
72" FLARED-END SECTION EACH 4.000 16,400.00 JACKING 30" ROUND EQUIVALENT CULVERT LF 82.000 74,374.00
4.000 16,400.00 PIPE, TYPE2CLASS IV 82.000 74,374.00
0.000 0.00 0.000 0.00
0023 0024 4320.30 785.00 4.000 3,140.00 0032 0032 4890.48 1,135.00 42.000 47,670.00
30" ROUND EQUIVALENT FLARED-END EACH 4.000 3,140.00 JACKING 48" ROUND EQUIVALENT CULVERT LF 42.000 47,670.00
SECTION 4.000 314000 PIPE, TYPE2, CLASS IV 42.000 47,670.00
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0033 0052 8010.03 100.00 8.750 875.00 0042 0041 P277.48 182.00 20.000 3,640.00
CRUSHED ROCK FOR BASE COURSE (63 8.750 875.00 48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 20.000 3,640.00
8.750 87500 2OR5 20.000 3,640.00
0.000 0.00 0.000 0.00
0034 0033 P126.30 105.00 82.000 8,610.00 0043 0053 P375.60 190.00 8.000 1,520.00
30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 82.000 8,610.00 60" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 8.000 1,520.00
2CLASS IV 82.000 8,610.00 34OR5 8.000 1,520.00
0.000 0.00 0.000 0.00
0035 0034 P126.48 225.00 42.000 9,450.00 0044 0042 P400.24 52.00 28.000 1,456.00
48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 42.000 9,450.00 24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 28.000 1,456.00
2CLASS IV 42.000 9,450.00 28.000 1,456.00
0.000 0.00 0.000 0.00
0036 0035 P128.24 54.00 84.000 4,536.00 0045 0043 P400.36 85.00 67.000 5,695.00
24" CULVERT PIPE, TYPE 2 CLASS IV LF 84.000 4,536.00 36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 67.000 5,695.00
84.000 4,536.00 67.000 5,695.00
0.000 0.00 0.000 0.00
0037 0036 P128.36 95.00 141.000 13,395.00 0046 0044 P400.48 129.00 54.000 6,966.00
36" CULVERT PIPE, TYPE 2 CLASS IV LF 141.000 13,395.00 48" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 54.000 6,966.00
141.000 13,395.00 54.000 6,966.00
0.000 0.00 0.000 0.00
0038 0037 P128.48 135.00 96.000 12,960.00 GROUP 4 CULVERTS Contracted 716,675.60
48" CULVERT PIPE, TYPE 2 CLASS IV LF 96.000 12,960.00 Current 716,675.60
96.000 12,960.00 In place 718,695.60
0.000 0.00 This Estimate 0.00
0039 0038 P128.72 396.00 88.000 34,848.00 GROUP 4A CULVERTS AT STA 1055+45
72" CULVERT PIPE, TYPE 2 CLASS IV LF 88.000 34,848.00 0047 0054 0030.40 8,000.00 1.000 8,000.00
88.000 34,848.00 MOBILIZATION LS 1.000 8,000.00
0.000 0.00 0.494 3,952.00
0040 0039 P200.72 366.00 60.000 21,960.00 0.000 0.00
72" CULVERT PIPE, TYPE2OR 5 LF 60.000 21,960.00 0048 0055 4044.00 5,500.00 1.000 5,500.00
60.000 21,960.00 PREPARATION OF STRUCTURE EACH 1.000 5,500.00
0.000 0.00 AT STA 1055445 1.000 5,500.00
0041 0040 P277.30 95.00 34.000 3,230.00 0.000 0.00
30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 34.000 3,230.00
20R5 34.000 3,230.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.27.2016 Est Number: 0014 Pay Period End Date:  08.27.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0056 4051.01 30.00 45.000 1,350.00 0056 0063 6030.00 8,000.00 1.000 8,000.00
EXCAVATION FOR BOX CULVERTS (63 45.000 1,350.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 8,000.00
45.000 1,350.00 1.000 8,000.00
AT STA 1099+75.99
0.000 0.00 1.000 8,000.00
0050 0057 4101.06 900.00 21.940 19,746.00 GROUP 6 BRIDGE AT STA 1099+75.99 CONTINUC Contracted 24,245.00
CLASS 47B-3000 CONCRETE FOR BOX % 21.940 19,746.00 Current 24.245.00
CULVERT T
21.940 19,746.00 In place 21,670.00
0.000 0.00 This Estimate 21,670.00
0051 0058 4151.00 2.00 2,024.000 4,048.00 GROUP 6A BRIDGE AT STA 242+41.37 CONTINUC
REINFORCING STEEL FOR BOX CULVERT LB 2,024.000 4,048.00 0057 0064 0030.60 5,000.00 1.000 5,000.00
2,024.400 4,048.80 MOBILIZATION LS 1.000 5,000.00
0.000 0.00 0.000 0.00
0052 0059 8010.03 100.00 8.120 812.00 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 8.120 812.00 0058 0065 6010.26 2,000.00 5.300 10,600.00
8.120 812.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 5.300 10,600.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERTS AT STA 1055+45 Contracted 39,456.00 0.000 0.00
Current 39,456.00 0059 0066 6020.00 5.00 1,060.000 5,300.00
In place 35,408.80 REINFORCING STEEL FOR BRIDGE LB 1,060.000 5,300.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA 1099+75.99 CONTINUC 0.000 0.00
0053 0060 0030.60 5,000.00 1.000 5,000.00 0060 0067 6030.00 8,000.00 1.000 8,000.00
MOBILIZATION LS 1.000 5,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 8,000.00
0.485 2,425.00 AT STA 242+41.37 0.000 0.00
0.485 2,425.00 0.000 0.00
0054 0061 6010.26 2,000.00 3.100 6,200.00 GROUP 6A BRIDGE AT STA 242+41.37 CONTINUC Contracted 28,900.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (2 3.100 6,200.00 Current 28.900.00
3.100 6,200.00 In place 0.00
3.100 6,200.00 This Estimate 0.00
0055 0062 6020.00 5.00 1,009.000 5,045.00 GROUP 6B BRIDGE AT STA 2397+95.36 CONTINL
REINFORCING STEEL FOR BRIDGE LB 1,009.000 5,045.00 0061 0068 0030.60 5,000.00 1.000 5,000.00
1,009.000 5,045.00 MOBILIZATION LS 1.000 5,000.00
1,009.000 5,045.00 0.619 3,095.00
0.619 3,095.00
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Est Number: 0014 Pay Period End Date:  08.27.2016 Est Number: 0014 Pay Period End Date:  08.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0069 6010.26 2,000.00 6.000 12,000.00 0068 0075 7024.27 2,100.00 12.000 25,200.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 6.000 12,000.00 GUARDRAIL END TREATMENT, TYPE Il EACH 12.000 25,200.00
6.000 12,000.00 0.000 0.00
6.000 12,000.00 0.000 0.00
0063 0070 6020.00 5.00 1,184.000 5,920.00 GROUP 7 GUARDRAIL Contracted 54,075.00
REINFORCING STEEL FOR BRIDGE LB 1,184.000 5,920.00 Current 54.075.00
1,184.000 5,920.00 In place 0.00
1,184.000 5,920.00 This Estimate 0.00
0064 0071 6030.00 8,000.00 1.000 8,000.00 GROUP 8B ELECTRICAL
PREPARATION OF BRIDGE AT STATION EACH 1.000 8,000.00 0069 0076 0030.81 450.00 1.000 450.00
AT STA 2397495.36 1.000 8,000.00 MOBILIZATION LS 1.000 450.00
1.000 8,000.00 1.000 450.00
GROUP 6B BRIDGE AT STA 2397+95.36 CONTINL Contracted 30,920.00 0.000 0.00
Current 3092000 0070 0077 A001.12 412.00 1.000 412.00
In place 29,015.00 PULL BOX, TYPE PB-5 EACH 1.000 412.00
This Estimate 29,015.00 1.000 412.00
GROUP 7 GUARDRAIL 0.000 0.00
0065 0072 0030.70 2,100.00 1.000 2,100.00 0071 0078 A008.99 2,897.00 3.000 8,691.00
MOBILIZATION LS 1.000 2,100.00 STREET LIGHTING UNIT, TYPE EACH 3.000 8,691.00
0.000 000 SL-BT-40-12-0.25 3.000 8,691.00
0.000 0.00 0.000 0.00
0066 0073 7011.20 21.00 75.000 1,575.00 0072 0079 A020.10 886.00 1.000 886.00
W-BEAM GUARDRAIL LF 75.000 1,575.00 LIGHTING CONTROL CENTER, TYPE D EACH 1.000 886.00
0.000 0.00 1.000 886.00
0.000 0.00 0.000 0.00
0067 0074 7020.00 2,100.00 12.000 25,200.00 0073 0080 A070.10 2.16 519.000 1,121.04
BRIDGE APPROACH SECTIONS EACH 12.000 25,200.00 1 1/2-INCH CONDUIT IN TRENCH LF 519.000 1,121.04
0.000 0.00 519.000 1,121.04
0.000 0.00 0.000 0.00
0074 0081 A074.12 19.33 107.000 2,068.31
1 1/2-INCH CONDUIT, JACKED LF 107.000 2,068.31
107.000 2,068.31
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.27.2016 Est Number: 0014 Pay Period End Date:  08.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0075 0082 A080.22 0.90 626.000 563.40 0082 0089 2001.00 15.00 435.000 6,525.00
STREET LIGHTING CABLE, NO. 6 BARE LF 626.000 563.40 GRAVEL SURFACE COURSE CY 435.000 6,525.00
626.000 563.40 354.822 5,322.33
0.000 0.00 0.000 0.00
0076 0083 A080.24 1.18 1,252.000 1,477.36 0083 0090 2021.00 55.00 37.000 2,035.00
STREET LIGHTING CABLE, NO. 6 USE LF 1,252.000 1,477.36 MAILBOX POST EACH 37.000 2,035.00
1,252.000 1,477.36 37.000 2,035.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 15,669.11 0084 0091 8010.42 69.00 31.000 2,139.00
Current 15660.11 CONCRETE CURB REPAIR LF 31.000 2,139.00
In place 15,669.11 48.100 3,318.90
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0085 0092 3016.21 150.00 13.000 1,950.00
0077 0084 0002.55 8.00 3,108.000 24,864.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 13.000 1,950.00
OVERLAY BROKEN LINES STA 3,108.000 24,864.00 14.596 2,189.40
3,796.470 30,371.76 0.000 0.00
0.000 0.00 0086 0093 3016.39 45.00 16.000 720.00
0078 0085 0002.60 8.25 6,215.000 51,273.75 DETECTABLE WARNING PANEL SF 16.000 720.00
OVERLAY SOLID LINES STA 6,215.000 51,273.75 16.000 720.00
6,455.980 53,261.85 0.000 0.00
0.000 0.00 0087 0094 3039.12 750.00 3.460 2,595.00
0079 0086 0120 0030.90 122,000.00 1.000 122,000.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CcY 3.460 2,595.00
MOBILIZATION Ls 1.000 122,000.00 PEPTH 1.665 1,248.75
1.000 122,000.00 0.000 0.00
0.000 0.00 0088 0095 3039.13 625.00 21.330 13,331.25
0080 0087 1020.03 17.50 21.000 367.50 CONCRETE PAVEMENT REPAIR, TYPE C, FULL CYy 21.330 13,331.25
DELINEATOR, TYPE Il EACH 21.000 36750 PEPTH 21.320 13,325.00
20.000 350.00 0.000 0.00
0.000 0.00 0089 0116 8022.15 1.00 250.000 250.00
0081 0088 1020.20 35.00 10.000 350.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 250.000 250.00
INSTALL CHEVRONS EACH 10.000 35000 ©VATE MAINTENANCE PATCHING 78.940 78.94
8.000 280.00 0.000 0.00
0.000 0.00 0090 0096 0121 8022.20 1.00 45,370.000 45,370.00
HYDRATED LIME/WARM MIX ASPHALT EACH 45,370.000 45,370.00
50,464.730 50,464.73
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.27.2016 Est Number: 0014 Pay Period End Date:  08.27.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0091 0097 8028.01 225.00 0.750 168.75 0100 0104 9034.00 3.50 3,447.000 12,064.50
FOUNDATION COURSE REPLACEMENT cY 0.750 168.75 PREPARATION OF INTERSECTIONS AND 5\ 3,447.000 12,064.50
0.000 0.00 DRIVEWAYS 3,965.000 13,877.50
0.000 0.00 0.000 0.00
0092 0117 9002.10 25.36 250.000 6,340.00 0101 0105 9053.00 2.00 48,278.000 96,556.00
ASPHALTIC CONCRETE FOR STATE TON 250.000 6,340.00 TACK COAT GAL 48,278.000 96,556.00
MAINTENANCE PATCHING, TYPE SPR 78.940 2.001.91 48,650.000 97,300.00
0.000 0.00 0.000 0.00
0093 0098 9004.83 663.99 775.855 515,159.96 0102 0106 9111.00 30.00 398.000 11,940.00
COLD IN-PLACE RECYCLING WITH FOAMED STA 775.855 515,159.96 WATER MGAL 398.000 11,940.00
ASPHALT 775.876 515,173.91 0.000 0.00
0.000 0.00 0.000 0.00
0094 0099 0122 9005.75 25.36 44,870.000 1,137,903.20 0103 0124 9170.00 106.00 1,553.790 164,701.74
ASPHALTIC CONCRETE, TYPE SPR TON 44,870.000 1,137,903.20 EARTH SHOULDER CONSTRUCTION STA 1,553.790 164,701.74
50,275.490 1,274,986.42 1,553.790 164,701.75
0.000 0.00 0.000 0.00
0095 0100 9009.00 3.50 14,217.000 49,759.50 0104 0125 9173.15 35.00 1,546.380 54,123.30
PLACEMENT OF ASPHALTIC CONCRETE FOR sy 14,217.000 49,759.50 TRENCHED WIDENING STA 1,546.380 54,123.30
DRIVEWAYS AND INTERSECTIONS 13,685.000 47,897.50 1,543.152 54,010.33
0.000 0.00 0.000 0.00
0096 0101 9010.50 55.00 500.000 27,500.00 0105 0107 9179.23 158.00 779.365 123,139.67
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 27,500.00 COLD MILLING, CLASS 3 STA 779.365 123,139.67
SPR 189.240 10,408.20 779.365 123,139.67
0.000 0.00 0.000 0.00
0097 0118 9020.95 543.00 8.500 461550 0106 0108 9179.35 5.00 2,728.000 13,640.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 8.500 461550 COLD MILLING, CLASS 5 sy 2,728.000 13,640.00
STATE MAINTENANCE PATCHING 1738 943.73 1,279.890 6,399.45
0.000 0.00 0.000 0.00
0098 0102 9021.03 488.68 895.000 437,368.60 0107 0109 9179.43 995.00 10.860 10,805.70
PERFORMANCE GRADED BINDER (58-28) TON 560.160 273,738.99 COLD MILLING, CLASS 3 STA 10.860 10,805.70
560.160 27373899 L .o, 10.510 10,457.46
0.000 0.00 0.000 0.00
0099 0103 0123 9021.13 543.00 1,542.580 837,620.94 0108 0126 9185.85 9.00 1,553.820 13,984.38
PERFORMANCE GRADED BINDER (64-34) TON 1,542.580 837,620.94 RUMBLE STRIPS, ASPHALT 8" STA 1,553.820 13,984.38
1,105.939 600,524.87 1,389.608 12,506.47
0.000 0.00 0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.27.2016 Est Number: 0014 Pay Period End Date:  08.27.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount

0109 0110 9186.00 10.00 756.000 7,560.00 4405 4405 9053.20 2.50 0.000 0.00

CONCRETE SURFACE MILLING S\ 756.000 7,560.00 FOG SEAL GAL 26,300.000 65,750.00

68.000 680.00 o\t Foamed Asphalt 26,300.000 65,750.00

0.000 0.00 0.000 0.00

0110 0119 9300.37 1.00 425.000 425.00 4407 4407 9300.60 1.37 0.000 0.00

RAP INCENTIVE PAYMENT FOR STATE EACH 425.000 42500 SMOOTHNESS INCENTIVE-ASPHALTIC TON 16,286.044 22,311.88

0.000 0.00  gmooth Incentive- Asph Conc 16,286.044 22,311.88

0111 0111 0127 9300.38 1.00  77,129.000 77,129.00 4408 4408 9300.77 29.26 0.000 0.00

RAP INCENTIVE PAYMENT EACH 77,129.000 77,129.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 444.609 13,009.26

215,516.760 215,516.76  GRADED BINDER 444.609 13,009.26

0.000 0.00 Smooth Incentive- PG Binder 444.609 13,009.26

0112 0112 9300.52 4,500.00 1.000 4,500.00 4409 4409 9300.60 1.37 0.000 0.00

ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00  SMOOTHNESS INCENTIVE-ASPHALTIC TON 3,056.051 4,186.79

Vo 1.000 4,500.00 CONCRETE 3,056,051 4.186.79
0.000 0.00

Smooth Incentive- Asph Conc 3,056.051 4,186.79

0113 0113 L001.01 877.00 6.000 526200 4410 4410 9300.77 29.96 0.000 0.00

SEEDING, TYPE A ACRE 6.000 5262.00  5MOOTHNESS INCENTIVE-PERFORMANCE TON 83.430 2,441.16

0.000 0.00 GRADED BINDER 83.430 2.441.16
0.000 0.00

Smooth Incentive- PG Binder 83.430 2,441.16

soEl;mG OTl\l(‘;E . L001.02 733.00 29.000 21,257.00 11 qam 9300.56 1.67947 0.000 0.00

' ACRE 29.000 21,257.00 g pERPAVE QUALITY INCENTIVE TON 43,136.734 72,446.85

0.000 0.00 PR 43,136.734 72,446.85

0.000 0.00 43,136.734 72,446.85

’\;)élLSC ’ 0115 L032.75 140.00 79.000 11,060.00 4415 4412 9300.56 1.67947 0.000 0.00

TON 79.000 11,060.00 g ;pERPAVE QUALITY INCENTIVE TON 7,327.996 12,307.15

0.000 0.00 PR 7,327.996 12,307.15

0.000 0.00 7,327.996 12,307.15
4402 4402 3900.18 19,825.00 0.000 0.00
ADDITIONAL WORK LS 1.000 19,825.00
Modified CIR Specification 1.000 19,825.00
0.000 0.00
4404 4404 9190.61 313.73 0.000 0.00
CEMENT TON 394.420 123,741.39
CIR With Foamed Asphalt 394.420 123,741.39
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.27.2016 Est Number: 0014 Pay Period End Date:  08.27.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4413 4413 9300.56 1.67947 0.000 0.00 0122 0134 0020.00 2.00 2,000.000 4,000.00
SUPERPAVE QUALITY INCENTIVE TON 78.940 132.58  TRAINING HOUR 2,000.000 4,000.00
) ) 78.940 132.58 776.530 1,553.06
State Main. Patching
78.940 132.58 0.000 0.00
GROUP 9 BITUMINOUS Contracted 3,018,355.24 0123 0135 0030.90 16,500.00 1.000 16,500.00
Current 4,000877.69 MOBILIZATION LS 1.000 16,500.00
In place 4,050,352.96 1.000 16,500.00
This Estimate 126,835.67 0.000 0.00
GROUP 10 GENERAL ITEMS 0124 0136 9110.01 50.00 75.000 3,750.00
0116 0128 0001.08 0.50 17,600.000 8,800.00 RENTAL OF LOADER, FULLY OPERATED HOUR 75.000 3,750.00
BARRICADE, TYPE || BDAY 17,600.000 8,800.00 0.000 0.00
760.000 380.00 0.000 0.00
174.000 87.00 0125 0137 9110.02 50.00 50.000 2,500.00
0117 0129 0001.10 2.00 2,784.000 5,568.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
BARRICADE, TYPE il BDAY 2,784.000 556800 COFERATED 33.500 1,675.00
5,886.000 11,772.00 0.000 0.00
504.000 1,008.00 0126 0138 9110.03 50.00 75.000 3,750.00
0118 0130 0001.75 4.50 1,680.000 7,560.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 75.000 3,750.00
TEMPORARY SIGN DAY EACH 1,680.000 7,560.00 3.000 150.00
632.000 2,844.00 0.000 0.00
0.000 0.00 0127 0139 9110.07 50.00 75.000 3,750.00
0119 0131 0001.90 0.69 35,640.000 24,591.60 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 75.000 3,750.00
SIGN DAY EACH 35,640.000 24,591.60 6.000 300.00
16,787.000 11,583.03 0.000 0.00
1,246.000 859.74 0128 0140 9110.27 50.00 25.000 1,250.00
0120 0132 0003.10 350.00 240.000 84,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 25.000 1,250.00
FLAGGING DAY 240.000 84,000.00 XCAVATOR, FULLY OPERATED 1.000 50.00
207.500 72,625.00 0.000 0.00
18.000 6,300.00 0129 0141 L022.75 3.00 1,000.000 3,000.00
0121 0133 0003.20 450.00 80.000 36,000.00 TEMPORARY SILT CHECK LF 1,000.000 3,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 80.000 36,000.00 0.000 0.00
52.000 23,400.00 0.000 0.00
0.000 0.00 0130 0142 L022.90 2.00 1,500.000 3,000.00
TEMPORARY SILT FENCE LF 1,500.000 3,000.00
0.000 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.27.2016 Est Number: 0014 Pay Period End Date:  08.27.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0131 0143 1L022.92 2.25 500.000 1,12500 900575 | ASPHALTIC CONCRETE, TYPE SPR
TEMPORARY EARTH CHECK LF 500.000 1,125.00 Project 42570 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0094 Proj Line Nbr
0132 0144 L032.70 150.00 4.000 600.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY MULCH TON 4.000 600.00 Stkpl Nbr 1
87.200 13,080.00
0003  S.P. Initial Payment 165.26 2,503.69 17071236
0.000 0.00
Asphalt Aggregate - 3/4" Clean Chips JMF1
0133 0145 L860.24 488.00 7.000 3,416.00 N 17088121
STORM EVENT RESTORATION - INCENTIVE EACH 7.000 3,416.00 0003  S.P.Initial Payment 1,082.81 16,404.57
2.000 976.00 Asphalt Aggregate - 3/4" Clean Chips JMF1
0.000 0.00 0003 S.P. Initial Payment 840.34 12,731.15 17109410
0134 0146 L860.50 3,500.00 1.000 3,500.00 Asphalt Aggregate - 3/4" Clean Chips JMF1
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,500.00 0004  S.P. Initial Payment 165.26 4,156.29 17071236
CONTRACTOR COMPLIANCE
1.000 3,500.00 Asphalt Aggregate - 3/4" Clean Chips JMF1
0.000 0.00 0004  S.P. Initial Payment 1,082.81 21,232.67 17088121
4401 4401 L032.55 68.25 0.000 0.00 Asphalt Aggregate - 3/4" Clean Chips JMF1
SLASH MULCH CY 250.000 17,062.50 .
0004 S.P. Initial Payment 840.34 21,134.55 17109410
352.000 24,024.00 ) )
0.000 0.00 Asphalt Aggregate - 3/4" Clean Chips JMF1
0004 S.P. Initial Payment 1,448.30 36,424.75 17132129
GROUP 10 GENERAL ITEMS Contracted . .
ontracte 216,660.60 Asphalt Aggregate - 3/4" Clean Chips JMF1
Current 233,723.10
This Estimate 8,254.74 Asphalt Aggregate - 3/4" Clean Chips JMF1
Totals for contract Contracted 5,261,887.88 0004 S.P. Initial Payment 104.42 2,626.16 17187993
Current 5,481,894.94 Asphalt Aggregate - 3/4" Clean Chips JMF1
~ Inplace 5,303,949.41 0004  S.P. Initial Payment 102.29 2,572.59 17200177
This Estimate 185,775.41 Asphalt Aggregate - 3/4" Clean Chips JMF1
0004  S.P. Initial Payment 168.04 4,226.21 17226993
Asphalt Aggregate - 3/4" Clean Chips JMF1
0004 S.P. Closure -165.26 -2,503.69 17071236
Asphalt Aggregate - 3/4" Clean Chips JMF1
0004 S.P. Closure -1,082.81 -16,404.57 17088121

Asphalt Aggregate - 3/4" Clean Chips JMF1
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Est Number: 0014 Pay Period End Date:  08.27.2016
Detailed breakdown of stockpiled
materials
\Item Cd \ \Item Desc \
9005.75 %SPHALTIC CONCRETE, TYPE SPR
Project 42570 000
Prpsl Line Nbr 0094 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Closure -840.34 -12,731.15 17109410
Asphalt Aggregate - 3/4" Clean Chips JMF1
0007  S.P. Adjustment -165.26 -4,156.29 17071236
Asphalt Aggregate - 3/4" Clean Chips JMF1
0007 S.P. Adjustment -378.003 -9,506.77 17088121
Asphalt Aggregate - 3/4" Clean Chips JMF1
0008  S.P. Adjustment -704.807 -17,725.90 17088121
Asphalt Aggregate - 3/4" Clean Chips JMF1
0008 S.P. Adjustment -840.34 -21,134.55 17109410
Asphalt Aggregate - 3/4" Clean Chips JMF1
0008  S.P. Adjustment -304.056 -7,647.01 17132129
Asphalt Aggregate - 3/4" Clean Chips JMF1
0009 S.P. Adjustment -1,144.244 -28,777.74 17132129
Asphalt Aggregate - 3/4" Clean Chips JMF1
0009  S.P. Adjustment -575.54 -14,474.83 17153669
Asphalt Aggregate - 3/4" Clean Chips JMF1
0009 S.P. Adjustment -104.42 -2,626.16 17187993
Asphalt Aggregate - 3/4" Clean Chips JMF1
0009  S.P. Adjustment -102.29 -2,572.59 17200177
Asphalt Aggregate - 3/4" Clean Chips JMF1
0009 S.P. Adjustment -168.04 -4,226.21 17226993
Asphalt Aggregate - 3/4" Clean Chips JMF1
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0094: 0.00 $0.00
Total for item code 9005.75: 0.00 $0.00
Total remaining for contract: $0.00



