
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4592X          

0007 Pay Period End Date: 05.28.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 06.03.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 06.11.2015

06.24.2015

09.08.2015

Date Let:

CAIRO WEST

05.21.2015

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.08.2015

Date Project Completion:

Counties

BUFFALO

HALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42592  000 NH-2-4(110) 002 337.490 343.000 GRAD BR GDRL BIT

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

4592X          

0007 Pay Period End Date: 05.28.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 06.03.2016

$1,626,376.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,450,446.48 $1,424,920.62 $25,525.86
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,450,446.48 $1,424,920.62 $25,525.86
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,450,446.48 $1,424,920.62 $25,525.86

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,450,446.48 $1,424,920.62 $25,525.86

$.00 $.00 $.00

89%

% Time Comp

% Dollar Comp

97%

$1,626,376.00

05.31.2016 06.01.2016

06.01.2016

Nordhues, Bob

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

06.02.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.02.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0001

LS  MOBILIZATION
0001 

1033.00      3,500.00 4.900 17,150.00

4.900 17,150.00

4.900 17,150.00

4.900 17,150.00

0002

STA ROADWAY GRADING
0002 

1102.00      10.00 260.000 2,600.00

260.000 2,600.00

0.000 0.00

0.000 0.00

0003

SY  REMOVE ASPHALT SURFACE
0003 

7017.50      10.00 250.000 2,500.00

250.000 2,500.00

500.000 5,000.00

0.000 0.00

0004

LF  REMOVE & SALVAGE GUARDRAIL
0004 

L006.00      150.00 6.000 900.00

6.000 900.00

0.000 0.00

0.000 0.00

0005

ACRECOVER CROP SEEDING
0005 

L019.13      2.00 884.000 1,768.00

884.000 1,768.00

884.000 1,768.00

884.000 1,768.00

0006

SY  EROSION CONTROL, CLASS 1D
0006 

L022.11      2.30 913.000 2,099.90

913.000 2,099.90

0.000 0.00

0.000 0.00

0007

LF  FABRIC SILT FENCE-LOW POROSITY
0007 

Contracted 32,517.90

Current 32,517.90

In place 29,418.00

This Estimate 24,418.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 1013+30.00 2-25'-0" & 1-2 5'-6" SPA

0030.60      17,000.00 1.000 17,000.00

1.000 17,000.00

1.000 17,000.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

6004.98      250.00 88.000 22,000.00

88.000 22,000.00

88.000 22,000.00

0.000 0.00

0009

LF  ASPHALT PLUG JOINT SYSTEM
0009 

6030.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0010

EACHPREPARATION OF BRIDGE AT STATION

1013+30.00

0010 

6131.23      2.00 2,453.000 4,906.00

2,453.000 4,906.00

2,453.000 4,906.00

0.000 0.00

0011

SF  PENETRATING CONCRETE SEALER
0011 

6617.25      300.00 23.000 6,900.00

23.000 6,900.00

0.000 0.00

0.000 0.00

0012

SF  CONCRETE REPAIR
0012 

Contracted 58,806.00

Current 58,806.00

In place 51,906.00

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 1013+30.00 2-25'-0" & 1-2 5'-6" SPA

GROUP 7 GUARDRAIL

0030.70      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0013

LS  MOBILIZATION
0013 

7011.20      24.50 125.000 3,062.50

125.000 3,062.50

125.000 3,062.50

0.000 0.00

0014

LF  W-BEAM GUARDRAIL
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7020.00      2,200.00 4.000 8,800.00

4.000 8,800.00

4.000 8,800.00

0.000 0.00

0015

EACHBRIDGE APPROACH SECTIONS
0015 

7024.27      2,500.00 4.000 10,000.00

4.000 10,000.00

4.000 10,000.00

0.000 0.00

0016

EACHGUARDRAIL END TREATMENT, TYPE II
0016 

Contracted 22,862.50

Current 22,862.50

In place 22,862.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      8.00 582.000 4,656.00

582.000 4,656.00

902.396 7,219.17

0.000 0.00

0017

STA OVERLAY BROKEN LINES
0017 

0002.60      7.25 1,164.000 8,439.00

1,164.000 8,439.00

1,723.640 12,496.39

0.000 0.00

0018

STA OVERLAY SOLID LINES
0018 

0030.90      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

2001.00      23.50 235.000 5,522.50

235.000 5,522.50

70.957 1,667.49

0.000 0.00

0020

CY  GRAVEL SURFACE COURSE
0020 

2021.00      75.00 5.000 375.00

5.000 375.00

3.000 225.00

0.000 0.00

0021

EACHMAILBOX POST
0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.16      10.00 867.800 8,678.00

867.800 8,678.00

867.800 8,678.00

0.000 0.00

0022

SY  BRIDGE DECK PREPARATION
0022 

6133.01      35.00 867.800 30,373.00

867.800 30,373.00

867.800 30,373.00

0.000 0.00

0023

SY  MEMBRANE WATERPROOFING TYPE A
0023 

8022.15      1.10 300.000 330.00

300.000 330.00

0.000 0.00

0.000 0.00

0024

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0044 

8022.20      1.10 17,550.000 19,305.00

17,550.000 19,305.00

17,889.920 19,678.91

0.000 0.00

0025

EACHHYDRATED LIME/WARM MIX ASPHALT
0024 

9002.10      26.38 300.000 7,914.00

300.000 7,914.00

0.000 0.00

0.000 0.00

0026

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0045 

9005.23      20.58 5,710.000 117,511.80

5,710.000 117,511.80

5,394.400 111,016.75

0.000 0.00

0027

TON ASPHALTIC CONCRETE, TYPE SPS
0025 

9005.75      26.38 17,350.000 457,693.00

17,350.000 457,693.00

18,193.300 479,939.25

0.000 0.00

0028

TON ASPHALTIC CONCRETE, TYPE SPR
0026 

9009.00      4.50 2,100.000 9,450.00

2,100.000 9,450.00

2,100.000 9,450.00

0.000 0.00

0029

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0027 

9010.50      30.00 200.000 6,000.00

200.000 6,000.00

0.000 0.00

0.000 0.00

0030

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.51      25.00 200.000 5,000.00

200.000 5,000.00

0.000 0.00

0.000 0.00

0031

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0029 

9020.95      660.00 10.200 6,732.00

10.200 6,732.00

0.000 0.00

0.000 0.00

0032

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0046 

9021.12      595.00 189.120 112,526.40

189.120 112,526.40

85.970 51,152.16

0.000 0.00

0033

TON PERFORMANCE GRADED BINDER (52-34)
0030 

9021.13      660.00 596.700 393,822.00

596.700 393,822.00

425.448 280,795.68

0.000 0.00

0034

TON PERFORMANCE GRADED BINDER (64-34)
0031 

9034.00      4.00 259.000 1,036.00

259.000 1,036.00

259.000 1,036.00

0.000 0.00

0035

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0032 

9053.00      2.05 23,430.000 48,031.50

23,430.000 48,031.50

17,150.000 35,157.50

0.000 0.00

0036

GAL TACK COAT
0033 

9111.00      10.00 145.000 1,450.00

145.000 1,450.00

0.000 0.00

0.000 0.00

0037

MGALWATER
0034 

9170.00      100.00 578.452 57,845.20

578.452 57,845.20

578.450 57,845.00

6.350 635.00

0038

STA EARTH SHOULDER CONSTRUCTION
0035 

9179.23      165.00 289.226 47,722.29

289.226 47,722.29

303.126 50,015.79

0.000 0.00

0039

STA COLD MILLING, CLASS 3
0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.35      3.50 67.000 234.50

67.000 234.50

0.000 0.00

0.000 0.00

0040

SY  COLD MILLING, CLASS 5
0037 

9185.76      8.50 578.460 4,916.91

578.460 4,916.91

553.060 4,701.01

19.160 162.86

0041

STA RUMBLE STRIPS, ASPHALT
0038 

9188.50      25.00 385.000 9,625.00

385.000 9,625.00

234.344 5,858.60

0.000 0.00

0042

SY  SURFACING UNDER GUARDRAIL
0039 

9300.37      1.00 510.000 510.00

510.000 510.00

0.000 0.00

0.000 0.00

0043

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0047 

9300.38      1.00 39,882.000 39,882.00

39,882.000 39,882.00

109,422.900 109,422.90

0.000 0.00

0044

EACHRAP INCENTIVE PAYMENT
0040 

9300.52      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0045

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0041 

L001.02      850.00 6.000 5,100.00

6.000 5,100.00

10.337 8,786.45

0.000 0.00

0046

ACRESEEDING, TYPE B
0042 

L032.75      135.00 13.500 1,822.50

13.500 1,822.50

19.718 2,661.93

0.000 0.00

0047

TON MULCH
0043 

Contracted 1,435,503.60

Current 1,435,503.60

In place 1,311,176.98

This Estimate 797.86

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 3,600.000 1,800.00

3,600.000 1,800.00

64.000 32.00

0.000 0.00

0048

BDAYBARRICADE, TYPE II
0048 

0001.10      2.00 276.000 552.00

276.000 552.00

238.000 476.00

0.000 0.00

0049

BDAYBARRICADE, TYPE III
0049 

0001.75      5.00 450.000 2,250.00

450.000 2,250.00

160.000 800.00

0.000 0.00

0050

EACHTEMPORARY SIGN DAY
0050 

0001.90      1.25 4,692.000 5,865.00

4,692.000 5,865.00

2,560.000 3,200.00

108.000 135.00

0051

EACHSIGN DAY
0051 

0003.10      350.00 60.000 21,000.00

60.000 21,000.00

45.500 15,925.00

0.500 175.00

0052

DAY FLAGGING
0052 

0003.20      450.00 25.000 11,250.00

25.000 11,250.00

11.000 4,950.00

0.000 0.00

0053

DAY FURNISHING AND OPERATING PILOT VEHICLE
0053 

0005.10      105.00 69.000 7,245.00

69.000 7,245.00

0.000 0.00

0.000 0.00

0054

DAY TRAFFIC CONTROL MANAGEMENT
0054 

0030.00      8,500.00 1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

0.000 0.00

0055

LS  MOBILIZATION
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      50.00 60.000 3,000.00

60.000 3,000.00

0.000 0.00

0.000 0.00

0056

HOURRENTAL OF LOADER, FULLY OPERATED
0056 

9110.02      75.00 50.000 3,750.00

50.000 3,750.00

0.000 0.00

0.000 0.00

0057

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0057 

9110.03      50.00 60.000 3,000.00

60.000 3,000.00

0.000 0.00

0.000 0.00

0058

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0058 

9110.07      50.00 60.000 3,000.00

60.000 3,000.00

0.000 0.00

0.000 0.00

0059

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0059 

9110.27      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0060

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0060 

L022.75      3.33 300.000 999.00

300.000 999.00

0.000 0.00

0.000 0.00

0061

LF  TEMPORARY SILT CHECK
0061 

L022.90      2.25 300.000 675.00

300.000 675.00

0.000 0.00

0.000 0.00

0062

LF  TEMPORARY SILT FENCE
0062 

L032.70      250.00 4.000 1,000.00

4.000 1,000.00

0.000 0.00

0.000 0.00

0063

TON TEMPORARY MULCH
0063 

L860.24      400.00 2.000 800.00

2.000 800.00

0.000 0.00

0.000 0.00

0064

EACHSTORM EVENT RESTORATION - INCENTIVE
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      1,500.00 1.000 1,500.00

1.000 1,500.00

0.800 1,200.00

0.000 0.00

0065

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0065 

Contracted 76,686.00

Current 76,686.00

In place 35,083.00

This Estimate 310.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,626,376.00

Current 1,626,376.00

In place 1,450,446.48

This Estimate 25,525.86


