
Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4606X          

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION LLC

129 E 2ND ST

P O BOX 2003

 

Date Awarded: 12.10.2015

12.16.2015

03.28.2016

Date Let:

S JCT US-281 - HOWARD/NANCE CO LINE

11.19.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-2003

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.30.2016

Date Project Completion:

Counties

GREELEY

HOWARD

NANCE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42606  000 STP-22-4(109) 022 32.06 40.42 GRAD CULV SEED BR GDRL
BIT
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$3,514,075.78

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $107,027.06 $105,092.00 $1,935.06
Stockpiled Materials $37,860.02 $37,860.02 $.00

Gross Earnings $144,887.08 $142,952.02 $1,935.06
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $144,887.08 $142,952.02 $1,935.06

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$144,887.08 $142,952.02 $1,935.06

$.00 $.00 $.00

3%

% Time Comp

% Dollar Comp

14%

$3,514,075.78

07.05.2016 07.05.2016

07.05.2016

Kwiatkowski, Rick

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

07.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      18,500.00 1.000 18,500.00

1.000 18,500.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      600.00 4.000 2,400.00

4.000 2,400.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      4,400.00 1.000 4,400.00

1.000 4,400.00

0.000 0.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 145.000 4,350.00

145.000 4,350.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      11.80 7,104.000 83,827.20

7,104.000 83,827.20

0.000 0.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1041.00      1.00 13,568.000 13,568.00

13,568.000 13,568.00

0.000 0.00

0.000 0.00

0006

SY  SALVAGING AND PLACING TOPSOIL
0006 

1102.00      5.40 1,363.000 7,360.20

1,363.000 7,360.20

0.000 0.00

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1108.00      20.00 24.000 480.00

24.000 480.00

0.000 0.00

0.000 0.00

0008

LF  REMOVE COMBINATION CURB AND GUTTER
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1121.05      1,600.00 5.000 8,000.00

5.000 8,000.00

0.000 0.00

0.000 0.00

0009

EACHREMOVE CONCRETE FLUME AND INLET
0009 

1121.10      400.00 1.000 400.00

1.000 400.00

0.000 0.00

0.000 0.00

0010

EACHREMOVE FLUME
0010 

1701.24      28.00 28.000 784.00

28.000 784.00

0.000 0.00

0.000 0.00

0011

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0011 

1702.24      40.00 16.000 640.00

16.000 640.00

0.000 0.00

0.000 0.00

0012

LF  24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0012 

7017.00      3.50 2,140.000 7,490.00

2,140.000 7,490.00

0.000 0.00

0.000 0.00

0013

LF  REMOVE GUARDRAIL
0013 

L006.00      450.00 19.000 8,550.00

19.000 8,550.00

0.000 0.00

0.000 0.00

0014

ACRECOVER CROP SEEDING
0014 

L019.13      1.35 1,474.000 1,989.90

1,474.000 1,989.90

0.000 0.00

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 1D
0015 

L019.20      4.75 591.000 2,807.25

591.000 2,807.25

0.000 0.00

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 2A
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.25 2,056.000 4,626.00

2,056.000 4,626.00

0.000 0.00

0.000 0.00

0017

LF  FABRIC SILT FENCE-LOW POROSITY
0017 

Contracted 170,172.55

Current 170,172.55

In place 0.00

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      20,000.00 1.000 20,000.00

1.000 20,000.00

0.588 11,760.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

4035.00      250.00 1.000 250.00

1.000 250.00

1.000 250.00

0.000 0.00

0019

EACHREMOVE FLARED-END SECTION
0019 

4035.25      300.00 1.000 300.00

1.000 300.00

1.000 300.00

0.000 0.00

0020

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0020 

4050.01      3.00 1,377.000 4,131.00

1,377.000 4,131.00

1,377.000 4,131.00

0.000 0.00

0021

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0021 

4460.30      1,075.00 2.000 2,150.00

2.000 2,150.00

2.000 2,150.00

0.000 0.00

0022

EACH30" CONCRETE FLARED-END SECTION
0022 

4461.24      925.00 1.000 925.00

1.000 925.00

1.000 925.00

0.000 0.00

0023

EACHINSTALL 24" CONCRETE FLARED-END
SECTION

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4670.05      163.00 39.000 6,357.00

39.000 6,357.00

12.000 1,956.00

0.000 0.00

0024

CY  CULVERT SANDFILL
0024 

4885.30      625.00 98.000 61,250.00

98.000 61,250.00

98.000 61,250.00

0.000 0.00

0025

LF  JACKING 30" CULVERT PIPE, TYPE 2 CLASS V
0025 

P120.30      141.00 110.000 15,510.00

110.000 15,510.00

110.000 15,510.00

0.000 0.00

0026

LF  30" CULVERT PIPE, TYPE 2
0026 

P129.30      70.00 98.000 6,860.00

98.000 6,860.00

98.000 6,860.00

0.000 0.00

0027

LF  30" CULVERT PIPE, TYPE 2 CLASS V
0027 

Contracted 117,733.00

Current 117,733.00

In place 105,092.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0028

LS  MOBILIZATION
0028 

L001.01      675.50 3.000 2,026.50

3.000 2,026.50

0.000 0.00

0.000 0.00

0029

ACRESEEDING, TYPE A
0029 

L001.02      595.00 16.000 9,520.00

16.000 9,520.00

0.000 0.00

0.000 0.00

0030

ACRESEEDING, TYPE B
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.80      1,887.50 29.000 54,737.50

29.000 54,737.50

0.000 0.00

0.000 0.00

0031

TON HYDROMULCH
0031 

Contracted 67,784.00

Current 67,784.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 137+33.00 3-SPAN STEEL GIRDER BRIDGE

0030.60      21,650.00 1.000 21,650.00

1.000 21,650.00

0.000 0.00

0.000 0.00

0032

LS  MOBILIZATION
0032 

3050.15      2,480.00 5.800 14,384.00

5.800 14,384.00

0.000 0.00

0.000 0.00

0033

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0033 

3051.10      3.50 315.000 1,102.50

315.000 1,102.50

0.000 0.00

0.000 0.00

0034

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0034 

6005.31      130.00 70.800 9,204.00

70.800 9,204.00

0.000 0.00

0.000 0.00

0035

LF  PREFORMED SILICONE JOINT, TYPE A
0035 

6016.20      39.00 1,165.800 45,466.20

1,165.800 45,466.20

0.000 0.00

0.000 0.00

0036

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0036 

6030.00      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0037

EACHPREPARATION OF BRIDGE AT STATION

137+33.00

0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.23      1.50 3,348.000 5,022.00

3,348.000 5,022.00

0.000 0.00

0.000 0.00

0038

SF  PENETRATING CONCRETE SEALER
0038 

Contracted 100,328.70

Current 100,328.70

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 137+33.00 3-SPAN STEEL GIRDER BRIDGE

GROUP 7 GUARDRAIL

0030.70      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0039

LS  MOBILIZATION
0039 

7011.20      20.50 62.500 1,281.25

62.500 1,281.25

0.000 0.00

0.000 0.00

0040

LF  W-BEAM GUARDRAIL
0040 

7015.00      30.50 1,768.000 53,924.00

1,768.000 53,924.00

0.000 0.00

0.000 0.00

0041

LF  CABLE GUARDRAIL
0041 

7019.55      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0042

EACHREMOVE & SALVAGE IMPACT ATTENUATOR
0042 

7019.60      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0043

EACHINSTALL IMPACT ATTENUATOR
0043 

7020.00      2,150.00 3.000 6,450.00

3.000 6,450.00

0.000 0.00

0.000 0.00

0044

EACHBRIDGE APPROACH SECTIONS
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7023.00      3,150.00 4.000 12,600.00

4.000 12,600.00

0.000 0.00

0.000 0.00

0045

EACHTERMINAL ANCHORAGE SECTIONS
0045 

7024.27      2,425.00 3.000 7,275.00

3.000 7,275.00

0.000 0.00

0.000 0.00

0046

EACHGUARDRAIL END TREATMENT, TYPE II
0046 

Contracted 88,530.25

Current 88,530.25

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.20      40.00 28.000 1,120.00

28.000 1,120.00

0.000 0.00

0.000 0.00

0047

EACHOBJECT MARKER
0047 

0002.55      8.25 1,764.000 14,553.00

1,764.000 14,553.00

0.000 0.00

0.000 0.00

0048

STA OVERLAY BROKEN LINES
0048 

0002.60      8.50 3,528.000 29,988.00

3,528.000 29,988.00

0.000 0.00

0.000 0.00

0049

STA OVERLAY SOLID LINES
0049 

0030.90      89,000.00 1.000 89,000.00

1.000 89,000.00

0.000 0.00

0.000 0.00

0050

LS  MOBILIZATION
0050 

1020.02      22.00 23.000 506.00

23.000 506.00

0.000 0.00

0.000 0.00

0051

EACHDELINEATOR,  TYPE II
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.00      21.00 125.000 2,625.00

125.000 2,625.00

0.000 0.00

0.000 0.00

0052

CY  GRAVEL SURFACE COURSE
0052 

2010.00      50.00 15.000 750.00

15.000 750.00

0.000 0.00

0.000 0.00

0053

CY  CRUSHED ROCK SURFACE COURSE
0053 

2021.00      75.00 8.000 600.00

8.000 600.00

0.000 0.00

0.000 0.00

0054

EACHMAILBOX POST
0054 

3014.11      55.00 24.000 1,320.00

24.000 1,320.00

0.000 0.00

0.000 0.00

0055

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0055 

4004.50      3.50 4,944.000 17,304.00

4,944.000 17,304.00

0.000 0.00

0.000 0.00

0056

LB  CAST IRON GRATE AND FRAME
0056 

4015.00      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0057

EACHADJUST MANHOLE TO GRADE
0057 

4024.55      145.00 103.000 14,935.00

103.000 14,935.00

0.000 0.00

0.000 0.00

0058

LF  FLUME SPILLWAY
0058 

4024.70      3,250.00 4.000 13,000.00

4.000 13,000.00

0.000 0.00

0.000 0.00

0059

EACHCONCRETE FLUME, TYPE I
0059 

4024.71      3,750.00 3.000 11,250.00

3.000 11,250.00

0.000 0.00

0.000 0.00

0060

EACHCONCRETE FLUME, TYPE II
0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4105.59      965.00 16.450 15,874.25

16.450 15,874.25

0.000 0.00

0.000 0.00

0061

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0061 

4107.50      2,100.00 7.700 16,170.00

7.700 16,170.00

0.000 0.00

0.000 0.00

0062

CY  CLASS 47B-3000 CONCRETE FOR SPLASH
BASIN

0062 

4154.50      3.50 700.000 2,450.00

700.000 2,450.00

0.000 0.00

0.000 0.00

0063

LB  REINFORCING STEEL FOR SPLASH BASIN
0063 

4155.50      2.25 1,280.000 2,880.00

1,280.000 2,880.00

0.000 0.00

0.000 0.00

0064

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0064 

8022.00      163.90 411.000 67,362.90

411.000 67,362.90

0.000 0.00

0.000 0.00

0065

TON HYDRATED LIME
0065 

8022.15      1.61 500.000 805.00

500.000 805.00

0.000 0.00

0.000 0.00

0066

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0090 

8022.20      1.61 26,150.000 42,101.50

26,150.000 42,101.50

0.000 0.00

0.000 0.00

0067

EACHHYDRATED LIME/WARM MIX ASPHALT
0066 

8110.50      800.00 456.356 365,084.80

456.356 365,084.80

0.000 0.00

0.000 0.00

0068

STA HYDRATED LIME SLURRY STABILIZATION
0067 

8111.00      375.00 53.960 20,235.00

53.960 20,235.00

0.000 0.00

0.000 0.00

0069

STA SHOULDER SUBGRADE PREPARATION
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9002.10      31.56 500.000 15,780.00

500.000 15,780.00

0.000 0.00

0.000 0.00

0070

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0091 

9005.75      31.56 25,650.000 809,514.00

25,650.000 809,514.00

0.000 0.00

0.000 0.00

0071

TON ASPHALTIC CONCRETE, TYPE SPR
0069 

9009.00      5.00 5,229.000 26,145.00

5,229.000 26,145.00

0.000 0.00

0.000 0.00

0072

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0070 

9010.50      81.56 500.000 40,780.00

500.000 40,780.00

0.000 0.00

0.000 0.00

0073

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0071 

9020.95      509.00 17.000 8,653.00

17.000 8,653.00

0.000 0.00

0.000 0.00

0074

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0092 

9021.13      509.00 889.100 452,551.90

889.100 452,551.90

0.000 0.00

0.000 0.00

0075

TON PERFORMANCE GRADED BINDER (64-34)
0072 

9030.00      4.00 6,474.000 25,896.00

6,474.000 25,896.00

0.000 0.00

0.000 0.00

0076

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0073 

9034.00      5.00 863.000 4,315.00

863.000 4,315.00

0.000 0.00

0.000 0.00

0077

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0074 

9052.15      1.62 111,810.000 181,132.20

111,810.000 181,132.20

0.000 0.00

0.000 0.00

0078

GAL EMULSIFIED ASPHALT FOR HYDRATED LIME
SLURRY STABILIZATION

0075 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      2.00 30,290.000 60,580.00

30,290.000 60,580.00

0.000 0.00

0.000 0.00

0079

GAL TACK COAT
0076 

9053.20      3.00 12,320.000 36,960.00

12,320.000 36,960.00

0.000 0.00

0.000 0.00

0080

GAL FOG SEAL
0077 

9111.00      30.00 228.000 6,840.00

228.000 6,840.00

0.000 0.00

0.000 0.00

0081

MGALWATER
0078 

9170.00      82.50 801.946 66,160.55

801.946 66,160.55

0.000 0.00

0.000 0.00

0082

STA EARTH SHOULDER CONSTRUCTION
0079 

9173.15      75.00 277.746 20,830.95

277.746 20,830.95

0.000 0.00

0.000 0.00

0083

STA TRENCHED WIDENING
0080 

9179.23      115.00 466.856 53,688.44

466.856 53,688.44

0.000 0.00

0.000 0.00

0084

STA COLD MILLING, CLASS 3
0081 

9179.35      5.50 1,313.000 7,221.50

1,313.000 7,221.50

0.000 0.00

0.000 0.00

0085

SY  COLD MILLING, CLASS 5
0082 

9179.43      130.00 315.698 41,040.74

315.698 41,040.74

0.000 0.00

0.000 0.00

0086

STA COLD MILLING, CLASS 3

TYPE A

0083 

9179.65      500.00 21.619 10,809.50

21.619 10,809.50

0.000 0.00

0.000 0.00

0087

STA COLD MILLING, CLASS 3

TYPE B

0084 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4606X          

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 11

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.85      9.00 815.400 7,338.60

815.400 7,338.60

0.000 0.00

0.000 0.00

0088

STA RUMBLE STRIPS, ASPHALT 8"
0085 

9188.50      35.00 1,741.000 60,935.00

1,741.000 60,935.00

0.000 0.00

0.000 0.00

0089

SY  SURFACING UNDER GUARDRAIL
0086 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0090

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0093 

9300.38      1.00 44,455.000 44,455.00

44,455.000 44,455.00

0.000 0.00

0.000 0.00

0091

EACHRAP INCENTIVE PAYMENT
0087 

9300.52      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0092

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0088 

P402.15      48.00 409.000 19,632.00

409.000 19,632.00

0.000 0.00

0.000 0.00

0093

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0089 

Contracted 2,737,523.83

Current 2,737,523.83

In place 0.00

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,415.000 5,207.50

10,415.000 5,207.50

38.000 19.00

38.000 19.00

0094

BDAYBARRICADE, TYPE II
0094 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4606X          

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 11

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      3.00 910.000 2,730.00

910.000 2,730.00

60.000 180.00

60.000 180.00

0095

BDAYBARRICADE, TYPE III
0095 

0001.75      2.50 880.000 2,200.00

880.000 2,200.00

0.000 0.00

0.000 0.00

0096

EACHTEMPORARY SIGN DAY
0096 

0001.90      0.71 15,945.000 11,320.95

15,945.000 11,320.95

336.000 238.56

336.000 238.56

0097

EACHSIGN DAY
0097 

0002.28      0.45 3,500.000 1,575.00

3,500.000 1,575.00

0.000 0.00

0.000 0.00

0098

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0098 

0002.30      0.50 2,300.000 1,150.00

2,300.000 1,150.00

0.000 0.00

0.000 0.00

0099

LF  PAVEMENT MARKING REMOVAL
0099 

0002.44      0.40 4,000.000 1,600.00

4,000.000 1,600.00

0.000 0.00

0.000 0.00

0100

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0100 

0002.47      0.25 4,000.000 1,000.00

4,000.000 1,000.00

0.000 0.00

0.000 0.00

0101

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0101 

0003.10      350.00 150.000 52,500.00

150.000 52,500.00

0.000 0.00

0.000 0.00

0102

DAY FLAGGING
0102 

0003.20      450.00 55.000 24,750.00

55.000 24,750.00

0.000 0.00

0.000 0.00

0103

DAY FURNISHING AND OPERATING PILOT VEHICLE
0103 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4606X          

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 11

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.50      25.00 975.000 24,375.00

975.000 24,375.00

0.000 0.00

0.000 0.00

0104

LF  CONCRETE PROTECTION BARRIER
0104 

0003.56      5.00 500.000 2,500.00

500.000 2,500.00

0.000 0.00

0.000 0.00

0105

LF  RELOCATE CONCRETE PROTECTION BARRIER
0105 

0003.70      750.00 4.000 3,000.00

4.000 3,000.00

0.000 0.00

0.000 0.00

0106

EACHTEMPORARY RUMBLE STRIP
0106 

0003.74      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0107

EACHTEMPORARY TRAFFIC SIGNAL
0107 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0108

HOURTRAINING
0108 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0109

LS  MOBILIZATION
0109 

1017.50      30,000.00 1.000 30,000.00

1.000 30,000.00

0.000 0.00

0.000 0.00

0110

LS  CONSTRUCTION STAKING AND SURVEYING
0110 

9110.01      50.00 90.000 4,500.00

90.000 4,500.00

0.000 0.00

0.000 0.00

0111

HOURRENTAL OF LOADER, FULLY OPERATED
0111 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0112

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0112 



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4606X          

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 11

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      50.00 90.000 4,500.00

90.000 4,500.00

0.000 0.00

0.000 0.00

0113

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0113 

9110.07      50.00 90.000 4,500.00

90.000 4,500.00

0.000 0.00

0.000 0.00

0114

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0114 

9110.27      50.00 40.000 2,000.00

40.000 2,000.00

0.000 0.00

0.000 0.00

0115

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0115 

L022.90      4.00 1,500.000 6,000.00

1,500.000 6,000.00

0.000 0.00

0.000 0.00

0116

LF  TEMPORARY SILT FENCE
0116 

L022.92      5.00 1,500.000 7,500.00

1,500.000 7,500.00

0.000 0.00

0.000 0.00

0117

LF  TEMPORARY EARTH CHECK
0117 

L032.70      150.00 4.000 600.00

4.000 600.00

0.000 0.00

0.000 0.00

0118

TON TEMPORARY MULCH
0118 

L860.24      1,750.00 4.000 7,000.00

4.000 7,000.00

0.000 0.00

0.000 0.00

0119

EACHSTORM EVENT RESTORATION - INCENTIVE
0119 

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4606X          

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 11

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      2,995.00 1.000 2,995.00

1.000 2,995.00

0.500 1,497.50

0.500 1,497.50

0120

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0120 

Contracted 232,003.45

Current 232,003.45

In place 1,935.06

This Estimate 1,935.06

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,514,075.78

Current 3,514,075.78

In place 107,027.06

This Estimate 1,935.06



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4606X          

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 11

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 42606  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10138G    

BuyAmericaCertPS

62.50 779.38S.P. Initial Payment0001

$779.38Total for stockpile nbr 1: 62.50

$779.38Total for proposal line nbr 0040: 62.50

$779.38Total for item code 7011.20: 62.50

Item Cd Item Desc

7015.00      CABLE GUARDRAIL

Project 42606  000   

Prpsl Line Nbr 0041

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10138G    

BuyAmericaCertPS

1,768.00 20,296.64S.P. Initial Payment0001

$20,296.64Total for stockpile nbr 1: 1,768.00

$20,296.64Total for proposal line nbr 0041: 1,768.00

$20,296.64Total for item code 7015.00: 1,768.00

Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4606X          

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 11

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7019.60      INSTALL IMPACT ATTENUATOR

Project 42606  000   

Prpsl Line Nbr 0043

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10138G    

UniversalMaterial

1.00 500.00S.P. Initial Payment0001

$500.00Total for stockpile nbr 1: 1.00

$500.00Total for proposal line nbr 0043: 1.00

$500.00Total for item code 7019.60: 1.00

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 42606  000   

Prpsl Line Nbr 0044

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10138G    

BuyAmericaCertPS

3.00 3,411.00S.P. Initial Payment0001

$3,411.00Total for stockpile nbr 1: 3.00

$3,411.00Total for proposal line nbr 0044: 3.00

$3,411.00Total for item code 7020.00: 3.00



Vendor ID: 3204   WERNER CONSTRUCTION LLCContract ID:

Est Number:

4606X          

0002 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   11 of 11

Nebraska Department of Roads Date: 07.07.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 42606  000   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10138G    

BuyAmericaCertPS

4.00 8,628.00S.P. Initial Payment0001

$8,628.00Total for stockpile nbr 1: 4.00

$8,628.00Total for proposal line nbr 0045: 4.00

$8,628.00Total for item code 7023.00: 4.00

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 42606  000   

Prpsl Line Nbr 0046

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10138G    

BuyAmericaCertPS

3.00 4,245.00S.P. Initial Payment0001

$4,245.00Total for stockpile nbr 1: 3.00

$4,245.00Total for proposal line nbr 0046: 3.00

$4,245.00Total for item code 7024.27: 3.00

$37,860.02Total remaining for contract:


