
Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

4634X          

0010 Pay Period End Date: 03.24.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 05.13.2016

Contract Location:

 

Contractor:

SIMON CONTRACTORS INC.

PO BOX 149

 

 

Date Awarded: 05.01.2015

05.22.2015

08.03.2015

Date Let:

BRADSHAW SOUTHEAST

04.16.2015

Estimate Type: FINL

Phone:

(307)635-9005

Escrow Agent:

 

Surety Co:

 

CHEYENNE  WY  82003-0149

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.03.2015

12.23.2015Date Project Completion:

Counties

YORK

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

41634  000 BRO-7093(23)    GR BR GDRL

Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

4634X          

0010 Pay Period End Date: 03.24.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 05.13.2016

$732,817.15

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $709,805.65 $709,805.65 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $709,805.65 $709,805.65 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $709,805.65 $709,805.65 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-494.00 $-494.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$494.00 $.00

Payment

-$494.00

$709,311.65 $709,311.65 $.00

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

100%

$732,817.15

04.04.2016 04.13.2016

04.13.2016

Anderson, Tom

Meyer, Keith

Meyer, Keith

Project Manager LPA Responsible Charge

District Engineer

04.15.2016Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 05.05.2016 05.12.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      9,000.00 1.000 9,000.00

1.000 9,000.00

1.000 9,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 50.000 1,500.00

50.000 1,500.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      18.00 3,699.000 66,582.00

3,699.000 66,582.00

3,699.000 66,582.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

2009.51      150.00 5.636 845.40

5.636 845.40

5.636 845.40

0.000 0.00

0006

STA CRUSHED ROCK EMBEDMENT
0006 

2010.00      50.00 70.000 3,500.00

70.000 3,500.00

0.000 0.00

0.000 0.00

0007

CY  CRUSHED ROCK SURFACE COURSE
0007 

6105.30      4.75 615.000 2,921.25

615.000 2,921.25

627.778 2,981.94

0.000 0.00

0008

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      1,400.00 1.000 1,400.00

1.000 1,400.00

0.000 0.00

0.000 0.00

0009

ACRESEEDING, TYPE A
0009 

L006.00      700.00 1.000 700.00

1.000 700.00

0.000 0.00

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      1.55 2,568.000 3,980.40

2,568.000 3,980.40

4,278.445 6,631.59

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L022.11      3.90 350.000 1,365.00

350.000 1,365.00

0.000 0.00

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

L022.12      4.75 60.000 285.00

60.000 285.00

87.000 413.25

0.000 0.00

0013

LF  FABRIC SILT FENCE-HIGH POROSITY
0013 

L032.75      125.00 2.000 250.00

2.000 250.00

0.000 0.00

0.000 0.00

0014

TON MULCH
0014 

Contracted 99,829.05

Current 99,829.05

In place 93,454.18

This Estimate 0.00

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA 33+34 3 - SPAN CONTINUOUS SLAB CONCRET

0030.60      58,000.00 1.000 58,000.00

1.000 58,000.00

1.000 58,000.00

0.000 0.00

0015

LS  MOBILIZATION
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      4.00 771.000 3,084.00

771.000 3,084.00

905.556 3,622.22

0.000 0.00

0016

SY  RIPRAP FILTER FABRIC
0016 

6000.10      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0017

LS  ABUTMENT NO.1 EXCAVATION
0017 

6000.11      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0018

LS  ABUTMENT NO.2 EXCAVATION
0018 

6001.00      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0019

LS  BENT NO.1 EXCAVATION
0019 

6001.01      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0020

LS  BENT NO.2 EXCAVATION
0020 

6010.22      700.00 133.000 93,100.00

133.000 93,100.00

133.000 93,100.00

0.000 0.00

0021

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0021 

6010.26      555.00 188.500 104,617.50

188.500 104,617.50

188.500 104,617.50

0.000 0.00

0022

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0022 

6020.00      1.10 48,961.000 53,857.10

48,961.000 53,857.10

50,245.000 55,269.50

0.000 0.00

0023

LB  REINFORCING STEEL FOR BRIDGE
0023 

6040.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0024

EACHREMOVE STRUCTURE

AT STA. 33+34.20

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6080.00      2.50 3,200.000 8,000.00

3,200.000 8,000.00

3,200.000 8,000.00

0.000 0.00

0025

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0025 

6105.02      75.00 554.000 41,550.00

554.000 41,550.00

633.010 47,475.75

0.000 0.00

0026

TON ROCK RIPRAP, TYPE B
0026 

6210.50      55.00 1,640.000 90,200.00

1,640.000 90,200.00

1,640.000 90,200.00

0.000 0.00

0027

LF  PIPE PILING
0027 

6310.00      19.50 3,633.000 70,843.50

3,633.000 70,843.50

3,633.000 70,843.50

0.000 0.00

0028

SF  STEEL SHEET PILING
0028 

Contracted 583,252.10

Current 583,252.10

In place 591,128.47

This Estimate 0.00

GROUP 6 BRIDGE AT STA 33+34 3 - SPAN CONTINUOUS SLAB CONCRET

GROUP 7 GUARDRAIL

0030.70      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0029

LS  MOBILIZATION
0029 

7020.00      2,175.00 4.000 8,700.00

4.000 8,700.00

4.000 8,700.00

0.000 0.00

0030

EACHBRIDGE APPROACH SECTIONS
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,025.00 4.000 8,100.00

4.000 8,100.00

4.000 8,100.00

0.000 0.00

0031

EACHGUARDRAIL END TREATMENT, TYPE II
0031 

Contracted 17,300.00

Current 17,300.00

In place 17,300.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      1.25 1,416.000 1,770.00

1,416.000 1,770.00

1,859.000 2,323.75

0.000 0.00

0032

BDAYBARRICADE, TYPE III
0032 

0001.90      1.00 944.000 944.00

944.000 944.00

0.000 0.00

0.000 0.00

0033

EACHSIGN DAY
0033 

0001.99      1.00 472.000 472.00

472.000 472.00

2,288.000 2,288.00

0.000 0.00

0034

EACHCONTRACTOR FURNISHED SIGN DAY
0034 

0030.00      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0035

LS  MOBILIZATION
0035 

9110.01      130.00 20.000 2,600.00

20.000 2,600.00

0.000 0.00

0.000 0.00

0036

HOURRENTAL OF LOADER, FULLY OPERATED
0036 

9110.03      110.00 20.000 2,200.00

20.000 2,200.00

0.000 0.00

0.000 0.00

0037

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      90.00 20.000 1,800.00

20.000 1,800.00

0.000 0.00

0.000 0.00

0038

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0038 

9110.27      130.00 20.000 2,600.00

20.000 2,600.00

0.000 0.00

0.000 0.00

0039

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0039 

L022.90      3.75 3,000.000 11,250.00

3,000.000 11,250.00

83.000 311.25

0.000 0.00

0040

LF  TEMPORARY SILT FENCE
0040 

L032.70      400.00 2.000 800.00

2.000 800.00

0.000 0.00

0.000 0.00

0041

TON TEMPORARY MULCH
0041 

L860.24      500.00 10.000 5,000.00

10.000 5,000.00

0.000 0.00

0.000 0.00

0042

EACHSTORM EVENT RESTORATION - INCENTIVE
0042 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0043

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0043 

Contracted 32,436.00

Current 32,436.00

In place 7,923.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 732,817.15

Current 732,817.15

In place 709,805.65

This Estimate 0.00




