
Vendor ID: 0013   DIAMOND ENGINEERING COMPANY (THE)Contract ID:

Est Number:

4650X          

0006 Pay Period End Date: 07.29.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 01.15.2016

Contract Location:

 

Contractor:

DIAMOND ENGINEERING COMPANY (THE)

1521 W ANNA

PO BOX 1327

 

Date Awarded: 11.21.2013

12.10.2013

09.22.2014

Date Let:

STATE ST. & CAPITAL AVE., CONNECTOR TRAIL, GRAND ISLAND

10.24.2013

Estimate Type: FINL

Phone:

(308)382-8362

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

GRAND ISLAND  NE  68802-1327

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.22.2014

06.16.2015Date Project Completion:

Counties

HALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42650  000 ENH-40(59)    GRAD CONC PAVE CULV

Vendor ID: 0013   DIAMOND ENGINEERING COMPANY (THE)Contract ID:

Est Number:

4650X          

0006 Pay Period End Date: 07.29.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 01.15.2016

$352,042.85

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $322,144.27 $322,144.27 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $322,144.27 $322,144.27 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $322,144.27 $322,144.27 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-23.71 $-23.71 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$23.71 $.00

Payment

-$23.71

$322,120.56 $322,120.56 $.00

$.00 $.00 $.00

92%

% Time Comp

% Dollar Comp

97%

$346,845.75

09.24.2015 09.25.2015

09.28.2015

Goldie, Jon

Meyer, Keith

Brown, Terry

Project Manager LPA Responsible Charge

District Engineer

09.29.2015Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 09.30.2015 01.14.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      970.47 1.000 970.47

1.000 970.47

1.000 970.47

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      835.24 1.000 835.24

1.000 835.24

1.000 835.24

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      55.68 11.000 612.48

11.000 612.48

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1016.00      300.00 4.000 1,200.00

4.000 1,200.00

3.000 900.00

0.000 0.00

0004

EACHRE-ESTABLISH PROPERTY CORNER
0004 

1030.00      19.25 671.000 12,916.75

671.000 12,916.75

671.000 12,916.75

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.25      4.30 74.000 318.20

74.000 318.20

74.000 318.20

0.000 0.00

0006

LF  SAWING PAVEMENT
0006 

1107.00      3.50 165.000 577.50

165.000 577.50

191.573 670.50

0.000 0.00

0007

SY  REMOVE WALK
0007 

1136.11      5.41 111.100 601.05

111.100 601.05

110.088 595.58

0.000 0.00

0008

SY  REMOVE

FLUME SPILLWAY

0008 

Vendor ID: 0013   DIAMOND ENGINEERING COMPANY (THE)Contract ID:

Est Number:

4650X          

0006 Pay Period End Date: 07.29.2015

Estimate Summary to Contractor Page:   2 of 6

Nebraska Department of Roads Date: 01.15.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      819.33 1.800 1,474.79

1.800 1,474.79

0.000 0.00

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L019.12      1.88 932.000 1,752.16

932.000 1,752.16

788.300 1,482.00

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 1C
0010 

L022.11      3.39 3,173.000 10,756.47

3,173.000 10,756.47

3,230.000 10,949.70

0.000 0.00

0011

LF  FABRIC SILT FENCE-LOW POROSITY
0011 

Contracted 32,015.12

Current 32,015.12

In place 29,638.44

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      5,573.48 1.000 5,573.48

1.000 5,573.48

1.000 5,573.48

0.000 0.00

0012

LS  MOBILIZATION
0012 

1021.25      56.48 1.000 56.48

1.000 56.48

0.000 0.00

0.000 0.00

0013

EACHREMOVE AND RESET POST
0013 

1910.16      1,089.79 1.000 1,089.79

1.000 1,089.79

1.000 1,089.79

0.000 0.00

0014

LS  CONSTRUCTION ENTRANCE
0014 

3016.71      34.54 3,117.000 107,661.18

3,117.000 107,661.18

3,019.041 104,277.67

0.000 0.00

0015

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4159.55      1.66 3,993.000 6,628.38

3,993.000 6,628.38

3,993.000 6,628.38

0.000 0.00

0016

LB  EPOXY COATED REINFORCING STEEL
0016 

6000.10      556.83 1.000 556.83

1.000 556.83

1.000 556.83

0.000 0.00

0017

LS  ABUTMENT NO.1 EXCAVATION
0017 

6000.11      556.83 1.000 556.83

1.000 556.83

1.000 556.83

0.000 0.00

0018

LS  ABUTMENT NO.2 EXCAVATION
0018 

6010.22      393.24 48.100 18,914.84

45.200 17,774.45

45.200 17,774.44

0.000 0.00

0019

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0019 

6070.50      81,333.74 1.000 81,333.74

1.000 81,333.74

1.000 81,333.74

0.000 0.00

0020

LS  PEDESTRIAN BRIDGE
0020 

6139.50      23.45 58.000 1,360.10

58.000 1,360.10

50.780 1,190.79

0.000 0.00

0021

SY  SUBSURFACE DRAINAGE MATTING
0021 

7110.04      35.00 64.000 2,240.00

64.000 2,240.00

64.000 2,240.00

0.000 0.00

0022

LF  4 FOOT CHAIN-LINK FENCE
0022 

7115.04      143.18 2.000 286.36

2.000 286.36

2.000 286.36

0.000 0.00

0023

EACHEND POST FOR 4 FOOT CHAIN-LINK FENCE
0023 

7116.04      159.09 1.000 159.09

1.000 159.09

1.000 159.09

0.000 0.00

0024

EACHCORNER POST FOR 4 FOOT CHAIN-LINK
FENCE

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7316.00      116.14 1.000 116.14

1.000 116.14

2.000 232.28

0.000 0.00

0025

EACHSIGN

TYPE A

0025 

7380.20      517.05 1.000 517.05

1.000 517.05

1.000 517.05

0.000 0.00

0026

EACHREMOVABLE BOLLARD
0026 

8091.00      26.25 46.700 1,225.88

46.700 1,225.88

46.700 1,225.88

0.000 0.00

0027

CY  GRANULAR BACKFILL
0027 

9173.20      4.39 3,117.000 13,683.63

3,117.000 13,683.63

3,117.000 13,683.63

0.000 0.00

0028

SY  SUBGRADE PREPARATION
0028 

L001.02      2,298.90 1.800 4,138.02

1.800 4,138.02

1.600 3,678.24

0.000 0.00

0029

ACRESEEDING, TYPE B
0029 

L032.75      437.51 4.000 1,750.04

4.000 1,750.04

3.556 1,555.79

0.000 0.00

0030

TON MULCH
0030 

Contracted 247,847.86

Current 246,707.46

In place 242,560.27

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 3 CONCRETE PAVEMENT (NONPARTICIPATING)

8010.00      79.00 0.000 0.00

25.000 1,975.00

24.040 1,899.16

0.000 0.00

4001

TON CRUSHED ROCK FOR BASE COURSE

To raise abutment #2 elevation

4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.18      4,362.50 0.000 0.00

1.000 4,362.50

1.000 4,362.50

0.000 0.00

4002

LS  ADDITIONAL WORK

For labor and materials to alter abutment #2
elevation

4002 

Contracted 0.00

Current 6,337.50

In place 6,261.66

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT (NONPARTICIPATING)

GROUP 4 CULVERTS

0030.40      596.60 1.000 596.60

1.000 596.60

1.000 596.60

0.000 0.00

0031

LS  MOBILIZATION
0031 

4004.50      3.20 5,960.000 19,072.00

5,960.000 19,072.00

5,215.000 16,688.00

0.000 0.00

0032

LB  CAST IRON GRATE AND FRAME
0032 

4024.55      32.76 46.000 1,506.96

46.000 1,506.96

45.833 1,501.49

0.000 0.00

0033

LF  FLUME SPILLWAY
0033 

4100.06      776.65 4.800 3,727.92

4.800 3,727.92

4.200 3,261.93

0.000 0.00

0034

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0034 

4105.59      608.81 11.200 6,818.67

11.200 6,818.67

0.000 0.00

0.000 0.00

0035

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0035 

4150.02      1.63 576.000 938.88

576.000 938.88

504.000 821.52

0.000 0.00

0036

LB  EPOXY COATED REINFORCING STEEL FOR
HEADWALL

0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4155.55      1.63 520.000 847.60

520.000 847.60

455.000 741.65

0.000 0.00

0037

LB  EPOXY COATED REINFORCING STEEL FOR
INLET AND JUNCTION BOX

0037 

P700.18      39.53 263.000 10,396.39

263.000 10,396.39

226.000 8,933.78

0.000 0.00

0038

LF  18" STORM SEWER PIPE, TYPE 1,7 OR 8
0038 

Contracted 43,905.02

Current 43,905.02

In place 32,544.97

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 10 GENERAL ITEMS

0001.08      0.50 500.000 250.00

500.000 250.00

0.000 0.00

0.000 0.00

0039

BDAYBARRICADE, TYPE II
0039 

0001.10      2.70 138.000 372.60

138.000 372.60

0.000 0.00

0.000 0.00

0040

BDAYBARRICADE, TYPE III
0040 

0001.90      1.11 552.000 612.72

552.000 612.72

0.000 0.00

0.000 0.00

0041

EACHSIGN DAY
0041 

0001.99      3.15 138.000 434.70

138.000 434.70

12.000 37.80

0.000 0.00

0042

EACHCONTRACTOR FURNISHED SIGN DAY
0042 

0003.10      477.28 10.000 4,772.80

10.000 4,772.80

0.000 0.00

0.000 0.00

0043

DAY FLAGGING
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      357.96 1.000 357.96

1.000 357.96

1.000 357.96

0.000 0.00

0044

LS  MOBILIZATION
0044 

1017.50      10,022.87 1.000 10,022.87

1.000 10,022.87

1.000 10,022.87

0.000 0.00

0045

LS  CONSTRUCTION STAKING AND SURVEYING
0045 

9110.01      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0046

HOURRENTAL OF LOADER, FULLY OPERATED
0046 

9110.03      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0047

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0047 

9110.07      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0048

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0048 

9110.27      120.00 10.000 1,200.00

10.000 1,200.00

0.000 0.00

0.000 0.00

0049

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0049 

L022.90      2.94 500.000 1,470.00

500.000 1,470.00

245.000 720.30

0.000 0.00

0050

LF  TEMPORARY SILT FENCE
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      517.05 2.000 1,034.10

2.000 1,034.10

0.000 0.00

0.000 0.00

0051

TON TEMPORARY MULCH
0051 

Contracted 23,077.75

Current 23,077.75

In place 11,138.93

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 346,845.75

Current 352,042.85

In place 322,144.27

This Estimate 0.00




