
Vendor ID: 1613   COLLINS CONTRACTING COMPANY, INC.(M. E.)Contract ID:

Est Number:

4715Y          

0006 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 05.18.2016

Contract Location:

 

Contractor:

COLLINS CONTRACTING COMPANY, INC.(M. E.)

980 E 25TH ST

PO BOX 83

 

Date Awarded: 03.20.2015

04.06.2015

10.12.2015

Date Let:

NORTH LOUP WEST BRIDGE

03.12.2015

Estimate Type: PROG

Phone:

(402)443-3663

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAHOO  NE  68066-0083

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.13.2015

05.09.2016Date Project Completion:

Counties

VALLEY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42715  000 STP-22-4(111) 022 8.79  GRAD BR GDRL BIT
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$309,875.66

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $329,624.82 $288,786.26 $40,838.56
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $329,624.82 $288,786.26 $40,838.56
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $329,624.82 $288,786.26 $40,838.56

Liquidated Damages -$2,790.00 -$1,860.00 -$930.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$2,790.00 -$930.00

Payment

-$1,860.00

$326,834.82 $286,926.26 $39,908.56

$.00 $.00 $.00

106%

% Time Comp

% Dollar Comp

115%

$309,875.66

05.16.2016 05.17.2016

05.17.2016

Woodgate, Gerald

Halstead, Kerri

Meyer, Keith

Project Manager District Engineer

Construction Engineer

05.17.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.17.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      11,500.00 1.000 11,500.00

1.000 11,500.00

1.000 11,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1033.00      2,000.00 5.070 10,140.00

5.070 10,140.00

5.070 10,140.00

5.070 10,140.00

0002

STA ROADWAY GRADING
0002 

1101.00      15.00 348.000 5,220.00

348.000 5,220.00

324.400 4,866.00

-0.400 -6.00

0003

SY  REMOVE PAVEMENT
0003 

7017.00      5.00 436.000 2,180.00

436.000 2,180.00

441.800 2,209.00

0.000 0.00

0004

LF  REMOVE GUARDRAIL
0004 

L019.13      1.80 1,770.000 3,186.00

1,770.000 3,186.00

1,509.500 2,717.10

1,509.500 2,717.10

0005

SY  EROSION CONTROL, CLASS 1D
0005 

L022.11      4.40 388.000 1,707.20

388.000 1,707.20

256.000 1,126.40

0.000 0.00

0006

LF  FABRIC SILT FENCE-LOW POROSITY
0006 

Contracted 33,933.20

Current 33,933.20

In place 32,558.50

This Estimate 12,851.10

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA. 472+30.00 1-30'-6" & 2-25'-0 " PORTLAN

0030.60      19,000.00 1.000 19,000.00

1.000 19,000.00

1.000 19,000.00

0.000 0.00

0007

LS  MOBILIZATION
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      300.00 58.000 17,400.00

58.000 17,400.00

121.479 36,443.70

0.871 261.30

0008

SY  CONCRETE BRIDGE DECK REPAIR
0008 

6131.23      6.00 1,629.000 9,774.00

1,629.000 9,774.00

1,883.940 11,303.64

1,883.940 11,303.64

0009

SF  PENETRATING CONCRETE SEALER
0009 

6617.25      300.00 5.000 1,500.00

5.000 1,500.00

5.700 1,710.00

3.000 900.00

0010

SF  CONCRETE REPAIR
0010 

6960.11      195.00 53.000 10,335.00

53.000 10,335.00

8.831 1,722.05

0.000 0.00

0011

SY  BRIDGE APPROACH REPAIR
0011 

Contracted 58,009.00

Current 58,009.00

In place 70,179.39

This Estimate 12,464.94

GROUP 6 BRIDGE AT STA. 472+30.00 1-30'-6" & 2-25'-0 " PORTLAN

GROUP 7 GUARDRAIL

0030.70      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

7011.20      28.00 212.500 5,950.00

212.500 5,950.00

212.500 5,950.00

0.000 0.00

0013

LF  W-BEAM GUARDRAIL
0013 

7020.00      2,800.00 4.000 11,200.00

4.000 11,200.00

4.000 11,200.00

0.000 0.00

0014

EACHBRIDGE APPROACH SECTIONS
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,800.00 4.000 11,200.00

4.000 11,200.00

4.000 11,200.00

0.000 0.00

0015

EACHGUARDRAIL END TREATMENT, TYPE II
0015 

Contracted 31,350.00

Current 31,350.00

In place 31,350.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0030.90      38,250.00 1.000 38,250.00

1.000 38,250.00

1.000 38,250.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

6030.16      13.00 557.000 7,241.00

557.000 7,241.00

325.868 4,236.28

0.000 0.00

0017

SY  BRIDGE DECK PREPARATION
0017 

6133.01      34.50 557.000 19,216.50

557.000 19,216.50

593.780 20,485.41

0.000 0.00

0018

SY  MEMBRANE WATERPROOFING TYPE A
0018 

8022.20      2.10 190.000 399.00

190.000 399.00

265.640 557.84

0.000 0.00

0019

EACHHYDRATED LIME/WARM MIX ASPHALT
0019 

9005.76      96.60 190.000 18,354.00

190.000 18,354.00

265.640 25,660.82

0.000 0.00

0020

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
0020 

9021.13      821.00 6.460 5,303.66

6.460 5,303.66

8.989 7,379.97

8.989 7,379.97

0021

TON PERFORMANCE GRADED BINDER (64-34)
0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      2.40 230.000 552.00

230.000 552.00

200.000 480.00

0.000 0.00

0022

GAL TACK COAT
0022 

9179.34      30.00 267.000 8,010.00

267.000 8,010.00

399.999 11,999.97

0.000 0.00

0023

SY  COLD MILLING, CLASS 4
0023 

9179.75      3,750.00 2.000 7,500.00

2.000 7,500.00

2.000 7,500.00

0.000 0.00

0024

EACHMILLING FOR ASPHALTIC CONCRETE INLAY
0024 

9188.50      50.00 762.000 38,100.00

762.000 38,100.00

665.777 33,288.85

0.000 0.00

0025

SY  SURFACING UNDER GUARDRAIL
0025 

9300.38      1.00 323.000 323.00

323.000 323.00

1,984.330 1,984.33

1,984.330 1,984.33

0026

EACHRAP INCENTIVE PAYMENT
0026 

Contracted 143,249.16

Current 143,249.16

In place 151,823.47

This Estimate 9,364.30

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 287.000 143.50

287.000 143.50

249.000 124.50

0.000 0.00

0027

BDAYBARRICADE, TYPE II
0027 

0001.10      2.40 246.000 590.40

246.000 590.40

334.000 801.60

26.000 62.40

0028

BDAYBARRICADE, TYPE III
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      1.21 1,640.000 1,984.40

1,640.000 1,984.40

2,065.000 2,498.65

102.000 123.42

0029

EACHSIGN DAY
0029 

0002.28      0.60 4,200.000 2,520.00

4,200.000 2,520.00

3,200.000 1,920.00

0.000 0.00

0030

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0030 

0002.30      0.60 1,000.000 600.00

1,000.000 600.00

411.000 246.60

0.000 0.00

0031

LF  PAVEMENT MARKING REMOVAL
0031 

0002.44      0.50 4,200.000 2,100.00

4,200.000 2,100.00

4,797.000 2,398.50

480.000 240.00

0032

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0032 

0002.47      0.13 4,200.000 546.00

4,200.000 546.00

4,797.000 623.61

480.000 62.40

0033

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0033 

0003.50      40.00 375.000 15,000.00

375.000 15,000.00

432.000 17,280.00

0.000 0.00

0034

LF  CONCRETE PROTECTION BARRIER
0034 

0003.56      10.00 375.000 3,750.00

375.000 3,750.00

432.000 4,320.00

0.000 0.00

0035

LF  RELOCATE CONCRETE PROTECTION BARRIER
0035 

0030.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.567 5,670.00

0036

LS  MOBILIZATION
0036 

9110.01      30.00 10.000 300.00

10.000 300.00

0.000 0.00

0.000 0.00

0037

HOURRENTAL OF LOADER, FULLY OPERATED
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      30.00 10.000 300.00

10.000 300.00

0.000 0.00

0.000 0.00

0038

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0038 

9110.07      30.00 10.000 300.00

10.000 300.00

0.000 0.00

0.000 0.00

0039

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0039 

9110.27      40.00 10.000 400.00

10.000 400.00

0.000 0.00

0.000 0.00

0040

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0040 

L022.75      3.00 200.000 600.00

200.000 600.00

0.000 0.00

0.000 0.00

0041

LF  TEMPORARY SILT CHECK
0041 

L022.90      3.50 200.000 700.00

200.000 700.00

0.000 0.00

0.000 0.00

0042

LF  TEMPORARY SILT FENCE
0042 

L860.50      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0043

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0043 

Contracted 43,334.30

Current 43,334.30

In place 43,713.46

This Estimate 6,158.22

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 309,875.66

Current 309,875.66

In place 329,624.82

This Estimate 40,838.56




