
Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

4793Y1         

0003 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 08.02.2016

Contract Location:

 

Contractor:

COHRON & SON, INC.  (A. M.)

62180 GREAT RIVER RD

PO BOX 479

 

Date Awarded: 04.19.2016

04.29.2016

05.09.2016

Date Let:

HEBRON SOUTH

04.07.2016

Estimate Type: PROG

Phone:

(712)243-2448

Escrow Agent:

 

Surety Co:

UNITED FIRE & CASUALTY COMPANY

ATLANTIC  IA  50022-0479

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.12.2016

Date Project Completion:

Counties

THAYER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42793  001 ER-2685(4) 2685   GRAD CONC PAVE CULV BR
GDRL

Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:
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0003 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   1 of 7

Nebraska Department of Roads Date: 08.02.2016

$2,139,652.82

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $494,495.00 $229,389.00 $265,106.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $494,495.00 $229,389.00 $265,106.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $494,495.00 $229,389.00 $265,106.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$494,495.00 $229,389.00 $265,106.00

$.00 $.00 $.00

23%

% Time Comp

% Dollar Comp

24%

$2,139,652.82

07.28.2016 07.28.2016

07.28.2016

Sitorius, Daniel

Anderson, Tom

Anderson, Tom

Project Manager LPA Responsible Charge

State Representative

07.28.2016Meyer, Keith

District Engineer

Construction Engineer Controller

Halstead, Kerri 07.29.2016 08.01.2016Burling, Laurie



Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

4793Y1         

0003 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   2 of 7

Nebraska Department of Roads Date: 08.02.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 49.000 1,470.00

49.000 1,470.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      18.90 3,499.000 66,131.10

3,499.000 66,131.10

0.000 0.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      7.00 1,532.000 10,724.00

1,532.000 10,724.00

0.000 0.00

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

1111.00      2.00 751.000 1,502.00

751.000 1,502.00

321.000 642.00

0.000 0.00

0006

LF  REMOVE FENCE
0006 

7017.00      5.00 238.000 1,190.00

238.000 1,190.00

0.000 0.00

0.000 0.00

0007

LF  REMOVE GUARDRAIL
0007 

L006.00      200.00 1.500 300.00

1.500 300.00

0.000 0.00

0.000 0.00

0008

ACRECOVER CROP SEEDING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.48 4,924.000 7,287.52

4,924.000 7,287.52

0.000 0.00

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L022.11      3.20 1,086.000 3,475.20

1,086.000 3,475.20

700.000 2,240.00

700.000 2,240.00

0010

LF  FABRIC SILT FENCE-LOW POROSITY
0010 

L022.83      5.50 54.000 297.00

54.000 297.00

0.000 0.00

0.000 0.00

0011

LF  SILT CHECK, TYPE 2-HIGH
0011 

Contracted 104,376.82

Current 104,376.82

In place 2,882.00

This Estimate 2,240.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

2001.00      60.00 5.000 300.00

5.000 300.00

0.000 0.00

0.000 0.00

0013

CY  GRAVEL SURFACE COURSE
0013 

3020.23      65.75 9.000 591.75

9.000 591.75

0.000 0.00

0.000 0.00

0014

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 8"
0014 

3075.36      65.75 1,351.000 88,828.25

1,351.000 88,828.25

0.000 0.00

0.000 0.00

0015

SY  8" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      15.00 9.000 135.00

9.000 135.00

0.000 0.00

0.000 0.00

0016

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0016 

9111.00      50.00 7.000 350.00

7.000 350.00

0.000 0.00

0.000 0.00

0017

MGALWATER
0017 

9170.00      500.00 9.600 4,800.00

9.600 4,800.00

0.000 0.00

0.000 0.00

0018

STA EARTH SHOULDER CONSTRUCTION
0018 

9173.20      6.50 1,351.000 8,781.50

1,351.000 8,781.50

0.000 0.00

0.000 0.00

0019

SY  SUBGRADE PREPARATION
0019 

L001.01      2,250.00 1.000 2,250.00

1.000 2,250.00

0.000 0.00

0.000 0.00

0020

ACRESEEDING, TYPE A
0020 

L001.02      1,444.00 0.500 722.00

0.500 722.00

0.000 0.00

0.000 0.00

0021

ACRESEEDING, TYPE B
0021 

L032.75      200.00 4.000 800.00

4.000 800.00

0.000 0.00

0.000 0.00

0022

TON MULCH
0022 

Contracted 113,558.50

Current 113,558.50

In place 0.00

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

4049.75      6,500.00 1.000 6,500.00

1.000 6,500.00

0.000 0.00

0.000 0.00

0024

EACHOUTLET STRUCTURE

AT STA. 18+92.00 RT

0024 

4049.76      7,000.00 1.000 7,000.00

1.000 7,000.00

0.000 0.00

0.000 0.00

0025

EACHOUTLET STRUCTURE

AT STA. 19+10.00 LT

0025 

4050.01      17.00 359.000 6,103.00

359.000 6,103.00

0.000 0.00

0.000 0.00

0026

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0026 

4360.18      350.00 1.000 350.00

1.000 350.00

0.000 0.00

0.000 0.00

0027

EACH18" METAL FLARED-END SECTION
0027 

4360.24      450.00 1.000 450.00

1.000 450.00

0.000 0.00

0.000 0.00

0028

EACH24" METAL FLARED-END SECTION
0028 

P300.18      30.00 63.000 1,890.00

63.000 1,890.00

0.000 0.00

0.000 0.00

0029

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.24      40.00 62.000 2,480.00

62.000 2,480.00

0.000 0.00

0.000 0.00

0030

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0030 

Contracted 27,273.00

Current 27,273.00

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA. 18+28.18 1-82'-7", 1-83'-5" & 1-54'-0

0030.60      180,000.00 1.000 180,000.00

1.000 180,000.00

1.000 180,000.00

0.500 90,000.00

0031

LS  MOBILIZATION
0031 

1010.01      15.00 1,600.000 24,000.00

1,600.000 24,000.00

0.000 0.00

0.000 0.00

0032

CY  EXCAVATION (ESTABLISHED QUANTITY)
0032 

1043.50      3.00 1,519.000 4,557.00

1,519.000 4,557.00

0.000 0.00

0.000 0.00

0033

SY  RIPRAP FILTER FABRIC
0033 

1136.01      10,000.00 1.000 10,000.00

1.000 10,000.00

0.000 0.00

0.000 0.00

0034

EACHREMOVE

BRIDGE SPAN AT STA. 17+80.00 - 100' RT.

0034 

1136.03      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0035

EACHREMOVE

BRIDGE SPAN AT STA. 18+70.00 - 340'RT.

0035 

3050.15      420.00 149.600 62,832.00

149.600 62,832.00

0.000 0.00

0.000 0.00

0036

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0036 

Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

4793Y1         

0003 Pay Period End Date: 07.23.2016

Estimate Summary to Contractor Page:   4 of 7

Nebraska Department of Roads Date: 08.02.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3051.10      1.20 28,278.000 33,933.60

28,278.000 33,933.60

0.000 0.00

0.000 0.00

0037

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0037 

6000.10      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0038

LS  ABUTMENT NO.1 EXCAVATION
0038 

6000.11      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0039

LS  ABUTMENT NO.2 EXCAVATION
0039 

6001.50      25,000.00 1.000 25,000.00

1.000 25,000.00

0.000 0.00

0.000 0.00

0040

LS  BENT NO.1 EXCAVATION
0040 

6001.51      25,000.00 1.000 25,000.00

1.000 25,000.00

0.500 12,500.00

0.500 12,500.00

0041

LS  BENT NO.2 EXCAVATION
0041 

6004.48      550.00 10.000 5,500.00

10.000 5,500.00

0.000 0.00

0.000 0.00

0042

CF  BRIDGE JOINT NOSING
0042 

6005.37      90.00 69.300 6,237.00

69.300 6,237.00

0.000 0.00

0.000 0.00

0043

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0043 

6005.65      1,300.00 8.000 10,400.00

8.000 10,400.00

0.000 0.00

0.000 0.00

0044

EACHEXPANSION BEARING, PTFE TYPE
0044 

6005.83      600.00 16.000 9,600.00

16.000 9,600.00

0.000 0.00

0.000 0.00

0045

EACHFIXED BEARING
0045 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6006.56      6.00 916.700 5,500.20

916.700 5,500.20

0.000 0.00

0.000 0.00

0046

SY  BRIDGE DECK GROOVING
0046 

6010.22      790.00 190.800 150,732.00

190.800 150,732.00

39.000 30,810.00

39.000 30,810.00

0047

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0047 

6010.26      690.00 260.300 179,607.00

260.300 179,607.00

0.000 0.00

0.000 0.00

0048

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0048 

6011.11      290,000.00 1.000 290,000.00

1.000 290,000.00

0.000 0.00

0.000 0.00

0049

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

18+28.18

0049 

6040.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0050

EACHREMOVE STRUCTURE

AT STA. 18+28.18

0050 

6052.55      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0051

LS  ACCESS CROSSING
0051 

6080.00      2.50 991.000 2,477.50

991.000 2,477.50

0.000 0.00

0.000 0.00

0052

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0052 

6105.02      100.00 2,120.000 212,000.00

2,120.000 212,000.00

0.000 0.00

0.000 0.00

0053

TON ROCK RIPRAP, TYPE B
0053 

6105.30      6.00 1,406.000 8,436.00

1,406.000 8,436.00

0.000 0.00

0.000 0.00

0054

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      1.40 110,193.000 154,270.20

110,193.000 154,270.20

0.000 0.00

0.000 0.00

0055

LB  EPOXY COATED REINFORCING STEEL
0055 

6210.14      45.00 1,580.000 71,100.00

1,580.000 71,100.00

589.800 26,541.00

248.800 11,196.00

0056

LF  HP 12 INCH X 53 LB STEEL PILING
0056 

6251.40      800.00 90.000 72,000.00

90.000 72,000.00

90.000 72,000.00

45.000 36,000.00

0057

LF  ROCK SOCKET
0057 

6251.50      1,100.00 146.500 161,150.00

146.500 161,150.00

125.280 137,808.00

74.160 81,576.00

0058

LF  DRILLED SHAFT
0058 

6310.00      25.00 2,427.000 60,675.00

2,427.000 60,675.00

0.000 0.00

0.000 0.00

0059

SF  STEEL SHEET PILING
0059 

8091.00      50.00 324.000 16,200.00

324.000 16,200.00

0.000 0.00

0.000 0.00

0060

CY  GRANULAR BACKFILL
0060 

Contracted 1,816,207.50

Current 1,816,207.50

In place 489,659.00

This Estimate 262,082.00

GROUP 6 BRIDGE AT STA. 18+28.18 1-82'-7", 1-83'-5" & 1-54'-0

GROUP 7 GUARDRAIL

0030.70      1,800.00 1.000 1,800.00

1.000 1,800.00

0.000 0.00

0.000 0.00

0061

LS  MOBILIZATION
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      20.00 75.000 1,500.00

75.000 1,500.00

0.000 0.00

0.000 0.00

0062

LF  W-BEAM GUARDRAIL
0062 

7020.00      1,850.00 4.000 7,400.00

4.000 7,400.00

0.000 0.00

0.000 0.00

0063

EACHBRIDGE APPROACH SECTIONS
0063 

7024.25      1,850.00 4.000 7,400.00

4.000 7,400.00

0.000 0.00

0.000 0.00

0064

EACHGUARDRAIL END TREATMENT, TYPE I
0064 

Contracted 18,100.00

Current 18,100.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      2.00 2,424.000 4,848.00

2,424.000 4,848.00

584.000 1,168.00

224.000 448.00

0065

BDAYBARRICADE, TYPE III
0065 

0001.90      1.00 4,031.000 4,031.00

4,031.000 4,031.00

584.000 584.00

224.000 224.00

0066

EACHSIGN DAY
0066 

0001.99      1.00 808.000 808.00

808.000 808.00

202.000 202.00

112.000 112.00

0067

EACHCONTRACTOR FURNISHED SIGN DAY
0067 

0003.10      350.00 50.000 17,500.00

50.000 17,500.00

0.000 0.00

0.000 0.00

0068

DAY FLAGGING
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0069

HOURTRAINING
0069 

0030.10      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0070

LS  MOBILIZATION
0070 

1017.50      11,350.00 1.000 11,350.00

1.000 11,350.00

0.000 0.00

0.000 0.00

0071

LS  CONSTRUCTION STAKING AND SURVEYING
0071 

9110.01      85.00 20.000 1,700.00

20.000 1,700.00

0.000 0.00

0.000 0.00

0072

HOURRENTAL OF LOADER, FULLY OPERATED
0072 

9110.03      85.00 20.000 1,700.00

20.000 1,700.00

0.000 0.00

0.000 0.00

0073

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0073 

9110.07      125.00 20.000 2,500.00

20.000 2,500.00

0.000 0.00

0.000 0.00

0074

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0074 

9110.27      150.00 20.000 3,000.00

20.000 3,000.00

0.000 0.00

0.000 0.00

0075

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0075 

L022.75      3.20 600.000 1,920.00

600.000 1,920.00

0.000 0.00

0.000 0.00

0076

LF  TEMPORARY SILT CHECK
0076 

L022.90      2.35 800.000 1,880.00

800.000 1,880.00

0.000 0.00

0.000 0.00

0077

LF  TEMPORARY SILT FENCE
0077 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      200.00 1.000 200.00

1.000 200.00

0.000 0.00

0.000 0.00

0078

TON TEMPORARY MULCH
0078 

L860.24      200.00 16.000 3,200.00

16.000 3,200.00

0.000 0.00

0.000 0.00

0079

EACHSTORM EVENT RESTORATION - INCENTIVE
0079 

L860.50      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0080

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0080 

Contracted 60,137.00

Current 60,137.00

In place 1,954.00

This Estimate 784.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,139,652.82

Current 2,139,652.82

In place 494,495.00

This Estimate 265,106.00


