Nebraska Department of Roads Date: 02.23.2015 Nebraska Department of Roads Date: 02.23.2015
Estimate Summary to Contractor Page: 1lof 11 Estimate Summary to Contractor Page: 1lof11
Contract ID: 4877 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 4877 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0002 Pay Period End Date:  02.14.2015 Est Number: 0002 Pay Period End Date:  02.14.2015
Contract Location: Total to Date  Prev to Date This Estimate
RED CLOUD SOUTH Estimate Type: PROG Current Contract Amt Total Earnings $233,375.78 $102,381.14 $130,994.64
$3,410,005.12 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $233,375.78 $102,381.14 $130,994.64
ontractor: Date Lot 07.31.2014 $3.309.747.12 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. ated e;. o Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- g:-;ﬁ-;gii % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .26. .
PO BOX 1087 _ 7% Net Earnings $233,375.78 $102,381.14 $130,994.64
Date Notice for Work to )
Begin: 01.05.2014 % Time Comp
HASTINGS NE 68902-1087 gin: - BRI 0%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 01.09.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
WEBSTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
41877 000 STPD-281-1(112) 281 0.00 5.84 GR CULV SEED BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $233,375.78 $102,381.14 $130,994.64
Project Manager District Engineer
Kohmetscher, Kevin 02.17.2015 Meyer, Keith 02.17.2015
Construction Engineer Controller
Halstead, Kerri 02.18.2015 Burling, Laurie 02.18.2015
Controller
Burling, Laurie 02.18.2015
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Est Number: 0002 Pay Period End Date:  02.14.2015 Est Number: 0002 Pay Period End Date:  02.14.2015
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1123.00 15.00 25.000 375.00
0001 0001 0030.10 25,000.00 1.000 25,000.00 REMOVE CONCRETE DITCH LINER SY 25.000 375.00
MOBILIZATION LS 1.000 25,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1133.05 5,900.00 1.000 5,900.00
0002 0002 1009.00 18,500.00 1.000 18,500.00 REMOVE RAILROAD CROSSING EACH 1.000 5,900.00
GENERAL CLEARING AND GRUBBING LS 1.000 18,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0011 0011 1701.24 30.00 38.000 1,140.00
0003 0003 1011.00 30.00 823.000 24,690.00 24" DRIVEWAY CULVERT PIPE, TYPE LF 38.000 1,140.00
WATER MGAL 823.000 24,600.00 2345670R8 38.000 1,140.00
0.000 0.00 38.000 1,140.00
0.000 0.00  go12 o012 4045.00 1,500.00 1.000 1,500.00
0004 0004 1012.00 108.00 56.000 6,048.00 REMOVE STRUCTURE EACH 1.000 1,500.00
RIGHT-OF-WAY MARKERS . . . .
EACH 56.000 6,048.00 i 401 LT 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0013 0013 7017.00 2.35 6,248.000 14,682.80
0005 0005 1030.00 9.72  39,185.000 380,878.20 REMOVE GUARDRAIL LF 6,248.000 14,682.80
EARTHWORK MEASURED IN EMBANKMENT cY 39,185.000 380,878.20 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000  oo14 o014 L006.00 330.00 19.000 6,270.00
0006 0006 1102.00 6.00 5,096.000 30,576.00 COVER CROP SEEDING ACRE 19.000 6,270.00
REMOVE ASPHALT SURFACE IS\ 5,096.000 30,576.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L006.50 2,990.00 5.000 14,950.00
0007 0007 1106.00 7.00 617.000 4,319.00 TEMPORARY SEEDING ACRE 5.000 14,950.00
REMOVE DRIVEWAY Sy 617.000 4,319.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 o016 0016 L019.13 1.25 9,042.000 11,302.50
0008 0008 1107.00 7.00 253.000 1,771.00 EROSION CONTROL, CLASS 1D sy 9,042.000 11,302.50
REMOVE WALK S\ 253.000 1,771.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 L019.20 3.95 2,088.000 8,247.60
EROSION CONTROL, CLASS 2A sy 2,088.000 8,247.60
0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  02.14.2015 Est Number: 0002 Pay Period End Date:  02.14.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 L021.51 2.55 17,192.000 43,839.60 0023 0023 4044.00 1,500.00 1.000 1,500.00
EROSION CHECKS, TYPE WATTLE LF 17,192.000 43,839.60 PREPARATION OF STRUCTURE EACH 1.000 1,500.00
0.000 0.00 AT STATION 167445 1.000 1,500.00
0.000 0.00 0.000 0.00
0019 0019 L022.11 2.25 8,376.000 18,846.00 0024 0024 4044.01 3,000.00 1.000 3,000.00
FABRIC SILT FENCE-LOW POROSITY LF 8,376.000 18,846.00 PREPARATION OF STRUCTURE EACH 1.000 3,000.00
0.000 0.00 AT STATION 174479 1.000 3,000.00
0.000 0.00 0.000 0.00
4001 4001 1041.00 0.80 0.000 0.00 0025 0025 4044.03 3,000.00 1.000 3,000.00
SALVAGING AND PLACING TOPSOIL Sy 104,060.000 83,248.00 PREPARATION OF STRUCTURE EACH 1.000 3,000.00
0.000 0.00 0.500 1,500.00
AT STATION 213+27
0.000 0.00 0.500 1,500.00
4002 4002 9110.11 189.00 0.000 0.00 0026 0026 4044.05 3,850.00 1.000 3,850.00
RENTAL OF BULLDOZER, FULLY OPERATED HOUR 90.000 17,010.00 PREPARATION OF STRUCTURE EACH 1.000 3,850.00
. 0.000 0.00 0.500 1,925.00
For Slope Tracking AT STATION 231+70
0.000 0.00 0.500 1,925.00
GROUP 1 GRADING Contracted 618,835.70 0027 0027 4044.06 3,000.00 1.000 3,000.00
Current 719.093.70 PREPARATION OF STRUCTURE EACH 1.000 3,000.00
In place 1,140.00 AT STATION 240+17 0.000 0.00
This Estimate 1,140.00 0.000 0.00
GROUP 4 CULVERTS 0028 0028 4044.07 2,800.00 1.000 2,800.00
0020 0020 0030.40 10,000.00 1.000 10,000.00 PREPARATION OF STRUCTURE EACH 1.000 2,800.00
MOBILIZATION LS 1.000 10,000.00 AT STATION 253+98 0.000 0.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0029 0029 4044.08 2,800.00 1.000 2,800.00
0021 0021 4020.30 66.00 12.000 792.00 PREPARATION OF STRUCTURE EACH 1.000 2,800.00
CONCRETE DITCH LINING LF 12.000 792.00 AT STATION 263+08 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 4044.09 3,000.00 1.000 3,000.00
0022 0022 4040.00 300.00 17.000 5,100.00 PREPARATION OF STRUCTURE EACH 1.000 3,000.00
REMOVE HEADWALLS FROM CULVERTS EACH 17.000 5,100.00 AT STATION 290+73 0.000 0.00
16.000 4,800.00 0.000 0.00
7.000 2,100.00 0031 0031 4044.10 3,000.00 1.000 3,000.00
PREPARATION OF STRUCTURE EACH 1.000 3,000.00
AT STATION 334+04 0.000 0.00
0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 4044.11 3,000.00 1.000 3,000.00 0041 0041 4360.24 320.00 8.000 2,560.00
PREPARATION OF STRUCTURE EACH 1.000 3,000.00 24" METAL FLARED-END SECTION EACH 8.000 2,560.00
AT STATION 403401 0.000 0.00 8.000 2,560.00
0.000 0.00 5.000 1,600.00
0033 0033 4045.00 3,500.00 1.000 3,500.00 0042 0042 4360.36 530.00 3.000 1,590.00
REMOVE STRUCTURE EACH 1.000 3,500.00 36" METAL FLARED-END SECTION EACH 3.000 1,590.00
1.000 3,500.00 2.000 1,060.00

AT STA. 331+75

1.000 3,500.00 0.000 0.00
0034 0034 4050.01 13.00 598.000 7,774.00 0043 0043 4390.48 1,000.00 1.000 1,000.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 598.000 7,774.00 48" ROUND EQUIVALENT METAL PIPE EACH 1.000 1,000.00
CULVERTS, AND HEADWALLS 475.000 617500 FLARED-END SECTION 0.000 0.00
187.000 2,431.00 0.000 0.00
0035 0035 4051.01 18.00 1,142.000 20,556.00 0044 0044 4880.30 395.00 105.000 41,475.00
EXCAVATION FOR BOX CULVERTS cY 1,142.000 20,556.00 JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV LF 105.000 41,475.00
392.000 7,056.00 0.000 0.00
256.000 4,608.00 0.000 0.00
0036 0036 4100.06 622.00 15.200 9,454.40 0045 0045 8010.03 60.00 124.420 7,465.20
CLASS 47B-3000 CONCRETE FOR HEADWALL cY 15.200 9,454.40 CRUSHED ROCK FOR BASE COURSE CYy 124.420 7,465.20
13.600 8,459.20 25.000 1,500.00
7.400 4,602.80 25.000 1,500.00
0037 0037 4101.06 438.00 398.860 174,700.68 0046 0046 P120.30 82.00 27.000 2,214.00
CLASS 47B-3000 CONCRETE FOR BOX cY 398.860 174,700.68 30" CULVERT PIPE, TYPE 2 LF 27.000 2,214.00
CULVERT 128.741 56,388.56 0.000 0.00
53.311 23,350.22 0.000 0.00
0038 0038 4150.00 2.38 1,634.000 3,888.92 0047 0047 P128.30 80.00 105.000 8,400.00
REINFORCING STEEL FOR HEADWALL LB 1,634.000 3,888.92 30" CULVERT PIPE, TYPE 2 CLASS IV LF 105.000 8,400.00
1,514.000 3,603.32 0.000 0.00
894.000 2,127.72 0.000 0.00
0039 0039 4151.00 1.35  38,735.000 52,292.25 0048 0048 P300.24 40.00 249.000 9,960.00
REINFORCING STEEL FOR BOX CULVERT LB 38,735.000 52,292.25 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 249.000 9,960.00
12,792.000 17,269.20 253.000 10,120.00
4,894.000 6,606.90 173.000 6,920.00
0040 0040 4310.36 725.00 1.000 725.00 0049 0049 P300.36 56.00 42.000 2,352.00
36" ELARED-END SECTION EACH 1.000 725.00 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 42.000 2,352.00
0.000 0.00 32.000 1,792.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  02.14.2015 Est Number: 0002 Pay Period End Date:  02.14.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 P300.72 130.00 78.000 10,140.00 0057 0057 4051.01 20.00 164.000 3,280.00
72" CULVERT PIPE, TYPE 3,4 OR 5 LF 78.000 10,140.00 EXCAVATION FOR BOX CULVERTS cY 164.000 3,280.00
78.000 10,140.00 82.000 1,640.00
0.000 0.00 0.000 0.00
0051 0051 P402.24 40.00 133.000 5,320.00 0058 0058 4101.06 410.00 92.940 38,105.40
24" CULVERT PIPE, TYPE 3,450R 6 LF 133.000 5,320.00 CLASS 47B-3000 CONCRETE FOR BOX cY 92.940 38,105.40
123.000 4,920.00 CULVERT 45.280 18,564.80
0.000 0.00 45.280 18,564.80
0052 0052 P406.72 140.00 62.000 8,680.00 0059 0059 4151.00 1.32 8,178.000 10,794.96
72" CULVERT PIPE, TYPE 2,3,40R 5 LF 62.000 8,680.00 REINFORCING STEEL FOR BOX CULVERT LB 8,178.000 10,794.96
62.000 8,680.00 3,985.000 5,260.20
62.000 8,680.00 3,985.000 5,260.20
0053 0053 P420.24 42.00 186.000 7,812.00 0060 0060 8010.03 60.00 23.220 1,393.20
24" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 186.000 7,812.00 CRUSHED ROCK FOR BASE COURSE cY 23.220 1,393.20
2340R5 0.000 0.00 17.650 1,059.00
0.000 0.00 0.000 0.00
0054 0054 P700.36 92.50 456.000 42,180.00 " GROUP 4A CULVERT AT STA. 184+28 Contracted 62,573.56
36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 456.000 42,180.00 Current 62 573.56
0.000 0.00 In place 33,524.00
0.000 0.00 This Estimate 26,325.00
GROUP 4 CULVERTS Contracted 468,881.45 GROUP 4B CULVERT AT STA. 220+57
Current 468,881.45 0061 0061 0030.40 3,000.00 1.000 3,000.00
In place 165,948.28 MOBILIZATION LS 1.000 3,000.00
This Estimate 71,451.64 1.000 3,000.00
GROUP 4A CULVERT AT STA. 184+28 1.000 3,000.00
0055 0055 0030.40 5,000.00 1.000 5,000.00 0062 0062 4044.00 3,300.00 1.000 3,300.00
MOBILIZATION LS 1.000 5,000.00 PREPARATION OF STRUCTURE EACH 1.000 3,300.00
1.000 5,000.00 0.500 1,650.00
0.500 2.500.00 AT STATION 220+57 0.500 1650.00
0056 0056 4044.00 4,000.00 1.000 4,000.00 0063 0063 4051.01 20.00 237.000 4,740.00
PREPARATION OF STRUCTURE EACH 1.000 4,000.00 EXCAVATION FOR BOX CULVERTS cY 237.000 4,740.00
AT STATION 184+28 0.500 2,000.00 119.000 2,380.00
0.000 0.00 119.000 2,380.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 4877

Date: 02.23.2015

Page:

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

6 of 11

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 4877

Date:
Page:

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

02.23.2015
6 of 11

Est Number: 0002 Pay Period End Date:  02.14.2015 Est Number: 0002 Pay Period End Date:  02.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0064 4101.06 410.00 77.930 31,951.30 0070 0070 L032.75 175.00 43.000 7,525.00
CLASS 47B-3000 CONCRETE FOR BOX CY 77.930 31,951.30 MULCH TON 43.000 7,525.00
CULVERT 38.580 15,817.80 0.000 0.00
38.580 15,817.80 0.000 0.00
0065 0065 4151.00 1.30 7,100.000 9,230.00 GROUP 5 SEEDING Contracted 21,030.00
REINFORCING STEEL FOR BOX CULVERT LB 7,100.000 9,230.00 Current 21,030.00
3,511.000 4,564.30 In place 0.00
3,511.000 4,564.30 This Estimate 0.00
0066 0066 8010.03 60.00 21.020 1,261.20 GROUP 6 BRIDGE AT STA. 323+57.36
CRUSHED ROCK FOR BASE COURSE CY 21.020 1,261.20 0071 0071 0030.60 57,000.00 1.000 57,000.00
22.000 1,320.00 MOBILIZATION LS 1.000 57,000.00
22.000 1,320.00 0.000 0.00
GROUP 4B CULVERT AT STA. 220+57 Contracted 53,482.50 0.000 0.00
Current 53,482.50 0072 0072 6007.22 175.00 341.000 59,675.00
In place 28,732.10 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 341.000 59,675.00
This Estimate 28,732.10 0.000 0.00
GROUP 5 SEEDING 0.000 0.00
0067 0067 0030.50 500.00 1.000 500.00 0073 0073 6007.23 400.00 5.000 2,000.00
MOBILIZATION LS 1.000 500.00 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0068 0068 L001.01 735.00 13.000 9,555.00 GROUP 6 BRIDGE AT STA. 323+57.36 Contracted 118,675.00
SEEDING, TYPE A ACRE 13.000 9,555.00 Current 118,675.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0069 0069 L001.02 575.00 6.000 3,450.00 GROUP 7 GUARDRAIL
SEEDING, TYPE B ACRE 6.000 3,450.00 0074 0074 0030.70 1,500.00 1.000 1,500.00
0.000 0.00 MOBILIZATION LS 1.000 1,500.00
0.000 0.00 0.000 0.00
0.000 0.00
0075 0075 7011.20 22.00 237.500 5,225.00
W-BEAM GUARDRAIL LF 237.500 5,225.00
0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  02.14.2015 Est Number: 0002 Pay Period End Date:  02.14.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0076 0076 7015.00 23.25 316.000 7,347.00 0083 0083 1020.03 18.50 35.000 647.50
CABLE GUARDRAIL LF 316.000 7,347.00 DELINEATOR, TYPE IlI EACH 35.000 647.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0077 0077 7020.00 2,050.00 4.000 8,200.00 0084 0084 1020.20 31.00 18.000 558.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,200.00 INSTALL CHEVRONS EACH 18.000 558.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0078 0078 7023.00 2,975.00 2.000 5,950.00 0085 0085 2001.00 12.50 181.000 2,262.50
TERMINAL ANCHORAGE SECTIONS EACH 2.000 5,950.00 GRAVEL SURFACE COURSE CcY 181.000 2,262.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0079 0079 7024.27 2,350.00 4.000 9,400.00 0086 0086 2021.00 50.00 9.000 450.00
GUARDRAIL END TREATMENT, TYPE I EACH 4.000 9,400.00 MAILBOX POST EACH 9.000 450.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 37,622.00 0087 0087 3016.21 45.00 268.000 12,060.00
Current 37622.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 268.000 12,060.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0088 0088 3016.39 50.00 16.000 800.00
0080 0080 0002.55 7.50 905.000 6,787.50 DETECTABLE WARNING PANEL SF 16.000 800.00
OVERLAY BROKEN LINES STA 905.000 6,787.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0089 0089 6004.98 175.50 47.700 8,371.35
0081 0081 0002.60 8.50 1,810.000 15,385.00 ASPHALT PLUG JOINT SYSTEM LF 47.700 8,371.35
OVERLAY SOLID LINES STA 1,810.000 15,385.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0090 0090 6133.00 22.50 1,729.000 38,902.50
0082 0082 0030.90 115,170.00 1.000 115,170.00 MEMBRANE WATERPROOFING SY 1,729.000 38,902.50
MOBILIZATION LS 1.000 115,170.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0091 0091 7110.04 50.00 36.000 1,800.00
4 FOOT CHAIN-LINK FENCE LF 36.000 1,800.00
0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  02.14.2015 Est Number: 0002 Pay Period End Date:  02.14.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0092 0092 7115.04 140.00 2.000 280.00 0101 0099 9005.23 30.78 1,860.000 57,250.80
END POST FOR 4 FOOT CHAIN-LINK FENCE EACH 2.000 280.00 ASPHALTIC CONCRETE, TYPE SPS TON 1,860.000 57,250.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 7116.04 140.00 2.000 280.00 0102 0100 9005.75 27.79 18,500.000 514,115.00
CORNER POST FOR 4 FOOT CHAIN-LINK EACH 2.000 280.00 ASPHALTIC CONCRETE, TYPE SPR TON 18,500.000 514,115.00
FENCE 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 7117.04 140.00 1.000 140.00 0103 0101 9009.00 5.00 5,728.000 28,640.00
PULL POST FOR 4 FOOT CHAIN-LINK FENCE EACH 1.000 140.00 PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 5,728.000 28,640.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 7521.24 25.00 72.000 1,800.00 0104 0102 9010.50 37.79 500.000 18,895.00
24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,800.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 18,895.00
0.000 000 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0096 0096 7530.44 1,400.00 2.000 2,800.00 0105 0103 9010.51 40.78 200.000 8,156.00
RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,800.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 8,156.00
PAVEMENT MARKING 0.000 0.00 SPS 0.000 0.00
0.000 0.00 0.000 0.00
0097 0117 8022.15 1.36 500.000 680.00 0106 0119 9020.95 747.00 16.000 11,952.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 680.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 16.000 11,952.00
STATE MAINTENANCE PATCHING 0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0098 0097 8022.20 1.36 19,000.000 25,840.00 0107 0104 9021.12 667.00 65.920 43,968.64
HYDRATED LIME/WARM MIX ASPHALT EACH 19,000.000 25,840.00 PERFORMANCE GRADED BINDER (52-34) TON 65.920 43,968.64
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0098 8111.20 1.00 6,466.000 6,466.00 0108 0105 9021.13 747.00 646.000 482,562.00
SHOULDER SUBGRADE PREPARATION SY 6,466.000 6,466.00 PERFORMANCE GRADED BINDER (64-34) TON 646.000 482,562.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 0118 9002.10 27.79 500.000 13,895.00 0109 0106 9034.00 5.00 1,955.000 9,775.00
ASPHALTIC CONCRETE FOR STATE TON 500.000 13,895.00 PREPARATION OF INTERSECTIONS AND Sy 1,955.000 9,775.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  02.14.2015 Est Number: 0002 Pay Period End Date:  02.14.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0110 0107 9053.00 2.00 17,490.000 34,980.00 0119 0115 9300.38 1.00 35,802.000 35,802.00
TACK COAT GAL 17,490.000 34,980.00 RAP INCENTIVE PAYMENT EACH 35,802.000 35,802.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0111 0108 9111.00 20.00 170.000 3,400.00 0120 0116 9300.52 3,000.00 1.000 3,000.00
WATER MGAL 170.000 3,400.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,000.00
0.000 000 /D 0.000 0.00
0.000 0.00 0.000 0.00
0112 0109 9170.00 70.00 603.480 42,243.60 GROUP 9 BITUMINOUS Contracted 1,695,624.11
EARTH SHOULDER CONSTRUCTION STA 603.480 42,243.60 Current 1,695,624.11
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0113 0110 9173.20 2.85 4,404.000 12,551.40 GROUP 10 GENERAL ITEMS
SUBGRADE PREPARATION SY 4,404.000 12,551.40 0121 0121 0001.08 0.50 7,905.000 3,952.50
0.000 0.00 BARRICADE, TYPE Il BDAY 7,905.000 3,952.50
0.000 0.00 0.000 0.00
0114 0111 9179.23 304.00 301.580 91,680.32 0.000 0.00
COLD MILLING, CLASS 3 STA 301.580 91,680.32 0122 0122 0001.10 1.90 942.000 1,789.80
0.000 0.00 BARRICADE, TYPE Il BDAY 942.000 1,789.80
0.000 0.00 366.000 695.40
0115 0112 9179.35 5.00 3,773.000 18,865.00 297.000 564.30
COLD MILLING, CLASS 5 SY 3,773.000 18,865.00 0123 0123 0001.75 7.90 700.000 5,530.00
0.000 0.00 TEMPORARY SIGN DAY EACH 700.000 5,530.00
0.000 0.00 0.000 0.00
0116 0113 9179.72 4.00 1,703.000 6,812.00 0.000 0.00
REMOVE ASPHALT SURFACE FROM BRIDGE SY 1,703.000 6,812.00 0124 0124 0001.90 1.10 11,280.000 12,408.00
0.000 0.00 SIGN DAY EACH 11,280.000 12,408.00
0.000 0.00 1,260.000 1,386.00
0117 0114 9188.50 50.00 295.000 14,750.00 756.000 831.60
SURFACING UNDER GUARDRAIL SY 295.000 14,750.00 0125 0125 0002.28 0.40 5,500.000 2,200.00
0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 5,500.000 2,200.00
0.000 0.00 0.000 0.00
0118 0120 9300.37 1.00 850.000 850.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
MAINTENANCE PATCHING 0.000 0.00
0.000 0.00
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Est Number: 0002 Pay Period End Date:  02.14.2015 Est Number: 0002 Pay Period End Date:  02.14.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0126 0126 0002.30 0.40 2,000.000 800.00 0135 0135 0005.10 100.00 195.000 19,500.00
PAVEMENT MARKING REMOVAL LF 2,000.000 800.00 TRAFFIC CONTROL MANAGEMENT DAY 195.000 19,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0127 0127 0002.44 0.40 5,500.000 2,200.00 0136 0136 0020.00 2.00 500.000 1,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 5,500.000 2,200.00 TRAINING HOUR 500.000 1,000.00
PAINT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0128 0128 0002.47 0.25 2,750.000 687.50 0137 0137 0030.00 17,500.00 1.000 17,500.00
TEMPORARY PAVEMENT MARKING SURFACE LF 2,750.000 687.50 MOBILIZATION LS 1.000 17,500.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0129 0129 0003.10 325.00 110.000 35,750.00 0138 0138 9110.01 50.00 180.000 9,000.00
FLAGGING DAY 110.000 35,750.00 RENTAL OF LOADER, FULLY OPERATED HOUR 180.000 9,000.00
6.000 1,950.00 0.000 0.00
6.000 1,950.00 0.000 0.00
0130 0130 0003.20 425.00 50.000 21,250.00 0139 0139 9110.02 75.00 50.000 3,750.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 21,250.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00
0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0131 0131 0003.50 27.50 800.000 22,000.00 0140 0140 9110.03 60.00 180.000 10,800.00
CONCRETE PROTECTION BARRIER LF 800.000 22,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 180.000 10,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0132 0132 0003.56 7.50 142.000 1,065.00 0141 0141 9110.07 60.00 180.000 10,800.00
RELOCATE CONCRETE PROTECTION BARRIER LF 142.000 1,065.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 180.000 10,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0133 0133 0003.70 410.00 4.000 1,640.00 0142 0142 9110.27 50.00 130.000 6,500.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,640.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 130.000 6,500.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0134 0134 0003.74 13,500.00 1.000 13,500.00 0143 0143 L022.75 3.20 3,000.000 9,600.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 13,500.00 TEMPORARY SILT CHECK LF 3,000.000 9,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0144 0144 L022.90 2.40 5,000.000 12,000.00
TEMPORARY SILT FENCE LF 5,000.000 12,000.00
0.000 0.00
0.000 0.00
0145 0145 L022.92 2.00 3,000.000 6,000.00
TEMPORARY EARTH CHECK LF 3,000.000 6,000.00
0.000 0.00
0.000 0.00
0146 0146 L032.70 300.00 6.000 1,800.00
TEMPORARY MULCH TON 6.000 1,800.00
0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 233,022.80
Current 233,022.80
In place 4,031.40
This Estimate 3,345.90
Totals for contract Contracted 3,309,747.12
Current 3,410,005.12
In place 233,375.78

This Estimate

130,994.64



