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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Pay Period End Date:

09.12.2015

Contract Location:
BAYARD NORTH

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44
PO BOX 350

HARLAN [A 51537-0350

Phone:
(712)755-5191

Escrow Agent:

Surety Co:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

HARTFORD FIRE INSURANCE COMPANY

Counties
MORRILL
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
51260 000 NH-26-1(156) 026 45.93 41.73  BITUMINOUS

PROG

10.09.2014
10.16.2014
11.17.2014

06.15.2015
06.15.2015

Current Contract Amt
$3,765,273.52

Original Contract Amt
$3,765,273.52

% Dollar Comp

73%
% Time Comp

69%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Frickey, Russ

Total for Adjustments

Payment

09.14.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

09.14.2015

09.15.2015

Total to Date

Prev to Date

$2,733,001.62  $1,467,855.52
$.00 $.00
$2,733,001.62  $1,467,855.52
$.00 $.00
$.00 $.00
$.00 $.00

$2,733,001.62

$1,467,855.52

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$2,733,001.62 $1,467,855.52

District Engineer

Parks, Thomas (Drew)

Controller

Burling, Laurie

This Estimate

$1,265,146.10
$.00
$1,265,146.10
$.00
$.00
$.00
$1,265,146.10

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$1,265,146.10

09.14.2015

09.15.2015
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Contract ID: 5260 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC. Contract ID: 5260 Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.
Est Number: 0006 Pay Period End Date:  09.12.2015 Est Number: 0006 Pay Period End Date:  09.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0005.10 105.00 139.000 14,595.00
0001 0001 0001.08 0.50 14,000.000 7,000.00 TRAFFIC CONTROL MANAGEMENT DAY 139.000 14,595.00
BARRICADE, TYPE || BDAY 14,000.000 7,000.00 0.000 0.00
2,808.000 1,404.00 0.000 0.00
924.000 462.00 0010 0010 0030.90 80,000.00 1.000 80,000.00
0002 0002 0001.10 2.00 695.000 1,390.00 MOBILIZATION LS 1.000 80,000.00
BARRICADE, TYPE Il BDAY 695.000 1,390.00 1.000 80,000.00
815.000 1,630.00 0.000 0.00
238.000 476.00  oo11 0011 1020.02 18.00 32.000 576.00
0003 0003 0001.75 2.60 1,120.000 2,912.00 DELINEATOR, TYPE Il EACH 32.000 576.00
TEMPORARY SIGN DAY EACH 1,120.000 2,912.00 0.000 0.00
132.000 343.20 0.000 0.00
132.000 34320 0012 0012 1020.03 18.00 11.000 198.00
0004 0004 0001.90 0.70 10,091.000 7,063.70 DELINEATOR, TYPE Il EACH 11.000 198.00
SIGN DAY EACH 10,091.000 7,063.70 0.000 0.00
5,967.000 4,176.90 0.000 0.00
1,698.000 1,188.60 0013 0013 1020.20 36.00 8.000 288.00
0005 0005 0002.55 6.20 444.000 2,752.80  INSTALL CHEVRONS EACH 8.000 288.00
OVERLAY BROKEN LINES STA 444.000 2,752.80 0.000 0.00
490.010 3,038.06 0.000 0.00
490.010 3,038.06 0014 0014 1021.10 8.00 55.000 440.00
0006 0006 0002.60 6.70 736.000 4,931.20 REMOVE DELINEATOR UNITS EACH 55.000 440.00
OVERLAY SOLID LINES STA 736.000 4,931.20 0.000 0.00
960.020 6,432.13 0.000 0.00
960.020 6,432.13 0015 0015 1107.00 5.00 170.000 850.00
0007 0007 0003.10 325.00 160.000 52,000.00 REMOVE WALK sy 170.000 850.00
FLAGGING DAY 160.000 52,000.00 174.000 870.00
144.500 46,962.50 0.000 0.00
65.000 21,125.00 0016 0016 1136.07 11.00 15.000 165.00
0008 0008 0003.20 475.00 70.000 33,250.00 REMOVE LF 15.000 165.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 70.000 33.250.00  5bE HANDRAIL 15.000 165.00
63.000 29,925.00 0.000 0.00
31.000 14,725.00 0017 0017 3010.42 87.00 258.000 22,446.00
CONCRETE CURB REPAIR LF 258.000 22,446.00
432.000 37,584.00

304.000 26,448.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0006 Pay Period End Date:  09.12.2015 Est Number: 0006 Pay Period End Date:  09.12.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3016.21 132.00 159.000 20,988.00 0026 0026 4015.00 660.00 13.000 8,580.00
CONCRETE CLASS 47B-3000 SIDEWALKS sy 159.000 20,988.00 ADJUST MANHOLE TO GRADE EACH 13.000 8,580.00
163.000 21,516.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 3016.39 41.00 194.000 7,954.00 0027 0027 7488.06 5.60 6,400.000 35,840.00
DETECTABLE WARNING PANEL SF 194.000 7.954.00 5" WHITE WET REFLECTIVE THERMOPLASTIC, LF 6,400.000 35,840.00
196.000 8,036.00 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 3039.11 975.00 10.400 10,140.00 0028 0028 7488.07 5.60  18,000.000 100,800.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL (3% 10.400 10,140.00 5" YELLOW WET REFLECTIVE LF 18,000.000 100,800.00
DEPTH 17.633 1719218 THERMOPLASTIC, GROOVED 0.000 0.00
5.338 5,204.55 0.000 0.00
0021 0021 3039.12 585.00 2,132.360  1,247,430.60 0029 0029 7516.42 23.00 700.000 16,100.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 2,132.360 1,247,430.60 12" YELLOW WET REFLECTIVE LF 700.000 16,100.00
DEPTH THERMOPLASTIC PAVEMENT MARKING, 0.000 0.00

2,380.067  1,397,604.21 oo 0C . .
578.499 338,421.92 0.000 0.00
0022 0022 3039.13 580.00 348.840 202,327.20 0030 0030 7520.00 650.00 18.000 11,700.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 348.840 202,327.20 ARROW, PREFORMED PAVEMENT MARKING EACH 18.000 11,700.00
DEPTH 372.015 215,768.70 0.000 0.00
127.275 73,819.50 0.000 0.00
0023 0023 3039.14 2,300.00 7.670 17,641.00 0031 0031 7521.24 40.00 60.000 2,400.00
CONCRETE PAVEMENT REPAIR. TYPE A oy 2670 1764100 24" WHITE PREFORMED PAVEMENT MARKING LF 60.000 2,400.00
PARTIAL DEPTH 6.667 15.334.10 0.000 0.00
6.667 15,334.10 0.000 0.00
0024 0024 3221.13 57500 278.970 160,407.75 I—|0\(()I§2RATE(I)30€I1ME/WARM MIX AS?DO:iL]:I'SFOR EACH e 2'888'888 2’228'88
CONCRETE PAVEMENT, CLASS PR-3500 cy 278.970 160,407.75  o1ATE MAINTENANCE PATCHING ’ o.ooo ’ o.oo

JOINT REPAIR 300.980 173,063.50 : '
154.212 88,671.90 0.000 0.00
0025 0025 4003.01 3.60 1420.000 511200 0033 0032 8022.20 145  13,050.000 18,922.50
CAST IRON FRAME AND FLANGE LB 1,420,000 511200 HYDRATED LIME/WARM MIX ASPHALT EACH 13,050.000 18,922.50
0.000 0.00 7,260.390 10,527.57
0.000 0.00 7,260.390 10,527.57
0034 0033 8028.01 210.00 60.310 12,665.10
FOUNDATION COURSE REPLACEMENT cY 60.310 12,665.10
0.000 0.00
0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0006 Pay Period End Date:  09.12.2015 Est Number: 0006 Pay Period End Date:  09.12.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0035 0062 9002.06 35.00 3,000.000 105,000.00 0044 0041 9110.01 80.00 50.000 4,000.00
ASPHALTIC CONCRETE FOR ST MAINT TON 3,000.000 105,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,000.00
PATCHING, TYPE SPR (FINE) 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0034 9005.23 26.00 4,100.000 106,600.00 0045 0042 9110.02 80.00 50.000 4,000.00
ASPHALTIC CONCRETE, TYPE SPS TON 4,100.000 106,600.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,000.00
0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0037 0035 9005.76 38.00 12,650.000 480,700.00 0046 0043 9110.03 65.00 50.000 3,250.00
ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 12,650.000 480,700.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,250.00
7,260.390 275,894.82 0.000 0.00
7,260.390 275,894.82 0.000 0.00
0038 0036 9009.00 6.00 1,483.000 8,898.00 0047 0044 9110.07 50.00 50.000 2,500.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 1,483.000 8,898.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0037 9010.55 51.00 400.000 20,400.00 0048 0045 9110.27 150.00 10.000 1,500.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 20,400.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,500.00
SPR (FINE) 0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0040 0063 9020.95 780.00 102.000 79,560.00 0049 0046 9179.23 475.00 211.501 100,462.98
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 79,560.00 COLD MILLING, CLASS 3 STA 211.501 100,462.98
STATE MAINTENANCE PATCHING 0.000 0.00 211.501 100,462.98
0.000 0.00 211.501 100,462.98
0041 0038 9021.12 700.00 131.200 91,840.00 0050 0047 9179.43 110.00 418.779 46,065.69
PERFORMANCE GRADED BINDER (52-34) TON 131.200 91,840.00 COLD MILLING, CLASS 3 STA 418.779 46,065.69
0.000 0.00 407.869 44,865.59

TYPE A

0.000 0.00 407.869 44,865.59
0042 0039 9021.13 780.00 443.700 346,086.00 0051 0048 9179.80 3,500.00 16.000 56,000.00
PERFORMANCE GRADED BINDER (64-34) TON 443.700 346,086.00 MILLING CONCRETE FOR INLAYS EACH 16.000 56,000.00
275.981 215,265.18 0.000 0.00
275.981 215,265.18 0.000 0.00
0043 0040 9053.00 2.20 17,260.000 37,972.00 0052 0049 9185.76 18.00 359.200 6,465.60
TACK COAT GAL 17,260.000 37,972.00 RUMBLE STRIPS, ASPHALT STA 359.200 6,465.60
10,200.000 22,440.00 0.000 0.00
10,200.000 22,440.00 0.000 0.00
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Vendor ID: 0477 WESTERN ENGINEERING COMPANY, INC.

Est Number: 0006 Pay Period End Date:  09.12.2015 Est Number: 0006 Pay Period End Date:  09.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0053 0050 9186.02 1.75 9,044.000 15,827.00 0062 0058 L860.50 5,000.00 1.000 5,000.00
CONCRETE SURFACE MILLING SY 9,044.000 15,827.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
(ZERO - 17 0.000 0.00 CONTRACTOR COMPLIANCE 0.500 2,500.00
0.000 0.00 0.000 0.00
0054 0051 9206.29 2.85 19,844.000 56,555.40 0063 0059 W600.03 500.00 5.000 2,500.00
NON-WOVEN PAVEMENT OVERLAY FABRIC SY 19,844.000 56,555.40 ADJUST VALVE BOX TO GRADE EACH 5.000 2,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0064 9300.37 1.00 5,100.000 5,100.00 0064 0060 W750.12 5,000.00 1.000 5,000.00
RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00 RELOCATE FIRE HYDRANT EACH 1.000 5,000.00
MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0052 9300.38 1.00  29,155.000 29,155.00 GROUP 9 BITUMINOUS Contracted 3,765,273.52
RAP INCENTIVE PAYMENT EACH 29,155.000 29,155.00 Current 3.765273.52
0.000 0.00 In place 2,733,001.62
0.000 0.00 This Estimate 1,265,146.10
0057 0053 9300.52 5,000.00 1.000 5,000.00 Totals for contract Contracted 3,765,273.52
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,000.00 Current 3,765,273.52
I/D 0.000 0.00 In place 2,733,001.62
0.000 0.00 This Estimate 1,265,146.10
0058 0054 L001.02 900.00 4.000 3,600.00
SEEDING, TYPE B ACRE 4.000 3,600.00
0.000 0.00
0.000 0.00
0059 0055 L010.00 105.00 4.000 420.00
SODDING SY 4.000 420.00
0.000 0.00
0.000 0.00
0060 0056 L022.90 9.00 300.000 2,700.00
TEMPORARY SILT FENCE LF 300.000 2,700.00
0.000 0.00
0.000 0.00
0061 0057 L032.80 3,150.00 6.000 18,900.00
HYDROMULCH TON 6.000 18,900.00
0.000 0.00
0.000 0.00







