
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5342           

0006 Pay Period End Date: 07.25.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 07.30.2015

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 12.16.2014

12.30.2014

05.04.2015

Date Let:

KIMBALL EAST

12.04.2014

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.05.2015

Date Project Completion:

Counties

KIMBALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51342  000 IM-80-1(176) 080 20.000 23.490 BITUMINOUS

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5342           

0006 Pay Period End Date: 07.25.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 07.30.2015

$2,258,408.34

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,276,926.37 $1,954,391.95 $322,534.42
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,276,926.37 $1,954,391.95 $322,534.42
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,276,926.37 $1,954,391.95 $322,534.42

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,276,926.37 $1,954,391.95 $322,534.42

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

100%

$2,263,263.54

07.28.2015 07.28.2015

07.28.2015

Johnson, James

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

07.29.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 07.29.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 7,000.000 3,500.00

7,000.000 3,500.00

17,650.000 8,825.00

2,374.000 1,187.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.50 326.000 815.00

326.000 815.00

1,004.000 2,510.00

176.000 440.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      7.00 700.000 4,900.00

700.000 4,900.00

2,522.000 17,654.00

260.000 1,820.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      3.00 1,380.000 4,140.00

1,380.000 4,140.00

2,325.000 6,975.00

462.000 1,386.00

0004

EACHSIGN DAY
0004 

0002.55      10.42 694.000 7,231.48

694.000 7,231.48

716.520 7,466.14

312.300 3,254.17

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 1,388.000 11,798.00

1,388.000 11,798.00

1,426.680 12,126.79

159.140 1,352.69

0006

STA OVERLAY SOLID LINES
0006 

0002.97      350.00 50.000 17,500.00

50.000 17,500.00

160.000 56,000.00

22.000 7,700.00

0007

DAY FLASHING ARROW PANEL
0007 

0010.04      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0008

EACHFIELD OFFICE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      200,000.00 1.000 200,000.00

1.000 200,000.00

1.000 200,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

3039.11      769.50 13.890 10,688.36

13.890 10,688.36

15.637 12,032.67

0.000 0.00

0010

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0010 

3039.12      622.35 158.000 98,331.30

158.000 98,331.30

156.038 97,110.24

0.000 0.00

0011

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0011 

3039.13      547.50 99.540 54,498.15

99.540 54,498.15

81.994 44,891.72

0.000 0.00

0012

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0012 

6133.00      23.63 1,714.000 40,501.82

1,714.000 40,501.82

1,714.000 40,501.82

0.000 0.00

0013

SY  MEMBRANE WATERPROOFING
0013 

6960.15      1,810.00 23.850 43,168.50

23.850 43,168.50

18.211 32,961.91

0.000 0.00

0014

CY  BRIDGE APPROACH REPAIR
0014 

7515.35      1.75 56,500.000 98,875.00

56,500.000 98,875.00

61,551.250 107,714.69

61,551.250 107,714.69

0015

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0015 

7515.42      15.50 2,250.000 34,875.00

2,250.000 34,875.00

3,772.300 58,470.65

3,772.300 58,470.65

0016

LF  12" WHITE WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7516.36      1.75 46,000.000 80,500.00

46,000.000 80,500.00

47,185.000 82,573.75

47,185.000 82,573.75

0017

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0017 

8022.15      1.25 1,000.000 1,250.00

1,000.000 1,250.00

0.000 0.00

0.000 0.00

0018

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0036 

8022.20      1.25 16,340.000 20,425.00

16,340.000 20,425.00

18,064.440 22,580.55

0.000 0.00

0019

EACHHYDRATED LIME/WARM MIX ASPHALT
0018 

8028.01      214.00 6.520 1,395.28

6.520 1,395.28

0.000 0.00

0.000 0.00

0020

CY  FOUNDATION COURSE REPLACEMENT
0019 

9002.05      23.37 1,000.000 23,370.00

0.000 0.00

0.000 0.00

0.000 0.00

0021

TON ASPHALTIC CONC FOR STATE MAINT
PATCHING, TYPE SPH (0.5)

0037 

9005.23      21.78 4,200.000 91,476.00

4,200.000 91,476.00

3,627.520 79,007.39

0.000 0.00

0022

TON ASPHALTIC CONCRETE, TYPE SPS
0020 

9005.90      33.37 16,140.000 538,591.80

0.000 0.00

0.000 0.00

0.000 0.00

0023

TON ASPHALTIC CONCRETE, TYPE SPH (0.5)
0021 

9010.58      50.00 200.000 10,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0024

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.5)

0022 

9020.95      665.00 38.000 25,270.00

38.000 25,270.00

0.000 0.00

0.000 0.00

0025

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.12      575.00 134.400 77,280.00

134.400 77,280.00

89.492 51,457.90

0.000 0.00

0026

TON PERFORMANCE GRADED BINDER (52-34)
0023 

9021.13      665.00 620.920 412,911.80

620.920 412,911.80

586.962 390,329.74

0.000 0.00

0027

TON PERFORMANCE GRADED BINDER (64-34)
0024 

9053.00      1.70 27,270.000 46,359.00

27,270.000 46,359.00

18,975.000 32,257.50

0.000 0.00

0028

GAL TACK COAT
0025 

9110.01      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0029

HOURRENTAL OF LOADER, FULLY OPERATED
0026 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0027 

9110.03      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0028 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

10.000 500.00

0.000 0.00

0032

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0029 

9179.23      378.71 439.073 166,281.34

439.073 166,281.34

458.413 173,605.59

28.053 10,623.95

0033

STA COLD MILLING, CLASS 3
0030 

9179.43      182.16 426.299 77,654.63

426.299 77,654.63

435.079 79,253.99

181.810 33,118.51

0034

STA COLD MILLING, CLASS 3

TYPE A

0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.76      8.50 595.070 5,058.10

595.070 5,058.10

632.360 5,375.06

632.360 5,375.06

0035

STA RUMBLE STRIPS, ASPHALT
0032 

9300.37      1.00 1,700.000 1,700.00

1,700.000 1,700.00

0.000 0.00

0.000 0.00

0036

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0039 

9300.38      1.00 34,918.000 34,918.00

34,918.000 34,918.00

54,343.020 54,343.02

8,369.020 8,369.02

0037

EACHRAP INCENTIVE PAYMENT
0033 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0038

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0034 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0039

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0035 

9005.83      33.09 0.000 0.00

16,140.000 534,072.60

18,038.720 596,901.25

-25.720 -851.07

4000

TON ASPHALTIC CONCRETE, TYPE SPH(0.375)
4000 

9010.59      49.72 0.000 0.00

200.000 9,944.00

0.000 0.00

0.000 0.00

4001

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.375)

4001 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5342           

0006 Pay Period End Date: 07.25.2015

Estimate Summary to Contractor Page:   4 of 5

Nebraska Department of Roads Date: 07.30.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9002.16      23.09 0.000 0.00

1,000.000 23,090.00

0.000 0.00

0.000 0.00

4002

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPH(0.375)

4002 

Contracted 2,263,263.54

Current 2,258,408.34

In place 2,276,926.37

This Estimate 322,534.42

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,263,263.54

Current 2,258,408.34

In place 2,276,926.37

This Estimate 322,534.42




