Nebraska Department of Roads Date: 01.07.2016 Nebraska Department of Roads Date: 01.07.2016
Estimate Summary to Contractor Page: 1o0f8 Estimate Summary to Contractor Page: 1o0f8
Contract ID:  5374Y Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID:  5374Y Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0016 Pay Period End Date:  01.02.2016 Est Number: 0016 Pay Period End Date:  01.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
WILDCAT HILLS NORTH & SOUTH Estimate Type: PROG Current Contract Amt Total Earnings  $5,279,007.63 $5,215,775.98 $63,231.65
$5,902,106.80 Stockpiled Materials $.00 $.00 $.00
c _ Original Contract Amt Gross Earnings  $5,279,007.63  $5,215,775.98 $63,231.65
ontractor: $5.890.821.37 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. Date Let:  12.04.2014 R Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awarded:  12.16.2014 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 12.30.2014 .
PO BOX 1087 _ 89% Net Earnings  $5,279,007.63  $5,215,775.98 $63,231.65
Date Notice for Work to )
Begin: 04.13.2015 % Time Comp
HASTINGS NE 68902-1087 gin: g 999,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.13.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
BANNER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
SCOTTS BLUFE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
51374 000 RD-71-3(1044) 071 47.66 55.84 CULV BR GDRL BIT
Payment  $5,279,007.63 $5,215,775.98 $63,231.65
Project Manager District Engineer
Jacobs, Maryanne 01.05.2016 Parks, Thomas (Drew) 01.05.2016
Construction Engineer Controller
Halstead, Kerri 01.06.2016 Burling, Laurie 01.06.2016
Controller
Burling, Laurie 01.06.2016
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Est Number: 0016 Pay Period End Date:  01.02.2016 Est Number: 0016 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 4002 4002 4180.00 367.50 0.000 0.00
0001 0001 0030.40 1,600.00 1.000 1,600.00 CONCRETE COLLAR EACH 2.000 735.00
. . . 2.000 735.00
MOBILIZATION LS 1.000 1,600.00 Add concrete collars to exisitng pipe - new pipe
1.000 1,600.00  connection 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 32,803.46
0002 0002 4004.50 2.85 4,950.000 14,107.50 Current 33,538.46
CAST IRON GRATE AND FRAME LB 4,950.000 14,107.50 In place 33,149.07
4,950.000 14,107.50 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STATION 2834+24.57 LT.
0003 0003 4035.00 100.00 5.000 500.00 0008 0008 0030.60 12,000.00 1.000 12,000.00
REMOVE FLARED-END SECTION EACH 5.000 500.00 MOBILIZATION LS 1.000 12,000.00
5.000 500.00 1.000 12,000.00
0.000 0.00 0.000 0.00
0004 0004 4050.01 40.00 18.500 740.00 0009 0009 6005.37 120.00 82.700 9,924.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 18.500 740.00 PRECOMPRESSED POLYURETHANE FOAM LF 82.700 9,924.00
CULVERTS, AND HEADWALLS 18.500 74000 JOINT, TYPEB 82.700 9,924.00
0.000 0.00 0.000 0.00
0005 0005 4105.59 1,290.00 7.800 10,062.00 0010 0010 6016.20 56.00 1,160.000 64,960.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 7.800 10,062.00 MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,160.000 64,960.00
JUNCTION BOX 7.750 9,997.50 1,153.945 64,620.92
0.000 0.00 0.000 0.00
0006 0006 4155.50 2.99 384.000 1,148.16 0011 0011 6030.00 6,000.00 1.000 6,000.00
REINFORCING STEEL FOR INLET AND LB 384.000 1,148.16 PREPARATION OF BRIDGE AT STATION EACH 1.000 6,000.00
JUNCTION BOX
382.500 1,143.67 2834424 57 LT. 1.000 6,000.00
0.000 0.00 0.000 0.00
0007 0007 4350.18 53.40 87.000 4,645.80 0012 0012 6131.23 3.00 2,168.000 6,504.00
18" CORRUGATED METAL PIPE LF 87.000 4,645.80 PENETRATING CONCRETE SEALER SF 2,168.000 6,504.00
81.000 4,325.40 2,201.164 6,603.50
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 2834+24.57 LT. Contracted 99,388.00
Current 99,388.00
In place 99,148.42

This Estimate

0.00
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Est Number: 0016 Pay Period End Date:  01.02.2016 Est Number: 0016 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6A BRIDGE AT STATION 2834+24.10 RT. 0020 0020 7017.00 4.00 424.000 1,696.00
0013 0013 0030.60 24,000.00 1.000 24,000.00 REMOVE GUARDRAIL LF 424.000 1,696.00
MOBILIZATION LS 1.000 24,000.00 424.000 1,696.00
1.000 24,000.00 0.000 0.00
0.000 000 0021 0021 7017.50 5.00 550.000 2,750.00
0014 0014 6004.98 450.00 40.000 18,000.00 REMOVE & SALVAGE GUARDRAIL LF 550.000 2,750.00
ASPHALT PLUG JOINT SYSTEM LF 40.000 18,000.00 550.000 2,750.00
40.000 18,000.00 0.000 0.00
0.000 0.00 0022 0022 7018.01 20.75 550.000 11,412.50
0015 0015 6007.12 325.00 134.000 43,550.00 RESET GUARDRAIL LF 550.000 11,412.50
CONCRETE BRIDGE DECK REPAIR 5\% 134.000 43,550.00 550.000 11,412.50
58.325 18,955.63 0.000 0.00
0.000 0.00 0023 0023 7020.00 2,250.00 2.000 4,500.00
0016 0016 6131.23 3.00 2,340.000 7,020.00 BRIDGE APPROACH SECTIONS EACH 2.000 4,500.00
PENETRATING CONCRETE SEALER SF 2,340.000 7,020.00 2.000 4,500.00
2,475.596 7,426.79 0.000 0.00
0.000 0.00 0024 0024 7024.25 2,800.00 2.000 5,600.00
0017 0017 6960.11 325.00 92.000 29.900.00 GUARDRAIL END TREATMENT, TYPE | EACH 2.000 5,600.00
BRIDGE APPROACH REPAIR 5\% 92.000 29,900.00 2.000 5,600.00
6.002 1,950.65 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 39,092.88
GROUP 6A BRIDGE AT STATION 2834+24.10 RT. Contracted 122,470.00 Current 39,992.88
Current 122,470.00 In place 40,311.63
In place 70,333.07 This Estimate 0.00
This Estimate 0.00 GROUP 9 BITUMINOUS
GROUP 7 GUARDRAIL 0025 0025 0002.55 7.50 1,729.000 12,967.50
0018 0018 0030.70 7,500.00 1.000 7,500.00 OVERLAY BROKEN LINES STA 1,729.000 12,967.50
MOBILIZATION LS 1.000 7,500.00 1,160.072 8,700.54
1.000 7,500.00 0.000 0.00
0.000 0.00 0026 0026 0002.60 8.50 3,458.000 29,393.00
0019 0019 7011.20 25.50 256.250 6,534.38 OVERLAY SOLID LINES STA 3,458.000 29,393.00
W-BEAM GUARDRAIL LF 256.250 6,534.38 4,226.570 35,925.86
268.750 6,853.13 0.000 0.00
0.000 0.00
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Est Number: 0016 Pay Period End Date:  01.02.2016 Est Number: 0016 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0027 0027 0030.90 61,790.00 1.000 61,790.00 0036 0034 9005.23 24.88 9,620.000 239,345.60
MOBILIZATION LS 1.000 61,790.00 ASPHALTIC CONCRETE, TYPE SPS TON 9,620.000 239,345.60
1.000 61,790.00 9,349.320 232,611.08
0.000 0.00 0.000 0.00
0028 0028 1101.25 2.20 13,689.000 30,115.80 0037 0035 9005.75 31.06 61,620.000 1,913,917.20
SAWING PAVEMENT LF 13,689.000 30,115.80 ASPHALTIC CONCRETE, TYPE SPR TON 61,620.000 1,913,917.20
15,686.097 34,509.41 59,568.470 1,850,196.67
0.000 0.00 0.000 0.00
0029 0029 1102.00 5.00 8,200.000 41,000.00 0038 0036 9009.10 10.00 3,005.000 30,050.00
REMOVE ASPHALT SURFACE SY 8,200.000 41,000.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 3,005.000 30,050.00
8,935.472 44,677.37  DITCHLINER 3,404.070 34,040.70
0.000 0.00 0.000 0.00
0030 0030 1109.00 15.00 100.000 1,500.00 0039 0037 9010.50 80.07 400.000 32,028.00
REMOVE CURB LF 100.000 1,500.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 32,028.00
117.200 1,758.00 SPR 567.810 45,464.55
0.000 0.00 0.000 0.00
0031 0031 4020.14 38.00 5,939.000 225,682.00 0040 0054 9020.95 647.00 136.000 87,992.00
CONCRETE DITCH LINING - 8' LF 5,939.000 225,682.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 136.000 87,992.00
6,217.590 236,268.42 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 6133.00 45.00 1,156.000 52,020.00 0041 0038 9021.12 551.00 307.840 169,619.84
MEMBRANE WATERPROOFING SY 1,156.000 52,020.00 PERFORMANCE GRADED BINDER (52-34) TON 307.840 169,619.84
1,157.088 52,068.96 290.066 159,826.37
0.000 0.00 0.000 0.00
0033 0052 8022.15 1.50 4,000.000 6,000.00 0042 0039 9021.13 647.00 2,108.680 1,364,315.96
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 4,000.000 6,000.00 PERFORMANCE GRADED BINDER (64-34) TON 2,108.680 1,364,315.96
STATE MAINTENANCE PATCHING 0.000 0.00 1,620.534 1,048,485.50
0.000 0.00 0.688 445.14
0034 0033 8022.20 1.50 62,020.000 93,030.00 0043 0040 9030.00 20.00 100.000 2,000.00
HYDRATED LIME/WARM MIX ASPHALT EACH 62,020.000 93,030.00 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 100.000 2,000.00
60,136.280 90,204.43 117.200 2,344.00
0.000 0.00 0.000 0.00
0035 0053 9002.10 29.31 4,000.000 117,240.00 0044 0041 9053.00 1.75 68,290.000 119,507.50
ASPHALTIC CONCRETE FOR STATE TON 4,000.000 117,240.00 TACK COAT GAL 68,290.000 119,507.50
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 72.250.000 126,437.50
0.000 0.00 -750.000 -1,312.50
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Est Number: 0016 Pay Period End Date:  01.02.2016 Est Number: 0016 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0045 0042 9053.20 2.75 4,510.000 12,402.50 0054 0050 L006.00 5,000.00 0.110 550.00
FOG SEAL GAL 4,510.000 12,402.50 COVER CROP SEEDING ACRE 0.110 550.00
600.000 1,650.00 0.000 0.00
0.000 0.00 0.000 0.00
0046 0043 9140.00 100.00 119.000 11,900.00 0055 0051 L019.13 10.00 172.000 1,720.00
JOINT SEALING - ASPHALT TO CONCRETE STA 119.000 11,900.00 EROSION CONTROL, CLASS 1D SY 172.000 1,720.00
127.136 12,713.60 216.317 2,163.17
0.000 0.00 0.000 0.00
0047 0044 9179.23 590.00 920.577 543,140.43 4004 4004 A900.10 105.00 0.000 0.00
COLD MILLING, CLASS 3 STA 920.577 543,140.43 ADDITIONAL WORK EACH 14.000 1,470.00
863.257 509,321.63 . o 0.000 0.00
Install delineator posts at median inlets
0.000 0.00 0.000 0.00
0048 0045 9179.43 100.00 880.680 88,068.00 4006 4006 9179.00 30.69 0.000 0.00
COLD MILLING, CLASS 3 STA 880.680 88,068.00 ASPHALT MILLINGS TON 83.600 2,565.68
TYPE A 1,050.482 105,048.20 Millings to bring median surfacing areas to grade 83.600 2,565.68
0.000 0.00 0.000 0.00
0049 0046 9185.76 8.00 1,717.900 13,743.20 GROUP 9 BITUMINOUS Contracted 5,441,091.53
RUMBLE STRIPS, ASPHALT STA 1,717.900 13,743.20 Current 5,445,127.21
1,519.848 12,158.79 In place 4,885,452.39
0.000 0.00 This Estimate 62,778.53
0050 0047 9188.50 55.00 63.000 3,465.00 GROUP 10 GENERAL ITEMS
SURFACING UNDER GUARDRAIL SY 63.000 3,465.00 0056 0056 0001.08 0.50 37,980.000 18,990.00
68.889 3,788.90 BARRICADE, TYPE Il BDAY 37,980.000 18,990.00
0.000 0.00 95,114.000 47,557.00
0051 0055 9300.37 1.00 6,800.000 6,800.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 6,800.000 6,800.00 0057 0057 0001.10 1.50 1,109.000 1,663.50
MAINTENANCE PATCHING 0.000 0.00 BARRICADE, TYPE I BDAY 1,109.000 1,663.50
0.000 0.00 3,925.000 5,887.50
0052 0048 9300.38 1.00 121,788.000 121,788.00 96.000 144.00
RAP INCENTIVE PAYMENT EACH 121,788.000 121,788.00 0058 0058 0001.75 4.50 2,310.000 10,395.00
162,733.060 162,733.06 TEMPORARY SIGN DAY EACH 2,310.000 10,395.00
63,645.890 63,645.89 2,210.000 9,945.00
0053 0049 9300.52 8,000.00 1.000 8,000.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 8,000.00
VD 1.000 8,000.00
0.000 0.00
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Est Number: 0016 Pay Period End Date:  01.02.2016 Est Number: 0016 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0059 0059 0001.90 0.69 8,800.000 6,072.00 0068 0068 0003.56 5.00 1,237.500 6,187.50
SIGN DAY EACH 8,800.000 6,072.00 RELOCATE CONCRETE PROTECTION BARRIER LF 1,237.500 6,187.50
23,419.000 16,159.11 525.000 2,625.00
448.000 309.12 0.000 0.00
0060 0060 0001.99 1.00 80.000 80.00 0069 0069 0003.57 800.00 2.000 1,600.00
CONTRACTOR FURNISHED SIGN DAY EACH 80.000 80.00 RELOCATE INERTIAL BARRIER SYSTEM EACH 2.000 1,600.00
58.000 58.00 1.000 800.00
0.000 0.00 0.000 0.00
0061 0061 0002.28 0.35 15,300.000 5,355.00 0070 0070 0003.58 1,600.00 2.000 3,200.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 15,300.000 5,355.00 INERTIAL BARRIER SYSTEM EACH 2.000 3,200.00
6,275.000 2,196.25 1.000 1,600.00
0.000 0.00 0.000 0.00
0062 0062 0002.30 0.35 4,100.000 1,435.00 0071 0071 0003.64 50.00 16.000 800.00
PAVEMENT MARKING REMOVAL LF 4,100.000 1,435.00 REPLACEMENT MODULE EACH 16.000 800.00
2,266.000 793.10 0.000 0.00
0.000 0.00 0.000 0.00
0063 0063 0002.44 0.35 16,300.000 5,705.00 0072 0072 0010.04 2,500.00 1.000 2,500.00
TEMPORARY PAVEMENT MARKING, TYPE LF 16,300.000 5,705.00 FIELD OFFICE EACH 1.000 2,500.00
PAINT 8,930.000 3,125.50 0.000 0.00
0.000 0.00 0.000 0.00
0064 0064 0002.47 0.10 16,300.000 1,630.00 0073 0073 0030.00 10,000.00 1.000 10,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 16,300.000 1,630.00 MOBILIZATION LS 1.000 10,000.00
PREPARATION 0.000 0.00 1.000 10,000.00
0.000 0.00 0.000 0.00
0065 0065 0002.97 35.00 165.000 5,775.00 0074 0074 9110.01 50.00 100.000 5,000.00
FLASHING ARROW PANEL DAY 165.000 5,775.00 RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 5,000.00
544.000 19,040.00 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 0003.10 475.00 20.000 9,500.00 0075 0075 9110.02 60.00 100.000 6,000.00
FLAGGING DAY 20.000 9,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 100.000 6,000.00
0.000 0.00 OPERATED 2.000 120.00
0.000 0.00 0.000 0.00
0067 0067 0003.50 25.00 1,387.500 34,687.50 0076 0076 9110.03 60.00 100.000 6,000.00
CONCRETE PROTECTION BARRIER LF 1,387.500 34,687.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 6,000.00
525.000 13,125.00 2.000 120.00
0.000 0.00 0.000 0.00
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Est Number: 0016 Pay Period End Date:  01.02.2016 Est Number: 0016 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Detailed breakdown of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0077 0077 9110.07 75.00 100.000 7,500.00  6016.20 = MULTI-LAYER EPOXY POLYMER OVERLAY
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 7,500.00 Project 51374 000
10.500 787.50
0.000 0.00 Prpsl Line Nbr 0010 Proj Line Nbr
0078 0078 L860.50 5’000'00 1.000 5’000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00 Stkpl Nb 1
CONTRACTOR COMPLIANCE pt Nbr
1.000 5,000.00
0.000 0.00 0004 S.P. Initial Payment 775.00 15,112.50 1556
4000 4000 L021.52 6.83 0.000 0.00 ) 1556
EROSION CHECKS, TYPE COIR LF 200.000 1,366.00 0005  S.P. Adjustment -511.763 -9.979.38
48.000 327.84
0.000 0.00 0006 S.P. Adjustment -263.237 -5,133.12 1556
4001 4001 7309.91 367.50 0.000 0.00
REMOVE AND REINSTALL EACH 1.000 367.50 Total for stockpile nbr 1: 0.00 $0.00
Sta 2628+00 Lt 1.000 367.50 Total for proposal line nbr 0010: 0.00 $0.00
0.000 0.00 .
Total for item code 6016.20: 0.00 $0.00
4003 4003 0020.00 2.00 0.000 0.00
\Item Cd Hltem Desc \
TRAINING HOUR 750.000 1,500.00 \MEMBRANE WATERPROOFING
. iy 1,355.000 271000  0133.00
Add OJT Special Provision
0.000 0.00  project 51374 000
4005 4005 0005.10 131.25 0.000 0.00 Prpsl Line Nbr 0032 Proj Line Nbr
TRAFFIC CONTROL MANAGEMENT DAY 25.000 3,281.25
63.000 8.268.75 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TCM ' ’ '
0.000 0.00 Stkpl Nbr 1
GROUP 10 GENERAL ITEMS Contracted 155,075.50 0008  S.P.Initial Payment 217.453 9,785.39 320835
Current 161,590.25 na
In place 150,613.05 0012  S.P.Adjustment -217.453 -9,785.39 320835
This Estimate 453.12 na
Contracted . .
Totals for contract ontracte 5,890,821.37 Total for stockpile nbr 1: 0.00 $0.00
Current 5,902,106.80 )
In place 5,279.007.63 Total for proposal line nbr 0032: 0.00 $0.00
This Estimate 63,231.65 Total for item code 6133.00: 0.00 $0.00
Total remaining for contract: $0.00






