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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Pay Period End Date:

06.25.2016

Contract Location:
GORDON NORTH

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220 HAWKEYE DR

SIOUX CITY IA 51105-2048

Phone:
(712)252-2766

Escrow Agent:

Surety Co:

Counties

SHERIDAN
Project Fed State
Number Project Number

51404 000 S-27-4(1018)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref

Post Post
027 222.63 236.250 BITUMINOUS

PROG

10.22.2015
11.05.2015
11.16.2015

05.18.2016
05.18.2016

Current Contract Amt
$1,986,650.92

Original Contract Amt
$1,986,650.92

% Dollar Comp

89%
% Time Comp

44%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Carnahan, Brian

Total for Adjustments

Payment

06.27.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.28.2016

06.29.2016

Total to Date Prev to Date

$1,777,980.36  $1,642,563.17
$.00 $.00
$1,777,980.36  $1,642,563.17
$.00 $.00
$.00 $.00
$.00 $.00

$1,777,980.36  $1,642,563.17

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$1,777,980.36  $1,642,563.17

District Engineer
Parks, Thomas (Drew)
Controller

Burling, Laurie

This Estimate

$135,417.19
$.00
$135,417.19
$.00
$.00
$.00
$135,417.19

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$135,417.19

06.28.2016

06.29.2016
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0004 Pay Period End Date:  06.25.2016 Est Number: 0004 Pay Period End Date:  06.25.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0030.90 179,019.00 1.000 179,019.00
0001 0001 0001.08 0.50 10,125.000 5,062.50 MOBILIZATION LS 1.000 179,019.00
BARRICADE, TYPE II BDAY 10,125.000 5,062.50 1.000 179,019.00
30.000 15.00 0.000 0.00
0.000 0.00 0010 0026 8022.15 1.12 4,000.000 4,480.00
0002 0002 0001.10 3.00 360.000 1,080.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 4,000.000 4,480.00
BARRICADE, TYPE il BDAY 360.000 1,08000 STATE MAINTENANCE PATCHING 3,085.790 4,464.08
174.000 522.00 0.000 0.00
60.000 180.00 o011 0010 8022.20 1.12 22,830.000 25,569.60
0003 0003 0001.75 2.50 720.000 1,800.00 HYDRATED LIME/WARM MIX ASPHALT EACH 22,830.000 25,569.60
TEMPORARY SIGN DAY EACH 720.000 1,800.00 22,751.700 25,481.90
261.000 652.50 1,347.270 1,508.94
59.000 14750 0012 0027 9002.10 31.15 4,000.000 124,600.00
0004 0004 0001.90 0.75 10,800.000 8,100.00 ASPHALTIC CONCRETE FOR STATE TON 4,000.000 124,600.00
SIGN DAY EACH 10,800.000 810000 MAINTENANCE PATCHING, TYPE SPR 3,985.790 124.157.36
3,286.000 2,464.50 0.000 0.00
1,080.000 810.00 0013 0011 9005.75 32.40 21,830.000 707,292.00
0005 0005 0002.55 7.50 1,438.000 10,785.00 ASPHALTIC CONCRETE, TYPE SPR TON 21,830.000 707,292.00
OVERLAY BROKEN LINES STA 1,438.000 10,785.00 22,519.920 729,645.41
2,154.389 16,157.92 1,347.270 43,651.55
0.000 0.00 0014 0012 9009.00 1.00 4,624.000 4,624.00
0006 0006 0002.60 7.50 2,876.000 21,570.00 PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 4,624.000 4,624.00
OVERLAY SOLID LINES STA 2,876.000 21,570.00 DRIVEWAYS AND INTERSECTIONS 4,778.000 4,778.00
2,872.518 21,543.89 0.000 0.00
0.000 0.00 0015 0013 9010.50 54.68 1,000.000 54,680.00
0007 0007 0003.10 236.00 90.000 21.240.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 54,680.00
FLAGGING DAY 90.000 21,240.00 SPR 231.780 12,673.73
32.000 7,552.00 0.000 0.00
6.000 1,416.00 0016 0028 9020.95 541.85 136.000 73,691.60
0008 0008 0003.20 350.00 45.000 15,750.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 136.000 73,691.60
FURNISHING AND OPERATING PILOT VEHICLE DAY 45.000 15,750.00 > 'ATE MAINTENANCE PATCHING 97.465 52,811.41
16.000 5,600.00 0.000 0.00
3.000 1,050.00 0017 0014 9021.13 541.85 776.220 420,594.81
PERFORMANCE GRADED BINDER (64-34) TON 776.220 420,594.81
552.188 299,203.06
30.213 16,370.91
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0004 Pay Period End Date:  06.25.2016 Est Number: 0004 Pay Period End Date:  06.25.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0015 9053.00 1.38 28,830.000 39,785.40 0027 0023 9300.38 1.00 38,811.000 38,811.00
TACK COAT GAL 28,830.000 39,785.40 RAP INCENTIVE PAYMENT EACH 38,811.000 38,811.00
25,950.000 35,811.00 51,191.330 51,191.33
0.000 0.00 3,245.410 3,245.41
0019 0016 9110.01 50.00 50.000 2,500.00 0028 0024 9300.52 2,584.00 1.000 2,584.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,584.00
0.000 000 D 0.000 0.00
0.000 0.00 0.000 0.00
0020 0017 9110.02 50.00 50.000 2,500.00 0029 0025 L860.50 5,850.00 1.000 5,850.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,850.00
OPERATED 0.000 0.00 CONTRACTOR COMPLIANCE 1.000 5,850.00
0.000 0.00 0.200 1,170.00
0021 0018 9110.03 50.00 50.000 250000 GROUP 9 BITUMINOUS Contracted 1,086,650.92
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00 Current 1,986,650.92
0.000 0.00 In place 1,777,980.36
0.000 0.00 This Estimate 135,417.19
0022 0019 9110.07 50.00 50.000 2,500.00 Totals for contract Contracted 1,986,650.92
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00 Current 1,086,650.92
0.000 0.00 In place 1,777,980.36
0.000 0.00 This Estimate 135,417.19
0023 0020 9179.23 170.97 719.335 122,984.70
COLD MILLING, CLASS 3 STA 719.335 122,984.70
718.129 122,778.52
0.000 0.00
0024 0021 9179.35 3.02 4,624.000 13,964.48
COLD MILLING, CLASS 5 SY 4,624.000 13,964.48
269.106 812.70
0.000 0.00
0025 0022 9188.05 45.86 1,437.698 65,932.83
BITUMINOUS SURFACE COURSE STA 1,437.698 65,932.83
1,436.260 65,866.88
1,436.260 65,866.88
0026 0029 9300.37 1.00 6,800.000 6,800.00
RAP INCENTIVE PAYMENT FOR STATE EACH 6,800.000 6,800.00
MAINTENANCE PATCHING 8,928.170 8,028.17
0.000 0.00







