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Contract Location:

WEST OF LODGEPOLE - WEST OF CHAPPELL Estimate Type:

Contractor:
KOSS CONSTRUCTION COMPANY Date Let:
5830 SW DRURY LANE Date Awarded:

Date Contract Executed:
Date Notice for Work to
TOPEKA KS 66604-2262 Begin:
Date Work Actually Began:

Phone: Date Project Completion:

(785)228-2928

Escrow Agent:

Surety Co:
FEDERAL INSURANCE COMPANY

Counties
CHEYENNE
DEUEL

Project Fed State Highway Begin End Description

Number Project Number Number Ref Ref

Post Post

51459B NH-80-2(106) 080 75.43 84.64 GR CONC PAVE CULV SEED
000 BR GDRL SIGN ELEC

PROG

10.08.2015
10.21.2015
10.29.2015

03.07.2016
03.07.2016

Current Contract Amt
$38,968,515.00

Original Contract Amt
$38,665,968.13

% Dollar Comp

10%
% Time Comp

11%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Johnson, James

Total for Adjustments

Payment

07.01.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

07.01.2016

07.05.2016

Total to Date

Prev to Date

$4,030,624.05 $2,766,230.33
$671,845.35 $412,550.31
$4,702,469.40 $3,178,780.64
$.00 $.00

$.00 $.00

$.00 $.00

$4,702,469.40

$.00
$.00
$.00
$.00
$.00
$.00
$-45.18
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$45.18

$4,702,424.22

$3,178,780.64

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$3,178,780.64

District Engineer

Parks, Thomas (Drew)

Controller
Burling, Laurie

This Estimate

$1,264,393.72
$259,295.04
$1,523,688.76
$.00

$.00

$.00
$1,523,688.76

$.00
$.00
$.00
$.00
$.00
$.00
$-45.18
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$45.18

$1,523,643.58

07.01.2016

07.05.2016
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1111.00 7.00 1,233.000 8,631.00
0001 0001 0030.10 461,700.00 1.000 461,700.00 REMOVE FENCE LF 1,233.000 8,631.00
MOBILIZATION LS 1.000 461,700.00 517.000 3,619.00
1.000 461,700.00 0.000 0.00
0.000 0.00 0010 0010 7017.00 3.50 5,600.000 19,600.00
0002 0002 1009.00 7,200.00 1.000 7,200.00 REMOVE GUARDRAIL LF 5,600.000 19,600.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,200.00 1,857.000 6,499.50
1.000 7,200.00 0.000 0.00
0.000 0.00 o011 0011 7017.50 5.00 2,298.000 11,490.00
0003 0003 1010.00 5.80 133,107.000 772,020.60 REMOVE & SALVAGE GUARDRAIL LF 2,298.000 11,490.00
EXCAVATION cY 133,107.000 772,020.60 1,168.000 5,840.00
12,048.000 69,878.40 0.000 0.00
12,048.000 69,87840 0012 0012 L006.00 350.00 98.000 34,300.00
0004 0004 1010.10 7.90 2,543.000 20,089.70 COVER CROP SEEDING ACRE 98.000 34,300.00
EXCAVATION, BORROW cY 2,543.000 20,089.70 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.13 1.45 10,800.000 15,660.00
0005 0005 1011.00 30.00 3,391.000 101,730.00 EROSION CONTROL, CLASS 1D SY 10,800.000 15,660.00
WATER MGAL 3,391.000 101,730.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0014 0014 L022.11 2.75 11,085.000 30,483.75
0006 0006 1041.00 0.52 474,320.000 246,646.40 FABRIC SILT FENCE-LOW POROSITY LF 11,085.000 30,483.75
SALVAGING AND PLACING TOPSOIL 53 474,320.000 246,646.40 4,597.000 12,641.75
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 4,617,701.70
0007 0007 1101.00 7.75 271,703.000  2,105,698.25 Current 4,617,701.70
REMOVE PAVEMENT SY 271,703.000 2,105,698.25 In place 1,734,602.41
101,616.223 787,525.73 This Estimate 713,171.44

63,225.420 489,997.01 GROUP 3 CONCRETE PAVEMENT

0008 0008 1102.00 5.50 142,264.000 782,452.00 0015 0015 0030.30 2,302,200.00 1.000  2,302,200.00
REMOVE ASPHALT SURFACE 53 142,264.000 782,452.00 MOBILIZATION LS 1.000  2,302,200.00
69,036.006 379,698.03 0.055 126,621.00
27,872.006 153,296.03 0.000 0.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 1020.06 39.95 448.000 17,897.60 0025 0025 7130.00 10.50 1,201.000 12,610.50
FLEXIBLE POST DELINEATOR EACH 448.000 17,897.60 BARBED WIRE FENCE LF 1,201.000 12,610.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 3039.11 1,500.00 2.170 3,255.00 0026 0026 7515.13 1.00 25,000.000 25,000.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 2.170 3,255.00 5" BLACK WET REFLECTIVE POLYUREA LF 25,000.000 25,000.00
DEPTH 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 3039.12 850.00 12.500 10,625.00 0027 0027 7515.36 1.05 130,000.000 136,500.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CcY 12.500 10,625.00 5" WHITE WET REFLECTIVE POLYUREA LF 130,000.000 136,500.00
DEPTH 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 3075.52 56.00 2,681.000 150,136.00 0028 0028 7515.38 2.00 4,000.000 8,000.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 2,681.000 150,136.00 12" WHITE WET REFLECTIVE POLYUREA LF 4,000.000 8,000.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 3075.72 26.00 126,360.000 3,285,360.00 0029 0029 7516.35 1.05 105,000.000 110,250.00
12" CONCRETE PAVEMENT, CLASS 47B-3500 SY 126,360.000 3,285,360.00 5" YELLOW WET REFLECTIVE POLYUREA LF 105,000.000 110,250.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 3075.76 45.15  311,995.000 14,086,574.25 0030 0030 8022.20 1.65 2,870.000 4,735.50
12" DOWELED CONCRETE PAVEMENT, CLASS SY 311,995.000 14,086,574.25 HYDRATED LIME/WARM MIX ASPHALT EACH 2,870.000 4,735.50
47B-3500 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 3300.50 14,000.00 1.000 14,000.00 0031 0031 8028.01 400.00 0.400 160.00
PORTLAND CEMENT CONCRETE LS 1.000 14,000.00 FOUNDATION COURSE REPLACEMENT CcY 0.400 160.00
SMOOTHNESS TESTING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 7103.00 190.00 18.000 3,420.00 0032 0032 8029.25 2.00 438,355.000 876,710.00
END POSTS EACH 18.000 3,420.00 FOUNDATION COURSE Sy 438,355.000 876,710.00
0.000 0.00 26,666.667 53,333.33
0.000 0.00 26,666.667 53,333.33
0024 0024 7105.00 260.00 10.000 2,600.00 0033 0033 8060.05 125.00 1,444.000 180,500.00
CORNER POSTS EACH 10.000 2,600.00 GRANULAR SUBDRAIN EACH 1,444.000 180,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 8101.50 2.80 43,836.000 122,740.80 0043 0043 9179.23 1,400.00 42.290 59,206.00
STABILIZED SUBGRADE SY 43,836.000 122,740.80 COLD MILLING, CLASS 3 STA 42.290 59,206.00
TYPE CEMENT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 9005.75 87.30 2,670.000 233,091.00 0044 0044 9179.33 16.00 846.000 13,536.00
ASPHALTIC CONCRETE, TYPE SPR TON 2,670.000 233,091.00 COLD MILLING, CLASS 3 SY 846.000 13,536.00
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 9009.86 38.00 1,304.000 49,552.00 0045 0045 9185.77 26.72 1,868.600 49,928.99
SURFACING 6" SY 1,304.000 49,552.00 RUMBLE STRIPS, CONCRETE STA 1,868.600 49,928.99
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 9010.50 110.00 200.000 22,000.00 0046 0046 9188.50 37.00 5,244.000 194,028.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 22,000.00 SURFACING UNDER GUARDRAIL SY 5,244.000 194,028.00
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 9021.13 715.00 97.580 69,769.70 0047 0047 9190.61 193.00 1,157.933 223,481.07
PERFORMANCE GRADED BINDER (64-34) TON 97.580 69,769.70 CEMENT TON 1,157.933 223,481.07
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 9053.00 1.20 2,390.000 2,868.00 0048 0048 9300.38 1.00 4,794.000 4,794.00
TACK COAT GAL 2,390.000 2,868.00 RAP INCENTIVE PAYMENT EACH 4,794.000 4,794.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 9111.00 30.00 2,042.000 61,260.00 GROUP 3 CONCRETE PAVEMENT Contracted 23,022,334.56
WATER MGAL 2,042.000 61,260.00 Current 23.022.334.56
0.000 0.00 In place 290,737.71
0.000 0.00 This Estimate 155,070.04
0041 0041 9170.00 110.00 2,066.040 227,264.40 GROUP 4 CULVERTS
EARTH SHOULDER CONSTRUCTION STA 2,066.040 227,264.40 0049 0049 0030.40 60,000.00 1.000 60,000.00
0.000 0.00  MOBILIZATION LS 1.000 60,000.00
0.000 0.00 0.000 0.00
0042 0042 9173.20 1.15  398,505.000 458,280.75 0.000 0.00
SUBGRADE PREPARATION Sy 398,505.000 458,280.75
96,333.369 110,783.38
88,466.703 101,736.71




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B

Date: 07.07.2016
Page: 5 of 22

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B

Date: 07.07.2016

Page:

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

5 of 22
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Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 1120.00 1,000.00 3.000 3,000.00 0059 0059 4105.59 1,800.00 53.430 96,174.00
REMOVE DISCHARGE STRUCTURE EACH 3.000 3,000.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 53.430 96,174.00
0.000 0.00 JUNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 4002.00 3.10 375.000 1,162.50 0060 0060 4107.07 1,150.00 7.590 8,728.50
CAST IRON COVER AND FRAME LB 375.000 1,162.50 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 7.590 8,728.50
0.000 0.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 4004.50 3.00 18,480.000 55,440.00 0061 0061 4151.00 3.00 2,872.000 8,616.00
CAST IRON GRATE AND FRAME LB 18,480.000 55,440.00 REINFORCING STEEL FOR BOX CULVERT LB 2,872.000 8,616.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 4035.00 250.00 4.000 1,000.00 0062 0062 4155.50 1.40 4,059.000 5,682.60
REMOVE FLARED-END SECTION EACH 4.000 1,000.00 REINFORCING STEEL FOR INLET AND LB 4,059.000 5,682.60
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 4040.00 550.00 8.000 4,400.00 0063 0063 4157.00 2.80 635.000 1,778.00
REMOVE HEADWALLS FROM CULVERTS EACH 8.000 4,400.00 REINFORCING STEEL FOR COLLARS LB 635.000 1,778.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0055 4044.00 6,230.00 1.000 6,230.00 0064 0064 4310.18 320.00 11.000 3,520.00
PREPARATION OF STRUCTURE EACH 1.000 6,230.00 18" FLARED-END SECTION EACH 11.000 3,520.00
AT STATION 1354+48 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 4050.01 12.80 1,220.000 15,616.00 0065 0065 4360.18 350.00 1.000 350.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 1,220.000 15,616.00 18" METAL FLARED-END SECTION EACH 1.000 350.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0057 4051.01 65.00 28.000 1,820.00 0066 0066 4460.18 800.00 4.000 3,200.00
EXCAVATION FOR BOX CULVERTS CY 28.000 1,820.00 18" CONCRETE FLARED-END SECTION EACH 4.000 3,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 4101.06 1,385.00 30.280 41,937.80 0067 0067 4460.30 1,050.00 1.000 1,050.00
CLASS 47B-3000 CONCRETE FOR BOX CY 30.280 41,937.80 30" CONCRETE FLARED-END SECTION EACH 1.000 1,050.00
CULVERT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0068 4460.42 2,000.00 2.000 4,000.00 GROUP 5 SEEDING
42" CONCRETE FLARED-END SECTION EACH 2.000 4,000.00 0075 0075 0030.50 1,500.00 1.000 1,500.00
0.000 0.00  MOBILIZATION LS 1.000 1,500.00
0.000 0.00 0.000 0.00
0069 0069 8010.03 108.00 10.590 1,143.72 0.000 0.00
CRUSHED ROCK FOR BASE COURSE cY 10.590 1,143.72 0076 0076 L001.01 700.00 44.000 30,800.00
0.000 0.00 SEEDING, TYPE A ACRE 44.000 30,800.00
0.000 0.00 0.000 0.00
0070 0070 P120.18 70.50 76.000 5,358.00 0.000 0.00
18" CULVERT PIPE, TYPE 2 LF 76.000 5,358.00 0077 0077 L001.02 683.00 54.000 36,882.00
0.000 0.00 SEEDING, TYPE B ACRE 54.000 36,882.00
0.000 0.00 0.000 0.00
0071 0071 P120.30 255.00 8.000 2,040.00 0.000 0.00
30" CULVERT PIPE, TYPE 2 LF 8.000 2,040.00 0078 0078 L032.75 225.00 221.000 49,725.00
0.000 0.00 MULCH TON 221.000 49,725.00
0.000 0.00 0.000 0.00
0072 0072 P120.42 360.00 14.000 5,040.00 0.000 0.00
42" CULVERT PIPE, TYPE 2 LF 14.000 5,040.00 GROUP 5 SEEDING Contracted 118,907.00
0.000 0.00 Current 118,907.00
0.000 0.00 In place 0.00
0073 0073 P300.18 100.00 8.000 800.00 This Estimate 0.00
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 8.000 800.00 GROUP 6 BRIDGE AT STATION 1002+25.20-LT
0.000 0.00  0o79 0079 0030.60 68,360.00 1.000 68,360.00
0.000 0.00  MOBILIZATION LS 1.000 68,360.00
0074 0074 P400.18 55.00 1,470.000 80,850.00 0.000 0.00
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 1,470.000 80,850.00 0.000 0.00
0.000 0.00 o080 0080 3050.15 350.00 211.700 74,095.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES cY 211.700 74,095.00
CLASS 47BD-4000 0.000 0.00
GROUP 4 CULVERTS Contracted 418,937.12 ' )
Current 418,937.12 0.000 0.00
In place 0.00 0081 0081 3051.10 1.09 40,670.000 44,330.30
This Estimate 0.00 EPOXY COATED REINFORCING STEEL FOR LB 40,670.000 44,330.30
PAVEMENT APPROACHES 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B

Date:
Page:

07.07.2016
7 of 22

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B

Date: 07.07.2016

Page:

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

7 of 22
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Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0082 0082 6000.10 2,700.00 1.000 2,700.00 0091 0091 6010.26 704.00 245.400 172,761.60
ABUTMENT NO.1 EXCAVATION LS 1.000 2,700.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 245.400 172,761.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0083 6000.11 2,700.00 1.000 2,700.00 0092 0092 6011.11 186,552.00 1.000 186,552.00
ABUTMENT NO.2 EXCAVATION LS 1.000 2,700.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 186,552.00
0.000 0.00 SUPERSTRUCTURE AT STATION 0.000 0.00
0.000 0.00  1002+25.20 LT 0.000 0.00
0084 0084 6000.20 5,900.00 1.000 5,900.00 0093 0093 6040.00 47,426.00 1.000 47,426.00
PIER NO.1 EXCAVATION LS 1.000 5,900.00 REMOVE STRUCTURE EACH 1.000 47,426.00
0.000 0.00 AT STATION 1002+25.20 LT 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 6000.21 5,900.00 1.000 5,900.00 0094 0094 6095.00 331.00 12.000 3,972.00
PIER NO.2 EXCAVATION LS 1.000 5,900.00 STEEL DIAPHRAGM EACH 12.000 3,972.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0086 0086 6004.48 616.00 7.300 4,496.80 0095 0095 6107.00 101.00 783.000 79,083.00
BRIDGE JOINT NOSING CF 7.300 4,496.80 CONCRETE SLOPE PROTECTION SY 783.000 79,083.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0087 6005.33 50.00 48.700 2,435.00 0096 0096 6131.50 1.17  109,475.000 128,085.75
PREFORMED EXPANSION JOINT, TYPE B LF 48.700 2,435.00 EPOXY COATED REINFORCING STEEL LB 109,475.000 128,085.75
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0088 0088 6005.60 79.00 96.000 7,584.00 0097 0097 6139.50 48.18 69.000 3,324.42
ELASTOMERIC BEARING EACH 96.000 7,584.00 SUBSURFACE DRAINAGE MATTING SY 69.000 3,324.42
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0089 0089 6006.56 5.28 836.000 4,414.08 0098 0098 6210.50 38.83 5,920.000 229,873.60
BRIDGE DECK GROOVING SY 836.000 4,414.08 PIPE PILING LF 5,920.000 229,873.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0090 0090 6010.22 606.00 317.400 192,344.40 0099 0099 6251.00 4,461.00 4.000 17,844.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 317.400 192,344.40 TEST PILE EACH 4.000 17,844.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0100 0100 6601.15 52.78 98.000 517244 0105 0105 6000.10 20,000.00 1.000 20,000.00
1 1/2" CONDUIT IN BRIDGE LF 98.000 5,172.44  ABUTMENT NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
0.000 0.00 0.500 10,000.00
0101 0101 8091.00 70.57 260.000 18,348.20 0106 0106 6000.11 20,000.00 1.000 20,000.00
GRANULAR BACKFILL CcY 260.000 18,348.20 ABUTMENT NO.2 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
0.000 0.00 0.500 10,000.00
4003 4003 0030.60 7,435.95 0.000 0.00 0107 0107 6000.20 20,000.00 1.000 20,000.00
MOBILIZATION LS 1.000 7,435.95 PIER NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4004 4004 4054.65 74,516.62 0.000 0.00 0108 0108 6000.21 20,000.00 1.000 20,000.00
TEMPORARY SHORING LS 1.000 74,516.62 PIER NO.2 EXCAVATION LS 1.000 20,000.00
Group 6 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 1002+25.20-LT Contracted 1,307,702.59 0109 0109 6004.48 618.00 7.300 4,511.40
Current 1,380,655.16 BRIDGE JOINT NOSING CF 7.300 4,511.40
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGE AT STATION 1002+25.20-RT 0110 0110 6005.33 50.00 48.700 2,435.00
0102 0102 0030.60 144,800.00 1.000 144,800.00 PREFORMED EXPANSION JOINT, TYPE B LF 48.700 2,435.00
MOBILIZATION LS 1.000 144,800.00 0.000 0.00
0.500 72,400.00 0.000 0.00
0.500 72,400.00 0111 0111 6005.60 79.00 96.000 7,584.00
0103 0103 3050.15 353.00 211.700 74,730.10 ELASTOMERIC BEARING EACH 96.000 7,584.00
CONCRETE FOR PAVEMENT APPROACHES CcY 211.700 74,730.10 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 om2 0112 6006.56 5.28 836.000 4,414.08
0104 0104 3051.10 1.10  40,670.000 44,737.00 BRIDGE DECK GROOVING SY 836.000 4,414.08
EPOXY COATED REINFORCING STEEL FOR LB 40,670.000 44,737.00 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0113 0113 6010.22 606.00 317.400 192,344.40
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 317.400 192,344.40
0.000 0.00
0.000 0.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0114 0114 6010.26 704.00 245.400 172,761.60 0123 0123 6601.15 36.94 155.000 5,725.70
CLASS 47BD-4000 CONCRETE FOR BRIDGE (63 245.400 172,761.60 1 1/2" CONDUIT IN BRIDGE LF 155.000 5,725.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0115 0115 6011.11 186,552.00 1.000 186,552.00 0124 0124 8091.00 70.57 260.000 18,348.20
PRECAST/PRESTRESSED CONCRETE LS 1.000 186,552.00 GRANULAR BACKFILL CY 260.000 18,348.20
SUPERSTRUCTURE AT STATION 0.000 0.00 0.000 0.00
1002+25.20 RT 0.000 0.00 0.000 0.00
0116 0116 6040.00 47,426.00 1.000 47,426.00 4005 4005 0030.60 7,435.95 0.000 0.00
REMOVE STRUCTURE EACH 1.000 47,426.00 MOBILIZATION LS 1.000 7,435.95
AT STATION 1002425.20 RT 1.000 47,426.00 1.000 7,435.95
0.000 0.00 0.000 0.00
0117 0117 6095.00 331.00 12.000 3,972.00 4006 4006 4054.66 74,516.86 0.000 0.00
STEEL DIAPHRAGM EACH 12.000 3,972.00 TEMPORARY SHORING LS 1.000 74,516.86
0.000 0.00 Group 6A 0.000 0.00
0.000 0.00 0.000 0.00
0118 0118 6107.00 101.00 783.000 79,083.00 4012 4012 0025.25 3,675.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 783.000 79,083.00 ENGINEERING COSTS LS 1.000 3,675.00
0.000 0.00 1.000 3,675.00
0.000 0.00 1.000 3,675.00
0119 0119 6131.50 1.17  109,475.000 128,085.75 GROUP 6A BRIDGE AT STATION 1002+25.20-RT Contracted 1,448,552.25
EPOXY COATED REINFORCING STEEL LB 109,475.000 128,085.75 Current 1,534,180.06
0.000 0.00 In place 242,014.33
0.000 0.00 This Estimate 187,152.38
0120 0120 6139.50 48.18 69.000 3,324.42 GROUP 6B BRIDGE AT STATION 1017+48.00-LT
SUBSURFACE DRAINAGE MATTING SY 69.000 3,324.42 0125 0125 0030.60 59,000.00 1.000 59,000.00
0.000 0.00 MOBILIZATION LS 1.000 59,000.00
0.000 0.00 0.000 0.00
0121 0121 6210.50 38.83 5,920.000 229,873.60 0.000 0.00
PIPE PILING LF 5,920.000 229,873.60 0126 0126 1010.01 16.52 205.000 3,386.60
1,886.000 73,233.38 EXCAVATION (ESTABLISHED QUANTITY) CY 205.000 3,386.60
1,886.000 73,233.38 0.000 0.00
0122 0122 6251.00 4,461.00 4.000 17,844.00 0.000 0.00
TEST PILE EACH 4.000 17,844.00
4.000 17,844.00
4.000 17,844.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0127 0127 1043.50 3.72 86.000 319.92 0136 0136 6006.56 5.28 1,030.000 5,438.40
RIPRAP FILTER FABRIC SY 86.000 319.92 BRIDGE DECK GROOVING SY 1,030.000 5,438.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0128 0128 3050.15 353.00 230.400 81,331.20 0137 0137 6010.22 549.00 133.000 73,017.00
CONCRETE FOR PAVEMENT APPROACHES CY 230.400 81,331.20 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 133.000 73,017.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0129 0129 3051.10 1.09 44,110.000 48,079.90 0138 0138 6010.26 630.00 366.900 231,147.00
EPOXY COATED REINFORCING STEEL FOR LB 44,110.000 48,079.90 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 366.900 231,147.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0130 0130 6000.10 7,893.00 1.000 7,893.00 0139 0139 6011.11 371,525.00 1.000 371,525.00
ABUTMENT NO.1 EXCAVATION LS 1.000 7,893.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 371,525.00
0.000 0.00 SUPERSTRUCTURE AT STATION 0.000 0.00
0.000 0.00 1017+48LT 0.000 0.00
0131 0131 6000.11 7,893.00 1.000 7,893.00 0140 0140 6040.00 63,671.00 1.000 63,671.00
ABUTMENT NO.2 EXCAVATION LS 1.000 7,893.00 REMOVE STRUCTURE EACH 1.000 63,671.00
0.000 0.00 AT STATION 1017+48 LT 0.000 0.00
0.000 0.00 0.000 0.00
0132 0132 6004.48 603.00 9.000 5,427.00 0141 0141 6080.00 2.58 2,250.000 5,805.00
BRIDGE JOINT NOSING CF 9.000 5,427.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,250.000 5,805.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0133 0133 6005.32 60.00 55.700 3,342.00 0142 0142 6095.00 855.00 5.000 4,275.00
PREFORMED EXPANSION JOINT, TYPE A LF 55.700 3,342.00 STEEL DIAPHRAGM EACH 5.000 4,275.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0134 0134 6005.65 900.00 6.000 5,400.00 0143 0143 6104.00 69.09 30.000 2,072.70
EXPANSION BEARING, PTFE TYPE EACH 6.000 5,400.00 BROKEN CONCRETE RIPRAP TON 30.000 2,072.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0135 0135 6005.83 900.00 6.000 5,400.00 0144 0144 6105.02 82.00 240.000 19,680.00
FIXED BEARING EACH 6.000 5,400.00 ROCK RIPRAP, TYPE B TON 240.000 19,680.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0145 0145 6131.50 1.14 75,230.000 85,762.20 0152 0152 1043.50 3.72 86.000 319.92
EPOXY COATED REINFORCING STEEL LB 75,230.000 85,762.20 RIPRAP FILTER FABRIC Sy 86.000 319.92
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0146 0146 6139.50 48.17 120.000 5,780.40 0153 0153 3050.15 322.00 286.000 92,092.00
SUBSURFACE DRAINAGE MATTING SY 120.000 5,780.40 CONCRETE FOR PAVEMENT APPROACHES CY 286.000 92,092.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0.000 0.00 0.000 0.00
0147 0147 6210.14 42.70 2,990.000 127,673.00 0154 0154 3051.10 1.08 54,200.000 58,536.00
HP 12 INCH X 53 LB STEEL PILING LF 2,990.000 127,673.00 EPOXY COATED REINFORCING STEEL FOR LB 54,200.000 58,536.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00
0148 0148 6310.00 26.06 1,775.000 46,256.50 0155 0155 6000.10 20,000.00 1.000 20,000.00
STEEL SHEET PILING SF 1,775.000 46,256.50 ABUTMENT NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
0.000 0.00 0.000 0.00
0149 0149 8091.00 70.57 495.000 34,932.15 0156 0156 6000.11 20,000.00 1.000 20,000.00
GRANULAR BACKFILL (63 495.000 34,932.15 ABUTMENT NO.2 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 1017+48.00-LT Contracted 1,304,507.97 0157 0157 6004.48 608.00 10.400 6,323.20
Current 1.304.507.97 BRIDGE JOINT NOSING CF 10.400 6,323.20
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6C BRIDGE AT STATION 1017+48.00-RT 0158 0158 6005.32 60.00 66.800 4,008.00
0150 0150 0030.60 169,800.00 1.000 169,800.00 PREFORMED EXPANSION JOINT, TYPE A LF 66.800 4,008.00
MOBILIZATION LS 1.000 169,800.00 0.000 0.00
1.000 169,800.00 0.000 0.00
0.000 0.00 0159 0159 6005.65 900.00 8.000 7,200.00
0151 0151 1010.01 16.52 205.000 3,386.60 EXPANSION BEARING, PTFE TYPE EACH 8.000 7,200.00
EXCAVATION (ESTABLISHED QUANTITY) CY 205.000 3,386.60 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0160 0160 6005.83 900.00 8.000 7,200.00
FIXED BEARING EACH 8.000 7,200.00
0.000 0.00
0.000 0.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0161 0161 6006.56 5.28 1,330.000 7,022.40 0170 0170 6131.50 1.13 88,890.000 100,445.70
BRIDGE DECK GROOVING SY 1,330.000 7,022.40 EPOXY COATED REINFORCING STEEL LB 88,890.000 100,445.70
0.000 0.00 17,447.000 19,715.11
0.000 0.00 8,696.000 9,826.48
0162 0162 6010.22 549.00 154.800 84,985.20 0171 0171 6139.50 48.17 158.000 7,610.86
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 154.800 84,985.20 SUBSURFACE DRAINAGE MATTING SY 158.000 7,610.86
105.000 57,645.00 0.000 0.00
58.000 31,842.00 0.000 0.00
0163 0163 6010.26 604.00 458.100 276,692.40 0172 0172 6210.14 42.60 3,595.000 153,147.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 458.100 276,692.40 HP 12 INCH X 53 LB STEEL PILING LF 3,595.000 153,147.00
0.000 0.00 3,459.000 147,353.40
0.000 0.00 0.000 0.00
0164 0164 6011.11 482,898.00 1.000 482,898.00 0173 0173 6310.00 25.87 2,072.000 53,602.64
PRECAST/PRESTRESSED CONCRETE LS 1.000 482,898.00 STEEL SHEET PILING SF 2,072.000 53,602.64
SUPERSTRUCTURE AT STATION 0.000 0.00 2,124.000 54.947.88
1017+48 RT 0.000 0.00 0.000 0.00
0165 0165 6040.00 63,671.00 1.000 63,671.00 0174 0174 8091.00 70.57 630.000 44,459.10
REMOVE STRUCTURE EACH 1.000 63,671.00 GRANULAR BACKFILL CcY 630.000 44,459.10
AT STATION 1017+48 RT 1.000 63,671.00 0.000 0.00
0.000 0.00 0.000 0.00
0166 0166 6080.00 2.69 2,790.000 7,505.10 4017 4017 6210.34 25.56 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,790.000 7,505.10 PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 134.000 3,425.04
0.000 0.00 PILING 134.000 3,425.04
0.000 0.00 0.000 0.00
0167 0167 6095.00 950.00 7.000 6,650.00 GROUP 6C BRIDGE AT STATION 1017+48.00-RT Contracted 1,698,077.82
STEEL DIAPHRAGM EACH 7.000 6,650.00 Current 1.701.502.86
0.000 0.00 In place 536,557.43
0.000 0.00 This Estimate 41,668.48
0168 0168 6104.00 69.09 30.000 2,072.70 GROUP 6D BRIDGE AT STATION 1337+22.54-LT
BROKEN CONCRETE RIPRAP TON 30.000 2,072.70 0175 0175 0030.60 70,293.00 1.000 70,293.00
0.000 0.00 MOBILIZATION LS 1.000 70,293.00
0.000 0.00 0.000 0.00
0169 0169 6105.02 82.00 225.000 18,450.00 0.000 0.00
ROCK RIPRAP, TYPE B TON 225.000 18,450.00
0.000 0.00
0.000 0.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0176 0176 3050.15 345.00 212.800 73,416.00 0185 0185 6010.22 580.00 378.500 219,530.00
CONCRETE FOR PAVEMENT APPROACHES CcY 212.800 73,416.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 378.500 219,530.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0177 0177 3051.10 1.09 41,885.000 45,654.65 0186 0186 6010.26 711.00 236.100 167,867.10
EPOXY COATED REINFORCING STEEL FOR LB 41,885.000 45,654.65 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 236.100 167,867.10
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0178 0178 6000.10 6,445.00 1.000 6,445.00 0187 0187 6011.11 226,500.00 1.000 226,500.00
ABUTMENT NO.1 EXCAVATION LS 1.000 6,445.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 226,500.00
0.000 0.00 SUPERSTRUCTURE AT STATION 0.000 0.00
0.000 0.00 1337+22.54 LT 0.000 0.00
0179 0179 6000.11 6,445.00 1.000 6,445.00 0188 0188 6040.00 46,574.00 1.000 46,574.00
ABUTMENT NO.2 EXCAVATION LS 1.000 6,445.00 REMOVE STRUCTURE EACH 1.000 46,574.00
0.000 0.00 AT STATION 1336+96.00 LT 0.000 0.00
0.000 0.00 0.000 0.00
0180 0180 6000.20 9,264.00 1.000 9,264.00 0189 0189 6080.00 1.95 1,410.000 2,749.50
PIER NO.1 EXCAVATION LS 1.000 9,264.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,410.000 2,749.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0181 0181 6000.21 9,264.00 1.000 9,264.00 0190 0190 6095.00 271.00 16.000 4,336.00
PIER NO.2 EXCAVATION LS 1.000 9,264.00 STEEL DIAPHRAGM EACH 16.000 4,336.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0182 0182 6004.48 619.00 16.900 10,461.10 0191 0191 6100.00 1,309.00 5.000 6,545.00
BRIDGE JOINT NOSING CF 16.900 10,461.10 FLOOR DRAINS EACH 5.000 6,545.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0183 0183 6005.33 50.00 111.800 5,590.00 0192 0192 6107.00 101.00 640.000 64,640.00
PREFORMED EXPANSION JOINT, TYPE B LF 111.800 5,590.00 CONCRETE SLOPE PROTECTION SY 640.000 64,640.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0184 0184 6006.56 5.28 842.000 4,445.76 0193 0193 6131.50 1.17 135,435.000 158,458.95
BRIDGE DECK GROOVING SY 842.000 4,445.76 EPOXY COATED REINFORCING STEEL LB 135,435.000 158,458.95
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0194 0194 6139.50 48.17 48.000 2,312.16 0201 0201 3051.10 1.09 41,895.000 45,665.55
SUBSURFACE DRAINAGE MATTING SY 48.000 2,312.16 EPOXY COATED REINFORCING STEEL FOR LB 41,895.000 45,665.55
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00
0195 0195 6210.50 38.45 5,430.000 208,783.50 0202 0202 6000.10 20,000.00 1.000 20,000.00
PIPE PILING LF 5,430.000 208,783.50 ABUTMENT NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
0.000 0.00 0.000 0.00
0196 0196 6251.00 3,718.00 4.000 14,872.00 0203 0203 6000.11 20,000.00 1.000 20,000.00
TEST PILE EACH 4.000 14,872.00 ABUTMENT NO.2 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
0.000 0.00 0.000 0.00
0197 0197 6415.00 27,813.00 1.000 27,813.00 0204 0204 6000.20 20,000.00 1.000 20,000.00
DRAINAGE SYSTEM AT STATION EACH 1.000 27,813.00 PIER NO.1 EXCAVATION LS 1.000 20,000.00
1337422.54 LT 0.000 0.00 0.500 10,000.00
0.000 0.00 0.000 0.00
0198 0198 8091.00 70.57 230.000 16,231.10 0205 0205 6000.21 20,000.00 1.000 20,000.00
GRANULAR BACKFILL CY 230.000 16,231.10 PIER NO.2 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
0.000 0.00 0.000 0.00
GROUP 6D BRIDGE AT STATION 1337+22.54-LT Contracted 1,408,490.82 0206 0206 6004.48 619.00 16.900 10,461.10
Current 1.408.490.82 BRIDGE JOINT NOSING CF 16.900 10,461.10
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6E BRIDGE AT STATION 1336+71.91-RT 0207 0207 6005.33 50.00 111.800 5,590.00
0199 0199 0030.60 154,200.00 1.000 154,200.00 PREFORMED EXPANSION JOINT, TYPE B LF 111.800 5,590.00
MOBILIZATION LS 1.000 154,200.00 0.000 0.00
1.000 154,200.00 0.000 0.00
0.000 0.00 0208 0208 6006.56 5.28 840.000 4,435.20
0200 0200 3050.15 345.00 212.800 73,416.00 BRIDGE DECK GROOVING SY 840.000 4,435.20
CONCRETE FOR PAVEMENT APPROACHES CY 212.800 73,416.00 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0209 0209 6010.22 580.00 378.600 219,588.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CYy 378.600 219,588.00
204.000 118,320.00
149.000 86,420.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0210 0210 6010.26 711.00 236.300 168,009.30 0219 0219 6210.50 38.45 5,430.000 208,783.50
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 236.300 168,009.30  PIPE PILING LF 5,430.000 208,783.50
0.000 0.00 4,824.000 185,482.80
0.000 0.00 0.000 0.00
0211 0211 6011.11 227,000.00 1.000 227,000.00 0220 0220 6251.00 3,718.00 4.000 14,872.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 227,000.00 TEST PILE EACH 4.000 14,872.00
SUPERSTRUCTURE AT STATION 0.000 0.00 4.000 14,872.00
1336+71.91 RT 0.000 0.00 0.000 0.00
0212 0212 6040.00 46,574.00 1.000 46,574.00 0221 0221 6415.00 27,813.00 1.000 27,813.00
REMOVE STRUCTURE EACH 1.000 46,574.00 DRAINAGE SYSTEM AT STATION EACH 1.000 27,813.00
AT STATION 1336+96.00 RT 1.000 46,574.00 1336+71.91 0.000 0.00
0.000 0.00 0.000 0.00
0213 0213 6080.00 1.95 1,410.000 2,749.50 0222 0222 8091.00 70.57 230.000 16,231.10
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,410.000 2,749.50 GRANULAR BACKFILL CY 230.000 16,231.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0214 0214 6095.00 270.00 16.000 4,320.00 4007 4007 0030.60 5,964.00 0.000 0.00
STEEL DIAPHRAGM EACH 16.000 4,320.00 MOBILIZATION LS 1.000 5,964.00
0.000 0.00 1.000 5,964.00
0.000 0.00 1.000 5,964.00
0215 0215 6100.00 1,309.00 5.000 6,545.00 4008 4008 7319.95 6,536.25 0.000 0.00
FLOOR DRAINS EACH 5.000 6,545.00 REMOVE DYNAMIC MESSAGE SIGN SYSTEM EACH 1.000 6,536.25
0.000 0.00 1.000 6,536.25
0.000 0.00 1.000 6,536.25
0216 0216 6107.00 102.00 641.000 65,382.00 4009 4009 7319.90 8,452.50 0.000 0.00
CONCRETE SLOPE PROTECTION SY 641.000 65,382.00 INSTALL DYNAMIC MESSAGE SIGN EACH 1.000 8,452.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0217 0217 6131.50 1.17  135,435.000 158,458.95 4010 4010 7309.50 12,741.75 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 135,435.000 158,458.95 REMOVE AND REINSTALL SIGN STRUCTURE EACH 1.000 12,741.75
38,730.000 45,314.10 0.500 6,370.88
22,918.000 26,814.06 0.500 6,370.88
0218 0218 6139.50 48.19 49.000 2,361.31 4011 4011 A900.08 1,275.75 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 49.000 2,361.31 REWIRE LS 1.000 1,275.75
0.000 0.00 Removal and Reinstall Electrical Wiring for DMS 0.000 0.00
0.000 0.00  pBoard. 0.000 0.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4018 4018 6210.60 23.07 0.000 0.00 0229 0229 7022.50 6,500.00 2.000 13,000.00
PAY CUT-OFF FOR PIPE PILE LF 785.000 18,109.95 BULLNOSE-12.5' EACH 2.000 13,000.00
785.000 18,109.95 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6E BRIDGE AT STATION 1336+71.91-RT Contracted 1,542,455.51 0230 0230 7024.25 2,800.00 20.000 56,000.00
Current 159553571 GUARDRAIL END TREATMENT, TYPE | EACH 20.000 56,000.00
In place 641,743.98 6.000 16,800.00
This Estimate 132,105.19 0.000 0.00
GROUP 7 GUARDRAIL 0231 0231 7024.27 2,600.00 4.000 10,400.00
0223 0223 0030.70 30,200.00 1.000 30,200.00 GUARDRAIL END TREATMENT, TYPE I EACH 4.000 10,400.00
MOBILIZATION LS 1.000 30,200.00 0.000 0.00
1.000 30,200.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 302,762.50
0224 0224 7011.20 25.00 3,612.500 90,312.50 Current 302,762.50
W-BEAM GUARDRAIL LF 3,612.500 90,312.50 In place 75,567.50
662.700 16,567.50 This Estimate 0.00
0.000 0.00 GROUP 8B ELECTRICAL
0225 0225 7011.30 35.00 200.000 7,000.00 0232 0232 0030.81 10,560.00 1.000 10,560.00
THRIE-BEAM GUARDRAIL LF 200.000 7,000.00 MOBILIZATION LS 1.000 10,560.00
0.000 0.00 0.500 5,280.00
0.000 0.00 0.000 0.00
0226 0226 7018.01 25.00 2,298.000 57,450.00 0233 0233 A800.51 12.03 376.000 4,523.28
RESET GUARDRAIL LF 2,298.000 57,450.00 OPERATION AND MAINTENANCE OF DAY 376.000 4,523.28
0.000 0.00 CROSSOVER LIGHTING SYSTEM 74.000 89022
0.000 0.00  STATION 940+00 19.000 228.57
0227 0227 7020.00 2,000.00 18.000 36,000.00 0234 0234 A800.53 12.03 376.000 4,523.28
BRIDGE APPROACH SECTIONS EACH 18.000 36,000.00 OPERATION AND MAINTENANCE OF DAY 376.000 4,523.28
6.000 12,000.00 CROSSOVER LIGHTING SYSTEM 73.000 878.19
0.000 0.00  STATION 1426+00 19.000 228.57
0228 0228 7022.00 1,200.00 2.000 2,400.00 0235 0235 A800.76 2,496.00 1.000 2,496.00
END ANCHORAGE ASSEMBLY EACH 2.000 2,400.00 REMOVE CROSSOVER LIGHTING SYSTEM EACH 1.000 2,496.00
0.000 0.00 0.000 0.00
0.000 0.00  STATION 940+00 0.000 0.00
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Contract ID:  5459B Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0236 0236 A800.77 2,496.00 1.000 2,496.00 0243 0243 7390.10 662.50 11.000 7,287.50
REMOVE CROSSOVER LIGHTING SYSTEM EACH 1.000 2,496.00 REMOVE SIGN, POST, AND FOOTING EACH 11.000 7,287.50
_ STATION 1426+00 0.000 0.00 6.000 3,975.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 24,598.56 GROUP 8C SIGNING Contracted 82,618.98
Current 24,598.56 Current 82,618.98
In place 7,048.41 In place 9,750.00
This Estimate 457.14 This Estimate 0.00
GROUP 8C SIGNING GROUP 10 GENERAL ITEMS
0237 0237 0030.82 11,550.00 1.000 11,550.00 0244 0244 0001.00 225.00 438.000 98,550.00
MOBILIZATION LS 1.000 11,550.00 SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 438.000 98,550.00
0.500 577500 CONTROL DEVICES 86.000 19,350.00
0.000 0.00 19.000 4,275.00
0238 0238 7322.00 18.96 1,020.500 19,348.68 0245 0245 0001.08 0.50 63,880.000 31,940.00
TYPE B SIGN SF 1,020.500 19,348.68  BARRICADE, TYPE Il BDAY 63,880.000 31,940.00
0.000 0.00 29,526.000 14,763.00
0.000 0.00 5,757.000 2,878.50
0239 0239 7340.00 2.66 10,680.000 28,408.80 0246 0246 0001.10 1.00 7,800.000 7,800.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 10,680.000 28,408.80 BARRICADE, TYPE lII BDAY 7,800.000 7,800.00
0.000 0.00 5,142.000 5,142.00
0.000 0.00 1,368.000 1,368.00
0240 0240 7360.24 599.00 12.000 7,188.00 0247 0247 0001.75 2.00 1,200.000 2,400.00
24" SIGN SUPPORT FOOTING EACH 12.000 7,188.00 TEMPORARY SIGN DAY EACH 1,200.000 2,400.00
0.000 0.00 237.000 474.00
0.000 0.00 0.000 0.00
0241 0241 7360.30 786.00 6.000 4,716.00 0248 0248 0001.90 0.45 84,155.000 37,869.75
30" SIGN SUPPORT FOOTING EACH 6.000 4,716.00 SIGN DAY EACH 84,155.000 37,869.75
0.000 0.00 13,413.000 6,035.85
0.000 0.00 3,439.000 1,547.55
0242 0242 7360.36 1,030.00 4.000 4,120.00 0249 0249 0001.99 1.00 4,136.000 4,136.00
36" SIGN SUPPORT FOOTING EACH 4.000 4,120.00 CONTRACTOR FURNISHED SIGN DAY EACH 4,136.000 4,136.00
0.000 0.00 11.000 11.00
0.000 0.00 0.000 0.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0250 0250 0002.27 2.50 22,500.000 56,250.00 0259 0259 0020.00 2.00 10,000.000 20,000.00
REMOVABLE WET REFLECTIVE TAPE LF 22,500.000 56,250.00 TRAINING HOUR 10,000.000 20,000.00
10,145.000 25,362.50 0.000 0.00
0.000 0.00 0.000 0.00
0251 0251 0002.30 0.26  630,000.000 163,800.00 0260 0260 0030.00 136,800.00 1.000 136,800.00
PAVEMENT MARKING REMOVAL LF 630,000.000 163,800.00 MOBILIZATION LS 1.000 136,800.00
97,372.000 25,316.72 1.000 136,800.00
0.000 0.00 0.000 0.00
0252 0252 0002.76 0.20 630,000.000 126,000.00 0261 0261 1017.00 172,000.00 1.000 172,000.00
PERMANENT PAVEMENT MARKING, PAINT LF 630,000.000 126,000.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 172,000.00
192,702.000 38,540.40 0.117 20,124.00
0.000 0.00 0.000 0.00
0253 0253 0002.84 5.00 600.000 3,000.00 0262 0262 9110.01 145.00 200.000 29,000.00
TUBULAR POST CURB SYSTEM LF 600.000 3,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 200.000 29,000.00
300.000 1,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0254 0254 0002.85 10.00 920.000 9,200.00 0263 0263 9110.02 145.00 50.000 7,250.00
TUBULAR POST EACH 920.000 9,200.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 7,250.00
440.000 4,400.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0255 0255 0002.87 10.00 1,780.000 17,800.00 0264 0264 9110.03 100.00 200.000 20,000.00
CHANNELIZING BLOCK EACH 1,780.000 17,800.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 200.000 20,000.00
852.000 8,520.00 0.000 0.00
0.000 0.00 0.000 0.00
0256 0256 0002.97 325.00 852.000 276,900.00 0265 0265 9110.07 85.00 200.000 17,000.00
FLASHING ARROW PANEL DAY 852.000 276,900.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 200.000 17,000.00
311.000 101,075.00 0.000 0.00
76.000 24,700.00 0.000 0.00
0257 0257 0003.10 375.00 20.000 7,500.00 0266 0266 9110.27 150.00 150.000 22,500.00
FLAGGING DAY 20.000 7,500.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 22,500.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0258 0258 0010.04 45,000.00 1.000 45,000.00 0267 0267 L022.75 3.50 2,000.000 7,000.00
FIELD OFFICE EACH 1.000 45,000.00 TEMPORARY SILT CHECK LF 2,000.000 7,000.00
1.000 45,000.00 630.000 2,205.00
0.000 0.00 0.000 0.00
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Est Number: 0009 Pay Period End Date:  06.30.2016 Est Number: 0009 Pay Period End Date:  06.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0268 0268 L022.90 2.75 3,500.000 9,625.00 4002 4002 0003.79 9,692.813 0.000 0.00
TEMPORARY SILT FENCE LF 3,500.000 9,625.00 TEMPORARY TRAFFIC SIGNAL EACH 4.000 38,771.25
0.000 0.00 1.000 9,692.81
0.000 0.00 0.000 0.00
0269 0269 L022.92 3.00 1,000.000 3,000.00 GROUP 10 GENERAL ITEMS Contracted 1,368,320.75
TEMPORARY EARTH CHECK LF 1,000.000 3,000.00 Current 1.446.782.00
0.000 0.00 In place 492,602.28
0.000 0.00 This Estimate 34,769.05
0270 0270 L032.70 300.00 10.000 3,000.00 Totals for contract Contracted 38,665,968.13
TEMPORARY MULCH TON 10.000 3,000.00 Current 38,968,515.00
0.000 0.00 In place 4,030,624.05
0.000 0.00 This Estimate 1,264,393.72
0271 0271 L860.24 1,500.00 12.000 18,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 12.000 18,000.00
0.000 0.00
0.000 0.00
0272 0272 L860.50 15,000.00 1.000 15,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
CONTRACTOR COMPLIANCE 0.500 7,500.00
0.000 0.00
4000 4000 4094.75 37.80 0.000 0.00
CONCRETE PROTECTION BARRIER LF 700.000 26,460.00
550.000 20,790.00
0.000 0.00
4001 4001 0003.56 9.45 0.000 0.00
RELOCATE CONCRETE PROTECTION BARRIER LF 1,400.000 13,230.00
0.000 0.00
0.000 0.00
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\Item Cd Hltem Desc

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3075.76 112" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

6005.60 ELASTOMERIC BEARING

Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0021 Proj Line Nbr Prpsl Line Nbr 0088 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 975.869 13,271.82 21071 0009  S.P. Initial Payment 96.00 4,084.80 116-871R2
ClassRAggregate ElastomericBearPad
Total for stockpile nbr 1: 975.869 $13,271.82 Total for stockpile nbr 1: 96.00 $4,084.80
Stkpl Nbr 2 Total for proposal line nbr 0088: 96.00 $4,084.80
0002 S.P. Initial Payment 6,498.61 88,381.10 21073 Prpsl Line Nbr 0111 Proj Line Nbr
ClassRAggregate Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 2: 6,498.61 $88,381.10 Stkpl Nbr 1
Stkpl Nbr 3 0009  S.P. Initial Payment 96.00 4,084.80 116-871R2
0002  S.P. Initial Payment 15,255.31 207,472.22 21074 ElastomericBearPad
ClassRAggregate Total for stockpile nbr 1: 96.00 $4,084.80
Total for stockpile nbr 3: 15,255.31 $207,472.22 Total for proposal line nbr 0111: 96.00 $4,084.80
Stkpl Nbr 4 Total for item code 6005.60: 192.00 $8,169.60
0002  S.P. Initial Payment 3,324.289 45,210.33 21076 ftem Cd | item Desc |
ClassRAggregate 6005.65 | EXPANSION BEARING, PTFE TYPE
Total for stockpile nbr 4: 3,324.289 $45,210.33 Project 514598 000
Stkpl Nbr 5
0009  S.P. Initial Payment 20,000.00 252,000.00 21119 Prpsl Line Nbr 0134 Proj Line Nbr
ClassRAggregate Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 5: 20,000.00 $252,000.00 Stkpl Nbr 1
Total for proposal line nbr 0021 46,054.078 $606,335.47 0009  S.P. Initial Payment 6.00 4,044.00 116-871R1
Total for item code 3075.76: 46,054.078 $606,335.47 ExpansionBearingPTFE
Total for stockpile nbr 1: 6.00 $4,044.00
Total for proposal line nbr 0134: 6.00 $4,044.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6005.65 EXPANSION BEARING, PTFE TYPE |

Project 51459B 000

6011.11 PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION

Project 51459B 000

Prpsl Line Nbr 0159 Proj Line Nbr Prpsl Line Nbr 0187 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 8.00 5,272.00 116-871R1 0009  S.P. Initial Payment 84.00 1,680.00 116-871R2
ExpansionBearingPTFE UniversalMaterial
Total for stockpile nbr 1: 8.00 $5,272.00 Total for stockpile nbr 1: 84.00 $1,680.00
Total for proposal line nbr 0159: 8.00 $5,272.00 Total for proposal line nbr 0187: 84.00 $1,680.00
Total for item code 6005.65: 14.00 $9,316.00 Prpsl Line Nbr 0211 Proj Line Nbr
\Item Cd Hltem Desc \ Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
6005.83 | [FIXED BEARING | Stkpl Nbr 1
Project ~ 51459B 000 0009  S.P. Initial Payment 84.00 1,680.00 116-871R2
Prpsl Line Nbr 0135 Proj Line Nbr UniversalMaterial
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 84.00 $1,680.00
Stkpl Nbr 1 Total for proposal line nbr 0211: 84.00 $1,680.00
0009 S.P. Initial Payment 6.00 1,188.00 116-871R2 Total for item code 6011.11: 168.00 $3,360.00
FixedBearing \Item Cd Hltem Desc \
Total for stockpile nbr 1: 6.00 $1,188.00 M‘ EPOXY COATED REINFORCING STEEL
Total for proposal line nbr 0135: 6.00 $1,188.00 Project 51459B 000
Prpsl Line Nbr 0160 Proj Line Nbr Prpsl Line Nbr 0119 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 8.00 1,432.00 116-871R2 0008  S.P. Initial Payment 4,545.00 2,324.77 91833325
FixedBearing UniversalMaterial
Total for stockpile nbr 1: 8.00 $1,432.00 Total for stockpile nbr 1: 4,545.00 $2,324.77
Total for proposal line nbr 0160: 8.00 $1,432.00 Total for proposal line nbr 0119: 4,545.00 $2,324.77

Total for item code 6005.83: 14.00 $2,620.00
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6131.50 \EPOXY COATED REINFORCING STEEL
Project 51459B 000
Prpsl Line Nbr 0170 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008  S.P. Initial Payment 24,600.00 12,582.90 91833327
UniversalMaterial
0008  S.P. Initial Payment 17,447.00 8,924.14 91833327
UniversalMaterial
0008  S.P.Adjustment -8,751.00 -4,476.14 91833327
UniversalMaterial
0009  S.P. Adjustment -8,696.00 -4,448.00 91833327
UniversalMaterial
Total for stockpile nbr 1: 24,600.00 $12,582.90
Total for proposal line nbr 0170: 24,600.00 $12,582.90
Prpsl Line Nbr 0217 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008  S.P. Initial Payment 46,171.00 23,616.47 91833331
UniversalMaterial
0008 S.P. Initial Payment 45,612.00 23,330.54 91833331
UniversalMaterial
0008  S.P. Adjustment -15,812.00 -8,087.84 91833331
UniversalMaterial
0009 S.P. Adjustment -22,918.00 -11,722.56 91833331
UniversalMaterial
Total for stockpile nbr 1: 53,053.00 $27,136.61
Total for proposal line nbr 0217: 53,053.00 $27,136.61
Total for item code 6131.50: 82,198.00 $42,044.28
Total remaining for contract: $671,845.35



