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Contract Location:

WEST OF LODGEPOLE - WEST OF CHAPPELL Estimate Type:

Contractor:
KOSS CONSTRUCTION COMPANY Date Let:
5830 SW DRURY LANE Date Awarded:

Date Contract Executed:
Date Notice for Work to
TOPEKA KS 66604-2262 Begin:
Date Work Actually Began:

Phone: Date Project Completion:

(785)228-2928

Escrow Agent:

Surety Co:
FEDERAL INSURANCE COMPANY

Counties
CHEYENNE
DEUEL

Project Fed State Highway Begin End Description

Number Project Number Number Ref Ref

Post Post

51459B NH-80-2(106) 080 75.43 84.64 GR CONC PAVE CULV SEED
000 BR GDRL SIGN ELEC

PROG

10.08.2015
10.21.2015
10.29.2015

03.07.2016
03.07.2016

Current Contract Amt
$39,401,280.39

Original Contract Amt
$38,665,968.13

% Dollar Comp

% Time Comp

Total to Date Prev to Date

Total Earnings  $17,985,467.46 $16,738,547.70

Stockpiled Materials $534,282.90 $534,282.90
Gross Earnings  $18,519,750.36 $17,272,830.60
Retainage $.00 $.00

Escrow Amount $.00 $.00
Securities Encmb $.00 $.00

46% Net Earnings $18,519,750.36 $17,272,830.60
20% Liquidated Damages $.00 $.00
Incentives $.00 $.00

Disincentives $.00 $.00

Other Contract Adj $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-703.95 $-703.95

Bituminous Adj $.00 $.00

Autopay Adj $.00 $.00

Gasoline Adj $.00 $.00

Other Adj $.00 $.00

Price Adj $.00 $.00

Substandard Item Adj $.00 $.00
Asphalt Adj $.00 $.00

Diesel Fuel Adj $.00 $.00

Petrol Adj $.00 $.00

Matl Discrepancy Payment Adj $.00 $.00
Total for Adjustments -$703.95 -$703.95

Project Manager
Johnson, James

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

Payment $18,519,046.41 $17,272,126.65

District Engineer

09.13.2016 Parks, Thomas (Drew)

Controller
09.14.2016 Burling, Laurie
09.14.2016

This Estimate

$1,246,919.76
$.00
$1,246,919.76
$.00
$.00
$.00
$1,246,919.76

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$1,246,919.76

09.13.2016

09.14.2016
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1111.00 7.00 1,233.000 8,631.00
0001 0001 0030.10 461,700.00 1.000 461,700.00 REMOVE FENCE LF 1,233.000 8,631.00
MOBILIZATION LS 1.000 461,700.00 517.000 3,619.00
1.000 461,700.00 0.000 0.00
0.000 0.00 0010 0010 7017.00 3.50 5,600.000 19,600.00
0002 0002 1009.00 7,200.00 1.000 7,200.00 REMOVE GUARDRAIL LF 5,600.000 19,600.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,200.00 1,857.000 6,499.50
1.000 7,200.00 0.000 0.00
0.000 0.00 o011 0011 7017.50 5.00 2,298.000 11,490.00
0003 0003 1010.00 5.80 133,107.000 772,020.60 REMOVE & SALVAGE GUARDRAIL LF 3,473.000 17,365.00
EXCAVATION cY 133,392.000 773,673.60 1,168.000 5,840.00
76,617.193 444,379.72 0.000 0.00
0.000 0.00 0012 0012 L006.00 350.00 98.000 34,300.00
0004 0004 1010.10 7.90 2,543.000 20,089.70 COVER CROP SEEDING ACRE 98.000 34,300.00
EXCAVATION, BORROW cY 2,543.000 20,089.70 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.13 1.45 10,800.000 15,660.00
0005 0005 1011.00 30.00 3,391.000 101,730.00 EROSION CONTROL, CLASS 1D SY 10,800.000 15,660.00
WATER MGAL 3,398.000 101,940.00 0.000 0.00
264.320 7,929.60 0.000 0.00
0.000 0.00 0014 0014 L022.11 2.75 11,085.000 30,483.75
0006 0006 1041.00 0.52  474,320.000 246,646.40 FABRIC SILT FENCE-LOW POROSITY LF 11,085.000 30,483.75
SALVAGING AND PLACING TOPSOIL 53 474,320.000 246,646.40 4,597.000 12,641.75
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 4,617,701.70
0007 0007 1101.00 7.75 271,703.000  2,105,698.25 Current 4,625,439.70
REMOVE PAVEMENT SY 271,703.000 2,105,698.25 In place 2,363,918.76
133,472.408 1,034,411.16 This Estimate 0.00

0.000 0.00 GROUP 3 CONCRETE PAVEMENT

0008 0008 1102.00 5.50 142,264.000 782,452.00 0015 0015 0030.30 2,302,200.00 1.000  2,302,200.00
REMOVE ASPHALT SURFACE 53 142,264.000 782,452.00 MOBILIZATION LS 1.000  2,302,200.00
69,036.006 379,698.03 1.000  2,302,200.00
0.000 0.00 0.000 0.00
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 1020.06 39.95 448.000 17,897.60 0025 0025 7130.00 10.50 1,201.000 12,610.50
FLEXIBLE POST DELINEATOR EACH 448.000 17,897.60 BARBED WIRE FENCE LF 1,201.000 12,610.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 3039.11 1,500.00 2.170 3,255.00 0026 0026 7515.13 1.00 25,000.000 25,000.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 2.170 3,255.00 5" BLACK WET REFLECTIVE POLYUREA LF 25,000.000 25,000.00
DEPTH 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 3039.12 850.00 12.500 10,625.00 0027 0027 7515.36 1.05 130,000.000 136,500.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL (03 12.500 10,625.00 5"WHITE WET REFLECTIVE POLYUREA LF 130,000.000 136,500.00
DEPTH 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 3075.52 56.00 2,681.000 150,136.00 0028 0028 7515.38 2.00 4,000.000 8,000.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 2,681.000 150,136.00 12" WHITE WET REFLECTIVE POLYUREA LF 4,000.000 8,000.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 3075.72 26.00 126,360.000 3,285,360.00 0029 0029 7516.35 1.05 105,000.000 110,250.00
12" CONCRETE PAVEMENT, CLASS 47B-3500 SY 126,360.000 3,285,360.00 5" YELLOW WET REFLECTIVE POLYUREA LF 105,000.000 110,250.00
50,439.000  1,311,414.00 PAVEMENT MARKING, GROOVED 0.000 0.00
43,642.000 1,134,692.00 0.000 0.00
0021 0021 3075.76 45.15  311,995.000 14,086,574.25 0030 0030 8022.20 1.65 2,870.000 4,735.50
12" DOWELED CONCRETE PAVEMENT, CLASS SY 311,995.000 14,086,574.25 HYDRATED LIME/WARM MIX ASPHALT EACH 2,870.000 4,735.50
47B-3500 155,042.186  7,000,154.70 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 3300.50 14,000.00 1.000 14,000.00 0031 0031 8028.01 400.00 0.400 160.00
PORTLAND CEMENT CONCRETE LS 1.000 14,000.00 FOUNDATION COURSE REPLACEMENT CcY 0.400 160.00
SMOOTHNESS TESTING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 7103.00 190.00 18.000 3,420.00 0032 0032 8029.25 2.00  438,355.000 876,710.00
END POSTS EACH 18.000 3,420.00 FOUNDATION COURSE Sy 438,355.000 876,710.00
0.000 0.00 164,939.438 329,878.87
0.000 0.00 0.000 0.00
0024 0024 7105.00 260.00 10.000 2,600.00 0033 0033 8060.05 125.00 1,444.000 180,500.00
CORNER POSTS EACH 10.000 2,600.00 GRANULAR SUBDRAIN EACH 1,444.000 180,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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0034 0034 8101.50 2.80 43,836.000 122,740.80 0043 0043 9179.23 1,400.00 42.290 59,206.00
STABILIZED SUBGRADE SY 43,836.000 122,740.80 COLD MILLING, CLASS 3 STA 42.290 59,206.00
TYPE CEMENT 33,766.888 94,547.29 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 9005.75 87.30 2,670.000 233,091.00 0044 0044 9179.33 16.00 846.000 13,536.00
ASPHALTIC CONCRETE, TYPE SPR TON 2,670.000 233,091.00 COLD MILLING, CLASS 3 SY 846.000 13,536.00
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 9009.86 38.00 1,304.000 49,552.00 0045 0045 9185.77 26.72 1,868.600 49,928.99
SURFACING 6" SY 1,304.000 49,552.00 RUMBLE STRIPS, CONCRETE STA 1,868.600 49,928.99
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 9010.50 110.00 200.000 22,000.00 0046 0046 9188.50 37.00 5,244.000 194,028.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 22,000.00 SURFACING UNDER GUARDRAIL SY 6,584.000 243,608.00
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 9021.13 715.00 97.580 69,769.70 0047 0047 9190.61 193.00 1,157.933 223,481.07
PERFORMANCE GRADED BINDER (64-34) TON 97.580 69,769.70 CEMENT TON 1,157.933 223,481.07
0.000 0.00 300.620 58,019.66
0.000 0.00 0.000 0.00
0039 0039 9053.00 1.20 2,390.000 2,868.00 0048 0048 9300.38 1.00 4,794.000 4,794.00
TACK COAT GAL 2,390.000 2,868.00 RAP INCENTIVE PAYMENT EACH 4,794.000 4,794.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 9111.00 30.00 2,042.000 61,260.00 4013 4013 3900.18 54,793.20 0.000 0.00
WATER MGAL 2,042.000 61,260.00 ADDITIONAL WORK LS 1.000 54,793.20
357.380 10,721.40 ) 1.000 54,793.20

Restacking Rock

0.000 0.00 0.000 0.00
0041 0041 9170.00 110.00 2,066.040 227,264.40 4014 4014 A900.10 840.00 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 2,066.040 227,264.40 ADDITIONAL WORK EACH 36.000 30,240.00
0.000 0.00 Comparison Testing - APEX Testing 0.000 0.00
0.000 0.00 0.000 0.00
0042 0042 9173.20 1.15 398,505.000 458,280.75 4015 4015 A900.10 3,033.26 0.000 0.00
SUBGRADE PREPARATION SY 398,505.000 458,280.75 ADDITIONAL WORK EACH 78.000 236,594.28
172,112,448 197,929.32 Production Testing - KOSS Testing 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
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Item Description Units Qty Amount Item Description Units Qty Amount
4016 4016 3900.18 36,015.92 0.000 0.00 0055 0055 4044.00 6,230.00 1.000 6,230.00
ADDITIONAL WORK LS 1.000 36,015.92 PREPARATION OF STRUCTURE EACH 1.000 6,230.00
Review, Meetings & Analysis 1.000 36,015.92 AT STATION 1354+48 1.000 6,230.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 23,022,33456 0056 0056 4050.01 12.80 1,220.000 15,616.00
Current 23429.557.95 EXCAVATION FOR PIPE, PIPE-ARCH cYy 1,220.000 15,616.00
In place 11.395.674.36 CULVERTS, AND HEADWALLS 0.000 0.00
This Estimate 1,134,692.00 0.000 0.00
GROUP 4 CULVERTS 0057 0057 4051.01 65.00 28.000 1,820.00
0049 0049 0030.40 60,000.00 1.000 60,000.00 EXCAVATION FOR BOX CULVERTS CY 28.000 1,820.00
MOBILIZATION LS 1.000 60,000.00 14.000 910.00
0.500 30,000.00 0.000 0.00
0.000 0.00 0058 0058 4101.06 1,385.00 30.280 41,937.80
0050 0050 1120.00 1,000.00 3.000 3,000.00 CLASS 47B-3000 CONCRETE FOR BOX CY 30.280 41,937.80
REMOVE DISCHARGE STRUCTURE EACH 3.000 3,000.00 CULVERT 17.750 24,583.75
0.000 0.00 9.750 13,503.75
0.000 000  oo59 0059 4105.59 1,800.00 53.430 96,174.00
0051 0051 4002.00 3.10 375.000 1,162.50 CLASS 47B-3000 CONCRETE FOR INLET AND cYy 53.430 96,174.00
CAST IRON COVER AND FRAME LB 375.000 1,162.50 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 ooe0 0060 4107.07 1,150.00 7.590 8,728.50
0052 0052 4004.50 3.00  18,480.000 55,440.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 7.590 8,728.50
CAST IRON GRATE AND FRAME LB 18,480.000 55,440.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o061 0061 4151.00 3.00 2,872.000 8,616.00
0053 0053 4035.00 250.00 4.000 1,000.00 REINFORCING STEEL FOR BOX CULVERT LB 2,872.000 8,616.00
REMOVE FLARED-END SECTION EACH 4.000 1,000.00 1,678.400 5,035.20
0.000 0.00 1,678.400 5,035.20
0.000 0.00  gog2 0062 4155.50 1.40 4,059.000 5,682.60
0054 0054 4040.00 550.00 8.000 4,400.00 REINFORCING STEEL FOR INLET AND LB 4,059.000 5,682.60
REMOVE HEADWALLS FROM CULVERTS EACH 8.000 4,400.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0063 0063 4157.00 2.80 635.000 1,778.00
REINFORCING STEEL FOR COLLARS LB 635.000 1,778.00
0.000 0.00
0.000 0.00
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0064 0064 4310.18 320.00 11.000 3,520.00 0073 0073 P300.18 100.00 8.000 800.00
18" FLARED-END SECTION EACH 11.000 3,520.00 18" CULVERT PIPE, TYPE 3,4 OR 5 LF 8.000 800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 4360.18 350.00 1.000 350.00 0074 0074 P400.18 55.00 1,470.000 80,850.00
18" METAL FLARED-END SECTION EACH 1.000 350.00 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 1,470.000 80,850.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 4460.18 800.00 4.000 3,200.00 GROUP 4 CULVERTS Contracted 418,937.12
18" CONCRETE FLARED-END SECTION EACH 4.000 3,200.00 Current 418.937.12
0.000 0.00 In place 66,758.95
0.000 0.00 This Estimate 18,538.95
0067 0067 4460.30 1,050.00 1.000 1,050.00 GROUP 5 SEEDING
30" CONCRETE FLARED-END SECTION EACH 1.000 1,050.00 0075 0075 0030.50 1,500.00 1.000 1,500.00
0.000 0.00  MOBILIZATION LS 1.000 1,500.00
0.000 0.00 0.000 0.00
0068 0068 4460.42 2,000.00 2.000 4,000.00 0.000 0.00
42" CONCRETE FLARED-END SECTION EACH 2.000 4,000.00 0076 0076 L001.01 700.00 44.000 30,800.00
0.000 0.00 SEEDING, TYPE A ACRE 44.000 30,800.00
0.000 0.00 0.000 0.00
0069 0069 8010.03 108.00 10.590 1,143.72 0.000 0.00
CRUSHED ROCK FOR BASE COURSE cY 10.590 1,143.72 0077 0077 L001.02 683.00 54.000 36,882.00
0.000 0.00 SEEDING, TYPE B ACRE 54.000 36,882.00
0.000 0.00 0.000 0.00
0070 0070 P120.18 70.50 76.000 5,358.00 0.000 0.00
18" CULVERT PIPE, TYPE 2 LF 76.000 5,358.00 0078 0078 L032.75 225.00 221.000 49,725.00
0.000 0.00 MULCH TON 221.000 49,725.00
0.000 0.00 0.000 0.00
0071 0071 P120.30 255.00 8.000 2,040.00 0.000 0.00
30" CULVERT PIPE, TYPE 2 LF 8.000 2040.00  GrROUP 5 SEEDING Contracted 118,907.00
0.000 0.00 Current 118,907.00
0.000 0.00 In place 0.00
0072 0072 P120.42 360.00 14.000 5,040.00 This Estimate 0.00
42" CULVERT PIPE, TYPE 2 LF 14.000 5,040.00
0.000 0.00
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 1002+25.20-LT 0087 0087 6005.33 50.00 48.700 2,435.00
0079 0079 0030.60 68,360.00 1.000 68,360.00 PREFORMED EXPANSION JOINT, TYPE B LF 48.700 2,435.00
MOBILIZATION LS 1.000 68,360.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0088 0088 6005.60 79.00 96.000 7,584.00
0080 0080 3050.15 350.00 211.700 74,095.00 ELASTOMERIC BEARING EACH 96.000 7,584.00
CONCRETE FOR PAVEMENT APPROACHES cY 211.700 74,095.00 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0089 0089 6006.56 5.28 836.000 4,414.08
0081 0081 3051.10 1.09 40,670.000 44,330.30 BRIDGE DECK GROOVING sy 836.000 4,414.08
EPOXY COATED REINFORCING STEEL FOR LB 40,670.000 44,330.30 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0090 0090 6010.22 606.00 317.400 192,344.40
0082 0082 6000.10 2,700.00 1.000 2,700.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 317.400 192,344.40
ABUTMENT NO.1 EXCAVATION LS 1.000 2,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0091 0091 6010.26 704.00 245.400 172,761.60
0083 0083 6000.11 2,700.00 1.000 2,700.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 245.400 172,761.60
ABUTMENT NO.2 EXCAVATION LS 1.000 2,700.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0092 0092 6011.11 186,552.00 1.000 186,552.00
0084 0084 6000.20 5,900.00 1.000 5,0900.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 186,552.00
PIER NO.1 EXCAVATION Ls 1.000 590000 SUPERSTRUCTURE AT STATION 0.000 0.00
0.000 0.00 1002+25.20 LT 0.000 0.00
0.000 0.00 0093 0093 6040.00 47,426.00 1.000 47,426.00
0085 0085 6000.21 5,900.00 1.000 5,900.00 REMOVE STRUCTURE EACH 1.000 47,426.00
PIER NO.2 EXCAVATION LS 1.000 5900.00 AT STATION 1002425.20 LT 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0094 0094 6095.00 331.00 12.000 3,972.00
0086 0086 6004.48 616.00 7.300 4,496.80 STEEL DIAPHRAGM EACH 12.000 3,972.00
BRIDGE JOINT NOSING CF 7.300 4,496.80 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0095 0095 6107.00 101.00 783.000 79,083.00
CONCRETE SLOPE PROTECTION 5% 783.000 79,083.00
0.000 0.00
0.000 0.00
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Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price . To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0096 0096 6131.50 1.17  109,475.000 128,085.75 GROUP 6A BRIDGE AT STATION 1002+25.20-RT
EPOXY COATED REINFORCING STEEL LB 109,475.000 128,085.75 0102 0102 0030.60 144,800.00 1.000 144,800.00
0.000 0.00  MOBILIZATION LS 1.000 144,800.00
0.000 0.00 1.000 144,800.00
0097 0097 6139.50 48.18 69.000 3,324.42 0.000 0.00
SUBSURFACE DRAINAGE MATTING 53% 69.000 3,324.42 0103 0103 3050.15 353.00 211.700 74,730.10
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES cY 211.700 74,730.10
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0098 0098 6210.50 38.83 5,920.000 229,873.60 0.000 0.00
PIPE PILING LF 5,920.000 229,873.60 0104 0104 3051.10 1.10 40,670.000 44,737.00
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 40,670.000 44,737.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0099 0099 6251.00 4,461.00 4.000 17,844.00 0.000 0.00
TEST PILE EACH 4.000 17,844.00 0105 0105 6000.10 20,000.00 1.000 20,000.00
0.000 0.00 ABUTMENT NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0100 0100 6601.15 52.78 98.000 5,172.44 0.000 0.00
11/2" CONDUIT IN BRIDGE LF 98.000 517244 0106 0106 6000.11 20,000.00 1.000 20,000.00
0.000 0.00 ABUTMENT NO.2 EXCAVATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0101 0101 8091.00 70.57 260.000 18,348.20 0.000 0.00
GRANULAR BACKFILL Ccy 260.000 18,348.20 0107 0107 6000.20 20,000.00 1.000 20,000.00
0.000 0.00  PIER NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
4003 4003 0030.60 7,435.95 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 7,435.95 0108 0108 6000.21 20,000.00 1.000 20,000.00
0.000 0.00 PIER NO.2 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
4004 4004 4054.65 74,516.62 0.000 0.00 0.000 0.00
TEMPORARY SHORING LS 1.000 74,516.62 0109 0109 6004.48 618.00 7.300 4,511.40
Group 6 0.000 0.00 BRIDGE JOINT NOSING CF 7.300 4,511.40
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 1002+25.20-LT Contracted 1,307,702.59 0.000 0.00
Current 1,389,655.16
In place 0.00

This Estimate

0.00
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0110 0110 6005.33 50.00 48.700 2,435.00 0119 0119 6131.50 1.17 109,475.000 128,085.75
PREFORMED EXPANSION JOINT, TYPE B LF 48.700 2,435.00 EPOXY COATED REINFORCING STEEL LB 109,475.000 128,085.75
0.000 0.00 42,423.262 49,635.22
0.000 0.00 0.000 0.00
0111 0111 6005.60 79.00 96.000 7,584.00 0120 0120 6139.50 48.18 69.000 3,324.42
ELASTOMERIC BEARING EACH 96.000 7,584.00 SUBSURFACE DRAINAGE MATTING SY 69.000 3,324.42
0.000 0.00 43.560 2,098.72
0.000 0.00 0.000 0.00
0112 0112 6006.56 5.28 836.000 4,414.08 0121 0121 6210.50 38.83 5,920.000 229,873.60
BRIDGE DECK GROOVING SY 836.000 4,414.08 PIPE PILING LF 5,920.000 229,873.60
0.000 0.00 4,892.000 189,956.36
0.000 0.00 0.000 0.00
0113 0113 6010.22 606.00 317.400 192,344.40 0122 0122 6251.00 4,461.00 4.000 17,844.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 317.400 192,344.40 TEST PILE EACH 4.000 17,844.00
317.400 192,344.40 4.000 17,844.00
0.000 0.00 0.000 0.00
0114 0114 6010.26 704.00 245.400 172,761.60 0123 0123 6601.15 36.94 155.000 5,725.70
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 245.400 172,761.60 1 1/2" CONDUIT IN BRIDGE LF 155.000 5,725.70
12.000 8,448.00 0.000 0.00
12.000 8,448.00 0.000 0.00
0115 0115 6011.11 186,552.00 1.000 186,552.00 0124 0124 8091.00 70.57 260.000 18,348.20
PRECAST/PRESTRESSED CONCRETE LS 1.000 186,552.00 GRANULAR BACKFILL CcY 260.000 18,348.20
SUPERSTRUCTURE AT STATION 0.000 0.00 260.000 18,348.20
1002+25.20 RT 0.000 0.00 0.000 0.00
0116 0116 6040.00 47,426.00 1.000 47,426.00 4005 4005 0030.60 7,435.95 0.000 0.00
REMOVE STRUCTURE EACH 1.000 47,426.00 MOBILIZATION LS 1.000 7,435.95
AT STATION 1002425.20 RT 1.000 47,426.00 1.000 7,435.95
0.000 0.00 0.000 0.00
0117 0117 6095.00 331.00 12.000 3,972.00 4006 4006 4054.66 74,516.86 0.000 0.00
STEEL DIAPHRAGM EACH 12.000 3,972.00 TEMPORARY SHORING LS 1.000 74,516.86
0.000 0.00 Group 6A 0.500 37,258.43
0.000 0.00 0.000 0.00
0118 0118 6107.00 101.00 783.000 79,083.00 4012 4012 0025.25 3,675.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 783.000 79,083.00 ENGINEERING COSTS LS 1.000 3,675.00
123.780 12,501.78 1.000 3,675.00
37.000 3,737.00 0.000 0.00
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4020 4020 6210.60 23.298 0.000 0.00 0131 0131 6000.11 7,893.00 1.000 7,893.00
PAY CUT-OFF FOR PIPE PILE LF 254.000 5,917.69 ABUTMENT NO.2 EXCAVATION LS 1.000 7,893.00
254.000 5,917.69 0.000 0.00
254.000 5,917.69 0.000 0.00
GROUP 6A BRIDGE AT STATION 1002+25.20-RT Contracted 1,448,552.25 0132 0132 6004.48 603.00 9.000 5,427.00
Current 1.540.097.75 BRIDGE JOINT NOSING CF 9.000 5,427.00
In place 797,689.75 0.000 0.00
This Estimate 18,102.69 0.000 0.00
GROUP 6B BRIDGE AT STATION 1017+48.00-LT 0133 0133 6005.32 60.00 55.700 3,342.00
0125 0125 0030.60 59,000.00 1.000 59,000.00 PREFORMED EXPANSION JOINT, TYPE A LF 55.700 3,342.00
MOBILIZATION LS 1.000 59,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0134 0134 6005.65 900.00 6.000 5,400.00
0126 0126 1010.01 16.52 205.000 3,386.60 EXPANSION BEARING, PTFE TYPE EACH 6.000 5,400.00
EXCAVATION (ESTABLISHED QUANTITY) CY 205.000 3,386.60 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0135 0135 6005.83 900.00 6.000 5,400.00
0127 0127 1043.50 3.72 86.000 319.92 FIXED BEARING EACH 6.000 5,400.00
RIPRAP FILTER FABRIC SY 86.000 319.92 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0136 0136 6006.56 5.28 1,030.000 5,438.40
0128 0128 3050.15 353.00 230.400 81,331.20 BRIDGE DECK GROOVING SY 1,030.000 5,438.40
CONCRETE FOR PAVEMENT APPROACHES cy 230.400 81,331.20 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0137 0137 6010.22 549.00 133.000 73,017.00
0129 0129 3051.10 1.09 44,110.000 48,079.90 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 133.000 73,017.00
EPOXY COATED REINFORCING STEEL FOR LB 44,110.000 48,079.90 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0138 0138 6010.26 630.00 366.900 231,147.00
0130 0130 6000.10 7,893.00 1.000 7,893.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 366.900 231,147.00
ABUTMENT NO.1 EXCAVATION LS 1.000 7,893.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0139 0139 6011.11 371,525.00 1.000 371,525.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 371,525.00
SUPERSTRUCTURE AT STATION 0.000 0.00
1017+48 LT 0.000 0.00
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0140 0140 6040.00 63,671.00 1.000 63,671.00 0149 0149 8091.00 70.57 495.000 34,932.15
REMOVE STRUCTURE EACH 1.000 63,671.00 GRANULAR BACKFILL cy 495.000 34,932.15
AT STATION 1017+48 LT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0141 0141 6080.00 2.58 2,250.000 5,805.00 GROUP 6B BRIDGE AT STATION 1017+48.00-LT Contracted 1,304,507.97
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,250.000 5,805.00 Current 1,304,507.97
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0142 0142 6095.00 855.00 5.000 4,27500 GROUP 6C BRIDGE AT STATION 1017+48.00-RT
STEEL DIAPHRAGM EACH 5.000 4,275.00 0150 0150 0030.60 169,800.00 1.000 169,800.00
0.000 0.00  MOBILIZATION LS 1.000 169,800.00
0.000 0.00 1.000 169,800.00
0143 0143 6104.00 69.09 30.000 2,072.70 0.000 0.00
BROKEN CONCRETE RIPRAP TON 30.000 2,072.70 0151 0151 1010.01 16.52 205.000 3,386.60
0.000 0.00 EXCAVATION (ESTABLISHED QUANTITY) cY 205.000 3,386.60
0.000 0.00 205.000 3,386.60
0144 0144 6105.02 82.00 240.000 19,680.00 205.000 3,386.60
ROCK RIPRAP, TYPE B TON 240.000 19,680.00 0152 0152 1043.50 3.72 86.000 319.92
0.000 0.00  RIPRAP FILTER FABRIC 5% 86.000 319.92
0.000 0.00 0.000 0.00
0145 0145 6131.50 1.14  75,230.000 85,762.20 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 75,230.000 8576220 0153 0153 3050.15 322.00 286.000 92,092.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES cY 286.000 92,092.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0146 0146 6139.50 48.17 120.000 5,780.40 0.000 0.00
SUBSURFACE DRAINAGE MATTING 5% 120.000 578040 0154 0154 3051.10 1.08  54,200.000 58,536.00
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 54,200.000 58,536.00
0.000 000 PAVEMENT APPROACHES 0.000 0.00
0147 0147 6210.14 42.70 2,990.000 127,673.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 2,990.000 127,673.00 0155 0155 6000.10 20,000.00 1.000 20,000.00
0.000 0.00  ABUTMENT NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.500 10,000.00
0148 0148 6310.00 26.06 1,775.000 46,256.50 0.000 0.00
STEEL SHEET PILING SF 1,775.000 46,256.50
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B

Date: 09.15.2016

Page:

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

12 of 26

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B

Date: 09.15.2016

Page:

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

12 of 26

Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price . To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0156 0156 6000.11 20,000.00 1.000 20,000.00 0165 0165 6040.00 63,671.00 1.000 63,671.00
ABUTMENT NO.2 EXCAVATION LS 1.000 20,000.00 REMOVE STRUCTURE EACH 1.000 63,671.00
0.500 10,000.00 AT STATION 1017+48 RT 1.000 63,671.00
0.000 0.00 0.000 0.00
0157 0157 6004.48 608.00 10.400 6,323.20 0166 0166 6080.00 2.69 2,790.000 7,505.10
BRIDGE JOINT NOSING CF 10.400 6,323.20 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,790.000 7,505.10
0.000 0.00 2,790.000 7,505.10
0.000 0.00 0.000 0.00
0158 0158 6005.32 60.00 66.800 4,008.00 0167 0167 6095.00 950.00 7.000 6,650.00
PREFORMED EXPANSION JOINT, TYPE A LF 66.800 4,008.00 STEEL DIAPHRAGM EACH 7.000 6,650.00
0.000 0.00 7.000 6,650.00
0.000 0.00 0.000 0.00
0159 0159 6005.65 900.00 8.000 7,200.00 0168 0168 6104.00 69.09 30.000 2,072.70
EXPANSION BEARING, PTFE TYPE EACH 8.000 7,200.00 BROKEN CONCRETE RIPRAP TON 30.000 2,072.70
8.000 7,200.00 5.230 361.34
0.000 0.00 0.000 0.00
0160 0160 6005.83 900.00 8.000 7,200.00 0169 0169 6105.02 82.00 225.000 18,450.00
FIXED BEARING EACH 8.000 7,200.00 ROCK RIPRAP, TYPE B TON 225.000 18,450.00
8.000 7,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0161 0161 6006.56 5.28 1,330.000 7,022.40 0170 0170 6131.50 1.13 88,890.000 100,445.70
BRIDGE DECK GROOVING SY 1,330.000 7,022.40 EPOXY COATED REINFORCING STEEL LB 88,890.000 100,445.70
0.000 0.00 17,447.000 19,715.11
0.000 0.00 0.000 0.00
0162 0162 6010.22 549.00 154.800 84,985.20 0171 0171 6139.50 48.17 158.000 7,610.86
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 154.800 84,985.20 SUBSURFACE DRAINAGE MATTING Sy 158.000 7,610.86
141.000 77,409.00 57.780 2,783.26
36.000 19,764.00 0.000 0.00
0163 0163 6010.26 604.00 458.100 276,692.40 0172 0172 6210.14 42.60 3,595.000 153,147.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 458.100 276,692.40 HP 12 INCH X 53 LB STEEL PILING LF 3,595.000 153,147.00
109.000 65,836.00 3,459.000 147,353.40
52.000 31,408.00 0.000 0.00
0164 0164 6011.11 482,898.00 1.000 482,898.00 0173 0173 6310.00 25.87 2,072.000 53,602.64
PRECAST/PRESTRESSED CONCRETE LS 1.000 482,898.00 STEEL SHEET PILING SF 2,072.000 53,602.64
SUPERSTRUCTURE AT STATION 1.000 482,898.00 2,124.000 54,947.88
1017+48 RT 0.000 0.00 0.000 0.00
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0174 0174 8091.00 70.57 630.000 44,459.10 0180 0180 6000.20 9,264.00 1.000 9,264.00
GRANULAR BACKFILL cY 630.000 44,459.10 PIER NO.1 EXCAVATION LS 1.000 9,264.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4017 4017 6210.34 25.56 0.000 0.00 0181 0181 6000.21 9,264.00 1.000 9,264.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 134.000 3,425.04 PIER NO.2 EXCAVATION LS 1.000 9,264.00
PILING 134.000 3,425.04 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6C BRIDGE AT STATION 1017+48.00-RT Contracted 1,698,077.82 0182 0182 6004.48 619.00 16.900 10,461.10
Current 1701.502.86 BRIDGE JOINT NOSING CF 16.900 10,461.10
In place 1,140,141.73 0.000 0.00
This Estimate 54,558.60 0.000 0.00
GROUP 6D BRIDGE AT STATION 1337+22.54-LT 0183 0183 6005.33 50.00 111.800 5,590.00
0175 0175 0030.60 70,293.00 1.000 70,293.00 PREFORMED EXPANSION JOINT, TYPE B LF 111.800 5,590.00
MOBILIZATION LS 1.000 70,293.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0184 0184 6006.56 5.28 842.000 4,445.76
0176 0176 3050.15 345.00 212.800 73,416.00 BRIDGE DECK GROOVING SY 842.000 4,445.76
CONCRETE FOR PAVEMENT APPROACHES cY 212.800 73,416.00 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0185 0185 6010.22 580.00 378.500 219,530.00
0177 0177 3051.10 1.09 41,885.000 45,654.65 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 378.500 219,530.00
EPOXY COATED REINFORCING STEEL FOR LB 41,885.000 45,654.65 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0186 0186 6010.26 711.00 236.100 167,867.10
0178 0178 6000.10 6,445.00 1.000 6,445.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 236.100 167,867.10
ABUTMENT NO.1 EXCAVATION LS 1.000 6,445.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0187 0187 6011.11 226,500.00 1.000 226,500.00
0179 0179 6000.11 6,445.00 1.000 6,445.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 226,500.00
ABUTMENT NO.2 EXCAVATION Ls 1.000 644500 SUPERSTRUCTURE AT STATION 0.000 0.00
0.000 0.00 1337+2254 LT 0.000 0.00
0.000 0.00 0188 0188 6040.00 46,574.00 1.000 46,574.00
REMOVE STRUCTURE EACH 1.000 46,574.00
0.000 0.00
AT STATION 1336+96.00 LT
0.000 0.00
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0189 0189 6080.00 1.95 1,410.000 2,749.50 0198 0198 8091.00 70.57 230.000 16,231.10
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,410.000 2,749.50 GRANULAR BACKFILL (3% 230.000 16,231.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0190 0190 6095.00 271.00 16.000 4,336.00 GROUP 6D BRIDGE AT STATION 1337+22.54-LT Contracted 1,408,490.82
STEEL DIAPHRAGM EACH 16.000 4,336.00 Current 1.408.496.67
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0191 0191 6100.00 1,309.00 5.000 6,545.00 GROUP 6E BRIDGE AT STATION 1336+71.91-RT
FLOOR DRAINS EACH 5.000 6,545.00 0199 0199 0030.60 154,200.00 1.000 154,200.00
0.000 0.00 MOBILIZATION LS 1.000 154,200.00
0.000 0.00 1.000 154,200.00
0192 0192 6107.00 101.00 640.000 64,640.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 640.000 64,640.00 0200 0200 3050.15 345.00 212.800 73,416.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES (3% 212.800 73,416.00
0.000 0.00 CLASS 47BD-4000 199.200 68,724.00
0193 0193 6131.50 1.17  135,435.000 158,458.95 4.200 1,449.00
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 41,900.000 45,671.00
0.000 0.00 PAVEMENT APPROACHES 35,561.000 38,761.49
0194 0194 6139.50 48.17 48.000 2,312.16 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 48.000 2,312.16 0202 0202 6000.10 20,000.00 1.000 20,000.00
0.000 0.00  ABUTMENT NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0195 0195 6210.50 38.45 5,430.000 208,783.50 0.000 0.00
PIPE PILING LF 5,430.000 208,783.50 0203 0203 6000.11 20,000.00 1.000 20,000.00
0.000 0.00  ABUTMENT NO.2 EXCAVATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0196 0196 6251.00 3,718.00 4.000 14,872.00 0.000 0.00
TEST PILE EACH 4.000 14,872.00 0204 0204 6000.20 20,000.00 1.000 20,000.00
0.000 0.00  PIER NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0197 0197 6415.00 27,813.00 1.000 27,813.00 0.000 0.00
DRAINAGE SYSTEM AT STATION EACH 1.000 27,813.00
1337+22.54 LT 0.000 0.00
0.000 0.00
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0205 0205 6000.21 20,000.00 1.000 20,000.00 0214 0214 6095.00 270.00 16.000 4,320.00
PIER NO.2 EXCAVATION LS 1.000 20,000.00 STEEL DIAPHRAGM EACH 16.000 4,320.00
1.000 20,000.00 16.000 4,320.00
0.000 0.00 0.000 0.00
0206 0206 6004.48 619.00 16.900 10,461.10 0215 0215 6100.00 1,309.00 5.000 6,545.00
BRIDGE JOINT NOSING CF 16.900 10,461.10 FLOOR DRAINS EACH 5.000 6,545.00
0.000 0.00 5.000 6,545.00
0.000 0.00 0.000 0.00
0207 0207 6005.33 50.00 111.800 5,590.00 0216 0216 6107.00 102.00 641.000 65,382.00
PREFORMED EXPANSION JOINT, TYPE B LF 111.800 5,590.00 CONCRETE SLOPE PROTECTION SY 641.000 65,382.00
0.000 0.00 459.593 46,878.49
0.000 0.00 0.000 0.00
0208 0208 6006.56 5.28 840.000 4,435.20 0217 0217 6131.50 1.17  135,435.000 158,458.95
BRIDGE DECK GROOVING SY 840.000 4,435.20 EPOXY COATED REINFORCING STEEL LB 135,435.000 158,458.95
0.000 0.00 123,061.000 143,981.37
0.000 0.00 0.000 0.00
0209 0209 6010.22 580.00 378.600 219,588.00 0218 0218 6139.50 48.19 49.000 2,361.31
CLASS 47B-3000 CONCRETE FOR BRIDGE (2 378.600 219,588.00 SUBSURFACE DRAINAGE MATTING Sy 49.000 2,361.31
378.600 219,588.00 49.000 2,361.31
0.000 0.00 0.000 0.00
0210 0210 6010.26 711.00 236.300 168,009.30 0219 0219 6210.50 38.45 5,430.000 208,783.50
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 236.300 168,009.30 PIPE PILING LF 5,430.000 208,783.50
197.400 140,351.40 4,824.000 185,482.80
9.400 6,683.40 0.000 0.00
0211 0211 6011.11 227,000.00 1.000 227,000.00 0220 0220 6251.00 3,718.00 4.000 14,872.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 227,000.00 TEST PILE EACH 4.000 14,872.00
SUPERSTRUCTURE AT STATION 1.000 227,000.00 4.000 14,872.00
1336+71.91 RT 0.000 0.00 0.000 0.00
0212 0212 6040.00 46,574.00 1.000 46,574.00 0221 0221 6415.00 27,813.00 1.000 27,813.00
REMOVE STRUCTURE EACH 1.000 46,574.00 DRAINAGE SYSTEM AT STATION EACH 1.000 27,813.00
AT STATION 1336+96.00 RT 1.000 46,574.00 1336+71.91 0.000 0.00
0.000 0.00 0.000 0.00
0213 0213 6080.00 1.95 1,410.000 2,749.50 0222 0222 8091.00 70.57 230.000 16,231.10
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,410.000 2,749.50 GRANULAR BACKFILL CcY 230.000 16,231.10
1,410.000 2,749.50 230.000 16,231.10
0.000 0.00 0.000 0.00
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4007 4007 0030.60 5,964.00 0.000 0.00 0224 0224 7011.20 25.00 3,612.500 90,312.50
MOBILIZATION LS 1.000 5,964.00 W-BEAM GUARDRAIL LF 3,612.500 90,312.50
1.000 5,964.00 662.700 16,567.50
0.000 0.00 0.000 0.00
4008 4008 7319.95 6,536.25 0.000 0.00 0225 0225 7011.30 35.00 200.000 7,000.00
REMOVE DYNAMIC MESSAGE SIGN SYSTEM EACH 1.000 6,536.25 THRIE-BEAM GUARDRAIL LF 200.000 7,000.00
1.000 6,536.25 0.000 0.00
0.000 0.00 0.000 0.00
4009 4009 7319.90 8,452.50 0.000 0.00 0226 0226 7018.01 25.00 2,298.000 57,450.00
INSTALL DYNAMIC MESSAGE SIGN EACH 1.000 8,452.50 RESET GUARDRAIL LF 2,773.000 69,325.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
4010 4010 7309.50 12,741.75 0.000 0.00 0227 0227 7020.00 2,000.00 18.000 36,000.00
REMOVE AND REINSTALL SIGN STRUCTURE EACH 1.000 12,741.75 BRIDGE APPROACH SECTIONS EACH 18.000 36,000.00
0.500 6,370.88 6.000 12,000.00
0.000 0.00 0.000 0.00
4011 4011 A900.08 1,275.75 0.000 0.00 0228 0228 7022.00 1,200.00 2.000 2,400.00
REWIRE LS 1.000 1,275.75 END ANCHORAGE ASSEMBLY EACH 2.000 2,400.00
Removal and Reinstall Electrical Wiring for DMS 0.000 0.00 0.000 0.00
Board. 0.000 0.00 0.000 0.00
4018 4018 6210.60 23.07 0.000 0.00 0229 0229 7022.50 6,500.00 2.000 13,000.00
PAY CUT-OFF FOR PIPE PILE LF 785.000 18,109.95 BULLNOSE-12.5' EACH 2.000 13,000.00
785.000 18,109.95 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6E BRIDGE AT STATION 1336+71.91-RT Contracted 1,542,45551 0230 0230 7024.25 2,800.00 20.000 56,000.00
Current 159554116 GUARDRAIL END TREATMENT, TYPE | EACH 20.000 56,000.00
In place 1,435,601.54 6.000 16,800.00
This Estimate 8,132.40 0.000 0.00
GROUP 7 GUARDRAIL 0231 0231 7024.27 2,600.00 4.000 10,400.00
0223 0223 0030.70 30,200.00 1.000 30,200.00 GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 10,400.00
MOBILIZATION LS 1.000 30,200.00 0.000 0.00
1.000 30,200.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 302,762.50
Current 314,637.50
In place 75,567.50

This Estimate

0.00
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0239 0239 7340.00 2.66 10,680.000 28,408.80
0232 0232 0030.81 10,560.00 1.000 10,560.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 10,680.000 28,408.80
MOBILIZATION LS 1.000 10,560.00 0.000 0.00
0.500 5,280.00 0.000 0.00
0.000 0.00 0240 0240 7360.24 599.00 12.000 7,188.00
0233 0233 A800.51 12.03 376.000 4,523.28 24" SIGN SUPPORT FOOTING EACH 12.000 7,188.00
OPERATION AND MAINTENANCE OF DAY 376.000 4,523.28 0.000 0.00
CROSSOVER LIGHTING SYSTEM 146.000 1756.38 0.000 0.00
_STATION 940+00 7.000 84.21 0241 0241 7360.30 786.00 6.000 4,716.00
0234 0234 A800.53 12.03 376.000 4,523.28 30" SIGN SUPPORT FOOTING EACH 6.000 4,716.00
OPERATION AND MAINTENANCE OF DAY 376.000 4,523.28 0.000 0.00
CROSSOVER LIGHTING SYSTEM 145.000 1.744.35 0.000 0.00
| STATION 1426+00 7.000 8421 0242 0242 7360.36 1,030.00 4.000 4,120.00
0235 0235 AB00.76 2,496.00 1.000 249600 36" SIGN SUPPORT FOOTING EACH 4.000 4,120.00
REMOVE CROSSOVER LIGHTING SYSTEM EACH 1.000 2,496.00 0.000 0.00
0.000 0.00
, STATION 940+00 0.000 0.00
0.000 0.00 0243 0243 7390.10 662.50 11.000 7,287.50
0236 0236 A800.77 2.496.00 1.000 249600 REMOVE SIGN, POST, AND FOOTING EACH 11.000 7,287.50
REMOVE CROSSOVER LIGHTING SYSTEM EACH 1.000 2,496.00 6.000 3,975.00
0.000 0.00
, STATION 1426+00 0.000 0.00
0.000 0.00 GROUP 8C SIGNING Contracted 82,618.98
GROUP 8B ELECTRICAL Contracted 24,598.56 Current 82,618.98
Current 24,598.56 ~ Inplace 9,750.00
In place 8,780.73 This Estimate 0.00
This Estimate 168.42 GROUP 10 GENERAL ITEMS
GROUP 8C SIGNING 0244 0244 0001.00 225.00 438.000 98,550.00
0237 0237 0030.82 11,550.00 1.000 11,550.00 ggﬁ\guétgxglzccg; TEMPORARY TRAFFIC CDAY 438.000 98,550.00
MOBILIZATION LS 1.000 11,550.00 157.000 35,325.00
0.500 5,775.00 7.000 1,575.00
0.000 0.00 0245 0245 0001.08 0.50 63,880.000 31,940.00
0238 0238 7322.00 18.96 1,020.500 19,348.68 BARRICADE, TYPE Il BDAY 63,880.000 31,940.00
TYPE B SIGN SF 1,020.500 19,348.68 51,039.000 25,519.50
0.000 0.00 2,121.000 1,060.50
0.000 0.00
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0246 0246 0001.10 1.00 7,800.000 7,800.00 0255 0255 0002.87 10.00 1,780.000 17,800.00
BARRICADE, TYPE Il BDAY 7,800.000 7,800.00 CHANNELIZING BLOCK EACH 1,780.000 17,800.00
9,519.000 9,519.00 852.000 8,520.00
399.000 399.00 0.000 0.00
0247 0247 0001.75 2.00 1,200.000 2,400.00 0256 0256 0002.97 325.00 852.000 276,900.00
TEMPORARY SIGN DAY EACH 1,200.000 2,400.00 FLASHING ARROW PANEL DAY 852.000 276,900.00
237.000 474.00 776.000 252,200.00
0.000 0.00 28.000 9,100.00
0248 0248 0001.90 0.45 84,155.000 37,869.75 0257 0257 0003.10 375.00 20.000 7,500.00
SIGN DAY EACH 84,155.000 37,869.75 FLAGGING DAY 20.000 7,500.00
26,642.000 11,988.90 0.000 0.00
1,316.000 592.20 0.000 0.00
0249 0249 0001.99 1.00 4,136.000 4,136.00 0258 0258 0010.04 45,000.00 1.000 45,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 4,136.000 4,136.00 FIELD OFFICE EACH 1.000 45,000.00
11.000 11.00 1.000 45,000.00
0.000 0.00 0.000 0.00
0250 0250 0002.27 2.50 22,500.000 56,250.00 0259 0259 0020.00 2.00 10,000.000 20,000.00
REMOVABLE WET REFLECTIVE TAPE LF 22,500.000 56,250.00 TRAINING HOUR 10,000.000 20,000.00
10,145.000 25,362.50 0.000 0.00
0.000 0.00 0.000 0.00
0251 0251 0002.30 0.26  630,000.000 163,800.00 0260 0260 0030.00 136,800.00 1.000 136,800.00
PAVEMENT MARKING REMOVAL LF 630,000.000 163,800.00 MOBILIZATION LS 1.000 136,800.00
97,372.000 25,316.72 1.000 136,800.00
0.000 0.00 0.000 0.00
0252 0252 0002.76 0.20 630,000.000 126,000.00 0261 0261 1017.00 172,000.00 1.000 172,000.00
PERMANENT PAVEMENT MARKING, PAINT LF 630,000.000 126,000.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 172,000.00
192,702.000 38,540.40 0.117 20,124.00
0.000 0.00 0.000 0.00
0253 0253 0002.84 5.00 600.000 3,000.00 0262 0262 9110.01 145.00 200.000 29,000.00
TUBULAR POST CURB SYSTEM LF 600.000 3,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 200.000 29,000.00
300.000 1,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0254 0254 0002.85 10.00 920.000 9,200.00 0263 0263 9110.02 145.00 50.000 7,250.00
TUBULAR POST EACH 920.000 9,200.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 7,250.00
440.000 4,400.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
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Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0264 0264 9110.03 100.00 200.000 20,000.00 4000 4000 4094.75 37.80 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 200.000 20,000.00 CONCRETE PROTECTION BARRIER LF 700.000 26,460.00
0.000 0.00 550.000 20,790.00
0.000 0.00 0.000 0.00
0265 0265 9110.07 85.00 200.000 17,000.00 4001 4001 0003.56 9.45 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 200.000 17,000.00 RELOCATE CONCRETE PROTECTION BARRIER LF 1,400.000 13,230.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0266 0266 9110.27 150.00 150.000 22,500.00 4002 4002 0003.79 9,692.813 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 22,500.00 TEMPORARY TRAFFIC SIGNAL EACH 4.000 38,771.25
EXCAVATOR, FULLY OPERATED 0.000 0.00 2.000 19,385.62
0.000 0.00 0.000 0.00
0267 0267 L022.75 3.50 2,000.000 7,000.00 GROUP 10 GENERAL ITEMS Contracted 1,368,320.75
TEMPORARY SILT CHECK LF 2,000.000 7,000.00 Current 1.446.782.00
945.000 3,307.50 In place 691,584.14
0.000 0.00 This Estimate 12,726.70
0268 0268 L022.90 2.75 3,500.000 9,625.00 Totals for contract Contracted 38,665,968.13
TEMPORARY SILT FENCE LF 3,500.000 9,625.00 Current 39,401,280.40
0.000 0.00 In place 17,985,467.46
0.000 0.00 This Estimate 1,246,919.76
0269 0269 L022.92 3.00 1,000.000 3,000.00
TEMPORARY EARTH CHECK LF 1,000.000 3,000.00
0.000 0.00
0.000 0.00
0270 0270 L032.70 300.00 10.000 3,000.00
TEMPORARY MULCH TON 10.000 3,000.00
0.000 0.00
0.000 0.00
0271 0271 L860.24 1,500.00 12.000 18,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 12.000 18,000.00
0.000 0.00
0.000 0.00
0272 0272 L860.50 15,000.00 1.000 15,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
CONTRACTOR COMPLIANCE 0.500 7,500.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B
Est Number: 0015

09.10.2016

Date: 09.15.2016

Page:

20 of 26

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Pay Period End Date:

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459B
Est Number: 0015

09.10.2016

Date: 09.15.2016

Page:

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Pay Period End Date:

20 of 26

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3075.76 112" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51459B 000

3075.76 12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51459B 000

Prpsl Line Nbr 0021 Proj Line Nbr Prpsl Line Nbr 0021 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 5
0002 S.P. Initial Payment 975.869 13,271.82 21071 0009 S.P. Initial Payment 20,000.00 252,000.00 21119
ClassRAggregate ClassRAggregate
0011  S.P.Adjustment -975.869 -13,271.82 21071 0011  S.P. Initial Payment 19,000.00 239,400.00 21119
ClassRAggregate ClassRAggregate
Total for stockpile nbr 1: 0.00 $0.00 0011 S.P. Adjustment -14,681.00 -184,980.60 21119
Stkpl Nbr 2 ClassRAggregate
0002  S.P. Initial Payment 6,498.61 88,381.10 21073 0012  S.P. Initial Payment 23,000.00 289,800.00 21128
ClassRAggregate ClassRAggregate
0011 S.P. Adjustment -6,498.61 -88,381.10 21073 0012  S.P.Adjustment -5,319.00 -67,019.40 21119
ClassRAggregate ClassRAggregate
Total for stockpile nbr 2: 0.00 $0.00 0012  S.P. Adjustment -19,000.00 -239,400.00 21119
Stkpl Nbr 3 ClassRAggregate
i - - 21128
0002  S.P. Initial Payment 15,255.31 207,472.22 21074 0012  S.P. Adjustment 23,000.00 289,800.00
ClassRAggregate ClassRAggregate
iti 21132
0011  S.P.Adjustment -14,681.00 -199,661.60 21074 0013  S.P.Initial Payment 29,000.00 365,400.00
ClassRAggregate ClassRAggregate
iti 21132
0012  S.P.Adjustment -574.31 -7,810.62 21074 0013  S.P.Initial Payment 26,000.00 327,600.00
ClassRAggregate ClassRAggregate
j - - . 21132
Total for stockpile nbr 3: 0.00 $0.00 0013 S.P. Adjustment 29,000.00 365,400.00
ClassRAggregate
Stkpl Nbr 4
. 0013 S.P. Adjustment -279.07 -3,516.28 21132
0002 S.P. Initial Payment 3,324.289 45,210.33 21076
ClassRAggregate
ClassRAggregate
. Total for stockpile nbr 5: 25,720.93 $324,083.72
0011 S.P. Adjustment -3,324.289 -45,210.33 21076
Total for proposal line nbr 0021: 25,720.93 $324,083.72
ClassRAggregate
Total for stockpile nbr 4: 0.00 $0.00 Total for item code 3075.76: 25,720.93 $324,083.72
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6005.60 ELASTOMERIC BEARING

6005.65 EXPANSION BEARING, PTFE TYPE

Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0088 Proj Line Nbr Prpsl Line Nbr 0159 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P.Initial Payment 96.00 4,084.80 116-871R2 0009  S.P. Initial Payment 8.00 5,272.00 116-871R1
ElastomericBearPad ExpansionBearingPTFE
Total for stockpile nbr 1: 96.00 $4,084.80 0013  S.P.Adjustment -8.00 -5,272.00 116-871R1
Total for proposal line nbr 0088: 96.00 $4,084.80 ExpansionBearingPTFE
Prpsl Line Nbr 0111 Proj Line Nbr Total for stockpile nbr 1: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for proposal line nbr 0159: 0.00 $0.00
Stkpl Nbr 1 Total for item code 6005.65: 6.00 $4,044.00
0009  S.P. Initial Payment 96.00 4,084.80 116-871R2  ltem Cd ltem Desc |
ElastomericBearPad 6005.83  FIXED BEARING
Total for stockpile nbr 1: 96.00 $4,084.80 Project 51459B 000
Total for proposal line nbr 0111: 96.00 $4,084.80 Prpsl Line Nbr 0135 Proj Line Nbr
Total for item code 6005.60: 192.00 $8,169.60 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
\Item Cd Hltem Desc \ Stkpl Nbr 1
6005.65 | EXPANSION BEARING, PTFE TYPE | 0009 S.P. Initial Payment 6.00 1,188.00 116-871R2
Project 51459B 000 FixedBearing
Prpsl Line Nbr 0134 Proj Line Nbr Total for stockpile nbr 1: 6.00 $1,188.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for proposal line nbr 0135: 6.00 $1,188.00
Stkpl Nbr 1 Prpsl Line Nbr 0160 Proj Line Nbr
0009 S.P. Initial Payment 6.00 4,044.00 116-871R1 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
ExpansionBearingPTFE Stkpl Nbr 1
Total for stockpile nbr 1: 6.00 $4,044.00 0009  S.P.Initial Payment 8.00 1,432.00 116-871R2
Total for proposal line nbr 0134: 6.00 $4,044.00 FixedBearing
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Contract ID:  5459B Vendor ID: 3556 KOSS CONSTRUCTION COMPANY Contract ID:  5459B Vendor ID: 3556 KOSS CONSTRUCTION COMPANY
Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.83 \FIXED BEARING \ 6011.11 \PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION
Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0160 Proj Line Nbr Prpsl Line Nbr 0115 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Adjustment -8.00 -1,432.00 116-871R2 0011  S.P. Initial Payment 1.00 132,580.00 1
FixedBearing PrestrPrecastConc
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 1.00 $132,580.00
Total for proposal line nbr 0160: 0.00 $0.00 Total for proposal line nbr 0115: 1.00 $132,580.00
Total for item code 6005.83: 6.00 $1,188.00 Prpsl Line Nbr 0164 Proj Line Nbr
\Item Cd Hltem Desc \ Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE \
Stkpl Nbr 1
Project ~ 51459B 000 0011  S.P. Initial Payment 1.00 325,011.00 1
Prpsl Line Nbr 0138 Proj Line Nbr PrestrPrecastConc
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0013  S.P. Adjustment -1.00 -325,011.00 1
PrestrPrecastConc
Stkpl Nbr 1 .
Total for stockpile nbr 1: 0.00 $0.00
0012 S.P. Initial Payment 0.91 13,219.57 5260 _
] ) Total for proposal line nbr 0164: 0.00 $0.00
UniversalMaterial
. Prpsl Line Nbr 0187 Proj Line Nbr
Total for stockpile nbr 1: 0.91 $13,219.57
) Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0138: 0.91 $13,219.57
Prpsl Line Nbr 0163 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0009  S.P. Initial Payment 84.00 1,680.00 116-871R2
UniversalMaterial
Stkpl Nbr 1 .
Total for stockpile nbr 1: 84.00 $1,680.00
0012 S.P. Initial Payment 0.93 10,283.01 5261 _
] ) Total for proposal line nbr 0187: 84.00 $1,680.00
UniversalMaterial
Prpsl Line Nbr 0211 Proj Line Nbr
0014  S.P. Adjustment -0.93 -10,283.01 5261 p : ] . . .
UniversalMaterial Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 1: 0.00 $0.00 Stkpl Nbr 1
Total for proposal line nbr 0163: 0.00 $0.00 0009  S.P. Initial Payment 84.00 1,680.00 116-871R2
Total for item code 6010.26: 0.91 $13,219.57 UniversalMaterial
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6011.11 PRECAST/PRESTRESSED CONCRETE SUPERSTRUCTURE AT STATION |

6131.50 EPOXY COATED REINFORCING STEEL

Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0211 Proj Line Nbr Prpsl Line Nbr 0119 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P. Adjustment -1.00 -20.00 116-871R2 0008  S.P. Initial Payment 4,545.00 2,324.77 91833325
UniversalMaterial UniversalMaterial
Total for stockpile nbr 1: 83.00 $1,660.00 0011  S.P.Adjustment -4,545.00 -2,324.77 91833325
Stkpl Nbr 2 UniversalMaterial
0011  S.P. Initial Payment 1.00 149,375.00 1 Total for stockpile nbr 1: 0.00 $0.00
PrestrPrecastConc Total for proposal line nbr 0119: 0.00 $0.00
0012 S.P. Adjustment -1.00 -149,375.00 1 Prpsl Line Nbr 0170 Proj Line Nbr
PrestrPrecastConc Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 2: 0.00 $0.00 Stkpl Nbr 1
Total for proposal line nbr 0211: 83.00 $1.660.00 0008  S.P. Initial Payment 24,600.00 12,582.90 91833327
Total for item code 6011.11: 168.00 $135,920.00 UniversalMaterial
Item Cd | |tem Desc | 0008  S.P. Initial Payment 17,447.00 8,924.14 91833327
6100.00 = FLOOR DRAINS UniversalMaterial
Project 51459B 000 0008  S.P. Adjustment -8,751.00 -4,476.14 91833327
Prpsl Line Nbr 0215 Proj Line Nbr UniversalMaterial
) ) . ) 91833327
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0009 S.P. Adjustment 8,696.00 4,448.00
UniversalMaterial
Stkpl Nor 1 Total for stockpile nbr 1: 24,600.00 $12,582.90
iti 4,475.00 0-213C '
0010  S.P.Initial Payment 5.00 Total for proposal line nbr 0170: 24,600.00 $12,582.90
UniversalMaterial ) o
Prpsl Line Nbr 0217 Proj Line Nbr
0013  S.P. Adjustment -5.00 -4,475.00 0-213C : - . .
] . Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
UniversalMaterial
Total for stockpile nbr 1: 0.00 $0.00 Stkpl Nbr 1
Total for proposal line nbr 0215: 0.00 $0.00 0008  S.P.Initial Payment 46,171.00 23,616.47 91833331
Total for item code 6100.00: 0.00 $0.00 UniversalMaterial
0008  S.P.Initial Payment 45,612.00 23,330.54 91833331

UniversalMaterial



Nebraska Department of Roads Date: 09.15.2016 Nebraska Department of Roads Date: 09.15.2016

Estimate Summary to Contractor Page: 24 of 26 Estimate Summary to Contractor Page: 24 of 26
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Est Number: 0015 Pay Period End Date:  09.10.2016 Est Number: 0015 Pay Period End Date:  09.10.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 | EPOXY COATED REINFORCING STEEL ' 621050 | [PIPE PILING
Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0217 Proj Line Nbr Prpsl Line Nbr 0121 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Adjustment -15,812.00 -8,087.84 91833331 0013  S.P. Adjustment -74.00 -1,594.70 0-210C
UniversalMaterial UniversalMaterial
0009  S.P. Adjustment -22,918.00 -11,722.56 91833331 Total for stockpile nbr 1: 0.00 $0.00
UniversalMaterial Total for proposal line nbr 0121: 0.00 $0.00
0010  S.P.Adjustment -7,441.00 -3,806.07 91833331 Total for item code 6210.50: 0.00 $0.00

UniversalMaterial Item Cd | Item Desc |

0010 S.P. Adjustment -1,439.00 -736.05 91833331 6415.00 DRAINAGE SYSTEM AT STATION
UniversalMaterial .
Project 51459B 000

0011 S.P. Adjustment -11,470.00 -5,866.91 91833331

UniversalMaterial Prpsl Line Nbr 0221 Proj Line Nbr

0014 S.P. Adjustment -32,703.00 -16,727.58 91833331 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

UniversalMaterial Stkpl Nbr 1

Total for stockpile nbr 1: 0.00 $0.00 0010  S.P. Initial Payment 1.00 19,981.00 0-213C
Total for proposal line nbr 0217: 0.00 $0.00 UniversalMaterial
Total for item code 6131.50: 24,600.00 $12,582.90 Total for stockpile nbr 1: 1.00 $19,981.00

Iltem Cd | ltem Desc | Total for proposal line nbr 0221: 1.00 $19,981.00
6210.50 | PIPEPILING Total for item code 6415.00: 1.00 $19,981.00

Project 51459B 000

Prpsl Line Nbr 0121 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0010  S.P. Initial Payment 1,550.00 33,402.50 0-210C
UniversalMaterial
0010 S.P. Adjustment -1,476.00 -31,807.80 0-210C

UniversalMaterial
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7322.00 | [TYPE B SIGN | 7360.30 | 30" SIGN SUPPORT FOOTING
Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0238 Proj Line Nbr Prpsl Line Nbr 0241 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010  S.P. Initial Payment 1,020.50 11,654.11 97789 0010  S.P. Initial Payment 6.00 1,080.00 033451
UniversalMaterial UniversalMaterial
Total for stockpile nbr 1: 1,020.50 $11,654.11 Total for stockpile nbr 1: 6.00 $1,080.00
Total for proposal line nbr 0238: 1,020.50 $11,654.11 Total for proposal line nbr 0241: 6.00 $1,080.00
Total for item code 7322.00: 1,020.50 $11,654.11 Total for item code 7360.30: 6.00 $1,080.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7360.24 \24" SIGN SUPPORT FOOTING \ 7360.36 \36" SIGN SUPPORT FOOTING
Project 51459B 000 Project 51459B 000
Prpsl Line Nbr 0240 Proj Line Nbr Prpsl Line Nbr 0242 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0010 S.P. Initial Payment 12.00 1,440.00 033451 0010 S.P. Initial Payment 4.00 920.00 033451
UniversalMaterial UniversalMaterial
Total for stockpile nbr 1: 12.00 $1,440.00 Total for stockpile nbr 1: 4.00 $920.00
Total for proposal line nbr 0240: 12.00 $1,440.00 Total for proposal line nbr 0242: 4.00 $920.00
Total for item code 7360.24: 12.00 $1,440.00 Total for item code 7360.36: 4.00 $920.00
Total remaining for contract: $534,282.90






