
Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

5459C          

0004 Pay Period End Date: 03.26.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 03.31.2016

Contract Location:

 

Contractor:

REED CONSTRUCTION & SUPPLY, INC. (PAUL)

2970 N 10TH ST

 

 

Date Awarded: 06.11.2015

06.22.2015

08.24.2015

Date Let:

LODGEPOLE - CHAPPELL CROSSOVER

05.21.2015

Estimate Type: PROG

Phone:

(308)635-2213

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

GERING  NE  69341-1763

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.24.2015

12.18.2015Date Project Completion:

Counties

DEUEL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51459C
000

NH-80-2(108) 080 84.63  GRAD CONC PAVE CULV

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

5459C          

0004 Pay Period End Date: 03.26.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 03.31.2016

$566,772.09

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $585,815.65 $578,308.33 $7,507.32
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $585,815.65 $578,308.33 $7,507.32
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $585,815.65 $578,308.33 $7,507.32

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-203.60 $-130.54 $-73.06

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$203.60 -$73.06

Payment

-$130.54

$585,612.05 $578,177.79 $7,434.26

$.00 $.00 $.00

103%

% Time Comp

% Dollar Comp

96%

$558,643.20

03.30.2016 03.30.2016

03.31.2016

Armer, Tony

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

03.31.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 03.31.2016   
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,474.98 1.000 4,474.98

1.000 4,474.98

1.000 4,474.98

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      1,546.72 1.000 1,546.72

1.000 1,546.72

1.000 1,546.72

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 85.000 2,550.00

85.000 2,550.00

120.000 3,600.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      14.38 2,274.000 32,700.12

2,274.000 32,700.12

2,668.000 38,365.84

394.000 5,665.72

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

1102.00      4.81 888.000 4,271.28

888.000 4,271.28

926.107 4,454.57

0.000 0.00

0005

SY  REMOVE ASPHALT SURFACE
0005 

1101.25      3.91 0.000 0.00

2,079.000 8,128.89

2,079.000 8,128.89

0.000 0.00

4000

LF  SAWING PAVEMENT
4000 

Contracted 45,543.10

Current 53,671.99

In place 60,571.00

This Estimate 5,665.72

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      12,941.85 1.000 12,941.85

1.000 12,941.85

1.000 12,941.85

0.000 0.00

0006

LS  MOBILIZATION
0006 

Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:

5459C          

0004 Pay Period End Date: 03.26.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 03.31.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3008.05      9.33 717.000 6,689.61

717.000 6,689.61

120.000 1,119.60

0.000 0.00

0007

EACHTIE BARS
0007 

3075.52      69.42 4,829.000 335,229.18

4,829.000 335,229.18

4,833.950 335,572.81

0.000 0.00

0008

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0008 

9111.00      49.28 30.000 1,478.40

30.000 1,478.40

35.000 1,724.80

0.000 0.00

0009

MGALWATER
0009 

9170.00      173.05 44.590 7,716.30

44.590 7,716.30

44.590 7,716.30

0.000 0.00

0010

STA EARTH SHOULDER CONSTRUCTION
0010 

9173.20      1.60 4,829.000 7,726.40

4,829.000 7,726.40

4,833.950 7,734.32

0.000 0.00

0011

SY  SUBGRADE PREPARATION
0011 

A780.10      28,945.00 1.000 28,945.00

1.000 28,945.00

1.000 28,945.00

0.000 0.00

0012

EACHCROSSOVER LIGHTING SYSTEM
0012 

L001.02      949.47 2.000 1,898.94

2.000 1,898.94

1.990 1,889.45

0.000 0.00

0013

ACRESEEDING, TYPE B
0013 

L032.80      2,611.04 3.000 7,833.12

3.000 7,833.12

3.000 7,833.12

0.000 0.00

0014

TON HYDROMULCH
0014 

Contracted 410,458.80

Current 410,458.80

In place 405,477.25

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT



Vendor ID: 1826   REED CONSTRUCTION & SUPPLY, INC. (PAUL)Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      2,714.29 1.000 2,714.29

1.000 2,714.29

1.000 2,714.29

0.000 0.00

0015

LS  MOBILIZATION
0015 

4035.00      113.40 1.000 113.40

1.000 113.40

1.000 113.40

0.000 0.00

0016

EACHREMOVE FLARED-END SECTION
0016 

4050.01      18.00 17.000 306.00

17.000 306.00

17.000 306.00

0.000 0.00

0017

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0017 

4107.07      1,099.94 0.640 703.96

0.640 703.96

0.640 703.96

0.000 0.00

0018

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0018 

4157.00      0.94 46.000 43.24

46.000 43.24

46.000 43.24

0.000 0.00

0019

LB  REINFORCING STEEL FOR COLLARS
0019 

4325.18      2,492.90 1.000 2,492.90

1.000 2,492.90

1.000 2,492.90

0.000 0.00

0020

EACH18" SAFETY SLOPED END SECTION
0020 

P120.18      60.58 164.000 9,935.12

164.000 9,935.12

164.000 9,935.12

0.000 0.00

0021

LF  18" CULVERT PIPE, TYPE 2
0021 

Contracted 16,308.91

Current 16,308.91

In place 16,308.91

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.00      356.05 47.000 16,734.35

47.000 16,734.35

32.000 11,393.60

0.000 0.00

0022

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0022 

0001.08      0.50 4,680.000 2,340.00

4,680.000 2,340.00

5,460.000 2,730.00

142.000 71.00

0023

BDAYBARRICADE, TYPE II
0023 

0001.10      3.56 292.000 1,039.52

292.000 1,039.52

348.000 1,238.88

4.000 14.24

0024

BDAYBARRICADE, TYPE III
0024 

0001.75      2.37 140.000 331.80

140.000 331.80

123.000 291.51

40.000 94.80

0025

EACHTEMPORARY SIGN DAY
0025 

0001.90      1.31 2,480.000 3,248.80

2,480.000 3,248.80

1,454.000 1,904.74

0.000 0.00

0026

EACHSIGN DAY
0026 

0002.97      415.39 104.000 43,200.56

104.000 43,200.56

160.000 66,462.40

4.000 1,661.56

0027

DAY FLASHING ARROW PANEL
0027 

0030.10      9,494.71 1.000 9,494.71

1.000 9,494.71

1.000 9,494.71

0.000 0.00

0028

LS  MOBILIZATION
0028 

1017.00      5,008.45 1.000 5,008.45

1.000 5,008.45

1.000 5,008.45

0.000 0.00

0029

LS  CONSTRUCTION STAKING AND SURVEYING
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      4,934.20 1.000 4,934.20

1.000 4,934.20

1.000 4,934.20

0.000 0.00

0030

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0030 

Contracted 86,332.39

Current 86,332.39

In place 103,458.49

This Estimate 1,841.60

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 558,643.20

Current 566,772.09

In place 585,815.65

This Estimate 7,507.32


