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INTERSTATE HIGHWAY CONSTRUCTION,

Contract Location:

WEST OF SUNOL - WEST OF LODGEPOLE Estimate Type:

Contractor:
INTERSTATE HIGHWAY CONSTRUCTION, INC. Date Let:
7135 S TUCSON WAY Date Awarded:

Date Contract Executed:

Date Notice for Work to
Begin:

PO BOX 4356

ENGLEWOOD CO 80155-4356
Date Work Actually Began:

Phone: Date Project Completion:

(303)790-9100

Escrow Agent:

Surety Co:
FEDERAL INSURANCE COMPANY

Counties
CHEYENNE
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
51459 000 NH-80-2(97) 080 68.67 75.43

PROG

03.27.2014
04.16.2014
04.30.2014

05.15.2014
05.15.2014

GRAD CONC PAVE CULV

SEED GDRL SIGN

Current Contract Amt
$23,012,211.90

Original Contract Amt
$22,967,763.00

% Dollar Comp

% Time Comp

Total to Date Prev to Date

Total Earnings  $20,213,033.06 $15,613,473.53

Stockpiled Materials $.00 $.00
Gross Earnings  $20,213,033.06 $15,613,473.53
Retainage $.00 $.00

Escrow Amount $.00 $.00
Securities Encmb $.00 $.00

88% Net Earnings $20,213,033.06 $15,613,473.53
60% Liquidated Damages $.00 $.00
Incentives $.00 $.00

Disincentives $.00 $.00

Other Contract Adj $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-12,900.82 $-12,900.82

Bituminous Adj $.00 $.00

Autopay Adj $.00 $.00

Gasoline Adj $.00 $.00

Other Adj $.00 $.00

Price Adj $.00 $.00

Substandard Item Adj $.00 $.00
Asphalt Adj $.00 $.00

Diesel Fuel Adj $.00 $.00

Petrol Adj $.00 $.00

Matl Discrepancy Payment Adj $.00 $.00
Total for Adjustments -$12,900.82 -$12,900.82

Project Manager

Armer, Tony

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

Payment $20,200,132.24 $15,600,572.71

District Engineer

07.27.2015 Parks, Thomas (Drew)

Controller
07.27.2015 Burling, Laurie
07.28.2015

This Estimate

$4,599,559.53
$.00
$4,599,559.53
$.00
$.00
$.00
$4,599,559.53

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$4,599,559.53

07.27.2015

07.28.2015
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0021 Pay Period End Date:  07.25.2015 Est Number: 0021 Pay Period End Date:  07.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L006.00 300.00 20.000 6,000.00
0001 0001 0030.10 240,000.00 1.000 240,000.00 COVER CROP SEEDING ACRE 20.000 6,000.00
MOBILIZATION LS 1.000 240,000.00 0.681 204.30
1.000 240,000.00 0.000 0.00
0.000 0.00 0010 0010 L006.50 3,000.00 5.000 15,000.00
0002 0002 1009.00 14,000.00 1.000 14,000.00 TEMPORARY SEEDING ACRE 5.000 15,000.00
GENERAL CLEARING AND GRUBBING LS 1.000 14,000.00 0.000 0.00
1.000 14,000.00 0.000 0.00
0.000 0.00 o011 0011 L019.13 1.40 7,590.000 10,626.00
0003 0003 1010.01 11.20 96,726.000 1,083,331.20 EROSION CONTROL, CLASS 1D SY 7,590.000 10,626.00
EXCAVATION (ESTABLISHED QUANTITY) cY 96,726.000  1,083,331.20 481.111 673.56
98,744.890 1,105,942.76 0.000 0.00
0.000 0.00 0012 0012 L021.51 3.00 2,239.000 6,717.00
0004 0004 1011.00 30.00 575.000 17,250.00 EROSION CHECKS, TYPE WATTLE LF 2,239.000 6,717.00
WATER MGAL 575.000 17,250.00 654.700 1,964.10
256.771 7,703.13 0.000 0.00
0.000 0.00 0013 0013 L022.11 3.50 622.000 2,177.00
0005 0005 1041.00 1.70 63,468.000 107,895.60 FABRIC SILT FENCE-LOW POROSITY LF 622.000 2,177.00
SALVAGING AND PLACING TOPSOIL 5\% 63,468.000 107,895.60 816.500 2,857.75
47,601.000 80,921.70 0.000 0.00
0.000 0.00 4005 4005 L019.13 -1.40 0.000 0.00
0006 0006 1101.00 9.00 199,226.000 1,793,034.00 EROSION CONTROL, CLASS 1D SY 4,590.000 -6,426.00
REMOVE PAVEMENT sy 199,226.000  1,793,034.00 0.000 0.00
201,331.650 1,811,984.84 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 3,810,279.76
0007 0007 1102.00 4.60  109,634.000 504,316.40 Current 3,803,853.76
REMOVE ASPHALT SURFACE SY 109,634.000 504,316.40 In place 3,773,149.53
109,286.826 502,719.39 This Estimate 0.00

0.000 0.00 GROUP 3 CONCRETE PAVEMENT

0008 0008 7017.00 4.00 2,483.140 9,932.56 0014 0014 0002.60 6.00 72.000 432.00
REMOVE GUARDRAIL LF 2,483.140 9,032.56 OVERLAY SOLID LINES STA 72.000 432.00
1,044.500 4,178.00 0.000 0.00
0.000 0.00 0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0021 Pay Period End Date:  07.25.2015 Est Number: 0021 Pay Period End Date:  07.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 0030.30 870,000.00 1.000 870,000.00 0024 0024 3221.13 570.00 83.400 47,538.00
MOBILIZATION LS 1.000 870,000.00 CONCRETE PAVEMENT, CLASS PR-3500 CY 83.400 47,538.00
1.000 870,000.00 126.222 71,946.54

JOINT REPAIR

0.000 0.00 126.222 71,946.54
0016 0016 1020.01 10.00 241.000 2,410.00 0025 0025 3300.50 15,000.00 1.000 15,000.00
DELINEATOR, TYPE I EACH 0.000 0.00 PORTLAND CEMENT CONCRETE LS 1.000 15,000.00
0.000 0.00 SMOOTHNESS TESTING 0.500 7,500.00
0.000 0.00 0.000 0.00
0017 0017 1020.02 12.00 95.000 1,140.00 0026 0026 7515.13 1.15 18,000.000 20,700.00
DELINEATOR, TYPE Il EACH 0.000 0.00 5" BLACK WET REFLECTIVE POLYUREA LF 18,000.000 20,700.00
0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 3039.11 700.00 5.230 3,661.00 0027 0027 7515.36 1.15 96,100.000 110,515.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 5.230 3,661.00 5" WHITE WET REFLECTIVE POLYUREA LF 96,100.000 110,515.00
DEPTH 5544 3,880.80 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 3039.12 650.00 18.810 12,226.50 0028 0028 7515.38 10.50 2,400.000 25,200.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 18.810 12,226.50 12" WHITE WET REFLECTIVE POLYUREA LF 2,400.000 25,200.00
DEPTH 63.383 41,198.95 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 3039.13 550.00 36.330 19,981.50 0029 0029 7516.35 1.15 77,500.000 89,125.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 36.330 19,981.50 5" YELLOW WET REFLECTIVE POLYUREA LF 77,500.000 89,125.00
DEPTH 322.333 177,283.15 PAVEMENT MARKING, GROOVED 0.000 0.00
322.333 177,283.15 0.000 0.00
0021 0021 3075.52 60.00 1,327.000 79,620.00 0030 0030 8022.20 1.70 2,730.000 4,641.00
10" CONCRETE PAVEMENT, CLASS 47B-3500 5% 1,327.000 79,620.00 HYDRATED LIME/WARM MIX ASPHALT EACH 2,730.000 4,641.00
1,900.918 114,055.08 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 3075.72 36.00 94,972.000 3,418,992.00 0031 0031 8028.01 200.00 5.400 1,080.00
12" CONCRETE PAVEMENT, CLASS 47B-3500 53% 94,972.000 3,418,992.00 FOUNDATION COURSE REPLACEMENT CcY 5.400 1,080.00
88,972.056 3,202,994.01 7.500 1,500.00
30,172.667 1,086,216.01 0.000 0.00
0023 0023 3075.76 41.00 229,807.000 9,422,087.00 0032 0032 8029.25 3.90 324,779.000 1,266,638.10
12" DOWELED CONCRETE PAVEMENT, CLASS sy 229,807.000 9,422,087.00 FOUNDATION COURSE Sy 324,779.000 1,266,638.10
47B-3500 217,277.933  8,908,395.25 307,501.553  1,199,256.06
78,124.669 3,203,111.43 0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0021 Pay Period End Date:  07.25.2015 Est Number: 0021 Pay Period End Date:  07.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 8060.05 160.00 702.000 112,320.00 0042 0042 9173.20 2.10 600.000 1,260.00
GRANULAR SUBDRAIN EACH 702.000 112,320.00 SUBGRADE PREPARATION SY 600.000 1,260.00
308.000 49,280.00 323,569.140 679,495.20
0.000 0.00 0.000 0.00
0034 0034 8101.50 452  324,779.000 1,468,001.08 0043 0043 9179.35 7.00 1,967.000 13,769.00
STABILIZED SUBGRADE Sy 324,779.000 1,468,001.08 COLD MILLING, CLASS 5 Sy 1,967.000 13,769.00
TYPE FLY ASH 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 9005.75 71.00 2,480.000 176,080.00 0044 0044 9185.77 19.25 1,397.000 26,892.25
ASPHALTIC CONCRETE, TYPE SPR TON 2,480.000 176,080.00 RUMBLE STRIPS, CONCRETE STA 1,397.000 26,892.25
66.150 4,696.65 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 9009.86 55.00 600.000 33,000.00 0045 0045 9188.50 60.00 496.000 29,760.00
SURFACING 6" SY 600.000 33,000.00 SURFACING UNDER GUARDRAIL SY 496.000 29,760.00
300.000 16,500.00 386.311 23,178.66
0.000 0.00 0.000 0.00
0037 0037 9010.50 130.00 250.000 32,500.00 0046 0046 9190.50 56.90 12,318.000 700,894.20
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 32,500.00 FLY ASH TON 12,318.000 700,894.20
SPR 4.800 624.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 9021.13 690.00 92.820 64,045.80 0047 0047 9300.38 1.00 4,641.000 4,641.00
PERFORMANCE GRADED BINDER (64-34) TON 92.820 64,045.80 RAP INCENTIVE PAYMENT EACH 4,641.000 4,641.00
3.792 2,616.48 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 9053.00 1.40 2,310.000 3,234.00 4001 4001 1020.06 55.65 0.000 0.00
TACK COAT GAL 2,310.000 3,234.00 FLEXIBLE POST DELINEATOR EACH 336.000 18,698.40
0.000 0.00 ) 146.000 8,124.90

Replaces plan steel delineators type | & type ||
0.000 0.00 0.000 0.00
0040 0040 9111.00 11.10 1,507.000 16,727.70 4004 4004 9188.01 8.50 0.000 0.00
WATER MGAL 1,507.000 16,727.70  BITUMINOUS SURFACE COURSE Sy 2,510.000 21,335.00
651.828 7,235.29 . . . 751.203 6,385.23
Bituminous Surface Course under guardrail as per
0.000 0.00 plan 0.000 0.00
0041 0041 9170.00 124.00 1,534.300 190,253.20 GROUP 3 CONCRETE PAVEMENT Contracted 18,284,365.33
EARTH SHOULDER CONSTRUCTION STA 1,534.300 190,253.20 Current 18.320.848.73
1,114.160 138,155.84 In place 15,534,302.09
384.000 47,616.00 This Estimate

4,586,173.13
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0021 Pay Period End Date:  07.25.2015 Est Number: 0021 Pay Period End Date:  07.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0056 0056 4460.30 1,000.00 1.000 1,000.00
0048 0048 0030.40 2,000.00 1.000 2,000.00 30" CONCRETE FLARED-END SECTION EACH 1.000 1,000.00
MOBILIZATION LS 1.000 2,000.00 1.000 1,000.00
0.830 1,660.00 0.000 0.00
0.000 0.00 4006 4006 4450.36 262.50 0.000 0.00
0049 0049 4035.00 310.00 1.000 310.00 36" REINFORCED CONCRETE PIPE LF 8.000 2,100.00
REMOVE FLARED-END SECTION EACH 1.000 310.00 8.000 2,100.00
2.000 620.00 0.000 0.00
0.000 0.00 4007 4007 4310.36 1,338.75 0.000 0.00
0050 0050 4050.01 14.00 91.000 1,274.00 36" FLARED-END SECTION EACH 1.000 1,338.75
EXCAVATION FOR PIPE, PIPE-ARCH CcYy 91.000 1,274.00 1.000 1,338.75
CULVERTS, AND HEADWALLS 125.000 1,750.00 0.000 0.00
0.000 0.00 4008 4008 4011.68 2,388.75 0.000 0.00
0051 0051 4107.07 1,200.00 0.630 756.00 AREAINLET EACH 1.000 2,388.75
glc_)?jiégB—BOOO CONCRETE FOR CONCRETE cY 0.630 756.00 Area Inlet with BarCast in place or Precast 1.000 2,388.75
0.000 0.00 0.000 0.00
0.000 0.00 4009 4009 4018.50 630.00 0.000 0.00
0052 0052 4157.00 1.30 49.000 63.70 TAPPING EXISTING PIPE EACH 1.000 630.00
REINFORCING STEEL FOR COLLARS LB 49.000 63.70 1.000 630.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 16,491.70
0053 0053 4450.18 88.00 91.000 8,008.00 Current 22,949.20
18" REINFORCED CONCRETE PIPE LF 91.000 8,008.00 In place 22.575.50
91.000 8,008.00 This Estimate 0.00
0.000 0.00 GROUP 5 SEEDING
0054 0054 4450.30 210.00 8.000 1,680.00 0057 0057 0030.50 3,000.00 1.000 3,000.00
30" REINFORCED CONCRETE PIPE LF 8.000 1,680.00 MOBILIZATION LS 1.000 3,000.00
8.000 1,680.00 1.000 3,000.00
0.000 0.00 0.000 0.00
0055 0055 4460.18 700.00 2.000 1,400.00 0058 0058 L001.01 960.00 7.000 6,720.00
18" CONCRETE FLARED-END SECTION EACH 2.000 1,400.00 SEEDING, TYPE A ACRE 7.000 6,720.00
2.000 1,400.00 18.336 17,602.56
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459 Vendor ID: 3519

Date: 07.29.2015

Page:

6 of 9

INTERSTATE HIGHWAY CONSTRUCTION, |

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5459 Vendor ID: 3519

Date: 07.29.2015

Page:

6 0f 9

INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0021 Pay Period End Date:  07.25.2015 Est Number: 0021 Pay Period End Date:  07.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0059 0059 L001.02 870.00 13.000 11,310.00 0066 0066 7024.25 2,500.00 9.000 22,500.00
SEEDING, TYPE B ACRE 13.000 11,310.00 GUARDRAIL END TREATMENT, TYPE | EACH 9.000 22,500.00
23.151 20,141.37 3.000 7,500.00
0.000 0.00 0.000 0.00
0060 0060 L032.75 210.00 45.000 9,450.00 GROUP 7 GUARDRAIL Contracted 127,131.00
MULCH TON 45.000 9,450.00 Current 127.131.00
93.569 19,649.49 In place 31,762.50
0.000 0.00 This Estimate 0.00
GROUP 5 SEEDING Contracted 30,480.00 GROUP 8C SIGNING
Current 30,480.00 0087 0067 0030.70 15,000.00 1.000 15,000.00
In place 60,393.42 MOBILIZATION LS 1.000 15,000.00
This Estimate 0.00 0.500 7,500.00
GROUP 7 GUARDRAIL 0.000 0.00
0061 0061 0030.70 7,500.00 1.000 7,500.00 0068 0068 7308.10 1,550.00 3.000 4,650.00
MOBILIZATION LS 1.000 7,500.00 REMOVE SIGN EACH 3.000 4,650.00
1.000 7,500.00 4.000 6,200.00
0.000 0.00 0.000 0.00
0062 0062 7011.20 25.00 1,087.500 27,187.50 0069 0069 7311.00 610.00 2.080 1,268.80
W-BEAM GUARDRAIL LF 1,087.500 27,187.50 CONCRETE FOR FOUNDATION CcY 2.080 1,268.80
412.500 10,312.50 0.000 0.00
0.000 0.00 0.000 0.00
0063 0063 7011.30 33.50 561.000 18,793.50 0070 0070 7322.00 20.00 426.500 8,530.00
THRIE-BEAM GUARDRAIL LF 561.000 18,793.50 TYPE B SIGN SF 426.500 8,530.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0064 0064 7022.00 2,150.00 6.000 12,900.00 0071 0071 7340.00 3.60 840.000 3,024.00
END ANCHORAGE ASSEMBLY EACH 6.000 12,900.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 840.000 3,024.00
3.000 6,450.00 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 7022.50 6,375.00 6.000 38,250.00 0072 0072 7360.24 2,000.00 4.000 8,000.00
BULLNOSE-12.5' EACH 6.000 38,250.00 24" SIGN SUPPORT FOOTING EACH 4.000 8,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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INTERSTATE HIGHWAY CONSTRUCTION,

Est Number: 0021 Pay Period End Date:  07.25.2015 Est Number: 0021 Pay Period End Date:  07.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0073 0073 7390.00 1,560.00 2.000 3,120.00 0080 0080 0002.27 1.25  24,250.000 30,312.50
REMOVE SIGN AND POST EACH 2.000 3,120.00 REMOVABLE WET REFLECTIVE TAPE LF 24,250.000 30,312.50
4.000 6,240.00 17,372.000 21,715.00
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 43,592.80 0081 0081 0002.28 0.41 113,500.000 46,535.00
Current 43,502.80 TEMPORARY PAVEMENT MARKING REMOVAL LF 0.000 0.00
In place 19,940.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0082 0082 0002.30 041  47,750.000 19,577.50
0074 0074 0001.00 200.00 361.000 72,200.00 PAVEMENT MARKING REMOVAL LF 161,250.000 66,112.50
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 361.000 72,200.00 299,516.000 122,801.56
CONTROL DEVICES 258.000 51,600.00 0.000 0.00
8.000 1,600.00 0083 0083 0002.44 0.40  205,000.000 82,000.00
0075 0075 0001.08 050  50,700.000 25.350.00 TEMPORARY PAVEMENT MARKING, TYPE LF 0.000 0.00
BARRICADE, TYPE II BDAY 50,700.000 25,350.00 PAINT 0.000 0.00
91,007.000 45,503.50 0.000 0.00
5,642.000 2,821.00 0084 0084 0002.47 0.01  205,000.000 2,050.00
0076 0076 0001.10 1.00  10,165.000 10,165.00 TEMPORARY PAVEMENT MARKING SURFACE LF 0.000 0.00
BARRICADE, TYPE IIl BDAY 10,165.000 10,165.00 PREPARATION 84,156.250 841.57
11,788.000 11,788.00 0.000 0.00
490.000 490.00 0085 0085 0002.83 10.00 300.000 3,000.00
0077 0077 0001.75 1.00 360.000 360.00 RELOCATE TUBULAR POST CURB SYSTEM LF 300.000 3,000.00
TEMPORARY SIGN DAY EACH 360.000 360.00 0.000 0.00
388.000 388.00 0.000 0.00
0.000 0.00 0086 0086 0002.84 10.00 300.000 3,000.00
0078 0078 0001.90 010  50,384.000 503840 TUBULAR POST CURB SYSTEM LF 300.000 3,000.00
SIGN DAY EACH 50,384.000 5,038.40 1,032.000 10,320.00
34,328.000 3,432.80 0.000 0.00
1,484.000 148.40 0087 0087 0002.85 21.00 840.000 17,640.00
0079 0079 0001.99 0.50 5,008.000 2,504.00 TUBULAR POST EACH 840.000 17,640.00
CONTRACTOR FURNISHED SIGN DAY EACH 5,008.000 2,504.00 791.000 16,611.00
0.000 0.00 0.000 0.00
0.000 0.00 0088 0088 0002.87 18.00 1,250.000 22,500.00
CHANNELIZING BLOCK EACH 1,250.000 22,500.00
1,181.000 21,258.00
0.000 0.00
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Est Number: 0021 Pay Period End Date:  07.25.2015 Est Number: 0021 Pay Period End Date:  07.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0089 0089 0002.97 165.00 656.000 108,240.00 0098 0098 9110.27 280.00 50.000 14,000.00
FLASHING ARROW PANEL DAY 656.000 108,240.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 14,000.00
1,047.000 172,755.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
55.000 9,075.00 0.000 0.00
0090 0090 0010.04 30,000.00 1.000 30,000.00 0099 0099 L022.75 4.00 1,000.000 4,000.00
FIELD OFFICE EACH 1.000 30,000.00 TEMPORARY SILT CHECK LF 1,000.000 4,000.00
1.000 30,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0091 0091 0020.00 0.80 1,000.000 800.00 0100 0100 L022.90 3.50 2,000.000 7,000.00
TRAINING HOUR 1,000.000 800.00 TEMPORARY SILT FENCE LF 2,000.000 7,000.00
1,064.500 851.60 938.880 3,286.08
0.000 0.00 0.000 0.00
0092 0092 0030.00 0.01 1.000 0.01 0101 0101 L022.92 4.25 2,000.000 8,500.00
MOBILIZATION LS 1.000 0.01 TEMPORARY EARTH CHECK LF 2,000.000 8,500.00
1.000 0.01 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 1017.00 85,000.00 1.000 85,000.00 0102 0102 L032.70 400.00 6.000 2,400.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 85,000.00 TEMPORARY MULCH TON 6.000 2,400.00
0.510 43,350.00 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 9110.01 200.00 100.000 20,000.00 4002 4002 0002.76 0.47 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 20,000.00 PERMANENT PAVEMENT MARKING, PAINT LF 205,000.000 96,350.00
0.000 0.00 461,123.190 216,727.90
Replaces Temporary performs better
0.000 0.00 0.000 0.00
0095 0095 9110.02 185.00 50.000 9,250.00 4003 4003 A800.70 9.00 0.000 0.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 9,250.00 MAINTENANCE OF LIGHTING UNITS DAY 626.000 5,634.00
OPERATED 0.000 0.00 _ _ 520.000 4,680.00
Operation and maintenance of temporary
0.000 0.00 lighting systems 28.000 252.00
0096 0096 9110.03 125.00 100.000 12,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 12,500.00
0.000 0.00
0.000 0.00
0097 0097 9110.07 115.00 100.000 11,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 11,500.00
0.000 0.00
0.000 0.00
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Pay Period End Date:  07.25.2015
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
4011 4011 0096.07 -1,000.00 0.000 0.00
DEDUCTION EACH 10.000 -10,000.00
. o 7.000 -7,000.00
Traffic Control Deficiency
1.000 -1,000.00
GROUP 10 GENERAL ITEMS Contracted 655,422.41
Current 663,356.41
In place 770,910.02
This Estimate 13,386.40
Totals for contract Contracted 22,967,763.00
Current 23,012,211.90
In place 20,213,033.06

This Estimate

4,599,559.53



