
Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5459           

0027 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

 

Contractor:

INTERSTATE HIGHWAY CONSTRUCTION, INC.

7135 S TUCSON WAY

PO BOX 4356

 

Date Awarded: 04.16.2014

04.30.2014

05.15.2014

Date Let:

WEST OF SUNOL - WEST OF LODGEPOLE

03.27.2014

Estimate Type: PROG

Phone:

(303)790-9100

Escrow Agent:

 

Surety Co:

FEDERAL INSURANCE COMPANY

ENGLEWOOD  CO  80155-4356

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.15.2014

Date Project Completion:

Counties

CHEYENNE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51459  000 NH-80-2(97) 080 68.67 75.43 GRAD CONC PAVE CULV
SEED GDRL SIGN
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Nebraska Department of Roads Date: 07.07.2016

$22,836,637.42

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $22,344,292.36 $22,343,931.56 $360.80
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $22,344,292.36 $22,343,931.56 $360.80
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $22,344,292.36 $22,343,931.56 $360.80

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-7,775.74 $-7,775.74 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$7,775.74 $.00

Payment

-$7,775.74

$22,336,516.62 $22,336,155.82 $360.80

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

74%

$22,967,763.00

06.30.2016 06.30.2016

07.01.2016

Johnson, James

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

07.05.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.05.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      240,000.00 1.000 240,000.00

1.000 240,000.00

1.000 240,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      14,000.00 1.000 14,000.00

1.000 14,000.00

1.000 14,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      11.20 96,726.000 1,083,331.20

79,762.000 893,334.40

79,762.000 893,334.39

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 575.000 17,250.00

575.000 17,250.00

766.771 23,003.13

0.000 0.00

0004

MGALWATER
0004 

1041.00      1.70 63,468.000 107,895.60

324,278.000 551,272.60

324,278.000 551,272.60

0.000 0.00

0005

SY  SALVAGING AND PLACING TOPSOIL
0005 

1101.00      9.00 199,226.000 1,793,034.00

199,929.000 1,799,361.00

201,331.650 1,811,984.84

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1102.00      4.60 109,634.000 504,316.40

105,323.000 484,485.80

109,286.826 502,719.39

0.000 0.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

7017.00      4.00 2,483.140 9,932.56

2,062.140 8,248.56

2,080.910 8,323.64

0.000 0.00

0008

LF  REMOVE GUARDRAIL
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      300.00 20.000 6,000.00

20.000 6,000.00

0.681 204.30

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L006.50      3,000.00 5.000 15,000.00

5.000 15,000.00

0.000 0.00

0.000 0.00

0010

ACRETEMPORARY SEEDING
0010 

L019.13      1.40 7,590.000 10,626.00

7,698.000 10,777.20

481.111 673.56

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L021.51      3.00 2,239.000 6,717.00

2,239.000 6,717.00

1,286.400 3,859.20

0.000 0.00

0012

LF  EROSION CHECKS, TYPE WATTLE
0012 

L022.11      3.50 622.000 2,177.00

622.000 2,177.00

816.500 2,857.75

0.000 0.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0013 

L019.13      -1.40 0.000 0.00

4,590.000 -6,426.00

0.000 0.00

0.000 0.00

4005

SY  EROSION CONTROL, CLASS 1D
4005 

Contracted 3,810,279.76

Current 4,042,197.56

In place 4,052,232.80

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0002.60      6.00 72.000 432.00

72.000 432.00

0.000 0.00

0.000 0.00

0014

STA OVERLAY SOLID LINES
0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.30      870,000.00 1.000 870,000.00

1.000 870,000.00

1.000 870,000.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

1020.01      10.00 241.000 2,410.00

0.000 0.00

0.000 0.00

0.000 0.00

0016

EACHDELINEATOR,  TYPE I
0016 

1020.02      12.00 95.000 1,140.00

0.000 0.00

0.000 0.00

0.000 0.00

0017

EACHDELINEATOR,  TYPE II
0017 

3039.11      700.00 5.230 3,661.00

5.230 3,661.00

5.544 3,880.80

0.000 0.00

0018

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0018 

3039.12      650.00 18.810 12,226.50

18.810 12,226.50

3.330 2,164.50

0.000 0.00

0019

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0019 

3039.13      550.00 36.330 19,981.50

36.330 19,981.50

257.330 141,531.50

0.000 0.00

0020

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0020 

3075.52      60.00 1,327.000 79,620.00

1,327.000 79,620.00

1,900.918 114,055.08

0.000 0.00

0021

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0021 

3075.72      36.00 94,972.000 3,418,992.00

95,177.000 3,426,372.00

95,446.762 3,436,083.43

0.000 0.00

0022

SY  12" CONCRETE PAVEMENT, CLASS 47B-3500
0022 

3075.76      41.00 229,807.000 9,422,087.00

231,321.000 9,484,161.00

230,105.165 9,434,311.76

0.000 0.00

0023

SY  12" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3221.13      570.00 83.400 47,538.00

83.400 47,538.00

105.926 60,377.82

0.000 0.00

0024

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0024 

3300.50      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0025

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0025 

7515.13      1.15 18,000.000 20,700.00

18,000.000 20,700.00

17,850.000 20,527.50

0.000 0.00

0026

LF  5" BLACK WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0026 

7515.36      1.15 96,100.000 110,515.00

96,100.000 110,515.00

95,348.000 109,650.20

0.000 0.00

0027

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0027 

7515.38      10.50 2,400.000 25,200.00

2,400.000 25,200.00

2,477.000 26,008.50

0.000 0.00

0028

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0028 

7516.35      1.15 77,500.000 89,125.00

77,500.000 89,125.00

76,755.000 88,268.25

0.000 0.00

0029

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0029 

8022.20      1.70 2,730.000 4,641.00

2,450.000 4,165.00

2,127.170 3,616.19

0.000 0.00

0030

EACHHYDRATED LIME/WARM MIX ASPHALT
0030 

8028.01      200.00 5.400 1,080.00

5.400 1,080.00

7.500 1,500.00

0.000 0.00

0031

CY  FOUNDATION COURSE REPLACEMENT
0031 

8029.25      3.90 324,779.000 1,266,638.10

326,498.000 1,273,342.20

324,779.003 1,266,638.12

0.000 0.00

0032

SY  FOUNDATION COURSE
0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8060.05      160.00 702.000 112,320.00

702.000 112,320.00

631.000 100,960.00

0.000 0.00

0033

EACHGRANULAR SUBDRAIN
0033 

8101.50      4.52 324,779.000 1,468,001.08

0.000 0.00

0.000 0.00

0.000 0.00

0034

SY  STABILIZED SUBGRADE

, TYPE FLY ASH

0034 

9005.75      71.00 2,480.000 176,080.00

2,200.000 156,200.00

2,193.320 155,725.72

0.000 0.00

0035

TON ASPHALTIC CONCRETE, TYPE SPR
0035 

9009.86      55.00 600.000 33,000.00

600.000 33,000.00

600.000 33,000.00

0.000 0.00

0036

SY  SURFACING 6"
0036 

9010.50      130.00 250.000 32,500.00

250.000 32,500.00

4.800 624.00

0.000 0.00

0037

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0037 

9021.13      690.00 92.820 64,045.80

83.320 57,490.80

91.305 63,000.45

0.000 0.00

0038

TON PERFORMANCE GRADED BINDER (64-34)
0038 

9053.00      1.40 2,310.000 3,234.00

2,050.000 2,870.00

2,038.000 2,853.20

0.000 0.00

0039

GAL TACK COAT
0039 

9111.00      11.10 1,507.000 16,727.70

1,507.000 16,727.70

1,281.828 14,228.29

0.000 0.00

0040

MGALWATER
0040 

9170.00      124.00 1,534.300 190,253.20

1,534.300 190,253.20

1,492.530 185,073.72

0.000 0.00

0041

STA EARTH SHOULDER CONSTRUCTION
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      2.10 600.000 1,260.00

327,098.000 686,905.80

323,569.140 679,495.20

0.000 0.00

0042

SY  SUBGRADE PREPARATION
0042 

9179.35      7.00 1,967.000 13,769.00

1,967.000 13,769.00

1,967.000 13,769.00

0.000 0.00

0043

SY  COLD MILLING, CLASS 5
0043 

9185.77      19.25 1,397.000 26,892.25

1,397.000 26,892.25

1,337.720 25,751.11

0.000 0.00

0044

STA RUMBLE STRIPS, CONCRETE
0044 

9188.50      60.00 496.000 29,760.00

496.000 29,760.00

762.431 45,745.86

0.000 0.00

0045

SY  SURFACING UNDER GUARDRAIL
0045 

9190.50      56.90 12,318.000 700,894.20

12,318.000 700,894.20

0.000 0.00

0.000 0.00

0046

TON FLY ASH
0046 

9300.38      1.00 4,641.000 4,641.00

4,165.000 4,165.00

7,998.160 7,998.16

0.000 0.00

0047

EACHRAP INCENTIVE PAYMENT
0047 

1020.06      55.65 0.000 0.00

336.000 18,698.40

354.000 19,700.10

0.000 0.00

4001

EACHFLEXIBLE POST DELINEATOR

Replaces plan steel delineators type I & type II

4001 

9188.01      8.50 0.000 0.00

2,510.000 21,335.00

10,336.203 87,857.73

0.000 0.00

4004

SY  BITUMINOUS SURFACE COURSE

Bituminous Surface Course under guardrail as per
plan

4004 

Contracted 18,284,365.33

Current 17,586,900.55

In place 17,029,396.19

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0048

LS  MOBILIZATION
0048 

4035.00      310.00 1.000 310.00

2.000 620.00

2.000 620.00

0.000 0.00

0049

EACHREMOVE FLARED-END SECTION
0049 

4050.01      14.00 91.000 1,274.00

125.000 1,750.00

125.000 1,750.00

0.000 0.00

0050

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0050 

4107.07      1,200.00 0.630 756.00

1.400 1,680.00

1.400 1,680.00

0.000 0.00

0051

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0051 

4157.00      1.30 49.000 63.70

102.000 132.60

102.000 132.60

0.000 0.00

0052

LB  REINFORCING STEEL FOR COLLARS
0052 

4450.18      88.00 91.000 8,008.00

123.000 10,824.00

91.000 8,008.00

0.000 0.00

0053

LF  18" REINFORCED CONCRETE PIPE
0053 

4450.30      210.00 8.000 1,680.00

8.000 1,680.00

8.000 1,680.00

0.000 0.00

0054

LF  30" REINFORCED CONCRETE PIPE
0054 

4460.18      700.00 2.000 1,400.00

2.000 1,400.00

2.000 1,400.00

0.000 0.00

0055

EACH18" CONCRETE FLARED-END SECTION
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.30      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0056

EACH30" CONCRETE FLARED-END SECTION
0056 

4450.36      262.50 0.000 0.00

8.000 2,100.00

8.000 2,100.00

0.000 0.00

4006

LF  36" REINFORCED CONCRETE PIPE
4006 

4310.36      1,338.75 0.000 0.00

1.000 1,338.75

1.000 1,338.75

0.000 0.00

4007

EACH36" FLARED-END SECTION
4007 

4011.68      2,388.75 0.000 0.00

1.000 2,388.75

1.000 2,388.75

0.000 0.00

4008

EACHAREA INLET

Area Inlet with BarCast in place or Precast

4008 

4018.50      630.00 0.000 0.00

1.000 630.00

1.000 630.00

0.000 0.00

4009

EACHTAPPING EXISTING PIPE
4009 

Contracted 16,491.70

Current 27,544.10

In place 24,728.10

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0057

LS  MOBILIZATION
0057 

L001.01      960.00 7.000 6,720.00

18.000 17,280.00

18.336 17,602.56

0.000 0.00

0058

ACRESEEDING, TYPE A
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      870.00 13.000 11,310.00

67.000 58,290.00

64.771 56,350.77

0.000 0.00

0059

ACRESEEDING, TYPE B
0059 

L032.75      210.00 45.000 9,450.00

191.000 40,110.00

236.249 49,612.29

0.000 0.00

0060

TON MULCH
0060 

Contracted 30,480.00

Current 118,680.00

In place 126,565.62

This Estimate 0.00

GROUP 5 SEEDING

GROUP 7 GUARDRAIL

0030.70      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0061

LS  MOBILIZATION
0061 

7011.20      25.00 1,087.500 27,187.50

825.000 20,625.00

825.000 20,625.00

0.000 0.00

0062

LF  W-BEAM GUARDRAIL
0062 

7011.30      33.50 561.000 18,793.50

561.000 18,793.50

561.000 18,793.50

0.000 0.00

0063

LF  THRIE-BEAM GUARDRAIL
0063 

7022.00      2,150.00 6.000 12,900.00

6.000 12,900.00

6.000 12,900.00

0.000 0.00

0064

EACHEND ANCHORAGE ASSEMBLY
0064 

7022.50      6,375.00 6.000 38,250.00

6.000 38,250.00

6.000 38,250.00

0.000 0.00

0065

EACHBULLNOSE-12.5'
0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.25      2,500.00 9.000 22,500.00

6.000 15,000.00

6.000 15,000.00

0.000 0.00

0066

EACHGUARDRAIL END TREATMENT, TYPE I
0066 

Contracted 127,131.00

Current 113,068.50

In place 113,068.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8C SIGNING

0030.70      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0067

LS  MOBILIZATION
0067 

7308.10      1,550.00 3.000 4,650.00

3.000 4,650.00

4.000 6,200.00

0.000 0.00

0068

EACHREMOVE SIGN
0068 

7311.00      610.00 2.080 1,268.80

2.080 1,268.80

2.080 1,268.80

0.000 0.00

0069

CY  CONCRETE FOR FOUNDATION
0069 

7322.00      20.00 426.500 8,530.00

426.500 8,530.00

426.500 8,530.00

0.000 0.00

0070

SF  TYPE B SIGN
0070 

7340.00      3.60 840.000 3,024.00

840.000 3,024.00

840.000 3,024.00

0.000 0.00

0071

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0071 

7360.24      2,000.00 4.000 8,000.00

4.000 8,000.00

4.000 8,000.00

0.000 0.00

0072

EACH24" SIGN SUPPORT FOOTING
0072 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7390.00      1,560.00 2.000 3,120.00

2.000 3,120.00

4.000 6,240.00

0.000 0.00

0073

EACHREMOVE SIGN AND POST
0073 

Contracted 43,592.80

Current 43,592.80

In place 48,262.80

This Estimate 0.00

GROUP 8C SIGNING

GROUP 10 GENERAL ITEMS

0001.00      200.00 361.000 72,200.00

361.000 72,200.00

321.000 64,200.00

0.000 0.00

0074

CDAYSURVEILLANCE OF TEMPORARY TRAFFIC
CONTROL DEVICES

0074 

0001.08      0.50 50,700.000 25,350.00

50,700.000 25,350.00

119,135.000 59,567.50

0.000 0.00

0075

BDAYBARRICADE, TYPE II
0075 

0001.10      1.00 10,165.000 10,165.00

10,165.000 10,165.00

13,799.000 13,799.00

0.000 0.00

0076

BDAYBARRICADE, TYPE III
0076 

0001.75      1.00 360.000 360.00

360.000 360.00

404.000 404.00

0.000 0.00

0077

EACHTEMPORARY SIGN DAY
0077 

0001.90      0.10 50,384.000 5,038.40

50,384.000 5,038.40

40,331.000 4,033.10

0.000 0.00

0078

EACHSIGN DAY
0078 

0001.99      0.50 5,008.000 2,504.00

5,008.000 2,504.00

0.000 0.00

0.000 0.00

0079

EACHCONTRACTOR FURNISHED SIGN DAY
0079 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5459           

0027 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 9

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.27      1.25 24,250.000 30,312.50

24,250.000 30,312.50

17,372.000 21,715.00

0.000 0.00

0080

LF  REMOVABLE WET REFLECTIVE TAPE
0080 

0002.28      0.41 113,500.000 46,535.00

0.000 0.00

0.000 0.00

0.000 0.00

0081

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0081 

0002.30      0.41 47,750.000 19,577.50

452,000.000 185,320.00

460,467.000 188,791.47

880.000 360.80

0082

LF  PAVEMENT MARKING REMOVAL
0082 

0002.44      0.40 205,000.000 82,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0083

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0083 

0002.47      0.01 205,000.000 2,050.00

0.000 0.00

84,156.250 841.57

0.000 0.00

0084

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0084 

0002.83      10.00 300.000 3,000.00

300.000 3,000.00

0.000 0.00

0.000 0.00

0085

LF  RELOCATE TUBULAR POST CURB SYSTEM
0085 

0002.84      10.00 300.000 3,000.00

300.000 3,000.00

1,032.000 10,320.00

0.000 0.00

0086

LF  TUBULAR POST CURB SYSTEM
0086 

0002.85      21.00 840.000 17,640.00

840.000 17,640.00

791.000 16,611.00

0.000 0.00

0087

EACHTUBULAR POST
0087 

0002.87      18.00 1,250.000 22,500.00

1,250.000 22,500.00

1,181.000 21,258.00

0.000 0.00

0088

EACHCHANNELIZING BLOCK
0088 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5459           

0027 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.97      165.00 656.000 108,240.00

656.000 108,240.00

1,283.000 211,695.00

0.000 0.00

0089

DAY FLASHING ARROW PANEL
0089 

0010.04      30,000.00 1.000 30,000.00

1.000 30,000.00

1.000 30,000.00

0.000 0.00

0090

EACHFIELD OFFICE
0090 

0020.00      0.80 1,000.000 800.00

8,500.000 6,800.00

1,469.500 1,175.60

0.000 0.00

0091

HOURTRAINING
0091 

0030.00      0.01 1.000 0.01

1.000 0.01

1.000 0.01

0.000 0.00

0092

LS  MOBILIZATION
0092 

1017.00      85,000.00 1.000 85,000.00

1.000 85,000.00

1.000 85,000.00

0.000 0.00

0093

LS  CONSTRUCTION STAKING AND SURVEYING
0093 

9110.01      200.00 100.000 20,000.00

100.000 20,000.00

0.000 0.00

0.000 0.00

0094

HOURRENTAL OF LOADER, FULLY OPERATED
0094 

9110.02      185.00 50.000 9,250.00

50.000 9,250.00

0.000 0.00

0.000 0.00

0095

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0095 

9110.03      125.00 100.000 12,500.00

100.000 12,500.00

0.000 0.00

0.000 0.00

0096

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0096 

9110.07      115.00 100.000 11,500.00

100.000 11,500.00

0.000 0.00

0.000 0.00

0097

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0097 

Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5459           

0027 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      280.00 50.000 14,000.00

50.000 14,000.00

0.000 0.00

0.000 0.00

0098

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0098 

L022.75      4.00 1,000.000 4,000.00

1,000.000 4,000.00

0.000 0.00

0.000 0.00

0099

LF  TEMPORARY SILT CHECK
0099 

L022.90      3.50 2,000.000 7,000.00

2,000.000 7,000.00

938.880 3,286.08

0.000 0.00

0100

LF  TEMPORARY SILT FENCE
0100 

L022.92      4.25 2,000.000 8,500.00

2,000.000 8,500.00

0.000 0.00

0.000 0.00

0101

LF  TEMPORARY EARTH CHECK
0101 

L032.70      400.00 6.000 2,400.00

6.000 2,400.00

0.000 0.00

0.000 0.00

0102

TON TEMPORARY MULCH
0102 

0002.76      0.47 0.000 0.00

205,000.000 96,350.00

465,219.190 218,653.02

0.000 0.00

4002

LF  PERMANENT PAVEMENT MARKING, PAINT

Replaces Temporary performs better

4002 

A800.70      9.00 0.000 0.00

626.000 5,634.00

632.000 5,688.00

0.000 0.00

4003

DAY MAINTENANCE OF LIGHTING UNITS

Operation and maintenance of temporary lighting
systems

4003 

0096.07      -1,000.00 0.000 0.00

10.000 -10,000.00

7.000 -7,000.00

0.000 0.00

4011

EACHDEDUCTION

Traffic Control Deficiency

4011 



Vendor ID: 3519   INTERSTATE HIGHWAY CONSTRUCTION, INC.Contract ID:

Est Number:

5459           

0027 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 9

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.76      0.47 0.000 0.00

247,000.000 116,090.00

0.000 0.00

0.000 0.00

4012

LF  PERMANENT PAVEMENT MARKING, PAINT

Replaces Temporary / Preforms better over winter

4012 

Contracted 655,422.41

Current 904,653.91

In place 950,038.35

This Estimate 360.80

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 22,967,763.00

Current 22,836,637.42

In place 22,344,292.36

This Estimate 360.80


